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April 29, 2019 
GZA File No. 05.0045441.04 
 
Mr. Shaun Gately 
Economic Development Director 
Town of Vernon  
Memorial Building 
14 Park Place, 3rd Floor 
Vernon, Connecticut 06066-3291 
 
Re: Abatement, Demolition, and Remediation Report 

Former Amerbelle Textile Mill 
Vernon, Connecticut 
 

Dear Mr. Gately: 
 
Consistent with our Master Agreement with the Town of Vernon dated November 2, 2015, 
GZA GeoEnvironmental, Inc. (GZA) has prepared this Abatement, Demolition, and 
Remediation Report to document certain remedial, abatement and demolition activities and 
dam relocation work conducted at the former Amerbelle Textile Mill property located at 104 
East Main Street and 5 Brooklyn Street, Vernon, Connecticut (Site).   These activities were 
performed between February 10, 2016 and August 23, 2017.  This report is subject to the 
Limitations in Appendix A 
 
Thank you for this opportunity to be of service to you.  We trust that this information satisfies 
your needs at this time.  Should you have any questions or comments, please contact the 
undersigned at (860) 286-8900. 
 
Very truly yours, 
 
GZA GEOENVIRONMENTAL, INC. 
 
 
David Rusczyk, P.E.       Gordon Brookman, LEP, P.E. 
Associate Principal       Consultant/Reviewer       
 
 
Stephen Raymond  
Principal – Construction Management  
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1.00  BACKGROUND 
 
The Site consists of the former Amerbelle Corporation textile mill facility which is located on two parcels, north 
and south of Brooklyn Street, in Vernon, Connecticut (herein referred to as the Site).  The parcel north of 
Brooklyn Street is approximately 1.5 acres in size and contained Buildings 1 through 9, 11 and 13, a 
skyway/bridge (identified as Skyway #2), a building identified as Boiler Room #2 and a building housing two 
20,000-gallon aboveground storage tanks (identified as the AST Building).  The parcel located south of Brooklyn 
Street is approximately 2.7 acres in size and contained Buildings 12 and 14.  A second skyway/bridge spans 
Brooklyn Street (identified as Skyway #1) and connects the buildings on the two parcels.  Numerous pits and 
trenches associated with former Site operations were present within the concrete floor of the lower level of 
Building 14.  Inactive boilers were located in the western portion of Building 6 and the building identified as 
Boiler Room #2 on the north side of Brooklyn Street.   
 
The Hockanum River runs from southeast to northwest through the Site within a stone and concrete lined 
raceway. The raceway, starting from Paper Mill Pond to the southeast, passes below the northeast portion of 
Building 14, Brooklyn Street and Buildings 7 and 4 and spills down into American Mill Pond to the northwest.   
Water flow through the raceway was controlled via a spillway (identified as the Paper Mill Pond Dam) located in 
an open courtyard between Buildings 3, 4, 6, and 7 on the north side of Brooklyn Street.    
 
The work described herein was designed to facilitate future redevelopment of the Site and included abatement 
of asbestos containing materials (ACMs); removal of hazardous building materials and residuals from former 
Site operations; demolition of select above grade structures and the upper portions of the raceway walls; 
demolition of the original dam and construction of a new dam within the raceway; excavation and off-Site 
disposal of impacted soil proximate and beneath the AST Building and proximate to the Building 7 loading dock 
area; processing and re-use of non-stained and non-painted concrete and brick surfaces as on-Site fill; removal 
of loose flaking paint from the exterior of certain buildings; installation of chemical injection trenches beneath 
the basement floor of Building 11 for future remedial activities; and Site restoration activities.  Final as-built 
conditions for the Site and the Paper Mill Pond Dam are depicted on the figures in Appendix B.  The attached 
Figures 1 and 2 depict the remedial activities performed proximate to the former Building 7 loading dock area 
and the former AST Building, respectively.   The attached Figure 3 depicts the as-built layout of the injection 
trenches within Building 11.  
 
GZA was retained by the Town of Vernon to serve as Construction Manager during these activities.  GZA’s scope 
of work included the performance of ACM and hazardous material surveys, design and permitting of the new 
Paper Mill Pond Dam, preparation of abatement, demolition, dam construction, and remedial bid packages, 
review of contractor submittals, daily observation of abatement, demolition, dam construction and remedial 
activities, and preparation of this report.   
 
The work was performed in two phases to expediate the demolition portion of the work. Phase I included 
abatement of the identified interior ACM from certain Site buildings (Buildings 2, 6, 7, 8, 13, 14, the AST building, 
and Boiler Room 2) and removal of hazardous building materials and residuals from former Site operations from 
all of the Site buildings. The Phase I work was performed by Southern Middlesex Industries (SMI) of Norwood, 
Massachusetts under direct contract to the Town of Vernon.  SMI’s subcontractors included Reliance 
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Environmental Consultants, LLC (Reliance) of Woodbridge, Connecticut; ATC Associates, LLC (ATC) of East 
Hartford, Connecticut; Fuss and O’Neil EnviroScience (Fuss) of Manchester, Connecticut; Red Technologies, LLC 
of Bloomfield, Connecticut; and Connecticut Oil Recycling Services, LLC of Middletown, Connecticut. 
 
The Phase II work included the abatement of identified interior ACM from the balance of the Site buildings 
(Buildings 1, 3, 4, 5, 9, 11, and 12); abatement of exterior ACM from the buildings scheduled for demolition; 
demolition of certain buildings and other Site features including Building 2, the interior of Building 6, Buildings 
7, 8, 13, 14, the AST Building, Boiler Room 2, Skyway #2, and the fiberglass boiler stack; demolition of the upper 
portions of the raceway walls and the original Paper Mill Pond Dam; construction of a new relocated Paper Mill 
Pond Dam; removal of loose flaking paint from the exterior of Buildings 6, 9, 11, and 12;  excavation and off-Site 
disposal of impacted soil proximate to and beneath the former AST building and the former Building 7 loading 
dock area; installation of sub-slab injection trenches beneath the basement of Building 11; processing and re-
use of non-painted and non-stained concrete and brick surfaces as on-Site fill; sealing and weather proofing of 
buildings not scheduled for demolition; and various Site restoration activities.   The Phase II work was performed 
by the Stamford Wrecking Company (SWC) of Trumbull, Connecticut under direct contract to the Town of 
Vernon.  SWC’s subcontractors included D.V. Morin Construction Company, Inc. of Meriden, Connecticut; All-
State Silt Fencing Company, Inc. of Southington, Connecticut; Capasso Restoration, Inc. of North Haven, 
Connecticut; Eagle Fence and Guardrail of Plainville, Connecticut; Berkshire Concrete Cutting of Torrington, 
Connecticut; American Excavating & Septic, Inc. of Plainville, Connecticut; A Quick Pick Crane Service, Inc. of 
Shelton, Connecticut; and Reliance Environmental Consultants, LLC. (Reliance) of Woodbridge, Connecticut.  
 
Documentation of daily Phase I and II activities is provided in GZA’s Daily Field Reports included as Appendix C.  
Photographs of Site activities are included as Appendix D.   
 

2.00  PHASE I SITE ACTIVITIES 
 
Phase I activities were initiated on February 10, 2016 when SMI mobilized to the Site. Equipment and material 
mobilized to the Site included generators, construction lighting, heaters, skid steers, pallet jacks, negative air 
scrubbers, a water trailer, roll-off containers, box trailers, and a box truck with smaller hand tools, ladders, 
polyethylene sheeting, pumps, and various other material and equipment. 
 
Prior to the start of the work, SMI installed 6-foot high temporary chain-link fencing on the south side of 
Brooklyn Street.  This temporary fencing was used in conjunction with the existing perimeter fencing and Site 
buildings to secure the Site from unauthorized entry during the work.   
 
In addition, SMI obtained a permit from the Connecticut Water Company (CWC) of Clinton, Connecticut to use 
a hydrant located on Brooklyn Street for construction related uses including equipment and personnel 
decontamination and abatement activities.  A copy of this permit is included in Appendix E.   
 
2.10  ASBESTOS ABATEMENT 
 
SMI completed asbestos abatement activities between February 16, 2016 and May 10, 2016.  Prior to the start 
of abatement activities, SMI submitted an Asbestos Abatement Notification Form to the State of Connecticut 
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Department of Health (DPH).  A copy of this notification is included in Appendix E.  Interior asbestos abatement 
activities were conducted under full containment and negative air conditions.  Exterior asbestos abatement 
activities were conducted utilizing polyethylene sheeting drop cloths around the perimeter of the buildings, two 
layers of interior polyethylene sheeting at building openings and perimeter exclusion zones marked with 
asbestos caution tape and warning signs.  In addition, the abatement of the interior of Building 6 and the lower 
floor of Building 14 were completed under a DPH approved Application for Approval of Alternate Work Practice 
(AWP) prepared by Fuss (Building 6) and Reliance (Building 14).  Copies of the AWP approvals are included in 
Appendix E.  Phase I abatement activities included removal and disposal of the identified interior ACM within 
Buildings 2, 6, 7, 8, 13, 14, the AST building, and Boiler Room #2 including window/door caulking and glazing, 
cementitious panels, pipe sealant, insulation, and debris, flange and rope gaskets, sheet flooring and associated 
backing and mastic, ceiling tile glue daubs, floor tile and associated mastic, transit pipe, boiler components, and 
electrical components.  In addition, during the AWP work within Building 14, asbestos containing water and 
debris were removed from the open trenches and pits within the lower floor of the building.   The resulting 
water was collected within fractionation tanks, pumped through a 5-micron filter and discharged to the sanitary 
sewer under a Connecticut Department of Energy and Environmental Protection (DEEP) General Permit for the 
Discharge of Groundwater Remediation Wastewater to a Sanitary Sewer.  Approximately 37,478 gallons of 
filtered water was discharged to the sanitary sewer.   A copy of the discharge authorization/approval is included 
in Appendix E.    
 
Either Fuss, Reliance or ATC were on-Site daily throughout asbestos abatement activities to perform perimeter 
asbestos air monitoring, personal asbestos air monitoring, visual inspections of containments prior to the start 
and during asbestos abatement, and clearance visual inspections and asbestos air clearance sampling.  
Perimeter and personal air monitoring reports and air clearance reports are included in Appendix F.   The 
resulting asbestos waste was containerized, labeled, and transported off-Site by Red Technologies, LLC for 
disposal at the Minerva Landfill in Waynesburg, Ohio.  A summary of the ACM disposed off-Site is provided in 
Table 1 and copies of the asbestos shipping documents are presented in Appendix G.  
 
2.20  HAZARDOUS MATERIAL REMOVAL 
 
From March 7, 2016 through May 16, 2016, hazardous buildings materials and residuals from former Site 
operations were removed from all of the Site buildings.   Hazardous building materials removed during these 
activities included mercury containing switches and thermostats, PCB and non-PCB containing light ballasts, 
halogen and fluorescent light bulbs, sodium and mercury vapor lamps, fire strobe lights, emergency lights and 
exit signs, electrical transformers, batteries, temperature gauges, air handlers, hydraulic door closers, motors, 
motor capacitors, television, water fountains, and fire extinguishers.  Residuals from former Site operations 
removed during these activities included oil filters, earthers, containers of oil, oily debris, containers (drums, 
totes, piping, and super sacks) with residuals solids and liquids, cylinders with various gases, paint containers, 
tank gauges, aerosol paint and cleaner containers, and lubricants.  These items were containerized, labeled, and 
transported off-Site to Drug & Laboratory Disposal, Inc. in Plainwell, Michigan; Stablex Canada, Inc. of Blainville, 
Quebec; Veolia ES Technical Solutions, LLC in West Carrolton, Ohio, Middlesex, New Jersey, and Flanders, New 
Jersey; American Lamp Recycling, LLC of Marlboro, New York; TCI of Alabama, LLC of Pell City, Alabama; Wayne 
Disposal, Inc. of Belleville, Michigan; and Vexor Technology, Inc. of Medina, Ohio for disposal of recycling.   
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Waste profiles for these items are included in Appendix H and disposal documents for these items are included 
in Appendix G.  
 
During these activities, SMI also removed residual oils and sludges from the two tanks within the AST building 
to facilitate subsequent removal and off-Site disposal of the ASTs during Phase II.   Approximately 2,070 gallons 
of oily sludge was removed from the tanks and transported as non-hazardous Connecticut Regulated Waste (CR-
02) to TradeBe T&R Northeast LLC facility in Meriden, Connecticut.  A copy of the disposal document is included 
in Appendix G.   

 
3.00  PHASE II SITE ACTIVITIES 

 
Mobilization to the Site and Phase II activities commenced on July 18, 2016.   Equipment mobilized to the Site 
and used during the work included an office trailer, storage trailers for smaller hand equipment and tools, roll-
off containers, generators, aerial lifts, cranes, skid steers, a bulldozer, track-mounted and rubber-tired 
excavators, a vibratory roller, an aggregate processing unit, and on-Site dump trucks. 
 
Prior to the start of the work, SWC installed the following controls:  
 

• Traffic barriers equipped with flashing lights and signage to temporarily close an approximate 360-foot 
long section of Brooklyn Street on the east and west ends of the Site to prevent access by unauthorized 
vehicles.  The traffic barriers were supplemented with the installation of 8-foot high temporary chain 
link fencing across each end of Brooklyn Street to secure the Site;   

• A 20-foot wide by 50-foot long stabilized construction entrance consisting of 6 inches of 1½-inch crushed 
stone in the southwestern corner of the Site; 

• Approximately 1,100 linear feet of perimeter erosion and sedimentation controls consisting of hay bales 
in front of silt fencing (in landscaped areas) or haybales (in paved areas); and 

• Silt sacks in stormwater drainage structures within the limits of the Site and in select drainage structures 
on Brooklyn and Grove Streets. 

 
SWC also installed permanent six-foot high chain-link fencing in the southern portion of the Site and temporary 
8-foot high chain link fencing in other portions of the Site to secure the Site from unauthorized entry during the 
work.  This fencing was used in conjunction with the existing perimeter fencing and Site buildings to secure the 
Site from unauthorized entry during the work and was adjusted as necessary throughout the work.   
 
In addition, SWC obtained a permit from the CWC to use a hydrant located on Brooklyn Street for construction 
related uses including dust suppression, equipment and personnel decontamination and abatement activities 
and an electrical permit from Town of Vernon for the office trailer.  Copies of these permits are included in 
Appendix I.   
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3.10  UTILITY TERMINATION 
 
Utilities that serviced the former facility were disconnected prior to the start of building demolition activities.  
Utilities servicing the buildings included water, sewer, natural gas, communication, and electrical services.   
 
Below grade water and sewer utility abandonment was completed by American Excavating & Septic, Inc. and 
included cutting the service pipes below the existing ground surface and capping the pipes with concrete plugs 
(sewer) or mechanical caps (water) in accordance with the requirements of the water company.  The water line 
servicing Building 11 was mechanically capped in the basement of the building with authorization from the 
water company.   Water service abandonment activities proximate to the Brooklyn Street and East Main Street 
intersection required an encroachment permit from the Connecticut Department of Transportation (DOT) since 
the work was being performed within the DOT right of way.  A copy of this permit is included in Appendix I.    
 
The below grade gas service was capped in-place within Brooklyn Street by Connecticut Natural Gas.  Overhead 
communication and electric lines were removed by Comcast Corporation and Eversource Energy, respectively.  
Documentation of the capping/removal of these utilities are included in Appendix I.    
 
Below grade utility termination locations are depicted on the As-Built plan included in Appendix B.   
 
3.20  ASBESTOS ABATEMENT 
 
SWC completed asbestos abatement activities between August 1, 2016 through November 28, 2016.  Prior to 
the start of abatement activities, SWC submitted an Asbestos Abatement Notification Form to the DPH.  A copy 
of this notification is included in Appendix I.  Interior asbestos abatement activities were conducted under full 
containment and negative air conditions.  Exterior asbestos abatement activities were conducted utilizing 
polyethylene sheeting drop cloths around the perimeter of the buildings, two layers of interior polyethylene 
sheeting at building openings and perimeter exclusion zones marked with asbestos caution tape and warning 
signs.  ACM roofing materials from Building 14 were removed concurrently with the roof and the interior wood 
floor during the demolition of Building 14 and the resulting comingled waste was transported off-Site for 
disposal at the Minerva Landfill in Waynesburg, Ohio as PCB Excluded Product Waste1.  In addition, the 
abatement of the interior of Building 5 was completed under a DPH approved Application for Approval of an 
AWP prepared by Reliance.  A copy of the AWP approval is included in Appendix I.   
 
Abatement activities included removal and disposal of the identified ACM not addressed during Phase I including 
the exterior ACM within Buildings 2, 7, 8, 13, 14, the AST building, Boiler Room #2, and the courtyard proximate 
to the existing Paper Mill Pond dam and the interior ACM within Buildings 1, 3, 4, 9, 11, and 12. These ACMs 
included windows, cementitious panels, flange and rope gaskets, pipe insulation and associated debris, 
electrical boxes and switches, floor tiles and associated mastic, counter-top, roof and duct flashing and flashing 
compounds, window and door caulking and glazing, roof patches, ACM debris, transite pipe, and roof fields.  
Reliance personnel was on-Site daily throughout asbestos abatement activities to perform perimeter asbestos 

                                                      
1 Low level PCB impacted concrete masonry and petroleum impacted wood flooring from Building 14 were mixed with the ACM from Building 14 

and shipped off-Site as one waste stream.   
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air monitoring, personal asbestos air monitoring, visual inspections of containments prior to the start and during 
asbestos abatement, and clearance visual inspections and asbestos air clearance sampling.  Perimeter and 
personal air monitoring reports and air clearance reports are included in Appendix J.   The resulting asbestos 
waste was containerized, labeled, and transported off-Site for disposal at the Minerva Landfill in Waynesburg, 
Ohio.  A summary of the amount of ACM shipped off-Site is included in Table 1.  Copies of the asbestos shipping 
documents are presented in Appendix K.  
 
3.30  DEMOLITION ACTIVITIES 
 
Prior to initiation of demolition activities, SWC obtained a demolition permit from the Town of Vernon.   A copy 
of the demolition permit is included in Appendix I.     Upon receipt of the permit, between July 27, 2016 and 
February 20, 2017, SWC demolished Buildings 2, 7, 8, 13, 14, Skyway #2, the fiberglass boiler stack, the boiler 
within Building 6, Boiler Room 2, and various other Site features (i.e., utility poles, HVAC equipment, fencing, 
steel tanks, concrete tank saddles, wood sheds, and concrete pads).  During demolition, the interior concrete 
masonry on the northern and northwestern walls of Building 14 was separated and segregated from the exterior 
brick surfaces due to the presence of low levels of PCBs (less than 1 mg/kg).  The resulting impacted concrete 
masonry was subsequently disposed of off-Site as PCB Excluded Product Waste at the Minerva Landfill in 
Waynesburg, Ohio.  In addition, petroleum impacted wood flooring from the upper level of Building 14 and the 
roof of Building 14 were mixed with the low-level PCB impacted concrete masonry and disposed of off-Site as 
PCB Excluded Product Waste to the Minerva Landfill in Waynesburg, Ohio.   
 
During demolition, the majority of the concrete floor slab and all of the perimeter foundations of Building 14 
were removed to at least 18-inches below grade.  The slabs and foundations for the remaining demolished 
buildings on the north side of Brooklyn Street were left in place as part of the remedial compliance strategy for 
the Site.  The remaining portions of the Building 14 concrete slab (the southwestern portion) was perforated to 
promote infiltration of stormwater.     Prior to removal of the Building 14 slab, petroleum impacted water and 
sludge present within portions of the trenches within the lower floor of Building 14 were removed and disposed 
of off-Site.  Approximately 300 gallons of petroleum impacted water was disposed of off-Site as Connecticut 
Regulated Waste (CR-02) to the TradeBe Environmental Services LLC facility in Bridgeport, Connecticut and 
approximately 0.9 tons of caustic water and sludge were disposed of off-Site to the EQ Northeast facility in 
Detroit, Michigan.  Waste profiling analytical data reports are included in Appendix L and waste disposal 
documentation is included in Appendix K.   
 
Prior to removal of the Building 14 floor slab spanning the raceway, SWC installed a temporary portable 
cofferdam on the upstream side of the Grove Street bridge and temporarily piped the Hockanum River in the 
raceway within a 42-inch HDPE pipe.  These water control measures were implemented to allow construction 
of the relocated Paper Mill Pond Dam to be performed in relatively dry conditions and to mitigate potential 
demolition debris from flowing downstream.  To supplement these control measures, SWC installed 
polyethylene sheeting equipped with a geotextile fabric to collect concrete floor slab cutting slurry before 
entering the raceway.   
 
During demolition, non-painted and non-stained concrete and brick debris generated during the work was 
segregated from other wastes and subsequently processed on-Site to 3-inch minus and used to backfill the 
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southwestern foundation walls of Building 14.   Reinforcement steel was automatically removed from the 
concrete debris during processing via a magnetic device and subsequently recycled off-Site.   
 
Steel generated during the work was shipped off-Site to the Simms Metal Management facility in Hartford, 
Connecticut for recycling.  General construction and demolition debris was transported off-Site in 30 cubic yard 
(cy) and 100 cy trailers for disposal at the Murphy Road Recycling facility in Hartford, Connecticut.  A total of 
1,007 tons of steel and 441 tons of construction and demolition debris were shipped off-Site.  Demolition 
disposal/recycling documentation is included in Appendix K.   
 
Dust control during demolition activities was provided via water from a hose connected to a hydrant located on 
Brooklyn Street equipped with a flowmeter and a back-flow protector.  Dust control was conducted throughout 
building demolition and debris loading activities. Dust monitoring was conducted by SWC and GZA throughout 
demolition activities. Dust monitoring at the Site perimeter indicated levels were maintained below the project 
specific dust threshold of 150 micrograms per cubic meter.   
 
3.40  DAM CONSTRUCTION 
 
Prior to construction of the new relocated dam, GZA obtained a permit to a conduct regulated activity associated 
with the Paper Mill Pond Dam from the DEEP (Permit No. DS-201603541) and a Category 1 activity from the 
United States Army Corps of Engineers (ACOE) (Permit No. NAE-2016-438).    Copies of these permits are 
included in Appendix I.  
 
The relocated Paper Mill Pond Dam was originally intended to be constructed within the raceway approximately 
30 feet downstream of the Grove Street bridge. However, during the initial stages of construction, it was 
observed that the raceway walls were not constructed with spread footings and there was a potential to 
undermine the raceway walls during installation of the new dam.   Due to this potential issue, the design of the 
Paper Mill Pond Dam was modified and its location was adjusted to approximately 40 feet upstream of the 
original Paper Mill Pond Dam.  The redesigned dam and alternate location were approved by DEEP in a 
November 18, 2016 letter. A copy of this letter is included in Appendix I.   
 
The new Paper Mill Pond Dam was constructed by D.V. Morin between November 9, 2016 and April 3, 2017.   
Prior to construction, D.V. Morin submitted a notification of the start of work to the ACOE.  A copy of this 
notification is included in Appendix I. To facilitate construction in dry, stable conditions, a second temporary 
cofferdam was constructed immediately upgradient of the new dam location using concrete mafia blocks, 
polyethylene sheeting, and sand bags.  The cofferdam was equipped with a 42-inch HDPE pipe to divert the river 
flow around the dam construction area.  To supplement this water diversion, localized dewatering was 
performed within the dam construction area using sump pumps.  
 
The new Paper Mill Pond Dam was constructed with an approximately 13-foot long ogee spillway with a crest 
Elevation of 473.15 feet and a 6-foot wide stop log bay.   Prior to construction of the spillway and stop log bay, 
9-foot (north side of raceway) and 15-foot (south side of raceway) long and 9-inch thick reinforced concrete 
training walls were installed on each side of the raceway. The training walls were doweled into the existing 
raceway walls with 12-inch long No. 6 steel bars epoxied in-place.   The base of the spillway and the stop log bay 
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walls were anchored to the bedrock surface with 3-foot long No. 6 dowels epoxied in-place.  The dowels were 
spaced 24-inches on center.   The top of the stop log bay was equipped with galvanized steel grates and railings 
to allow access to remove the stop logs via a portable davit crane which is mounted on the adjacent raceway 
wall.  As-built dam drawings and dam related support documents are included in Appendix B.   
 
The new Paper Mill Pond Dam was constructed in multiple concrete pours.  During each pour, quality control 
and quality assurance (QA/QC) testing was performed by Independent Material Testing Laboratories (IMTL) of 
Plainville, Connecticut.  The results of this QA/QC testing indicated compliance with the project specifications.  
Copies of the concrete QA/QC testing results are included in Appendix M.   
 
3.50  RACEWAY WALLS 
 
As a result of the observations made during the dam construction activities, between November 23, 2016 and 
February 6, 2017, the upper portions of the stone and concrete raceway walls on the south side of Brooklyn 
Street (beneath former Building 14) were cut down to an approximate Elevation of 476 feet.  The work was 
performed using a combination of sawcutting and an excavator equipped with a hydraulic hammer.   The 
resulting concrete cutting slurry was collected using polyethylene sheeting equipped with a geotextile fabric.    
During raceway wall demolition, the soils behind the upper portions of raceway walls were excavated to create 
a level 7-foot wide bench directly behind the raceway walls and an approximately 1:1 Horizontal/Vertical slope 
back to original grade.   During excavation, GZA field screened the soils for organic vapors with a portable 
photoionization detector (PID) and visually assessed the soil for potential impacts (i.e. staining or debris).   
Organic vapors were not detected above background conditions and no visual indications of impact were 
observed. 
 
The resulting concrete and stone debris was processed on-Site to 3-inch minus in size and the processed 
concrete and stone debris and excavated soil were subsequently re-used as backfill against the southwestern 
foundation walls of Building 14.  The resulting slopes on each side of the raceway proximate to the Grove Street 
and Brooklyn Street bridges were armored with riprap to protect the slopes from erosion and the slopes behind 
the raceway walls were protected with erosion control betting, loamed, and seeded.   As-built conditions are 
documented in the figures included in Appendix B.  
 
In addition, the remaining portions of the raceway walls were re-pointed with grout from the north side of the 
Grove Street Bridge to the location of the original Paper Mill Pond Dam to mitigate potential further 
deterioration of the walls.  The repointing included sealing larger openings/penetrations observed within the 
raceway walls.   
 
3.60  LOOSE PAINT REMOVAL 
 
SWC removed loose flaking paint on the former interior brick and concrete walls of Buildings 6 (east wall), 9 
(west wall), 11 (south wall) and 12 (south and portions of east wall) utilizing sand blasting techniques. The paint 
removal was completed within full polyethylene containment equipped with negative pressure HEPA filters.  
The resulting paint and sand blasting media waste (approximately 6.6 tons) was shipped off-Site and disposed 
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of by Red Technologies, LLC facility in Portland, Connecticut.  A copy of the disposal documentation is included 
in Appendix K. 
 
3.70  SITE RESTORATION 
 
Upon completion of the demolition related activities, SWC placed an approximately 6-inch thick lift of loam over 
the footprint of former Building 14, the former penstock area, a small slope adjacent to former Buildings 2 and 
13, the slope to the east of former Boiler Room 2 and proximate to the former AST building.  Prior to import, 
the loam was submitted for analytical testing to confirm the material was not impacted with contaminants at 
concentrations above the Residential Direct Exposure Criteria (R-DEC) or GA Pollutant Mobility Criteria (GA-
PMC) within the Remediation Standard Regulations (RSRs).  The results of this testing indicated compliance with 
both the R-DEC and GA-PMC.     The laboratory data report is included in Appendix N.   A total of 1,625 tons of 
loam was imported to the Site. The slopes on the south and western portion of former Building 14, in the former 
penstock area, and the east of former Boiler Room 2 were protected with erosion control netting and the loam 
was subsequently hydroseeded.   
 
Additional Site restoration activities included the following: 
 

• Installation of asphalt curbing on the south side of Brooklyn Street along the perimeter of former Building 
14; 
 

• Installation of metal guardrails on the north and south sides of the Brooklyn Street Bridge; 
 

• Installation of a reinforced concrete cap on top of the existing raceway walls. The cap varied in width from 
approximately 12 to 32-inches and height from approximately 12 to 22-inches.  The cap was also doweled 
into the top of the existing raceway wall approximately 12-inches with No. 4 steel bars epoxied in-place on 
a spacing of every 2 feet; 

 

• All openings and wall penetrations from pipes, conduits, or other appurtenances within the remaining 
buildings that were exposed or created during demolition were sealed to mitigate potential water infiltration 
or unauthorized entry.  Smaller wall penetrations were sealed with concrete block or brick with mortar.   
Larger openings were sealed via framing the opening with wood studs anchored into the sidewalls and base 
of the opening and ½-inch wood sheathing. The joint around the edges of the wood sheathing was also 
sealed with silicone caulking; 

 

• The exterior windows on the first two floors of Buildings 1, 3, 4, 6, 9, 11, 12, and Skyway 1 were sealed to 
mitigate potential water infiltration or unauthorized entry.   The window openings were sealed with ¾-inch 
pressure treated plywood anchored into the building. The joint around the edges of the plywood was sealed 
with silicone caulking and the exterior of the plywood painted brown; 

 

• Portions of the roofs of Buildings 1, 3, 4, 6, 9, 11, and 12 were repaired to mitigate further water intrusion.   
Prior to repairs, identified ACM were abated to the extent necessary to facilitate completion of the repairs.  
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The resulting ACM waste was disposed of off-Site to the Minerva Landfill in Waynesburg, Ohio. Repair 
methods varied depending on the condition of the roof and the original materials used to construct the roof.  
Repair methods included the following: 

 
o Application of a non-asbestos asphaltic roof cement on the edges of existing roof penetrations; 
o Installation of wood framing over large openings (Building 6 only), ½-inch roof sheathing, ice and 

water shield and asphalt shingles; and, 
o Installation of ½-inch roof sheathing and ice and water shield along the eaves of the Buildings 1 and 

6 roofs where the buildings connected to the former buildings. 
 

• Installation of new 6-foot chain link fencing around the perimeter of the parcel south of Brooklyn Street 
equipped with two 20-foot wide truck gates and a man-gate; 
 

• Installation of new 6-foot high chain link fencing equipped with a man-gate to proximate to Building 1; and, 
 

• Repair of existing chain link fencing and gates to prevent unauthorized entry into the Site. 
 

Upon completion of Site restoration activities, SWC’s licensed professional land surveyor developed final Site 
conditions (as-built) survey plans.  The as-built plans depict Site grades, utility terminations, the location and 
details of the relocated Paper Mill Pond Dam and various Site features.   As-Built Plans are included in Appendix 
B.  
 
In addition, upon completion of the work, a Compliance Certification Form was submitted to the ACOE and as-
built plans were submitted to DEEP to close the permits for construction of the relocated dam. 

 
4.00  REMEDIAL ACTIVITIES 

 
Certain contaminants were detected within the soil in portions of the Site at concentrations exceeding the R-
DEC and/or the GB Pollutant Mobility Criteria (GB-PMC).  Under the RSRs, soils exceeding the R-DEC can be 
rendered as “Inaccessible” under buildings, under at least 2 feet of clean fill and 3-inches of asphalt pavement, 
or under at least 4 feet of clean fill within landscaped areas and soils exceeding the GB-PMC can be rendered 
“Environmentally Isolated” under a building.   Consistent with the DEEP approved November 2015 Revised 
Remedial Action Plan, the remedial approach for these impacted soils was to render them either Inaccessible or 
Environmentally Isolated to the extent practical combined with the placement of an Environmental Land Use 
Restriction on the property records.  

 
4.10  REMEDIAL EXCAVATION #1 – BUILDING 7 LOADING DOCK 

 
Between November 22, 2016 and January 4, 2017, SWC performed two rounds of excavation to address the 
identified impacted soils within the former Building 7 loading dock area.   The initial excavation extended from 
the raceway wall on the south side to the concrete platform of Building 9 to the north, Building 6 to the west, 
and the sidewalk of Brooklyn Street to the east and extended to a depth of approximately 2 feet below original 



April 29, 2019 
File No. 05.0045441.04 

 Page | 11 

 

  

Proactive by Design 

 

grade.    The confirmatory soil samples from this initial excavation were analyzed for arsenic, extractable total 
petroleum hydrocarbons (ETPH), and polycyclic aromatic hydrocarbons (PAHs).   The analytical results are 
presented on Table 2 and the results indicated that the concentrations of ETPH, arsenic, and PAHs in certain 
samples exceeded the R-DEC and GB-PMC.  
 
The excavation was subsequently expanded deeper in certain areas to approximately 3.5 to 3.75 feet below 
grade and an additional round of confirmatory soil samples were collected and analyzed for either arsenic, ETPH 
and/or PAHs. The results of this second round of sampling are summarized in Table 2 and indicated that arsenic 
was still present at concentrations above the R-DEC and ETPH was detected in one sample at a concentration 
above the R-DEC and GB-PMC.  This ETPH sample was subsequently analyzed via the Synthetic Precipitation 
Leaching Procedure (SPLP) and the leachable ETPH concentrations were below the Groundwater Protection 
Criteria.  Given these results, the excavation was backfilled with 2 feet of processed concrete and brick from on-
Site building materials and the area will be paved with 3-inches of bituminous concrete or concrete in the future 
to render the soils inaccessible with placement of an ELUR on the property records.    A detail of the excavated 
area along with confirmation sample locations is attached as Figure 1.  Copies of the confirmation sample 
laboratory reports are included in Appendix O.     
 
Approximately 104-tons of impacted soil was removed from the Building 7 loading dock area and disposed off-
Site.  The impacted soil was shipped off-Site for disposal at the Ondrick Materials and Recycling facility located 
in Chicopee, Massachusetts.  The waste characterization analytical data is included in Appendix L and copies of 
the waste disposal documentation is included in Appendix K. 
 
4.20  REMEDIAL EXCAVATION #2 – AST BUILDING 
 
Between October 18 and 28, 2016, SWC performed two rounds of excavation to address the identified impacted 
soils below and proximate to the former AST building.   The initial excavation extended from the west side of 
the former AST building to the raceway wall to the east, the foundation wall of former Building 7 to the north 
and within approximately 3 feet of the sidewalk for Brooklyn Street to the south and extended to a depth of 
approximately 2 feet below original grade.    The confirmatory soil samples from this initial excavation were 
analyzed for ETPH and PAHs.   The analytical results are presented on Table 3 and the results indicated that the 
concentrations of ETPH (three samples) and PAHs (one sample) exceeded the R-DEC and GB-PMC (PAHs only).  
 
The excavation was subsequently expanded deeper in certain areas to approximately 4 feet below grade and an 
additional round of confirmatory soil samples were collected and analyzed for ETPH and PAHs. The results of 
this second round of sampling are summarized in Table 3 and indicated compliance with the R-DEC with the 
exception of sample RE2-13 (1-1.25’).  This sample was collected from 1 to 1.25 feet below the floor of the AST 
building which was recessed below grade approximately 3 feet (total depth below the adjacent ground surface 
of 4 feet).  Given these results, the excavation was backfilled with 3.5 feet of processed concrete and brick from 
on-Site building materials and 6-inches of imported loam to render the residual petroleum impacted soils 
inaccessible under the placement of an ELUR on the property records.           
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A detail of the excavated area along with confirmation sample locations is attached as Figure 2.  The 
confirmation sample analytical results are presented on Table 3. Copies of the confirmation sample analytical 
data reports are included in Appendix O. 
 
Approximately 277-tons of impacted soil was removed from the AST Building area and disposed of off-Site.  The 
impacted soils were shipped off-Site for disposal at the Manchester Landfill facility located in Manchester, 
Connecticut.  The waste characterization analytical data is included in Appendix L and copies of the waste 
disposal documentation is included in Appendix K. 
 
4.30  BUILDING 11 BASEMENT 
 
Chlorinated solvents primarily tetrachloroethene (PCE) were previously detected in soil and groundwater below 
the basement floor of Building 11 (AOC-19) at concentrations above the applicable regulatory criteria in the 
RSRs.  The remedial strategy for this AOC consists of the injection of a chemical oxidant into sub-slab soils to 
address residual impacted soils and groundwater impacts followed by installation and operation of a sub-slab 
venting system to mitigate the potential migration of soil vapors into the building.   
 
In preparation for the future injection of the chemical oxidant, SWC installed 3-inch perforated PVC piping within 
four individual trenches below the basement floor of Building 11.  The trenches were approximately 6-inches 
wide and extended to depths of approximately 18-inches below the top of the existing floor surface.   Prior to 
installation of the piping, a geotextile fabric was installed in the base of the trench and extended up the sidewalls 
of the trench and a 3 to 4-inch layer of ¾-inch crushed stone was installed in the base of each trench.  After 
installation of the piping, the balance of each trench was backfilled with ¾-inch crushed stone to a depth of 
approximately of 4-inches below the top of the floor surface and an additional layer of geotextile fabric was 
installed on top of the stone.  The trenches were then sealed with a 4-inch thick layer of concrete.   
 
The below grade perforated piping transitioned to solid 3-inch Schedule 40 PVC piping and the solid PVC piping 
was extended up above the existing floor of the Building 11 through the building wall in the northeastern corner 
of the basement.   
  
The layout of the sub-slab piping is depicted on Figure 3.     
 
The resulting concrete and soil debris from the Building 11 work (approximately 26.41 tons) was subsequently 
shipped off-Site for disposal as Connecticut Regulated Waste at Phoenix Soil LLC facility in Plainville, Connecticut.  
The waste characterization analytical data is included in Appendix L and copies of the waste disposal 
documentation is included in Appendix K. 
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TABLE 1

Summary of Waste Disposal

Former Amerbelle Textile Mill

Vernon, Connecticut

Total Units Total Units Total Units Total Units Total Units

PHASE 1 QUANTITY 37,478 gallons 542 cubic yards 2,070 gallons

PHASE 2 QUANTITY 15 tons 300 gallons

DESCRIPTION

Total Units Total Units Total Units Total Units Total Units

PHASE 1 QUANTITY 3 tons

PHASE 2 QUANTITY 441 tons 1,007 tons 2,100 tons 6.6 tons 277 tons

DESCRIPTION

 

Total Units Total Units Total Units

PHASE 1 QUANTITY

PHASE 2 QUANTITY 277 tons 26.41 tons 0.9 tons

DESCRIPTION

N/A = Not applicable

N/AN/A

N/A

N/A

N/AN/A

Hartford, CT Hartford, CT Waynesburg, OH Portland, CT

143 Murphy Road 263 Locust Street 9000 Minerva Road 203 Pickering Street Chicopee, MA

Demolition debris, bituminous concrete 

& excess concrete debris 
Building demolition

Portions of the interior masonry wall of 

Building 14, the upper wood floor of 

Building 14 and the roof of Building 14

Sand Blast Media and paint
Soil generated from remedial excavation RE-1 - 

Building 7 Loading Dock Area 

Murphy Road Recycling SIMS Metal Management Minerva Landfill RED Technologies, LLC
Ondricks Materials & Recycling  

CONSTRUCTION & DEMOLITION SCRAP METAL PCB (< 50 PPM) & NON-FRIABLE SAND BLAST MEDIA  SOILS

Building 14 Basement Water Asbestos abatement activities
Lamps, ballasts, thermostat switches & 

batteries

Vernon, CT Waynesburg, OH

See Shipping Records

See Shipping Records

ASBESTOS IMPACTED WATER UNIVERSAL WASTE ASBESTOS CONTAINING 

Various

See Shipping Records

Minerva Landfill

9000 Minerva Road
Town of Vernon                             

Waste Water Treatment Plant

Discharge to Sanitary Sewer               

(CT DEEP Discharge Permit)

Residuals in the AST Building tanks Building 14 oily trench water

N/A

OILY SLUDGE OILY TRENCH WATER

Meriden, CT Bridgeport, CT

TradeBe T&R Northeast LLC

136 Gracey Avenue

TradeBe T&R of Bridgeport, LLC

50 Cross Street

Soil generated from remedial 

excavation RE-2 - AST Building 

Excavation 

CONCRETE AND SOILS

Soil generated from Building 11 

trenching.

CORROSIVE LIQUID AND 

SOLIDS

Generated from shallow trench within 

Building 14

SOILS

EQ Northeast Facility

Detroit, Michigan

N/A N/A N/A

Phoenix Soil LLC 

Plainville, CT

Manchester Landfill

Manchester, CT
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Table 2

Summary of Confirmatory Soil Sampling Results 

Remedial Excavation # 1 - Building 7 Loading Dock Area

Former Amerbelle Mill

Vernon, Connecticut

Units Sample ID RE 1-1                         RE 1-2                             RE 1-3                         RE 1-4                              RE 1-5                         RE 1-6                               RE1-7                                RE1-8                                RE1-9                             RE1-10                            RE1-11                           

Depth (feet) 2-2.25 2-2.25 1-1.25 1-1.25 0.5-0.75 0.5-0.75 2-2.25 2-2.25 1.25-1.5 1.25-1.5 1-1.25

Sample Date: 11/23/2016 11/23/2016 11/23/2016 11/23/2016 11/23/2016 11/23/2016 11/28/2016 11/28/2016 11/28/2016 11/28/2016 11/28/2016

Location: Bottom Bottom Sidewall Sidewall Sidewall Sidewall Bottom Bottom Sidewall Bottom Sidewall

Comment:

Subsequently Excavated

Subsequently              

Excavated

Subsequently             

Excavated

Subsequently            

Excavated Subsequently Excavated

Remediation Standard Regulations

GB PMC RES-DEC I/C-DEC

Metals, Total

Arsenic mg/Kg 0.5 (mg/L) 10 10 4.1 2.41 1.88 2.81 2.3 8.34 0.79 2.94 57.4 32.1 8.39

TPH By CTETPH 8015D

Ext. Petroleum HC mg/Kg 2,500 500 2,500 < 54 < 56 11,000 < 59 < 59 < 54 < 52 < 55 < 57 < 54 < 260

TPH By CT ETPH

Ext. Petroleum HC ug/L 100 (GWPC) - - NA NA NA NA NA NA NA NA NA NA NA

Polyaromatic Aromatic HC By SW8270D

2-Methylnaphthalene* ug/Kg 5,600 270,000 1,000,000 < 260 < 260 < 260 < 270 < 270 < 260 < 250 < 260 < 260 < 260 < 250

Acenaphthene* ug/Kg 84,000 1,000,000 2,500,00 < 260 < 260 < 260 < 270 < 270 1,300 < 250 < 260 < 260 < 260 < 250

Acenaphthylene ug/Kg 84,000 1,000,000 2,500,000 < 260 < 260 < 260 < 270 < 270 < 260 < 250 < 260 < 260 < 260 < 250

Anthracene ug/Kg 400,000 1,000,000 2,500,000 < 260 < 260 < 260 < 270 < 270 2,100 < 250 < 260 < 260 < 260 320

Benz(a)anthracene ug/Kg 1,000 1,000 7,800 < 260 < 260 < 260 < 270 < 270 3,200 < 250 < 260 < 260 < 260 1,400

Benzo(a)pyrene ug/Kg 1,000 1,000 1,000 < 260 < 260 < 260 < 270 < 270 2,500 < 250 < 260 290 < 260 1,600

Benzo(b)fluoranthene ug/Kg 1,000 1,000 7,800 < 260 < 260 < 260 < 270 < 270 2,300 < 250 < 260 290 < 260 1,400

Benzo(ghi)perylene* ug/Kg 1,000 8,400 78,000 < 260 < 260 < 260 < 270 < 270 1,200 < 250 < 260 < 260 < 260 1,000

Benzo(k)fluoranthene ug/Kg 1,000 8,400 78,000 < 260 < 260 < 260 < 270 < 270 2,000 < 250 < 260 < 260 < 260 1,300

Chrysene* ug/Kg 1,000 84,000 780,000 < 260 < 260 < 260 < 270 < 270 3,300 < 250 < 260 300 280 1,600

Dibenz(a,h)anthracene* ug/Kg 1,000 1,000 1,000 < 260 < 260 < 260 < 270 < 270 < 260 < 250 < 260 < 260 < 260 < 250

Fluoranthene ug/Kg 56,000 1,000,000 2,500,000 < 260 < 260 < 260 < 270 < 270 8,000 < 250 < 260 450 300 2,800

Fluorene ug/Kg 56,000 1,000,000 2,500,000 < 260 < 260 < 260 < 270 < 270 1,000 < 250 < 260 < 260 < 260 < 250

Indeno(1,2,3-cd)pyrene ug/Kg 1,000 1,000 7,800 < 260 < 260 < 260 < 270 < 270 1,700 < 250 < 260 < 260 < 260 1,400

Naphthalene ug/Kg 56,000 1,000,000 2,500,000 < 260 < 260 < 260 < 270 < 270 < 260 < 250 < 260 < 260 < 260 < 250

Phenanthrene ug/Kg 40,000 1,000,000 2,500,000 < 260 < 260 < 260 < 270 < 270 9,000 < 250 < 260 < 260 < 260 1,300

Pyrene ug/Kg 40,000 1,000,000 2,500,000 < 260 < 260 < 260 < 270 < 270 6,900 < 250 < 260 420 280 2,600

Notes:

1.  Gray shaded values exceed one or more of the Remediation Standard Regulations.

2. PAHs and arsenic are exempt from compliance from the GB PMC in coal ash fill if left in-place.

3.  Asterisk (*) indicates no RSR criteria has been established for these compounds, criteria

     noted are available for Additional Polluting Substances upon request to DEEP.

Legend

NA = Not Analyzed

GB PMC = GB Pollutant Mobility Criteria

RES-DEC = Residential Direct Exposure Criteria

I/C-DEC = Industrial/Commercial Direct Exposure Criteria 
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Table 2

Summary of Confirmatory Soil Sampling Results 

Remedial Excavation # 1 - Building 7 Loading Dock Area

Former Amerbelle Mill

Vernon, Connecticut

Units Sample ID 

Depth (feet)

Sample Date:

Location:

Comment:

Remediation Standard Regulations

GB PMC RES-DEC I/C-DEC

Metals, Total

Arsenic mg/Kg 0.5 (mg/L) 10 10

TPH By CTETPH 8015D

Ext. Petroleum HC mg/Kg 2,500 500 2,500

TPH By CT ETPH

Ext. Petroleum HC ug/L 100 (GWPC) - -

Polyaromatic Aromatic HC By SW8270D

2-Methylnaphthalene* ug/Kg 5,600 270,000 1,000,000

Acenaphthene* ug/Kg 84,000 1,000,000 2,500,00

Acenaphthylene ug/Kg 84,000 1,000,000 2,500,000

Anthracene ug/Kg 400,000 1,000,000 2,500,000

Benz(a)anthracene ug/Kg 1,000 1,000 7,800

Benzo(a)pyrene ug/Kg 1,000 1,000 1,000

Benzo(b)fluoranthene ug/Kg 1,000 1,000 7,800

Benzo(ghi)perylene* ug/Kg 1,000 8,400 78,000

Benzo(k)fluoranthene ug/Kg 1,000 8,400 78,000

Chrysene* ug/Kg 1,000 84,000 780,000

Dibenz(a,h)anthracene* ug/Kg 1,000 1,000 1,000

Fluoranthene ug/Kg 56,000 1,000,000 2,500,000

Fluorene ug/Kg 56,000 1,000,000 2,500,000

Indeno(1,2,3-cd)pyrene ug/Kg 1,000 1,000 7,800

Naphthalene ug/Kg 56,000 1,000,000 2,500,000

Phenanthrene ug/Kg 40,000 1,000,000 2,500,000

Pyrene ug/Kg 40,000 1,000,000 2,500,000

Notes:

1.  Gray shaded values exceed one or more of the Remediation Standard Regulations.

2. PAHs and arsenic are exempt from compliance from the GB PMC in coal ash fill if left in-place.

3.  Asterisk (*) indicates no RSR criteria has been established for these compounds, criteria

     noted are available for Additional Polluting Substances upon request to DEEP.

Legend

NA = Not Analyzed

GB PMC = GB Pollutant Mobility Criteria

RES-DEC = Residential Direct Exposure Criteria

I/C-DEC = Industrial/Commercial Direct Exposure Criteria 

RE1-12                         RE1-13                      RE1-14                       RE1-3A                         RE1-3B                      RE1-3C                         RE1-3D                       RE1-6A                            RE1-6B                                RE1-6C                                  RE1-9A                          

1-1.25 0.25-0.5 0.25-0.5 3.25-3.5 3.25-3.5 2.5-3 2.5-3 3.25-3.5 3.25-3.5 2.5-3 3.5-3.75

11/28/2016 11/28/2016 11/28/2016 12/14/2016 12/14/2016 12/14/2016 12/14/2016 12/14/2016 12/14/2016 12/14/2016 12/14/2016

Sidewall Sidewall Sidewall Bottom Bottom Sidewall Sidewall Bottom Bottom Bottom Bottom

Re-Sample of                              

RE 1-3 (1-1.25)

Re-Sample of                              

RE 1-3 (1-1.25)

Re-Sample of                              

RE 1-3 (1-1.25)

Re-Sample of                              

RE 1-3 (1-1.25)

Re-Sample of                              

RE 1-6 (0.5-0.75)

Re-Sample of                              

RE 1-6 (0.5-0.75)

Re-Sample of                              

RE 1-6 (0.5-0.75)

Re-Sample of                              

RE 1-9                                   

(1.25-1.5 FT)

3.9 1.32 1.87 NA NA NA NA NA NA NA 18

< 260 < 52 < 53 3,100 120 250 < 55 NA NA NA NA

NA NA NA < 100 NA NA NA NA NA NA NA

< 250 < 240 < 240 NA NA NA NA < 260 < 260 < 270 NA

< 250 < 240 < 240 NA NA NA NA < 260 < 260 < 270 NA

< 250 < 240 < 240 NA NA NA NA < 260 < 260 < 270 NA

< 250 < 240 < 240 NA NA NA NA < 260 < 260 < 270 NA

470 < 240 < 240 NA NA NA NA 430 < 260 < 270 NA

520 < 240 < 240 NA NA NA NA 360 < 260 < 270 NA

500 < 240 < 240 NA NA NA NA 330 < 260 < 270 NA

390 < 240 < 240 NA NA NA NA < 260 < 260 < 270 NA

460 < 240 < 240 NA NA NA NA 300 < 260 < 270 NA

570 < 240 < 240 NA NA NA NA 450 < 260 < 270 NA

< 250 < 240 < 240 NA NA NA NA < 260 < 260 < 270 NA

890 < 240 < 240 NA NA NA NA 930 < 260 270 NA

< 250 < 240 < 240 NA NA NA NA < 260 < 260 < 270 NA

480 < 240 < 240 NA NA NA NA < 260 < 260 < 270 NA

< 250 < 240 < 240 NA NA NA NA < 260 < 260 < 270 NA

480 < 240 < 240 NA NA NA NA 910 < 260 < 270 NA

850 < 240 < 240 NA NA NA NA 800 < 260 < 270 NA
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Table 2

Summary of Confirmatory Soil Sampling Results 

Remedial Excavation # 1 - Building 7 Loading Dock Area

Former Amerbelle Mill

Vernon, Connecticut

Units Sample ID 

Depth (feet)

Sample Date:

Location:

Comment:

Remediation Standard Regulations

GB PMC RES-DEC I/C-DEC

Metals, Total

Arsenic mg/Kg 0.5 (mg/L) 10 10

TPH By CTETPH 8015D

Ext. Petroleum HC mg/Kg 2,500 500 2,500

TPH By CT ETPH

Ext. Petroleum HC ug/L 100 (GWPC) - -

Polyaromatic Aromatic HC By SW8270D

2-Methylnaphthalene* ug/Kg 5,600 270,000 1,000,000

Acenaphthene* ug/Kg 84,000 1,000,000 2,500,00

Acenaphthylene ug/Kg 84,000 1,000,000 2,500,000

Anthracene ug/Kg 400,000 1,000,000 2,500,000

Benz(a)anthracene ug/Kg 1,000 1,000 7,800

Benzo(a)pyrene ug/Kg 1,000 1,000 1,000

Benzo(b)fluoranthene ug/Kg 1,000 1,000 7,800

Benzo(ghi)perylene* ug/Kg 1,000 8,400 78,000

Benzo(k)fluoranthene ug/Kg 1,000 8,400 78,000

Chrysene* ug/Kg 1,000 84,000 780,000

Dibenz(a,h)anthracene* ug/Kg 1,000 1,000 1,000

Fluoranthene ug/Kg 56,000 1,000,000 2,500,000

Fluorene ug/Kg 56,000 1,000,000 2,500,000

Indeno(1,2,3-cd)pyrene ug/Kg 1,000 1,000 7,800

Naphthalene ug/Kg 56,000 1,000,000 2,500,000

Phenanthrene ug/Kg 40,000 1,000,000 2,500,000

Pyrene ug/Kg 40,000 1,000,000 2,500,000

Notes:

1.  Gray shaded values exceed one or more of the Remediation Standard Regulations.

2. PAHs and arsenic are exempt from compliance from the GB PMC in coal ash fill if left in-place.

3.  Asterisk (*) indicates no RSR criteria has been established for these compounds, criteria

     noted are available for Additional Polluting Substances upon request to DEEP.

Legend

NA = Not Analyzed

GB PMC = GB Pollutant Mobility Criteria

RES-DEC = Residential Direct Exposure Criteria

I/C-DEC = Industrial/Commercial Direct Exposure Criteria 

RE1-9B                           RE1-10A                  RE1-10B                          RE1-11A                   RE1-11B                 

3-3.25 3.5-3.75 3-3.25 3.25-3.5 3.25-3.5

12/14/2016 12/14/2016 12/14/2016 12/14/2016 12/14/2016

Sidewall Bottom Sidewall Sidewall Sidewall

Re-Sample of                              

RE 1-9                             

(1.25-1.5 FT)

Re-Sample of                              

RE 1-10                         

(1.25-1.5 FT)

Re-Sample of                              

RE 1-10                            

(1.25-1.5 FT)

Re-Sample of                              

RE 1-11                              

(1-1.25 FT)

Re-Sample of                              

RE 1-11                         (1-

1.25 FT)

25.4 21.8 56.8 NA NA

NA NA NA NA NA

NA NA NA NA NA

NA NA NA < 260 < 250

NA NA NA < 260 < 250

NA NA NA 390 < 250

NA NA NA < 260 < 250

NA NA NA 410 < 250

NA NA NA 500 < 250

NA NA NA 450 < 250

NA NA NA 440 < 250

NA NA NA 350 < 250

NA NA NA 470 < 250

NA NA NA < 260 < 250

NA NA NA 620 < 250

NA NA NA < 260 < 250

NA NA NA 510 < 250

NA NA NA < 260 < 250

NA NA NA 300 < 250

NA NA NA 610 < 250
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Table 3

Confirmatory Soil Sampling Results -Remedial Excavation #2 - AST Building Area 
Former Amerbelle Mill

Vernon, Connecticut

Sample ID and Depth (feet) RE2-1 0.5-0.75` RE2-2 2-2.25` RE2-3 2-2.25` RE2-4 2-2.25` RE2-5 2-2.25` RE2-6 2-2.25` RE2-7 2-2.25` RE2-8 2-2.25` RE2-9 1-1.25` RE2-10 1-1.25` RE2-11(1-1.25 FT) RE2-12(1-1.25 FT) RE2-13(1-1.25 FT) RE2-14(1-1.25 FT) RE2-15(4-4.25 FT) RE2-16(4-4.25 FT) RE2-17(4-4.25 FT)

Sample Date 10/18/2016 10/18/2016 10/18/2016 10/18/2016 10/18/2016 10/18/2016 10/18/2016 10/18/2016 10/18/2016 10/18/2016 10/19/2016 10/19/2016 10/19/2016 10/19/2016 10/28/2016 10/28/2016 10/28/2016

Sidewall Bottom Bottom Bottom Bottom Bottom Bottom Bottom Sidewall Sidewall Bottom Bottom Bottom Bottom Bottom Bottom Bottom

(See Note 4) (See Note 4) (See Note 4)
GB PMC RES-DEC IC-DEC Result Result Result Result Result Result Result Result Result Result Result Result Result Result Result Result Result

TPH By CTETPH 8015D

Ext. Petroleum HC mg/Kg 2,500 500 2,500 75 270 2,200 150 580 < 280 < 54 < 57 < 54 < 54 < 56 < 56 620 240 < 53 210  < 55

Polynuclear Aromatic HC By SW8270D

2-Methylnaphthalene* ug/Kg 5,600 270,000 1,000,000 < 260 < 260 < 240 < 250 < 260 < 260 < 250 < 270 < 250 < 250 < 260 < 260 570 < 260 < 250 < 260 < 250

Acenaphthene* ug/Kg 84,000 1,000,000 2,500,00 < 260 < 260 < 240 < 250 740 < 260 < 250 < 270 < 250 < 250 < 260 < 260 670 < 260 < 250 < 260 < 250

Acenaphthylene ug/Kg 84,000 1,000,000 2,500,000 < 260 < 260 < 240 < 250 < 260 < 260 < 250 < 270 < 250 < 250 < 260 < 260 < 260 < 260 < 250 < 260 < 250

Anthracene ug/Kg 400,000 1,000,000 2,500,000 < 260 < 260 < 240 < 250 920 270 < 250 < 270 < 250 < 250 < 260 < 260 480 < 260 < 250 < 260 < 250

Benz(a)anthracene ug/Kg 1,000 1,000 7,800 540 790 470 730 3,100 890 < 250 < 270 560 < 250 < 260 < 260 440 < 260 < 250 < 260 < 250

Benzo(a)pyrene ug/Kg 1,000 1,000 1,000 670 790 480 640 2,700 720 < 250 < 270 360 < 250 < 260 < 260 370 < 260 < 250 < 260 < 250

Benzo(b)fluoranthene ug/Kg 1,000 1,000 7,800 800 810 530 530 2,200 650 < 250 < 270 390 < 250 < 260 < 260 340 < 260 < 250 < 260 < 250

Benzo(ghi)perylene* ug/Kg 1,000 8,400 78,000 570 570 410 380 1,600 410 < 250 < 270 < 250 < 250 < 260 < 260 < 260 < 260 < 250 < 260 < 250

Benzo(k)fluoranthene ug/Kg 1,000 8,400 78,000 620 790 440 590 2,300 700 < 250 < 270 420 < 250 < 260 < 260 350 < 260 < 250 < 260 < 250

Chrysene* ug/Kg 1,000 84,000 780,000 770 990 560 740 3,000 980 < 250 < 270 600 < 250 < 260 < 260 530 < 260 < 250 < 260 < 250

Dibenz(a,h)anthracene* ug/Kg 1,000 1,000 1,000 < 260 < 260 < 240 < 250 260 < 260 < 250 < 270 < 250 < 250 < 260 < 260 < 260 < 260 < 250 < 260 < 250

Fluoranthene ug/Kg 56,000 1,000,000 2,500,000 1,000 1,300 1,100 1,300 6,800 1,900 < 250 < 270 1,000 400 < 260 < 260 1,800 350 < 250 < 260 < 250

Fluorene ug/Kg 56,000 1,000,000 2,500,000 < 260 < 260 < 240 < 250 390 < 260 < 250 < 270 < 250 < 250 < 260 < 260 680 < 260 < 250 < 260 < 250

Indeno(1,2,3-cd)pyrene ug/Kg 1,000 1,000 7,800 670 640 440 470 1,900 440 < 250 < 270 250 < 250 < 260 < 260 < 260 < 260 < 250 < 260 < 250

Naphthalene ug/Kg 56,000 1,000,000 2,500,000 < 260 < 260 < 240 < 250 < 260 < 260 < 250 < 270 < 250 < 250 < 260 < 260 1,100 < 260 < 250 < 260 < 250

Phenanthrene ug/Kg 40,000 1,000,000 2,500,000 360 490 560 480 4,200 1,300 < 250 < 270 380 < 250 < 260 < 260 3,000 280 < 250 < 260 < 250

Pyrene ug/Kg 40,000 1,000,000 2,500,000 980 1,200 1,000 1,100 6,000 1,700 < 250 < 270 920 400 < 260 < 260 1,400 330 < 250 < 260 < 250

Notes:

1.  Gray shaded values exceed one or more of the Remediation Standard Regulations.

2. PAHs are exempt from compliance from the GB PMC in coal ash fill if left in-place.

3.  Asterisk (*) indicates no RSR criteria has been established for these compounds, criteria

     noted are available for Additional Polluting Substances upon request to DEEP.

4.  The floor of the AST building was recessed approximately 3 feet below the adjacent ground surface.   Given this, samples RE2-11 through RE2-14 were collected from approximately 4 to 4.25 feet below grade.  This area was backfilled with 4 feet of fill and rendered inaccessible with placement of an Environmental Land Use Restriction.

Legend

NA = Not Analyzed

GB PMC = GB Pollutant Mobility Criteria

RES-DEC = Residential Direct Exposure Criteria

I/C-DEC = Industrial/Commercial Direct Exposure Criteria 

Subsequently  

Excavated

Subsequently  

Excavated (See Note 4)

Re-Test of Sample 

RE2-5

Re-Test of Sample 

RE2-3  Remediation Standard Regulations
Units

1 of 1
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USE OF REPORT 

1. GZA GeoEnvironmental, Inc. (GZA) prepared this report on behalf of, and for the exclusive use of our Client for the stated 

purpose(s) and location(s) identified in the Proposal for Services and/or Report. Use of this report, in whole or in part, at 

other locations, or for other purposes, may lead to inappropriate conclusions; and we do not accept any responsibility for 

the consequences of such use(s). Further, reliance by any party not expressly identified in the agreement, for any use, 

without our prior written permission, shall be at that party’s sole risk, and without any liability to GZA. 

STANDARD OF CARE 

2. GZA’s findings and conclusions are based on the work conducted as part of the Scope of Services set forth in the Proposal 

for Services and/or Report and reflect our professional judgment. These findings and conclusions must be considered not 

as scientific or engineering certainties, but rather as our professional opinions concerning the limited data gathered during 

the course of our work. Conditions other than described in this report may be found at the subject location(s).   

3. GZA’s services were performed using the degree of skill and care ordinarily exercised by qualified professionals performing 

the same type of services, at the same time, under similar conditions, at the same or a similar property. No warranty, 

expressed or implied, is made. Specifically, GZA does not and cannot represent that the Site contains no hazardous 

material, oil, or other latent condition beyond that observed by GZA during its study. Additionally, GZA makes no warranty 

that any response action or recommended action will achieve all of its objectives or that the findings of this study will be 

upheld by a local, state or federal agency. 

4. In conducting our work, GZA relied upon certain information made available by public agencies, Client and/or others.  GZA 

did not attempt to independently verify the accuracy or completeness of that information.  Inconsistencies in this 

information which we have noted, if any, are discussed in the Report.    

COMPLIANCE WITH CODES AND REGULATIONS 

5. We used reasonable care in identifying and interpreting applicable codes and regulations necessary to execute our scope 

of work. These codes and regulations are subject to various, and possibly contradictory, interpretations.  Interpretations 

and compliance with codes and regulations by other parties is beyond our control.   

SCREENING AND ANALYTICAL TESTING 

6. GZA collected environmental samples at the locations identified in the Report. These samples were analyzed for the 

specific parameters identified in the report.  Additional constituents, for which analyses were not conducted, may be 

present in soil, groundwater, surface water, sediment and/or air. Future Site activities and uses may result in a 

requirement for additional testing.  

7. Our interpretation of field screening and laboratory data is presented in the Report. Unless otherwise noted, we relied 

upon the laboratory’s QA/QC program to validate these data.  

8. Variations in the types and concentrations of contaminants observed at a given location or time may occur due to release 

mechanisms, disposal practices, changes in flow paths, and/or the influence of various physical, chemical, biological or 

radiological processes. Subsequently observed concentrations may be other than indicated in the Report.  

INTERPRETATION OF DATA 

9. Our opinions are based on available information as described in the Report, and on our professional judgment.  

Additional observations made over time, and/or space, may not support the opinions provided in the Report.   



GEOHYDROLOGICAL LIMITATIONS 

05.0045441.40 

Page | 2 

 

 

Proactive by Design 

 

ADDITIONAL INFORMATION 

10. In the event that the Client or others authorized to use this report obtain additional information on environmental or 

hazardous waste issues at the Site not contained in this report, such information shall be brought to GZA's attention 

forthwith.  GZA will evaluate such information and, on the basis of this evaluation, may modify the conclusions stated in 

this report. 

ADDITIONAL SERVICES 

11. GZA recommends that we be retained to provide services during any future investigations, design, implementation 

activities, construction, and/or property development/ redevelopment at the Site.  This will allow us the opportunity 

to: i) observe conditions and compliance with our design concepts and opinions; ii) allow for changes in the event that 

conditions are other than anticipated; iii) provide modifications to our design; and iv) assess the consequences of 

changes in technologies and/or regulations.  
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APPENDIX B 
AS-BUILTS PLANS 

  









 

  

Proactive by Design 

 

APPENDIX C 
GZA DAILY FIELD REPORTS 

  



 GZA DAILY FIELD REPORT                                            File No.: 45441.40 

 Amerbelle Phase 1                                             Report No.:  1                        

 104 East Main Street, Vernon, CT                                           Date:    02/10/16            

                                                                        Weather: Snow, 20sºF
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Sean Connolly Glastonbury, CT Engineer 8 

Stephen Raymond Bedford, NH Project Executive  2 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

SMI PERSONNEL ON SITE 

 Name  Role Hours 

Charles Smith Project Executive 1 

Mike Francis Project Manager 8 

Bill McElray Supervisor/SSHO 8 

Terrance Robinson Supervisor 8 

Jake Francis Laborer 8 

Dan Main Laborer 8 

 

SMI SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

Federal Fence 2 Temporary Fence Installation 

Red Technologies 1 Delivery 

 

EQUIPMENT ON SITE 

Type Used Type Used 

2 Box Trucks (SMI)  2 MQ Equip 7kW Generators (SMI Rental)  

Electric Pallet Jack X MQ Equip Water Trailer  

    

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SMI performed daily health and safety briefing. 

- SMI mobilized various equipment including construction lighting, generators, heaters, cubic yard boxes 

and pallets, tools, staging, ladders, plastic sheeting, decontamination equipment and sanitary facilities.  The 

majority of the equipment mobilized on this date was stored inside of Building 13. 

- Red Technologies delivered a 30 c.y. closed top roll-off container. 

- SMI mobilized a box trailer for asbestos waste.  The trailer is parked at the west loading dock of Building 

14. 

- Federal Fence completed installation of approximately 456 linear feet of temporary fence around the south 

and west sides of Building 14 and two 10-foot panels adjacent to the AST Building where the existing 

fencing was damaged. 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

None.   
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 Amerbelle Phase 1                                             Report No.:  1                        

 104 East Main Street, Vernon, CT                                           Date:    02/10/16            

                                                                        Weather: Snow, 20sºF
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OTHER 

None. 

 
 
 
 
 
 
Prepared by:       Reviewed By: 
Sean Connolly       David Rusczyk 
Oversight Engineer      Sr. Project Manager  



 GZA DAILY FIELD REPORT                                            File No.: 45441.40 

 Amerbelle Phase 1                                             Report No.:  2                        

 104 East Main Street, Vernon, CT                                           Date:    02/11/16            

                                                                        Weather: Cloudy, 20sºF
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Sean Connolly Glastonbury, CT Engineer 4 

Ben Rach Glastonbury, CT Engineer  5.5 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

SMI PERSONNEL ON SITE 

Name Role Hours 

Terrance Robinson Supervisor 8 

Dan Main Laborer 8 

 

SMI SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

EQUIPMENT ON SITE 

Type Used Type Used 

1 Box Truck (SMI) X 2 MQ Equip 7kW Generators (SMI Rental)  

Electric Pallet Jack X MQ Equip Water Trailer  

Bobcat S185 Skid Steer X Bobcat MT55 Mini-skid steer X 

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SMI performed daily health and safety briefing. 

- SMI mobilized the two skid steers listed above along with additional mobile light stands. 

- SMI completed snow clearing at the paved area west of Buildings 2 and 13 and in the area between the 

Amerbelle and Daniels Mills to access the boiler rooms. 

- SMI transported equipment to Boiler Room 2 and Building 6 Boiler Room in preparation for abatement 

work. 

- SMI installed new locks on all access points to the Site.  The locks are keyed alike. 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

Connecticut Dept. of Public 

Health (CT DPH) 

0800 hrs SMI received an approved Alternative Work Plan 

(AWP) for abatement work in Building 6 Boiler Room. 

 

OTHER 

None. 

 
 
 
Prepared by:       Reviewed By: 
Sean Connolly       David Rusczyk  
Oversight Engineer      Sr. Project Manager 
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Sean Connolly Glastonbury, CT Engineer 10 

    

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

SMI PERSONNEL ON SITE 

Name Role Hours 

Mike Francis Supervisor 5 

Terrance Robinson Supervisor/SSHO 10 

Victor Baez Laborer 10 
Ramon Rosario Laborer 10 
Angel Perez Laborer 10 
Ivanol Almonte Laborer 10 
Manuel Inirio Laborer 10 
Darvin  Lopez Laborer 10 
Mario Ramirez Laborer 10 
 

SMI SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

EQUIPMENT ON SITE 

Type Used Type Used 

1 Box Trucks (SMI) X 2 MQ Equip 7kW Generators (SMI Rental) X (1) 

Electric Pallet Jack  MQ Equip Water Trailer  

Bobcat S185 Skid Steer X Bobcat MT55 Mini-skid steer  

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SMI performed daily health and safety briefing. 

- SMI completed snow/ice removal at the paved area west of Buildings 2 and 13 and in the area between the 

Amerbelle and Daniels Mills to access the boiler rooms.  

- SMI began setup for abatement in Building 6 including lighting, heaters, negative air scrubbers, and critical 

barriers at windows and pipe penetrations. 

- SMI mobilized the project office trailer on this date. 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

None.   
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OTHER 

None. 

 
 
 
 
 
 
Prepared by:       Reviewed By: 
Sean Connolly       David Rusczyk 
Oversight Engineer      Sr. Project Manager 



 GZA DAILY FIELD REPORT                                            File No.: 45441.40 

 Amerbelle Phase 1                                             Report No.:  4                        

 104 East Main Street, Vernon, CT                                           Date:    02/17/16            

                                                                       Weather: Cloudy, 30sºF

       

  
Page 1 

 
  

GZA PERSONNEL ON SITE 

Name Office Role Hours 

Sean Connolly Glastonbury, CT Engineer 10 

David Rusczyk Glastonbury, CT Sr. Project Manager 2 

Stephen Raymond Bedford, NH Project Executive 2 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

SMI PERSONNEL ON SITE 

Name Role Hours 

Mike Francis Supervisor 5 

Charles Smith Supervisor 2 

Terrance Robinson Supervisor/SSHO 10 

Victor Baez Laborer 10 
Ramon Rosario Laborer 10 
Angel Perez Laborer 10 
Ivanol Almonte Laborer 10 
Manuel Inirio Laborer 10 
Darvin  Lopez Laborer 10 
Mario Ramirez Laborer 10 
 

SMI SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

Fuss & O’Neill 1 Oversight of abatement set-up activities within Building 

6. 

 

EQUIPMENT ON SITE 

Type Used Type Used 

1 Box Truck (SMI) X 2 MQ Equip 7kW Generators (SMI Rental) X(1) 

Electric Pallet Jack  MQ Equip Water Trailer  

Bobcat S185 Skid Steer X Bobcat MT55 Mini-skid steer  

  Magnum MMG 25 Generator  

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SMI performed daily health and safety briefing. 

- Weekly construction meeting was performed today.  Representatives from SMI, Town of Vernon, and GZA 

participated in meeting.  

- SMI continued setup for abatement in Building 6 including critical barriers and decontamination 

equipment.  Critical barriers consisted of 2 to 3 layers of 6-mil polyethylene sheeting. 

- SMI mobilized an additional generator to the site. 

- Fuss & O’Neill monitored abatement setup activities and operated two perimeter asbestos sampling pumps. 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 
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COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

Town of Vernon 1100 hrs Shaun Gately and Dave Smith (Town of Vernon) 

attended the weekly project progress meeting. 

CT Dept. of Public Health 

(CT DPH) 

1145 Joanna Golos (CT DPH) visited the Site and inspected 

AWP abatement setup in Building 6.  J. Golos did not 

have any concerns with SMI’s setup work within 

Building 6. 

 

OTHER 

None. 

 
 
 
 
 
 
Prepared by:       Reviewed By: 
Sean Connolly       David Rusczyk 
Oversight Engineer      Sr. Project Manager 
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Sean Connolly Glastonbury, CT Engineer 10 

    

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

SMI PERSONNEL ON SITE 

Name Role Hours 

Mike Francis Supervisor 5 

Terrance Robinson Supervisor/SSHO 10 

Victor Baez Laborer 10 
Ramon Rosario Laborer 10 
Angel Perez Laborer 10 
Ivanol Almonte Laborer 10 
Manuel Inirio Laborer 10 
Darvin  Lopez Laborer 10 
Mario Ramirez Laborer 10 
 

SMI SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

Fuss & O’Neill 1 Oversight of abatement set-up activities within Building 

6. 

 

EQUIPMENT ON SITE 

Type Used Type Used 

1 Box Truck (SMI)  2 MQ Equip 7kW Generators (SMI Rental) X 

Electric Pallet Jack  MQ Equip Water Trailer  

Bobcat S185 Skid Steer  Bobcat MT55 Mini-skid steer  

  Magnum MMG 25 Generator  

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SMI performed daily health and safety briefing. 

- SMI continued setup for abatement in Building 6 including critical barriers and decontamination 

equipment.  Critical barriers consisted of 2 to 3 layers of 6-mil polyethylene sheeting. 

- Fuss & O’Neill continued monitor abatement setup activities and operated two perimeter asbestos sampling 

pumps. 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

None.   
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OTHER 

None. 

 
 
 
 
 
 
Prepared by:       Reviewed By: 
Sean Connolly       David Rusczyk 
Oversight Engineer      Sr. Project Manager 
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Sean Connolly Glastonbury, CT Engineer 10 

    

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

SMI PERSONNEL ON SITE 

Name Role Hours 

Terrance Robinson Supervisor/SSHO 10 

Victor Baez Laborer 10 
Ramon Rosario Laborer 10 
Angel Perez Laborer 10 
Ivanol Almonte Laborer 10 
Manuel Inirio Laborer 10 
Darvin  Lopez Laborer 10 
Mario Ramirez Laborer 10 
 

SMI SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

Fuss & O’Neill 1 Asbestos Abatement Monitoring 

 

EQUIPMENT ON SITE 

Type Used Type Used 

1 Box Trucks (SMI)  2 MQ Equip 7kW Generators (SMI Rental) X 

Electric Pallet Jack  MQ Equip Water Trailer X 

Bobcat S185 Skid Steer X Bobcat MT55 Mini-skid steer  

  Magnum MMG 25 Generator  

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SMI performed daily health and safety briefing. 

- SMI completed setup for abatement in Building No. 6 including installation of critical barriers and 

decontamination equipment.  Critical barriers consisted of 2 to 3 layers of 6-mil polyethylene sheeting. 

- SMI obtained a hydrant use permit from the Connecticut Water Company on Friday, February 19, 2016 and 

installed a meter and backflow preventer on a hydrant on Brooklyn Street to the north of the Site.  

- Fuss & O’Neill gave SMI approval to commence Building No. 6 abatement activities on this date after final 

inspection of AWP containment controls. 

- SMI installed signage and lined the closed top roll-off container in preparation for receiving asbestos waste. 

- SMI began abatement work in Building No. 6 which included the following: 

o Full time operation of five negative air scrubbers with a 6th air scrubber on standby. 

o Floor debris cleanup and packaging of debris into Gaylord boxes. 

- Fuss & O’Neill continued to monitor abatement setup and removal activities and operated two perimeter 

asbestos sampling pumps. 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 
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COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

None.   

 

OTHER 

None. 

 
 
 
 
 
 
Prepared by:       Reviewed By: 
Sean Connolly       David Rusczyk 
Oversight Engineer      Sr. Project Manager 
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Sean Connolly Glastonbury, CT Engineer 10.5 

    

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

SMI PERSONNEL ON SITE 

Name Role Hours 

Terrance Robinson Supervisor/SSHO 10.5 

Victor Baez Laborer 10.5 
Ramon Rosario Laborer 10.5 
Angel Perez Laborer 10.5 
Ivanol Almonte Laborer 10.5 
Manuel Inirio Laborer 10.5 
Darvin  Lopez Laborer 10.5 
 

SMI SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

Fuss & O’Neill 1 Asbestos Abatement Monitoring 

 

EQUIPMENT ON SITE 

Type Used Type Used 

1 Box Trucks (SMI) X 2 MQ Equip 7kW Generators (SMI Rental) X 

Electric Pallet Jack  MQ Equip Water Trailer X 

Bobcat S185 Skid Steer  Bobcat MT55 Mini-skid steer  

  Magnum MMG 25 Generator  

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SMI performed daily health and safety briefing. 

- SMI completed installation of signage and a liner in the box trailer in preparation for containing asbestos 

waste. 

- SMI continued abatement work in Building No. 6 which included the following: 

o Full time operation of five negative air scrubbers with a 6th air scrubber on standby. 

o Completion of floor debris cleanup and packaging of debris into Gaylord boxes. 

o Installation of 6-mil polyethylene on the floor of Building No. 6. 

o Initiation of gross, in-tact contaminated material removal. 

- Fuss & O’Neill continued to monitor abatement activities in Building No. 6 and operated two perimeter 

asbestos sampling pumps. 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 
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COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

None.   

 

OTHER 

None. 

 
 
 
 
 
 
Prepared by:       Reviewed By: 
Sean Connolly       David Rusczyk 
Oversight Engineer      Sr. Project Manager 
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Sean Connolly Glastonbury, CT Engineer 10.5 

David Rusczyk Glastonbury, CT Sr. Project Manager 2 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

SMI PERSONNEL ON SITE 

Name Role Hours 

Mike Francis Supervisor 5 

Terrance Robinson Supervisor/SSHO 10.5 

Victor Baez Laborer 10.5 
Ramon Rosario Laborer 10.5 
Angel Perez Laborer 10.5 
Ivanol Almonte Laborer 10.5 
Manuel Inirio Laborer 10.5 
Darvin  Lopez Laborer 10.5 
Mario Ramirez Laborer 10.5 
 

SMI SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

Fuss & O’Neill 1  

 

EQUIPMENT ON SITE 

Type Used Type Used 

1 Box Trucks (SMI) X 2 MQ Equip 7kW Generators (SMI Rental) X(1) 

Electric Pallet Jack  MQ Equip Water Trailer  

Bobcat S185 Skid Steer X Bobcat MT55 Mini-skid steer  

  Magnum MMG 25 Generator  

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SMI performed daily health and safety briefing. 

- SMI continued abatement work in Building No. 6 which included the following: 

o Full time operation of five negative air scrubbers with a 6th air scrubber on standby. 

o Completion of gross, in-tact contaminated material removal including pipe and boiler insulation. 

o Loading of eight (8) one cubic yard (cy) Gaylord boxes and eight (8) 1.25 cy boxes into the 30 cy 

closed top roll-off container.  All containers were wrapped and labeled appropriately. 

o Began final cleaning within Building No. 6. 

- Fuss & O’Neill continued to monitor abatement activities in Building No. 6 and operated two perimeter 

asbestos sampling pumps.  

- Weekly construction meeting was performed today.  Representatives from SMI, Town of Vernon, and GZA 

participated in meeting. 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 
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COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

Town of Vernon 11 a.m. Dave Smith (Town of Vernon) attended the weekly 

project progress meeting. 

 

OTHER 

None. 

 
 
 
 
 
 
Prepared by:       Reviewed By: 
Sean Connolly       David Rusczyk 
Oversight Engineer      Sr. Project Manager 
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Sean Connolly Glastonbury, CT Engineer 10.5 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

SMI PERSONNEL ON SITE 

Name Role Hours 

Terrance Robinson Supervisor/SSHO 10.5 

Bobby McElroy Supervisor/SSHO 10.5 

Victor Baez Laborer 10.5 
Ramon M. Rosario Laborer 10.5 
Angel Perez Laborer 10.5 
Ivanol Almonte Laborer 10.5 
Manuel Inirio Laborer 10.5 
Darvin  Lopez Laborer 10.5 
Mario Ramirez Laborer 10.5 
Luis Lima Laborer 10.5 

Santos Quillay Laborer 10.5 

Ramon Rosario Laborer 10.5 

 

SMI SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

Fuss & O’Neill 1 Asbestos Abatement Monitoring 

 

EQUIPMENT ON SITE 

Type Used Type Used 

1  Box Trucks (SMI) X 2  MQ Equip 7kW Generators (SMI Rental) X(1) 

Electric Pallet Jack  MQ Equip Water Trailer  

Bobcat S185 Skid Steer X Bobcat MT55 Mini-skid steer  

  Magnum MMG 25 Generator  

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SMI performed daily health and safety briefing. 

- SMI continued abatement work in Building No. 6 which included the following: 

o Full time operation of five negative air scrubbers with a 6th air scrubber on standby. 

o Continuation of final cleaning. 

- SMI continued abatement containment setup in the upper floor of Building No. 14 including pre-cleaning 

and containment setup at pipes with asbestos insulation. 

- Fuss & O’Neill continued to monitor abatement activities in Building No 6 and operated two perimeter 

asbestos sampling pumps. 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 
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COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

None.   

 

OTHER 

None. 

 
 
 
 
 
 
Prepared by:       Reviewed By: 
Sean Connolly       David Rusczyk 
Oversight Engineer      Sr. Project Manager 
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Sean Connolly Glastonbury, CT Engineer 11.5 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

SMI PERSONNEL ON SITE 

Name Role Hours 

Terrance Robinson Supervisor/SSHO 11.5 

Bobby McElroy Supervisor/SSHO 11.5 

Sean McDonald Supervisor/Laborer 11.5 

Luis Lima Laborer 11.5 

Santos Quillay Laborer 11.5 

Ramon Rosario Laborer 11.5 

 

SMI SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

Fuss & O’Neill 1 Asbestos Abatement Monitoring 

 

EQUIPMENT ON SITE 

Type Used Type Used 

1  Box Trucks (SMI) X 2  MQ Equip 7kW Generators (SMI Rental) X(1) 

Electric Pallet Jack  MQ Equip Water Trailer  

Bobcat S185 Skid Steer X Bobcat MT55 Mini-skid steer  

  Magnum MMG 25 Generator  

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SMI performed daily health and safety briefing. 

- SMI continued abatement work in Building No. 6 which included the following: 

o Full time operation of five negative air scrubbers with a 6th air scrubber on standby. 

o Continuation of final cleaning. 

o Six Gaylord boxes (approx. 1 cy each) were loaded out of the containment. 

- SMI continued abatement containment setup in the upper floor of Building No. 14 including containment 

setup at pipes with asbestos insulation. 

- Fuss & O’Neill continued to monitor abatement activities in Building No. 6 and operated two perimeter 

asbestos sampling pumps. 

- Fuss & O’Neill also collected two air samples inside of Building No. 6 at the end of the day to check for 

asbestos fibers via PCM analysis.  Fiber concentrations were below the 0.01 fibers/cc threshold 

concentration within Building No. 6.  All perimeter samples concentrations to date have also been below 

the 0.01 fibers/cc threshold. 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 
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COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

None.   

 

OTHER 

None. 

 
 
 
 
 
 
Prepared by:       Reviewed By: 
Sean Connolly       David Rusczyk 
Oversight Engineer      Sr. Project Manager 
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Sean Connolly Glastonbury, CT Engineer 10.5 

David Rusczyk Glastonbury, CT Sr. Project Manager 2 

Stephen Raymond Bedford, NH Project Executive 2 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

SMI PERSONNEL ON SITE 

Name Role Hours 

Charles Smith Project Executive 2 

Terrance Robinson Supervisor/SSHO 10.5 
Billy McElroy Supervisor/SSHO 10.5 
Victor Baez Laborer 10.5 
Ramon M. Rosario Laborer 10.5 
Angel Perez Laborer 10.5 
Ivanol Almonte Laborer 10.5 
Manuel Inirio Laborer 10.5 
Darvin  Lopez Laborer 10.5 
Mario Ramirez Laborer 10.5 
Luis Lima Laborer 10.5 
Santos Quillay Laborer 10.5 
Ramon Rosario Laborer 10.5 
Frank A. Perez Marte Laborer 10.5 
 

SMI SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

Fuss & O’Neill 1 Asbestos Abatement Monitoring 

 

EQUIPMENT ON SITE 

Type Used Type Used 

1  Box Truck (SMI) X 2  MQ Equip 7kW Generators (SMI Rental) X(2) 

Electric Pallet Jack  MQ Equip Water Trailer  

Bobcat S185 Skid Steer  Bobcat MT55 Mini-skid steer  

  Magnum MMG 25 Generator  

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SMI performed daily health and safety briefing. 

- SMI completed abatement work in Building No. 6 which included the following: 

o Full time operation of five negative air scrubbers with a 6th air scrubber on standby. 

o Completion of final building cleaning and decontamination. 

o Completion of encapsulate application. 

- SMI continued abatement containment setup in the upper floor of Building No. 14 including containment 

setup at pipes with asbestos insulation and protection (caution tape and plastic covering) of areas where 

asbestos pipe insulation debris has fallen to the floor. 

- SMI began abatement containment setup in Building No. 13 including critical barrier installation, 
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decontamination setup and polyethylene enclosure setup. 

- Fuss & O’Neill continued to monitor abatement activities in Building No. 6 and operated two perimeter 

asbestos sampling pumps. 

- Fuss & O’Neill gave SMI final visual clearance for abatement work and cleaning in Building No. 6.  Fuss 

& O’Neill also completed final air clearance sampling for analysis via transmission electron microscopy 

(TEM) analysis.  Final air clearance sampling consisted of five interior and five exterior samples. 

- SMI demobilized the Magnum generator listed above due to trouble with the generator operation. 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

Town of Vernon 2:30 p.m. Shaun Gately (Town of Vernon) was contacted by Sean 

Connolly (GZA) for signature of a waste shipment 

record for the first shipment of asbestos waste.  S. 

Gately visited the Site to inspect the roll-off container 

to be shipped and sign the waste shipment record. 

 

OTHER 

None. 

 
 
 
 
 
 
Prepared by:       Reviewed By: 
Sean Connolly       David Rusczyk 
Oversight Engineer      Sr. Project Manager 
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Sean Connolly Glastonbury, CT Engineer 8 

David Rusczyk Glastonbury, CT Sr. Project Manager 4 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

SMI PERSONNEL ON SITE 

Name Role Hours 

Terrance Robinson Supervisor/SSHO 10.5 
Billy McElroy Supervisor/SSHO 10.5 
Victor Baez Laborer 10.5 
Ramon M. Rosario Laborer 10.5 
Angel Perez Laborer 10.5 
Manuel Inirio Laborer 10.5 
Darvin  Lopez Laborer 10.5 
Mario Ramirez Laborer 10.5 
Luis Lima Laborer 10.5 
Santos Quillay Laborer 10.5 
Ramon Rosario Laborer 10.5 
 

SMI SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

RED Technologies 1 Haul 40-c.y. Roll-off Container of ACM off-Site 

 

EQUIPMENT ON SITE 

Type Used Type Used 

1  Box Truck (SMI) X 2  MQ Equip 7kW Generators (SMI Rental) X(2) 

Electric Pallet Jack  MQ Equip Water Trailer  

Bobcat S185 Skid Steer  Bobcat MT55 Mini-skid steer  

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SMI performed daily health and safety briefing. 

- SMI continued to operate negative air scrubbers in Building No. 6 until receipt of passing clearance air 

sample results. 

- SMI continued abatement containment setup in the upper floor of Building No. 14 including containment 

setup at pipes with asbestos insulation. 

- SMI continued abatement containment setup in Building No. 13 including critical barrier installation, 

decontamination setup and polyethylene enclosure setup. 

- RED Technologies removed the closed top, 40-c.y. roll-off container from the Site for shipment and 

disposal at the Minerva Enterprises facility in Waynesburg, Ohio.  The roll-off contained packaged 

asbestos debris from Building No. 6.  Shipping documentation included Waste Shipment Record #84943. 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 
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COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

None.   

 

OTHER 

None. 

 
 
 
 
 
 
Prepared by:       Reviewed By: 
Sean Connolly       David Rusczyk 
Oversight Engineer      Sr. Project Manager 
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Sean Connolly Glastonbury, CT Engineer 10.5 

David Rusczyk Glastonbury, CT Sr. Project Manager 2 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

SMI PERSONNEL ON SITE 

Name Role Hours 

Terrance Robinson Supervisor/SSHO 10.5 
Billy McElroy Supervisor/SSHO 10.5 
Victor Baez Laborer 10.5 
Ramon M. Rosario Laborer 10.5 
Angel Perez Laborer 10.5 
Manuel Inirio Laborer 10.5 
Darvin  Lopez Laborer 10.5 
Mario Ramirez Laborer 10.5 
Luis Lima Laborer 10.5 
Santos Quillay Laborer 10.5 
Ramon Rosario Laborer 10.5 
Frank A. Perez Marte Laborer 10.5 

 

SMI SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

Reliant Environmental 1 3rd Party Monitor 

 

EQUIPMENT ON SITE 

Type Used Type Used 

1  Box Truck (SMI) X 2  MQ Equip 7kW Generators (SMI Rental) X(2) 

Electric Pallet Jack  MQ Equip Water Trailer  

Bobcat S185 Skid Steer  Bobcat MT55 Mini-skid steer  

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SMI performed daily health and safety briefing. 

- SMI completed removal of critical barriers within Building No. 6. 

- SMI completed abatement containment #1 setup in the western portion of the upper floor of Building No. 

14 including setup around approximately 470-feet of piping with asbestos insulation.  Reliant 

Environmental approved the containment setup and to begin abatement activities. 

- SMI completed gross pipe insulation removal in containment #1 within Building No. 14 and began final 

cleaning. 

- SMI also began containment setup around asbestos insulated piping in northern and eastern portions of the 

upper floor of Building No. 14. 

- SMI completed abatement containment setup in Building No. 13.  Reliant Environmental approved the 

containment setup and the start of abatement activities.  Asbestos containing materials within the Building 

No. 13 containment include approximately 4,000 square feet of covering on fiberglass wall and ceiling 

insulation blankets. 
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- SMI completed gross removal of wall and ceiling insulation in Building No. 13 and began final cleaning.  

Four negative air scrubbers operated during abatement activities. 

- Reliant Environmental operated 2 perimeter air sampling pumps at Building No. 13 and two perimeter air 

sampling pumps at Building No. 14. 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

Town of Vernon 11 a.m. Shaun Gately and Dave Smith (Town of Vernon) 

attended the weekly project progress meeting. 

 

OTHER 

None. 

 
 
 
 
 
 
Prepared by:       Reviewed By: 
Sean Connolly       David Rusczyk 
Oversight Engineer      Sr. Project Manager 
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Sean Connolly Glastonbury, CT Engineer 10.5 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

SMI PERSONNEL ON SITE 

Name Role Hours 

Terrance Robinson Supervisor/SSHO 10.5 
Billy McElroy Supervisor/SSHO 10.5 
Victor Baez Laborer 10.5 
Ramon M. Rosario Laborer 10.5 
Angel Perez Laborer 10.5 
Manuel Inirio Laborer 10.5 
Darvin  Lopez Laborer 10.5 
Mario Ramirez Laborer 10.5 
Luis Lima Laborer 10.5 
Santos Quillay Laborer 10.5 
Ramon Rosario Laborer 10.5 
Frank A. Perez Marte Laborer 10.5 

 

SMI SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

Reliant Environmental 1 3rd Party Monitor 

 

EQUIPMENT ON SITE 

Type Used Type Used 

1  Box Truck (SMI) X 2  MQ Equip 7kW Generators (SMI Rental) X(2) 

Electric Pallet Jack  MQ Equip Water Trailer  

Bobcat S185 Skid Steer X Bobcat MT55 Mini-skid steer  

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SMI performed daily health and safety briefing. 

- SMI completed pipe insulation abatement, final cleaning and encapsulation in containment #1 setup in the 

western portion of the upper floor of Building No. 14. Reliant Environmental gave SMI visual clearance in 

Building No. 14 containment #1 and completed final clearance air sampling via PCM analysis. 

o 93 bags of asbestos waste were generated during abatement.  Bags were loaded into the 90-foot 

box trailer staged at the west loading dock of Building No. 14. 

o PCM analysis confirmed air clearance on this date. 

- SMI completed wall and ceiling insulation removal, final cleaning, and encapsulation in Building No. 13. 

Reliant Environmental gave SMI visual clearance in Building No. 13 and completed final clearance air 

sampling via TEM analysis. 

o Six lined Gaylord boxes (approx. 1 to 1.25 c.y. each) containing asbestos waste were generated 

during abatement.  Boxes were loaded into the 90-foot box trailer staged at the west loading docks 

of Building No. 14. 

o SMI plans to operate negative air machines until TEM analysis confirms air clearance. 
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- SMI began pipe flange removal in Building No. 6.  Flanges were wrapped in polyethylene sheeting and 

flanges were removed by cutting the piping on both sides of each flange.  Two flanges were removed on 

this date. 

- Reliant Environmental operated 2 perimeter air sampling pumps at Building No. 13 and two perimeter air 

sampling pumps at Building No. 14. 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

None.   

 

OTHER 

None. 

 
 
 
 
 
 
Prepared by:       Reviewed By: 
Sean Connolly       David Rusczyk 
Oversight Engineer      Sr. Project Manager 
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Sean Connolly Glastonbury, CT Engineer 10.5 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

SMI PERSONNEL ON SITE 

Name Role Hours 

Terrance Robinson Supervisor/SSHO 10.5 
Billy McElroy Supervisor/SSHO 10.5 
Victor Baez Laborer 10.5 
Ramon M. Rosario Laborer 10.5 
Angel Perez Laborer 10.5 
Manuel Inirio Laborer 10.5 
Darvin  Lopez Laborer 10.5 
Mario Ramirez Laborer 10.5 
Luis Lima Laborer 10.5 
Santos Quillay Laborer 10.5 
Ramon Rosario Laborer 10.5 
Raul Maza Laborer 10.5 

 

SMI SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

EQUIPMENT ON SITE 

Type Used Type Used 

1  Box Truck (SMI) X 2  MQ Equip 7kW Generators (SMI Rental) X(2) 

Electric Pallet Jack  MQ Equip Water Trailer  

Bobcat S185 Skid Steer  Bobcat MT55 Mini-skid steer  

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SMI performed daily health and safety briefing. 

- SMI continued set-up of 2nd containment in the upper floor of Building No. 14 (asbestos insulated north-

south pipe run near the center of the building footprint). 

- SMI worked to remove hazardous/universal waste items located in Buildings Nos. 6 and 13 including light 

bulbs and light fixture ballasts. 

- SMI began containment setup at the pipe chase located in Boiler Room 2. 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

None.   
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OTHER 

None. 

 
 
 
 
 
 
Prepared by:       Reviewed By: 
Sean Connolly       David Rusczyk 
Oversight Engineer      Sr. Project Manager 
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Sean Connolly Glastonbury, CT Engineer 10.5 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

SMI PERSONNEL ON SITE 

Name Role Hours 

Terrance Robinson Supervisor/SSHO 10.5 
Billy McElroy Supervisor/SSHO 10.5 
Victor Baez Laborer 10.5 
Ramon M. Rosario Laborer 10.5 
Angel Perez Laborer 10.5 
Manuel Inirio Laborer 10.5 
Darvin  Lopez Laborer 10.5 
Mario Ramirez Laborer 10.5 
Luis Lima Laborer 10.5 
Santos Quillay Laborer 10.5 
Ramon Rosario Laborer 10.5 
Raul Maza Laborer 10.5 

Frank A. Perez Marte Laborer 10.5 

 

SMI SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

EQUIPMENT ON SITE 

Type Used Type Used 

1  Box Truck (SMI) X 2  MQ Equip 7kW Generators (SMI Rental) X(2) 

Electric Pallet Jack  MQ Equip Water Trailer  

Bobcat S185 Skid Steer  Bobcat MT55 Mini-skid steer  

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SMI performed daily health and safety briefing. 

- SMI completed set-up of the 2nd containment area (Containment 2) within the upper floor of Building No. 

14 (asbestos insulated north-south pipe run near the center of the building footprint). 

o The containment consisted of a tunnel fully containing approximately 385 linear feet of pipe 

insulated with asbestos materials. 

o The containment area floor was pre-cleaned to remove any loose material in preparation of the 

polyethylene floor. 

o Containments were constructed of two layers of 6-mil (floors) and 4-mil (walls) polyethylene 

sheeting. Three layers of polyethylene sheeting were installed where containment walls were not 

attached to an existing fixed wall surface. 

o Critical barriers were installed on windows and doors adjacent to the contained area. 

o Three negative air scrubbers were setup to operate during abatement. 

- SMI completed set-up of the containment for the pipe chase located within Boiler Room 2. 
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o The containment included the 3,500 sq. ft. area of Boiler Room 2 identified in the contract 

documents. 

o The containment consisted of 2 layers of 4-mil polyethylene walls and ceiling to isolate surfaces to 

be protected during floor debris removal. 

o Two negative air scrubbers were setup to operate during abatement activities. 

o Critical barriers were installed on windows and doors adjacent to the contained area. 

- SMI completed removal of the containment in Building No. 13.  Containment polyethylene barriers were 

bagged and staged in the 90-ft trailer as asbestos containing waste. 

- SMI completed general housekeeping activities after completion of containments described above. 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

None.   

 

OTHER 

None. 

 
 
 
 
 
 
Prepared by:       Reviewed By: 
Sean Connolly       David Rusczyk 
Oversight Engineer      Sr. Project Manager 
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Sean Connolly Glastonbury, CT Engineer 10.5 

David Rusczyk Glastonbury, CT Sr. Project Manager 2 

Stephen Raymond Glastonbury, CT Project Executive 2 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

SMI PERSONNEL ON SITE 

Name Role Hours 

Terrance Robinson Supervisor/SSHO 10.5 
Billy McElroy Supervisor/SSHO 10.5 
Victor Baez Laborer 10.5 
Ramon M. Rosario Laborer 10.5 
Angel Perez Laborer 10.5 
Manuel Inirio Laborer 10.5 
Darvin  Lopez Laborer 10.5 
Mario Ramirez Laborer 10.5 
Luis Lima Laborer 10.5 
Santos Quillay Laborer 10.5 
Ramon Rosario Laborer 10.5 
Raul Maza Laborer 10.5 

Selvin Davila Laborer 10.5 

Francisco Bano Laborer 10.5 

 

SMI SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

Reliant Environmental 1 3rd Party Monitor 

 

EQUIPMENT ON SITE 

Type Used Type Used 

1  Box Truck (SMI) X 2  MQ Equip 7kW Generators (SMI Rental) X(2) 

Electric Pallet Jack  MQ Equip Water Trailer  

Bobcat S185 Skid Steer  Bobcat MT55 Mini-skid steer  

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SMI performed daily health and safety briefing. 

- Reliant Environmental completed inspection of the Building No. 14 Containment 2, Boiler Room 2 and 

Building No. 8 containments.  Reliant approved the containments. 

- SMI completed abatement of pipe insulation in Building No. 14 upper floor (Containment 2). Containment 

2 generally runs north-south through the center of the upper floor of Building No. 14. 

o Approximately 385 linear feet of pipe insulated with asbestos materials was abated under full 

negative air containment. 

o Three negative air scrubbers operated during abatement. 

o 73 bags of asbestos waste were generated during abatement. 

- SMI completed abatement of debris within the pipe chase located in Boiler Room 2. 
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o Two negative air scrubbers operated during abatement activities. 

o 70 bags and 7 drums (20-gallon) of asbestos waste were generated during abatement. 

- SMI completed abatement of linoleum flooring in the 1st floor bathrooms of Building No. 8 

o The containment included 200 sq. ft. of linoleum flooring. 

o One negative air scrubber operated during abatement activities. 

o 2 drums (20-gallon) of asbestos waste were generated during abatement. 

- Reliant Environmental gave visual clearance of the 3 above described abatement areas and collected a 

clearance sample for PCM analysis in the Building No. 8 containment. 

- SMI began setup for window and cementitious panel removal in Building No. 2 including critical barrier 

installation. 

- Reliant Environmental operated perimeter air sampling equipment at abatement areas described above. 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

Town of Vernon 1130 a.m. Dave Smith (Town of Vernon) attended the weekly 

project progress meeting. 

 

OTHER 

None. 

 
 
 
 
 
 
Prepared by:       Reviewed By: 
Sean Connolly       David Rusczyk 
Oversight Engineer      Sr. Project Manager 
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Sean Connolly Glastonbury, CT Engineer 10.5 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

SMI PERSONNEL ON SITE 

Name Role Hours 

Terrance Robinson Supervisor/SSHO 10.5 
Billy McElroy Supervisor/SSHO 10.5 
Victor Baez Laborer 10.5 
Ramon M. Rosario Laborer 10.5 
Angel Perez Laborer 10.5 
Manuel Inirio Laborer 10.5 
Darvin  Lopez Laborer 10.5 
Mario Ramirez Laborer 10.5 
Luis Lima Laborer 10.5 
Santos Quillay Laborer 10.5 
Ramon Rosario Laborer 10.5 
Raul Maza Laborer 10.5 

   

   

 

SMI SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

Reliant Environmental 1 3rd Party Monitor 

 

EQUIPMENT ON SITE 

Type Used Type Used 

1  Box Truck (SMI) X 2  MQ Equip 7kW Generators (SMI Rental) X(2) 

Electric Pallet Jack  MQ Equip Water Trailer  

Bobcat S185 Skid Steer  Bobcat MT55 Mini-skid steer  

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SMI performed daily health and safety briefing. 

- Reliant Environmental completed clearance sampling in the Boiler Room 2 pipe chase area via TEM 

methodology. 

- Reliant Environmental completed clearance sampling in Building No. 14 Containment 2 (upper floor) via 

PCM methodology. 

- SMI completed window removal in Building No. 2 upon receiving 3rd Party Monitor approval of the setup. 

o Areas were pre-cleaned via HEPA vacuuming techniques. 

o Critical Barriers maintained on the inside of the window openings. 

o A perimeter exclusion zone and drop cloth (6-mil polyethylene sheeting) was maintained on the 

roof of Building No. 2. 

o SMI operated a remote decontamination shower. 

o 15 windows were removed, double wrapped and staged in the on-Site box trailer for disposal. 
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- SMI completed removal of cementitious panel in Building No. 2 upon receiving 3rd Party Monitor approval 

of the setup. 

o Areas were pre-cleaned via HEPA vacuuming techniques. 

o A critical barrier was maintained on the Building No. 3 side of the opening. 

o A perimeter exclusion zone and drop cloth (6-mil polyethylene sheeting) was maintained in 

Building No. 2. 

o The cementitious panel was double wrapped and removed as a unit with the window frame and 

staged in the on-Site box trailer for disposal. 

- SMI completed pipe insulation debris removal/cleanup in the Building No. 2 Basement area upon receiving 

3rd Party Monitor containment approval.  

o Containment consisted of a full negative area setup with attached decontamination shower. 

o One negative air scrubber operated during setup and removal activities. 

o Ten (10) double wrapped bags of asbestos debris were generated and stored in the on-Site box 

trailer for disposal. 

- SMI continued setup of Containments 3 and 4 in the upper floor of Building No. 14. 

o Containment 3 is located at the east side of the upper floor of Building 14 and includes the 225 sq. 

ft. of Office 3 floor tile, 120 sq. ft. of women’s bathroom sheet flooring, and approximately 150 

linear feet of asbestos insulated piping. 

o Containment 4 is located in the office areas along the north side of the upper floor in Building No. 

14 and includes asbestos insulated piping.  The total linear footage of piping is to be determined. 

- SMI completed containment removal in the bathroom areas of Building No. 8 upon receipt of passing PCM 

clearance air sample results from Reliance Environmental. 

- Reliant Environmental operated perimeter air sampling equipment at abatement areas described above. 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

None.   

 

OTHER 

None. 

 
 
 
 
 
 
Prepared by:       Reviewed By: 
Sean Connolly       David Rusczyk 
Oversight Engineer      Sr. Project Manager 
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Sean Connolly Glastonbury, CT Engineer 10.5 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

SMI PERSONNEL ON SITE 

Name Role Hours 

Terrance Robinson Supervisor/SSHO 10.5 
Billy McElroy Supervisor/SSHO 10.5 
Daniel Main Supervisor 10.5 
Ramon M. Rosario Laborer 10.5 
Angel Perez Laborer 10.5 
Manuel Inirio Laborer 10.5 
Darvin  Lopez Laborer 10.5 
Mario Ramirez Laborer 10.5 
Luis Lima Laborer 10.5 
Santos Quillay Laborer 10.5 
Ramon Rosario Laborer 10.5 
Raul Maza Laborer 10.5 

Frank A. Perez Marte Laborer 10.5 

Francisco Bano Laborer 10.5 

Jose M. Del La Cruz Laborer 10.5 

Selvin Davila Laborer 10.5 

 

SMI SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

Reliance Environmental 1 3rd Party Monitor 

 

EQUIPMENT ON SITE 

Type Used Type Used 

2  Box Trucks (SMI) X (2) 2  MQ Equip 7kW Generators (SMI Rental) X (2) 

Electric Pallet Jack  MQ Equip Water Trailer  

Bobcat S185 Skid Steer    

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SMI performed daily health and safety briefing. 

- Reliant Environmental completed clearance sampling in the Building No. 2 basement area containment via 

PCM analysis. 

- SMI began mobilizing equipment and materials to the lower level of Building No. 14. 

- SMI completed containment removal in Building No. 2 basement following receipt of passing PCM air 

clearance sample results from Reliance Environmental. 

- SMI completed abatement in Containment Nos. 3 and 4 of the upper level in Building No. 14 upon visual 

containment approval by Reliance Environmental.  Both containments were full negative air enclosures. 

o Containment No. 3 consisted of approximately 225 sq. ft. of floor tile in Office 3, 120 sq. ft. of 

women’s bathroom flooring, and approximately 150 linear feet of asbestos insulated piping. 
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Approximately 83 bags of asbestos waste were generated during the abatement within 

Containment No. 3. 

o Containment No. 4 consisted of approximately 50 linear feet of asbestos insulated pipe.  

Approximately 23 bags of asbestos waste were generated during abatement of Containment No. 4. 

- SMI continued hazardous/universal material collection/removal.  Items were temporarily stored and 

organized in Building No. 2.    

- Reliance Environmental alerted the project team on-Site that the TEM samples previously collected in the 

Boiler Room 2 containment passed the clearance requirements. 

- SMI completed removal of the Boiler Room 2 containment following receipt of passing TEM sample 

analysis. 

- Reliance Environmental operated perimeter air sampling equipment at abatement areas described above. 

- SMI complete containment setup at a 2 to 3 linear foot section of pipe with asbestos insulation in Building 

No. 2. 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

None.   

 

OTHER 

None. 

 
 
 
 
 
 
Prepared by:       Reviewed By: 
Sean Connolly       David Rusczyk 
Oversight Engineer      Sr. Project Manager 
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Sean Connolly Glastonbury, CT Engineer 10.5 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

SMI PERSONNEL ON SITE 

Name Role Hours 

Terrance Robinson Supervisor/SSHO 10.5 
Billy McElroy Supervisor/SSHO 10.5 
Daniel Main Supervisor 10.5 
Ramon M. Rosario Laborer 10.5 
Angel Perez Laborer 10.5 
Manuel Inirio Laborer 10.5 
Darvin  Lopez Laborer 10.5 
Mario Ramirez Laborer 10.5 
Luis Lima Laborer 10.5 
Santos Quillay Laborer 10.5 
Ramon Rosario Laborer 10.5 
Raul Maza Laborer 10.5 

Frank A. Perez Marte Laborer 10.5 

Francisco Bano Laborer 10.5 

Jose M. Del La Cruz Laborer 10.5 

Selvin Davila Laborer 10.5 

 

SMI SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

Reliance Environmental 1 3rd Party Monitor 

NLR Inc. 1 Deliver packaging for hazardous/universal inventory items. 

 

EQUIPMENT ON SITE 

Type Used Type Used 

2  Box Trucks (SMI) X (2) 2  MQ Equip 7kW Generators (SMI Rental) X (2) 

Electric Pallet Jack  Bobcat S185 Skid Steer  

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SMI performed daily health and safety briefing. 

- SMI worked to remove Containment Nos. 1 and 2 in the upper floor of Building No. 14 which previously 

passed clearance air sampling requirements. 

- SMI continued to mobilize equipment and materials to the lower level of Building No. 14. 

- SMI completed pipe insulation abatement in Building No. 2. 

o The pipe was less than 3 feet in length and removal was completed via glove bag techniques.  

o 1 bag of asbestos waste was generated during the abatement. 

- SMI completed removal of 25 square feet of sheet flooring located in a corridor of Building No 8. 

o Flooring removal was completed under full negative air containment with one negative air 

scrubber in operation. 
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o 4 bags of asbestos waste was generated during the abatement. 

- Reliance Environmental completed PCM clearance sampling in the Building No. 8 corridor containment. 

- SMI continued hazardous/universal material collection/removal.  Items were temporarily stored and 

organized in Building No. 2. 

- NLR Inc. delivered several types of packaging for recycling hazardous/universal materials including boxes 

and steel drums. 

- SMI completed removal of the containment in the upper floor of Building No. 14, Building No. 2 and 

Building No. 8 on this date following passing PCM air sampling results from Reliance Environmental. 

- Reliance Environmental operated perimeter air samplers at the above described abatement areas. 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

Town of Vernon 1200 Sean Connolly (GZA) contacted Shaun Gately (Town 

of Vernon) to coordinate obtaining a signature on the 

second waste shipment record. S. Gately signed the 

waste shipment record on this date. 

 

OTHER 

None. 

 
 
 
 
 
 
Prepared by:       Reviewed By: 
Sean Connolly       David Rusczyk 
Oversight Engineer      Sr. Project Manager 
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Sean Connolly Glastonbury, CT Engineer 10.5 

Stephen Raymond Bedford, NH Project Executive 4 

David Rusczyk Glastonbury, CT Sr. Project Manager 4 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

SMI PERSONNEL ON SITE 

Name Role Hours 

Terrance Robinson Supervisor/SSHO 8.5 
Billy McElroy Supervisor/SSHO 10.5 
Daniel Main Supervisor 8.5 
Ramon M. Rosario Laborer 10.5 
Angel Perez Laborer 10.5 
Manuel Inirio Laborer 10.5 
Darvin  Lopez Laborer 10.5 
Mario Ramirez Laborer 10.5 
Luis Lima Laborer 10.5 
Santos Quillay Laborer 10.5 
Ramon Rosario Laborer 10.5 
Raul Maza Laborer 10.5 

Francisco Bano Laborer 10.5 

Jose M. Del La Cruz Laborer 10.5 

Selvin Davila Laborer 10.5 

 

SMI SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

RED Technologies LLC 1 Asbestos waste hauling 

 

EQUIPMENT ON SITE 

Type Used Type Used 

2  Box Trucks (SMI) X (2) 2  MQ Equip 7kW Generators (SMI Rental) X (2) 

Electric Pallet Jack  MQ Equip Water Trailer  

Bobcat S185 Skid Steer    

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SMI performed daily health and safety briefing. 

- SMI completed removal of the remaining containments in the upper floor of Building No. 14 which 

previously passed clearance air sampling requirements. 

- SMI continued to mobilize equipment and materials to the lower level of Building No. 14. 

- SMI continued hazardous/universal material collection/removal.  Items were temporarily stored and 

organized in Building No. 2. 

- GZA and SMI completed observations to assess completeness of hazardous/universal material removal 

with a focus on fluorescent light bulbs and light ballasts. 

- RED Technologies hauled out the second container of asbestos waste from the site (50-foot box trailer) to 
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the Minerva Landfill in Waynesburg, Ohio. 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

Town of Vernon 1100 a.m. Dave Smith and Shaun Gately (Town of Vernon) 

attended the weekly project progress meeting. 

 

OTHER 

- Amerbelle Phase 2 mandatory bid walk took place from 0930 hours to 1030 hours on this date. 

 
 
 
 
 
 
Prepared by:       Reviewed By: 
Sean Connolly       David Rusczyk 
Oversight Engineer      Sr. Project Manager 
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Sean Connolly Glastonbury, CT Engineer 10.5 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

SMI PERSONNEL ON SITE 

Name Role Hours 

Terrance Robinson Supervisor/SSHO 10.5 
Billy McElroy Supervisor/SSHO 10.5 
Daniel Main Supervisor 10.5 
Ramon M. Rosario Laborer 10.5 
Angel Perez Laborer 10.5 
Manuel Inirio Laborer 10.5 
Darvin  Lopez Laborer 10.5 
Mario Ramirez Laborer 10.5 
Luis Lima Laborer 10.5 
Santos Quillay Laborer 10.5 
Ramon Rosario Laborer 10.5 
Raul Maza Laborer 10.5 

Francisco Bano Laborer 10.5 

Jose M. Del La Cruz Laborer 10.5 

Selvin Davila Laborer 10.5 

 

SMI SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

EQUIPMENT ON SITE 

Type Used Type Used 

2  Box Trucks (SMI) X (2) 2  MQ Equip 7kW Generators (SMI Rental) X (2) 

Electric Pallet Jack  MQ Equip Water Trailer  

Bobcat S185 Skid Steer    

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SMI performed daily health and safety briefing. 

- SMI completed general housekeeping activities including removal of scrap duct tape, polyethylene sheeting 

and other general debris.  SMI loaded and shipped a roll-off container of general debris collected 

throughout the Site via USA Haulers and Recycling Inc. 

- SMI continued to mobilize equipment and materials and setup of polyethylene control barriers in the lower 

level of Building No. 14. 

- SMI continued hazardous/universal material collection/removal.  Items were temporarily stored and 

organized in Building No. 2. 

- GZA and SMI completed additional observations to assess completeness of hazardous/universal material 

removal. 
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HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

None.   

 

OTHER 

None. 

 
 
 
 
 
 
Prepared by:       Reviewed By: 
Sean Connolly       David Rusczyk 
Oversight Engineer      Sr. Project Manager 
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Sean Connolly Glastonbury, CT Engineer 5 

Stephen Raymond Bedford, NH Project Executive 3 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

SMI PERSONNEL ON SITE 

Name Role Hours 

Terrance Robinson Supervisor/SSHO 5 
Mike Francis Project Manager 3 
 

SMI SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

Reliance Environmental 1 Asbestos abatement designer for Building No. 14 lower level 

 

EQUIPMENT ON SITE 

Type Used Type Used 

2  Box Trucks (SMI)  2  MQ Equip 7kW Generators (SMI Rental)  

Electric Pallet Jack  MQ Equip Water Trailer  

Bobcat S185 Skid Steer    

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SMI was on-Site to meet with a representative from the Connecticut Department of Public Health 

(CTDPH).  No work was performed on this date other than a tour of the lower level in Building No. 14.  

See below for details. 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

CTDPH 1000 hrs Joanna Golos (CTDPH) visited the Site to observe Building 

No. 14 lower level conditions in preparation for approval of 

an Alternative Work Practice for asbestos abatement.  Vidya 

Trivedi (Reliance Environmental), Mike Francis and 

Terrance Robinson (SMI) walked J. Golos through the 

Building No. 14 lower level. J. Golos gave SMI verbal 

approval to start abatement work in the lower level of 

Building No. 14 after her review of conditions. 

 

OTHER 

None. 
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Prepared by:       Reviewed By: 
Sean Connolly       David Rusczyk 
Oversight Engineer      Sr. Project Manager 
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Sean Connolly Glastonbury, CT Engineer 13 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

SMI PERSONNEL ON SITE 

Name Role Hours 

Terrance Robinson Supervisor/SSHO 13 
Billy McElroy Supervisor/SSHO 13 
Daniel Main Supervisor 13 
Ramon M. Rosario Laborer 13 
Angel Perez Laborer 13 
Manuel Inirio Laborer 13 
Darvin  Lopez Laborer 13 
Mario Ramirez Laborer 13 
Luis Lima Laborer 13 
Santos Quillay Laborer 13 
Ramon Rosario Laborer 13 
Raul Maza Laborer 13 
Francisco Bano Laborer 13 
Jose M. Del La Cruz Laborer 13 
Selvin Davila Laborer 13 
 

SMI SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

Reliance Environmental 1 Third Party Asbestos Monitor 

 

EQUIPMENT ON SITE 

Type Used Type Used 

2  Box Trucks (SMI) X (2) 2  MQ Equip 7kW Generators (SMI Rental) X (2) 

Bobcat S185 Skid Steer  Bobcat MT55 Mini-skid steer X (2) 

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SMI performed daily health and safety briefing. 

- SMI mobilized 2 Mini-skid steers for abatement work in the lower level of Building No. 14. 

- SMI completed setup for abatement on lower level of Building No. 14 under verbal Alternative Work 

Practice (AWP) approval from the Connecticut Department of Public Health.  Setup included sealing all 

floor, ceiling and wall openings and penetrations, installation of 22 negative air scrubbers, and installation 

of decontamination shower and equipment decontamination chamber. 

- Reliance Environmental completed a visual inspection of critical barriers and decontamination controls for 

AWP abatement in the lower level of Building No. 14.  Reliance approved of all abatement controls for the 

abatement work. 

- SMI began asbestos abatement (gross removal) in the lower level of Building No. 14. 

o A personnel decontamination shower and equipment decontamination chamber was maintained 

throughout work. 
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o Gross removal included floor debris and pipe insulation on this date. 

o 22 negative air scrubbers operated full time. 

- SMI continued hazardous/universal inventory item collection/removal in the upper level of Building No. 

14.  Items were temporarily stored and organized in Building No. 2. 

- Reliance completed abatement monitoring and perimeter air sampling during Building No. 14 lower level 

abatement activities. 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

None.   

 

OTHER 

Standard Demolition visited the site to gather additional information to facilitate development of their bid for the 

Phase 2 work. 

 
 
 
 
 
 
Prepared by:       Reviewed By: 
Sean Connolly       David Rusczyk 
Oversight Engineer      Sr. Project Manager 
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Sean Connolly Glastonbury, CT Engineer 13 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

SMI PERSONNEL ON SITE 

Name Role Hours 

Billy McElroy Supervisor/SSHO 13 
Daniel Main Supervisor 13 
Ramon M. Rosario Laborer 13 
Angel Perez Laborer 13 
Manuel Inirio Laborer 13 
Luis Lima Laborer 13 
Santos Quillay Laborer 13 
Ramon Rosario Laborer 13 
Raul Maza Laborer 13 
Francisco Bano Laborer 13 
Jose M. Del La Cruz Laborer 13 
Selvin Davila Laborer 13 
 

SMI SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

Reliance Environmental 1 Third Party Asbestos Monitor 

 

EQUIPMENT ON SITE 

Type Used Type Used 

2  Box Trucks (SMI)  2  MQ Equip 7kW Generators (SMI Rental) X (2) 

Bobcat S185 Skid Steer X Bobcat MT55 Mini-skid steer X (2) 

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SMI performed daily health and safety briefing. 

- SMI continued asbestos abatement in the lower level of Building No. 14 under verbal AWP approval from 

the CT Department of Health. 

o A personnel decontamination shower and equipment decontamination chamber was maintained 

throughout work. 

o Gross removal continued including floor debris and pipe insulation on this date. 

o 22 negative air scrubbers operated full time. 

- SMI continued hazardous/universal inventory item collection/removal in the upper level of Building No. 14 

and at building exterior areas.  Items were temporarily stored and organized in Building No. 2. 

- Reliance completed abatement monitoring and perimeter air sampling during Building No. 14 lower level 

abatement activities. 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 
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COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

None.   

 

OTHER 

None. 

 
 
 
 
 
 
Prepared by:       Reviewed By: 
Sean Connolly       David Rusczyk 
Oversight Engineer      Sr. Project Manager 
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Sean Connolly Glastonbury, CT Engineer 13 

Dave Rusczyk Glastonbury, CT Sr. Project Manager 2 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

SMI PERSONNEL ON SITE 

Name Role Hours 

Mike Francis Project Manager 3 

Terrance Robinson Supervisor/SSHO 13 
Billy McElroy Supervisor/SSHO 13 
Daniel Main Supervisor 13 
Ramon M. Rosario Laborer 13 
Angel Perez Laborer 13 
Manuel Inirio Laborer 13 
Luis Lima Laborer 13 
Darvin Lopez Laborer 13 
Mario Ramirez Laborer 13 
Santos Quillay Laborer 13 
Ramon Rosario Laborer 13 
Raul Maza Laborer 13 
Francisco Bano Laborer 13 
Jose M. Del La Cruz Laborer 13 
Selvin Davila Laborer 13 
 

SMI SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

Reliance Environmental 1 Third Party Asbestos Monitor 

 

EQUIPMENT ON SITE 

Type Used Type Used 

2  Box Trucks (SMI) X (1) 2  MQ Equip 7kW Generators (SMI Rental) X (2) 

Bobcat S185 Skid Steer X Bobcat MT55 Mini-skid steer X (2) 

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SMI performed daily health and safety briefing. 

- SMI continued asbestos abatement in the lower level of Building No. 14 under verbal AWP approval from 

the CT Department of Health. 

o A personnel decontamination shower and equipment decontamination chamber was maintained 

throughout work. 

o Gross pipe insulation removal was completed on this date. 

o Decontamination of elevated surfaces began on this date. 

o Floor trench/pipe chases cleaning began. 

o 22 negative air scrubbers operated full time. 

o  
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- Reliance completed abatement monitoring and perimeter air sampling during Building No. 14 lower level 

abatement activities. 

 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

Town of Vernon 1100 a.m. Shaun Gately (Town of Vernon) attended the weekly 

project progress meeting.  S. Gately also signed the 3rd 

Waste Shipment Record for expected shipment of the 

second 50-foot box trailer of asbestos waste early next 

week. 

 

OTHER 

Connecticut Tank Removal visited the site to gather additional information to facilitate development of their bid for 

the Phase 2 work. 

 
 
 
 
 
 
Prepared by:       Reviewed By: 
Sean Connolly       David Rusczyk 
Oversight Engineer      Sr. Project Manager 
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Sean Connolly Glastonbury, CT Engineer 10.5 

    

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

SMI PERSONNEL ON SITE 

Name Role Hours 

Charles Smith Project Executive 1 

Terrance Robinson Supervisor/SSHO 10.5 
Billy McElroy Supervisor/SSHO 10.5 
Daniel Main Supervisor 10.5 
Ramon M. Rosario Laborer 10.5 
Angel Perez Laborer 10.5 
Manuel Inirio Laborer 10.5 
Luis Lima Laborer 10.5 
Darvin Lopez Laborer 10.5 
Mario Ramirez Laborer 10.5 
Santos Quillay Laborer 10.5 
Ramon Rosario Laborer 10.5 
Raul Maza Laborer 10.5 
Francisco Bano Laborer 10.5 
Jose M. Del La Cruz Laborer 10.5 
Selvin Davila Laborer 10.5 
Frank A. Perez Marte Laborer 10.5 

 

SMI SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

Reliance Environmental 1 Third Party Asbestos Monitor 

 

EQUIPMENT ON SITE 

Type Used Type Used 

2  Box Trucks (SMI) X (1) 2  MQ Equip 7kW Generators (SMI Rental) X (2) 

Bobcat S185 Skid Steer X Bobcat MT55 Mini-skid steer X (2) 

Kobota K008-3 Mini Excavator X   

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SMI performed daily health and safety briefing. 

- SMI mobilized the Kubota mini-excavator for cleaning out pipe chases and floor pits in the lower level of 

Building No. 14. 

- SMI continued asbestos abatement in the lower level of Building No. 14 under verbal AWP approval from 

the CT Department of Health. 

o A personnel decontamination shower and equipment decontamination chamber was maintained 

throughout the work. 

o Decontamination of elevated surfaces continued on this date. 
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o Floor trench/pipe chase cleaning continued. 

o 22 negative air scrubbers operated full time during the work. 

- SMI continued universal/hazardous inventory item collection and removal including residual oils in piping 

located in the AST Building.  Approximately 10-gallons of oil was collected from the equipment and 

piping in the AST building on this date.  SMI also removed motors and duct work coated with residual oils 

and grease in the upper level of Building No. 14. 

- Reliance completed abatement monitoring and perimeter air sampling during Building No. 14 lower level 

abatement activities. 

 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

None.   

 

OTHER 

None. 

 
 
 
 
 
 
Prepared by:       Reviewed By: 
Sean Connolly       David Rusczyk 
Oversight Engineer      Sr. Project Manager 



 GZA DAILY FIELD REPORT                                            File No.: 45441.40 

    Amerbelle Phase 1                                                      Report No.:  28                        

 104 East Main Street, Vernon, CT                                           Date:    03/29/16            

                                                                       Weather: Sunny, 50sºF

       

  
Page 1 

 
  

GZA PERSONNEL ON SITE 

Name Office Role Hours 

Sean Connolly Glastonbury, CT Engineer 10.5 

    

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

SMI PERSONNEL ON SITE 

Name Role Hours 

Terrance Robinson Supervisor/SSHO 6 
Billy McElroy Supervisor/SSHO 10.5 
Daniel Main Supervisor 10.5 
Ramon M. Rosario Laborer 10.5 
Angel Perez Laborer 10.5 
Manuel Inirio Laborer 10.5 
Luis Lima Laborer 10.5 
Darvin Lopez Laborer 10.5 
Mario Ramirez Laborer 10.5 
Santos Quillay Laborer 10.5 
Ramon Rosario Laborer 10.5 
Raul Maza Laborer 10.5 
Francisco Bano Laborer 10.5 
Jose M. Del La Cruz Laborer 10.5 
Selvin Davila Laborer 10.5 
Sean McDonald Laborer 10.5 
 

SMI SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

Reliance Environmental 1 Third Party Asbestos Monitor 

 

EQUIPMENT ON SITE 

Type Used Type Used 

2  Box Trucks (SMI) X (1) 2  MQ Equip 7kW Generators (SMI Rental) X (2) 

Bobcat S185 Skid Steer X Bobcat MT55 Mini-skid steer X (2) 

Kobota K008-3 Mini Excavator X   

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SMI performed daily health and safety briefing. 

- SMI continued asbestos abatement in the lower level of Building No. 14 under verbal AWP approval from 

the CT Department of Health. 

o A personnel decontamination shower and equipment decontamination chamber was maintained 

throughout the work. 

o Decontamination of elevated surfaces continued on this date. 

o Floor trench/pipe chase cleaning continued. 

o 22 negative air scrubbers operated full time during the work. 

- SMI continued universal/hazardous inventory item collection and removal including motors and duct work 
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coated with residual oils and grease in the upper level of Building No. 14 and Building No. 7. 

- SMI worked to remove pipe flange gaskets in various buildings. 

- Reliance completed abatement monitoring and perimeter air sampling during Building No. 14 lower level 

abatement activities. 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

None.   

 

OTHER 

None. 

 
 
 
 
 
 
Prepared by:       Reviewed By: 
Sean Connolly       David Rusczyk 
Oversight Engineer      Sr. Project Manager 
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Sean Connolly Glastonbury, CT Engineer 10.5 

David Rusczyk  Glastonbury, CT Project Manager  2.5 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

SMI PERSONNEL ON SITE 

Name Role Hours 

Terrance Robinson Supervisor/SSHO 6 
Billy McElroy Supervisor/SSHO 10.5 
Daniel Main Supervisor 10.5 
Ramon M. Rosario Laborer 10.5 
Angel Perez Laborer 10.5 
Manuel Inirio Laborer 10.5 
Luis Lima Laborer 10.5 
Darvin Lopez Laborer 10.5 
Mario Ramirez Laborer 10.5 
Santos Quillay Laborer 10.5 
Ramon Rosario Laborer 10.5 
Raul Maza Laborer 10.5 
Francisco Bano Laborer 10.5 
Jose M. Del La Cruz Laborer 10.5 
Selvin Davila Laborer 10.5 
 

SMI SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

Reliance Environmental 1 Third Party Asbestos Monitor 

 

EQUIPMENT ON SITE 

Type Used Type Used 

2  Box Trucks (SMI) X (1) 2  MQ Equip 7kW Generators (SMI Rental) X (2) 

Bobcat S185 Skid Steer X Bobcat MT55 Mini-skid steer X (2) 

Kobota K008-3 Mini Excavator X   

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SMI performed daily health and safety briefing. 

- SMI continued asbestos abatement in the lower level of Building No. 14 under verbal AWP approval from 

the CT Department of Health. 

o A personnel decontamination shower and equipment decontamination chamber was maintained 

throughout the work. 

o Decontamination of surfaces continued on this date. 

o Floor trench/pipe chase cleaning continued. 

o 22 negative air scrubbers operated full time during the work. 

- SMI continued universal/hazardous inventory item collection and removal including residual motor oils 

and other oils located in numerous buildings.   
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- SMI completed pipe flange removal in the upper floor of Building No. 14.  Pipe flanges were removed as 

whole units without disturbing the gaskets, wrapped in 6-mil polyethylene sheeting, placed in labeled 

asbestos bags and stored in the 50-foot box trailer with other asbestos waste. 

- Reliance completed abatement monitoring and perimeter air sampling during Building No. 14 lower level 

abatement activities. 

- Reliance completed sampling of various suspected asbestos containing materials found within electrical 

boxes in Building Nos. 2, 6, 7, 8, 13, 14, and Boiler Room 2. 

 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

Town of Vernon 1100 a.m. Shaun Gately and Dave Smith (Town of Vernon) 

attended the weekly project progress meeting.  S. 

Gately also signed the 4th Waste Shipment Record for 

expected shipment of the second 50-foot box trailer of 

asbestos waste early next week. 

 

OTHER 

None. 

 
 
 
 
 
 
Prepared by:       Reviewed By: 
Sean Connolly       David Rusczyk 
Oversight Engineer      Sr. Project Manager 
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Sean Connolly Glastonbury, CT Engineer 10.5 

    

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

SMI PERSONNEL ON SITE 

Name Role Hours 

Billy McElroy Supervisor/SSHO 5 
Daniel Main Supervisor/SSHO 10.5 
Ramon M. Rosario Laborer 10.5 
Angel Perez Laborer 10.5 
Manuel Inirio Laborer 10.5 
Luis Lima Laborer 10.5 
Darvin Lopez Laborer 10.5 
Mario Ramirez Laborer 10.5 
Santos Quillay Laborer 10.5 
Ramon Rosario Laborer 10.5 
Raul Maza Laborer 10.5 
Francisco Bano Laborer 10.5 
Jose M. Del La Cruz Laborer 10.5 
Selvin Davila Laborer 10.5 
 

SMI SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

Reliance Environmental 1 Third Party Asbestos Monitor 

 

EQUIPMENT ON SITE 

Type Used Type Used 

2  Box Trucks (SMI) X (1) 2  MQ Equip 7kW Generators (SMI Rental) X (2) 

Bobcat S185 Skid Steer X Bobcat MT55 Mini-skid steer X (2) 

Kobota K008-3 Mini Excavator X   

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SMI performed daily health and safety briefing. 

- SMI continued asbestos abatement in the lower level of Building No. 14 under verbal AWP approval from 

the CT Department of Health. 

o A personnel decontamination shower and equipment decontamination chamber was maintained 

throughout the work. 

o Decontamination of surfaces continued on this date. 

o Floor trench/pipe chase cleaning continued. 

o 22 negative air scrubbers operated full time during the work. 

- Reliance completed abatement monitoring and perimeter air sampling during Building No. 14 lower level 

abatement activities. 
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HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

None.   

 

OTHER 

None. 

 
 
 
 
 
 
Prepared by:       Reviewed By: 
Sean Connolly       David Rusczyk 
Oversight Engineer      Sr. Project Manager 
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Sean Connolly Glastonbury, CT Engineer 3 

    

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

SMI PERSONNEL ON SITE 

Name Role Hours 

Mike Francis Project Manger 2 
Gabe Casado Supervisor 2 
 

SMI SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.    

 

EQUIPMENT ON SITE 

Type Used Type Used 

2  Box Trucks (SMI)  2  MQ Equip 7kW Generators (SMI Rental)  

Bobcat S185 Skid Steer  Bobcat MT55 Mini-skid steer  

Kobota K008-3 Mini Excavator  Wacker Neuson PT3 Trash Pump  

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SMI performed daily health and safety briefing. 

- SMI setup a Wacker Neuson Trash Pump and hose to pump pit/trench water from the lower level of 

Building No. 14 to the south exterior of the building where the fractionation tank staging will be staged. 

- SMI collected a sample of the pit/trench water for waste characterization. 

 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

None.   

 

OTHER 

None. 

 
 
 
 
 
Prepared by:       Reviewed By: 
Sean Connolly       David Rusczyk 
Oversight Engineer      Sr. Project Manager 
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Sean Connolly Glastonbury, CT Engineer 10.5 

    

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

SMI PERSONNEL ON SITE 

Name Role Hours 

Bill McElroy Supervisor/SSHO 10.5 
Dan Main Supervisor 10.5 
Angel Perez Laborer 10.5 
Ramon M. Rosario Laborer 10.5 

Manuel Inirio Laborer 10.5 
 

SMI SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

Triumvirate Environmental Inc. 1  Assess inventoried hazardous chem. substances 

Reliance Environmental 1 Third Party Asbestos Monitor 

 

EQUIPMENT ON SITE 

Type Used Type Used 

1  Box Truck (SMI) X 2  MQ Equip 7kW Generators (SMI Rental) X 

Bobcat S185 Skid Steer X Bobcat MT55 Mini-skid steer X 

Kobota K008-3 Mini Excavator X Wacker Neuson PT3 Trash Pump X 

21,000 Gallon Frac Tank X   

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SMI performed daily health and safety briefing. 

- SMI continued asbestos abatement in the lower level of Building No. 14 under an AWP approval from the 

CT Department of Health.  Written approval was received by SMI on Friday, April 1, 2016. 

o A personnel decontamination shower and equipment decontamination chamber was maintained 

throughout the work. 

o Decontamination of surfaces continued on this date. 

o Floor trench/pipe chase cleaning continued. 

o 22 negative air scrubbers operated full time during the work. 

- SMI mobilized a 21,000 gallon frac tank to the Site to contain water from the trenches and pits in the lower 

level of Building No. 14. 

- SMI pumped water from the lower level of Building No. 14 to the frac tank utilizing a trash pump.  The 

frac tank was filled on this date.   

- Triumvirate Environmental visited the site to assess the remaining inventoried hazardous chemicals to be 

removed from various buildings. 

- SMI received a delivery of cubic yard boxes (T-packs) for containing asbestos waste. 

- Reliance performed abatement monitoring and perimeter air sampling during Building No. 14 lower level 

abatement activities. 
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HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

None.   

 

OTHER 

None. 

 
 
 
 
 
Prepared by:       Reviewed By: 
Sean Connolly       David Rusczyk 
Oversight Engineer      Sr. Project Manager 
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Sean Connolly Glastonbury, CT Engineer 10.5 

    

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

SMI PERSONNEL ON SITE 

Name Role Hours 

Bill McElroy Supervisor/SSHO 6 
Dan Main Supervisor 10.5 
Angel Perez Laborer 10.5 
Ramon M. Rosario Laborer 10.5 
Manuel Inirio Laborer 10.5 
 

SMI SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

Reliance Environmental 1  Third Party Asbestos Monitor 

 

EQUIPMENT ON SITE 

Type Used Type Used 

1  Box Truck (SMI) X 2  MQ Equip 7kW Generators (SMI Rental) X 

Bobcat S185 Skid Steer X Bobcat MT55 Mini-skid steer X 

Kobota K008-3 Mini Excavator X Wacker Neuson PT3 Trash Pump X 

21,000 Gallon Frac Tank (2)X   

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SMI performed daily health and safety briefing. 

- SMI mobilized a second 21,000 gallon frac tank to contain water from the trenches and pits in the lower 

level of Building No. 14. 

- SMI completed pumping water from the main pit in the lower level of Building No. 14 to the frac tanks 

utilizing a trash pump.  Approximately 27,726 gallons of water was pumped between April 4 and April 5, 

2016. 

- SMI continued asbestos abatement in the lower level of Building No. 14 under an AWP approval from the 

CT Department of Health. 

o A personnel decontamination shower and equipment decontamination chamber was maintained 

throughout the work. 

o Decontamination of surfaces continued on this date. 

o Floor trench/pipe chase cleaning continued. 

o 22 negative air scrubbers operated full time during the work. 

- Reliance performed abatement monitoring and perimeter air sampling during Building No. 14 lower level 

abatement activities. 
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HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

None.   

 

OTHER 

None. 

 
 
 
 
 
Prepared by:       Reviewed By: 
Sean Connolly       David Rusczyk 
Oversight Engineer      Sr. Project Manager 



 GZA DAILY FIELD REPORT                                            File No.: 45441.40 

    Amerbelle Phase 1                                                      Report No.:  34                        

 104 East Main Street, Vernon, CT                                           Date:    04/06/16            

                                                                       Weather: Sunny, 30sºF

       

  
Page 1 

 
  

GZA PERSONNEL ON SITE 

Name Office Role Hours 

Sean Connolly Glastonbury, CT Engineer 10.5 

Jeremy Boucher Glastonbury, CT Asbestos Inspector 3 

David Rusczyk Bedford, NH Sr. Project Manager 2 

Stephen Raymond Bedford, NH Project Executive 2 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

SMI PERSONNEL ON SITE 

Name Role Hours 

Bill McElroy Supervisor/SSHO 6 
Dan Main Supervisor 10.5 
Angel Perez Laborer 10.5 
Ramon M. Rosario Laborer 10.5 
Manuel Inirio Laborer 10.5 
Mike Francis Project Manager 3 

 

SMI SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

Reliance Environmental 1 Third Party Asbestos Monitor 

 

EQUIPMENT ON SITE 

Type Used Type Used 

1  Box Truck (SMI) X 2  MQ Equip 7kW Generators (SMI Rental) X 

Bobcat S185 Skid Steer X Bobcat MT55 Mini-skid steer X 

Kobota K008-3 Mini Excavator X Wacker Neuson PT3 Trash Pump X 

21,000 Gallon Frac Tank (2)X   

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SMI performed daily health and safety briefing. 

- SMI worked to pump water from the pits and trenches in the lower level of Building No. 14 to the frac 

tanks utilizing a trash pump.  Approximately 32,000 gallons of water was pumped between April 4 and 

April 6, 2016. 

- SMI continued asbestos abatement in the lower level of Building No. 14 under an AWP approval from the 

CT Department of Health.   

o A personnel decontamination shower and equipment decontamination chamber was maintained 

throughout the work. 

o Decontamination of surfaces continued on this date. 

o Floor trench/pipe chase cleaning continued. 

o 22 negative air scrubbers operated full time during the work. 

- Reliance performed abatement monitoring and perimeter air sampling during Building No. 14 lower level 

abatement activities. 

- GZA completed a walk-through of the lower level of Building No. 14 to observe status of abatement work. 
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HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

Town of Vernon 1100 a.m. Shaun Gately and Dave Smith (Town of Vernon) 

attended the weekly project progress meeting. 

 

OTHER 

None. 

 
 
 
 
 
Prepared by:       Reviewed By: 
Sean Connolly       David Rusczyk 
Oversight Engineer      Sr. Project Manager 
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Sean Connolly Glastonbury, CT Engineer 10.5 

    

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

SMI PERSONNEL ON SITE 

Name Role Hours 

Bill McElroy Supervisor/SSHO 10.5 
Dan Main Supervisor 10.5 
Angel Perez Laborer 10.5 
Ramon M. Rosario Laborer 10.5 
Manuel Inirio Laborer 10.5 
Francisco Bano Laborer 10.5 
Santos Quillay Laborer 10.5 
Ramon Rosario Laborer 10.5 
Raul Maza Laborer 10.5 
 

SMI SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

Reliance Environmental 1 Third Party Asbestos Monitor 

 

EQUIPMENT ON SITE 

Type Used Type Used 

1  Box Truck (SMI) X 2  MQ Equip 7kW Generators (SMI Rental) X 

Bobcat S185 Skid Steer X Bobcat MT55 Mini-skid steer X 

Kobota K008-3 Mini Excavator X Wacker Neuson PT3 Trash Pump X 

21,000 Gallon Frac Tank (2)X   

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SMI performed daily health and safety briefing. 

- SMI worked to pump water from the pits and trenches in the lower level of Building No. 14 to the frac 

tanks utilizing a trash pump.  Approximately 36,120 gallons of water was pumped between April 4 and 

April 7, 2016. 

- SMI continued asbestos abatement in the lower level of Building No. 14 under an AWP approval from the 

CT Department of Health.   

o A personnel decontamination shower and equipment decontamination chamber was maintained 

throughout the work. 

o Decontamination of surfaces continued on this date. 

o Floor trench/pipe chase cleaning continued. 

o 22 negative air scrubbers operated full time during the work. 

- Reliance performed abatement monitoring and perimeter air sampling during Building No. 14 lower level 

abatement activities. 
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HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

None.   

 

OTHER 

None. 

 
 
 
 
 
Prepared by:       Reviewed By: 
Sean Connolly       David Rusczyk 
Oversight Engineer      Sr. Project Manager 
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Sean Connolly Glastonbury, CT Engineer 10.5 

Jeremy Boucher Bedford, NH Asbestos Inspector 8 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

SMI PERSONNEL ON SITE 

Name Role Hours 

Bill McElroy Supervisor/SSHO 10.5 
Dan Main Supervisor 10.5 
Angel Perez Laborer 10.5 
Ramon M. Rosario Laborer 10.5 
Manuel Inirio Laborer 10.5 
Francisco Bano Laborer 10.5 
Santos Quillay Laborer 10.5 
Ramon Rosario Laborer 10.5 
Raul Maza Laborer 10.5 
 

SMI SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

Reliance Environmental 2 Third Party Asbestos Monitor 

RED Technologies 1 Review Inventoried Hazardous Chemical Removal. 

 

EQUIPMENT ON SITE 

Type Used Type Used 

1  Box Truck (SMI)  2  MQ Equip 7kW Generators (SMI Rental) X 

Bobcat S185 Skid Steer X Bobcat MT55 Mini-skid steer X 

Kubota K008-3 Mini Excavator X Wacker Neuson PT3 Trash Pump  

21,000 Gallon Frac Tank (2) X   

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SMI performed daily health and safety briefing. 

- SMI continued asbestos abatement in the lower level of Building No. 14 under an AWP approval from the 

CT Department of Health.   

o A personnel decontamination shower and equipment decontamination chamber was maintained 

throughout the work. 

o Decontamination of surfaces continued on this date. 

o Floor trench/pipe chase cleaning continued. 

o 22 negative air scrubbers operated full time during the work. 

- Reliance performed monitoring and perimeter air sampling during Building No. 14 lower level abatement 

activities.  Vidya Trivedi (Owner of Reliance Environmental) performed a walk-through of the Building 

No. 14 lower level to observe status of abatement activities. 

- RED Technologies visited the Site to review inventoried chemicals in Building Nos. 4, 8, and 11 along 

with consolidated hazardous/universal materials located in Building No. 2. 

- GZA continued to conduct abatement oversight from within the lower level of Building No. 14 to observe 
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work practices and progress. 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

None.   

 

OTHER 

None. 

 
 
 
 
 
Prepared by:       Reviewed By: 
Sean Connolly       David Rusczyk 
Oversight Engineer      Sr. Project Manager 
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Sean Connolly Glastonbury, CT Engineer 11.5 

Jeremy Boucher Bedford, NH Asbestos Inspector 8 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

SMI PERSONNEL ON SITE 

Name Role Hours 

Bill McElroy Supervisor/SSHO 11.5 
Dan Main Supervisor 11.5 
Angel Perez Laborer 11.5 
Ramon M. Rosario Laborer 11.5 
Manuel Inirio Laborer 11.5 
Francisco Bano Laborer 11.5 
Santos Quillay Laborer 11.5 
Ramon Rosario Laborer 11.5 
Raul Maza Laborer 11.5 
 

SMI SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

Reliance Environmental 1 Third Party Asbestos Monitor 

 

EQUIPMENT ON SITE 

Type Used Type Used 

1  Box Truck (SMI)  2  MQ Equip 7kW Generators (SMI Rental) X 

Bobcat S185 Skid Steer X Bobcat MT55 Mini-skid steer X 

Kubota K008-3 Mini Excavator X Wacker Neuson PT3 Trash Pump X 

21,000 Gallon Frac Tank (2) X   

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SMI performed daily health and safety briefing. 

- SMI continued asbestos abatement in the lower level of Building No. 14 under an AWP approval from the 

CT Department of Health.   

o A personnel decontamination shower and equipment decontamination chamber was maintained 

throughout the work. 

o Decontamination of surfaces continued on this date. 

o Floor trench/pipe chase cleaning continued. 

o 22 negative air scrubbers operated full time during the work. 

- SMI pumped additional water from the lower level of Building No. 14 to facilitate cleaning of floors and 

trenches. A total of approximately 41,580 gallons of water have been pumped to the frac tanks to date. 

- Reliance performed monitoring and perimeter air sampling during Building No. 14 lower level abatement 

activities. 

- GZA continued to conduct abatement oversight from within the lower level of Building No. 14 to observe 

work practices and progress. 
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HEALTH & SAFETY ISSUES/CONCERNS 

- GZA discussed with SMI proper use of step ladders and other controls when working from elevated 

surfaces. 

 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

None.   

 

OTHER 

None. 

 
 
 
 
 
Prepared by:       Reviewed By: 
Sean Connolly       David Rusczyk 
Oversight Engineer      Sr. Project Manager 
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Sean Connolly Glastonbury, CT Engineer 9.5 

Jeremy Boucher Bedford, NH Asbestos Inspector 8 

David Rusczyk Glastonbury, CT Project Manager 2.5 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

SMI PERSONNEL ON SITE 

Name Role Hours 

Bill McElroy Supervisor/SSHO 9.5 
Dan Main Supervisor 9.5 
Angel Perez Laborer 9.5 
Ramon M. Rosario Laborer 9.5 
Manuel Inirio Laborer 9.5 
Francisco Bano Laborer 9.5 
Santos Quillay Laborer 9.5 
Ramon Rosario Laborer 9.5 
Raul Maza Laborer 9.5 
 

SMI SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

Reliance Environmental 1 Third Party Asbestos Monitor 

 

EQUIPMENT ON SITE 

Type Used Type Used 

1  Box Truck (SMI)  2  MQ Equip 7kW Generators (SMI Rental) X 

Bobcat S185 Skid Steer X Bobcat MT55 Mini-skid steer X 

Kubota K008-3 Mini Excavator X Wacker Neuson PT3 Trash Pump X 

21,000 Gallon Frac Tank (2) X   

 

SITE VISITORS 

Name Time Purpose 

Joanna Golos (CT DPH) 10 – 11:15 Inspect asbestos abatement work 

in lower level of Building 14. 

 

DESCRIPTION OF WORK PERFORMED 

- SMI performed daily health and safety briefing. 

- SMI continued asbestos abatement in the lower level of Building No. 14 under an AWP approval from the 

CT Department of Health.   

o A personnel decontamination shower and equipment decontamination chamber was maintained 

throughout the work. 

o Decontamination of surfaces continued on this date. 

o Floor trench/pipe chase cleaning continued. 

o 22 negative air scrubbers operated full time during the work. 

- Reliance performed monitoring and perimeter air sampling during Building No. 14 lower level abatement 

activities. 

- GZA continued to conduct abatement oversight from within the lower level of Building No. 14 to observe 

work practices and progress. 
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HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

Connecticut Department of 

Public Health (CTDPH) 

1000 hrs Joanna Golos (CTDPH) visited the Site to review AWP 

progress in the lower level of Building No. 14.  J. 

Golos indicated that she is requiring all covered 

trenches to be opened and removal of at least the upper 

3-inches of debris from the bottom of the trenches and 

pits.  J. Golos indicated that it is up to the project 

asbestos monitor to clear the remaining debris. 

Town of Vernon 1100 a.m. Dave Smith (Town of Vernon) attended the weekly 

project progress meeting.  Dave Smith also signed the 

5th Waste Shipment Record for expected shipment of 

the forth 50-foot box trailer of asbestos waste early next 

week. 

 

OTHER 

None. 

 
 
 
 
 
Prepared by:       Reviewed By: 
Sean Connolly       David Rusczyk 
Oversight Engineer      Sr. Project Manager 
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Sean Connolly Glastonbury, CT Engineer 11 

Jeremy Boucher Bedford, NH Asbestos Inspector 8 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

SMI PERSONNEL ON SITE 

Name Role Hours 

Bill McElroy Supervisor/SSHO 11 
Dan Main Supervisor 11 
Francisco Bano Laborer 11 
Santos Quillay Laborer 11 
Ramon Rosario Laborer 11 
Raul Maza Laborer 11 
 

SMI SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

Reliance Environmental 3 Third Party Asbestos Monitor 

 

EQUIPMENT ON SITE 

Type Used Type Used 

1  Box Truck (SMI) X 2  MQ Equip 7kW Generators (SMI Rental) X 

Bobcat S185 Skid Steer X Bobcat MT55 Mini-skid steer X 

Kubota K008-3 Mini Excavator X Wacker Neuson PT3 Trash Pump X 

21,000 Gallon Frac Tank (2) X   

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SMI performed daily health and safety briefing. 

- SMI continued asbestos abatement in the lower level of Building No. 14 under an AWP approval from the 

CT Department of Health.   

o A personnel decontamination shower and equipment decontamination chamber was maintained 

throughout the work. 

o Decontamination of surfaces continued on this date. 

o Floor trench/pipe chase cleaning continued. 

o 22 negative air scrubbers operated full time during the work. 

- Reliance performed monitoring and perimeter air sampling during Building No. 14 lower level abatement 

activities.  Reliance completed visual clearance observations of a portion of the lower level of Building No. 

14.   

- GZA continued to conduct abatement oversight from within the lower level of Building No. 14 to observe 

work practices and progress. 

 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 
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COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

None.   

 

OTHER 

None. 

 
 
 
 
 
Prepared by:       Reviewed By: 
Sean Connolly       David Rusczyk 
Oversight Engineer      Sr. Project Manager 
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Sean Connolly Glastonbury, CT Engineer 5 

David Rusczyk Glastonbury, CT Sr. Project Manager 3 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

SMI PERSONNEL ON SITE 

Name Role Hours 

Mike Francis Project Manager 4 

Bill McElroy Supervisor/SSHO 6 
Dan Main Supervisor 6 
Francisco Bano Laborer 6 
Santos Quillay Laborer 6 
Ramon Rosario Laborer 6 
Darvin Lopez Laborer 6 
Angel Peroza Laborer 6 
Ramon M. Rosario Laborer 6 
Manuel Inirio Laborer 6 
Mario Ramirez Laborer 6 
Raul Maza Laborer 6 
 

SMI SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

Reliance Environmental 1 Third Party Asbestos Monitor 

 

EQUIPMENT ON SITE 

Type Used Type Used 

1  Box Truck (SMI)  2  MQ Equip 7kW Generators (SMI Rental) X 

Bobcat S185 Skid Steer X Bobcat MT55 Mini-skid steer X 

Kubota K008-3 Mini Excavator X Wacker Neuson PT3 Trash Pump  

21,000 Gallon Frac Tank (2) X   

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SMI performed daily health and safety briefing. 

- SMI continued asbestos abatement in the lower level of Building No. 14 under an AWP approval from the 

CT Department of Health.   

o A personnel decontamination shower and equipment decontamination chamber was maintained 

throughout the work. 

o SMI performed encapsulation of all surfaces on this date. 

o 22 negative air scrubbers operated full time during the work. 

- Reliance performed abatement monitoring and perimeter air sampling during Building No. 14 lower level 

abatement activities.  Reliance completed visual clearance observations in the lower level of Building No. 

14 with the exception of the covered trenches. 

- SMI completed encapsulation of all surfaces in the lower level of Building No. 14 with the exception of the 

covered trenches.  
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HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

None.   

 

OTHER 

None. 

 
 
 
 
 
Prepared by:       Reviewed By: 
Sean Connolly       David Rusczyk 
Oversight Engineer      Sr. Project Manager 
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Sean Connolly Glastonbury, CT Engineer 10.5 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

SMI PERSONNEL ON SITE 

Name Role Hours 

Mike Francis Project Manager 6 

Bill McElroy Supervisor/SSHO 8 
Dan Main Supervisor 10.5 
Francisco Bano Laborer 10.5 
Ramon Rosario Laborer 10.5 
Angel Peroza Laborer 10.5 
Ramon M. Rosario Laborer 10.5 
Manuel Inirio Laborer 10.5 
 

SMI SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

Reliance Environmental 2 Third Party Asbestos Monitor 

 

EQUIPMENT ON SITE 

Type Used Type Used 

1  Box Truck (SMI)  2  MQ Equip 7kW Generators (SMI Rental) X 

Bobcat S185 Skid Steer X Bobcat MT55 Mini-skid steer X 

Kubota K008-3 Mini Excavator  Wacker Neuson PT3 Trash Pump  

21,000 Gallon Frac Tank (2) X   

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SMI performed daily health and safety briefing. 

- SMI continued asbestos abatement in the lower level of Building No. 14 under an AWP approval from the 

CT Department of Health.   

o A personnel decontamination shower and equipment decontamination chamber was maintained 

throughout the work. 

o 22 negative air scrubbers operated full time during the work. 

- SMI continued collection of universal/hazardous inventoried items and materials. 

o Items/materials included oily debris from the basement of Building No. 11, super sacks from the 

basements of Building Nos. 8 and 11, and a 55-gallon drum containing unknown solids and rain 

water from outside of Building No. 7. 

- Reliance performed abatement monitoring and perimeter air sampling during Building No. 14 lower level 

abatement activities.  Reliance completed visual clearance observations in the lower level of Building No. 

14 with the exception of the covered trenches. A complete visual clearance was not given by Reliance on 

this day. 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 
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COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

None.   

 

OTHER 

None. 

 
 
 
 
 
Prepared by:       Reviewed By: 
Sean Connolly       David Rusczyk 
Oversight Engineer      Sr. Project Manager 
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Sean Connolly Glastonbury, CT Engineer 10.5 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

SMI PERSONNEL ON SITE 

Name Role Hours 

Bill McElroy Supervisor/SSHO 10.5 
Dan Main Supervisor 10.5 
Francisco Bano Laborer 10.5 
Ramon Rosario Laborer 10.5 
 

SMI SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

EQUIPMENT ON SITE 

Type Used Type Used 

1  Box Truck (SMI)  2  MQ Equip 7kW Generators (SMI Rental) X 

Bobcat S185 Skid Steer X Bobcat MT55 Mini-skid steer X 

Kubota K008-3 Mini Excavator  Wacker Neuson PT3 Trash Pump  

21,000 Gallon Frac Tank (2) X   

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SMI performed daily health and safety briefing. 

- SMI did not perform AWP asbestos abatement work in the lower level of Building No. 14 on this date.  

The abatement area has not been cleared by the monitor therefore SMI continued to maintain abatement 

control measures (personnel decontamination shower, equipment decontamination chamber, critical 

barriers and negative air scrubbers).  SMI repaired a critical barrier and replaced negative air scrubber pre-

filters on this date. 

- SMI continued collection of universal/hazardous inventoried items and materials. Items/materials included 

spill pallets from the basement of Building No. 8 and fluorescent light tubes and ballasts from the lower 

level of Building No. 14. 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

None.   

 

OTHER 

None. 
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Sean Connolly Glastonbury, CT Engineer 10.5 

David Rusczyk Glastonbury, CT Sr. Project Manager 3.5 

Stephen Raymond Glastonbury, CT Project Executive 3.5 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

SMI PERSONNEL ON SITE 

Name Role Hours 

Bill McElroy Supervisor/SSHO 10.5 
Dan Main Supervisor 10.5 
Francisco Bano Laborer 10.5 
Ramon Rosario Laborer 10.5 
Mike Francis Project Manager 3 

 

SMI SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

RED Technologies 2 Hazardous liquid testing 

NLR Inc. 2 Universal/hazardous inventory recycling 

 

EQUIPMENT ON SITE 

Type Used Type Used 

1  Box Truck (SMI)  2  MQ Equip 7kW Generators (SMI Rental) X 

Bobcat S185 Skid Steer X Bobcat MT55 Mini-skid steer X 

Kubota K008-3 Mini Excavator  Wacker Neuson PT3 Trash Pump  

21,000 Gallon Frac Tank (2) X   

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SMI performed daily health and safety briefing. 

- SMI did not perform AWP asbestos abatement work in the lower level of Building No. 14 on this date.  

The abatement area has not been cleared by the monitor therefore SMI continued to maintain abatement 

control measures (personnel decontamination shower, equipment decontamination chamber, critical 

barriers and negative air scrubbers). 

- SMI continued collection of universal/hazardous inventoried items and materials. Items/materials included 

fluorescent light tubes and ballasts from the lower level of Building No. 14. 

- RED Technologies completed initial characterization of chemicals and unknown liquids in Building Nos. 4, 

8, and 11 using pH kits.  RED Technologies indicated they will give SMI instructions on containerizing 

liquids for off-Site transport and disposal based on the pH results. 

- RED Technologies inventoried transformers and oils collected by SMI staged in Building No. 2. 

- NLR Inc. completed inventory and shipping paperwork for universal/hazardous items staged in Building 

No. 2 including fluorescent light tubes, light ballasts, mercury from thermostats, and batteries.  NLR Inc. 

also completed loading and off-Site shipment of above items for recycling/disposal. 
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HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

Town of Vernon 1100 a.m. Shaun Gately and Dave Smith (Town of Vernon) 

attended the weekly project progress meeting. 

 

OTHER 

None. 

 
 
 
 
 
 
 
 
Prepared by:       Reviewed By: 
Sean Connolly       David Rusczyk 
Oversight Engineer      Sr. Project Manager 
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Sean Connolly Glastonbury, CT Engineer 10.5 

    

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

SMI PERSONNEL ON SITE 

Name Role Hours 

Bill McElroy Supervisor/SSHO 10.5 
Dan Main Supervisor 10.5 
Francisco Bano Laborer 10.5 
Ramon Rosario Laborer 10.5 
 

SMI SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

ATC Associates (ATC) 1 Asbestos abatement monitor 

 

EQUIPMENT ON SITE 

Type Used Type Used 

1  Box Truck (SMI)  2  MQ Equip 7kW Generators (SMI Rental) X 

Bobcat S185 Skid Steer X Bobcat MT55 Mini-skid steer X 

Kubota K008-3 Mini Excavator  Wacker Neuson PT3 Trash Pump  

21,000 Gallon Frac Tank (2) X Scissor Lift  X 

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SMI performed daily health and safety briefing. 

- SMI continued asbestos abatement in the lower level of Building No. 14 under an AWP approval from the 

CT Department of Health.   

o A personnel decontamination shower and equipment decontamination chamber was maintained 

throughout the work. 

o SMI continued additional cleaning of areas ATC found to be unsatisfactory. 

o 22 negative air scrubbers operated full time during the work. 

- SMI continued collection of universal/hazardous items and materials.  Items/materials included oils, 

mercury and fluorescent light tubes from the upper level of Building No. 14 and oils drained from 

equipment and motors located in Building Nos. 3, 8, 11, and 12. 

- A scissor lift was delivered to the Site.  

- ATC began monitoring of abatement work in the lower level of Building No. 14. 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

None.   
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OTHER 

None. 

 
 
 
 
 
 
 
 
Prepared by:       Reviewed By: 
Sean Connolly       David Rusczyk 
Oversight Engineer      Sr. Project Manager 
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Sean Connolly Glastonbury, CT Engineer 10.5 

    

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

SMI PERSONNEL ON SITE 

Name Role Hours 

Bill McElroy Supervisor/SSHO 10.5 
Darvin Lopez Laborer 10.5 
Mario Ramirez Laborer 10.5 
Santos Quillay Laborer 10.5 
Frank A. Perez Marte Laborer 10.5 
 

SMI SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

ATC Associates (ATC) 2 Asbestos abatement monitor 

 

EQUIPMENT ON SITE 

Type Used Type Used 

1  Box Truck (SMI)  2  MQ Equip 7kW Generators (SMI Rental) X 

Bobcat S185 Skid Steer X Bobcat MT55 Mini-skid steer X 

Kubota K008-3 Mini Excavator  Wacker Neuson PT3 Trash Pump  

21,000 Gallon Frac Tank (2) X Scissor Lifts (3) X 

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SMI performed daily health and safety briefing. 

- SMI continued asbestos abatement in the lower level of Building No. 14 under an AWP approval from the 

CT Department of Health.   

o A personnel decontamination shower and equipment decontamination chamber was maintained 

throughout the work. 

o SMI continued additional cleaning of areas ATC found to be unsatisfactory.  Areas include 

elevated piping and other elevated surfaces. 

o 22 negative air scrubbers operated full time during the work. 

- ATC continued monitoring of abatement work in the lower level of Building No. 14. 

- Two additional scissors lifts were delivered to Site. 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

None.   
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OTHER 

None. 

 
 
 
 
 
 
Prepared by:       Reviewed By: 
Sean Connolly       David Rusczyk 
Oversight Engineer      Sr. Project Manager 
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Dave Rusczyk Glastonbury, CT Sr. Project Manager 10.5 

    

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

SMI PERSONNEL ON SITE 

Name Role Hours 

Bill McElroy Supervisor/SSHO 10.5 
Darvin Lopez Laborer 10.5 
Mario Ramirez Laborer 10.5 
Santos Quillay Laborer 10.5 
Frank A. Perez Marte Laborer 10.5 

Mike Francis  Project Manager 10.5 

Terrance Robinson Supervisor  10.5 

Francis Bana  Laborer 10.5 

Daniel Main Laborer 10.5 

 

SMI SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

ATC Associates (ATC) 2 Asbestos abatement monitor 

 

EQUIPMENT ON SITE 

Type Used Type Used 

1  Box Truck (SMI)  2  MQ Equip 7kW Generators (SMI Rental) X 

Bobcat S185 Skid Steer X Bobcat MT55 Mini-skid steer X 

Kubota K008-3 Mini Excavator  Wacker Neuson PT3 Trash Pump  

21,000 Gallon Frac Tank (2) X Scissor Lifts (3) X 

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SMI performed daily health and safety briefing. 

- SMI continued asbestos abatement in the lower level of Building No. 14 under an AWP approval from the 

CT Department of Health.   

o A personnel decontamination shower and equipment decontamination chamber was maintained 

throughout the work. 

o SMI continued additional cleaning of areas ATC found to be unsatisfactory.  Areas include 

elevated piping and other elevated surfaces. 

o 22 negative air scrubbers operated full time during the work. 

- ATC continued monitoring of abatement work in the lower level of Building No. 14. 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 
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COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

None.   

 

 

 

OTHER 

None. 

 
 
 
 
 
 
Prepared by:       Reviewed By: 
David Rusczyk       David Rusczyk 
Sr. Project Manager      Sr. Project Manager 
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Dave Rusczyk Glastonbury, CT Sr. Project Manager 10.5 

    

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

SMI PERSONNEL ON SITE 

Name Role Hours 

Bill McElroy Supervisor/SSHO 11.5 
Adriano Bano Laborer 11.5 

Ramon Rosado Laborer 11.5 
Jose Charco Laborer 11.5 
Tuan Mazo Laborer 11.5 

Mike Francis  Project Manager 9 

Luis Taday Laborer 11.5 

Francis Bana  Laborer 11.5 

Daniel Main Laborer 11.5 

 

SMI SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

ATC Associates (ATC) 1 Asbestos abatement monitor 

 

EQUIPMENT ON SITE 

Type Used Type Used 

1  Box Truck (SMI)  2  MQ Equip 7kW Generators (SMI Rental) X 

Bobcat S185 Skid Steer X Bobcat MT55 Mini-skid steer X 

Kubota K008-3 Mini Excavator  Wacker Neuson PT3 Trash Pump  

21,000 Gallon Frac Tank (2) X Scissor Lifts (3) X 

 

SITE VISITORS 

Name Time Purpose 

Dave Favale – CT Oil Recycling 

Services 

12:30 – 1:15 Review ASTs in AST Building. 

 

DESCRIPTION OF WORK PERFORMED 

- SMI performed daily health and safety briefing. 

- SMI continued asbestos abatement in the lower level of Building No. 14 under an AWP approval from the CT 

Department of Health.   

o A personnel decontamination shower and equipment decontamination chamber was maintained 

throughout the work. 

o 22 negative air scrubbers operated full time during the work. 

- ATC continued monitoring of abatement work in the lower level of Building No. 14.  ATC visually cleared 

the lower level of Building No. 14.   

- Upon receipt of visual clearance from ATC, SMI apply an encapsulant in preparation for air clearance sampling 

tomorrow. 

- Mr. Dave Favale from CT Oil Recycling Services was on-Site to review access to the aboveground storage 

tanks within the AST Building to facilitate development of a quote to remove the residual liquids in the tanks.  
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HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

None.   

 

OTHER 

None. 

 
 
 
 
 
 
Prepared by:       Reviewed By: 
David Rusczyk       David Rusczyk 
Sr. Project Manager      Sr. Project Manager 
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Sean Connolly Glastonbury, CT Engineer 10.5 

    

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

SMI PERSONNEL ON SITE 

Name Role Hours 

Daniel Main Supervisor/SSHO 10.5 
Ramon Rosario Laborer 10.5 

Francisco Bano Laborer 10.5 
   

 

SMI SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

ATC Associates (ATC) 1 Asbestos abatement monitor 

 

EQUIPMENT ON SITE 

Type Used Type Used 

1  Box Truck (SMI)  2  MQ Equip 7kW Generators (SMI Rental) X 

Bobcat S185 Skid Steer X Bobcat MT55 Mini-skid steer  

Kubota K008-3 Mini Excavator  Wacker Neuson PT3 Trash Pump  

21,000 Gallon Frac Tank (2) X Scissor Lifts (3)  

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SMI performed daily health and safety briefing. 

- SMI consolidated and containerized chemicals located on the first floor of Building No. 4 and in the basement 

level of Building No. 8 in accordance with pH testing previously completed by RED Technologies.   

o SMI maintained proper PPE when handling chemicals including coated Tyvek, chemical resistant 

outer rubber gloves, safety glasses, face shields and respirators. 

o Chemicals were containerized in 55-gallon poly drums and 250-gallon poly totes in preparation for 

off-site shipment. 

o Totes and drums were stored in Building No. 2 for shipment. 

- ATC completed aggressive TEM sampling in the lower level of Building No. 14.  Samples were immediately 

delivered to EMSL in Wallingford, CT for analysis under a rush turn-around request. 

- TEM sample analysis results were received by SMI in the afternoon on this date.  SMI indicated that no 

asbestos fibers were detected in the TEM samples analyzed.  

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

None.   
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OTHER 

None. 

 
 
 
 
 
 
Prepared by:       Reviewed By: 
Sean Connolly       David Rusczyk 
Engineer       Sr. Project Manager 
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Dave Rusczyk Glastonbury, CT Sr. Project Manager 10 

    

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

SMI PERSONNEL ON SITE 

Name Role Hours 

Ramon Rosado Laborer 10 
Francis Bano Laborer 10 

Daniel Main Foreman 10 

Mike Francis Project Manager 2.5 

Darrell Maclean President 2.5 

 

SMI SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

EQUIPMENT ON SITE 

Type Used Type Used 

1  Box Truck (SMI)  2  MQ Equip 7kW Generators (SMI Rental) X 

Bobcat S185 Skid Steer X Bobcat MT55 Mini-skid steer X 

Kubota K008-3 Mini Excavator  Wacker Neuson PT3 Trash Pump  

21,000 Gallon Frac Tank (2) X Scissor Lifts (3)  

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SMI performed daily health and safety briefing. 

- SMI consolidated liquids and residual solids from polyethylene tanks located in Building Nos. 8 and 11. The 

solids and liquids were consolidated into separate drums for off-Site disposal.  The drums were subsequently 

transferred to the Building No. 2 loading dock.   

- SMI transferred drums of water filled with water from the pits/trenches within the lower floor of Building 14 

to the fractionation tanks.  The water was generated during the abatement activities within the lower floor of 

Building No. 14.  

- SMI continued removal of identified hazardous materials from the lower floor of Building 14. 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

Town of Vernon 1100 a.m. Dave Smith (Town of Vernon) attended the weekly 

project progress meeting. 

 

 



 GZA DAILY FIELD REPORT                                    File No.: 45441.40 

    Amerbelle Phase 1                                                    Report No.:  49                       

 104 East Main Street, Vernon, CT                                        Date:    04/27/16            

                                               Weather: Sunny, 60sºF      

 

 
Page 2 

 
  

OTHER 

None. 

 

 

 
 
 
Prepared by:       Reviewed By: 
David Rusczyk       David Rusczyk 
Sr. Project Manager      Sr. Project Manager 



 GZA DAILY FIELD REPORT                                    File No.: 45441.40 

    Amerbelle Phase 1                                                    Report No.:  50                       

 104 East Main Street, Vernon, CT                                        Date:    04/28/16            

                                               Weather: Sunny, 50sºF      

 

 
Page 1 

 
  

GZA PERSONNEL ON SITE 

Name Office Role Hours 

Sean Connolly Glastonbury, CT Engineer 10.5 

    

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

SMI PERSONNEL ON SITE 

Name Role Hours 

Daniel Main Supervisor/SSHO 10.5 
Ramon Rosario Laborer 10.5 

Francisco Bano Laborer 10.5 

   
 

SMI SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

Atlantic Coast Dismantling 1 Pipe flange removal. 

 

EQUIPMENT ON SITE 

Type Used Type Used 

1  Box Truck (SMI)  2  MQ Equip 7kW Generators (SMI Rental) X 

Bobcat S185 Skid Steer X Bobcat MT55 Mini-skid steer X 

Kubota K008-3 Mini Excavator  Wacker Neuson PT3 Trash Pump  

21,000 Gallon Frac Tank (2) X Scissor Lifts (3) X 

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SMI performed daily health and safety briefing. 

- Atlantic Coast Dismantling worked to remove pipe flange gaskets as units via torch cutting.  

- SMI completed fire watch during all torch cutting activities in Building No. 6.   

- SMI continued removal of identified hazardous/universal inventory items from the lower floor of Building 

14.  Items included overhead transformers on this date. 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

None.   
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OTHER 

None. 

 

 

 
 
 
Prepared by:       Reviewed By: 
Sean Connolly       David Rusczyk 
Engineer                      Sr. Project Manager 



 GZA DAILY FIELD REPORT                                    File No.: 45441.40 

    Amerbelle Phase 1                                                    Report No.:  51                       

 104 East Main Street, Vernon, CT                                        Date:    04/29/16            

                                               Weather: Cloudy, 50sºF      

 

 
Page 1 

 
  

GZA PERSONNEL ON SITE 

Name Office Role Hours 

Sean Connolly Glastonbury, CT Engineer 9 

    

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

SMI PERSONNEL ON SITE 

Name Role Hours 

Daniel Main Supervisor/SSHO 8.5 
Terrance Robinson Supervisor/SSHO 8.5 

Gabriel Casado Supervisor 8.5 

Sean McDonald Supervisor 8.5 

Mike Doherty Supervisor 8.5 

Francisco Bano Laborer 8.5 

Ramon Rosario Laborer 8.5 

Santos Quillay Laborer 8.5 

Manuel Iniro Laborer 8.5 

Selvon Devola Laborer 6.5 

Segundo Maza Laborer 6.5 

Carlos Caz Laborer 6.5 

Angel Peroza Laborer 6.5 

Frank A. Perez Marte Laborer 6.5 

Marco A. Carrillo Laborer 6.5 

Raul Maza Laborer 6.5 

Gabriel Caz Laborer 6.5 

Armando Maza Laborer 6.5 

Erniel  Bano Laborer 6.5 

Diego Charco Laborer 6.5 

Darvin Lopez Laborer 6.5 

Jose M Del La Cruz Laborer 6.5 

Joel Carrillo Laborer 6.5 

Ivan Maza Laborer 6.5 

Ramon M. Rosario Laborer 6.5 

Jose Charco Laborer 6.5 

Luis Taday Laborer 6.5 

Adriano Bano Laborer 6.5 

Mario Ramirez Laborer 6.5 

 

SMI SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

Atlantic Coast Dismantling 1 Pipe flange removal. 
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EQUIPMENT ON SITE 

Type Used Type Used 

1  Box Truck (SMI)  2  MQ Equip 7kW Generators (SMI Rental) X 

Bobcat S185 Skid Steer X Bobcat MT55 Mini-skid steer X 

Kubota K008-3 Mini Excavator  Wacker Neuson PT3 Trash Pump  

21,000 Gallon Frac Tank (2) X Scissor Lifts (3) X 

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SMI performed daily health and safety briefing. 

- Atlantic Coast Dismantling and SMI completed pipe flange gaskets removal in Building No. 6 and Boiler 

Room 2. Pipe flanges were removed as units via torch cutting. 

- SMI completed fire watch during all torch cutting activities. 

- SMI completed pipe flange gasket removal in Building No. 14 on this date with the exception of pipe flanges 

below covered trenches. 

- SMI continued removal of identified hazardous/universal inventory items from the lower floor of Building 

14.  Items included transformers, batteries, mercury thermostats, fluorescent light tubes and light ballasts on 

this date. 

- SMI completed removal of critical barriers and decontamination equipment previously installed for AWP 

abatement in the lower level of Building No. 14. 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

Town of Vernon 1145 hrs Shaun Gately (Town of Vernon) visited the site to take 

photographs of certain areas within Building No. 14. 

 

OTHER 

None. 

 

 

 
 
 
Prepared by:       Reviewed By: 
Sean Connolly       David Rusczyk 
Engineer                      Sr. Project Manager 
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Sean Connolly Glastonbury, CT Engineer 10.5 

    

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

SMI PERSONNEL ON SITE 

Name Role Hours 

Daniel Main Supervisor/SSHO 10.5 
Gabriel Casado Supervisor 10.5 

Francisco Bano Laborer 10.5 

Ramon Rosario Laborer 10.5 

 

SMI SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

 

 

EQUIPMENT ON SITE 

Type Used Type Used 

1  Box Truck (SMI)  2  MQ Equip 7kW Generators (SMI Rental) X 

Bobcat S185 Skid Steer X Bobcat MT55 Mini-skid steer X 

Kubota K008-3 Mini Excavator  Wacker Neuson PT3 Trash Pump  

21,000 Gallon Frac Tank (2) X Scissor Lifts (3) X 

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SMI performed daily health and safety briefing. 

- SMI completed cutting one access window in each of the tanks located in the AST building to facilitate 

removing of residuals.  Access windows were cut utilizing non-sparking techniques including drills and 

reciprocating saws.  Access windows were cut to an approximate size of 2 feet long by 2 feet wide. 

- SMI continued removal of identified hazardous/universal inventory items from the lower floor of Building 

14, Building No. 12 and Building No. 6.  Items included hydraulic door closers, mercury thermostats, 

temperature gauges, and oils. 

- RED Technologies delivered a 30-cy roll-off for containing pipe flanges 

- RED Technologies relocated the 50-foot asbestos box trailer from the west loading dock of Building No. 14 

to the parking area south of Building No. 14 to facilitate the removal of pipe flanges and hazardous/universal 

inventory items from Building No. 14. 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 
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COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

None.                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                               

 

OTHER 

None. 

 

 

 
 
 
Prepared by:       Reviewed By: 
Sean Connolly       David Rusczyk 
Engineer                      Sr. Project Manager 
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Sean Connolly Glastonbury, CT Engineer 10.5 

    

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

SMI PERSONNEL ON SITE 

Name Role Hours 

Daniel Main Supervisor/SSHO 10.5 
Gabriel Casado Supervisor 10.5 

Francisco Bano Laborer 10.5 

Ramon Rosario Laborer 10.5 

 

SMI SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

 

 

EQUIPMENT ON SITE 

Type Used Type Used 

1  Box Truck (SMI)  2  MQ Equip 7kW Generators (SMI Rental) X 

Bobcat S185 Skid Steer X Bobcat MT55 Mini-skid steer X 

Kubota K008-3 Mini Excavator  Wacker Neuson PT3 Trash Pump  

21,000 Gallon Frac Tank (2) X Scissor Lifts (3) X (1) 

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SMI performed daily health and safety briefing. 

- SMI continued removal of identified hazardous/universal inventory items from the lower floor of Building 

14, Building No. 8 and Building No. 6.  Items included oils, mercury thermostats, and oil piping. 

- SMI worked to consolidate hazardous/universal inventory items and materials staged in Building No. 2. 

- SMI completed pipe flange removal in Building No. 13 and Building No. 8.  Pipe flanges were removed 

utilizing a scissor lift for access and reciprocating saw to remove pipe flanges in-tact. 

- SMI completed loading remaining yard boxes containing asbestos waste into the 50-foot trailer. 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

None.                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                               
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OTHER 

None. 

 

 

 
 
 
 
 
Prepared by:       Reviewed By: 
Sean Connolly       David Rusczyk 
Engineer                      Sr. Project Manager 
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Sean Connolly Glastonbury, CT Engineer 10.5 

David Rusczyk Glastonbury, CT Sr. Project Manager 3.5 

Stephen Raymond Bedford, NH Project Executive 3.5 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

SMI PERSONNEL ON SITE 

Name Role Hours 

Mike Francis Project Manager 5 

Daniel Main Supervisor/SSHO 10.5 
Gabriel Casado Supervisor 10.5 

Francisco Bano Laborer 10.5 

Ramon Rosario Laborer 10.5 

 

SMI SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

ATC Associates (ATC) 1 Asbestos abatement monitor 

 

 

 

EQUIPMENT ON SITE 

Type Used Type Used 

1  Box Truck (SMI) X 2  MQ Equip 7kW Generators (SMI Rental) X 

Bobcat S185 Skid Steer X Bobcat MT55 Mini-skid steer  

Kubota K008-3 Mini Excavator  Wacker Neuson PT3 Trash Pump  

21,000 Gallon Frac Tank (2) X Scissor Lifts (3)  

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SMI performed daily health and safety briefing. 

- SMI removed portions of the steel plates covering the remaining trenches within the lower level of Building 

No. 14 to allow assessment of the contents. 

o Some of the steel plates were observed to be laying directly on top of the concrete slab and not 

covering a pit or trench. 

o ATC collected 6 samples of the debris and suspected asbestos materials within the uncovered trenches 

for PLM asbestos analysis. 

- SMI completed pipe flange removal in the lower level of Building No. 14.  Five pipe/valve flanges were 

identified in the covered trenches.  Flanges were removed, double wrapped, labeled and stored in the 50-ft 

box trailer of asbestos waste. 

- SMI completed removal of electrical boxes containing suspected ACMs from the lower level of Building No. 

14.  Electrical box units were removed as a complete unit and subsequently double wrapped and stored in the 

50-foot box trailer of asbestos waste. 

- SMI continued universal/hazardous inventory item removal in Building No. 14 which included removal of 

three mercury thermostats. 

- SMI consolidated equipment in the west loading dock of Building No. 14 in preparation for demobilization. 

- SMI worked to secure building openings with plywood. 
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- SMI indicated verbally that asbestos was not detected in the 6 samples of debris and suspected ACMs that 

were collected from the covered trenches earlier today. 

- SMI demobilized one of the 7kW generators on this date. 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

Town of Vernon.                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                             0800 hrs Shaun Gately and David Smith (Town of Vernon) 

visited the Site to observe SMI opening covered 

trenches in the lower level of Building No. 14 and to 

attend the weekly project progress meeting. 

 

OTHER 

None. 

 

 

 
 
 
 
 
Prepared by:       Reviewed By: 
Sean Connolly       David Rusczyk 
Engineer                      Sr. Project Manager 
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Sean Connolly Glastonbury, CT Engineer 8.5 

    

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

SMI PERSONNEL ON SITE 

Name Role Hours 

Mike Francis Project Manager 7.5 

 

SMI SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

RED Technologies 1 Waste Hauler 

CT Oil Recycling Services (CT Oil) 1 Residual oils removal from ASTs 

 

 

 

EQUIPMENT ON SITE 

Type Used Type Used 

1  Box Truck (SMI) X 1  MQ Equip 7kW Generators (SMI Rental) X 

Bobcat S185 Skid Steer X Bobcat MT55 Mini-skid steer  

21,000 Gallon Frac Tank (2) X Wacker Neuson PT3 Trash Pump  

Vacuum Truck (CT Oil) X Scissor Lifts (3)  

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SMI performed daily health and safety briefing. 

- CT Oil removed approximately 120 gallons of oil/sludge from both tanks located in the AST Building.  CT 

Oil was not able to remove all residuals from the tanks due to limited access to the tanks interior (1 access 

window on each tank).  Oil was shipped from the Site in the vacuum truck under a bill of lading. 

- SMI demobilized the rented trash pump and two of the three scissor lifts on this date. 

- SMI worked to setup water filtration and equipment for discharge of water stored in the two frac tanks.  

Contained water was previously removed from trenches and floor pits in the lower level of Building No. 14 to 

facilitate trench and floor pit cleaning.   

o Setup included two pump/filtration boxes outfitted with 5-micron filters, a totalizing flow meter, and 

garden hoses. 

o A sewer manhole located outside the southeast corner of Building No. 14 is the approved discharge 

location.  

o SMI was not able to discharge filtered water on this date due to faulty pump equipment. 

- SMI shipped the 30-cy steel container off-Site for recycling on this date. 

- RED Tech. transported the 30-cy container with asbestos pipe flanges for disposal.  The container was double 

lined and sealed prior to containing waste and off-Site shipment. 

- SMI demobilized the last 7kW generator and mini-excavator on this date. 
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HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

Town of Vernon.                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                             0945 hrs S. Connolly (GZA) delivered bill of lading for oil 

residuals shipment to Shaun Gately (Town of Vernon) 

for signature.  S. Gately signed the bill of lading for oil 

shipment. 

Town of Vernon Dept. of 

Public Works 

1400 hrs Two staff from the Town of Vernon Department of 

Public works visited the Site on behalf of Robert Grasis 

(Director of Water Pollution Control) to observe the 

water treatment and discharge setup by SMI.  Dept. of 

Public Works staff approved of the setup constructed 

by SMI. 

 

OTHER 

None. 

 

 

 
 
 
 
 
Prepared by:       Reviewed By: 
Sean Connolly       David Rusczyk 
Engineer                      Sr. Project Manager 
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Sean Connolly Glastonbury, CT Engineer 10.5 

David Rusczyk Glastonbury, CT Sr. Project Manager 0.5 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

SMI PERSONNEL ON SITE 

Name Role Hours 

Mike Francis Project Manager 6 

Terrance Robinson Supervisor/SSHO 10.5 

Mike Doherty Supervisor 8 

Mario Ramirez Laborer 6.5 

Santos Quillay Laborer 8.5 

Manuel Iniro Laborer 8.5 

Francisco Bano Laborer 8.5 

Ramon Rosario Laborer 8.5 

 

SMI SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

RED Technologies 1 Waste Hauler 

 

EQUIPMENT ON SITE 

Type Used Type Used 

1  Box Truck (SMI) X Bobcat MT55 Mini-skid steer  

Bobcat S185 Skid Steer X Wacker Neuson PT3 Trash Pump  

21,000 Gallon Frac Tank (2) X Scissor Lifts (1)  

    

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SMI performed daily health and safety briefing. 

- SMI demobilized equipment and supplies including the mini-skid steer, a scissor lift, boxes, pallets and drums. 

- SMI completed setup of water filtration and discharge equipment for discharge of water stored in the two frac. 

tanks.  Contained water was previously removed from trenches and floor pits in the lower level of Building 

No. 14 to facilitate trench and floor pit cleaning.   

o Setup included two sump pumps, two pump/filtration boxes outfitted with 5-micron filters, a totalizing 

flow meter, and garden hoses. 

o SMI pumped, filtered and discharged approximately 649 gallons of water on this date. 

- SMI completed removal of the remaining electrical boxes containing suspected ACMs from the upper level of 

Building No. 14.  Electrical box units were removed whole and subsequently double wrapped and contained 

in the 50-foot box trailer of asbestos waste. 

- SMI completed cleaning of residuals in the two remaining spill pallets located in the basement of Building No. 

8.  Residuals were contained in 55-gallon plastic drums staged in Building No. 2. 
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- SMI removed residual oil on the floor of Building No. 6 and checked for additional oils in oil piping via 

opening a closed valve located in Building No. 6.  No additional oils were observed in the oil piping. 

- SMI completed sealing of all building openings created as part of their work. 

- RED Technologies removed the 50-foot box trailer containing ACM waste for off-Site disposal on this date. 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

Town of Vernon.                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                             1130 hrs S. Connolly (GZA) delivered waste shipment record 

for asbestos shipment to Shaun Gately (Town of 

Vernon) for signature.  S. Gately signed the waste 

shipment record for asbestos shipment. 

 

OTHER 

None. 

 

 

 
 
 
 
 
Prepared by:       Reviewed By: 
Sean Connolly       David Rusczyk 
Engineer                      Sr. Project Manager 
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Sean Connolly Glastonbury, CT Engineer 5 

    

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

SMI PERSONNEL ON SITE 

Name Role Hours 

Mike Francis Project Manager 5 

   

   

 

SMI SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

EQUIPMENT ON SITE 

Type Used Type Used 

1  Box Truck (SMI)  Bobcat S185 Skid Steer  

21,000 Gallon Frac Tank (2) X   

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SMI performed daily health and safety briefing. 

- SMI repaired plywood previously installed at the west loading dock of Building No. 14. 

- SMI continued to pump, filter and discharge water collected from the lower level of Building No. 14. 

o Filtration/discharge system included two sump pumps, two pump/filtration boxes outfitted with 5-

micron filters, a totalizing flow meter, and garden hoses. 

o SMI has pumped, filtered and discharged approximately 4,331 gallons of water to-date. 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

Town of Vernon Water 

Pollution Control Dept.                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                             

0800 hrs The Water Pollution Control Department visited the 

Site to observe SMI filtration/discharge equipment and 

operations. 

Town of Vernon 1000 hrs Shaun Gately (Town of Vernon) visited the Site to 

review remaining poly tanks containing residual 

liquids and solids located in the basements of Building 

No. 8 and Building No. 11. 
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OTHER 

None. 

 

 

 
 
 
 
 
Prepared by:       Reviewed By: 
Sean Connolly       David Rusczyk 
Engineer                      Sr. Project Manager 
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Sean Connolly Glastonbury, CT Engineer 12 

    

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

SMI PERSONNEL ON SITE 

Name Role Hours 

Mike Francis Project Manager 5 

Fran Hoey Laborer 9 

   

 

SMI SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

Rain-For-Rent 1 Water Treatment Equipment Setup 

 

EQUIPMENT ON SITE 

Type Used Type Used 

1  Box Truck (SMI)  Bobcat S185 Skid Steer  

21,000 Gallon Frac Tank (2) X Rain-For-Rent Filtration System X 

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SMI performed daily health and safety briefing. 

- Rain-For-Rent completed setup of water filtration equipment which included a 3-inch trash pump, filtration 

equipment with 5-micron filters, totalizing flow meter, 2-inch hose and a spill containment unit. 

- SMI shipped a 30-c.y. roll-off containing general debris (trash) off-Site. 

- SMI completed pumping, filtering and discharging the water collected from the lower level of Building No. 

14.  SMI has pumped, filtered and discharged approximately 37,483.3 gallons of water to-date. 

- SMI demobilized the Bobcat S185 Skid Steer on this date. 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

Town of Vernon Water 

Pollution Control Dept.                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                             

1045 & 1300 hrs The Water Pollution Control Department visited the 

Site on two separate occasions to observe new filtration 

equipment and observe operations. 

 

 

 

 

 

OTHER 
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None. 

 

 

 
 
 
 
 
Prepared by:       Reviewed By: 
Sean Connolly       David Rusczyk 
Engineer                      Sr. Project Manager 
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Sean Connolly Glastonbury, CT Engineer 10 

David Rusczyk Glastonbury, CT Sr. Project Manager 2 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

SMI PERSONNEL ON SITE 

Name Role Hours 

Mike Francis Project Manager 11.25 

Dan Main Supervisor/SSHO 11.25 

Terrance Robinson Supervisor 3.5 

Francisco Bano Laborer 11.25 

Ivan Maza Laborer 11.25 

Segunda Maza Laborer 3.5 

Frank E. Perez Laborer 3.5 

Darvin Lopez Laborer 3.5 

 

SMI SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

EQUIPMENT ON SITE 

Type Used Type Used 

1  Box Truck (SMI) X (2) Rain-For-Rent Filtration System X 

21,000 Gallon Frac Tank (2) X   

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SMI performed daily health and safety briefing. 

- SMI completed residual oil removal from the ASTs located in the AST Building.  SMI cut additional access 

windows in the side of the tanks to facilitate oil and sludge removal.  Removed residual oil and sludge was 

containerized in 55-gallon drums and temporarily stored in Building No. 2.  Approximately 200 gallons of 

additional residual oils and sludge were removed from the ASTs. 

- SMI completed cleaning of the inside of the fractionation tanks in preparation for demobilization.  An 

additional 2.3 gallons was drained through the filtration system and discharged to the approved sanitary 

manhole at the southeast corner of Building No. 14.  The final total for filtered water discharge was 37,085.6 

gallons. 

- SMI completed removing dimensional lumber utilized as a ramp to access the lower level of Building No. 14. 

The lumber was placed back into Building No. 14 at the west loading dock. 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 
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COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

None.   

 

 

OTHER 

None. 

 

 

 
 
 
 
 
Prepared by:       Reviewed By: 
Sean Connolly       David Rusczyk 
Engineer                      Sr. Project Manager 
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Sean Connolly Glastonbury, CT Engineer 8 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

SMI PERSONNEL ON SITE 

Name Role Hours 

None   

 

SMI SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

Federal Fence 2 Temporary fence demobilization 

Rain-For-Rent 3 Frac tank and equipment demobilization 

 

EQUIPMENT ON SITE 

Type Used Type Used 

1  Box Truck (SMI)  Rain-For-Rent Filtration System  

21,000 Gallon Frac Tank    

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- Rain-For-Rent demobilized the two 21,000-gallon fractionation tanks and filtration equipment on this date. 

- Federal Fence demobilized the temporary fencing on this date. 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

Town of Vernon Water 

Pollution Control 

0830 hrs Town of Vernon Water Pollution Control staff visited 

the Site to obtain the final discharge meter total gallon 

amounts. 

 

OTHER 

None. 

 
 
 
 
 
Prepared by:       Reviewed By: 
Sean Connolly       David Rusczyk 
Engineer                      Sr. Project Manager 
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Sean Connolly Glastonbury, CT Engineer 1 

David Rusczyk Glastonbury, CT Sr. Project Manager 2.25 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

SMI PERSONNEL ON SITE 

Name Role Hours 

Mike Francis Project Manager 1.75 

 

SMI SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

RED Technologies 1 Sample consolidated oil wastes in Building No. 2 

 

EQUIPMENT ON SITE 

Type Used Type Used 

1  Box Truck (SMI)  Rain-For-Rent Filtration System  

21,000 Gallon Frac Tank    

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- RED Technologies collected two composite samples oily and oily solid wastes consolidated in Building No. 2 

to facilitate waste profiling. 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

None.   

 

OTHER 

None. 

 

 

 
 
 
 
 
Prepared by:       Reviewed By: 
Sean Connolly       David Rusczyk 
Engineer                      Sr. Project Manager 
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Sean Connolly Glastonbury, CT Engineer 9 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

SMI PERSONNEL ON SITE 

Name Role Hours 

Dan Main Supervisor/SSHO 9 

Francisco Bano Laborer 9 

Ivan Maza Laborer 9 

 

SMI SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

United Rentals 1 Demobilization 

 

EQUIPMENT ON SITE 

Type Used Type Used 

1  Box Truck (SMI) X 5500 watt Generator X 

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SMI completed removal of residual liquids and solids from remaining poly tanks in the basements of Building 

No. 8 and Building No. 11.  Residuals were contained in 55-gallon polyethylene drums and staged in Building 

No. 2 pending off-Site disposal. 

- SMI organized wastes stored in Building No. 2. 

- SMI installed additional hardware to better secure doors into the Site buildings. 

- United Rentals demobilized the last portable facility on this date. 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

   

 

OTHER 

None. 

 
 
 
 
 
Prepared by:       Reviewed By: 
Sean Connolly       David Rusczyk 
Engineer                      Sr. Project Manager 
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

David Rusczyk Glastonbury, CT Project Manager 6 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

SMI PERSONNEL ON SITE 

Name Role Hours 

 None.    

 

SMI SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

RED Technologies (RED) 2 Waste Consolidation and Disposal 

 

EQUIPMENT ON SITE 

Type Used Type Used 

1  Box Truck (RED) X     

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

 RED was on Site to containerize and dispose of the waste stored within the loading dock of Building No. 2.  

One truck load of waste was transported off-Site on this date.  The wastes shipped off-Site included the 

following: 

- 14 drums of non-hazardous oily water 

- 23 drums of non-hazardous oily solids 

- 2 bins of non-hazardous oily solids 

- 1 cubic foot container of used electronics 

- 2 boxes of bulbs (approximately 136 bulbs) 

- 4 drums of light ballast and small capacitors  

- 1 twenty gallon lab pack with caustic liquids 

- 1 twenty gallon lab pack with flammable liquids 

- 1 five-gallon bucket of aerosol cans  

- 1 five gallon bucket of small bottles of compressed gases 

- 1 cubic foot container of non-hazardous solid 

 RED containerized the collected mercury containing devices and consolidated the remaining wastes for 

subsequent shipping.  

 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

None.   
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OTHER 

 RED identified a few additional waste streams within the loading dock of Building No. 2 that require profiling 

prior to shipping. 

 
 
 
 
 
Prepared by:       Reviewed By: 
David Rusczyk       David Rusczyk 
Sr. Project Manager                 Sr. Project Manager 
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Sean Connolly Glastonbury, CT Engineer 8 

    

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

Bryan Terlizzi Project Executive 1 

Matthew Kozak Project Manager 1 

John Galinski Superintendent/SSHO 8 

 

SWC SUBCONTRACTORS ON SITE 

Name  Personnel Tasks 

None.    

    

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC) X   

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SWC performed daily health and safety briefing. 

- SWC completed light clearing and grubbing at perimeter fence locations along the south side of the Site.  

Cleared vegetation and debris were staged in a 20 cy. roll-off container 

- SWC removed the chain-link fencing adjacent to the concrete tank cradles at the south side of the Site.  

Metal fence components were segregated for future recycling. 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

None.   

 

OTHER 

None. 
 

 
 
Prepared by:       Reviewed By: 
Sean Connolly       David Rusczyk 
Oversight Engineer      Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Sean Connolly Glastonbury, CT Engineer 8 

David Rusczyk Glastonbury, CT Sr. Project Manager 1 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

Bryan Terlizzi Project Executive 1 

John Galinski Superintendent/SSHO 8 

Carlos Melandez Laborer 8 

Halario Sanchez Laborer 8 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

D&V Morin 1 Review cofferdam access 

Eagle Fence & Guardrail (EFG) 3 Perimeter fence installation 

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC) X Bobcat S175 Tracked Skid Steer & auger 

attachment (EFG) 

X 

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SWC performed daily health and safety briefing. 

- SWC completed additional light clearing and grubbing at perimeter fence locations along the south side of 

the Site.  Cleared vegetation and debris were staged in a 20 cy. roll-off container or stockpiled adjacent to 

the concrete pedestals at the south end of the Site. 

- SWC removed the chain-link fencing and concrete bollards at the former propane piping area adjacent to 

the concrete tank cradles at the south side of the Site.  Metal fence components were segregated for future 

recycling. 

- EFG began fence post hole excavations for permanent perimeter fence installation along Grove Street and 

along the west side of the south parking area. 

- D&V Morin, GZA, and SWC met to discuss access to the Paper Mill Pond via the property on the east side 

of Grove Street across from the Site main entrance. 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

Town of Vernon 0930 Shaun Gately (Town of Vernon) visited the Site to 

review natural gas utility services to Building No. 14. 
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OTHER 

None. 

 
 
 

 
Prepared by:       Reviewed By: 
Sean Connolly       David Rusczyk 
Oversight Engineer      Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Sean Connolly Glastonbury, CT Engineer 8 

David Rusczyk Glastonbury, CT Sr. Project Manager 2.5 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

Bryan Terlizzi Project Executive 2 

John Galinski Superintendent/SSHO 8 

Carlos Melandez Laborer 8 

Halario Sanchez Laborer 8 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

American Excavating and Septic Inc. 

(AESI) 

4 Review cofferdam access 

Eagle Fence & Guardrail (EFG) 3 Perimeter fence installation 

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC) X Bobcat S175 Tracked Skid Steer & auger 

attachment (EFG) 

X 

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SWC performed daily health and safety briefing. 

- SWC completed additional light clearing and grubbing in the raceway courtyard area to facilitate erosion 

control installation and demolition of concrete cradles.   

- SWC installed Type III barricades at the two Brooklyn Street closure locations.  Barricades were outfitted 

with Type B flashing warning lights. 

- EFG installed approximately 350 linear feet of 8-foot high temporary fencing.  Fencing was installed from 

the south west corner of Building No. 14 to the Building No. 13 gate across Brooklyn Street, from Building 

No. 9 to Building No. 12, and from Building No. 12 to the northwest corner of the Grove Street bridge. 

- EFG continued post hole excavations for permanent perimeter fencing along the south side of the Site. 

- AESI completed capping/plugging of Site sewer service piping at three locations including a 6-inch dia. 

pipe in the manhole adjacent to Building No 8, a 6-inch dia. pipe inside the manhole adjacent to the 

southeast corner of Building No. 14, and a 6-inch dia. pipe adjacent to the northwest corner of Building No. 

14 in Brooklyn Street. 

- AESI completed capping/plugging of a 6-inch dia. storm pipe in the catch basin located in the west loading 

dock of Building No. 14 to disconnect the storm drain. 

 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 
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COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

Town of Vernon 0830 Shaun Gately and Dave Smith (Town of Vernon) 

visited the Site for the weekly project progress meeting.   

Town of Vernon 0945 Dave Smith also inspected 2 of the 3 sanitary sewer 

pipe disconnect plugs installed by AESI (adjacent to 

Building No. 8 and adjacent to the southeast corner of 

Building No. 14). 

Town of Vernon 1200 Craig Perry (Town of Vernon) inspected the third 

sanitary sewer pipe disconnect plug (Brooklyn Street at 

the northwest corner of Building No. 14) and storm 

water disconnect plug (Building No. 14 west loading 

dock). 

 

OTHER 

None. 

 
 
 
 

 
Prepared by:       Reviewed By: 
Sean Connolly       David Rusczyk 
Oversight Engineer      Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Sean Connolly Glastonbury, CT Engineer 8 

    

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

Bryan Terlizzi Project Executive 1.5 

John Galinski Superintendent/SSHO 8 

Carlos Melandez Laborer 8 

Halario Sanchez Laborer 8 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

American Excavating and Septic Inc. 

(AESI) 

1 Meet with CT Water Co. 

Eagle Fence & Guardrail (EFG) 3 Perimeter fence installation 

John Paul Garcia & Assoc. (JPG) 2 Survey property line and utility cut/cap locations 

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC) X Bobcat S175 Tracked Skid Steer & auger 

attachment (EFG) 

X 

 

SITE VISITORS 

Name Time Purpose 

Eversource (3 staff) 0900 Review utility terminations 

CT Water Co. (1 staff) 1000 Review utility terminations. 

 

DESCRIPTION OF WORK PERFORMED 

- SWC performed daily health and safety briefing. 

- SWC completed additional light clearing and grubbing along the fence line west of Building Nos. 1, 2, and 

13.  Cleared vegetation and debris were staged in a 20 cy. roll-off container or stockpiled adjacent to the 

concrete pedestals at the south end of the Site.  

- JPG attempted to survey the property line at the southeast corner of the Site for accurate permanent fence 

installation but they were not able to locate the provided control points. 

- JPG surveyed the location and inverts of the three sewer pipes terminations and the one stormwater pipe 

termination.  

- EFG completed post hole excavations for permanent perimeter fencing along the south side of the Site. 

- EFG completed permanent fence post installation.  Approximately 10 cy. of ready mix concrete from 

Tilcon was installed for the fence post footings. 

 

 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 
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COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

Town of Vernon 0900 Shaun Gately (Town of Vernon) met with Eversource, 

GZA, and SWC to discuss natural gas and electrical 

utility terminations.  Natural gas services to Building 

No. 14 and Building No. 9 were reviewed.  There are 

no other known natural gas services on record.  

Electrical wires will be removed back to the utility pole 

located at the corner of Cedar Street and Brooklyn 

Street. 

Town of Vernon 1000 Shaun Gately (Town of Vernon) attended a meeting 

with CT Water Co. to discuss water service termination 

with SWC and AESI.  CT Water Co. did indicate that 

standard of practice is to remove and hydrants that are 

being put out of service by water utility termination 

work. 

 

OTHER 

None. 

 
 
 

 
Prepared by:       Reviewed By: 
Sean Connolly       David Rusczyk 
Oversight Engineer      Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Sean Connolly Glastonbury, CT Engineer 8 

    

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

John Galinski Superintendent/SSHO 8 

Carlos Melandez Laborer 8 

Halario Sanchez Laborer 8 

Fredrick Austin Mechanic 7 

Matthew Kozak Assistant Project Manager 3 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

Eagle Fence & Guardrail (EFG) 3 Demobilize skid steer 

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC) X Bobcat S175 Tracked Skid Steer & auger 

attachment (EFG) 

 

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SWC performed daily health and safety briefing. 

- SWC began cutting piping at building separations between Building Nos. 8 and 11.  No residual liquids 

were discovered in piping. 

- EFG demobilized the Bobcat S175 skid steer on this date. 

- SWC began maintenance on the skid steer including new drive track installation. 

- SWC mobilized additional equipment and supplies to the Site including abatement control equipment.  

- SWC photo documented existing conditions. 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

None.   

 

OTHER 

None. 
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Prepared by:       Reviewed By: 
Sean Connolly       David Rusczyk 
Oversight Engineer      Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Sean Connolly Glastonbury, CT Engineer 8 

    

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

John Galinski Superintendent/SSHO 8 

Carlos Melandez Laborer 8 

Halario Sanchez Laborer 8 

Fredrick Austin Mechanic 8 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

Eagle Fence & Guardrail (EFG) 3 Permanent 6-foot fence installation 

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC)  Volvo EC460CL Excavator (SWC) X 

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SWC performed daily health and safety briefing. 

- SWC continued building separation work between Buildings 8 and 11 including removal of pipes, conduits 

and ductwork between the buildings.  No residual liquids were discovered in piping. 

- EFG continued installation of permanent 6-foot chain link fence components including railings and fabric. 

- SWC completed maintenance on the skid steer including new drive track installation. 

- SWC mobilized the above listed Volvo excavator to the Site which required on-Site assembly.  Assembly 

was completed on this date. 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

None.   

 

OTHER 

None. 
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Prepared by:       Reviewed By: 
Sean Connolly       David Rusczyk 
Oversight Engineer      Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Sean Connolly Glastonbury, CT Engineer 10 

    

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

John Galinski Superintendent/SSHO 9.5 

Carlos Melandez Laborer 8 

Halario Sanchez Laborer 8 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

Eagle Fence & Guardrail (EFG) 3 Permanent 6-foot fence installation 

American Excavating and Septic Inc 

(AESI) 

4 Water service termination 

John Paul Garcia & Associates (JPG) 2 Survey utility terminations 

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC) X Volvo EC460CL Excavator (SWC) X 

John Deere 50C Mini-Excavator (AESI) X   

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SWC performed daily health and safety briefing. 

- SWC continued building separation work between Buildings 1, 2, 3, 6, 7, 8 and 9 including removal of 

pipes, conduits, ductwork and other non-structural features.  No residual liquids were discovered in piping. 

- EFG continued installation of permanent 6-foot chain link fence components including framing. 

- AESI completed water service terminations at the entrance to the courtyard area between the Amerbelle 

Mill and the Daniels Mill on East Main Street and at the intersection of Cedar Street and Brooklyn Street. 

o Water service piping included an 8-inch diameter cast iron pipe and a 6-inch diameter cast iron 

pipe in the Daniels Mill Courtyard area and a 6-inch diameter pipe at the intersection of Cedar 

Street and Brooklyn Street. Mechanical joint pipe caps with concrete thrust blocks were utilized 

for the terminations. 

o A trench box was utilized to support the sides of the trenches. 

o The trenches were backfilled with the existing material in 6 to 12-inch lifts and mechanically 

compacted.  The final 9 inches was finished with 6-inches of ¾-inch processed gravel followed by 

3 inches of bituminous concrete to match the surrounding grades. 

o Water service terminations were inspected and approved by the CT Water Company prior to 

trench backfilling. 

- JPG surveyed water service terminations locations completed on this date. 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 
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COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

None.   

 

OTHER 

- The CT Water Company completed work related to the Site on this date:  Work included: 

o Closure of a portion of Cedar Street and Brooklyn Street. 

o Replacement of a valve nut and associated valve box on Cedar Street (west of Building No. 14). 

o A test pit on Cedar Street to observe water service piping. 

o Backfilling and repair of road. 

 

 
Prepared by:       Reviewed By: 
Sean Connolly       David Rusczyk 
Oversight Engineer      Sr. Project Manager  
 
 
 



 GZA DAILY FIELD REPORT                                            File No.: 45441.40 

 Amerbelle Phase 2                                             Report No.:  8                        

 104 East Main Street, Vernon, CT                                           Date:    07/27/16            

                                                                        Weather: Sunny, 90sºF

       

  
Page 1 

 
  

GZA PERSONNEL ON SITE 

Name Office Role Hours 

Sean Connolly Glastonbury, CT Engineer 8 

David Rusczyk Glastonbury, CT Sr. Project Manager 3 

Stephen Raymond Bedford, NH Project Executive 3 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

John Galinski Superintendent/SSHO 8 

Carlos Melandez Laborer 8 

Halario Sanchez Laborer 8 

Bryan Terlizzi Project Manager 3 

Matthew Kozak Assistant Project Manager 3 

Walter Mang General Superintendent 2 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

Eagle Fence & Guardrail (EFG) 3 Permanent 6-foot fence installation 

JML Engineering 1 Review structural building separations 

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC) X Volvo EC460CL Excavator (SWC) X 

    

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SWC performed daily health and safety briefing. 

- SWC continued building separation work between Buildings 12 and 14 including removal of pipes, 

conduits, ductwork and other non-structural features.  No residual liquids were discovered in piping. 

- EFG continued installation of permanent 6-foot chain link fence components including framing and fabric 

installation. 

- SWC created an opening within the concrete block wall separating Buildings 4 and 5 in preparation of 

asbestos abatement work. 

- SWC, JML and GZA completed a Site walk to review structural building separations to finalize the project 

Building Separation Plan. 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 
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COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

Town of Vernon 0830 David Smith (Town Engineer) attended the weekly 

project progress meeting and a meeting to review 

cofferdam installation access work. 

Town of Vernon 0930 Craig Perry (Town Wetland Enforcement Officer) 

attended a meeting to review proposed access route to 

facilitate cofferdam and diversion pipe installation and 

removal.  C. Perry and D. Smith indicated that a formal 

permit would not be required however erosion controls 

will need to be installed adjacent to the pond.  In 

addition, the erosion controls, the riprap for the ramp, 

and any cleared/removed vegetation/trees shall be 

removed at the end of the work.  In addition, the 

concrete/stone retaining wall adjacent to the access 

ramp needs to be protected during the work. 

 

OTHER 

None. 

 

 
Prepared by:       Reviewed by: 
Sean Connolly       David Rusczyk 
Oversight Engineer      Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Sean Connolly Glastonbury, CT Engineer 8 

    

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

John Galinski Superintendent/SSHO 8 

Carlos Melandez Laborer 8 

Halario Sanchez Laborer 8 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

Eagle Fence & Guardrail (EFG) 3 Permanent 6-foot fence installation 

American Excavating and Septic Inc 

(AESI) 

4 Water service termination 

John Paul Garcia & Associates (JPG) 2 Survey utility terminations 

Eversource 4 Temporary power service installation 

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC) X Volvo EC460CL Excavator (SWC) X 

John Deere 50C Mini-Excavator (AESI) X 2x Utility bucket truck (Eversource) X 

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SWC performed daily health and safety briefing. 

- SWC continued building separation work between Buildings 12 and 14 including removal of pipes, 

conduits, ductwork and other non-structural features.  No residual liquids were discovered in piping. 

- SWC installed a concrete barrier in front of the above ground fuel storage tank for protection from 

equipment/vehicle traffic. 

- EFG continued installation of permanent 6-foot chain link fence components including fabric installation. 

- AESI completed water service termination on Brooklyn Street adjacent to the intersection of Brooklyn 

Street and East Main Street and just inside the east stair tower basement of Building 11.  Work included the 

following: 

o Excavation, cut, cap and surface restoration per the Connecticut Dept. of Transportation permit. 

o Water service terminations were completed with mechanical joint caps.  The pipe termination in 

Brooklyn Street also included a concrete thrust block against the cap. 

o The trench for the Brooklyn Street termination was backfilled in mechanically compacted 6 to 8 

inch thick lifts with the existing materials and finished with 10 inches of ¾-inch processed gravel, 

6 inches of an asphalt binder course and 3 inches of asphalt top course to match the existing 

asphalt grade. 

o The excavation areas previously completed in the Daniels Mill Courtyard area were completely 

restored with asphalt top course to match the existing asphalt grade. 

- JPG completed surveying of permanent fence line and water service termination location in Brooklyn 

Street. 
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- Eversource completed installation of a temporary power service to the office trailer. 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

None.   

 

OTHER 

None. 

 

 
Prepared by:       Reviewed by: 
Sean Connolly       David Rusczyk 
Oversight Engineer      Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Sean Connolly Glastonbury, CT Engineer 8 

    

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

John Galinski Superintendent/SSHO 8 

Carlos Melandez Laborer 8 

Halario Sanchez Laborer 8 

Todd Welden Environmental Services 1 

Walter Mang Operations Manager 1 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

Eagle Fence & Guardrail (EFG) 3 Permanent 6-foot fence installation 

   

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC) X Volvo EC460CL Excavator (SWC) X 

Ingersoll-Rand 165 Kva Generator (SWC)    

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SWC performed daily health and safety briefing. 

- SWC continued building separation work between Buildings 12 and 14 including removal of pipes, 

conduits, ductwork and other non-structural features.  No residual liquids were discovered in piping. 

- SWC mobilized a generator to the Site on this date. 

- SWC completed project sign and construction signage installation at the main entrance on Grove Street. 

- EFG continued installation of permanent 6-foot chain link fence components including fabric installation. 

- GZA and SWC reviewed asbestos containing materials on Building 13 and 14. 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

None.   

 

OTHER 

None. 
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Prepared by:       Reviewed by: 
Sean Connolly       David Rusczyk 
Oversight Engineer      Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Sean Connolly Glastonbury, CT Engineer 8 

    

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

John Galinski Superintendent/SSHO 8 

Robert Crew Asbestos Supervisor 8 

Hector Gonzalez Laborer 8 

Helario Sanchez Laborer/Operator 8 

Ishmael Sanchez Laborer 8 

Oscar Rivas Laborer 8 

Terry Bell Laborer 8 

John Clince Laborer 8 

Torell Boyd Laborer 8 

Wilfredo Cossio Laborer 8 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

Reliance Environmental 1 Asbestos Removal Monitoring 

All-State Silt Fence Co.  2 Erosion Control Installation 

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC) X Volvo EC460CL Excavator (SWC)  

Ingersoll-Rand 165 Kva Generator (SWC)  2 Genie S-85 Boom Lifts (SWC) X (1) 

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SWC performed daily health and safety briefing. 

- SWC continued building separation work between Buildings 12 and 14 including removal of pipes, 

conduits, ductwork and other non-structural features.  No residual liquids were observed within piping. 

- SWC mobilized the boom lifts on this date. 

- SWC began preparation for asbestos materials removal from Building No. 14 including the following: 

o Installation of critical barriers on the inside of windows of Building No. 14. 

o Installation of safety controls on the roof of Building No. 14 including perimeter flagging and 

harness anchor points. 

- All-State Silt Fence Company completed installation of perimeter erosion control measures including hay 

bales on burlap fabric. 

- SWC imported two triaxles loads of 1.25-inch stone for installation of the anti-tracking construction 

entrance pad.  A total of 47.7 tons of stone from Tilcon were delivered to the Site on this date. 

- Reliance Environmental completed asbestos work oversight and perimeter air sampling. 

 

 



 GZA DAILY FIELD REPORT                                            File No.: 45441.40 

 Amerbelle Phase 2                                                        Report No.:  11                        

 104 East Main Street, Vernon, CT                                            Date:    08/01/16            

                                                                        Weather: Cloudy, 70sºF

       

  
Page 2 

 
  

HEALTH & SAFETY ISSUES/CONCERNS 

- Eversource was called to the Site on this date due a slight gas/propane-like odor detected at the abandoned 

propane gas equipment area adjacent to the south side of Building 14.  No gas was detected.  Eversource 

believed the odor to be residual propane in the below grade piping.  Propane is heavier than air and will 

likely remain in the piping and slowly bleed off as atmospheric pressures allow. 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

None.   

 

OTHER 

None. 

 
 

 
Prepared by:       Reviewed by: 
Sean Connolly       David Rusczyk 
Oversight Engineer      Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Sean Connolly Glastonbury, CT Engineer 8 

David Rusczyk Glastonbury, CT Sr. Project Manager 2 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

John Galinski Superintendent/SSHO 8 

Todd Weldon Environmental Services Manager 2 

Robert Crew Asbestos Supervisor 8 

Hector Delgado Laborer 8 

Helario Sanchez Laborer/Operator 8 

Ishmael Sanchez Laborer 8 

Oscar Rivas Laborer 8 

Terry Bell Laborer 8 

John Clince Laborer 8 

Torell Boyd Laborer 8 

Wilfredo Rodriguez Laborer 8 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

Reliance Environmental 1 Asbestos Removal Monitoring 

Comcast 1 Utility termination 

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC) X Volvo EC460CL Excavator (SWC)  

Ingersoll-Rand 165 Kva Generator (SWC)  2 Genie S-85 Boom Lifts (SWC) X 

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SWC performed daily health and safety briefing. 

- SWC continued preparation for asbestos window removal work on Buildings 13 and 14.  Work included 

critical barrier installation and removal of duct work located on the south side of Building No. 14 (duct 

work was in front of windows scheduled for removal). 

- SWC removed portions of the asbestos containing roof flashing between Buildings 12 and 14 and some 

roof membrane seam sealant for building separation purposes.  

o Perimeter warning rope and flagging was maintained for fall protection. 

o A remote decontamination shower was maintained. 

o Flashing and sealant materials were wetted and removed manually.  

o J. Galinski (SWC) indicated residual flashing material will be removed with needle guns after 

demolition of Building 14 is complete. 

- SWC continued building separation work between Buildings 12 and 14 including the following: 

o Removal of pipes, conduits, ductwork and other non-structural features.  No residual liquids were 

discovered in piping. 
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o Removal of Building No. 14 non-asbestos roofing systems adjacent to Building No. 12 to facilitate 

removal of small beams.   

- SWC completed re-covering of trenches containing impacted sludge in the lower level of Building No. 14.  

Trenches were covered with existing steal floor plates. 

- Comcast removed an overhead wire connected to the southeast corner of Building No. 11 as part of the 

utility termination process. 

- Reliance Environmental continued abatement monitoring. 

 

HEALTH & SAFETY ISSUES/CONCERNS 

- None 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

CT Dept. of Public Health 

(CTDPH) 

1000 Joanna Golos (CTDPH) visited the Site to review AWP 

asbestos abatement work for Building 5.  J. Golos was 

escorted by SWC and GZA to Building 5 to observe the 

existing conditions. 

 

OTHER 

None. 

 

 
Prepared by:       Reviewed by: 
Sean Connolly       David Rusczyk 
Oversight Engineer      Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Sean Connolly Glastonbury, CT Engineer 8 

David Rusczyk Glastonbury, CT Sr. Project Manager 2 

Stephen Raymond Bedford, NH Project Executive 2 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

Bryan Terlizzi Project Manager 2 

Matthew Kozak Assistant Project Manager 2 

Walter Mang General Superintendent 1 

John Galinski Superintendent/SSHO 8 

Robert Crew Asbestos Supervisor 8 

Hector Delgado Laborer 8 

Helario Sanchez Laborer/Operator 8 

Ishmael Sanchez Laborer 8 

Oscar Rivas Laborer 8 

Terry Bell Laborer 8 

John Clince Laborer 8 

Torell Boyd Laborer 8 

Wilfredo Rodriguez Laborer 8 

Jorge Heras Laborer 8 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

Reliance Environmental 1 Asbestos Removal Monitoring 

Braman 1 Vermin control 

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC) X Volvo EC460CL Excavator (SWC)  

Ingersoll-Rand 165 Kva Generator (SWC) X 2 Genie S-85 Boom Lifts (SWC) X 

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SWC performed daily health and safety briefing. 

- SWC continued building separation work between Buildings 12 and 14 including the following: 

o Removal of asbestos containing caulking at the seam between the two buildings along Brooklyn 

Street.  Work was completed in accordance with exterior abatement protocols including regulated 

exclusion zone, drop cloths, and wet removal methods.  A remote decontamination shower was 

also maintained. 

o After caulking removal, a 6-inch wide section of brick/concrete block wall from Building No. 14 

at the Building 12 and 14 seam was removed to provide clear separation.  Removed masonry 

materials were staged within Building 14 for subsequent disposal as PCB waste. 

- SWC began asbestos containing window removal from Buildings 13 and 14. 
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o A remote decontamination shower was maintained throughout the work. 

o Polyethylene critical interior barriers and drop cloths were maintained throughout removal. 

o A regulated exclusion zone was maintained throughout removal work including asbestos caution 

tape and asbestos warning signs. 

o Windows were wetted before and during removal which was completed utilizing hand tools. 

- Braman inspected Site buildings for vermin infestation and setup perimeter and interior vermin traps as 

necessary. 

- Reliance Environmental continued abatement monitoring. 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

Town of Vernon 0830 Shaun Gately and David Smith (Town of Vernon) 

attended the weekly construction progress meeting. 

 

OTHER 

None. 
 

 
Prepared by:       Reviewed by: 
Sean Connolly       David Rusczyk 
Oversight Engineer      Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Sean Connolly Glastonbury, CT Engineer 8 

    

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

Bryan Terlizzi Project Manager 2 

Matthew Kozak Assistant Project Manager 2 

Walter Mang General Superintendent 1 

John Galinski Superintendent/SSHO 8 

Robert Crew Asbestos Supervisor 8 

Hector Delgado Laborer 8 

Helario Sanchez Laborer/Operator 8 

Ishmael Sanchez Laborer 8 

Oscar Rivas Laborer 8 

Terry Bell Laborer 8 

John Clince Laborer 8 

Torell Boyd Laborer 8 

Wilfredo Rodriguez Laborer 8 

Jorge Heras Laborer 8 

Byron Cabrera Laborer 8 

Marcus Walls Laborer 8 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

Reliance Environmental 1 Asbestos Removal Monitoring 

   

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC) X Volvo EC460CL Excavator (SWC) X 

Ingersoll-Rand 165 Kva Generator (SWC) X 2 Genie S-85 Boom Lifts (SWC) X 

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SWC performed daily health and safety briefing. 

- SWC continued building separation work between Buildings 12 and 14 including the following: 

o Completion of removal of 6-inch wide section of the brick/concrete block wall from Building No. 

14 at the Building 12 and 14 seam along Brooklyn Street to provide clear separation.   

o Completion of removal of a 6-inch wide section of brick/concrete block wall at the seam between 

Building 12 and the Building 14 east stair tower to provide clear separation from Building 12. 

o Removed masonry materials were staged within Building 14 for subsequent disposal as PCB 

waste. 

o Removal of small steel beams connected to Building 12. 
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- SWC completed asbestos containing window removal from Building 13 and continued asbestos containing 

window removal from Building 14. 

o A remote decontamination shower was maintained throughout the work. 

o Polyethylene critical interior barriers and drop cloths were maintained throughout removal. 

o A regulated exclusion zone was maintained throughout removal work including asbestos caution 

tape and asbestos warning signs. 

o Windows were wetted before and during removal which was completed utilizing hand tools. 

- SWC completed installation of the stabilized construction entrance which included the following: 

o Removal of existing asphalt and soil to a depth of 6-inches below grade over a 50-foot by 20-foot 

area at the main construction entrance south of Building No. 14. 

o Asphalt was stockpiled separately for future off-Site disposal.  Removed soils were stockpiled 

with suitable Site soils. 

o Installation of approximately 6 inches of 1.25-inch stone over a geotextile fabric 

- All-State Silt Fence delivered an extra 50 hay bales to the Site for SWC use. 

- Reliance Environmental continued abatement monitoring. 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

None.   

 

OTHER 

None. 

 

 
Prepared by:       Reviewed by: 
Sean Connolly       David Rusczyk 
Oversight Engineer      Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Sean Connolly Glastonbury, CT Engineer 8 

    

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

Bryan Terlizzi Project Manager 2 

Matthew Kozak Assistant Project Manager 2 

Walter Mang General Superintendent 1 

John Galinski Superintendent/SSHO 8 

Robert Crew Asbestos Supervisor 8 

Hector Delgado Laborer 8 

Helario Sanchez Laborer/Operator 8 

Ishmael Sanchez Laborer 8 

Oscar Rivas Laborer 8 

Terry Bell Laborer 8 

John Clince Laborer 8 

Torell Boyd Laborer 8 

Wilfredo Rodriguez Laborer 8 

Jorge Heras Laborer 8 

Byron Cabrera Laborer 8 

Marcus Walls Laborer 8 

James Niemczyk Operator/laborer 8 

Rafael Cabrera Laborer 8 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

Reliance Environmental 1 Asbestos Removal Monitoring 

Eversource 4 Overhead power line removal 

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC) X Volvo EC460CL Excavator (SWC) X 

Ingersoll-Rand 165 Kva Generator (SWC) X 2 Genie S-85 Boom Lifts (SWC) X 

Genie GS-1930 Scissor Lifts (SWC)  SL2 Scissor Lift (SWC)  

2 Utility Bucket Trucks (Eversource) X   

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SWC performed daily health and safety briefing. 

- SWC continued building separation work between Buildings 12 and 14 including the following: 

o Installation of temporary beam supports in the upper level of Building 14 at the Building 12 

separation area.  Temporary supports included 6-inch by 6-inch timber posts as prescribed by 

SWC’s structural engineer.   
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o Removal of existing steel beams connecting Buildings 12 and 14. 

- SWC continued asbestos containing door removal and began vent (mastic) removal from Building 14. 

o A remote decontamination shower was maintained throughout the work. 

o Polyethylene critical interior barriers and drop cloths were maintained throughout removal. 

o A regulated exclusion zone was maintained throughout removal work including asbestos caution 

tape and asbestos warning signs. 

o Windows were wetted before and during removal which was completed utilizing hand tools. 

- Eversource completed removal of overhead power lines along Brooklyn Street between the Site buildings.  

Eversource left one overhead tension cable in place to continue to support the utility pole at the intersection 

of Cedar and Brooklyn Streets. 

- Reliance Environmental continued abatement monitoring. 

- SWC mobilized two scissor lifts on this date. 

 

HEALTH & SAFETY ISSUES/CONCERNS 

- Rafael Cabrera reported to J. Galinski that he tripped on a shallow trench while walking through the lower 

level of Building 14 and that he had slight pain in his chest (related to the fall).  He indicated that he did not 

want to seek medical attention.  J. Galinski immediately reported the incident to GZA.  In response to the 

incident, additional lighting will be required in the lower level of Building 14 and all staff will be reminded 

of the trench hazards in the lower level of Building 14 on Monday, August 8, 2016. 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

Town of Vernon 1025 Shaun Gately (Town of Vernon) visited the Site to 

observe progress. 

 

OTHER 

None. 

 

 
Prepared by:       Reviewed by: 
Sean Connolly       David Rusczyk 
Oversight Engineer      Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Sean Connolly Glastonbury, CT Engineer 8 

    

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

Ralph Kaufman Vice President 1 

Walter Mang General Superintendent 1 

John Galinski Superintendent/SSHO 8 

Bobby Wright Asbestos Supervisor 8 

Hector Delgado Laborer 8 

Helario Sanchez Laborer/Operator 8 

Ishmael Sanchez Laborer 8 

Oscar Rivas Laborer 8 

Terry Bell Laborer 8 

John Clince Laborer 8 

Wilfredo Rodriguez Laborer 8 

Jorge Heras Laborer 8 

Byron Cabrera Laborer 8 

Marcus Walls Laborer 8 

James Niemczyk Laborer 8 

Rafael Cabrera Laborer 8 

Keith James Laborer 8 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

Reliance Environmental 1 Asbestos Removal Monitoring 

   

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC) X Volvo EC460CL Excavator (SWC)  

Ingersoll-Rand 165 Kva Generator (SWC) X 2 Genie S-85 Boom Lifts (SWC) X 

Genie GS-1930 Scissor Lifts (SWC) X SL2 Scissor Lift (SWC)  

Bobcat S175 Skid Steer (SWC) X   

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SWC performed daily health and safety briefing. 

- SWC continued building separation work between Buildings 12 and 14 including the following: 

o Installation of temporary beam supports on the upper level of Building 14 at the Building 12 

separation area.  Temporary supports included 6-inch by 6-inch timber posts as prescribed by 

SWC’s structural engineer.   

o Removal of existing diagonal steel beam notched into the southwest corner of Building 12 below 
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the roof deck of Building 14. 

- SWC began removal of asbestos containing panel siding from Building 13. 

o A remote decontamination shower was maintained throughout the work. 

o Polyethylene critical interior barriers and drop cloths were maintained throughout removal. 

o A regulated exclusion zone was maintained throughout removal work including asbestos caution 

tape and asbestos warning signs. 

o Panels were removed in-tact and wetted before and during removal which was completed utilizing 

hand tools.  Panels were accessed via boom lift. 

- SWC completed setup for removal of the asbestos containing flashing mastic where the Building 2 roof 

meets the Building 3 roof.  Setup included installation of drop cloths, perimeter roof flagging, and harness 

anchor points. 

- Reliance Environmental continued abatement monitoring. 

- SWC mobilized a second skid steer (Bobcat S175). 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

None.   

 

OTHER 

None. 

 

 
Prepared by:       Reviewed by: 
Sean Connolly       David Rusczyk 
Oversight Engineer      Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Sean Connolly Glastonbury, CT Engineer 8 

    

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

John Galinski Superintendent/SSHO 8 

Bobby Wright Asbestos Supervisor 8 

Hector Delgado Laborer 8 

Helario Sanchez Laborer/Operator 8 

Ishmael Sanchez Laborer 8 

Oscar Rivas Laborer 8 

Terry Bell Laborer 8 

John Clince Laborer 8 

Torell Boyd Laborer 8 

Wilfredo Rodriguez Laborer 8 

Jorge Heras Laborer 8 

Byron Cabrera Laborer 8 

Marcus Walls Laborer 8 

James Niemczyk Laborer 8 

Rafael Cabrera Laborer 8 

Darvis Gray Laborer 8 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

Reliance Environmental 1 Asbestos Removal Monitoring 

   

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC) X Volvo EC460CL Excavator (SWC)  

Ingersoll-Rand 165 Kva Generator (SWC) X 2 Genie S-85 Boom Lifts (SWC) X 

Genie GS-1930 Scissor Lifts (SWC) X SL2 Scissor Lift (SWC)  

Bobcat S175 Skid Steer (SWC)    

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SWC performed daily health and safety briefing. 

- SWC completed building separation work between Buildings 12 and 14 including the following: 

o Installation of temporary beam supports on the lower level of Building 14 at the Building 12 

separation area.  Temporary supports included 6-inch by 6-inch timber posts as prescribed by 

SWC’s structural engineer.   

o Removal of existing diagonal steel beam notched into the southwest corner of Building 12 below 

the upper level floor. 
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- SWC continued removal of asbestos containing panel siding from Building 13. 

o A remote decontamination shower was maintained throughout the work. 

o Polyethylene critical interior barriers and drop cloths were maintained throughout removal. 

o A regulated exclusion zone was maintained throughout removal work including asbestos caution 

tape and asbestos warning signs. 

o Panels were removed in-tact and wetted before and during removal which was completed utilizing 

hand tools.  Panels were accessed via boom lift. 

- SWC completed removal of asbestos containing flashing mastic where the Building 2 roof meets the 

Building 3 roof. 

o A remote decontamination shower, harness anchor system, and perimeter roof flagging were 

maintained throughout the work. 

o Polyethylene critical interior barriers and drop cloths were maintained throughout removal. 

o A regulated exclusion zone was maintained throughout removal work including asbestos caution 

tape and asbestos warning signs. 

o Panels were removed in-tact and wetted before and during removal which was completed utilizing 

hand tools.  Panels were accessed via boom lift. 

- SWC began setup for removal of asbestos containing window from Building 8 including pre-cleaning and 

installation of interior critical barriers. 

- SWC began removal of asbestos containing flashing from the AST Building at roof penetrations. 

o Roof sections were removed without disturbing the asbestos containing flashing utilizing cutting 

tools including reciprocating saws. 

o Removed roof sections containing asbestos flashing were double wrapped, labeled and stored as 

asbestos waste. 

o Roof areas were accessed via boom lift with harnesses. 

o A remote decontamination shower was maintained throughout the work. 

- Reliance Environmental continued abatement monitoring. 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

None.   

 

OTHER 

None. 

 

 
Prepared by:       Reviewed by: 
Sean Connolly       David Rusczyk 
Oversight Engineer      Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Sean Connolly Glastonbury, CT Engineer 8 

David Rusczyk Glastonbury, CT Sr. Project Manager 2 

Stephen Raymond Bedford, NH Project Executive 2 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

Bryan Terlizzi Project Manager 2 

Walter Mang General Superintendent 2 

John Galinski Superintendent/SSHO 8 

Bobby Wright Asbestos Supervisor 8 

Helario Sanchez Laborer/Operator 8 

Ishmael Sanchez Laborer 8 

Oscar Rivas Laborer 8 

John Clince Laborer 8 

Torell Boyd Laborer 8 

Wilfredo Rodriguez Laborer 8 

Marcus Walls Laborer 8 

James Niemczyk Laborer 8 

Rafael Cabrera Laborer 8 

Darvis Gray Laborer 8 

Kashif Inayal Laborer 8 

Hector Bolanos Laborer 8 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

Reliance Environmental 1 Asbestos Removal Monitoring 

   

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC) X Volvo EC460CL Excavator (SWC)  

Ingersoll-Rand 165 Kva Generator (SWC) X 2 Genie S-85 Boom Lifts (SWC) X 

Genie GS-1930 Scissor Lifts (SWC) X SL2 Scissor Lift (SWC)  

Bobcat S175 Skid Steer (SWC)    

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SWC performed daily health and safety briefing. 

- SWC completed removal of asbestos containing panel siding and perimeter flashing from Building 13. 

o A remote decontamination shower was maintained throughout the work. 

o Polyethylene critical interior barriers and drop cloths were maintained throughout removal. 

o A regulated exclusion zone was maintained throughout removal work including asbestos caution 

tape and asbestos warning signs. 



 GZA DAILY FIELD REPORT                                            File No.: 45441.40 

 Amerbelle Phase 2                                                        Report No.:  18                        

 104 East Main Street, Vernon, CT                                            Date:    08/10/16            

                                                                        Weather: Rain, 80sºF

       

  
Page 2 

 
  

o Panels were removed in-tact and wetted before and during removal which was completed utilizing 

hand tools.  Panels were accessed via boom lift. 

o Flashing was removed without disturbance by cutting away the sections of roofing containing the 

flashing. 

- SWC continued Building 2 separation work including removal of roofing connecting Building 2 to 

Building 1 and installation of temporary timber beam support at the Building 2/Building 1 separation as 

prescribed by SWC’s structural engineer. 

- SWC continued setup for removal of asbestos containing windows from Building 8 including pre-cleaning 

and installation of interior critical barriers. 

- SWC continued removal of asbestos containing flashing from the AST Building located at the roof 

penetrations. 

o Roof sections were removed without disturbing the asbestos containing flashing utilizing cutting 

tools including reciprocating saws. 

o Removed roof sections containing asbestos flashing were double wrapped, labeled and stored as 

asbestos waste. 

o Roof areas were accessed via boom lift with harnesses. 

o A remote decontamination shower was maintained throughout the work. 

- SWC began removal of interior flashing compound located in the mezzanine of Building 7. 

o All abatement controls listed above were maintained throughout flashing compound removal. 

- Reliance Environmental continued abatement monitoring. 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

Town of Vernon 0830 Shaun Gately and David Smith (Town of Vernon) 

attended the weekly project progress meeting on this 

date. 

 

OTHER 

None. 

 

 
Prepared by:       Reviewed by: 
Sean Connolly       David Rusczyk 
Oversight Engineer      Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Sean Connolly Glastonbury, CT Engineer 8 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

John Galinski Superintendent/SSHO 8 

Bobby Wright Asbestos Supervisor 8 

Helario Sanchez Laborer/Operator 8 

Ishmael Sanchez Laborer 8 

Oscar Rivas Laborer 8 

John Clince Laborer 8 

Torell Boyd Laborer 8 

Wilfredo Rodriguez Laborer 8 

Marcus Walls Laborer 8 

James Niemczyk Laborer 8 

Rafael Cabrera Laborer 8 

Kashif Inayal Laborer 8 

Hector Bolanos Laborer 8 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

Reliance Environmental 1 Asbestos Removal Monitoring 

   

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC) X Volvo EC460CL Excavator (SWC)  

Ingersoll-Rand 165 Kva Generator (SWC) X 2 Genie S-85 Boom Lifts (SWC) X 

Genie GS-1930 Scissor Lifts (SWC) X SL2 Scissor Lift (SWC)  

Bobcat S175 Skid Steer (SWC)    

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SWC performed daily health and safety briefing. 

- SWC completed removal of asbestos containing roof materials from Building 13 which completes all 

Building 13 abatement activities. 

o A remote decontamination shower was maintained throughout the work. 

o Polyethylene critical interior barriers and drop cloths were maintained throughout removal. 

o A regulated exclusion zone was maintained throughout removal work including asbestos caution 

tape and asbestos warning signs. 

o Roofing materials were removed, double bagged and labeled as asbestos waste. 

- SWC completed Building 2 separation work including installation of temporary timber beam supports at 

the Building 2/Building 1 separation as prescribed by SWC’s structural engineer, removal of steel beams 

attached to Building 1, and removal of the masonry wall connecting Buildings 2 and 7 to Building 3. 
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- SWC began removal of asbestos containing windows from Building 8 which included the following: 

o A remote decontamination shower, critical interior barriers and drop cloths were maintained 

throughout removal. 

o Windows were removed in-tact, double wrapped, labeled and stored as asbestos waste. 

- SWC completed asbestos containing flashing removal from the AST Building at the roof penetrations. 

o Roof sections were removed without disturbing the asbestos flashing utilizing cutting tools 

including reciprocating saws. 

o Removed roof sections containing asbestos flashing were double wrapped, labeled and stored as 

asbestos waste. 

o Roof areas were accessed via boom lift with harnesses. 

o A remote decontamination shower was maintained throughout the work. 

- SWC completed removal of interior asbestos containing flashing compound located in the mezzanine of 

Building 7. 

o All abatement controls listed above were maintained throughout flashing compound removal. 

- SWC prepared for repair and roof edge flashing removal on Building 7. 

o Work included installation of fall controls on the roof of Building 7 (harness anchor points), 

installation of critical barriers and drop cloths as necessary. 

- Reliance Environmental continued abatement monitoring. 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

None.   

 

OTHER 

None. 

 

 
Prepared by:       Reviewed by: 
Sean Connolly       David Rusczyk 
Oversight Engineer      Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Sean Connolly Glastonbury, CT Engineer 8 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

   

John Galinski Superintendent/SSHO 8 

Bobby Wright Asbestos Supervisor 8 

Helario Sanchez Laborer/Operator 8 

Ishmael Sanchez Laborer 8 

Oscar Rivas Laborer 8 

John Clince Laborer 8 

Wilfredo Rodriguez Laborer 8 

Marcus Walls Laborer 8 

James Niemczyk Laborer 8 

Rafael Cabrera Laborer 8 

Kashif Inayal Laborer 8 

Hector Bolanos Laborer 8 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

Reliance Environmental 1 Asbestos Removal Monitoring 

   

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC)  Volvo EC460CL Excavator (SWC)  

Ingersoll-Rand 165 Kva Generator (SWC) X 2 Genie S-85 Boom Lifts (SWC) X 

Genie GS-1930 Scissor Lifts (SWC) X SL2 Scissor Lift (SWC)  

Bobcat S175 Skid Steer (SWC) X   

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SWC performed daily health and safety briefing. 

- SWC continued Building 7 separation work including separation of a masonry wall connecting Building 7 

to Building 3 and the masonry wall connecting Building 7 to Building 6. 

- SWC continued asbestos containing window removal from Building 8 which included the following: 

o A remote decontamination shower, critical interior barriers and drop cloths were maintained 

throughout removal. 

o Windows were removed in-tact, double wrapped, labeled and stored as asbestos waste. 

- SWC began roof edge flashing removal on Building 7. 

o A remote decontamination shower, critical interior barriers and drop cloths were maintained as 

necessary. 

o Flashing materials were removed with as minimal disturbance of ACMs as possible.  All ACMs 
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were doubled bagged, labeled and stored appropriately. 

- Reliance Environmental continued abatement monitoring. 

- GZA photo-documented upper and lower pond conditions on this date. 

- Eversource visited the Site to inform SWC that they will need access to the natural gas manifold at the east 

side of Building 14 to purge the piping scheduled for termination.  Eversource indicated they will be 

completing one gas utility termination in the intersection Brooklyn and Cedar Streets. 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

None.   

 

OTHER 

None. 

 

 
Prepared by:       Reviewed by: 
Sean Connolly       David Rusczyk 
Oversight Engineer      Sr. Project Manager  



 GZA DAILY FIELD REPORT                                            File No.: 45441.40 

 Amerbelle Phase 2                                                        Report No.:  21                        

 104 East Main Street, Vernon, CT                                            Date:    08/15/16            

                                                                        Weather: Sunny, 90sºF

       

  
Page 1 

 
  

GZA PERSONNEL ON SITE 

Name Office Role Hours 

Sean Connolly Glastonbury, CT Engineer 8 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

   

John Galinski Superintendent/SSHO 8 

Bobby Wright Asbestos Supervisor 8 

Hilario Sanchez Laborer/Operator 8 

Oscar Rivas Laborer 8 

John Clince Laborer 8 

Wilfredo Rodriguez Laborer 8 

Marcus Walls Laborer 8 

James Niemczyk Laborer 8 

Rafael Cabrera Laborer 8 

Kashif Inayal Laborer 8 

Hector Bolanos Laborer 8 

Michael Armstrong Laborer 8 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

Reliance Environmental 1 Asbestos Removal Monitoring 

   

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC)  Volvo EC460CL Excavator (SWC)  

Ingersoll-Rand 165 Kva Generator (SWC) X 2 Genie S-85 Boom Lifts (SWC) X 

Genie GS-1930 Scissor Lifts (SWC)  SL2 Scissor Lift (SWC)  

Bobcat S175 Skid Steer (SWC) X   

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SWC performed daily health and safety briefing. 

- SWC continued separation of masonry wall connecting Building 7 to Building 9. Work included 

installation of 6”x6” timber supports at the Building 7 separation from Building 6. 

- SWC continued removal of asbestos containing windows from Building 8 which included the following: 

o Use of a remote decontamination shower, critical interior barriers and drop cloths throughout the 

removal. 

o Windows were removed intact, double wrapped, labeled and stored as asbestos waste. 

- SWC completed removal of roof edge flashing from Building 7 which including the following: 

o Use of a remote decontamination shower, critical interior barriers and drop cloths. 

o Flashing material was removed with as minimal disturbance of ACMs as possible.  All ACM was 

doubled bagged, labeled and stored appropriately. 
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- SWC began roof edge flashing abatement from the roof of Boiler Room 2. Work included:  

o Use of a remote decontamination shower throughout the work. 

o Use of roof edge warning flagging along with a harness anchor point. 

o Drop cloths were maintained within the work area. 

o Flashing was removed, wrapped, double bagged, labeled and stored as asbestos containing 

materials. 

- SWC completed asbestos abatement containment and control setup for pipe insulation removal from the 

south bathroom of Building 14.  Controls included a full negative air containment, decontamination shower 

and appropriate signage. 

- Reliance Environmental continued abatement monitoring. 

- Eversource completed gas utility termination in the intersection of Brooklyn and Cedar Streets and purging 

of the disconnected piping left in place on Brooklyn Street to the Building 14 manifold located along Grove 

Street. 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

None.   

 

OTHER 

None. 

 

 
Prepared by:       Reviewed by: 
Sean Connolly       David Rusczyk 
Oversight Engineer      Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Sean Connolly Glastonbury, CT Engineer 8 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

   

John Galinski Superintendent/SSHO 8 

Bobby Wright Asbestos Supervisor 8 

Hilario Sanchez Laborer/Operator 8 

Oscar Rivas Laborer 8 

John Clince Laborer 8 

Wilfredo Rodriguez Laborer 8 

Marcus Walls Laborer 8 

James Niemczyk Laborer 8 

Rafael Cabrera Laborer 8 

Kashif Inayal Laborer 8 

Hector Bolanos Laborer 8 

Ishmael Sanchez Laborer 8 

Michael Armstrong Laborer 8 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

Reliance Environmental 1 Asbestos Removal Monitoring 

   

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC)  Volvo EC460CL Excavator (SWC)  

Ingersoll-Rand 165 Kva Generator (SWC) X 2 Genie S-85 Boom Lifts (SWC) X 

Genie GS-1930 Scissor Lifts (SWC)  SL2 Scissor Lift (SWC)  

Bobcat S175 Skid Steer (SWC) X CAT 973B Tracked Front Loader  

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SWC performed daily health and safety briefing. 

- SWC mobilized the above listed tracked front loader on this date. 

- SWC mobilized a 50-foot box trailer for asbestos containing waste on this date. 

- SWC continued Building 7 separation work including installation of 6”x6” timber supports at the Building 

7 separation from Building 6 and small diameter pipe/conduit removal. 

- SWC began asbestos roofing and window removal from Skyway 2 which included the following: 

o Use of a remote decontamination shower, critical interior barriers and drop cloths throughout 

removal. 

o Windows were removed intact, double wrapped, labeled and stored as asbestos waste. 

o Roofing was removed in small sections, double wrapped, labeled and stored as asbestos waste. 
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- SWC continued abatement of roof edge flashing from the roof of Boiler Room 2 which included the 

following: 

o Use of a remote decontamination shower throughout the work. 

o Use of roof edge warning flagging along with a harness anchor point. 

o Drop cloths were maintained within the work area. 

o Flashing was removed, wrapped, double bagged, labeled and stored as asbestos containing 

materials. 

- SWC completed abatement of pipe insulation located in the south bathroom of Building 14. 

o Controls included a full negative air containment, decontamination shower and appropriate 

signage. 

o Insulation was double bagged (20 bags of insulation total), labeled and stored separately as friable 

asbestos containing materials.  Waste bags were stored and locked in the on-Site 50-foot box 

trailer. 

o Encapsulation completed at the end of the day.  Clearance samples are scheduled to be analyzed 

the next morning. 

- SWC plugged additional pipe and floor penetrations identified in the lower level of Building 14.  Plywood 

boards covering floor penetrations in the lower level of Building 14 were also sealed with caulking. 

- Reliance Environmental continued abatement monitoring. 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

Town of Vernon Water 

Pollution Control Dept. 

0900 Two representatives from the Water Pollution Control 

Dept. visited the Site to review treated decontamination 

discharge with SWC including two manholes that can 

be utilized for discharge (both adjacent to the east side 

of Building 14 on either side of the Grove Street 

Bridge). 

 

OTHER 

None. 

 

 
Prepared by:       Reviewed by: 
Sean Connolly       David Rusczyk 
Oversight Engineer      Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Sean Connolly Glastonbury, CT Engineer 8 

David Rusczyk Glastonbury, CT Sr. Project Manager 2 

Stephen Raymond Bedford, NH Project Executive 2 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

Walter Mang General Superintendent 2 

John Galinski Superintendent/SSHO 8 

Bobby Wright Asbestos Supervisor 8 

Hilario Sanchez Laborer/Operator 8 

Oscar Rivas Laborer 8 

John Clince Laborer 8 

Wilfredo Rodriguez Laborer 8 

Marcus Walls Laborer 8 

James Niemczyk Laborer 8 

Rafael Cabrera Laborer 8 

Kashif Inayal Laborer 8 

Hector Bolanos Laborer 8 

Ishmael Sanchez Laborer 8 

Michael Armstrong Laborer 8 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

Reliance Environmental 1 Asbestos Removal Monitoring 

   

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC)  Volvo EC460CL Excavator (SWC)  

Ingersoll-Rand 165 Kva Generator (SWC) X 2 Genie S-85 Boom Lifts (SWC) X 

Genie GS-1930 Scissor Lifts (SWC)  SL2 Scissor Lift (SWC)  

Bobcat S175 Skid Steer (SWC) X CAT 973B Tracked Front Loader  

Hitachi EX450LC Excavator    

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SWC performed daily health and safety briefing. 

- SWC installed temporary plastic sheeting as weather protection on the Building 1 roof edge. The recent 

Building 2 separation work exposed the Building 1 roof structure to the elements. 

- SWC completed separation of the Building 8 north masonry wall from Building 11 which included removal 

of a 6 to 12-inch wide column of the Building 8 wall where it abuts Building 11. 

- SWC began separation of the roof between Building 8 and Buildings 9 and 11.  Work included removal of 

Building 8 roof flashing connecting the buildings. 
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- SWC completed Building 7 separation work including installation of 6”x6” timber supports at the Building 

7 separation from Building 6 and small diameter pipe/conduit removal. 

- SWC continued removal of asbestos roofing and windows from Skyway 2 which included the following: 

o Use of a remote decontamination shower, critical interior barriers and drop cloths throughout 

removal. 

o Windows were removed intact, double wrapped, labeled and stored as asbestos waste. 

o Roofing was removed in small sections, double wrapped, labeled and stored as asbestos waste. 

- SWC continued roof edge flashing abatement from the roof of Boiler Room 2 which included the 

following: 

o Use of a remote decontamination shower throughout the work. 

o Use of roof edge warning flagging along with a harness anchor point. 

o Drop cloths were maintained within the work area. 

o Flashing was removed, wrapped, double bagged, labeled and stored as asbestos containing 

materials. 

- SWC plugged additional pipe and floor penetrations identified in the lower level of Building 14.  Plywood 

boards covering floor penetrations in the lower level of Building 14 were also sealed with caulking. 

- SWC mobilized a Hitachi EX450LC on this date. 

- Reliance Environmental collected and analyzed a PCM air clearance sample from the Building 14 south 

bathroom/locker room containment area.  Reliance indicated to the project team in the late morning that the 

sample passed the clearance requirement. 

- SWC completed removal of the Building 14, south bathroom/locker room asbestos containment and 

associated equipment. 

- Reliance Environmental continued abatement monitoring. 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

Town of Vernon 0830 Shaun Gately and David Smith (Town of Vernon) 

attended the weekly project progress meeting on this 

date. 

 

OTHER 

None. 

 

 
Prepared by:       Reviewed by: 
Sean Connolly       David Rusczyk 
Oversight Engineer      Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Sean Connolly Glastonbury, CT Engineer 8 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

John Galinski Superintendent/SSHO 8 

Bobby Wright Asbestos Supervisor 8 

Hilario Sanchez Laborer/Operator 8 

Oscar Rivas Laborer 8 

John Clince Laborer 8 

Wilfredo Rodriguez Laborer 8 

Marcus Walls Laborer 8 

James Niemczyk Laborer 8 

Rafael Cabrera Laborer 8 

Kashif Inayal Laborer 8 

Hector Bolanos Laborer 8 

Ishmael Sanchez Laborer 8 

Michael Armstrong Laborer 8 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

Reliance Environmental 1 Asbestos Removal Monitoring 

   

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC)  Volvo EC460CL Excavator (SWC)  

Ingersoll-Rand 165 Kva Generator (SWC) X 2 Genie S-85 Boom Lifts (SWC) X 

Genie GS-1930 Scissor Lifts (SWC)  SL2 Scissor Lift (SWC)  

Bobcat S175 Skid Steer (SWC) X CAT 973B Tracked Front Loader X 

Hitachi EX450LC Excavator X 2 Dust Boss Units  

Hydraulic Hammer Attachment  2 Grapple Attachments  

Concrete Pulverizing Attachment    

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SWC performed daily health and safety briefing. 

- SWC completed removal of steel plate support system located on the southeast exterior wall of Building 14 

to facilitate controlled wall demolition. 

- SWC continued separation of the Building 8 roof between Buildings 9 and 11.  Work included removal of 

Building 8 roof flashing connecting the buildings. 

- SWC began installation of 6”x6” timber supports at the Building 8 separation from Building 9. 

- SWC continued removal of asbestos roofing and windows from Skyway 2 which included the following: 

o Use of a remote decontamination shower, critical interior barriers and drop cloths throughout 



 GZA DAILY FIELD REPORT                                            File No.: 45441.40 

 Amerbelle Phase 2                                                        Report No.:  24                        

 104 East Main Street, Vernon, CT                                            Date:    08/18/16            

                                                                        Weather: Sunny, 80sºF

       

  
Page 2 

 
  

removal. 

o Windows were removed intact, double wrapped, labeled and stored as asbestos waste. 

o Roofing was removed in small sections, double wrapped, labeled and stored as asbestos waste. 

- SWC completed roof edge flashing abatement from the roof of Boiler Room 2 which included the 

following: 

o Use of a remote decontamination shower throughout the work. 

o Use of roof edge warning flagging along with a harness anchor point. 

o Drop cloths were maintained within the work area. 

o Flashing was removed, wrapped, double bagged, labeled and stored as asbestos containing 

materials. 

- SWC mobilized two grapple excavator attachments, one concrete pulverizing excavator attachment, one 

hydraulic hammer excavator attachment, and 2 dust boss units on this date. Both excavators were utilized 

to off-load the equipment. 

- SWC abated additional flashing from the north side of Building 7 on this date which included the 

following: 

o Use of a remote decontamination shower throughout the work. 

o Use of roof edge warning flagging and harness anchor points. 

o Drop cloths were maintained as necessary. 

o Flashing was removed, wrapped, double bagged, labeled and stored as asbestos containing 

materials. 

- Reliance Environmental continued abatement monitoring. 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

None.   

 

OTHER 

None. 

 

 
Prepared by:       Reviewed by: 
Sean Connolly       David Rusczyk 
Oversight Engineer      Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Sean Connolly Glastonbury, CT Engineer 8 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

Bryan Terlizzi Project Manager 1 

Walter Mang General Superintendent 1 

John Galinski Superintendent/SSHO 8 

Hilario Sanchez Laborer/Operator 8 

Oscar Rivas Laborer 8 

John Clince Laborer 8 

Wilfredo Rodriguez Laborer 8 

Marcus Walls Laborer 8 

James Niemczyk Laborer 8 

Rafael Cabrera Laborer 8 

Kashif Inayal Laborer 8 

Hector Bolanos Laborer 8 

Michael Armstrong Laborer 8 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

Reliance Environmental 1 Asbestos Removal Monitoring 

Braman 1 Vermin Control 

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC)  Volvo EC460CL Excavator (SWC)  

Ingersoll-Rand 165 Kva Generator (SWC) X 2 Genie S-85 Boom Lifts (SWC) X 

Genie GS-1930 Scissor Lifts (SWC)  SL2 Scissor Lift (SWC)  

Bobcat S175 Skid Steer (SWC) X CAT 973B Tracked Front Loader X 

Hitachi EX450LC Excavator X 2 Dust Boss Units  

Hydraulic Hammer Attachment  2 Grapple Attachments  

Concrete Pulverizing Attachment    

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SWC performed daily health and safety briefing. 

- SWC continued separation of the Building 8 roof from Buildings 9 and 11.  Work included removal of 

Building 8 roof flashing connecting the buildings. 

- SWC completed installation of 6”x6” timber supports at the Building 8 separation from Building 9. 

- SWC completed removal of the asbestos roofing and windows from Skyway 2 which included the 

following: 

o Use of a remote decontamination shower, critical interior barriers and drop cloths throughout 

removal. 
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o Windows were removed intact, double wrapped, labeled and stored as asbestos waste. 

o Roofing was removed in small sections, double wrapped, labeled and stored as asbestos waste. 

- SWC completed window abatement in the Building 7 equipment room, Building 8 and Boiler Room 2. 

Work included the following: 

o Use of a remote decontamination shower, critical interior barriers and drop cloths throughout 

removal. 

o Windows were removed intact, double wrapped, labeled and stored as asbestos waste. 

- SWC began separation of Boiler Room 2 from Building 6 including removal of a portion of the concrete 

roof. 

- SWC received the signed Building Demolition Permit from the Town of Vernon on this date. 

- Braman inspected the pest controls at the Site and installed new bait as necessary. 

- Reliance Environmental continued abatement monitoring. 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

None.   

 

OTHER 

None. 

 

 
Prepared by:       Reviewed by: 
Sean Connolly       David Rusczyk 
Oversight Engineer      Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Sean Connolly Glastonbury, CT Engineer 8 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

John Galinski Superintendent/SSHO 8 

Paul Angulo Operator 8 

Mitchell Swam Operator 8 

Hilario Sanchez Laborer/Operator 8 

Oscar Rivas Laborer 8 

John Clince Laborer 8 

Wilfredo Rodriguez Laborer 8 

Marcus Walls Laborer 8 

James Niemczyk Laborer 8 

Rafael Cabrera Laborer 8 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

Reliance Environmental 1 Asbestos Removal Monitoring 

D.V. Morin 5 Water Diversion Pipe Installation 

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC)  Volvo EC460CL Excavator (SWC) X 

Ingersoll-Rand 165 Kva Generator (SWC) X 2 Genie S-85 Boom Lifts (SWC) X 

Genie GS-1930 Scissor Lifts (SWC)  SL2 Scissor Lift (SWC)  

Bobcat S175 Skid Steer (SWC) X CAT 973B Tracked Front Loader  

Hitachi EX450LC Excavator (SWC) X 2 Dust Boss Units (SWC) X 

Hydraulic Hammer Attachment (SWC)  2 Grapple Attachments (SWC) X 

Concrete Pulverizing Attachment (SWC)  CAT 312BL Excavator (D.V. Morin) X 

Wacker Neuson EZ17 Mini-Excavator (D.V. 

Morin) 

X Wood Chipper (D.V. Morin) X 

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SWC performed daily health and safety briefing. 

- SWC began demolition of Building 14 starting at the south wall approximately 30 feet from the southeast 

corner of the building utilizing the Volvo excavator with grapple attachment.  SWC removed the exterior 

masonry wall and staged the material separate from the rest of the building materials. 

o Steel and masonry were stockpiled separately from roofing materials, wood decking and roof 

HVAC materials. 

o Sufficient dust suppression was maintained via fire hose and dust boss water mister during 

demolition. 

o Demolition progressed north into the building footprint. 
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- SWC completed removal of the two steel I-beams which spanned Brooklyn Street from Building 13 to 

Building 14 and the AST Building to Building 14. 

- SWC began demolition of Building 13 and Building 2 starting at the west side of the buildings and 

progressing east utilizing the Hitachi excavator with grapple attachment. 

o Steel, masonry and wood were segregated and stockpiled separately during demolition. 

o Sufficient dust suppression was maintained via fire hose and dust boss water mister during 

demolition 

- D.V. Morin mobilized to the Site on this date delivering four 20-foot sections of 42-inch diameter HDPE 

piping, two excavators (listed above) and a wood chipper. 

- D.V. Morin completed construction of a temporary access path to the Grove Street Bridge via the 19 Grove 

Street property.  Work included minor clearing of vegetation, installation of straw wattles/hay bales along 

the edge of Paper Mill Pond, and installation of intermediate riprap stone (10 to 18-inch diameter) on the 

slope leading down to the work area. 

- Reliance Environmental continued asbestos work monitoring including perimeter air monitoring. 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

Town of Vernon 1230 hours Shaun Gately (Town of Vernon) visited the Site to 

observe progress. 

 

OTHER 

None. 

 

 
Prepared by:       Reviewed by: 
Sean Connolly       David Rusczyk 
Oversight Engineer      Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Sean Connolly Glastonbury, CT Engineer 8 

David Rusczyk Glastonbury, CT Sr. Project Manager 2 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

John Galinski Superintendent/SSHO 8 

Paul Angulo Operator 8 

Mitchell Swam Operator 8 

Hilario Sanchez Laborer/Operator 8 

Bobby Wright Supervisor 8 

John Clince Laborer 8 

Wilfredo Rodriguez Laborer 8 

Marcus Walls Laborer 8 

James Niemczyk Laborer 8 

Rafael Cabrera Laborer 8 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

Reliance Environmental 1 Asbestos Removal Monitoring 

D.V. Morin 5 Water Diversion Pipe Installation 

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC)  Volvo EC460CL Excavator (SWC) X 

Ingersoll-Rand 165 Kva Generator (SWC) X 2 Genie S-85 Boom Lifts (SWC) X 

Genie GS-1930 Scissor Lifts (SWC)  SL2 Scissor Lift (SWC)  

Bobcat S175 Skid Steer (SWC) X CAT 973B Tracked Front Loader  

Hitachi EX450LC Excavator (SWC) X 2 Dust Boss Units (SWC) X 

Hydraulic Hammer Attachment (SWC)  2 Grapple Attachments (SWC) X 

Concrete Pulverizing Attachment (SWC)  CAT 312BL Excavator (D.V. Morin) X 

Wacker Neuson EZ17 Mini-Excavator (D.V. 

Morin) 

X Wood Chipper (D.V. Morin)  

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SWC performed daily health and safety briefing. 

- SWC continued demolition of Building 14. 

o Steel and masonry were stockpiled separately from roofing materials, wood decking and roof 

HVAC materials. 

o Sufficient dust suppression was maintained via fire hose and dust boss water mister during 

demolition. 

o Demolition progressed north into the building footprint. 

- SWC continued demolition of Building 13 and Building 2 progressing west to east utilizing the Hitachi 
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excavator with grapple attachment. 

o Steel, masonry and wood were segregated and stockpiled separately during demolition. 

o Sufficient dust suppression was maintained via fire hose and dust boss water mister during 

demolition 

- SWC shipped two 100-c.y. trailers of steel on this date to Simms Metal Management in Hartford, 

Connecticut. 

- D.V. Morin installed a steel grate with geotextile fabric and hay bales in front of the existing dam slide gate 

opening to control sedimentation. 

- D.V. Morin began installation of the 42-inch diameter HDPE diversion pipe.  Installation started at the 

downstream end of the pipe (adjacent to the existing dam) and progressed upstream toward the Grove 

Street Bridge. 

- Reliance Environmental continued asbestos work monitoring including perimeter air monitoring. 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

Town of Vernon 0910 & 1100 hours Shaun Gately and David Smith (Town of Vernon) 

visited the Site to observe progress. 

 

OTHER 

None. 

 

 
Prepared by:       Reviewed by: 
Sean Connolly       David Rusczyk 
Oversight Engineer      Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Sean Connolly Glastonbury, CT Engineer 8 

David Rusczyk Glastonbury, CT Sr. Project Manager 2 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

Bryan Terlizzi Project Manager 2 

Matthew Kozak Assistant Project Manager 2 

John Galinski Superintendent/SSHO 8 

Paul Angulo Operator 8 

Mitchell Swam Operator 8 

Hilario Sanchez Laborer/Operator 8 

John Clince Laborer 8 

Marcus Walls Laborer 8 

James Niemczyk Laborer 8 

Oscar Rivas Laborer 8 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

Reliance Environmental 1 Asbestos Removal Monitoring 

D.V. Morin 5 Water Diversion Pipe Installation 

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC)  Volvo EC460CL Excavator (SWC) X 

Ingersoll-Rand 165 Kva Generator (SWC) X 2 Genie S-85 Boom Lifts (SWC) X 

Genie GS-1930 Scissor Lifts (SWC)  SL2 Scissor Lift (SWC)  

Bobcat S175 Skid Steer (SWC) X CAT 973B Tracked Front Loader  

Hitachi EX450LC Excavator (SWC) X 2 Dust Boss Units (SWC)  

Hydraulic Hammer Attachment (SWC)  2 Grapple Attachments (SWC) X 

Concrete Pulverizing Attachment (SWC)  CAT 312BL Excavator (D.V. Morin) X 

Wacker Neuson EZ17 Mini-Excavator (D.V. 

Morin) 

X Wood Chipper (D.V. Morin)  

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SWC performed daily health and safety briefing. 

- SWC continued demolition of Building 14. 

o Steel and masonry were stockpiled separately from roofing materials, wood decking and roof 

HVAC materials. 

o Sufficient dust suppression was maintained via fire hose and dust boss water mister during 

demolition. 

o Demolition progressed north into the building footprint. 

- SWC completed demolition of Building 13, continued demolition of Building 2 and began demolition of 
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Building 7 progressing west to east utilizing the Hitachi excavator with grapple attachment. 

o Steel, masonry and wood were segregated and stockpiled separately during demolition. 

o Sufficient dust suppression was maintained via fire hose and dust boss water mister during 

demolition 

- SWC shipped two 100-c.y. trailers of steel on this date to Simms Metal Management in Hartford, 

Connecticut. 

- D.V. Morin continued installation of the 42-inch diameter HDPE diversion pipe.  Installation included 

rebar anchors with ratchet strap tie-downs to secure the pipe in place.  Installation progressed from the 

downstream end of the pipe to the upstream end of the pipe. 

- Reliance Environmental continued asbestos work monitoring including perimeter air monitoring. 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

Town of Vernon 0830 hours Shaun Gately and David Smith (Town of Vernon) 

attended the weekly project progress meeting. 

Anocoil Corp. 0830 hours Dick Bombardier and Sandra Fromson attended a 

portion of the weekly project progress meeting. 

 

OTHER 

None. 

 

 
Prepared by:       Reviewed by: 
Sean Connolly       David Rusczyk 
Oversight Engineer      Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Sean Connolly Glastonbury, CT Engineer 8 

    

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

Walter Mang General Superintendent 1 

John Galinski Superintendent/SSHO 8 

Chris Bordiere Operator 8 

Mitchell Swam Operator 8 

Hilario Sanchez Laborer/Operator 8 

John Clince Laborer 8 

Marcus Walls Laborer 8 

James Niemczyk Laborer 8 

Oscar Rivas Laborer 8 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

Reliance Environmental 1 Asbestos Removal Monitoring 

D.V. Morin 5 Water Diversion Pipe Installation 

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC)  Volvo EC460CL Excavator (SWC) X 

Ingersoll-Rand 165 Kva Generator (SWC) X 2 Genie S-85 Boom Lifts (SWC) X 

Genie GS-1930 Scissor Lifts (SWC)  SL2 Scissor Lift (SWC)  

Bobcat S175 Skid Steer (SWC) X CAT 973B Tracked Front Loader  

Hitachi EX450LC Excavator (SWC) X 2 Dust Boss Units (SWC)  

Hydraulic Hammer Attachment (SWC)  2 Grapple Attachments (SWC) X 

Concrete Pulverizing Attachment (SWC)  CAT 312BL Excavator (D.V. Morin) X 

Wacker Neuson EZ17 Mini-Excavator (D.V. 

Morin) 

X Wood Chipper (D.V. Morin)  

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SWC performed daily health and safety briefing. 

- SWC continued demolition of Building 14. 

o Steel and masonry were stockpiled separately from roofing materials, wood decking and roof 

HVAC materials. 

o Sufficient dust suppression was maintained via fire hose and dust boss water mister during 

demolition. 

o Demolition progressed north into the building footprint. 

- SWC continued demolition of Building 2 and Building 7 progressing west to east utilizing the Hitachi 

excavator with grapple attachment. 
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o Steel, masonry and wood were segregated and stockpiled separately during demolition. 

o Sufficient dust suppression was maintained via fire hose and dust boss water mister during 

demolition 

- SWC shipped three 100-c.y. trailers of steel on this date to Simms Metal Management in Hartford, 

Connecticut. 

- D.V. Morin continued installation of the 42-inch diameter HDPE diversion pipe.  Installation included 

rebar anchors with ratchet strap tie-downs to secure the pipe in place.  Installation progressed upstream to 

the west side of the Grove Street Bridge on this date. 

- Reliance Environmental continued asbestos work monitoring including perimeter air monitoring. 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

None.   

 

OTHER 

None. 

 

 
Prepared by:       Reviewed by: 
Sean Connolly       David Rusczyk 
Oversight Engineer      Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Sean Connolly Glastonbury, CT Engineer 6.5 

David Rusczyk Glastonbury, CT Sr. Project Manager 3 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

Walter Mang General Superintendent 1 

Bobby Wright Supervisor 8 

Mike Wallinger Operator 8 

Mitchell Swam Operator 8 

Hilario Sanchez Laborer/Operator 8 

John Clince Laborer 8 

Marcus Walls Laborer 8 

James Niemczyk Laborer 8 

Oscar Rivas Laborer 8 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

Reliance Environmental 1 Asbestos Removal Monitoring 

D.V. Morin 5 Water Diversion Pipe Installation 

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC)  Volvo EC460CL Excavator (SWC) X 

Ingersoll-Rand 165 Kva Generator (SWC) X 2 Genie S-85 Boom Lifts (SWC) X 

Genie GS-1930 Scissor Lifts (SWC)  SL2 Scissor Lift (SWC)  

Bobcat S175 Skid Steer (SWC) X CAT 973B Tracked Front Loader  

Hitachi EX450LC Excavator (SWC) X 2 Dust Boss Units (SWC)  

Hydraulic Hammer Attachment (SWC)  2 Grapple Attachments (SWC) X 

Concrete Pulverizing Attachment (SWC)  CAT 312BL Excavator (D.V. Morin) X 

Wacker Neuson EZ17 Mini-Excavator (D.V. 

Morin) 

X   

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SWC performed daily health and safety briefing. 

- SWC continued demolition of Building 14. 

o Steel and masonry were stockpiled separately from roofing materials, wood decking and roof 

HVAC materials. 

o Sufficient dust suppression was maintained via fire hose and dust boss water mister during 

demolition. 

o Demolition progressed north into the building footprint. 

- SWC completed demolition of Building 2 and continued demolition of Building 7 progressing west to east 

utilizing the Hitachi excavator with grapple attachment. 
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o Steel, masonry and wood were segregated and stockpiled separately during demolition. 

o Sufficient dust suppression was maintained via fire hose and dust boss water mister during 

demolition 

- D.V. Morin continued installation of the 42-inch diameter HDPE diversion pipe.  Installation included 

rebar anchors with ratchet strap tie-downs to secure the pipe in place.  Pipe section connections were 

completed, however the final tie down straps will be installed later. 

- Reliance Environmental continued asbestos work monitoring including perimeter air monitoring. 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

Town of Vernon 0915 S. Connolly (GZA) met S. Gately (Town of Vernon) at 

his office to obtain his signature on waste shipment 

paperwork. 

 

OTHER 

None. 

 

 
Prepared by:       Reviewed by: 
Sean Connolly       David Rusczyk 
Oversight Engineer      Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Sean Connolly Glastonbury, CT Engineer 8 

    

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

Walter Mang General Superintendent 1 

John Galinski Superintendent/SSHO 8 

Mike Wallinger Operator 8 

Mitchell Swam Operator 8 

Hilario Sanchez Laborer/Operator 8 

John Clince Laborer 8 

Marcus Walls Laborer 8 

James Niemczyk Laborer 8 

Oscar Rivas Laborer 8 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

Reliance Environmental 1 Asbestos Removal Monitoring 

D.V. Morin 5 Water Diversion Pipe Installation 

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC)  Volvo EC460CL Excavator (SWC) X 

Ingersoll-Rand 165 Kva Generator (SWC) X 2 Genie S-85 Boom Lifts (SWC) X 

Genie GS-1930 Scissor Lifts (SWC) X SL2 Scissor Lift (SWC)  

Bobcat S175 Skid Steer (SWC) X CAT 973B Tracked Front Loader  

Hitachi EX450LC Excavator (SWC) X 2 Dust Boss Units (SWC)  

Hydraulic Hammer Attachment (SWC)  2 Grapple Attachments (SWC) X 

Concrete Pulverizing Attachment (SWC)  CAT 312BL Excavator (D.V. Morin)  

Wacker Neuson EZ17 Mini-Excavator (D.V. 

Morin) 

   

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SWC performed daily health and safety briefing. 

- SWC continued demolition of Building 14. 

o Steel and masonry were stockpiled separately from roofing materials, wood decking and roof 

HVAC materials. 

o Sufficient dust suppression was maintained via a fire hose and a dust boss water mister during 

demolition. 

o Demolition progressed north into the building footprint. 

- SWC completed demolition of the AST Building including the two 20,000-gallon ASTs utilizing the 

Hitachi excavator with grapple attachment. 
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o Steel, masonry and wood were segregated and stockpiled separately during demolition. 

o Sufficient dust suppression was maintained via a fire hose and a dust boss water mister during 

demolition 

- SWC shipped two 100-c.y. trailers of steel to Simms Metal Management in Hartford, Connecticut. 

- SWC shipped two trailer dump loads of C&D/<50ppm PCB/non-friable asbestos from Building 14 to the 

Minerva Enterprises Landfill in Waynesburg, Ohio.  Materials were sufficiently wetted during loading for 

dust control. 

- SWC shipped one trailer dump load of C&D from the 104 East Main Street side of the Site to the Minerva 

Enterprises Landfill in Waynesburg, Ohio. Materials were sufficiently wetted during loading for dust 

control. 

- SWC began window weather proofing at the north elevation of Building 12 and Skyway 1.  Work included 

the following: 

o Installation of ¾-inch pressure treated plywood. 

o Silicone sealing of gaps. 

o Two windows completed on Building 12 

o Two windows completed on Skyway 1. 

o Plywood is to be painted with a matching color at a later date. 

- D.V. Morin delivered additional sand bags in anticipation for cofferdam installation and completed 

installation of the final two diversion pipe tie-down straps. 

- Reliance Environmental continued asbestos work monitoring including perimeter air monitoring. 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

   

 

OTHER 

None. 

 

 
Prepared by:       Reviewed by: 
Sean Connolly       David Rusczyk 
Oversight Engineer      Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Sean Connolly Glastonbury, CT Engineer 8 

    

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

John Galinski Superintendent/SSHO 8 

Mike Wallinger Operator 8 

Mitchell Swam Operator 8 

Hilario Sanchez Laborer/Operator 8 

John Clince Laborer 8 

Marcus Walls Laborer 8 

James Niemczyk Laborer 8 

Oscar Rivas Laborer 8 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

Reliance Environmental 1 Asbestos Removal Monitoring 

   

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC)  Volvo EC460CL Excavator (SWC) X 

Ingersoll-Rand 165 Kva Generator (SWC) X 2 Genie S-85 Boom Lifts (SWC) X 

Genie GS-1930 Scissor Lifts (SWC)  SL2 Scissor Lift (SWC)  

Bobcat S175 Skid Steer (SWC) X CAT 973B Tracked Front Loader  

Hitachi EX450LC Excavator (SWC) X 2 Dust Boss Units (SWC)  

Hydraulic Hammer Attachment (SWC)  2 Grapple Attachments (SWC) X 

Concrete Pulverizing Attachment (SWC)  CAT 312BL Excavator (D.V. Morin)  

Wacker Neuson EZ17 Mini-Excavator (D.V. 

Morin) 

   

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SWC performed daily health and safety briefing. 

- SWC continued demolition of Building 14. 

o Steel and masonry were stockpiled separately from roofing materials, wood decking and roof 

HVAC materials. 

o Sufficient dust suppression was maintained via a fire hose and a dust boss water mister during 

demolition. 

o Demolition progressed north into the building footprint. 

- SWC continued demolition of Building 7 utilizing the Hitachi excavator with grapple attachment. 

o Steel, masonry and wood were segregated and stockpiled separately during demolition. 

o Sufficient dust suppression was maintained via a fire hose and a dust boss water mister during 
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demolition 

- SWC shipped four trailer dump loads of C&D/<50ppm PCB/non-friable asbestos from Building 14 to the 

Minerva Enterprises Landfill in Waynesburg, Ohio.  Materials were sufficiently wetted during loading for 

dust control. 

- SWC continued window weather proofing at the north elevation of Building 12 and Skyway 1.  Work 

included the following: 

o Installation of ¾-inch pressure treated plywood. 

o Silicone sealing of gaps. 

o Plywood is to be painted with a matching color at a later date. 

- Reliance Environmental continued asbestos work monitoring including perimeter air monitoring. 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

None.   

 

OTHER 

None. 

 

 
Prepared by:       Reviewed by: 
Sean Connolly       David Rusczyk 
Oversight Engineer      Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Sean Connolly Glastonbury, CT Engineer 8 

David Rusczyk Glastonbury, CT Sr. Project Manager 2 

Stephen Raymond Bedford, NH Project Executive 2 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

Walter Mang Superintendent/SSHO 6 

Bryan Terlizzi Project Manager 2 

Mike Wallinger Operator 8 

Mitchell Swam Operator 8 

Hilario Sanchez Laborer/Operator 8 

John Clince Laborer 8 

Marcus Walls Laborer 8 

James Niemczyk Laborer 8 

Oscar Rivas Laborer 8 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

Reliance Environmental 1 Asbestos Removal Monitoring 

D.V. Morin 3 Equipment mobilization and demobilization 

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC)  Volvo EC460CL Excavator (SWC) X 

Ingersoll-Rand 165 Kva Generator (SWC)  2 Genie S-85 Boom Lifts (SWC) X 

Genie GS-1930 Scissor Lifts (SWC)  SL2 Scissor Lift (SWC)  

Bobcat S175 Skid Steer (SWC) X CAT 973B Tracked Front Loader  

Hitachi EX450LC Excavator (SWC) X 2 Dust Boss Units (SWC)  

Hydraulic Hammer Attachment (SWC)  2 Grapple Attachments (SWC) X 

Concrete Pulverizing Attachment (SWC)  CAT 312BL Excavator (D.V. Morin)  

Wacker Neuson EZ17 Mini-Excavator (D.V. 

Morin) 

   

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SWC performed daily health and safety briefing. 

- SWC continued demolition of Building 14. 

o Steel and masonry were stockpiled separately from roofing materials, wood decking and roof 

HVAC materials. 

o Sufficient dust suppression was maintained via a fire hose and a dust boss water mister during 

demolition. 

o Demolition progressed north into the building footprint. 

- SWC continued demolition of Building 7 utilizing the Hitachi excavator with grapple attachment. 
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o Steel, masonry and wood were segregated and stockpiled separately during demolition. 

o Sufficient dust suppression was maintained via a fire hose and a dust boss water mister during 

demolition 

- SWC continued window weather proofing at the north elevation of Building 12.  Work included the 

following: 

o Installation of ¾-inch pressure treated plywood. 

o Silicone sealing of gaps. 

o Plywood is to be painted with a matching color at a later date. 

- SWC shipped two loads of steel from Building 14 to Simms Metal Management in Hartford, CT on this 

date. 

- SWC shipped three loads of C&D from the Building 13 area and three loads of C&D/<50ppm PCB/non-

friable asbestos from Building 14 to the Minerva Enterprises Landfill in Waynesburg, Ohio. 

- D.V. Morin demobilized the Wacker Neuson Mini-excavator on this date. 

- Reliance Environmental continued asbestos work monitoring including perimeter air monitoring. 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

Town of Vernon 0830 hours Shaun Gately and David Smith (Town of Vernon) 

attended the weekly project progress meeting. 

Dept. of Economic & 

Community Development 

1045 hours Christopher Lipinski (CT DECD) visited the Site to 

observe and document project progress.  C. Lipinski 

was escorted around the Site by S. Connolly (GZA). 

 

OTHER 

None. 

 

 
Prepared by:       Reviewed by: 
Sean Connolly       David Rusczyk 
Oversight Engineer      Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Sean Connolly Glastonbury, CT Engineer 8 

Dave Rusczyk  Glastonbury, CT Sr. Project Manager 2 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

Walter Mang Superintendent/SSHO 6 

Bryan Terlizzi Project Manager 2 

Mike Wallinger Operator 8 

Mitchell Swam Operator 8 

Hilario Sanchez Laborer/Operator 8 

John Clince Laborer 8 

Marcus Walls Laborer 8 

James Niemczyk Laborer 8 

Oscar Rivas Laborer 8 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

Reliance Environmental 1 Asbestos Removal Monitoring 

D.V. Morin 3 Equipment mobilization and demobilization 

Portadam 3 Cofferdam installation 

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC)  Volvo EC460CL Excavator (SWC) X 

Ingersoll-Rand 165 Kva Generator (SWC)  2 Genie S-85 Boom Lifts (SWC) X 

Genie GS-1930 Scissor Lifts (SWC)  SL2 Scissor Lift (SWC)  

Bobcat S175 Skid Steer (SWC) X CAT 973B Tracked Front Loader  

Hitachi EX450LC Excavator (SWC) X 2 Dust Boss Units (SWC)  

Hydraulic Hammer Attachment (SWC)  2 Grapple Attachments (SWC) X 

Concrete Pulverizing Attachment (SWC)  CAT 312BL Excavator (D.V. Morin) X 

    

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SWC performed daily health and safety briefing. 

- SWC continued demolition of Building 14. 

o Steel and masonry were stockpiled separately from roofing materials, wood decking and roof 

HVAC materials. 

o Sufficient dust suppression was maintained via a fire hose and a dust boss water mister during 

demolition. 

o Demolition progressed north into the building footprint. 

- SWC continued demolition of Building 7 utilizing the Hitachi excavator with grapple attachment. 

o Steel, masonry and wood were segregated and stockpiled separately during demolition. 
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o Sufficient dust suppression was maintained via a fire hose and a dust boss water mister during 

demolition 

- SWC continued window weather proofing at the north elevation of Building 12.  Work included the 

following: 

o Installation of ¾-inch pressure treated plywood. 

o Silicone sealing of gaps. 

o Plywood is to be painted with a matching color at a later date. 

- SWC shipped three loads of steel from Building 14 to Simms Metal Management in Hartford, CT on this 

date. 

- D.V. Morin and Portadam began installation of the upstream temporary cofferdam east of the Grove Street 

Bridge in the Paper Mill Pond.  Installation on this date included setup of the steel frames for the 

cofferdam. 

- Reliance Environmental continued asbestos work monitoring including perimeter air monitoring. 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

Town of Vernon 1000 hours Shaun Gately and David Smith (Town of Vernon) 

visited the Site to observe cofferdam installation. 

 

OTHER 

None. 

 

 
Prepared by:       Reviewed by: 
Sean Connolly       David Rusczyk 
Oversight Engineer      Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

David Rusczyk Glastonbury, CT Sr. Project Manager 8 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

Walter Mang General Superintendent 1 

John Galinski Superintendent/SSHO 8 

Mike Wallinger Operator 8 

Mitchell Swam Operator 8 

Hilario Sanchez Laborer/Operator 8 

Marcus Walls Laborer 8 

James Niemczyk Laborer 8 

Oscar Rivas Laborer 8 

Carlos Malendez Laborer 8 

Jesus Cruz Laborer 8 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

Reliance Environmental 1 Asbestos Removal Monitoring 

D.V. Morin 1 Cofferdam Installation 

Porta-Dam 4 Cofferdam Installation 

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC)  Volvo EC460CL Excavator (SWC) X 

Ingersoll-Rand 165 Kva Generator (SWC)   2 Genie S-85 Boom Lifts (SWC) X (1 

used) 

Genie GS-1930 Scissor Lifts (SWC)  SL2 Scissor Lift (SWC)  

Bobcat S175 Skid Steer (SWC) X CAT 973B Tracked Front Loader  

Hitachi EX450LC Excavator (SWC) X 2 Dust Boss Units (SWC)  

Hydraulic Hammer Attachment (SWC)  2 Grapple Attachments (SWC) X 

Concrete Pulverizing Attachment (SWC)  CAT 312BL Excavator (D.V. Morin) X 

CAT M318C Wheeled Excavator (SWC)   Hydraulic Shear Attachment (SWC)  

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SWC performed daily health and safety briefing. 

- SWC continued demolition of Building 14. 

o Steel and masonry were stockpiled separately from roofing materials, wood decking and roof 

HVAC materials. 

o Sufficient dust suppression was maintained via a fire hose during demolition. 

o Demolition progressed north into the building footprint. 

- SWC continued demolition of Building 7 progressing west to east utilizing the Hitachi excavator with 

grapple attachment. 
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o Steel, masonry and wood were segregated and stockpiled separately during demolition. 

o Sufficient dust suppression was maintained via a fire hose during demolition 

o Concrete block and brick wall above the raceway was demolished by hand using portable 

equipment.   

- D.V. Morin and Porta-Dam completed installation of the cofferdam system upgradient of the Grove Street 

bridge.   

- Two loads of steel from Building 14 was transported off-Site to Simms Metal Management in Hartford, CT 

on this date. 

- Two loads of C&D/<50ppm PCB/non-friable asbestos was shipped from Building 14 to the Minerva 

Enterprises Landfill in Waynesburg, Ohio. 

- SWC relocated one of the tracked excavators to the courtyard between the Amerbelle and Daniels Mill 

facilities.  The excavator was relocated using a low-bed trailer.   

- SWC mobilized a wheeled excavator to the Site.  In addition, SWC mobilized grapple and hydraulic 

hammer attachments for the wheeled excavator.  

- Reliance Environmental continued asbestos work monitoring including perimeter air monitoring. 

-  

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

Town of Vernon 10:00-11:00 S. Gately (Town of Vernon) visited the site to observe 

cofferdam installation.  

 

OTHER 

None. 

 
 
 
 
Prepared by: 
David Rusczyk 
Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Sean Connolly Glastonbury, CT Engineer 8 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

John Galinski Superintendent/SSHO 8 

Mike Wallinger Operator 8 

Mitchell Swam Operator 8 

Rob Gzyniac Operator 8 

Hilario Sanchez Laborer/Operator 8 

Marcus Walls Laborer 8 

James Niemczyk Laborer 8 

John Clince Laborer 8 

Oscar Rivas Laborer 8 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

Reliance Environmental 1 Asbestos Removal Monitoring 

D.V. Morin 2 Cofferdam Installation 

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC)  Volvo EC460CL Excavator (SWC) X 

Ingersoll-Rand 165 Kva Generator (SWC)   2 Genie S-85 Boom Lifts (SWC) X (1 

used) 

Genie GS-1930 Scissor Lifts (SWC)  SL2 Scissor Lift (SWC)  

Bobcat S175 Skid Steer (SWC) X CAT 973B Tracked Front Loader  

Hitachi EX450LC Excavator (SWC) X 2 Dust Boss Units (SWC)  

Hydraulic Hammer Attachment (SWC)  2 Grapple Attachments (SWC) X (1) 

Concrete Pulverizing Attachment (SWC)  CAT 312BL Excavator (D.V. Morin)  

CAT M318C Wheeled Excavator (SWC)  X Hydraulic Shear Attachment (SWC) X 

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SWC performed daily health and safety briefing. 

- SWC continued demolition of Building 14. 

o Steel and masonry were stockpiled separately from roofing materials, wood decking and roof 

HVAC materials. 

o Sufficient dust suppression was maintained via a fire hose during demolition. 

o Demolition progressed north into the building footprint.  SWC utilized shear attachment for 

demolition adjacent to the north exterior wall. 

- SWC continued demolition of Building 7 progressing west to east utilizing the CAT M318C excavator with 

grapple attachment. 

o Steel, masonry and wood were segregated and stockpiled separately during demolition. 
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o Sufficient dust suppression was maintained via a fire hose during demolition 

o Concrete block and brick wall adjacent to the raceway was demolished by hand using portable 

equipment.   

- SWC began demolition of Building 8 progressing north to south starting at the Daniels Mill courtyard area. 

o Steel, masonry and wood were segregated and stockpiled separately during demolition. 

o Sufficient dust suppression was maintained via a fire hose during demolition. 

o SWC utilized the Hitachi Excavator with grapple attachment. 

- D.V. Morin visited the Site to inspect operation of the cofferdam.  Some flow was observed at the backside 

of the cofferdam which D.V. Morin indicates is normal. 

- Two loads of steel from the Building 13 area were transported off-Site to Simms Metal Management in 

Hartford, CT on this date. 

- Reliance Environmental continued asbestos work monitoring including perimeter air monitoring. 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

None.   

 

OTHER 

None. 

 
 
 

 
Prepared by:       Reviewed by: 
Sean Connolly       David Rusczyk 
Oversight Engineer      Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Sean Connolly Glastonbury, CT Engineer 8 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

Walter Mang General Superintendent 1.5 

John Galinski Superintendent/SSHO 5.5 

Mike Wallinger Operator 8 

Mitchell Swam Operator 8 

Rob Gzyniac Operator 8 

Jon Svalestad Operator 8 

Hilario Sanchez Laborer/Operator 8 

Marcus Walls Laborer 8 

James Niemczyk Laborer 8 

Oscar Rivas Laborer 8 

John Clince Laborer 8 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

Reliance Environmental 1 Asbestos Removal Monitoring 

   

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC)  Volvo EC460CL Excavator (SWC) X 

Ingersoll-Rand 165 Kva Generator (SWC)   2 Genie S-85 Boom Lifts (SWC) X (1 

used) 

Genie GS-1930 Scissor Lifts (SWC)  SL2 Scissor Lift (SWC)  

Bobcat S175 Skid Steer (SWC) X CAT 973B Tracked Front Loader X 

Hitachi EX450LC Excavator (SWC) X 2 Dust Boss Units (SWC)  

Hydraulic Hammer Attachment (SWC)  2 Grapple Attachments (SWC) X (1) 

Concrete Pulverizing Attachment (SWC)  CAT 312BL Excavator (D.V. Morin)  

CAT M318C Wheeled Excavator (SWC)  X Hydraulic Shear Attachment (SWC) X 

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SWC performed daily health and safety briefing. 

- SWC continued demolition of Building 14. 

o Steel and masonry were stockpiled separately from roofing materials, wood decking and roof 

HVAC materials. 

o Sufficient dust suppression was maintained via a fire hose during demolition. 

o Demolition progressed to the north exterior wall along Brooklyn Street and began demolition of 

the north exterior wall.  SWC removed painted brick and concrete block on the interior portion of 

the north wall and staged the materials for off-Site disposal.  Non-painted brick and concrete block 
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was temporarily staged on the south side of Brooklyn Street.   

o The track loader was utilized on this date to organize materials within the footprint of Building 14. 

- SWC continued demolition of Building 7 progressing west to east utilizing the CAT M318C excavator with 

grapple attachment. 

o Steel, masonry and wood were segregated and stockpiled separately during demolition. 

o Sufficient dust suppression was maintained via a fire hose during demolition 

o Concrete block and brick wall adjacent to the raceway was demolished by hand using portable 

equipment.   

- SWC continued demolition of Building 8 progressing north to south starting at the Daniels Mill courtyard 

area. 

o Steel, masonry and wood were segregated and stockpiled separately during demolition. 

o Sufficient dust suppression was maintained via a fire hose during demolition. 

o SWC utilized the Hitachi Excavator with grapple attachment. 

- SWC installed wood guardrails and plywood barriers at elevated openings in Buildings 9 and 11. 

- Three loads of steel were shipped off-Site on this date.  Two of the loads were generated from the Building 

13 area and one load was generated from Building 14.  The steel loads were transported to Simms Metal 

Management in Hartford, CT. 

- Two loads of C&D were transported off-Site from Building 8 on this date.  The C&D was transported to 

the Murphy Road transfer station in Hartford, CT. 

- Reliance Environmental continued asbestos work monitoring including perimeter air monitoring. 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

None.   

 

OTHER 

None. 

 
 
 

 
Prepared by:       Reviewed by: 
Sean Connolly       David Rusczyk 
Oversight Engineer      Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Sean Connolly Glastonbury, CT Engineer 8 

Stephen Raymond Bedford, NH Project Executive 1 

David Rusczyk Glastonbury, CT Sr. Project Manager 2 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

Walter Mang General Superintendent 2 

John Galinski Superintendent/SSHO 5.5 

Mike Wallinger Operator 8 

Mitchell Swam Operator 8 

Rob Gzyniac Operator 8 

Jon Svalestad Operator 8 

Brooks Bollard Carpenter 8 

Marcus Walls Laborer 8 

James Niemczyk Laborer 8 

Oscar Rivas Laborer 8 

John Clince Laborer 8 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

Reliance Environmental 1 Asbestos Removal Monitoring 

   

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC)  Volvo EC460CL Excavator (SWC) X 

Ingersoll-Rand 165 Kva Generator (SWC)   2 Genie S-85 Boom Lifts (SWC) X (1 

used) 

Genie GS-1930 Scissor Lifts (SWC)  SL2 Scissor Lift (SWC)  

Bobcat S175 Skid Steer (SWC) X CAT 973B Tracked Front Loader X 

Hitachi EX450LC Excavator (SWC) X 2 Dust Boss Units (SWC)  

Hydraulic Hammer Attachment (SWC)  2 Grapple Attachments (SWC) X (1) 

Concrete Pulverizing Attachment (SWC)  CAT 312BL Excavator (D.V. Morin)  

CAT M318C Wheeled Excavator (SWC)  X Hydraulic Shear Attachment (SWC) X 

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SWC performed daily health and safety briefing. 

- SWC continued demolition of Building 14. 

o Steel and masonry were stockpiled separately from roofing materials, wood decking and roof 

HVAC materials. 

o Sufficient dust suppression was maintained via a fire hose during demolition. 

o SWC continued removal of painted brick and concrete block on the interior portion of the north 
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wall and staged the materials for off-Site disposal.  Non-painted brick and concrete block was 

temporarily staged on the south side of Brooklyn Street.   

o The track loader was utilized to organize materials within the footprint of Building 14. 

- SWC continued demolition of Building 7 progressing west to east utilizing the CAT M318C excavator with 

grapple attachment. 

o Steel, masonry and wood were segregated and stockpiled separately during demolition. 

o Sufficient dust suppression was maintained via a fire hose during demolition 

o Concrete block and brick wall adjacent to the raceway was demolished by hand using portable 

equipment.   

- SWC continued demolition of Building 8 progressing north to south starting at the Daniels Mill courtyard 

area. 

o Steel, masonry and wood were segregated and stockpiled separately during demolition. 

o Sufficient dust suppression was maintained via a fire hose during demolition. 

o SWC utilized the Hitachi Excavator with grapple attachment.  Most of the Building 8 structure 

demolition was completed on this date. 

- SWC continued and completed installation of wood guardrails and plywood barriers at elevated openings in 

Buildings 9 and 11. 

- Water was observed flowing out of a 6-inch diameter steel pipe in the Boiler Room 2 pipe chase.  The pipe 

had previously been cut open to remove a flange gasket during Phase 1 activities.  SWC capped the pipe to 

mitigate the water flow.  

- Two loads of steel were shipped off-Site on this date.  One load was generated from the Building 13 area 

and one load was generated from Building 14.  The steel loads were transported to Simms Metal 

Management in Hartford, CT. 

- Three loads of C&D were transported off-Site from Building 8 on this date.  The C&D was transported to 

the Murphy Road transfer station in Hartford, CT. 

- Three loads of C&D/<50 ppm PCBs/Non-friable asbestos were shipped from Building 14 on this date.  

Waste was shipped to the Minerva Enterprises landfill in Waynesburg, Ohio 

- Reliance Environmental continued asbestos work monitoring including perimeter air monitoring. 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

Town of Vernon 0830 hours Shaun Gately and David Smith (Town of Vernon) 

attended the weekly progress meeting and observed 

work progress. 

Vernon Water Pollution 

Control (VWPC) 

12:00 -12:30 As requested, Rob Grasis (VWPC) stopped at the Site 

to inspect the 6-inch pipe within Boiler Room 2 pipe 

chase.  

 

OTHER 

None. 
 
 

 
Prepared by:       Reviewed by: 
Sean Connolly       David Rusczyk 
Oversight Engineer      Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Sean Connolly Glastonbury, CT Engineer 8 

    

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

John Galinski Superintendent/SSHO 8 

Mike Wallinger Operator 8 

Mitchell Swam Operator 8 

Paul Angulo Operator 8 

Brooks Bollard Carpenter 8 

Marcus Walls Laborer 8 

James Niemczyk Laborer 8 

Oscar Rivas Laborer 8 

John Clince Laborer 8 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

Reliance Environmental 1 Asbestos Removal Monitoring 

   

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC)  Volvo EC460CL Excavator (SWC) X 

Ingersoll-Rand 165 Kva Generator (SWC)   2 Genie S-85 Boom Lifts (SWC) X (1 

used) 

Genie GS-1930 Scissor Lifts (SWC)  SL2 Scissor Lift (SWC)  

Bobcat S175 Skid Steer (SWC) X CAT 973B Tracked Front Loader  

Hitachi EX450LC Excavator (SWC) X 2 Dust Boss Units (SWC)  

Hydraulic Hammer Attachment (SWC)  2 Grapple Attachments (SWC) X (1) 

Concrete Pulverizing Attachment (SWC)  CAT 312BL Excavator (D.V. Morin)  

CAT M318C Wheeled Excavator (SWC)  X Hydraulic Shear Attachment (SWC) X 

Volvo EC460LHR High-reach Excavator (SWC)    

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SWC performed daily health and safety briefing. 

- SWC continued demolition of Building 14. 

o Steel and masonry were stockpiled separately from roofing materials, wood decking and roof 

HVAC materials. 

o Sufficient dust suppression was maintained via a fire hose during demolition. 

o Demolition progressed to the north exterior wall along Brooklyn Street.  SWC continued removal 

of painted brick and concrete block on the interior portion of the north wall and staged the 

materials for off-Site disposal.  Non-painted brick and concrete block was temporarily staged on 
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the south side of Brooklyn Street.   

o The track loader was utilized on this date to organize materials within the footprint of Building 14. 

- SWC continued demolition of Building 7 progressing west to east utilizing the CAT M318C excavator with 

grapple attachment. 

o Steel, masonry and wood were segregated and stockpiled separately during demolition. 

o Sufficient dust suppression was maintained via a fire hose during demolition 

o Concrete block and brick wall adjacent to the raceway was demolished by hand using portable 

equipment.   

- SWC mobilized a Volvo EC460LHR High-reach Excavator and associated attachments (arm sections and 

counter weight) on this date.  SWC assembled the excavator at the Site. 

- SWC continued window weather proofing at the east elevation of Building 11.  Work included installation 

of ¾-inch plywood protective barriers on the exterior of the window openings.  Silicone and paint will be 

applied at a later date. 

- One load of C&D was transported off-Site from Building 8 on this date.  The C&D was transported to the 

Murphy Road transfer station in Hartford, CT. 

- Two loads of C&D/<50 ppm PCBs/Non-friable asbestos were shipped from Building 14 on this date.  

Waste was shipped to the Minerva Enterprises landfill in Waynesburg, Ohio 

- Reliance Environmental continued asbestos work monitoring including perimeter air monitoring. 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

None.   

 

OTHER 

None. 

 
 
 

 
Prepared by:       Reviewed by: 
Sean Connolly       David Rusczyk 
Oversight Engineer      Sr. Project Manager  
 



 GZA DAILY FIELD REPORT                                            File No.: 45441.40 

 Amerbelle Phase 2                                                        Report No.:  40                        

 104 East Main Street, Vernon, CT                                            Date:    09/12/16            

                                                                        Weather: Sunny, 70sºF

       

  
Page 1 

 
  

GZA PERSONNEL ON SITE 

Name Office Role Hours 

Sean Connolly Glastonbury, CT Engineer 8 

    

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

John Galinski Superintendent/SSHO 8 

Mike Wallinger Operator 8 

Mitchell Swam Operator 8 

Paul Angulo Operator 8 

Marty Sullivan Operator 8 

Brooks Bollard Carpenter 8 

Marcus Walls Laborer 8 

James Niemczyk Laborer 8 

Oscar Rivas Laborer 8 

John Clince Laborer 8 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

Reliance Environmental 1 Asbestos Removal Monitoring 

   

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC)  Volvo EC460CL Excavator (SWC) X 

Ingersoll-Rand 165 Kva Generator (SWC)   2 Genie S-85 Boom Lifts (SWC) X (1 

used) 

Genie GS-1930 Scissor Lifts (SWC)  SL2 Scissor Lift (SWC)  

Bobcat S175 Skid Steer (SWC) X CAT 973B Tracked Front Loader  

Hitachi EX450LC Excavator (SWC) X 2 Dust Boss Units (SWC)  

Hydraulic Hammer Attachment (SWC)  3 Grapple Attachments (SWC) X (2) 

Concrete Pulverizing Attachment (SWC)  CAT 312BL Excavator (D.V. Morin)  

CAT M318C Wheeled Excavator (SWC)  X Hydraulic Shear Attachment (SWC) X 

Volvo EC460LHR High-reach Excavator (SWC) X   

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SWC performed daily health and safety briefing. 

- SWC continued demolition of Building 14. 

o Steel and masonry were stockpiled separately from roofing materials, wood decking and roof 

HVAC materials. 

o Sufficient dust suppression was maintained via a fire hose during demolition. 

o Demolition continued on north exterior wall along Brooklyn Street including adjacent structural 

steel support.  SWC continued to segregate painted from non-painted brick and concrete block.   



 GZA DAILY FIELD REPORT                                            File No.: 45441.40 

 Amerbelle Phase 2                                                        Report No.:  40                        

 104 East Main Street, Vernon, CT                                            Date:    09/12/16            

                                                                        Weather: Sunny, 70sºF

       

  
Page 2 

 
  

o The track loader was utilized on this date to organize materials within the footprint of Building 14. 

- SWC completed demolition of Building 7 and worked to clean and sort the various debris types utilizing 

the CAT M318C excavator with grapple attachment. 

o Steel, masonry and wood were segregated and stockpiled separately during demolition. 

o Sufficient dust suppression was maintained via a fire hose during demolition 

- SWC continued window weather proofing on this date at the east elevation of Building 11.  Work included 

installation of ¾-inch plywood protective barriers on the exterior of the window openings.  Silicone and 

paint is to be applied at a later date. 

- Reliance Environmental continued asbestos work monitoring including perimeter air monitoring. 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

None.   

 

OTHER 

None. 

 
 
 

 
Prepared by:       Reviewed by: 
Sean Connolly       David Rusczyk 
Oversight Engineer      Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Sean Connolly Glastonbury, CT Engineer 8 

    

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

John Galinski Superintendent/SSHO 8 

Mike Wallinger Operator 8 

Mitchell Swam Operator 8 

Paul Angulo Operator 8 

Marty Sullivan Operator 8 

Marcus Walls Laborer 8 

James Niemczyk Laborer 8 

Oscar Rivas Laborer 8 

John Clince Laborer 8 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

Reliance Environmental 1 Asbestos Removal Monitoring 

   

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC)  Volvo EC460CL Excavator (SWC) X 

Ingersoll-Rand 165 Kva Generator (SWC)   2 Genie S-85 Boom Lifts (SWC) X (1 

used) 

Genie GS-1930 Scissor Lifts (SWC)  SL2 Scissor Lift (SWC)  

Bobcat S175 Skid Steer (SWC) X CAT 973B Tracked Front Loader  

Hitachi EX450LC Excavator (SWC) X 2 Dust Boss Units (SWC)  

Hydraulic Hammer Attachment (SWC)  3 Grapple Attachments (SWC) X (2) 

Concrete Pulverizing Attachment (SWC)  CAT 312BL Excavator (D.V. Morin)  

CAT M318C Wheeled Excavator (SWC)  X Hydraulic Shear Attachment (SWC) X 

Volvo EC460LHR High-reach Excavator (SWC) X   

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SWC performed daily health and safety briefing. 

- SWC continued demolition of Building 14. 

o Steel and masonry were stockpiled separately from roofing materials, wood decking and roof 

HVAC materials. 

o Sufficient dust suppression was maintained via a fire hose during demolition. 

o Demolition continued on north exterior wall along Brooklyn Street including adjacent structural 

steel support.  SWC continued to segregate painted from non-painted brick and concrete block.   
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o The track loader was utilized on this date to organize materials within the footprint of Building 14. 

- SWC continued sorting demolition debris from Building 7 utilizing the CAT M318C excavator with 

grapple attachment. 

o Steel, masonry and wood were segregated and stockpiled separately during demolition. 

o Sufficient dust suppression was maintained via a fire hose during demolition 

- SWC consolidated the non-painted brick and concrete block debris generated from demolishing the north 

wall of Building 14 to the northeast corner of the building footprint. 

- Five loads of C&D/<50 ppm PCBs/Non-friable asbestos were shipped from Building 14 on this date.  

Waste was shipped to the Minerva Enterprises landfill in Waynesburg, Ohio 

- Reliance Environmental continued asbestos work monitoring including perimeter air monitoring. 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

None.   

 

OTHER 

None. 

 
 
 

 
Prepared by:       Reviewed by: 
Sean Connolly       David Rusczyk 
Oversight Engineer      Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Sean Connolly Glastonbury, CT Engineer 8 

David Rusczyk Glastonbury, CT Sr. Project Manager 3 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

Bryan Terlizzi Project Manager 2 

Walter Mang General Superintendent 3 

Matthew Kozak Assistant Project Manager 2 

John Galinski Superintendent/SSHO 8 

Mike Wallinger Operator 8 

Mitchell Swam Operator 8 

Paul Angulo Operator 8 

Marty Sullivan Operator 8 

Marcus Walls Laborer 8 

James Niemczyk Laborer 8 

Oscar Rivas Laborer 8 

John Clince Laborer 8 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

Reliance Environmental 1 Asbestos Removal Monitoring 

   

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC)  Volvo EC460CL Excavator (SWC) X 

Ingersoll-Rand 165 Kva Generator (SWC)   2 Genie S-85 Boom Lifts (SWC) X (1 

used) 

Genie GS-1930 Scissor Lifts (SWC)  SL2 Scissor Lift (SWC)  

Bobcat S175 Skid Steer (SWC) X CAT 973B Tracked Front Loader  

Hitachi EX450LC Excavator (SWC) X 2 Dust Boss Units (SWC)  

Hydraulic Hammer Attachment (SWC)  3 Grapple Attachments (SWC) X (2) 

Concrete Pulverizing Attachment (SWC)  CAT 312BL Excavator (D.V. Morin)  

CAT M318C Wheeled Excavator (SWC)  X Hydraulic Shear Attachment (SWC) X 

Volvo EC460LHR High-reach Excavator (SWC) X   

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SWC performed daily health and safety briefing. 

- SWC continued demolition of Building 14. 

o Steel and masonry were stockpiled separately from roofing materials, wood decking and roof 

HVAC materials. 

o Sufficient dust suppression was maintained via a fire hose during demolition. 
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o Demolition began on the east exterior wall along Grove Street including adjacent structural steel 

support. 

o Traffic control was maintained on Grove Street during the demolition of the east wall.  Traffic 

controls included sidewalk closure, two state police for traffic control assistance, high-visibility 

traffic cones to adjust traffic lanes away from the Site, and periodic traffic stoppage for wall 

demolition. 

o The east wall was demolished down to an elevation where traffic controls were no longer needed 

on this date, however sidewalk closure was maintained. 

o Painted and non-painted masonry debris (brick and concrete block) from the east wall was 

managed as PCB impacted. 

- SWC segregated/consolidated debris generated from Building 14 demolition within the building footprint. 

- Two loads of C&D were shipped from Building 8 to the Murphy Road Transfer Station in Hartford, CT. 

- Four loads of steel were shipped off-Site to Simms Metal Management in Hartford, CT for recycling. 

- Reliance Environmental continued asbestos work monitoring including perimeter air monitoring. 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

Town of Vernon 0830 Shaun Gately (Town of Vernon) attended the weekly 

project progress meeting on this date. 

 

OTHER 

None. 

 
 
 

 
Prepared by:       Reviewed by: 
Sean Connolly       David Rusczyk 
Oversight Engineer      Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Sean Connolly Glastonbury, CT Engineer 8 

    

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

John Galinski Superintendent/SSHO 8 

Mike Wallinger Operator 8 

Mitchell Swam Operator 8 

Paul Angulo Operator 8 

Marty Sullivan Operator 8 

Marcus Walls Laborer 8 

James Niemczyk Laborer 8 

Oscar Rivas Laborer 8 

John Clince Laborer 8 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

Reliance Environmental 1 Asbestos Removal Monitoring 

   

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC)  Volvo EC460CL Excavator (SWC) X 

Ingersoll-Rand 165 Kva Generator (SWC)   2 Genie S-85 Boom Lifts (SWC) X (1 

used) 

Genie GS-1930 Scissor Lifts (SWC)  SL2 Scissor Lift (SWC)  

Bobcat S175 Skid Steer (SWC) X CAT 973B Tracked Front Loader  

Hitachi EX450LC Excavator (SWC) X 2 Dust Boss Units (SWC)  

Hydraulic Hammer Attachment (SWC)  3 Grapple Attachments (SWC) X (2) 

Concrete Pulverizing Attachment (SWC)  CAT 312BL Excavator (D.V. Morin)  

CAT M318C Wheeled Excavator (SWC)  X Hydraulic Shear Attachment (SWC) X 

Volvo EC460LHR High-reach Excavator (SWC) X   

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SWC performed daily health and safety briefing. 

- SWC continued demolition of Building 14. 

o Steel was stockpiled separately from roofing materials, wood decking, roof HVAC materials and 

masonry. 

o Sufficient dust suppression was maintained via a fire hose during demolition. 

o Demolition continued on the east exterior wall along Grove Street. Work primarily consisted of 

debris cleanup and consolidation.  Demolition also continued at the south wall (west side) which 

included the exterior fiberglass water tank and the one-bay wood loading dock. 
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o Sidewalk closure was maintained on Grove Street adjacent to Building 14. 

o Painted and non-painted masonry debris (brick and concrete block) from the east wall was 

managed as PCB impacted. 

- SWC continued to segregate/consolidate debris generated from Building 14 demolition within the building 

footprint. 

- Five loads of C&D/<50 ppm PCBs/Non-friable asbestos were shipped from Building 14 on this date.  

Waste was shipped to the Minerva Enterprises landfill in Waynesburg, Ohio 

- One load of C&D was shipped from Building 8 to the Murphy Road Transfer Station in Hartford, CT. 

- Five loads of steel were shipped off-Site to Simms Metal Management in Hartford, CT for recycling. 

- Reliance Environmental continued asbestos work monitoring including perimeter air monitoring. 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

Town of Vernon 1300 Shaun Gately (Town of Vernon) visited the Site to 

observe progress.  S. Gately was alerted and observed 

the exterior wall and window sill damage on Building 

12 described below. 

 

OTHER 

- Damage was observed to the south elevation, exterior masonry wall of Building 12 on this date.  The 

damage appears to have been caused by falling masonry debris from Building 14 east stair tower.  Two 

locations of the exterior wall of Building 12 have damage including one window sill. 

 
 
 

 
Prepared by:       Reviewed by: 
Sean Connolly       David Rusczyk 
Oversight Engineer      Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Sean Connolly Glastonbury, CT Engineer 8 

    

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

John Galinski Superintendent/SSHO 8 

Mike Wallinger Operator 8 

Mitchell Swam Operator 8 

Paul Angulo Operator 8 

Marty Sullivan Operator 8 

Marcus Walls Laborer 8 

James Niemczyk Laborer 8 

Oscar Rivas Laborer 8 

John Clince Laborer 8 

Carlos Jaramillo Laborer 8 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

Reliance Environmental 1 Asbestos Removal Monitoring 

   

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC)  Volvo EC460CL Excavator (SWC) X 

Ingersoll-Rand 165 Kva Generator (SWC)   2 Genie S-85 Boom Lifts (SWC) X (1 

used) 

Genie GS-1930 Scissor Lifts (SWC)  SL2 Scissor Lift (SWC)  

Bobcat S175 Skid Steer (SWC) X CAT 973B Tracked Front Loader  

Hitachi EX450LC Excavator (SWC) X 2 Dust Boss Units (SWC)  

Hydraulic Hammer Attachment (SWC)  3 Grapple Attachments (SWC) X (2) 

Concrete Pulverizing Attachment (SWC)  CAT 312BL Excavator (D.V. Morin)  

CAT M318C Wheeled Excavator (SWC)  X Hydraulic Shear Attachment (SWC) X 

Volvo EC460LHR High-reach Excavator (SWC) X   

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SWC performed daily health and safety briefing. 

- SWC continued demolition of Building 14. 

o Steel was stockpiled separately from roofing materials, wood decking, roof HVAC materials and 

masonry. 

o Sufficient dust suppression was maintained via a fire hose during demolition. 

o Demolition continued on the western half of Building 14 including interior structuring. 

o The Grove Street sidewalk was re-opened on this date following cleanup of the demolition debris. 



 GZA DAILY FIELD REPORT                                            File No.: 45441.40 

 Amerbelle Phase 2                                                        Report No.:  44                        

 104 East Main Street, Vernon, CT                                            Date:    09/16/16            

                                                                        Weather: Sunny, 70sºF

       

  
Page 2 

 
  

- SWC continued to consolidate demolition debris within the footprint of Building 8. 

- SWC continued to segregate/consolidate debris generated from Building 14 demolition within the building 

footprint. 

- SWC continued window weather proofing on this date at the south elevation of Building 3.  Work included 

installation of ¾-inch plywood protective barriers on the exterior of the window openings.  Silicone and 

paint is to be applied at a later date. 

- SWC installed a temporary guardrail at the drop off located between Buildings 7 and 8 for fall protection. 

- Three loads of C&D/<50 ppm PCBs/Non-friable asbestos were shipped from Building 14 on this date.  

Waste was shipped to the Minerva Enterprises landfill in Waynesburg, Ohio 

- One load of C&D was shipped from Buildings 7 and 8 to the Murphy Road Transfer Station in Hartford, 

CT. 

- Five loads of steel were shipped off-Site to Simms Metal Management in Hartford, CT for recycling. 

- Reliance Environmental continued asbestos work monitoring including perimeter air monitoring. 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

None.   

 

OTHER 

None. 

 
 
 

 
Prepared by:       Reviewed by: 
Sean Connolly       David Rusczyk 
Oversight Engineer      Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Sean Connolly Glastonbury, CT Engineer 1.5 

David Rusczyk Glastonbury, CT Sr. Project Manager 8 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

John Galinski Superintendent/SSHO 8 

Mike Wallinger Operator 8 

Mitchell Swam Operator 8 

Paul Angulo Operator 8 

Marty Sullivan Operator 8 

Marcus Walls Laborer 8 

James Niemczyk Laborer 8 

Oscar Rivas Laborer 8 

John Clince Laborer 8 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

Reliance Environmental 1 Asbestos Removal Monitoring 

   

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC)  Volvo EC460CL Excavator (SWC) X 

Ingersoll-Rand 165 Kva Generator (SWC)   2 Genie S-85 Boom Lifts (SWC) X (1 

used) 

Genie GS-1930 Scissor Lifts (SWC)  SL2 Scissor Lift (SWC)  

Bobcat S175 Skid Steer (SWC) X CAT 973B Tracked Front Loader  

Hitachi EX450LC Excavator (SWC) X 2 Dust Boss Units (SWC)  

Hydraulic Hammer Attachment (SWC)  3 Grapple Attachments (SWC) X (2) 

Concrete Pulverizing Attachment (SWC)  CAT 312BL Excavator (D.V. Morin)  

CAT M318C Wheeled Excavator (SWC)  X Hydraulic Shear Attachment (SWC) X 

Volvo EC460LHR High-reach Excavator (SWC) X   

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SWC performed daily health and safety briefing. 

- SWC continued demolition of Building 14. 

o Steel was stockpiled separately from roofing materials, wood decking, roof HVAC materials and 

masonry. 

o Sufficient dust suppression was maintained via a fire hose during demolition. 

o Demolition continued on the western half of Building 14 including interior structuring. 

- SWC began demolition of Boiler Room 2. 

o Demolition debris (steel, masonry, C&D) was separated as demolition progressed. 
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o Sufficient dust suppression was maintained via a fire hose during demolition. 

- SWC continued to segregate/consolidate debris generated from Building 14 demolition within the building 

footprint. 

- Three loads of steel were shipped off-Site to Simms Metal Management in Hartford, CT for recycling. 

- Reliance Environmental continued asbestos work monitoring including perimeter air monitoring. 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

Town of Vernon 1500 hrs Shaun Gately (Town of Vernon) visited the Site to 

observe progress on this date. 

 

OTHER 

None. 

 
 
 

 
Prepared by:       Reviewed by: 
Sean Connolly       David Rusczyk 
Oversight Engineer      Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Sean Connolly Glastonbury, CT Engineer 8.75 

    

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

John Galinski Superintendent/SSHO 8 

Mike Wallinger Operator 8 

Mitchell Swam Operator 8 

Paul Angulo Operator 8 

Marty Sullivan Operator 8 

Marcus Walls Laborer 8 

James Niemczyk Laborer 8 

Oscar Rivas Laborer 8 

John Clince Laborer 8 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

Reliance Environmental 1 Asbestos Removal Monitoring 

   

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC)  Volvo EC460CL Excavator (SWC) X 

Ingersoll-Rand 165 Kva Generator (SWC)   2 Genie S-85 Boom Lifts (SWC) X (1 

used) 

Genie GS-1930 Scissor Lifts (SWC)  SL2 Scissor Lift (SWC)  

Bobcat S175 Skid Steer (SWC) X CAT 973B Tracked Front Loader X 

Hitachi EX450LC Excavator (SWC) X 2 Dust Boss Units (SWC)  

Hydraulic Hammer Attachment (SWC)  3 Grapple Attachments (SWC) X (2) 

Concrete Pulverizing Attachment (SWC)  CAT 312BL Excavator (D.V. Morin)  

CAT M318C Wheeled Excavator (SWC)  X Hydraulic Shear Attachment (SWC) X 

Volvo EC460LHR High-reach Excavator (SWC) X   

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SWC performed daily health and safety briefing. 

- SWC continued demolition of Building 14. 

o Steel was stockpiled separately from roofing materials, wood decking, roof HVAC materials and 

masonry. 

o Sufficient dust suppression was maintained via a fire hose during demolition. 

o Demolition continued on the western half of Building 14 including interior structuring at the 

southwest corner. 

- SWC continued demolition of Boiler Room 2. 
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o Demolition debris (steel, masonry, C&D) was separated as demolition progressed. 

o Sufficient dust suppression was maintained via a fire hose during demolition. 

o Work included dismantling and sizing of the boiler for off-Site shipment. 

- SWC continued to segregate/consolidate debris generated from Building 14 demolition within the building 

footprint. 

- SWC completed cleanup and sweeping of Brooklyn Street within the Limits of Work. 

- Two loads of steel were shipped off-Site to Simms Metal Management in Hartford, CT for recycling. 

- Five loads of C&D/<50 ppm PCBs/Non-friable asbestos were shipped from Building 14 on this date.  

Waste was shipped to the Minerva Enterprises landfill in Waynesburg, Ohio. 

- Reliance Environmental continued asbestos work monitoring including perimeter air monitoring. 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

None.   

 

OTHER 

- Kevin Bantle from Logrite Tools LLC. (Logrite) visited the Site to receive dimensional lumber salvaged 

from Building 8.   Lumber salvage and removal by Logrite was setup by the Town of Vernon. 

 
 
 

 
Prepared by:       Reviewed by: 
Sean Connolly       David Rusczyk 
Oversight Engineer      Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Sean Connolly Glastonbury, CT Engineer 8.75 

David Rusczyk Glastonbury, CT Sr. Project Manager 2 

Stephen Raymond Bedford, NH Project Executive 2 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

Bryan Terlizzi Project Manager 2 

Matthew Kozak Assistant Project Manager 2 

John Galinski Superintendent/SSHO 8 

Michael Shanks Foreman 9 

Mitchell Swam Operator 8 

Paul Angulo Operator 8 

Marty Sullivan Operator 8 

Marcus Walls Laborer 8 

James Niemczyk Laborer 8 

Oscar Rivas Laborer 8 

John Clince Laborer 8 

William Lupi Laborer 8 

Idelcid Soriano Laborer 8 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

Reliance Environmental 1 Asbestos Removal Monitoring 

   

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC)  Volvo EC460CL Excavator (SWC) X 

Ingersoll-Rand 165 Kva Generator (SWC)   2 Genie S-85 Boom Lifts (SWC) X (1 

used) 

Genie GS-1930 Scissor Lifts (SWC)  SL2 Scissor Lift (SWC)  

Bobcat S175 Skid Steer (SWC) X CAT 973B Tracked Front Loader X 

Hitachi EX450LC Excavator (SWC) X 2 Dust Boss Units (SWC)  

Hydraulic Hammer Attachment (SWC)  3 Grapple Attachments (SWC) X (2) 

Concrete Pulverizing Attachment (SWC)  CAT 312BL Excavator (D.V. Morin)  

CAT M318C Wheeled Excavator (SWC)  X Hydraulic Shear Attachment (SWC) X 

Volvo EC460LHR High-reach Excavator (SWC) X   

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SWC performed daily health and safety briefing. 

- SWC continued demolition of Building 14. 

o Steel was stockpiled separately from roofing materials, wood decking, roof HVAC materials and 
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masonry. 

o Sufficient dust suppression was maintained via a fire hose during demolition. 

o Demolition continued on the western half of the north wall of Building 14 including interior 

structuring and separation of the brick veneer on the exterior wall. 

- SWC continued demolition of Boiler Room 2. 

o Demolition debris (steel, masonry, C&D) was separated as demolition progressed. 

o Sufficient dust suppression was maintained via a fire hose during demolition. 

o Work included dismantling and sizing of the boiler for off-Site shipment. 

- SWC continued to segregate/consolidate debris generated from Building 14 demolition within the building 

footprint. 

- SWC completed cleanup and sweeping of Brooklyn Street within the Limits of Work. 

- Two loads of steel were shipped off-Site to Simms Metal Management in Hartford, CT for recycling. 

- Five loads of C&D/<50 ppm PCBs/Non-friable asbestos were shipped from Building 14 on this date.  

Waste was shipped to the Minerva Enterprises landfill in Waynesburg, Ohio. 

- Reliance Environmental continued asbestos work monitoring including perimeter air monitoring. 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

Town of Vernon 1500 hrs Shaun Gately and David Smith (Town of Vernon) 

attended the weekly project progress meeting. 

 

OTHER 

None. 

 
 
 

 
Prepared by:       Reviewed by: 
Sean Connolly       David Rusczyk 
Oversight Engineer      Sr. Project Manager  
 



 GZA DAILY FIELD REPORT                                            File No.: 45441.40 

 Amerbelle Phase 2                                                        Report No.:  48                        

 104 East Main Street, Vernon, CT                                            Date:    09/22/16            

                                                                        Weather: Sunny, 70sºF

       

  
Page 1 

 
  

GZA PERSONNEL ON SITE 

Name Office Role Hours 

Sean Connolly Glastonbury, CT Engineer 8.75 

    

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

John Galinski Superintendent/SSHO 8 

Mike Shanks Foreman 8 

Mitchell Swam Operator 8 

Manuel Macao Supervisor 8 

Brooks Bollard Carpenter 8 

Paul Angulo Operator 8 

Marty Sullivan Operator 8 

Marcus Walls Laborer 8 

Oscar Rivas Laborer 8 

John Clince Laborer 8 

Wilfredo Rodriguez Laborer 8 

Sarahi Mateo Laborer 8 

Rafael Cabrera Laborer 8 

Idelcid Soriano Laborer 8 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

Reliance Environmental 1 Asbestos Removal Monitoring 

   

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC)  Volvo EC460CL Excavator (SWC) X 

Ingersoll-Rand 165 Kva Generator (SWC)   2 Genie S-85 Boom Lifts (SWC) X (1 

used) 

Genie GS-1930 Scissor Lifts (SWC)  SL2 Scissor Lift (SWC)  

Bobcat S175 Skid Steer (SWC) X CAT 973B Tracked Front Loader X 

Hitachi EX450LC Excavator (SWC) X 2 Dust Boss Units (SWC)  

Hydraulic Hammer Attachment (SWC)  3 Grapple Attachments (SWC) X (2) 

Concrete Pulverizing Attachment (SWC)  CAT 312BL Excavator (D.V. Morin)  

CAT M318C Wheeled Excavator (SWC)  X Hydraulic Shear Attachment (SWC) X 

Volvo EC460LHR High-reach Excavator (SWC) X   

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SWC performed daily health and safety briefing. 

- SWC continued demolition of Building 14. 

o Steel was stockpiled separately from roofing materials, wood decking, roof HVAC materials and 
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masonry. 

o Sufficient dust suppression was maintained via a fire hose during demolition. 

o Demolition continued on the remainder of north wall (at the northwest corner) of Building 14 

along with portions of the west wall.  Traffic was stopped on Brooklyn and Cedar Streets as 

necessary during exterior wall demolition.  Brick veneer was separated from painted concrete 

block. 

- SWC continued demolition of Boiler Room 2. 

o Demolition debris (steel, masonry, C&D) was separated as demolition progressed. 

o Sufficient dust suppression was maintained via a fire hose during demolition. 

o Work included dismantling and sizing of the boiler for off-Site shipment. 

- SWC continued to segregate/consolidate debris generated from Building 14 demolition within the building 

footprint. 

- SWC continued weatherproofing of doors and windows on Building 9 (north elevation) and Building 11 

(west elevation).  Work included installation of pressure treated plywood covering.  Silicone and paint will 

be applied at a later date. 

- SWC began setup for interior abatement work in Building 3 on this date.  Work included decontamination 

shower setup, pre-cleaning, 6-mil plastic containments setup. 

- SWC worked to accurately locate raceway top support beams in preparation of raceway top removal.  Work 

was completed by drilling small holes adjacent to the anticipated locations of the beams.  Holes were 

covered and sealed after marking out beam locations. 

- Three loads of steel were shipped off-Site to Simms Metal Management in Hartford, CT for recycling. 

- Four loads of C&D/<50 ppm PCBs/Non-friable asbestos were shipped from Building 14 on this date.  

Waste was shipped to the Minerva Enterprises landfill in Waynesburg, Ohio. 

- Two loads of C&D from Building 7 were shipped to the Murphy Road Transfer Station in Hartford, CT for 

subsequent disposal. 

- Reliance Environmental continued asbestos work monitoring including perimeter air monitoring. 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

Town of Vernon 1535 hours See note below. 

 

OTHER 

- A person who identified himself as the former president of the Amerbelle Mill was denied access to the 

Site to take photographs at 15:15 hours on this date.  GZA explained that access would need to be 

coordinated through the Town of Vernon.  Shaun Gately (Town of Vernon) was notified by Sean Connolly 

(GZA) of the visit. 

 
 
 

 
Prepared by:       Reviewed by: 
Sean Connolly       David Rusczyk 
Oversight Engineer      Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Sean Connolly Glastonbury, CT Engineer 8.75 

    

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

John Galinski Superintendent/SSHO 8 

Walter Mang General Superintendent 1 

Mike Shanks Foreman 8 

Manuel Macao Supervisor 8 

Brooks Bollard Carpenter 8 

Mitchell Swam Operator 8 

Paul Angulo Operator 8 

Marty Sullivan Operator 8 

Marcus Walls Laborer 8 

James Niemczyk Laborer 4 

Oscar Rivas Laborer 8 

John Clince Laborer 8 

Wilfredo Rodriguez Laborer 8 

Sarahi Mateo Laborer 8 

Rafael Cabrera Laborer 8 

Idelcid Soriano Laborer 8 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

Reliance Environmental 1 Asbestos Removal Monitoring 

   

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC)  Volvo EC460CL Excavator (SWC) X 

Ingersoll-Rand 165 Kva Generator (SWC)   2 Genie S-85 Boom Lifts (SWC) X (1 

used) 

Genie GS-1930 Scissor Lifts (SWC)  SL2 Scissor Lift (SWC)  

Bobcat S175 Skid Steer (SWC) X CAT 973B Tracked Front Loader X 

Hitachi EX450LC Excavator (SWC) X 2 Dust Boss Units (SWC)  

Hydraulic Hammer Attachment (SWC)  3 Grapple Attachments (SWC) X (2) 

Volvo Concrete Pulverizing Attachment (SWC)  CAT 312BL Excavator (D.V. Morin)  

CAT M318C Wheeled Excavator (SWC)  X Hydraulic Shear Attachment (SWC) X 

Volvo EC460LHR High-reach Excavator (SWC) X Hitachi Concrete Pulverizer Attachment 

(SWC) 

 

 

SITE VISITORS 

Name Time Purpose 

None.   
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DESCRIPTION OF WORK PERFORMED 

- SWC performed daily health and safety briefing. 

- SWC continued demolition of Building 14. 

o Steel was stockpiled separately from roofing materials, wood decking, roof HVAC materials and 

masonry. 

o Sufficient dust suppression was maintained via a fire hose during demolition. 

o Demolition continued on the west wall of Building 14 including removal/separation of the 

remaining concrete block and brick veneer, southwest stair tower and elevator shaft demolition. 

- SWC worked to transport masonry debris form the Building 8 area to the Building 14 area. 

- SWC continued weatherproofing of doors and windows on Building 9 (north elevation) and Building 11 

(west elevation).  Work included installation of pressure treated plywood covering.  Silicone and paint will 

be applied at a later date. 

- SWC continued setup for interior abatement work in Buildings 3 and 4 on this date.  Work included 

decontamination shower setup, pre-cleaning, 6-mil plastic containments setup. 

- SWC continued work to accurately locate raceway top support beams in preparation of raceway top 

removal.  Work was completed by drilling small holes adjacent to the anticipated locations of the beams.  

Holes were covered and sealed after marking out beam locations. 

- SWC mobilized a concrete pulverizing attachment for the Hitachi excavator on this date. 

- SWC de-mobilized the CAT 318C excavator on this date. 

- Four loads of C&D/<50 ppm PCBs/Non-friable asbestos were shipped from Building 14 on this date.  

Waste was shipped to the Minerva Enterprises landfill in Waynesburg, Ohio. 

- One load of steel was shipped from the Site on this date for recycling at Simms Metal Management in 

Hartford, CT. 

- Reliance Environmental continued asbestos work monitoring including perimeter air monitoring. 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

None.   

 

OTHER 

None. 

 
 
 

 
Prepared by:       Reviewed by: 
Sean Connolly       David Rusczyk 
Oversight Engineer      Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Sean Connolly Glastonbury, CT Engineer 8.75 

    

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

John Galinski Superintendent/SSHO 8 

Mike Shanks Foreman 8 

Manuel Macao Supervisor 8 

Mitchell Swam Operator 8 

Paul Angulo Operator 8 

Marty Sullivan Operator 8 

Hilario Sanchez Laborer 8 

Jorge Heras Laborer 8 

Marcus Walls Laborer 8 

Oscar Rivas Laborer 8 

John Clince Laborer 8 

Wilfredo Rodriguez Laborer 8 

Sarahi Mateo Laborer 8 

Rafael Cabrera Laborer 8 

Carlos Malendez Laborer 8 

Idelcid Soriano Laborer 8 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

Reliance Environmental 1 Asbestos Removal Monitoring 

A-Quick Pick Crane & Rigging (Quick 

Pick) 

1 Mobilized crane 

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC) X Volvo EC460CL Excavator (SWC) X 

Ingersoll-Rand 165 Kva Generator (SWC) X  1 Genie S-85 Boom Lifts (SWC) X 

Bobcat S175 Skid Steer (SWC) X CAT 973B Tracked Front Loader X 

Hitachi EX450LC Excavator (SWC)  2 Dust Boss Units (SWC)  

Hydraulic Hammer Attachment (SWC)  3 Grapple Attachments (SWC) X (1) 

Volvo Concrete Pulverizing Attachment (SWC)  CAT 312BL Excavator (D.V. Morin)  

Volvo EC460LHR High-reach Excavator (SWC) X Hydraulic Shear Attachment (SWC) X 

TMS 9000E Truck-mounted Crane (Quick Pick)  Hitachi Concrete Pulverizer Attachment 

(SWC) 

 

CAT 302.5 Mini-excavator (D.V. Morin)    

 

SITE VISITORS 

Name Time Purpose 

None.   
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DESCRIPTION OF WORK PERFORMED 

- SWC performed daily health and safety briefing. 

- SWC continued demolition of Building 14. 

o Steel was stockpiled separately from roofing materials, wood decking, roof HVAC materials and 

masonry. 

o Sufficient dust suppression was maintained via a fire hose during demolition. 

o Demolition continued at the south side of Building 14 including the south loading dock and 

bathroom area. 

- SWC continued setup for interior abatement work in Buildings 3 and 4 on this date.  Work included 

decontamination shower setup, pre-cleaning, and 6-mil plastic containments setup. 

- SWC continued preparation work for raceway concrete top removal which included the following: 

o Drilling small holes to locate support beams.  Holes were covered and sealed after marking out 

beam locations. 

o Setup of localized water controls including a small temporary sandbag dam, pump hosing and 

dewatering filter bag. 

o Installation of temporary timber guardrail system around the perimeter of the raceway top for fall 

protection. 

- SWC mobilized a concrete pulverizing attachment for the Hitachi excavator on this date. 

- Quick Pick mobilized the above listed truck-mounted crane for fiberglass smoke stack removal. 

- Four loads of C&D/<50 ppm PCBs/Non-friable asbestos were shipped from Building 14 on this date.  

Waste was shipped to the Minerva Enterprises landfill in Waynesburg, Ohio. 

- One load of steel was shipped from the Site on this date for recycling at Simms Metal Management in 

Hartford, CT. 

- Reliance Environmental continued asbestos work monitoring including perimeter air monitoring. 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

None.   

 

OTHER 

None. 

 
 
 

 
Prepared by:       Reviewed by: 
Sean Connolly       David Rusczyk 
Oversight Engineer      Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Sean Connolly Glastonbury, CT Engineer 8.75 

    

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

Walter Mang General Superintendent 2 

John Galinski Superintendent/SSHO 8 

Mike Shanks Foreman 8 

Manuel Macao Supervisor 8 

Mitchell Swam Operator 8 

Paul Angulo Operator 8 

Marty Sullivan Operator 8 

Brooks Bollard Carpenter 8 

Hilario Sanchez Laborer 8 

Marcus Walls Laborer 8 

Oscar Rivas Laborer 8 

John Clince Laborer 8 

Carlos Melendez Laborer 8 

Wilfredo Rodriguez Laborer 8 

Sarahi Mateo Laborer 8 

Felix Osorio Laborer 8 

Idelcid Soriano Laborer 8 

Agripina Mendieta Laborer 8 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

Reliance Environmental 1 Asbestos Removal Monitoring 

A-Quick Pick Crane & Rigging (Quick 

Pick) 

1 Fiberglass Stack Removal 

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC) X Volvo EC460CL Excavator (SWC) X 

Ingersoll-Rand 165 Kva Generator (SWC) X  1 Genie S-85 Boom Lifts (SWC) X 

Bobcat S175 Skid Steer (SWC) X CAT 973B Tracked Front Loader X 

Hitachi EX450LC Excavator (SWC)  2 Dust Boss Units (SWC)  

Hydraulic Hammer Attachment (SWC)  3 Grapple Attachments (SWC) X (1) 

Volvo Concrete Pulverizing Attachment (SWC)  CAT 312BL Excavator (D.V. Morin)  

Volvo EC460LHR High-reach Excavator (SWC)  Hydraulic Shear Attachment (SWC) X 

TMS 9000E Truck-mounted Crane (Quick Pick) X Hitachi Concrete Pulverizer Attachment 

(SWC) 

 

CAT 302.5 Mini-excavator (D.V. Morin)    

 

SITE VISITORS 

Name Time Purpose 

None.   
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DESCRIPTION OF WORK PERFORMED 

- SWC performed daily health and safety briefing. 

- SWC continued to consolidate demolition debris in the Building 14 footprint in preparation for shipment 

off-Site.  Steel was stockpiled separately from roofing materials, wood decking, roof HVAC materials and 

masonry.  Sufficient dust suppression was maintained via a fire hose during work. 

- SWC continued setup for interior abatement work in Building 4 on this date.  Work included 

decontamination shower setup, pre-cleaning, and 6-mil plastic containments setup. 

- SWC completed abatement of transite wall paneling at the first floor stairway of Building 3. 

o SWC maintained a negative air pressure and full plastic containment. 

o SWC maintained a 3-chambered decontamination shower 

o Transite panels were double wrapped/bagged, labeled and stored in the 50-foot lined box trailer as 

friable asbestos. 

- SWC continued preparation work for raceway concrete top removal which included the following: 

o Drilling small holes to locate support beams.  Holes were covered and sealed after marking out 

beam locations. 

o Setup of localized water controls including a small temporary sandbag dam, pump hosing and 

dewatering filter bag. 

o Installation of temporary timber guardrail system around the perimeter of the raceway top for fall 

protection. 

- SWC began removal of the fiberglass stack located on Building 6. Work included cutting the stack into 

sections, rigging the sections, and lowering the sections to the Building 14 footprint.  The top two sections 

of the fiberglass stack were removed on this date. 

- Quick Pick operated the above listed crane to facilitate removal of the fiberglass stack.   

- SWC continued window weatherproofing at the north elevation of Building 9 and west elevation of 

Building 11. 

- Three loads of C&D/<50 ppm PCBs/Non-friable asbestos were shipped from Building 14 on this date.  

Waste was shipped to the Minerva Enterprises landfill in Waynesburg, Ohio. 

- Two load of steel was shipped from the Site on this date for recycling at Simms Metal Management in 

Hartford, CT. 

- Reliance Environmental continued asbestos work monitoring including perimeter air monitoring. 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

None.   

 

OTHER 

None. 

 
 
 

 
Prepared by:       Reviewed by: 
Sean Connolly       David Rusczyk 
Oversight Engineer      Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Sean Connolly Glastonbury, CT Engineer 8.75 

David Rusczyk Glastonbury, CT Sr. Project Manager 3 

Stephen Raymond Bedford, NH Project Executive 2 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

Bryan Terlizzi Project Manager 2 

Walter Mang General Superintendent 2 

Matthew Kozak Assistant Project Manager 2 

John Galinski Superintendent/SSHO 8 

Mike Shanks Foreman 8 

Manuel Macao Supervisor 8 

Mitchell Swam Operator 8 

Paul Angulo Operator 8 

Marty Sullivan Operator 8 

Hilario Sanchez Laborer 8 

Jorge Heras Laborer 8 

Marcus Walls Laborer 8 

Oscar Rivas Laborer 8 

John Clince Laborer 8 

Wilfredo Rodriguez Laborer 8 

Sarahi Mateo Laborer 8 

Rafael Cabrera Laborer 8 

Idelcid Soriano Laborer 8 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

Reliance Environmental 1 Asbestos Removal Monitoring 

A-Quick Pick Crane & Rigging (Quick 

Pick) 

1 Fiberglass Stack Removal 

D.V. Morin 2 Demobilized mini-excavator 

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC) X Volvo EC460CL Excavator (SWC) X 

Ingersoll-Rand 165 Kva Generator (SWC) X  1 Genie S-85 Boom Lifts (SWC) X 

Bobcat S175 Skid Steer (SWC) X CAT 973B Tracked Front Loader X 

Hitachi EX450LC Excavator (SWC)  2 Dust Boss Units (SWC)  

Hydraulic Hammer Attachment (SWC)  3 Grapple Attachments (SWC) X (1) 

Volvo Concrete Pulverizing Attachment (SWC)  CAT 312BL Excavator (D.V. Morin)  

Volvo EC460LHR High-reach Excavator (SWC)  Hydraulic Shear Attachment (SWC) X 

TMS 9000E Truck-mounted Crane (Quick Pick) X Hitachi Concrete Pulverizer Attachment 

(SWC) 

 

CAT 302.5 Mini-excavator (D.V. Morin)  Komatsu PC78MR Excavator (SWC)  
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SITE VISITORS 

Name Time Purpose 

None.   

 

 

DESCRIPTION OF WORK PERFORMED 

- SWC performed daily health and safety briefing. 

- SWC continued to consolidate demolition debris in the Building 14 footprint in preparation for shipment 

off-Site.  Steel was stockpiled separately from roofing materials, wood decking, roof HVAC materials and 

masonry.  Sufficient dust suppression was maintained via a fire hose during demolition. 

- SWC continued demolition of Building 14 exterior walls at the northwest corner of the Building.  Work 

included separating panted concrete block wall surfaces from the brick veneer.  Sufficient dust suppression 

was maintained via a fire hose during demolition. 

- SWC continued setup for interior abatement work in Buildings 1 and 4 on this date.  Work included 

decontamination shower setup, pre-cleaning, and 6-mil plastic containments setup. 

- SWC completed abatement of transite wall paneling at the first floor stairway of Building 3. 

o SWC maintained a negative air pressure and full plastic containment. 

o SWC maintained a 3-chambered decontamination shower 

o Transite panels were double wrapped/bagged, labeled and stored in the 50-foot lined box trailer as 

friable asbestos. 

- SWC continued preparation work for raceway concrete top removal which included the following: 

o Setup of plastic and geotextile blanket draped across the raceway bottom to catch concrete top 

cutting slurry. 

o Installation of hoisting brackets on the concrete raceway top. 

o Installation of temporary timber guardrail system around the perimeter of the raceway top for fall 

protection. 

- SWC continued to remove the fiberglass stack and appurtenances located on Building 6 including cutting 

the stack and metal framing into sections, rigging the sections, and lowering the sections to the Building 14 

footprint.  The final section of the fiberglass stack along with the metal support and staging were removed 

on this date. 

- Quick Pick continued to facilitate removal of the fiberglass stack and associated metal structuring.  

- Quick Pick demobilized the above listed crane at the end of the day on this date. 

- SWC continued window weatherproofing at the north elevation of Building 9 and west elevation of 

Building 11. 

- Two loads of C&D/<50 ppm PCBs/Non-friable asbestos were shipped from Building 14 on this date.  

Waste was shipped to the Minerva Enterprises landfill in Waynesburg, Ohio. 

- D.V. Morin demobilized their mini-excavator on this date. 

- SWC mobilized the above listed Komatsu excavator on this date. 

- Reliance Environmental continued asbestos work monitoring including perimeter air monitoring. 

- Reliance Environmental completed containment clearance sampling at the Building 3, first floor stairway 

containment.  Clearance sampling passed with results of fibers concentrations less than 0.01 fibers/cc. 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

Town of Vernon 0830 Shaun Gately and David Smith (Town of Vernon) 

attended the weekly project progress meeting on this 

date. 
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OTHER 

None. 

 
 
 

 
Prepared by:       Reviewed by: 
Sean Connolly       David Rusczyk 
Oversight Engineer      Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Sean Connolly Glastonbury, CT Engineer 8.75 

    

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

Walter Mang General Superintendent 2 

John Galinski Superintendent/SSHO 8 

Mike Shanks Foreman 8 

Manuel Macao Supervisor 8 

Mitchell Swam Operator 8 

Paul Angulo Operator 8 

Marty Sullivan Operator 8 

Hilario Sanchez Laborer 8 

Jorge Heras Laborer 8 

Marcus Walls Laborer 8 

Oscar Rivas Laborer 8 

John Clince Laborer 8 

Wilfredo Rodriguez Laborer 8 

Kashif Inayat Laborer 8 

Sarahi Mateo Laborer 8 

Rafael Cabrera Laborer 8 

Bryan Cabrera Laborer 8 

Agripina Hendieta Laborer 8 

Idelcid Soriano Laborer 8 

Felix Osorio Laborer 8 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

Reliance Environmental 1 Asbestos Removal Monitoring 

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC) X Volvo EC460CL Excavator (SWC) X 

Ingersoll-Rand 165 Kva Generator (SWC) X  1 Genie S-85 Boom Lifts (SWC) X 

Bobcat S175 Skid Steer (SWC) X CAT 973B Tracked Front Loader X 

Hitachi EX450LC Excavator (SWC)  2 Dust Boss Units (SWC)  

Hydraulic Hammer Attachment (SWC)  3 Grapple Attachments (SWC) X (1) 

Volvo Concrete Pulverizing Attachment (SWC)  CAT 312BL Excavator (D.V. Morin)  

Volvo EC460LHR High-reach Excavator (SWC)  Hydraulic Shear Attachment (SWC) X 

Komatsu PC78MR Excavator  Hitachi Concrete Pulverizer Attachment 

(SWC) 

 

 

SITE VISITORS 

Name Time Purpose 

None.   
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DESCRIPTION OF WORK PERFORMED 

- SWC performed daily health and safety briefing. 

- SWC continued to consolidate demolition debris in the Building 14 footprint in preparation for shipment 

off-Site.  Steel was stockpiled separately from roofing materials, wood decking, roof HVAC materials and 

masonry.  Sufficient dust suppression was maintained via a fire hose during demolition. 

- SWC removed the elevator and associated hydraulic lift piston located at the southwest corner of Building 

14.  Approximately 25 gallons of oil was drained from the hydraulic lift piston.  The oil was contained in a 

labeled 55-gallon drum. 

- SWC began debris removal of Building 14 floor trenches utilizing the above listed Komatsu excavator.  

Debris was stockpiled with the Building 14 roofing, wood decking and roof HVAC materials for 

subsequent off-Site disposal. 

- SWC continued setup for interior abatement work in Buildings 3 and 9 on this date.  Work included 

decontamination shower setup, pre-cleaning, and 6-mil plastic containments setup. 

- SWC completed abatement of pipe insulation and transite wall panel in the first floor of Building 4 and 

bathroom flooring and transite wall paneling at the elevator shaft in the first floor of Building 3 (completed 

as one large containment). 

o SWC maintained a negative air pressure, full plastic containment. 

o SWC maintained a 3-chambered decontamination shower 

o Transite panels, pipe insulation and flooring/mastic were double wrapped/bagged, labeled and 

stored in the 50-foot lined box trailer as friable asbestos. 

- SWC completed abatement of transite ceiling panels in Building 1 on this date.  Removal was completed as 

described above for Buildings 3 and 4. 

- SWC began raceway concrete top removal at the southeast corner of Building 14. 

o The raceway top was removed in approximate 9-foot by 9-foot sections using the Volvo 

EC460LHR excavator. 

o Sections were removed and staged within the footprint of Building 14 for subsequent processing. 

o All concrete cutting slurry was collected and absorbed in plastic sheeting with geotextile fabric 

draped over the raceway bottom or directly vacuumed up on the raceway top.  

o Four sections were removed on this date. 

- SWC continued to remove the fiberglass stack appurtenances located on Building 6 including cutting the 

metal supports and ducting into small sections. 

- Two loads of C&D/<50 ppm PCBs/Non-friable asbestos were shipped from Building 14 on this date.  

Waste was shipped to the Minerva Enterprises landfill in Waynesburg, Ohio. 

- Reliance Environmental continued asbestos work monitoring including perimeter air monitoring. 

- Reliance Environmental completed containment clearance sampling at the Building 4 first floor/Building 3, 

first floor elevator and bathroom containment and Building 1.  Clearance sampling were shipped for 

subsequent analysis. 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

None.   
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OTHER 

None. 

 
 
 

 
Prepared by:       Reviewed by: 
Sean Connolly       David Rusczyk 
Oversight Engineer      Sr. Project Manager  
 



 GZA DAILY FIELD REPORT                                            File No.: 45441.40 

 Amerbelle Phase 2                                                        Report No.:  54                        

 104 East Main Street, Vernon, CT                                            Date:    09/30/16            

                                                                        Weather: Cloudy, 70sºF

       

  
Page 1 

 
  

GZA PERSONNEL ON SITE 

Name Office Role Hours 

Sean Connolly Glastonbury, CT Engineer 8.75 

Dave Rusczyk Glastonbury, CT Sr. Project Manager  1.5 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

Walter Mang General Superintendent 2 

John Galinski Superintendent/SSHO 8 

Mike Shanks Foreman 8 

Manuel Macao Supervisor 8 

Mitchell Swam Operator 8 

Paul Angulo Operator 8 

Marty Sullivan Operator 8 

James Niemczyk Laborer 8 

Jorge Heras Laborer 8 

Marcus Walls Laborer 8 

Oscar Rivas Laborer 8 

John Clince Laborer 8 

Wilfredo Rodriguez Laborer 8 

Kashif Inayat Laborer 8 

Sarahi Mateo Laborer 8 

Rafael Cabrera Laborer 8 

Bryan Cabrera Laborer 8 

Agripina Mendieta Laborer 8 

Idelcid Soriano Laborer 8 

Felix Osorio Laborer 8 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

Reliance Environmental 1 Asbestos Removal Monitoring 

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC) X Volvo EC460CL Excavator (SWC) X 

Ingersoll-Rand 165 Kva Generator (SWC) X  1 Genie S-85 Boom Lifts (SWC) X 

Bobcat S175 Skid Steer (SWC) X CAT 973B Tracked Front Loader X 

Hitachi EX450LC Excavator (SWC)  2 Dust Boss Units (SWC)  

Hydraulic Hammer Attachment (SWC)  3 Grapple Attachments (SWC) X (1) 

Volvo Concrete Pulverizing Attachment (SWC)  CAT 312BL Excavator (D.V. Morin)  

Volvo EC460LHR High-reach Excavator (SWC)  Hydraulic Shear Attachment (SWC) X 

Komatsu PC78MR Excavator  Hitachi Concrete Pulverizer Attachment 

(SWC) 

 

 

SITE VISITORS 

Name Time Purpose 

None.   
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DESCRIPTION OF WORK PERFORMED 

- SWC performed daily health and safety briefing. 

- SWC continued debris removal of Building 14 floor trenches utilizing the above listed Komatsu excavator.  

Debris was stockpiled with the Building 14 roofing, wood decking and roof HVAC materials for 

subsequent off-Site disposal. 

- SWC continued setup for interior abatement work in Buildings 3 and 9 on this date.  Work included 

decontamination shower setup, pre-cleaning, and 6-mil plastic containments setup. 

- SWC completed abatement of transite wall panel in all floors of Building 3 at the elevator shaft. 

o SWC maintained a negative air pressure and full plastic containment. 

o SWC maintained a 3-chambered decontamination shower 

o Transite panels, pipe insulation and flooring/mastic were double wrapped/bagged, labeled and 

stored in the 50-foot lined box trailer as friable asbestos. 

- SWC completed abatement of transite ceiling panels in Building 1 on this date.  Removal was completed as 

described above for Buildings 3 and 9. 

- SWC continued raceway concrete top removal at the southeast corner of Building 14. 

o The raceway top was removed in approximate 9-foot by 9-foot sections with the Volvo 

EC460LHR excavator. 

o Sections were staged within the footprint of Building 14 for subsequent processing. 

o All concrete cutting slurry was collected and absorbed in plastic sheeting with geotextile fabric 

draped over the raceway bottom below the work area or directly vacuumed up on the raceway top. 

The first section of plastic sheeting and fabric was removed at the end of the day after collected 

slurry/water was removed. 

o Two sections were removed on this date. 

- SWC continued to remove the fiberglass stack appurtenances located on Building 6 including cutting the 

metal supports and ducting into small sections. 

- Three loads of C&D/<50 ppm PCBs/Non-friable asbestos were shipped from Building 14 on this date.  

Waste was shipped to the Minerva Enterprises landfill in Waynesburg, Ohio. 

- Three loads of steel were shipped off-Site from Building 14 and Building 13 areas for recycling at Simms 

Metal Management in Hartford, CT. 

- Reliance Environmental continued asbestos work monitoring including perimeter air monitoring. 

- Reliance Environmental completed containment clearance sampling at the Building 3, third floor elevator 

and bathroom containment.  Clearance sampling were shipped for subsequent analysis. 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

None.   

 

OTHER 

None. 

 
 

 
Prepared by:       Reviewed by: 
Sean Connolly       David Rusczyk 
Oversight Engineer      Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Sean Connolly Glastonbury, CT Engineer 8.75 

    

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

John Galinski Superintendent/SSHO 8 

Mike Shanks Foreman 8 

Manuel Macao Supervisor 8 

Mitchell Swam Operator 8 

Paul Angulo Operator 8 

Marty Sullivan Operator 8 

Brooks Bollard Carpenter 8 

James Niemczyk Laborer 8 

Marcus Walls Laborer 8 

Oscar Rivas Laborer 8 

John Clince Laborer 8 

Carlos Melendez Laborer 8 

Wilfredo Rodriguez Laborer 8 

Kashif Inayat Laborer 8 

Sarahi Mateo Laborer 8 

Agripina Mendieta Laborer 8 

Idelcid Soriano Laborer 8 

Felix Osorio Laborer 8 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

Reliance Environmental 1 Asbestos Removal Monitoring 

D.V.  Morin 2 Inspect water controls 

Portadam 3 Inspect water controls 

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC) X Volvo EC460CL Excavator (SWC) X 

Ingersoll-Rand 165 Kva Generator (SWC) X  1 Genie S-85 Boom Lifts (SWC) X 

Bobcat S175 Skid Steer (SWC) X CAT 973B Tracked Front Loader X 

Hitachi EX450LC Excavator (SWC)  2 Dust Boss Units (SWC)  

Hydraulic Hammer Attachment (SWC)  3 Grapple Attachments (SWC) X (1) 

Volvo Concrete Pulverizing Attachment (SWC)  CAT 312BL Excavator (D.V. Morin)  

Volvo EC460LHR High-reach Excavator (SWC) X Hydraulic Shear Attachment (SWC) X 

Komatsu PC78MR Excavator (SWC) X Hitachi Concrete Pulverizer Attachment 

(SWC) 

 

4-inch Trash Pump (D.V. Morin) X   

 

SITE VISITORS 

Name Time Purpose 

None.   
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DESCRIPTION OF WORK PERFORMED 

- SWC performed daily health and safety briefing. 

- SWC continued debris removal of Building 14 floor trenches utilizing the Komatsu excavator.  Debris was 

stockpiled with the Building 14 roofing and wood decking for subsequent off-Site disposal. 

- SWC continued setup for interior abatement work in Building 9 at transite paneling located in the stairway.  

Work included decontamination shower setup, pre-cleaning, and 6-mil plastic containment setup. 

- SWC began setup for interior abatement work in Building 11 at asbestos containing floor tile areas.  Work 

included setup of 6-mil plastic containments. 

- SWC continued raceway concrete top removal at the southeast corner of Building 14. 

o The raceway top was removed in approximate 9-foot by 9-foot sections with the Volvo 

EC460LHR excavator. 

o Sections of concrete were staged within the footprint of Building 14 for subsequent processing. 

o All concrete cutting slurry was collected and absorbed in plastic sheeting with geotextile fabric 

draped over the raceway bottom below the work area or directly vacuumed up on the raceway top. 

A portion of the plastic sheeting and fabric was removed at the end of the day after collected 

slurry/water was removed. 

o Three 9-foot by 9-foot sections were removed on this date. 

o Temporary guardrails were installed to enclose the open raceway area for fall protection at the end 

of the day. 

- SWC continued to remove the fiberglass stack appurtenances located on Building 6 including cutting the 

metal supports and ducting into small sections. 

- SWC continued weatherproofing of basement level doors and openings at the north elevation of Building 9 

and west elevation of Building 11.  Work included installation of concrete block and mortar. 

- D.V. Morin mobilized a 4-inch trash pump to pump the water on the back side of the cofferdam so leakage 

could be evaluated.  Observations concluded that the majority of the leaking was coming from the diversion 

pipe joints.  D.V. Morin demobilized a 6-inch pump at the end of the day. 

- Two loads of C&D/<50 ppm PCBs/Non-friable asbestos were shipped from Building 14 on this date.  

Waste was shipped to the Minerva Enterprises landfill in Waynesburg, Ohio. 

- Reliance Environmental continued asbestos work monitoring including perimeter air monitoring. 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

None.   

 

OTHER 

None. 

 
 

 
Prepared by:       Reviewed by: 
Sean Connolly       David Rusczyk 
Oversight Engineer      Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Sean Connolly Glastonbury, CT Engineer 8.55 

    

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

Ralph Kaufman Project Executive 1 

Walter Mang General Superintendent 1 

John Galinski Superintendent/SSHO 8 

Mike Shanks Foreman 8 

Manuel Macao Supervisor 8 

Mitchell Swam Operator 8 

Paul Angulo Operator 8 

Marty Sullivan Operator 8 

Brooks Bollard Carpenter 8 

James Niemczyk Laborer 8 

Marcus Walls Laborer 8 

Oscar Rivas Laborer 8 

John Clince Laborer 8 

Carlos Melendez Laborer 8 

Wilfredo Rodriguez Laborer 8 

Kashif Inayat Laborer 8 

Sarahi Mateo Laborer 8 

Agripina Mendieta Laborer 8 

Idelcid Soriano Laborer 8 

Felix Osorio Laborer 8 

Jorge Heras Laborer 8 

Bryan Cabrera Laborer 8 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

Reliance Environmental 1 Asbestos Removal Monitoring 

D.V.  Morin 4 Dam construction 

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC) X Volvo EC460CL Excavator (SWC) X 

Ingersoll-Rand 165 Kva Generator (SWC) X  1 Genie S-85 Boom Lifts (SWC) X 

Bobcat S175 Skid Steer (SWC) X CAT 973B Tracked Front Loader X 

Hitachi EX450LC Excavator (SWC)  2 Dust Boss Units (SWC)  

Hydraulic Hammer Attachment (SWC)  3 Grapple Attachments (SWC) X (1) 

Volvo Concrete Pulverizing Attachment (SWC)  CAT 312BL Excavator (D.V. Morin)  

Volvo EC460LHR High-reach Excavator (SWC) X Hydraulic Shear Attachment (SWC) X 

Komatsu PC78MR Excavator (SWC) X Hitachi Concrete Pulverizer Attachment 

(SWC) 

 

    

 



 GZA DAILY FIELD REPORT                                            File No.: 45441.40 

 Amerbelle Phase 2                                                        Report No.:  56                        

 104 East Main Street, Vernon, CT                                            Date:    10/04/16            

                                                                        Weather: Cloudy, 70sºF

       

  
Page 2 

 
  

SITE VISITORS 

Name Time Purpose 

None.   

 

 

DESCRIPTION OF WORK PERFORMED 

- SWC performed daily health and safety briefing. 

- SWC continued debris removal of Building 14 floor trenches utilizing the Komatsu excavator.  Debris was 

stockpiled with the Building 14 roofing and wood decking for subsequent off-Site disposal. 

- SWC began abatement of transite paneling in Building 9 located in the stairway on this date.  Work was 

completed in a full polyethylene sheeting, negative air containment with associated decontamination 

shower.  The containment enclosure included the transite paneling located on all floors of the Building. 

- SWC continued setup for interior abatement work in Building 11 at asbestos containing floor tile areas.  

Work included setup of 6-mil plastic containments. 

- SWC continued raceway concrete top removal at the southeast corner of Building 14. 

o Work included removal of two concrete encased steel I-beams that supported the raceway top.  

Removal was completed with the Volvo EC460LHR excavator and appropriately rated straps for 

hoisting. 

o Beams were staged within the footprint of Building 14 for subsequent processing. 

o All concrete cutting slurry and debris was collected and absorbed in plastic sheeting with 

geotextile fabric draped over the raceway bottom below the work area or directly vacuumed up on 

the raceway top. 

o Temporary guardrails were installed to enclose the open raceway area for fall protection at the end 

of the day. 

- SWC completed removal of the fiberglass stack appurtenances located on Building 6 including cutting the 

metal supports and ducting into small sections. 

- SWC continued weatherproofing of basement level doors and openings at the north elevation of Building 9 

and west elevation of Building 11.  Work included installation of concrete block and mortar. 

- SWC demolished the AST Building foundation walls.  Some petroleum-like impacts were observed in 

shallow soils behind the foundations walls at the north, east and west sides of the building footprint. 

- D.V. Morin worked to seal leaking diversion pipe seams and install sandbag coffer dams upstream and 

downstream of the new dam construction area. 

- Two loads of C&D/<50 ppm PCBs/Non-friable asbestos were shipped from Building 14 on this date.  

Waste was shipped to the Minerva Enterprises landfill in Waynesburg, Ohio. 

- SWC completed general housekeeping on this date including miscellaneous trash pickup and sweeping of 

Brooklyn Street. 

- Reliance Environmental continued asbestos work monitoring including perimeter air monitoring. 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

None.   
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OTHER 

None. 

 
 

 
Prepared by:       Reviewed by: 
Sean Connolly       David Rusczyk 
Oversight Engineer      Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Sean Connolly Glastonbury, CT Engineer 8.5 

David Rusczyk Glastonbury, CT Sr. Project Manager 2 

Stephen Raymond Bedford, NH Project Executive 2 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

Bryan Terlizzi Project Manager 2 

Todd Weldon Environmental Coordinator 2 

John Galinski Superintendent/SSHO 8 

Mike Shanks Foreman 8 

Manuel Macao Supervisor 8 

Mitchell Swam Operator 8 

Paul Angulo Operator 8 

Marty Sullivan Operator 8 

James Niemczyk Laborer 8 

Marcus Walls Laborer 8 

Oscar Rivas Laborer 8 

John Clince Laborer 8 

Carlos Melendez Laborer 8 

Wilfredo Rodriguez Laborer 8 

Kashif Inayat Laborer 8 

Jose Malendez Laborer 8 

Sarahi Mateo Laborer 8 

Idelcid Soriano Laborer 8 

Rafael Cabrera Laborer 8 

Felix Osorio Laborer 8 

Jorge Heras Laborer 8 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

Reliance Environmental 1 Asbestos Removal Monitoring 

D.V.  Morin 4 Dam construction 

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC) X Volvo EC460CL Excavator (SWC) X 

Ingersoll-Rand 165 Kva Generator (SWC) X  1 Genie S-85 Boom Lifts (SWC) X 

Bobcat S175 Skid Steer (SWC) X CAT 973B Tracked Front Loader X 

Hitachi EX450LC Excavator (SWC) X 2 Dust Boss Units (SWC)  

Hydraulic Hammer Attachment (SWC)  3 Grapple Attachments (SWC) X (1) 

Volvo Concrete Pulverizing Attachment (SWC)  CAT 312BL Excavator (D.V. Morin)  

Volvo EC460LHR High-reach Excavator (SWC) X Hydraulic Shear Attachment (SWC) X 

Komatsu PC78MR Excavator (SWC) X Hitachi Concrete Pulverizer Attachment 

(SWC) 

X 

Wacker Neuson EZ17 Mini-Excavator (D.V. 

Morin) 
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SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SWC performed daily health and safety briefing. 

- SWC continued debris removal of Building 14 floor trenches utilizing the Komatsu excavator.  Debris was 

stockpiled with the Building 14 roofing and wood decking for subsequent off-Site disposal. 

- SWC completed abatement of transite paneling in Building 9 located in the stairway on this date.  Work 

was completed in a full polyethylene sheeting, negative air containment with associated decontamination 

shower.  The containment enclosure included the transite paneling located on all floors of the Building. 

- SWC continued setup for interior abatement work in Building 11 at asbestos containing floor tile areas.  

Work included setup of 6-mil plastic containments. 

- SWC continued raceway concrete top removal at the southeast corner of Building 14. 

o The raceway top was removed in approximate 9-foot by 9-foot sections with the Volvo 

EC460LHR excavator.  Five sections were removed on this date. 

o Raceway top sections were staged within the footprint of Building 14 for subsequent processing. 

o All concrete cutting slurry and debris was collected and absorbed in plastic sheeting with 

geotextile fabric draped over the raceway bottom below the work area or directly vacuumed up on 

the raceway top. 

o Temporary guardrails were installed to enclose the open raceway area for fall protection at the end 

of the day. 

- SWC completed separation of the Building 7 east floor slab from Building 6. 

- SWC began demolition of the Building 7 east floor slab utilizing the Hitachi Excavator and concrete 

pulverizing attachment.  Work began at the pipe chase and progressed west toward the raceway area. 

- D.V. Morin continued work to seal leaking diversion pipe seams and install sandbag coffer dams upstream 

and downstream of the new dam construction area. 

- D.V. Morin remobilized the Wacker Neuson mini-excavator on this date. 

- Two loads of C&D/<50 ppm PCBs/Non-friable asbestos were shipped from Building 14 on this date.  

Waste was shipped to the Minerva Enterprises landfill in Waynesburg, Ohio. 

- SWC completed general housekeeping on this date including miscellaneous trash pickup and sweeping of 

Brooklyn Street. 

- Reliance Environmental continued asbestos work monitoring including perimeter air monitoring. 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

Town of Vernon 0830 Shaun Gately and David Smith (Town of Vernon) 

attended the weekly project progress meeting. 

 

OTHER 

None. 

 

 
Prepared by:       Reviewed by: 
Sean Connolly       David Rusczyk 
Oversight Engineer      Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Sean Connolly Glastonbury, CT Engineer 8.5 

    

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

Bryan Terlizzi Project Manager 2 

Todd Weldon Environmental Coordinator 2 

John Galinski Superintendent/SSHO 8 

Mike Shanks Foreman 8 

Manuel Macao Supervisor 8 

Mitchell Swam Operator 8 

Paul Angulo Operator 8 

Marty Sullivan Operator 8 

James Niemczyk Laborer 8 

Marcus Walls Laborer 8 

Oscar Rivas Laborer 8 

John Clince Laborer 8 

Carlos Melendez Laborer 8 

Wilfredo Rodriguez Laborer 8 

Jose Malendez Laborer 8 

Sarahi Mateo Laborer 8 

Agripina Mendieto Laborer 8 

Idelcid Soriano Laborer 8 

Felix Osorio Laborer 8 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

Reliance Environmental 1 Asbestos Removal Monitoring 

D.V.  Morin 4 Dam construction 

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC) X Volvo EC460CL Excavator (SWC) X 

Ingersoll-Rand 165 Kva Generator (SWC) X  1 Genie S-85 Boom Lifts (SWC) X 

Bobcat S175 Skid Steer (SWC) X CAT 973B Tracked Front Loader X 

Hitachi EX450LC Excavator (SWC)  2 Dust Boss Units (SWC)  

Hydraulic Hammer Attachment (SWC)  3 Grapple Attachments (SWC) X (1) 

Volvo Concrete Pulverizing Attachment (SWC)  CAT 312BL Excavator (D.V. Morin) X 

Volvo EC460LHR High-reach Excavator (SWC)  Hydraulic Shear Attachment (SWC) X 

Komatsu PC78MR Excavator (SWC)  Hitachi Concrete Pulverizer Attachment 

(SWC) 

 

Wacker Neuson EZ17 Mini-Excavator (D.V. 

Morin) 

X   
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SITE VISITORS 

Name Time Purpose 

None.   

 

 

DESCRIPTION OF WORK PERFORMED 

- SWC performed daily health and safety briefing. 

- SWC continued debris removal of Building 14 floor trenches utilizing the Komatsu excavator.  Debris was 

stockpiled with the Building 14 roofing and wood decking for subsequent off-Site disposal. 

- SWC worked to remove pipe flange gaskets and electrical boxes with suspected ACMs from Buildings 1, 

3, and 4. 

- SWC continued setup for interior abatement work in Building 11 at asbestos containing floor tile areas.  

Work included setup of 6-mil plastic containments. 

- SWC continued raceway concrete top removal at Building 14 working toward Brooklyn Street. 

o Two concrete encased I-beams were removed with the Volvo EC460LHR excavator on this date. 

o Beams were staged within the footprint of Building 14 for subsequent processing. 

o All concrete cutting slurry and debris was collected and absorbed in plastic sheeting with 

geotextile fabric draped over the raceway bottom below the work area or directly vacuumed up on 

the raceway top. 

o Temporary guardrails were installed to enclose the open raceway area for fall protection at the end 

of the day. 

- SWC continued demolition of the Building 7 east floor slab utilizing the Hitachi Excavator and concrete 

pulverizing attachment.  Work continued at the pipe chase and progressed west toward the raceway area. 

- D.V. Morin continued work to seal leaking diversion pipe seams and install sandbag coffer dams upstream 

and downstream of the new dam construction area. 

- D.V. Morin worked to drill dowel holes in the east raceway wall for the training wall.  Holes were drilled to 

a depth of 12-inches in a 24-inch spaced grid pattern.   

- SWC installed flagging around Building 14 trenches for fall protection (visual barrier). 

- Reliance Environmental continued asbestos work monitoring including perimeter air monitoring. 

- Reliance Environmental completed TEM air clearance sampling in the Building 9 stair tower containment. 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

None.   

 

OTHER 

None. 

 
 

 
Prepared by:       Reviewed by: 
Sean Connolly       David Rusczyk 
Oversight Engineer      Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Sean Connolly Glastonbury, CT Engineer 7.5 

David Rusczyk Glastonbury, CT Sr. Project Manager 5 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

Walter Mang General Superintendent 2 

John Galinski Superintendent/SSHO 8 

Mike Shanks Foreman 8 

Manuel Macao Supervisor 8 

Mitchell Swam Operator 8 

Paul Angulo Operator 8 

Marty Sullivan Operator 8 

James Niemczyk Laborer 8 

Marcus Walls Laborer 8 

Oscar Rivas Laborer 8 

John Clince Laborer 8 

Carlos Melendez Laborer 8 

Wilfredo Rodriguez Laborer 8 

Jose Malendez Laborer 8 

Agripina Mendieto Laborer 8 

Idelcid Soriano Laborer 8 

Hector Sarmiento Laborer 8 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

Reliance Environmental 1 Asbestos Removal Monitoring 

D.V.  Morin 4 Dam construction 

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC) X Volvo EC460CL Excavator (SWC) X 

Ingersoll-Rand 165 Kva Generator (SWC) X  1 Genie S-85 Boom Lifts (SWC) X 

Bobcat S175 Skid Steer (SWC) X CAT 973B Tracked Front Loader X 

Hitachi EX450LC Excavator (SWC)  2 Dust Boss Units (SWC)  

Hydraulic Hammer Attachment (SWC)  3 Grapple Attachments (SWC) X (1) 

Volvo Concrete Pulverizing Attachment (SWC)  CAT 312BL Excavator (D.V. Morin) X 

Volvo EC460LHR High-reach Excavator (SWC)  Hydraulic Shear Attachment (SWC) X 

Komatsu PC78MR Excavator (SWC)  Hitachi Concrete Pulverizer Attachment 

(SWC) 

 

Wacker Neuson EZ17 Mini-Excavator (D.V. 

Morin) 

X 4-inch Trash Pump (D.V. Morin) X 

 

SITE VISITORS 

Name Time Purpose 

None.   
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DESCRIPTION OF WORK PERFORMED 

- SWC performed daily health and safety briefing. 

- SWC continued debris removal of Building 14 floor trenches utilizing the Komatsu excavator.  Debris was 

stockpiled with the Building 14 roofing and wood decking for subsequent off-Site disposal. 

o SWC uncovered a lined trench containing an unknown liquid. The liquid appears to be an acid. 

o SWC covered the area with plastic sheeting until appropriate waste profiling samples can be 

collected. 

- SWC continued work to remove pipe flange gaskets and electrical boxes with suspected ACMs from 

Buildings 1, 3, and 4. 

- SWC completed setup for interior abatement work in Building 11 at asbestos containing floor tile areas.  

Work included setup of 6-mil plastic containments. 

- SWC began setup for interior abatement work in Building 12 at the asbestos containing floor tile area.  

Work included clearing miscellaneous equipment and shelving along with setup of 6-mil plastic 

containment. 

- SWC continued raceway concrete top removal at Building 14 working toward Brooklyn Street. 

o The raceway top was removed in approximate 9-foot by 9-foot sections with the Volvo 

EC460LHR excavator.  Five sections were removed on this date. 

o Concrete sections were staged within the footprint of Building 14 for subsequent processing. 

o All concrete cutting slurry and debris was collected and absorbed in plastic sheeting with 

geotextile fabric draped over the raceway bottom below the work area or directly vacuumed up on 

the raceway top. 

o Temporary guardrails were installed to enclose the open raceway area for fall protection at the end 

of the day. 

- SWC continued demolition of the Building 7 east floor slab utilizing the Hitachi Excavator and concrete 

pulverizing attachment.  Work continued at the pipe chase and progressed west toward the raceway area. 

o Two hydraulic pumps and reservoirs were discovered within the crawl space below the Building 7 

floor slab.  The reservoirs contained a total of approximately 5 gallons of hydraulic oil. 

o The hydraulic oil was contained on-Site in a labeled 55-gallon drum of oil for subsequent 

shipment and disposal. 

- D.V. Morin continued work to seal leaking diversion pipe seams and install sandbag coffer dams upstream 

and downstream of the new dam construction area. 

- D.V. Morin remobilized their 4-inch trash pump on this date.  The pump was utilized to dewater the dam 

work area.  Water was pumped downstream and discharged through a filter bag. 

- D.V. Morin began to excavate at the east raceway wall for footing installation.  Based on preliminary 

observations, it is unclear whether a footing is present beneath the raceway wall.  Further evaluation of the 

raceway wall foundation system will be performed on Monday (10/10/16). 

- Reliance Environmental continued asbestos work monitoring including perimeter air monitoring. 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

Town of Vernon 1530 David Rusczyk (GZA) left Shaun Gately and David 

Smith (Town of Vernon) voicemails indicating further 

evaluation of the raceway wall foundation system will 

be performed. 

 

OTHER 

None. 
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Prepared by:       Reviewed by: 
Sean Connolly       David Rusczyk 
Oversight Engineer      Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Sean Connolly Glastonbury, CT Engineer 8.5 

David Rusczyk Glastonbury, CT Sr. Project Manager 3 

Charles Nourse Norwood, MA Dam Engineer 2 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

John Galinski Superintendent/SSHO 8 

Mike Shanks Foreman 8 

Manuel Macao Supervisor 8 

Brooks Ballard Carpenter 8 

Mitchell Swam Operator 8 

Paul Angulo Operator 8 

Marty Sullivan Operator 8 

James Niemczyk Laborer 8 

Marcus Walls Laborer 8 

Oscar Rivas Laborer 8 

John Clince Laborer 8 

Carlos Melendez Laborer 8 

Wilfredo Rodriguez Laborer 8 

Jose Malendez Laborer 8 

Jorge Heras Laborer 8 

Agripina Mendieto Laborer 8 

Sarahi Mateo Laborer 8 

Kashif Inayal Laborer 8 

Idelcid Soriano Laborer 8 

Hector Sarmiento Laborer 8 

Bryan Cabrera Laborer 8 

Rafael Cabrera Laborer 8 

Jesus Cruz Laborer 8 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

Reliance Environmental 1 Asbestos Removal Monitoring 

D.V.  Morin 4 Dam construction 

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC) X Volvo EC460CL Excavator (SWC)  

Ingersoll-Rand 165 Kva Generator (SWC) X  1 Genie S-85 Boom Lifts (SWC)  

Bobcat S175 Skid Steer (SWC) X CAT 973B Tracked Front Loader  

Hitachi EX450LC Excavator (SWC) X 2 Dust Boss Units (SWC)  

Hydraulic Hammer Attachment (SWC)  3 Grapple Attachments (SWC) X (1) 

Volvo Concrete Pulverizing Attachment (SWC)  CAT 312BL Excavator (D.V. Morin) X 

Volvo EC460LHR High-reach Excavator (SWC) X Hydraulic Shear Attachment (SWC)  

Komatsu PC78MR Excavator (SWC) X Hitachi Concrete Pulverizer Attachment 

(SWC) 

X 

Wacker Neuson EZ17 Mini-Excavator (D.V. 

Morin) 

X 4-inch Trash Pump (D.V. Morin) X 
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SITE VISITORS 

Name Time Purpose 

None.   

 

 

DESCRIPTION OF WORK PERFORMED 

- SWC performed daily health and safety briefing. 

- SWC continued debris removal from Building 14 floor trenches utilizing the Komatsu excavator and 

manual labor.  Debris was stockpiled with the Building 14 roofing, wood decking and roof HVAC 

materials for subsequent off-Site disposal. 

- SWC continued interior demolition within Building 6.  Work included torch cutting interior steel 

structuring and piping.  A hot work permit including fire watch was maintained throughout work. 

- SWC completed setup for interior abatement work in Building 11 at asbestos containing floor tile areas. 

Work included installation of 6-mil plastic containment, decontamination shower, and negative air 

scrubbers. 

- SWC continued setup for interior abatement work in Building 12 at the asbestos containing floor tile area.  

Work included setup of 6-mil plastic containments. 

- SWC continued weatherproofing of basement level doors and openings at the north elevation of Building 9 

and west elevation of Building 11.  Work included installation of concrete block and mortar. 

- SWC continued raceway concrete top removal within Building 14 working toward Brooklyn Street. 

o The raceway top was removed in approximate 9-foot by 9-foot sections with the Volvo 

EC460LHR excavator.  Five sections were removed on this date. 

o Sections of concrete were staged within the footprint of Building 14 for subsequent processing. 

o All concrete cutting slurry and debris was collected and absorbed in plastic sheeting with 

geotextile fabric draped over the raceway bottom below the work area or directly vacuumed up on 

the raceway top. 

o Temporary guardrails were installed to enclose the open raceway area for fall protection at the end 

of the day. 

- SWC continued demolition of the Building 7 east floor slab utilizing the Hitachi Excavator and concrete 

pulverizing attachment.  Work continued at the pipe chase and progressed west toward the raceway area. 

- D.V. Morin continued work to seal leaking diversion pipe seams and install sandbag coffer dams upstream 

and downstream of the new dam construction area. 

- D.V. Morin remobilized their 4-inch trash pump on this date.  The pump was utilized to dewater the dam 

work area.  Water was pumped downstream and discharged through a filter bag. 

- D.V. Morin excavated a test pit at the east raceway wall at the new dam location to evaluate raceway wall 

foundation. 

o The test pit was advanced to approximately 2 feet below grade.  The test pit was not advanced 

further due to sloughing soils. 

o The test pit was advanced horizontally by hand approximately 18 inches under the raceway wall 

and no foundation was observed. 

- Reliance Environmental continued asbestos work monitoring including perimeter air monitoring. 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

Town of Vernon 2:00 pm  Dave Rusczyk (GZA) left Shaun Gately (Town of 

Vernon) a voicemail message regarding the observed 

conditions within the test pit adjacent to the east wall of 

the raceway at the proposed new dam location.    

 

OTHER 

None. 
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Prepared by:       Reviewed by: 
Sean Connolly       David Rusczyk 
Oversight Engineer      Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Sean Connolly Glastonbury, CT Engineer 8.5 

    

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

John Galinski Superintendent/SSHO 8 

Mike Shanks Foreman 8 

Manuel Macao Supervisor 8 

Brooks Ballard Carpenter 8 

Mitchell Swam Operator 8 

Paul Angulo Operator 8 

Marty Sullivan Operator 8 

James Niemczyk Laborer 8 

Marcus Walls Laborer 8 

Oscar Rivas Laborer 8 

John Clince Laborer 8 

Carlos Melendez Laborer 8 

Wilfredo Rodriguez Laborer 8 

Jose Malendez Laborer 8 

Jorge Heras Laborer 8 

Agripina Mendieto Laborer 8 

Sarahi Mateo Laborer 8 

Hector Sarmiento Laborer 8 

Bryan Cabrera Laborer 8 

Rafael Cabrera Laborer 8 

Jesus Cruz Laborer 8 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

Reliance Environmental 1 Asbestos Removal Monitoring 

   

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC) X Volvo EC460CL Excavator (SWC) X 

Ingersoll-Rand 165 Kva Generator (SWC) X  1 Genie S-85 Boom Lifts (SWC) X 

Bobcat S175 Skid Steer (SWC) X CAT 973B Tracked Front Loader X 

Hitachi EX450LC Excavator (SWC) X 2 Dust Boss Units (SWC)  

Hydraulic Hammer Attachment (SWC)  3 Grapple Attachments (SWC) X (1) 

Volvo Concrete Pulverizing Attachment (SWC)  CAT 312BL Excavator (D.V. Morin)  

Volvo EC460LHR High-reach Excavator (SWC) X Hydraulic Shear Attachment (SWC)  

Komatsu PC78MR Excavator (SWC) X Hitachi Concrete Pulverizer Attachment 

(SWC) 

X 

Wacker Neuson EZ17 Mini-Excavator (D.V. 

Morin) 

 4-inch Trash Pump (D.V. Morin)  
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SITE VISITORS 

Name Time Purpose 

None.   

 

 

DESCRIPTION OF WORK PERFORMED 

- SWC performed daily health and safety briefing. 

- SWC continued debris removal from Building 14 floor trenches utilizing the Komatsu excavator and manual 

labor.  Debris was stockpiled with the Building 14 roofing, wood decking and roof HVAC materials for 

subsequent off-Site disposal. 

- SWC began abatement of asbestos containing floor tile area in Building 11.  

o A full negative air containment was maintained during abatement work with several negative air 

scrubbers and a decontamination shower. 

o Floor tile was wetted and subsequently removed via chipping guns. 

o Floor tile and associated debris was double bagged, labeled and placed in a lined 50-foot box trailer 

staged on-Site.  The trailer is locked when not in use. 

- SWC completed setup for interior abatement work in Building 12 at the asbestos containing floor tile area.  

Work included setup of 6-mil plastic containments. 

- SWC continued interior demolition within Building 6.  Work included torch cutting interior steel structuring 

and piping.  A hot work permit including fire watch was maintained throughout work. 

- SWC continued weatherproofing of basement level doors and openings at the north elevation of Building 9 and 

west elevation of Building 11.  Work included installation of concrete block and mortar along with wood 

framing and Zip System® sheathing.  

- SWC continued raceway concrete top removal within Building 14 working toward Brooklyn Street. 

o The raceway top was removed in approximate 9-foot by 9-foot sections with the Volvo EC460LHR 

excavator.  Six sections were removed on this date. 

o Sections of concrete were staged within the footprint of Building 14 for subsequent processing. 

o All concrete cutting slurry and debris was collected and absorbed in plastic sheeting with geotextile 

fabric draped over the raceway bottom below the work area or directly vacuumed up on the raceway 

top. 

o Temporary guardrails were installed to enclose the open raceway area for fall protection at the end of 

the day. 

- One load of C&D/<50 ppm PCBs/Non-friable asbestos was shipped from Building 14 on this date.  Waste was 

shipped to the Minerva Enterprises landfill in Waynesburg, Ohio. 

- Two 30-c.y. rolloff containers of steel were shipped off-Site to Simms Metal Management in Hartford, 

Connecticut. 

- One 30-c.y. rolloff container of C&D debris was shipped from the Buildings 7 and 8 areas to the Murphy Road 

Transfer Station in Hartford, Connecticut. 

- Reliance Environmental continued asbestos work monitoring including perimeter air monitoring. 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

None.   

 

OTHER 

D.V. Morin not on-Site today. 
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Prepared by:       Reviewed by: 
Sean Connolly       David Rusczyk 
Oversight Engineer      Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Sean Connolly Glastonbury, CT Engineer 8.5 

David Rusczyk Glastonbury, CT Sr. Project Manager 3 

Stephen Raymond Bedford, NH Project Executive 3 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

Bryan Terlizzi Project Manager 2 

Matthew Kozak Assistant Project Manager 2 

Walter Mang General Superintendent 1 

John Galinski Superintendent/SSHO 8 

Mike Shanks Foreman 8 

Manuel Macao Supervisor 8 

Brooks Ballard Carpenter 8 

Mitchell Swam Operator 8 

Paul Angulo Operator 8 

Marty Sullivan Operator 8 

James Niemczyk Laborer 8 

Marcus Walls Laborer 8 

Oscar Rivas Laborer 8 

John Clince Laborer 8 

Carlos Melendez Laborer 8 

Wilfredo Rodriguez Laborer 8 

Jose Malendez Laborer 8 

Sarahi Mateo Laborer 8 

Hector Sarmiento Laborer 8 

Bryan Cabrera Laborer 8 

Rafael Cabrera Laborer 8 

Jesus Cruz Laborer 8 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

Reliance Environmental 1 Asbestos Removal Monitoring 

D.V.  Morin 3 Dam construction 

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC) X Volvo EC460CL Excavator (SWC) X 

Ingersoll-Rand 165 Kva Generator (SWC) X  1 Genie S-85 Boom Lifts (SWC) X 

Bobcat S175 Skid Steer (SWC) X CAT 973B Tracked Front Loader X 

Hitachi EX450LC Excavator (SWC)  2 Dust Boss Units (SWC)  

Hydraulic Hammer Attachment (SWC)  3 Grapple Attachments (SWC) X (1) 

Volvo Concrete Pulverizing Attachment (SWC)  CAT 312BL Excavator (D.V. Morin)  

Volvo EC460LHR High-reach Excavator (SWC) X Hydraulic Shear Attachment (SWC)  

Komatsu PC78MR Excavator (SWC) X Hitachi Concrete Pulverizer Attachment 

(SWC) 

 

Wacker Neuson EZ17 Mini-Excavator (D.V. 

Morin) 

 4-inch Trash Pump (D.V. Morin)  

Komatsu Hydraulic Hammer Attachment X   
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SITE VISITORS 

Name Time Purpose 

None.   

 

 

DESCRIPTION OF WORK PERFORMED 

- SWC performed daily health and safety briefing. 

- SWC continued debris removal from the Building 14 floor trenches via manual labor.  Debris was stockpiled 

with the Building 14 roofing, wood decking and roof HVAC materials for subsequent off-Site disposal. 

- SWC worked to demolish the Building 7 foundation walls utilizing the Komatsu excavator with hydraulic 

hammer and electric hammer drill hand techniques. 

- SWC worked to demolish portions of the elevated concrete slab between the Building 7/9 loading dock area and 

the raceway utilizing the Komatsu excavator with hydraulic hammer attachment. 

- SWC continued abatement of asbestos containing floor tile area in Building 11.  

o A full negative air containment was maintained during abatement work with several negative air 

scrubbers and a decontamination shower. 

o Floor tile was wetted and subsequently removed via chipping guns. 

o Floor tile and associated debris was double bagged, labeled and placed in a lined 50-foot box trailer 

staged on-Site.  The trailer is locked when not in use. 

- SWC continued interior demolition within Building 6.  Work included torch cutting interior steel structuring 

and piping.  A hot work permit including fire watch was maintained throughout work.  PVC piping and the 

interior office area were demolished by hand via power tools. 

- SWC continued weatherproofing of basement level doors and openings at the north elevation of Building 9 and 

west elevation of Building 11.  Work included installation of wood framing and Zip System® sheathing. 

- SWC continued raceway concrete top removal at Building 14 working toward Brooklyn Street. 

o The raceway top was removed in approximate 9-foot by 9-foot sections with the Volvo EC460LHR 

excavator.  Five sections were removed on this date. 

o Sections of concrete were staged within the footprint of Building 14 for subsequent processing. 

o All concrete cutting slurry and debris was collected and absorbed in plastic sheeting with geotextile 

fabric draped over the raceway bottom below the work area or directly vacuumed up on the raceway 

top. 

o Temporary guardrails were installed to enclose the open raceway area for fall protection at the end of 

the day. 

- One 30-c.y. rolloff container of steel was shipped off-Site to Simms Metal Management in Hartford, 

Connecticut. 

- Three 30-c.y. rolloff containers of C&D debris was shipped from the Building 7, 8 and 13 areas to the Murphy 

Road Transfer Station in Hartford, Connecticut. 

- D.V. Morin demobilized their Wacker Neuson Mini-excavator on this date. 

- Reliance Environmental continued asbestos work monitoring including perimeter air monitoring. 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

Town of Vernon 0830 Shaun Gately and David Smith (Town of Vernon) 

attended the weekly progress meeting. 

Connecticut Dept. of 

Economic & Community 

Development (CT DECD) 

1100 Chris Lipinski (CT DECD) visited the Site to observe 

project status. 

 

OTHER 

D.V. Morin only on-Site today to demobilize their mini-excavator.  
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Prepared by:       Reviewed by: 
Sean Connolly       David Rusczyk 
Oversight Engineer      Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Sean Connolly Glastonbury, CT Engineer 6 

David Rusczyk Glastonbury, CT Sr. Project Manager 3 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

John Galinski Superintendent/SSHO 8 

Mike Shanks Foreman 8 

Manuel Macao Supervisor 8 

Brooks Ballard Carpenter 8 

Mitchell Swam Operator 8 

Paul Angulo Operator 8 

Patrick Burke Laborer 8 

James Niemczyk Laborer 8 

Marcus Walls Laborer 8 

Oscar Rivas Laborer 8 

John Clince Laborer 8 

Carlos Melendez Laborer 8 

Wilfredo Rodriguez Laborer 8 

Jose Malendez Laborer 8 

Sarahi Mateo Laborer 8 

Agripina Mendieto Laborer 8 

Bryan Cabrera Laborer 8 

Rafael Cabrera Laborer 8 

Jorge Heras Laborer 8 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

Reliance Environmental 1 Asbestos Removal Monitoring 

      

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC) X Volvo EC460CL Excavator (SWC) X 

Ingersoll-Rand 165 Kva Generator (SWC) X  1 Genie S-85 Boom Lifts (SWC) X 

Bobcat S175 Skid Steer (SWC) X CAT 973B Tracked Front Loader X 

Hitachi EX450LC Excavator (SWC)  2 Dust Boss Units (SWC)  

Hydraulic Hammer Attachment (SWC)  3 Grapple Attachments (SWC) X (1) 

Volvo Concrete Pulverizing Attachment (SWC)  CAT 312BL Excavator (D.V. Morin)  

Volvo EC460LHR High-reach Excavator (SWC) X Hydraulic Shear Attachment (SWC)  

Komatsu PC78MR Excavator (SWC) X Hitachi Concrete Pulverizer Attachment 

(SWC) 

 

Wacker Neuson EZ17 Mini-Excavator (D.V. 

Morin) 

 4-inch Trash Pump (D.V. Morin)  

Komatsu Hydraulic Hammer Attachment X   
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SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SWC performed daily health and safety briefing. 

- SWC worked to demolish the Building 7 foundation walls on this date utilizing the Komatsu excavator with 

hydraulic hammer and electric hammer drill hand techniques. 

- SWC continued abatement of asbestos containing floor tile area in Building 11.  

o A full negative air containment was maintained during abatement work with several negative air 

scrubbers and a decontamination shower. 

o Floor tile was wetted and subsequently removed via chipping guns. 

o Floor tile and associated debris was double bagged, labeled and placed in a lined 50-foot box trailer 

staged on-Site.  The trailer is locked when not in use. 

- SWC continued interior demolition within Building 6.  Work included torch cutting interior steel structuring 

and piping.  A hot work permit including fire watch was maintained throughout work.  PVC piping and the 

interior office area were demolished with power tools. 

- SWC continued weatherproofing of basement level doors and openings at the north elevation of Building 9 and 

west elevation of Building 11.  Work included installation of wood framing and Zip System® sheathing. 

- SWC continued raceway concrete top removal at Building 14 working toward Brooklyn Street. 

o The raceway top was removed in approximate 9-foot by 9-foot sections with the Volvo EC460LHR 

excavator.  Six sections were removed on this date. 

o Sections of concrete were staged within the footprint of Building 14 for subsequent processing. 

o All concrete cutting slurry and debris was collected and absorbed in plastic sheeting with geotextile 

fabric draped over the raceway bottom below the work area or directly vacuumed up on the raceway 

top. 

o Temporary guardrails were installed to enclose the open raceway area for fall protection at the end of 

the day. 

- One load of C&D/<50 ppm PCBs/Non-friable asbestos was shipped from Building 14 on this date.  Waste was 

shipped to the Minerva Enterprises landfill in Waynesburg, Ohio. 

- Reliance Environmental continued asbestos work monitoring including perimeter air monitoring. 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

None.   

 

OTHER 

D.V. Morin was not on-Site today. 

 
 

 
Prepared by:       Reviewed by: 
Sean Connolly       David Rusczyk 
Oversight Engineer      Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

David Rusczyk Glastonbury, CT Sr. Project Manager 8 

Benjamin Graham Glastonbury, CT Field Technician 6 

Brad Nourse Norwood, MA Project Manager 6 

Eric Bregman Norwood, MA Project Manager 4 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

John Galinski Superintendent/SSHO 8 

Mike Shanks Foreman 8 

Manuel Macao Supervisor 8 

Brooks Ballard Carpenter 8 

Mitchell Swam Operator 8 

Paul Angulo Operator 8 

James Niemczyk Laborer 8 

Marcus Walls Laborer 8 

Oscar Rivas Laborer 8 

John Clince Laborer 8 

Carlos Melendez Laborer 8 

Wilfredo Rodriguez Laborer 8 

Jose Malendez Laborer 8 

Sarahi Mateo Laborer 8 

Agripina Mendieto Laborer 8 

Bryan Cabrera Laborer 8 

Rafael Cabrera Laborer 8 

Jorge Heras Laborer 8 

Hector Sarmiento Laborer 8 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

Reliance Environmental 1 Asbestos Removal Monitoring 

      

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC) X Volvo EC460CL Excavator (SWC) X 

Ingersoll-Rand 165 Kva Generator (SWC) X  1 Genie S-85 Boom Lifts (SWC) X 

Bobcat S175 Skid Steer (SWC) X CAT 973B Tracked Front Loader X 

Hitachi EX450LC Excavator (SWC)  2 Dust Boss Units (SWC)  

Hydraulic Hammer Attachment (SWC)  3 Grapple Attachments (SWC) X (1) 

Volvo Concrete Pulverizing Attachment (SWC)  CAT 312BL Excavator (D.V. Morin)  

Volvo EC460LHR High-reach Excavator (SWC) X Hydraulic Shear Attachment (SWC)  

Komatsu PC78MR Excavator (SWC) X Hitachi Concrete Pulverizer Attachment 

(SWC) 

 

Wacker Neuson EZ17 Mini-Excavator (D.V. 

Morin) 

 4-inch Trash Pump (D.V. Morin)  

Komatsu Hydraulic Hammer Attachment X   
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SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SWC performed daily health and safety briefing. 

- SWC performed two test pits within the footprint of Building 14 adjacent to the west wall of the raceway to 

evaluate methods used to construct the raceway walls.  

- GZA assessed conditions at proposed alternate dam location to the north of Brooklyn Street.  

- SWC continued abatement of asbestos containing floor tile area in Building 11.  

o A full negative air containment was maintained during abatement work with several negative air 

scrubbers and a decontamination shower. 

o Floor tile was wetted and subsequently removed via chipping guns. 

o Floor tile and associated debris was double bagged, labeled and placed in a lined 50-foot box trailer 

staged on-Site.  The trailer is locked when not in use. 

- SWC continued interior demolition within Building 6.  Work included torch cutting interior steel structuring 

and piping.  A hot work permit including fire watch was maintained throughout work.  

- SWC continued weatherproofing of basement level doors and openings at the west elevation of Building 11.  

Work included installation of wood framing and Zip System® sheathing. 

- SWC continued raceway concrete top removal at Building 14 working toward Brooklyn Street. 

o The raceway top was removed in approximate 9-foot by 9-foot sections with the Volvo EC460LHR 

excavator.   

o Sections of concrete were staged within the footprint of Building 14 for subsequent processing. 

o All concrete cutting slurry and debris was collected and absorbed in plastic sheeting with geotextile 

fabric draped over the raceway bottom below the work area or directly vacuumed up on the raceway 

top. 

o Temporary guardrails were installed to enclose the open raceway area for fall protection at the end of 

the day. 

- One load of C&D/<50 ppm PCBs/Non-friable asbestos was shipped from Building 14 on this date.  Waste was 

shipped to the Minerva Enterprises landfill in Waynesburg, Ohio. 

- Two 30-c.y. rolloff containers of steel was shipped off-Site to Simms Metal Management in Hartford, 

Connecticut. 

- Reliance Environmental continued asbestos work monitoring including perimeter air monitoring. 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

None.   

 

OTHER 

D.V. Morin was not on-Site today. 
 
 
 
 
 
Reviewed and Prepared by: 
David Rusczyk 
Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Sean Connolly Glastonbury, CT Engineer 8.5 

    

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

Mike Shanks Foreman/SSHO 8 

Manuel Macao Supervisor 8 

Brooks Ballard Carpenter 8 

Mitchell Swam Operator 8 

Paul Angulo Operator 8 

Martin Sullivan Operator 8 

James Niemczyk Laborer 8 

Marcus Walls Laborer 8 

Oscar Rivas Laborer 8 

John Clince Laborer 8 

Carlos Melendez Laborer 8 

Wilfredo Rodriguez Laborer 8 

Jose Malendez Laborer 8 

Sarahi Mateo Laborer 8 

Agripina Mendieto Laborer 8 

Bryan Cabrera Laborer 8 

Rafael Cabrera Laborer 8 

Jorge Heras Laborer 8 

Hector Sarmiento Laborer 8 

Patrick Burke Laborer 8 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

Reliance Environmental 1 Asbestos Removal Monitoring 

      

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC) X Volvo EC460CL Excavator (SWC) X 

Ingersoll-Rand 165 Kva Generator (SWC) X  1 Genie S-85 Boom Lifts (SWC) X 

Bobcat S175 Skid Steer (SWC) X CAT 973B Tracked Front Loader X 

Hitachi EX450LC Excavator (SWC)  2 Dust Boss Units (SWC)  

Hydraulic Hammer Attachment (SWC)  3 Grapple Attachments (SWC) X (1) 

Volvo Concrete Pulverizing Attachment (SWC)  CAT 312BL Excavator (D.V. Morin)  

Volvo EC460LHR High-reach Excavator (SWC) X Hydraulic Shear Attachment (SWC)  

Komatsu PC78MR Excavator (SWC) X Hitachi Concrete Pulverizer Attachment 

(SWC) 

 

Komatsu Hydraulic Hammer Attachment (SWC) X 4-inch Trash Pump (D.V. Morin)  

  Metso LT105 Crusher (SWC)  
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SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SWC performed daily health and safety briefing. 

- SWC continued abatement of asbestos containing floor tile area in Building 11.  

o A full negative air containment was maintained during abatement work with several negative air 

scrubbers and a decontamination shower. 

o Floor tile was wetted and subsequently removed via chipping guns. 

o Floor tile and associated debris was double bagged, labeled and placed in a lined 50-foot box trailer 

staged on-Site.  The trailer is locked when not in use. 

- SWC continued interior demolition within Building 6.  Work included torch cutting interior steel structuring 

and piping.  A hot work permit including fire watch was maintained throughout work.  

- SWC continued weatherproofing at the west elevation of Building 11.  Work included installation of wood 

framing and Zip System® sheathing. 

- SWC completed raceway concrete top removal at Building 14 working toward Brooklyn Street. 

o The last sections of the raceway top were removed in approximate 9-foot by 9-foot sections with the 

Volvo EC460LHR excavator.   

o Sections of concrete were staged within the footprint of Building 14 for subsequent processing. 

o All concrete cutting slurry and debris was collected and absorbed in plastic sheeting with geotextile 

fabric draped over the raceway bottom below the work area or directly vacuumed up on the raceway 

top. 

o Temporary guardrails were installed to enclose the open raceway area for fall protection and the plastic 

sheeting and geotextile fabric utilized to collect the cutting slurry was removed following completion. 

- SWC began raceway top removal between Brooklyn Street and Building 7.  Removal was completed without 

saw cutting due to the deteriorated condition of the concrete.  Minimal debris was removed from the raceway 

following concrete slab removal. 

- SWC began soil excavation work around the footprint of the former AST Building. 

o Soils were excavated to 2 feet below grade between the AST Building and the Raceway. 

o The excavation area was protected with plastic sheeting and plywood to mitigate tracking of soils. 

o Excavated soils were stockpiled on 6-mil plastic sheeting within the former Building 13 footprint and 

covered with 6-mil plastic sheeting upon the completion of the excavation work for the day. 

o Air monitoring for organic vapors was completed utilizing a photoionization detector during 

excavation work.  Vapors were not detected during the work. 

o Approximately 1 hour of time was utilized which included an excavator, tracked loader, 2 operators 

and 1 laborer. 

- SWC mobilized a Metso LT105 Crusher on this date. 

- Reliance Environmental continued asbestos work monitoring including perimeter air monitoring. 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

None.   

 

OTHER 

D.V. Morin was not on-Site today. 
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Prepared by:       Reviewed by: 
Sean Connolly       David Rusczyk 
Oversight Engineer      Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Sean Connolly Glastonbury, CT Engineer 8.5 

Dave Rusczyk  Glastonbury, CT Senior Project Manager 2 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

Walter Mang General Superintendent 1 

Mike Shanks Foreman/SSHO 8 

Manuel Macao Supervisor 8 

Brooks Ballard Carpenter 8 

Mitchell Swam Operator 8 

Paul Angulo Operator 8 

Martin Sullivan Operator 8 

James Niemczyk Laborer 8 

Marcus Walls Laborer 8 

Terry Bell Laborer 8 

Oscar Rivas Laborer 8 

John Clince Laborer 8 

Carlos Melendez Laborer 8 

Wilfredo Rodriguez Laborer 8 

Jose Malendez Laborer 8 

Sarahi Mateo Laborer 8 

Agripina Mendieto Laborer 8 

Bryan Cabrera Laborer 8 

Jorge Heras Laborer 8 

Patrick Burke Laborer 8 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

Reliance Environmental 1 Asbestos Removal Monitoring 

 US Ecology 1 Review trench sludge work and collect waste 

characterization samples 

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC) X Volvo EC460CL Excavator (SWC) X 

Ingersoll-Rand 165 Kva Generator (SWC) X  1 Genie S-85 Boom Lifts (SWC) X 

Bobcat S175 Skid Steer (SWC) X CAT 973B Tracked Front Loader X 

Hitachi EX450LC Excavator (SWC)  2 Dust Boss Units (SWC)  

Hydraulic Hammer Attachment (SWC)  3 Grapple Attachments (SWC) X (1) 

Volvo Concrete Pulverizing Attachment (SWC)  CAT 312BL Excavator (D.V. Morin)  

Volvo EC460LHR High-reach Excavator (SWC) X Hydraulic Shear Attachment (SWC)  

Komatsu PC78MR Excavator (SWC) X Hitachi Concrete Pulverizer Attachment 

(SWC) 

 

Komatsu Hydraulic Hammer Attachment (SWC) X 4-inch Trash Pump (D.V. Morin)  

  Metso LT105 Crusher (SWC)  
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SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SWC performed daily health and safety briefing. 

- SWC continued abatement of asbestos containing floor tile area in Building 11.  

o A full negative air containment was maintained during abatement work with several negative air 

scrubbers and a decontamination shower. 

o Floor tile was wetted and subsequently removed via chipping guns. 

o Floor tile and associated debris was double bagged, labeled and placed in a lined 50-foot box trailer 

staged on-Site.  The trailer is locked when not in use. 

- SWC continued interior demolition within Building 6.  Work included torch cutting interior steel structuring 

and piping.  A hot work permit including fire watch was maintained throughout work.  

- SWC continued weatherproofing at the east elevation of Building 4.  Work included installation of ¾-inch 

plywood on damaged windows and sealing of plywood seams with silicone. 

- SWC completed raceway top removal between Brooklyn Street and Building 7.  Removal was completed 

without saw cutting due to the deteriorated condition of the concrete slab.  Minimal debris was removed from 

the raceway following concrete slab removal. 

- SWC completed soil excavation work around the footprint of the former AST Building. 

o Soils were excavated to 2 feet below grade around the footprint of AST Building. 

o The excavation area was protected with plastic sheeting and plywood to mitigate tracking of soils. 

o Excavated soils were stockpiled on 6-mil plastic sheeting within the former Building 13 footprint and 

covered with 6-mil plastic sheeting upon the completion of the excavation work for the day. 

o Air monitoring for organic vapors was completed utilizing a photoionization detector during 

excavation work.  Vapors were not detected during the work. 

o Approximately 1 hour of time was utilized which included an excavator, 1 operator and 1 laborer. 

- SWC completed perforating of the southern portions of the Building 14 floor slab in preparation for filling and 

grading.  Perforations were completed with the Volvo EC460CL excavator and hydraulic hammer attachment. 

- GZA collected confirmation soil samples from the excavation around the perimeter of the AST building.  

Sampling included 10 samples from the excavation bottom and sidewalls for ETPH and PAH analysis by 

Phoenix Environmental Laboratory in Manchester, CT. 

- SWC began removal of the AST Building floor slab utilizing the Volvo EC460CL excavator and hydraulic 

hammer attachment.   

- US Ecology reviewed trench sludge removal work and collected additional waste characterization samples for 

both the trench sludge and alkaline material found in a shallow pit at the west end of Building 14. 

- SWC demobilized the Komatsu PC78MR excavator on this date. 

- Reliance Environmental continued asbestos work monitoring including perimeter air monitoring. 

- Reliance Environmental inspected and gave visual clearance on cleaned Building 14 trenches located in the 

northern half of the Building 14 footprint. 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

None.   

 

OTHER 

D.V. Morin was not on-Site today. 
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Prepared by:       Reviewed by: 
Sean Connolly       David Rusczyk 
Oversight Engineer      Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Sean Connolly Glastonbury, CT Engineer 8.5 

David Rusczyk Glastonbury, CT Sr. Project Manager 2 

Stephen Raymond Bedford, NH Project Executive 2 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

Bryan Terlizzi Project Manager 2 

Matthew Kozak Assistant Project Manager 2 

Mike Shanks Foreman/SSHO 8 

Manuel Macao Supervisor 8 

Brooks Ballard Carpenter 8 

Mitchell Swam Operator 8 

Paul Angulo Operator 8 

Martin Sullivan Operator 8 

James Niemczyk Laborer 8 

Marcus Walls Laborer 8 

Terry Bell Laborer 8 

Oscar Rivas Laborer 8 

John Clince Laborer 8 

Carlos Melendez Laborer 8 

Wilfredo Rodriguez Laborer 8 

Jose Malendez Laborer 8 

Hector Sermiento Laborer 8 

Sandra Gilardo Laborer 8 

Bryan Cabrera Laborer 8 

Jorge Heras Laborer 8 

Patrick Burke Laborer 8 

Rafael Cabrera Laborer 8 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

Reliance Environmental 1 Asbestos Removal Monitoring 

   

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC) X Volvo EC460CL Excavator (SWC) X 

Ingersoll-Rand 165 Kva Generator (SWC) X  1 Genie S-85 Boom Lifts (SWC) X 

Bobcat S175 Skid Steer (SWC) X CAT 973B Tracked Front Loader X 

Hitachi EX450LC Excavator (SWC) X 2 Dust Boss Units (SWC)  

Hydraulic Hammer Attachment (SWC) X 3 Grapple Attachments (SWC) X (1) 

Volvo Concrete Pulverizing Attachment (SWC)  CAT 312BL Excavator (D.V. Morin)  

Volvo EC460LHR High-reach Excavator (SWC) X Hitachi Concrete Pulverizer Attachment 

(SWC) 

 

Metso LT105 Crusher (SWC)  4-inch Trash Pump (D.V. Morin)  
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SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SWC performed daily health and safety briefing. 

- SWC continued abatement of asbestos containing floor tile area in Building 11.  

o A full negative air containment was maintained during abatement work with several negative air 

scrubbers and a decontamination shower. 

o Floor tile was wetted and subsequently removed via chipping guns. 

o Floor tile and associated debris was double bagged, labeled and placed in a lined 50-foot box trailer 

staged on-Site.  The trailer is locked when not in use. 

- SWC continued interior demolition within Building 6.  Work included torch cutting interior steel structuring 

and piping.  A hot work permit including fire watch was maintained throughout work.  

- SWC continued weatherproofing at the east elevation of Building 4.  Work included installation of ¾-inch 

plywood on damaged windows, sealing of plywood seams with silicone and painting of newly boarded 

windows and openings with plywood (Buildings 4, 9, 11, and 12). 

- SWC completed removal of the remaining raceway top which included the Building 7 floor slab. 

o Removal was completed by saw cutting the concrete slab into approximate 9-foot by 9-foot sections 

and hoisting the sections with the Volvo EC460HR excavator. 

o Sections of concrete were staged within the footprint of Building 14 for subsequent processing. 

o All concrete cutting slurry and debris was collected and absorbed in plastic sheeting with geotextile 

fabric draped over the raceway bottom below the work area or directly vacuumed up on the raceway 

top. 

o Steel slab support beams remain and will be removed the next day. 

o Temporary guardrails were installed to enclose the open raceway area for fall protection at the end of 

the day. 

- SWC completed removal of the AST Building slab.  The concrete slab was initially broken up utilizing an 

excavator hydraulic hammer attachment followed by removal and stockpiling for further sizing. 

- GZA collected confirmation samples (four samples) from below the AST Building.  Samples were delivered to 

Phoenix Environmental Laboratory in Manchester, CT for ETPH and PAH analysis. 

- SWC worked to remove Building 14 slab along Brooklyn Street.  Concrete was staged at the south side of the 

Building 14 footprint and processed with an excavator hydraulic hammer attachment. 

- Reliance Environmental continued asbestos work monitoring including perimeter air monitoring. 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

Town of Vernon 0930 hours Shaun Gately and David Smith (Town of Vernon) 

attended the weekly project progress meeting at the 

Site. 

 

OTHER 

D.V. Morin (John McLaughlin) attended the weekly progress meeting on this date however no on-Site work was 

performed by D.V. Morin. 
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Prepared by:       Reviewed by: 
Sean Connolly       David Rusczyk 
Oversight Engineer      Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Sean Connolly Glastonbury, CT Engineer 8.5 

    

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

Walter Mang General Superintendent 2 

Mike Shanks Foreman/SSHO 8 

Manuel Macao Supervisor 8 

Brooks Ballard Carpenter 8 

Mitchell Swam Operator 8 

Paul Angulo Operator 8 

Martin Sullivan Operator 8 

James Niemczyk Laborer 8 

Marcus Walls Laborer 8 

Oscar Rivas Laborer 8 

John Clince Laborer 8 

Carlos Melendez Laborer 8 

Wilfredo Rodriguez Laborer 8 

Jose Malendez Laborer 8 

Sarahi Mateo Laborer 8 

Agripina Mendieto Laborer 8 

Sandra Gilardo Laborer 8 

Bryan Cabrera Laborer 8 

Jorge Heras Laborer 8 

Patrick Burke Laborer 8 

Rafael Cabrera Laborer 8 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

Reliance Environmental 1 Asbestos Removal Monitoring 

US Ecology 1 Waste Characterization Sampling, deliver waste 

packaging 

D.V. Morin 1 Demobilize equipment. 

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC) X Volvo EC460CL Excavator (SWC) X 

Ingersoll-Rand 165 Kva Generator (SWC) X  1 Genie S-85 Boom Lifts (SWC) X 

Bobcat S175 Skid Steer (SWC) X CAT 973B Tracked Front Loader X 

Hitachi EX450LC Excavator (SWC) X 2 Dust Boss Units (SWC)  

Hydraulic Hammer Attachment (SWC) X 3 Grapple Attachments (SWC) X (1) 

Volvo Concrete Pulverizing Attachment (SWC)  CAT 312BL Excavator (D.V. Morin) X 

Volvo EC460LHR High-reach Excavator (SWC) X Hitachi Concrete Pulverizer Attachment 

(SWC) 

 

Metso LT105 Crusher (SWC)  4-inch Trash Pump (D.V. Morin)  
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SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SWC performed daily health and safety briefing. 

- SWC completed removal of the steel support structuring above the raceway at Building 7.  Structuring was 

rigged with the Volvo EC460LHR excavator and separated via torch cutting.  Following torch cutting the steel 

structuring was hoisted away and processed for recycling. 

- SWC continued abatement of asbestos containing floor tile area in Building 11.  

o A full negative air containment was maintained during abatement work with several negative air 

scrubbers and a decontamination shower. 

o Floor tile was wetted and subsequently removed via chipping guns. Removal was completed on this 

date. 

o Final cleaning of the containment began. 

o Floor tile and associated debris was double bagged, labeled and placed in a lined 50-foot box trailer 

staged on-Site.  The trailer is locked when not in use. 

- SWC continued interior demolition within Building 6.  Work included torch cutting interior piping and ducting.  

A hot work permit including fire watch was maintained throughout work.  

- SWC continued Building 14 slab removal along Brooklyn Street.  Concrete was staged at the south side of the 

Building 14 footprint and processed with an excavator hydraulic hammer attachment. 

- SWC continued weatherproofing at the east elevation of Building 4.  Work included installation of ¾-inch 

plywood on damaged windows, sealing of plywood seams with silicone and painting of newly boarded 

windows and openings with plywood (Buildings 4, 9, 11, and 12). 

- SWC worked to remove electric motors and associated equipment and steel structuring from the approximate 

12-foot deep pit at the west end of the Building 14 footprint. 

- US Ecology visited the Site to deliver waste packaging and collected waste characterization samples of the soil 

from the AST excavation area. 

- D.V. Morin removed hoses and miscellaneous materials from the raceway dam construction area on this date 

and demobilized their 4-inch trash pump. 

- Reliance Environmental continued asbestos work monitoring including perimeter air monitoring. 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

None.   

 

OTHER 

None. 
 
 
 
 

 
Prepared by:       Reviewed by: 
Sean Connolly       David Rusczyk 
Oversight Engineer      Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Sean Connolly Glastonbury, CT Engineer 8.5 

David Rusczyk Glastonbury, CT Sr. Project Manager 4 

Eric Bergman Norwood, MA Structural Engineer 4 

Peter Baril Norwood, MA Dam Engineer 2 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

Walter Mang General Superintendent 2 

Mike Shanks Foreman/SSHO 8 

Manuel Macao Supervisor 8 

Brooks Ballard Carpenter 8 

Mitchell Swam Operator 8 

Paul Angulo Operator 8 

Martin Sullivan Operator 8 

James Niemczyk Laborer 8 

Marcus Walls Laborer 8 

Oscar Rivas Laborer 8 

John Clince Laborer 8 

Carlos Melendez Laborer 8 

Wilfredo Rodriguez Laborer 8 

Sarahi Mateo Laborer 8 

Agripina Mendieto Laborer 8 

Sandra Gilardo Laborer 8 

Bryan Cabrera Laborer 8 

Jorge Heras Laborer 8 

Rafael Cabrera Laborer 8 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

Reliance Environmental 1 Asbestos Removal Monitoring 

   

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC) X Volvo EC460CL Excavator (SWC) X 

Ingersoll-Rand 165 Kva Generator (SWC) X  1 Genie S-85 Boom Lifts (SWC) X 

Bobcat S175 Skid Steer (SWC) X CAT 973B Tracked Front Loader X 

Hitachi EX450LC Excavator (SWC) X 2 Dust Boss Units (SWC)  

Hydraulic Hammer Attachment (SWC) X 3 Grapple Attachments (SWC) X (1) 

Volvo Concrete Pulverizing Attachment (SWC)  CAT 312BL Excavator (D.V. Morin)  

Volvo EC460LHR High-reach Excavator (SWC) X Hitachi Concrete Pulverizer Attachment 

(SWC) 

 

Metso LT105 Crusher (SWC)    
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SITE VISITORS 

Name Time Purpose 

See below.   

 

DESCRIPTION OF WORK PERFORMED 

- SWC performed daily health and safety briefing. 

- SWC continued abatement work at asbestos containing floor tile area in Building 11 which included final 

cleaning and encapsulation.  

o A full negative air containment was maintained during abatement work with several negative air 

scrubbers and a decontamination shower. 

o Floor tile and associated debris was double bagged, labeled and placed in a lined 50-foot box trailer 

staged on-Site.  The trailer is locked when not in use. 

- SWC continued interior demolition within Building 6.  Work included torch cutting interior piping and ducting.  

A hot work permit including fire watch was maintained throughout work.  

- SWC continued Building 14 slab removal along Brooklyn Street and the west side of the raceway.  Concrete 

was staged at the south side of the Building 14 footprint and processed with an excavator hydraulic hammer 

attachment. 

- SWC completed removal of electric motors and associated equipment and steel structuring from the 

approximate 12-foot deep pit at the west end of the Building 14 footprint. 

- SWC worked to setup the crusher in anticipation to start crushing concrete and brick next week. 

- SWC performed a deep test pit at the west side of the west raceway wall within the Building 14 footprint to 

further evaluate the structural stability of the raceway walls.  The test pit was advanced to approximately 16 feet 

below the Building 14 slab grade (the approximate elevation of the raceway wall bottom). 

- Reliance Environmental continued asbestos work monitoring including perimeter air monitoring. 

- Reliance collected samples of the suspect ACM pipe insulation on a 6-inch diameter pipe spanning the raceway 

along the south side of the Brooklyn Street Bridge. 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

Connecticut Dept. of Energy 

and Environmental 

Protection (CTDEEP). 

0940 hours Art Christian and Ann Kuzyk (CTDEEP) visited the 

Site to meet and review the conditions at the originally 

proposed dam location and the new proposed dam 

location which is approximately 30 feet upstream of the 

existing dam. GZA and the Town of Vernon attended 

this meeting. 

Town of Vernon 0940 hours Shaun Gately, David Smith, and Craig Perry (Town of 

Vernon) visited the site to attend the above described 

meeting with the CTDEEP. 

 

OTHER 

D.V. Morin was not on-Site on this date. 
 

 
Prepared by:       Reviewed by: 
Sean Connolly       David Rusczyk 
Oversight Engineer      Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Sean Connolly Glastonbury, CT Engineer 8.5 

Benjamin Graham Glastonbury, CT Engineer 6 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

Walter Mang General Superintendent 2 

John Galinski Superintendent/SSHO 8 

Manuel Macao Supervisor 8 

Brooks Ballard Carpenter 8 

Mitchell Swam Operator 8 

Paul Angulo Operator 8 

Martin Sullivan Operator 8 

James Niemczyk Laborer 8 

Marcus Walls Laborer 8 

Oscar Rivas Laborer 8 

John Clince Laborer 8 

Carlos Melendez Laborer 8 

Wilfredo Rodriguez Laborer 8 

Sarahi Mateo Laborer 8 

Agripina Mendieto Laborer 8 

Sandra Gilardo Laborer 8 

Mery Carvajal Laborer 8 

Bryan Cabrera Laborer 8 

Jorge Heras Laborer 8 

Rafael Cabrera Laborer 8 

Pat Burke Laborer 8 

Jose Alvarez Laborer 8 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

Reliance Environmental 1 Asbestos Removal Monitoring 

   

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC) X Volvo EC460CL Excavator (SWC) X 

Ingersoll-Rand 165 Kva Generator (SWC) X  1 Genie S-85 Boom Lifts (SWC) X 

Bobcat S175 Skid Steer (SWC) X CAT 973B Tracked Front Loader X 

Hitachi EX450LC Excavator (SWC) X 2 Dust Boss Units (SWC)  

Hydraulic Hammer Attachment (SWC) X 3 Grapple Attachments (SWC) X (1) 

Volvo Concrete Pulverizing Attachment (SWC)  CAT 312BL Excavator (D.V. Morin)  

Volvo EC460LHR High-reach Excavator (SWC) X Hitachi Concrete Pulverizer Attachment 

(SWC) 

 

Metso LT105 Crusher (SWC)    

 

 



 GZA DAILY FIELD REPORT                                            File No.: 45441.40 

 Amerbelle Phase 2                                                        Report No.:  70                        

 104 East Main Street, Vernon, CT                                            Date:    10/24/16            

                                                                        Weather: Cloudy, 60sºF

       

  
Page 2 

 
  

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SWC performed daily health and safety briefing. 

- SWC completed abatement, final cleaning and encapsulation following a passing visual inspection from 

Reliance at asbestos containing floor tile area in Building 12.  

o A full negative air containment was maintained during abatement work with several negative air 

scrubbers and a decontamination shower. 

o Floor tile and associated debris was double bagged, labeled and placed in a lined 50-foot box trailer 

staged on-Site.  The trailer is locked when not in use. 

- SWC began Building 5 AWP abatement work. 

o SWC began by taking down the remaining deteriorated roofing system to facilitate installation of the 

plastic sheeting roof to complete the full containment. 

o SWC maintained proper PPE, negative air scrubbers, critical opening barriers and a decontamination 

shower. 

o Collected materials were double bagged, labeled and stored in a lockable on-Site trailer. 

- SWC continued interior demolition within Building 6.  Work included torch cutting interior ducting.  A hot 

work permit including fire watch was maintained throughout work. 

- SWC continued window weatherproofing at Buildings 4 and 6 including installation of ¾-inch plywood with 

silicone seams and paint. 

- SWC continued sizing and consolidation of concrete and masonry debris within the footprint of Building 14. 

- SWC completed cleaning of shallow trench containing alkaline residuals at the west side of the Building 14 

footprint. 

o Residuals were contained in lined cubic yard boxes and plastic 55-gallon drums. 

o Workers utilized chemical resistant coveralls, boots, and gloves along with full face respirators when 

handling the residuals. 

o SWC utilized caution/danger tape and stanchions around the perimeter to maintain an exclusion zone 

throughout the work. 

- GZA collected additional elevation survey data of the raceway wall and channel bottom between Brooklyn 

Street and the existing dam. 

- GZA collected measurements to estimate the square footage of remaining painted interior and exterior building 

surfaces. 

- Reliance Environmental continued asbestos work monitoring including perimeter air monitoring. 

- Reliance collected TEM clearance samples within the Building 11 tile abatement containment. 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

None.   
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OTHER 

D.V. Morin was not on-Site on this date. 
 

 
Prepared by:       Reviewed by: 
Sean Connolly       David Rusczyk 
Oversight Engineer      Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

David Rusczyk Glastonbury, CT Sr. Project Manager 8.5 

    

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

John Galinski Superintendent/SSHO 8 

Manuel Macao Supervisor 8 

Brooks Ballard Carpenter 8 

Mitchell Swam Operator 8 

Paul Angulo Operator 8 

Martin Sullivan Operator 8 

Terry Bell Operator 8 

John Butler Laborer 8 

James Niemczyk Laborer 8 

Marcus Walls Laborer 8 

Oscar Rivas Laborer 8 

Wilfredo Rodriguez Laborer 8 

Sarahi Mateo Laborer 8 

Agripina Mendieto Laborer 8 

Sandra Gilardo Laborer 8 

Mery Carvajal Laborer 8 

Byron Cabrera Laborer 8 

Jorge Heras Laborer 8 

Jose Alvarez Laborer 8 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

Reliance Environmental 1 Asbestos Removal Monitoring 

US Ecology 1 Deliver vactor boxes 

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC) X Volvo EC460CL Excavator (SWC) X 

Ingersoll-Rand 165 Kva Generator (SWC) X  1 Genie S-85 Boom Lifts (SWC) X 

Bobcat S175 Skid Steer (SWC) X CAT 973B Tracked Front Loader X 

Hitachi EX450LC Excavator (SWC) X 2 Dust Boss Units (SWC)  

Hydraulic Hammer Attachment (SWC) X 3 Grapple Attachments (SWC) X (1) 

Volvo Concrete Pulverizing Attachment (SWC)  CAT 312BL Excavator (D.V. Morin)  

Volvo EC460LHR High-reach Excavator (SWC) X Hitachi Concrete Pulverizer Attachment 

(SWC) 

 

Metso LT105 Crusher (SWC) X Haulotte HT67RTJ Boom Lift (SWC) X 

Vactor Box (2) (US Ecology)    

 

SITE VISITORS 

Name Time Purpose 

None.   
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DESCRIPTION OF WORK PERFORMED 

- SWC performed daily health and safety briefing. 

- SWC began crushing operations which included processing concrete and brick through the Metso Crusher to 3-

inch minus for use as Site fill materials.  Concrete was initially sized for crushing and steel removal via 

excavator and hydraulic hammer. 

- SWC worked to remove the Building 14 north foundation wall to approximately 18 inches below the Brooklyn 

Street grade.  Work was completed via an excavator with a hydraulic hammer. 

- SWC continued Building 5 AWP abatement work. 

o SWC maintained proper PPE, negative air scrubbers, critical opening barriers and a decontamination 

shower. 

o Collected materials were double bagged, labeled and stored in a lockable on-Site trailer. 

- SWC continued interior demolition within Building 6.  Work included torch cutting interior ducting.  A hot 

work permit including fire watch was maintained throughout work. 

- SWC continued weatherproofing at Building 6 including installation of brick and mortar at former pipe 

penetrations from Boiler Room 2. 

- SWC worked to remove the Building 9 stair tower containment on this date.  Plastic sheeting was 

collected/contained as asbestos waste and handled appropriately. 

- US Ecology delivered two vactor boxes for containing impacted trench sludge located in Building 14. 

- SWC continued sizing and consolidation of concrete and masonry debris within the footprint of Building 14. 

- Two loads of C&D/<50 ppm PCBs/Non-friable asbestos were shipped from Building 14 on this date.  Waste 

was shipped to the Minerva Enterprises landfill in Waynesburg, Ohio. 

- SWC mobilized a Haulotte HT67RTJ boom lift on this date to lift contained asbestos waste from Building 5. 

- Reliance Environmental continued asbestos work monitoring including perimeter air monitoring. 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

None.   

 

OTHER 

D.V. Morin was not on-Site on this date. 
 

 
Prepared by:       Reviewed by: 
Sean Connolly       David Rusczyk 
Oversight Engineer      Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Sean Connolly Glastonbury, CT Engineer 8.5 

David Rusczyk Glastonbury, CT Sr. Project Manager 2 

Stephen Raymond Bedford, NH Project Executive 2 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

Walter Mang General Superintendent 2 

Bryan Terlizzi Project Manager 2 

Matthew Kozak Assistant Project Manager 2 

John Galinski Superintendent/SSHO 8 

Manuel Macao Supervisor 8 

Brooks Ballard Carpenter 8 

Mitchell Swam Operator 8 

Paul Angulo Operator 8 

Martin Sullivan Operator 8 

Terry Bell Operator 8 

John Butler Laborer 8 

James Niemczyk Laborer 8 

Oscar Rivas Laborer 8 

Wilfredo Rodriguez Laborer 8 

Sarahi Mateo Laborer 8 

Agripina Mendieto Laborer 8 

Sandra Gilardo Laborer 8 

Mery Carvajal Laborer 8 

Byron Cabrera Laborer 8 

Jorge Heras Laborer 8 

Jose Alvarez Laborer 8 

Carlos Malendez Laborer 8 

Jesus Cruz Laborer 8 

Rafael Cabrera Laborer 8 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

Reliance Environmental 1 Asbestos Removal Monitoring 

US Ecology 1 Trench sludge removal and cleaning 

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC) X Volvo EC460CL Excavator (SWC) X 

Ingersoll-Rand 165 Kva Generator (SWC) X  1 Genie S-85 Boom Lifts (SWC) X 

Bobcat S175 Skid Steer (SWC) X CAT 973B Tracked Front Loader X 

Hitachi EX450LC Excavator (SWC) X 2 Dust Boss Units (SWC)  

Hydraulic Hammer Attachment (SWC) X 3 Grapple Attachments (SWC) X (1) 

Volvo Concrete Pulverizing Attachment (SWC)  CAT 312BL Excavator (D.V. Morin)  

Volvo EC460LHR High-reach Excavator (SWC) X Hitachi Concrete Pulverizer Attachment   

Metso LT105 Crusher (SWC) X Haulotte HT67RTJ Boom Lift (SWC) X 

Vactor Box (2) (US Ecology) X Pump Truck (US Ecology) X 

Vacuum Truck (US Ecology) X   



 GZA DAILY FIELD REPORT                                            File No.: 45441.40 

 Amerbelle Phase 2                                                        Report No.:  72                        

 104 East Main Street, Vernon, CT                                            Date:    10/26/16            

                                                                        Weather: Sunny, 40sºF

       

  
Page 2 

 
  

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SWC performed daily health and safety briefing. 

- SWC continued crushing operations which included processing concrete and brick through the Metso Crusher 

to 3-inch minus for use as Site fill materials.  Concrete was initially sized for crushing and steel removal via an 

excavator equipped with a hydraulic hammer. 

- SWC worked to remove Building 14 foundation piers to approximately 18 inches below the Brooklyn Street 

grade.  Work was completed via an excavator equipped with a hydraulic hammer. 

- SWC worked to grade Building 14 sub-slab soils in northern portions of the building footprint. 

- SWC continued Building 5 AWP abatement work. 

o SWC maintained proper PPE, negative air scrubbers, critical opening barriers and a decontamination 

shower. 

o Collected materials were double bagged, labeled and stored in a lockable on-Site trailer. 

- SWC continued interior demolition within Building 6.  Work included boiler dismantling via torch cutting.  A 

hot work permit including fire watch was maintained throughout work. 

- SWC continued weatherproofing at Buildings 9 and 11 including replacement of flashing where the Building 9 

roofing system merges with the Building 11 roofing system.  Work included prepping the area and installation 

of Ice and Water Shield. 

- SWC and US Ecology began cleaning of trench system located in the western portion of the Building 14 

footprint. 

o Free liquids were initially pumped from the trench utilizing a pump truck. 

o Remaining sludge materials were removed via vacuum truck and vactor boxes. 

o Workers within the trench utilized full-face respirators, coated Tyvek suites, rubber boots and gloves 

throughout the work. 

- US Ecology transported approximately 300 gallons of liquid from the impacted sludge trench at the west side of 

the Building 14 footprint off-Site for treatment and disposal at the Tradebe T&R facility in Bridgeport, 

Connecticut. 

- SWC installed phase 2 erosion controls along the north edge of Building 14 to mitigate sediment runoff to 

Brooklyn Street. 

- GZA completed additional elevation surveying of the top of the raceway wall, raceway channel, and Building 

12 basement slab. 

- Reliance Environmental continued asbestos work monitoring including perimeter air monitoring. 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

Town of Vernon 0830 hours Shaun Gately and David Smith (Town of Vernon) 

attended the weekly project progress meeting on this 

date. 

Town of Vernon Public 

Works Dept. 

1000 hours The Town of Vernon Public Works Dept. visited the 

Site to review work regarding Brooklyn Street curb, 

fence installation along Building 14 and potential 

asphalt repair work. 
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OTHER 

John McLaughlin from D.V. Morin was on-Site to attend the weekly progress meeting on this date.  D.V. Morin did 

not perform project work on this date. 
 
 

 
Prepared by:       Reviewed by: 
Sean Connolly       David Rusczyk 
Oversight Engineer      Sr. Project Manager  



 GZA DAILY FIELD REPORT                                            File No.: 45441.40 

 Amerbelle Phase 2                                                        Report No.:  73                        

 104 East Main Street, Vernon, CT                                            Date:    10/27/16            

                                                                        Weather: Snow, 30sºF

       

  
Page 1 

 
  

GZA PERSONNEL ON SITE 

Name Office Role Hours 

Sean Connolly Glastonbury, CT Engineer 8.5 

    

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

John Galinski Superintendent/SSHO 8 

Manuel Macao Supervisor 8 

Brooks Ballard Carpenter 8 

Mitchell Swam Operator 8 

Paul Angulo Operator 8 

Martin Sullivan Operator 8 

Terry Bell Operator 8 

John Clinche Laborer 8 

James Niemczyk Laborer 8 

Oscar Rivas Laborer 8 

Wilfredo Rodriguez Laborer 8 

Sarahi Mateo Laborer 8 

Agripina Mendieto Laborer 8 

Sandra Gilardo Laborer 8 

Mery Carvajal Laborer 8 

Byron Cabrera Laborer 8 

Jorge Heras Laborer 8 

Jose Alvarez Laborer 8 

Carlos Malendez Laborer 8 

Jesus Cruz Laborer 8 

Rafael Cabrera Laborer 8 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

Reliance Environmental 1 Asbestos Removal Monitoring 

US Ecology 1 Trench sludge removal and cleaning 

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC) X Volvo EC460CL Excavator (SWC) X 

Ingersoll-Rand 165 Kva Generator (SWC) X  1 Genie S-85 Boom Lifts (SWC) X 

Bobcat S175 Skid Steer (SWC) X CAT 973B Tracked Front Loader X 

Hitachi EX450LC Excavator (SWC) X 2 Dust Boss Units (SWC)  

Hydraulic Hammer Attachment (SWC) X 3 Grapple Attachments (SWC) X (1) 

Volvo Concrete Pulverizing Attachment (SWC)  CAT 312BL Excavator (D.V. Morin)  

Volvo EC460LHR High-reach Excavator (SWC) X Hitachi Concrete Pulverizer Attachment 

(SWC) 

 

Metso LT105 Crusher (SWC) X Haulotte HT67RTJ Boom Lift (SWC) X 

Vactor Box (2) (US Ecology) X Vacuum Truck (US Ecology) X 

 

 



 GZA DAILY FIELD REPORT                                            File No.: 45441.40 

 Amerbelle Phase 2                                                        Report No.:  73                        

 104 East Main Street, Vernon, CT                                            Date:    10/27/16            

                                                                        Weather: Snow, 30sºF

       

  
Page 2 

 
  

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SWC performed daily health and safety briefing. 

- SWC continued crushing operations which included processing concrete and brick through the Metso Crusher 

to 3-inch minus for use as Site fill materials.  Concrete was initially sized for crushing and steel removal via an 

excavator equipped with a hydraulic hammer. 

- SWC worked to remove Building 14 foundation piers to approximately 18 inches below the Brooklyn Street 

grade.  Work was completed via an excavator equipped with a hydraulic hammer. 

- SWC worked to grade Building 14 sub-slab soils in northern portions of the building footprint. 

- SWC continued Building 5 AWP abatement work. 

o SWC maintained proper PPE, negative air scrubbers, critical opening barriers and a decontamination 

shower. 

o Collected materials were double bagged, labeled and stored in a lockable on-Site trailer. 

- SWC completed the remaining pipe insulation abatement in the basement level of Building 4.   

o Pipe insulation was less than 3 linear feet and the abatement was completed via glove bag techniques. 

o SWC maintained proper PPE and a remote decontamination shower during work. 

o Insulation and associated debris were double bagged, labeled, and contained in the lined 50-foot box 

trailer on-Site.  The box trailer remained locked when not in use. 

- SWC continued interior demolition within Building 6.  Work included boiler dismantling via torch cutting.  A 

hot work permit including fire watch was maintained throughout work. 

- SWC continued weatherproofing at Buildings 9 and 11 including replacement of flashing where the Building 9 

roofing system merges with the Building 11 roofing system.  Work included preparing the area and installation 

of Ice and Water Shield. 

- SWC and US Ecology completed cleaning of trench system located in the western portion of the Building 14 

footprint. 

o Sludge materials were removed via vacuum truck and vactor boxes. 

o Workers within the trench utilized full-face respirators, coated Tyvek suites, rubber boots and gloves 

throughout the work. 

o The two vactor boxes remain on-Site pending shipment scheduling by US Ecology. 

o Air monitoring was completed throughout work. 

- SWC completed perforating and backfilling of the cleaned sludge trench described above.  The trench was 

perforated in an approximate 2-foot grid pattern.  

- Two 30-c.y. roll-off containers of metal were shipped off-Site to the Simms Metal Management facility in 

Hartford, Connecticut for recycling. 

- Reliance Environmental continued asbestos work monitoring including perimeter air monitoring. 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

None.   
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OTHER 

D.V. Morin was not on-Site on this date. 
 
 
 
 
 
 
 
 

 
Prepared by:       Reviewed by: 
Sean Connolly       David Rusczyk 
Oversight Engineer      Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Sean Connolly Glastonbury, CT Engineer 8.5 

    

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

Walter Mang General Superintendent 2 

John Galinski Superintendent/SSHO 8 

Manuel Macao Supervisor 8 

Brooks Ballard Carpenter 8 

Mitchell Swam Operator 8 

Paul Angulo Operator 8 

Martin Sullivan Operator 8 

Terry Bell Operator 8 

John Butler Laborer 8 

John Clinche Laborer 8 

James Niemczyk Laborer 8 

Oscar Rivas Laborer 8 

Wilfredo Rodriguez Laborer 8 

Sarahi Mateo Laborer 8 

Agripina Mendieto Laborer 8 

Sandra Gilardo Laborer 8 

Mery Carvajal Laborer 8 

Jose Alvarez Laborer 8 

Carlos Malendez Laborer 8 

Jesus Cruz Laborer 8 

Idelcid Soriano Laborer 8 

Rafael Cabrera Laborer 8 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

Reliance Environmental 1 Asbestos Removal Monitoring 

US Ecology 1 Trench sludge removal and cleaning 

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC) X Volvo EC460CL Excavator (SWC) X 

Ingersoll-Rand 165 Kva Generator (SWC) X  1 Genie S-85 Boom Lifts (SWC) X 

Bobcat S175 Skid Steer (SWC) X CAT 973B Tracked Front Loader X 

Hitachi EX450LC Excavator (SWC) X 2 Dust Boss Units (SWC)  

Hydraulic Hammer Attachment (SWC) X 3 Grapple Attachments (SWC) X (1) 

Volvo Concrete Pulverizing Attachment (SWC)  CAT 312BL Excavator (D.V. Morin)  

Volvo EC460LHR High-reach Excavator (SWC) X Hitachi Concrete Pulverizer Attachment 

(SWC) 

 

Metso LT105 Crusher (SWC) X Haulotte HT67RTJ Boom Lift (SWC) X 

Vactor Box (2) (US Ecology)  Roll-off Truck (SWC) X 
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SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SWC performed daily health and safety briefing. 

- SWC continued crushing operations which included processing concrete and brick through the Metso Crusher 

to 3-inch minus for use as Site fill materials.  Concrete was initially sized for crushing and steel removal via an 

excavator equipped with a hydraulic hammer. 

- SWC worked to transport concrete debris from the Building 13 area of the Site to the Building 14 footprint for 

subsequent processing to 3-inch minus.   

- SWC completed Building 5 AWP abatement and final cleaning work. 

o SWC maintained proper PPE, negative air scrubbers, critical opening barriers and a decontamination 

shower. 

o Collected materials were double bagged, labeled and stored in a lockable on-Site trailer. 

- SWC continued interior demolition within Building 6.  Work included boiler dismantling via torch cutting.  A 

hot work permit including fire watch was maintained throughout work. 

- SWC continued weatherproofing at Buildings 9 and 11 including replacement of flashing where the Building 9 

roofing system merges with the Building 11 roofing system.  Work included preparing the area and installation 

of Ice and Water Shield. 

- SWC sealed three pipes located in a sewer manhole found in the footprint of Building 14.  SWC completed a 

confined space entry which included air monitoring, ventilation and trip pod/harness setup.  Pipes found in the 

manhole were sealed with hydraulic cement.  A confined space entry permit was maintained throughout the 

work. 

- SWC completed additional excavation work at the remedial excavation adjacent to the former location of the 

AST Building to remove petroleum impacted soils.  Soils were excavated and stockpiled on and under plastic 

sheeting.  Air monitoring was completed throughout the work. 

- SWC completed removal of remnant reinforcement bar at the AST Building footprint. 

- SWC complete removal of Building 7 concrete structuring attached to the south elevation of Building 6.  

Concrete was removed via an electric hammer drill. 

- Reliance Environmental continued asbestos work monitoring including perimeter air monitoring. 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

None.   

 

OTHER 

D.V. Morin was not on-Site on this date. 
 
 

 
Prepared by:       Reviewed by: 
Sean Connolly       David Rusczyk 
Oversight Engineer      Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Sean Connolly Glastonbury, CT Engineer 8.5 

    

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

Walter Mang General Superintendent 2 

John Galinski Superintendent/SSHO 8 

Manuel Macao Supervisor 8 

Brooks Ballard Carpenter 8 

Mitchell Swam Operator 8 

Paul Angulo Operator 8 

Martin Sullivan Operator 8 

Mike Wallenger Operator 8 

Terry Bell Operator 8 

John Clinche Laborer 8 

James Niemczyk Laborer 8 

Oscar Rivas Laborer 8 

Wilfredo Rodriguez Laborer 8 

Agripina Mendieto Laborer 8 

Sandra Gilardo Laborer 8 

Mery Carvajal Laborer 8 

Jose Alvarez Laborer 8 

Carlos Malendez Laborer 8 

Jesus Cruz Laborer 8 

Byron Cabrera Laborer 8 

Rafael Cabrera Laborer 8 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

Reliance Environmental 1 Asbestos Removal Monitoring 

   

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC) X Volvo EC460CL Excavator (SWC) X 

Ingersoll-Rand 165 Kva Generator (SWC) X  1 Genie S-85 Boom Lifts (SWC) X 

Bobcat S175 Skid Steer (SWC) X CAT 973B Tracked Front Loader X 

Hitachi EX450LC Excavator (SWC) X 2 Dust Boss Units (SWC)  

Hydraulic Hammer Attachment (SWC) X 3 Grapple Attachments (SWC) X (1) 

Volvo Concrete Pulverizing Attachment (SWC)  CAT 312BL Excavator (D.V. Morin)  

Volvo EC460LHR High-reach Excavator (SWC)  Hitachi Concrete Pulverizer Attachment 

(SWC) 

 

Metso LT105 Crusher (SWC) X Haulotte HT67RTJ Boom Lift (SWC) X 

Vactor Box (2) (US Ecology)  Roll-off Truck (SWC) X 
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SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SWC performed daily health and safety briefing. 

- SWC completed demolition of propane gas equipment shed area adjacent to the Building 14 south loading 

dock/bathroom area. 

- SWC worked to demolish the Building 14 foundation to 18-inches below grade at the south loading 

dock/bathroom area utilizing an excavator and hydraulic hammer attachment. 

- SWC continued crushing operations which included processing concrete and brick through the Metso Crusher 

to 3-inch minus for re-use as on-Site fill.  Most concrete was initially sized for crushing and steel removal via 

an excavator with a hydraulic hammer. 

- SWC began removal of residual flashing mastic from the exterior walls of Building 12 formerly connected to 

Building 14.  SWC utilized drop cloths, a remote decontamination shower, HEPA vacuums and hand tools 

during removal. 

- SWC continued interior demolition within Building 6.  Work included boiler dismantling via torch cutting.  A 

hot work permit including fire watch was maintained throughout work. 

- SWC continued weatherproofing at Buildings 11 and 12 including asphalt roofing repair and painting of zip 

system sheathing. 

- SWC demobilized the Volvo EC460LHR Excavator on this date. 

- One load of steel and one load of aluminum was shipped off-Site to Simms Metal Management in Hartford, 

Connecticut for recycling on this date. 

- Reliance Environmental continued asbestos work monitoring including perimeter air monitoring and clearance 

sampling of the Building 5 AWP containment. 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

None.   

 

OTHER 

D.V. Morin was not on-Site on this date. 
 
 

 
Prepared by:       Reviewed by: 
Sean Connolly       David Rusczyk 
Oversight Engineer      Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Sean Connolly Glastonbury, CT Engineer 8.5 

    

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

John Galinski Superintendent/SSHO 8 

Brooks Ballard Carpenter 8 

Mitchell Swam Operator 8 

Martin Sullivan Operator 8 

Mike Wallenger Operator 8 

Terry Bell Operator 8 

John Clinche Laborer 8 

James Niemczyk Laborer 8 

Oscar Rivas Laborer 8 

Wilfredo Rodriguez Laborer 8 

Agripina Mendieto Laborer 8 

Sandra Gilardo Laborer 8 

Mery Carvajal Laborer 8 

Jose Alvarez Laborer 8 

Carlos Malendez Laborer 8 

Sarahi Mateo Laborer 8 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

Reliance Environmental 1 Asbestos Removal Monitoring 

      

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC) X Volvo EC460CL Excavator (SWC) X 

Ingersoll-Rand 165 Kva Generator (SWC) X  1 Genie S-85 Boom Lifts (SWC) X 

Bobcat S175 Skid Steer (SWC) X CAT 973B Tracked Front Loader X 

Hitachi EX450LC Excavator (SWC) X 2 Dust Boss Units (SWC)  

Hydraulic Hammer Attachment (SWC) X Grapple Attachments (SWC)  

Haulotte HT67RTJ Boom Lift (SWC) X CAT 312BL Excavator (D.V. Morin)  

Vactor Box (2) (US Ecology)  Hitachi Concrete Pulverizer Attachment 

(SWC) 

X 

Metso LT105 Crusher (SWC) X   

 

SITE VISITORS 

Name Time Purpose 

None.   
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DESCRIPTION OF WORK PERFORMED 

- SWC performed daily health and safety briefing. 

- SWC continued work to demolish the Building 14 foundation to 18-inches below grade at the south loading 

dock/bathroom area utilizing an excavator with a hydraulic hammer attachment. 

- SWC continued crushing operations which included processing concrete and brick through the Metso Crusher 

to 3-inch minus for re-use as on-Site fill.  Most concrete was initially sized for crushing and steel removal via 

an excavator with a hydraulic hammer. 

- SWC transported concrete debris from the Building 2/13 area to the Building 14 footprint for processing and 

crushing.  Concrete debris was transported via a roll-off truck. 

- SWC continued removal of residual flashing mastic from the exterior walls of Building 12 formerly connected 

to Building 14.  SWC utilized drop cloths, a remote decontamination shower, HEPA vacuums and hand tools 

during removal. 

- SWC continued cleaning roofing and wood debris from the Building 14 trench system.  Material removed from 

the trenching was segregated as non-friable asbestos debris for shipment to the Minerva Landfill. 

- SWC continued interior demolition within Building 6.  Work included boiler dismantling via torch cutting.  A 

hot work permit including fire watch was maintained throughout work. 

- SWC continued weatherproofing at Buildings 9 and 11 including painting of zip system sheathing. 

- US Ecology transported the two vactor boxes containing impacted trench sludge off-Site.  Vactor boxes were 

transported to Environmental Recovery Corp. in Lancaster, Pennsylvania. 

- One load of steel was shipped off-Site to Simms Metal Management in Hartford, Connecticut for recycling on 

this date. 

- Reliance Environmental continued asbestos work monitoring including perimeter air monitoring. 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

None.   

 

OTHER 

D.V. Morin was not on-Site on this date. 
 
 

 
Prepared by:       Reviewed by: 
Sean Connolly       David Rusczyk 
Oversight Engineer      Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Sean Connolly Glastonbury, CT Engineer 8.5 

    

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

Ralph Kaufman Project Executive 1 

Walter Mang General Superintendent 1 

John Galinski Superintendent/SSHO 8 

Brooks Ballard Carpenter 8 

Mitchell Swam Operator 8 

Mike Wallenger Operator 8 

John Clinche Laborer 8 

James Niemczyk Laborer 8 

Oscar Rivas Laborer 8 

Wilfredo Rodriguez Laborer 8 

Mery Carvajal Laborer 8 

Jose Alvarez Laborer 8 

Rafael Cabrera Laborer 8 

Carlos Malendez Laborer 8 

Sarahi Mateo Laborer 8 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

Reliance Environmental 1 Asbestos Removal Monitoring 

John Paul Garcia & Associates 2 Survey remedial excavation near AST building. 

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC) X Volvo EC460CL Excavator (SWC) X 

Ingersoll-Rand 165 Kva Generator (SWC) X  1 Genie S-85 Boom Lifts (SWC) X 

Bobcat S175 Skid Steer (SWC) X CAT 973B Tracked Front Loader  

Hitachi EX450LC Excavator (SWC) X 2 Dust Boss Units (SWC)  

Hydraulic Hammer Attachment (SWC) X Grapple Attachments (SWC) X (1) 

Komatsu PC78 (SWC) X CAT 312BL Excavator (D.V. Morin)  

Metso LT105 Crusher (SWC)  Hitachi Concrete Pulverizer Attachment 

(SWC) 

 

Haulotte HT67RTJ Boom Lift (SWC) X   

 

SITE VISITORS 

Name Time Purpose 

None.   
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DESCRIPTION OF WORK PERFORMED 

- SWC performed daily health and safety briefing. 

- SWC continued work to demolish the Building 14 foundation to 18-inches below grade at the south loading 

dock/bathroom area and along the south wall utilizing an excavator with a hydraulic hammer attachment. 

- SWC continued initial sizing of concrete debris in preparation for crushing with an excavator equipped with a 

pulverizing attachment. 

- SWC continued removal of residual flashing mastic from the exterior walls of Building 12 formerly connected 

to Building 14.  SWC utilized drop cloths, a remote decontamination shower, HEPA vacuums and hand tools 

during removal. 

- SWC began setup of abatement containment on the second floor of Building 3. 

- SWC continued interior demolition within Building 6.  Work included boiler dismantling via torch cutting.  A 

hot work permit including fire watch was maintained throughout work. 

- SWC continued weatherproofing at Buildings 1, 3, 9, 11 including painting of zip system sheathing and 

preparations for roofing repair. 

- SWC mobilized a Komatsu PC78 excavator with hydraulic hammer, two buckets, and a grapple on this date.  

The excavator was utilized for debris removal from shallow trenches in Building 14 on this date. 

- Two loads of steel were shipped off-Site to Simms Metal Management in Hartford, Connecticut for recycling 

on this date. 

- Reliance Environmental continued asbestos work monitoring including perimeter air monitoring. 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

None.   

 

OTHER 

D.V. Morin was not on-Site on this date. 
 
 

 
Prepared by:       Reviewed by: 
Sean Connolly       David Rusczyk 
Oversight Engineer      Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Sean Connolly Glastonbury, CT Engineer 8.5 

David Rusczyk Glastonbury, CT Sr. Project Manager 2.5 

Stephen Raymond Bedford, NH Project Executive 2 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

Ralph Kaufman Project Executive 1 

Bryan Terlizzi Project Manager 2 

Matthew Kozak Assistant Project Manager 2 

John Galinski Superintendent/SSHO 8 

Brooks Ballard Carpenter 8 

Mitchell Swam Operator 8 

Mike Wallenger Operator 8 

Martin Sullivan Operator 8 

John Clinche Laborer 8 

James Niemczyk Laborer 8 

Oscar Rivas Laborer 8 

Wilfredo Rodriguez Laborer 8 

Idelcid Soriano Laborer 8 

Jose Alvarez Laborer 8 

Rafael Cabrera Laborer 8 

Carlos Malendez Laborer 8 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

Reliance Environmental 1 Asbestos Removal Monitoring 

   

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC) X Volvo EC460CL Excavator (SWC) X 

Ingersoll-Rand 165 Kva Generator (SWC) X  1 Genie S-85 Boom Lifts (SWC) X 

Bobcat S175 Skid Steer (SWC) X CAT 973B Tracked Front Loader X 

Hitachi EX450LC Excavator (SWC) X 2 Dust Boss Units (SWC)  

Hydraulic Hammer Attachment (SWC) X Grapple Attachments (SWC) X (1) 

Komatsu PC78 (SWC) X CAT 312BL Excavator (D.V. Morin)  

Metso LT105 Crusher (SWC) X Hitachi Concrete Pulverizer Attachment 

(SWC) 

 

Haulotte HT67RTJ Boom Lift (SWC) X   

 

SITE VISITORS 

Name Time Purpose 

None.   
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DESCRIPTION OF WORK PERFORMED 

- SWC performed daily health and safety briefing. 

- SWC completed removal of debris from all trenches and pits located within the Building 14 footprint.  Reliance 

completed visual inspection of debris removal and provided written visual inspection approval. 

- SWC continued work to demolish the Building 14 foundation to 18-inches below grade at trenches and pits 

located within the building footprint utilizing an excavator with a hydraulic hammer attachment. 

- SWC continued initial sizing of concrete debris in preparation for crushing with an excavator equipped with a 

pulverizing attachment. 

- SWC continued crushing operations which included processing concrete and brick through the Metso Crusher 

to 3-inch minus for use as Site fill materials.  Most concrete was initially sized for crushing and steel removal 

via an excavator with a hydraulic hammer. 

- SWC completed removal of residual flashing mastic from the exterior walls of Building 12 formerly connected 

to Building 14.  SWC utilized drop cloths, a remote decontamination shower, HEPA vacuums and hand tools 

during removal.  All removed materials were double bagged, labeled and contained in the on-Site 50-foot 

lockable trailer. 

- SWC began Building 14 slab and foundation demolition at the east side of the raceway adjacent to Building 12 

and Grove Street. 

- SWC completed setup and began of abatement of black sealer on the second floor of Building 3. 

o SWC maintained a full 6-mil plastic containment with a negative air scrubber and HEPA filtration, and 

a decontamination shower. 

o Removal was completed with power tools outfitted with HEPA vacuums after being wetted. 

o Removed materials were double bagged, labeled and contained in the on-Site 50-foot lockable trailer. 

- SWC continued interior demolition within Building 6.  Work included boiler dismantling via torch cutting.  A 

hot work permit including fire watch was maintained throughout work. 

- SWC continued weatherproofing at Buildings 1, 3, and 11 including ¾-inch painted plywood installation at 

windows and preparations for roofing repair. 

- One load of C&D/<50 ppm PCBs/Non-friable asbestos was shipped from Building 14 on this date.  Waste was 

shipped to the Minerva Enterprises landfill in Waynesburg, Ohio. 

- Reliance Environmental continued asbestos work monitoring including perimeter air monitoring. 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

Town of Vernon 0800 Shaun Gately and David Smith (Town of Vernon) 

attended the weekly project progress meeting on this 

date. 

 

OTHER 

D.V. Morin (John McLaughlin) attended the weekly project progress meeting however D.V. Morin did not work on 

this date. 
 
 

 
Prepared by:       Reviewed by: 
Sean Connolly       David Rusczyk 
Oversight Engineer      Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Sean Connolly Glastonbury, CT Engineer 8.5 

    

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

Walter Mang General Superintendent 1 

John Galinski Superintendent/SSHO 8 

John Butler Carpenter 8 

Mitchell Swam Operator 8 

Mike Wallinger Operator 8 

Martin Sullivan Operator 8 

John Clinche Laborer 8 

James Niemczyk Laborer 8 

Oscar Rivas Laborer 8 

Wilfredo Rodriguez Laborer 8 

Idelcid Soriano Laborer 8 

Jose Alvarez Laborer 8 

Rafael Cabrera Laborer 8 

Carlos Malendez Laborer 8 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

Reliance Environmental 1 Asbestos removal monitoring 

Capasso Restoration (Capasso) 3 Masonry work 

D.V. Morin 3 New dam construction 

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC) X Volvo EC460CL Excavator (SWC) X 

Ingersoll-Rand 165 Kva Generator (SWC) X  1 Genie S-85 Boom Lifts (SWC) X 

Bobcat S175 Skid Steer (SWC) X CAT 973B Tracked Front Loader X 

Hitachi EX450LC Excavator (SWC) X Haulotte HT67RTJ Boom Lift (SWC)  

Hydraulic Hammer Attachment (SWC) X Grapple Attachments (SWC) X (1) 

Komatsu PC78 (SWC)  CAT 312BL Excavator (D.V. Morin) X 

Metso LT105 Crusher (SWC) X Hitachi Concrete Pulverizer Attachment 

(SWC) 

 

Brokk 90 Remote Controlled Mini-excavator X   

 

SITE VISITORS 

Name Time Purpose 

None.   
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DESCRIPTION OF WORK PERFORMED 

- SWC performed daily health and safety briefing. 

- SWC continued work to demolish the Building 14 foundation to 18-inches below grade at the northwest corner 

of the building footprint utilizing an excavator with a hydraulic hammer attachment. 

- SWC continued crushing operations which included processing concrete and brick through the Metso Crusher 

to 3-inch minus for re-use as on-Site fill.  Most concrete was initially sized for crushing and steel removal via 

an excavator with a hydraulic hammer. 

- SWC continued interior demolition within Building 6.  Work included boiler dismantling via torch cutting and 

as described below.  A hot work permit including fire watch was maintained throughout work. 

- SWC mobilized a remote controlled mini-excavator for Building 6 boiler dismantling. 

- SWC continued weatherproofing at Building 11 including ¾-inch painted plywood installation at windows and 

preparations for roofing repair. 

- SWC worked to remove the remaining pipe flange gaskets located in the lower level of Building 4.  Pipe flanges 

were removed intact, double wrapped and contained in the on-Site 50-foot lockable trailer. 

- D.V. Morin utilized the CAT 312 excavator to evaluate the bedrock surface at the new proposed dam location 

north of the Brooklyn Street Bridge.  Minimal debris and weathered rock was removed from the raceway on this 

date. 

- Capasso completed preparation work for repointing of stone masonry portions of the west raceway wall 

including power washing. 

- One load (the final load) of C&D/<50 ppm PCBs/Non-friable asbestos was shipped from Building 14 on this 

date.  Waste was shipped to the Minerva Enterprises landfill in Waynesburg, Ohio. 

- Reliance Environmental continued asbestos work monitoring including perimeter air monitoring. 

- Reliance Environmental completed air clearance sampling within the Building 3, 2nd floor containment. 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

None.   

 

OTHER 

- Capasso mobilized a mortar mix that was not approved for use at the Site.  GZA alerted SWC and SWC 

informed Capasso that they would not be allowed to utilize the mortar mix.  SWC provided Capasso the 

approved mortar mix. 
 
 

 
Prepared by:       Reviewed by: 
Sean Connolly       David Rusczyk 
Oversight Engineer      Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Sean Connolly Glastonbury, CT Engineer 8.5 

    

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

John Galinski Superintendent/SSHO 8 

Brooks Ballard Carpenter 8 

John Butler Carpenter 8 

Mitchell Swam Operator 8 

Mike Wallinger Operator 5 

Martin Sullivan Operator 8 

Chris Bordiere Operator 8 

John Clinche Laborer 8 

James Niemczyk Laborer 8 

Oscar Rivas Laborer 8 

Wilfredo Rodriguez Laborer 8 

Idelcid Soriano Laborer 8 

Jose Alvarez Laborer 8 

Rafael Cabrera Laborer 8 

Carlos Malendez Laborer 8 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

Capasso Restoration (Capasso) 2 Masonry work 

   

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC) X Volvo EC460CL Excavator (SWC) X 

Ingersoll-Rand 165 Kva Generator (SWC) X  1 Genie S-85 Boom Lifts (SWC) X 

Bobcat S175 Skid Steer (SWC) X CAT 973B Tracked Front Loader X 

Hitachi EX450LC Excavator (SWC) X Haulotte HT67RTJ Boom Lift (SWC)  

Hydraulic Hammer Attachment (SWC) X Grapple Attachments (SWC) X (1) 

Komatsu PC78 (SWC) X CAT 312BL Excavator (D.V. Morin)  

Metso LT105 Crusher (SWC) X Hitachi Concrete Pulverizer Attachment 

(SWC) 

X 

Brokk 90 Remote Controlled Mini-excavator 

(SWC) 

X Ingersoll-Rand Pro Pac Series 100 (SWC) X 

 

SITE VISITORS 

Name Time Purpose 

None.   
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DESCRIPTION OF WORK PERFORMED 

- SWC performed daily health and safety briefing. 

- SWC mobilized an Ingersoll Rand earth roller on this date. 

- SWC completed clearing/grubbing and debris removal along with demolishing the wood shed located in the 

depressed areas between Grove Street and Building 11.  Debris was removed and relocated within the Site for 

sorting and processing. 

- SWC worked to backfill pits/trenches within the Building 14 footprint. 

o Backfill material consisted of 3-inch minus crushed brick and concrete debris. 

o Materials were installed in approximate 12-inch loose lifts and compacted with several passes with a 

vibratory earth roller. 

- SWC continued work to demolish the Building 14 foundation to 18-inches below grade at interior pits/trenches 

within the building footprint utilizing an excavator with a hydraulic hammer attachment. 

- SWC continued Building 14 slab and foundation demolition at the east side of the raceway adjacent to Building 

12 and Grove Street. 

- SWC continued initial sizing of concrete debris in preparation for crushing with an excavator equipped with a 

pulverizing attachment. 

- SWC continued crushing operations which included processing concrete and brick through the Metso Crusher 

to 3-inch minus for re-use as on-Site fill.  Most concrete was initially sized for crushing and steel removal via 

an excavator with a hydraulic hammer. 

- SWC continued interior demolition within Building 6.  Work included boiler dismantling via torch cutting and a 

mini-excavator equipped with a hydraulic hammer.  A hot work permit including fire watch was maintained 

throughout work. 

- SWC continued weatherproofing at Buildings 11 and 12 including ¾-inch painted plywood installation at 

windows and concrete block and mortar installation at Building 12. 

- SWC worked to repair Building 12 exterior brick wall damaged during Building 14 east stair tower demolition. 

- Capasso began infilling and repointing of stone masonry of the west raceway wall, north of the Brooklyn Street 

Bridge with Rapid Set Mortar Mix high-strength mortar. 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

None.   

 

OTHER 

None. 
 
 

 
Prepared by:       Reviewed by: 
Sean Connolly       David Rusczyk 
Oversight Engineer      Sr. Project Manager  



 GZA DAILY FIELD REPORT                                            File No.: 45441.40 

 Amerbelle Phase 2                                                        Report No.:  81                        

 104 East Main Street, Vernon, CT                                            Date:    11/08/16            

                                                                        Weather: Sunny, 50sºF

       

  
Page 1 

 
  

GZA PERSONNEL ON SITE 

Name Office Role Hours 

Sean Connolly Glastonbury, CT Engineer 8.5 

    

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

John Galinski Superintendent/SSHO 8 

Mitchell Swam Operator 8 

Martin Sullivan Operator 8 

Chris Bordiere Operator 8 

John Clinche Laborer 8 

James Niemczyk Laborer 8 

Oscar Rivas Laborer 8 

Wilfredo Rodriguez Laborer 8 

Idelcid Soriano Laborer 8 

Jose Alvarez Laborer 8 

Rafael Cabrera Laborer 8 

Carlos Malendez Laborer 8 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

Capasso Restoration (Capasso) 2 Masonry work 

D.V. Morin 3 Dam construction 

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC) X Volvo EC460CL Excavator (SWC) X 

Ingersoll-Rand 165 Kva Generator (SWC) X  1 Genie S-85 Boom Lifts (SWC) X 

Bobcat S175 Skid Steer (SWC) X CAT 973B Tracked Front Loader X 

Hitachi EX450LC Excavator (SWC) X Haulotte HT67RTJ Boom Lift (SWC)  

Hydraulic Hammer Attachment (SWC) X Grapple Attachments (SWC) X (1) 

Komatsu PC78 (SWC) X CAT 312BL Excavator (D.V. Morin)  

Metso LT105 Crusher (SWC) X Hitachi Concrete Pulverizer Attachment 

(SWC) 

X 

Brokk 90 Remote Controlled Mini-excavator 

(SWC) 

 Ingersoll-Rand Pro Pac Series 100 (SWC) X 

Roll-off Truck (SWC) X   

 

SITE VISITORS 

Name Time Purpose 

None.   
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DESCRIPTION OF WORK PERFORMED 

- SWC performed daily health and safety briefing. 

- SWC continued work to demolish the Building 14 foundation to 18-inches below grade at interior pits/trenches 

within the building footprint utilizing an excavator with a hydraulic hammer attachment. 

- SWC worked to relocate sub-slab soils below the Building 14 slab in the area east of the raceway and adjacent 

to Building 12. 

o GZA did not observe evidence of environmental impacts and the soils were suitable for re-use. 

o Soils were excavated utilizing the Komatsu excavator and relocated utilizing a roll-off truck. 

- SWC continued crushing operations which included processing concrete and brick through the Metso Crusher 

to 3-inch minus for re-use as on-Site fill.  Most concrete was initially sized for crushing and steel removal via 

an excavator with a hydraulic hammer. 

- SWC continued interior demolition within Building 6.  Work included boiler dismantling via torch cutting.  A 

hot work permit including fire watch was maintained throughout work. 

- SWC worked to remove and relocate concrete debris from the Building 7 footprint east of the raceway to the 

crusher for processing. 

- Capasso continued infilling and repointing of stone masonry of the west raceway wall, north of and under the 

Brooklyn Street Bridge with Rapid Set Mortar Mix high-strength mortar. 

- D.V. Morin worked to relocate sand bags from the original new dam location at Building 14 to the new 

proposed dam location at Building 7. 

- D.V. Morin completed dam layout and raceway channel elevation surveying at the new proposed dam 

construction location. 

- SWC shipped one 30-c.y. roll-off container of steel off-Site to Simms Metal in Hartford, Connecticut for 

recycling. 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

Town of Vernon 1030 hours Shaun Gately (Town of Vernon) visited the Site to 

observe progress. 

 

OTHER 

None. 
 
 

 
Prepared by:       Reviewed by: 
Sean Connolly       David Rusczyk 
Oversight Engineer      Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Sean Connolly Glastonbury, CT Engineer 8.5 

David Rusczyk Glastonbury, CT Sr. Project Manager 2 

Stephen Raymond Bedford, NH Project Executive 2 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

Bryan Terlizzi Project Manager 2 

John Galinski Superintendent/SSHO 8 

Mitchell Swam Operator 8 

Martin Sullivan Operator 8 

Chris Bordiere Operator 8 

Brooks Bollard Carpenter 8 

John Butler Carpenter 8 

John Clinche Laborer 8 

James Niemczyk Laborer 8 

Oscar Rivas Laborer 8 

Wilfredo Rodriguez Laborer 8 

Idelcid Soriano Laborer 8 

Jose Alvarez Laborer 8 

Rafael Cabrera Laborer 8 

Carlos Malendez Laborer 8 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

Capasso Restoration (Capasso) 2 Masonry work 

D.V. Morin 3 Dam construction 

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC) X Volvo EC460CL Excavator (SWC) X 

Ingersoll-Rand 165 Kva Generator (SWC) X  1 Genie S-85 Boom Lifts (SWC) X 

Bobcat S175 Skid Steer (SWC) X CAT 973B Tracked Front Loader X 

Hitachi EX450LC Excavator (SWC) X Haulotte HT67RTJ Boom Lift (SWC)  

Hydraulic Hammer Attachment (SWC) X Grapple Attachments (SWC) X (1) 

Komatsu PC78 (SWC) X CAT 312BL Excavator (D.V. Morin) X 

Metso LT105 Crusher (SWC) X Hitachi Concrete Pulverizer Attachment 

(SWC) 

X 

Brokk 90 Remote Controlled Mini-excavator 

(SWC) 

X Ingersoll-Rand Pro Pac Series 100 (SWC) X 

Roll-off Truck (SWC)    

 

SITE VISITORS 

Name Time Purpose 

None.   
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DESCRIPTION OF WORK PERFORMED 

- SWC performed daily health and safety briefing. 

- SWC continued work to demolish the Building 14 foundation to 18-inches below grade including the south and 

west exterior walls and foundation walls east of the raceway adjacent to Building 12 utilizing an excavator with 

a hydraulic hammer attachment. 

- SWC continued crushing operations which included processing concrete and brick through the Metso Crusher 

to 3-inch minus for re-use as on-Site fill.  Most concrete was initially sized for crushing and steel removal via 

an excavator with a hydraulic hammer. 

- SWC continued weatherproofing including ¾-inch plywood installation at Building 6, east elevation windows 

and sealing of north end of the pipe chase at the northwest corner of Building 9. 

o Plywood window boards were painted with approved paint and seams were sealed with silicone. 

o Work at the pipe chase included cutting back the top slab back to match the newly installed concrete 

block wall. 

- SWC continued interior demolition within Building 6.  Work included boiler dismantling via torch cutting and a 

mini-excavator equipped with a hydraulic hammer.  A hot work permit including fire watch was maintained 

throughout work. 

- SWC worked to remove and relocate concrete debris from the Building 7 footprint east of the raceway to the 

crusher for processing.  Concrete debris was transported to the Building 14 area for processing. 

- Capasso continued infilling and repointing of stone masonry of the west raceway wall, south of the Brooklyn 

Street Bridge with Rapid Set Mortar Mix high-strength mortar. 

- D.V. Morin continued to mobilize supplies for temporary water controls at the new dam location. 

- SWC shipped one 30-c.y. roll-off container of steel off-Site to Simms Metal in Hartford, Connecticut for 

recycling. 

- SWC shipped one 30-c.y. roll-off container of C&D from Building 6 off-Site to the Murphy Road transfer 

station in Hartford, Connecticut for subsequent disposal. 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

Town of Vernon 0830 hours Shaun Gately and David Smith (Town of Vernon) 

attended the weekly project progress meeting and a Site 

tour. 

Connecticut Dept. of Energy 

and Environmental 

Protection (CT DEEP) 

0830 hours Tom O’Conner (CT DEEP) attended the weekly project 

progress meeting and a Site tour. 

 

OTHER 

None. 
 
 

 
Prepared by:       Reviewed by: 
Sean Connolly       David Rusczyk 
Oversight Engineer      Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Sean Connolly Glastonbury, CT Engineer 8.5 

    

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

Walter Mang General Superintendent 1 

John Galinski Superintendent/SSHO 8 

Mitchell Swam Operator 8 

Martin Sullivan Operator 8 

Chris Bordiere Operator 8 

Brooks Bollard Carpenter 8 

John Clinche Laborer 8 

James Niemczyk Laborer 8 

Oscar Rivas Laborer 8 

Wilfredo Rodriguez Laborer 8 

Jose Alvarez Laborer 8 

Carlos Malendez Laborer 8 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

Capasso Restoration (Capasso) 2 Masonry work 

D.V. Morin 3 Dam construction 

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC) X Volvo EC460CL Excavator (SWC) X 

Ingersoll-Rand 165 Kva Generator (SWC) X  1 Genie S-85 Boom Lifts (SWC) X 

Bobcat S175 Skid Steer (SWC) X CAT 973B Tracked Front Loader X 

Hitachi EX450LC Excavator (SWC) X Haulotte HT67RTJ Boom Lift (SWC)  

Hydraulic Hammer Attachment (SWC) X Grapple Attachments (SWC) X (1) 

Komatsu PC78 (SWC) X CAT 312BL Excavator (D.V. Morin) X 

Metso LT105 Crusher (SWC) X Hitachi Concrete Pulverizer Attachment 

(SWC) 

X 

Brokk 90 Remote Controlled Mini-excavator 

(SWC) 

X Ingersoll-Rand Pro Pac Series 100 (SWC) X 

Roll-off Truck (SWC) X   

 

SITE VISITORS 

Name Time Purpose 

None.   
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DESCRIPTION OF WORK PERFORMED 

- SWC performed daily health and safety briefing. 

- SWC continued work to demolish the Building 14 foundation to 18-inches below grade including foundation 

walls east of the raceway adjacent to Building 12 utilizing an excavator with a hydraulic hammer attachment. 

- SWC worked to remove remaining steel reinforcement from demolished foundation walls of Building 14. 

- SWC continued crushing operations which included processing concrete and brick through the Metso Crusher 

to 3-inch minus for re-use as on-Site fill.  Most concrete was initially sized for crushing and steel removal via 

an excavator with a hydraulic hammer. 

- SWC continued weatherproofing work on this date including the following: 

o Preparation of ¾-inch plywood window boards including cutting to size and painting. 

o Sealing of the Skyway 2 opening at the east elevation of Building 4 with 2x4-foot wood framing and 

Zip System® sheathing. 

- SWC continued interior demolition within Building 6.  Work included boiler dismantling via torch cutting and a 

mini-excavator equipped with a hydraulic hammer.  A hot work permit including fire watch was maintained 

throughout work. 

- SWC worked to relocate sub-slab soils below the Building 14 slab in the area east of the raceway and adjacent 

to Building 12. 

o GZA did not observe evidence of environmental impacts and the soils were suitable for re-use. 

o Soils were excavated utilizing the Komatsu excavator and relocated utilizing a roll-off truck. 

- Capasso continued infilling and repointing of stone masonry of the west raceway wall, south of the Brooklyn 

Street Bridge with Rapid Set Mortar Mix high-strength mortar. 

- D.V. Morin continued to mobilize supplies for temporary water controls at the new dam location. 

- D.V. Morin worked to setup a temporary coffer dam just upstream of the new proposed dam location (north of 

the Brooklyn Street Bridge).  Coffer dam construction included installation concrete blocks, plastic liner with 

sandbags and 32-inch diameter diversion pipe. 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

None.   

 

OTHER 

None. 
 
 

 
Prepared by:       Reviewed by: 
Sean Connolly       David Rusczyk 
Oversight Engineer      Sr. Project Manager  



 GZA DAILY FIELD REPORT                                            File No.: 45441.40 

 Amerbelle Phase 2                                                        Report No.:  84                        

 104 East Main Street, Vernon, CT                                            Date:    11/11/16            

                                                                        Weather: Sunny, 60sºF

       

  
Page 1 

 
  

GZA PERSONNEL ON SITE 

Name Office Role Hours 

Sean Connolly Glastonbury, CT Engineer 8.5 

David Rusczyk Glastonbury, CT Sr. Project Manager 2 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

Ralph Kaufman Project Executive 1 

John Galinski Superintendent/SSHO 8 

Mitchell Swam Operator 8 

Martin Sullivan Operator 8 

Brooks Bollard Carpenter 8 

John Clinche Laborer 8 

James Niemczyk Laborer 8 

Oscar Rivas Laborer 8 

Wilfredo Rodriguez Laborer 8 

Jose Alvarez Laborer 8 

Carlos Malendez Laborer 8 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

Capasso Restoration (Capasso) 2 Masonry work 

D.V. Morin 3 Dam construction 

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC) X Volvo EC460CL Excavator (SWC) X 

Ingersoll-Rand 165 Kva Generator (SWC) X  1 Genie S-85 Boom Lifts (SWC) X 

Bobcat S175 Skid Steer (SWC) X CAT 973B Tracked Front Loader X 

Hitachi EX450LC Excavator (SWC) X Haulotte HT67RTJ Boom Lift (SWC)  

Hydraulic Hammer Attachment (SWC) X Grapple Attachments (SWC) X (1) 

Komatsu PC78 (SWC)  CAT 312BL Excavator (D.V. Morin) X 

Metso LT105 Crusher (SWC) X Hitachi Concrete Pulverizer Attachment 

(SWC) 

X 

Brokk 90 Remote Controlled Mini-excavator 

(SWC) 

X Ingersoll-Rand Pro Pac Series 100 (SWC) X 

Roll-off Truck (SWC)    

 

SITE VISITORS 

Name Time Purpose 

None.   
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DESCRIPTION OF WORK PERFORMED 

- SWC performed daily health and safety briefing. 

- SWC continued work to demolish the Building 14 floor slab in southeast portions of the building footprint. 

- SWC continued crushing operations which included processing concrete and brick through the Metso Crusher 

to 3-inch minus for re-use as on-Site fill.  Most concrete was initially sized for crushing and steel removal via 

an excavator with a hydraulic hammer. 

- SWC continued weatherproofing work on this date including the following: 

o Installation of a concrete block sill at Building 4 south door opening. 

o Preparation for sealing opening including measurements and cutting sheathing and plywood to size. 

o Sealing of Building 12 opening and window at the west elevation with Zip System® sheathing and ¾-

inch plywood. 

- SWC continued interior demolition within Building 6.  Work included boiler dismantling via torch cutting and a 

mini-excavator equipped with a hydraulic hammer.  A hot work permit including fire watch was maintained 

throughout work. 

- Capasso continued infilling and repointing of stone masonry of the west raceway wall, south of the Brooklyn 

Street Bridge with Rapid Set Mortar Mix high-strength mortar. 

- SWC completed at test pit under direction of GZA near the southeast corner of the Building 14 footprint, west 

of the raceway proximate to previous sample location ME-3.   

o The test pit was advanced to approximately 11 feet below grade utilizing the Volvo EC460 excavator. 

o Samples were collected at various depths for screening and analysis of PAHs via SPLP procedure. 

- D.V. Morin worked to drill training wall dowel holes at the east raceway wall at the new dam location located 

north of Brooklyn Street.  Dowel holes were drilled in 24-inch grid pattern to a minimum depth of 12 inches. 

- D.V. Morin continued setup a temporary coffer dam just upstream of the new proposed dam location (north of 

the Brooklyn Street Bridge).  Coffer dam construction included installation concrete blocks, plastic liner with 

sandbags and 32-inch diameter diversion pipe.  Additional sandbags were setup on this date. 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

None.   

 

OTHER 

None. 
 
 

 
Prepared by:       Reviewed by: 
Sean Connolly       David Rusczyk 
Oversight Engineer      Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Sean Connolly Glastonbury, CT Engineer 8.5 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

John Galinski Superintendent/SSHO 8 

Mitchell Swam Operator 8 

Brooks Bollard Carpenter 8 

John Clinche Laborer 8 

James Niemczyk Laborer 8 

Oscar Rivas Laborer 8 

Jose Alvarez Laborer 8 

Carlos Malendez Laborer 8 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

Capasso Restoration (Capasso) 2 Masonry work 

D.V. Morin 3 Dam construction 

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC) X Volvo EC460CL Excavator (SWC) X 

Ingersoll-Rand 165 Kva Generator (SWC) X  1 Genie S-85 Boom Lifts (SWC) X 

Bobcat S175 Skid Steer (SWC) X CAT 973B Tracked Front Loader  

Hydraulic Hammer Attachment (SWC) X Haulotte HT67RTJ Boom Lift (SWC)  

Komatsu PC78 (SWC) X Grapple Attachments (SWC)  

Metso LT105 Crusher (SWC) X CAT 312BL Excavator (D.V. Morin) X 

Brokk 90 Remote Controlled Mini-excavator 

(SWC) 

X Ingersoll-Rand Pro Pac Series 100 (SWC) X 

Roll-off Truck (SWC) X   

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SWC performed daily health and safety briefing. 

- SWC continued work to relocate concrete debris and soil from the Building 14 footprint east of the raceway to 

the crushing operation for subsequent processing. 

- SWC continued crushing operations which included processing concrete and brick through the Metso Crusher 

to 3-inch minus for re-use as on-Site fill.  Most concrete was initially sized for crushing and steel removal via 

an excavator equipped with a hydraulic hammer. 

- SWC continued weatherproofing work on this date including the following: 

o Installation of concrete block/brick at Building 6, east elevation pipe penetration openings. 

o Sealing of Building 12 opening and window at the west elevation with Zip System® sheathing. 

- SWC continued interior demolition within Building 6.  Work included boiler dismantling via torch cutting and a 

mini-excavator equipped with a hydraulic hammer.  A hot work permit including fire watch was maintained 
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throughout work. 

- SWC worked to remove concrete demolition debris from the pipe chase area at the east side of the Building 7 

footprint. 

- Capasso continued infilling and repointing of stone masonry on the east raceway wall under and south of the 

Brooklyn Street Bridge with Rapid Set Mortar Mix high-strength mortar. 

- D.V. Morin completed training wall rebar bar dowel installation at the east raceway wall. Dowel holes were 

drilled in 24-inch grid pattern to a minimum depth of 12 inches.  Rebar (No. 4 L-bar) dowels were secured to 

the existing raceway wall using epoxy. 

- D.V. Morin continued setup of a temporary coffer dam just upstream of the new proposed dam location (north 

of the Brooklyn Street Bridge).  Work included installation of additional concrete blocks (stacked) and a second 

plastic liner with sandbags. 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

None.   

 

OTHER 

None. 
 
 

 
Prepared by:       Reviewed by: 
Sean Connolly       David Rusczyk 
Oversight Engineer      Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Sean Connolly Glastonbury, CT Engineer 8.5 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

John Galinski Superintendent/SSHO 8 

Mitchell Swam Operator 8 

Brooks Bollard Carpenter 8 

John Clinche Laborer 8 

James Niemczyk Laborer 8 

Oscar Rivas Laborer 8 

Jose Alvarez Laborer 8 

Carlos Malendez Laborer 8 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

   

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC) X Volvo EC460CL Excavator (SWC) X 

Ingersoll-Rand 165 Kva Generator (SWC) X  1 Genie S-85 Boom Lifts (SWC) X 

Bobcat S175 Skid Steer (SWC) X CAT 973B Tracked Front Loader  

Hydraulic Hammer Attachment (SWC)  Haulotte HT67RTJ Boom Lift (SWC)  

Komatsu PC78 (SWC)  Grapple Attachments (SWC) X (1) 

Metso LT105 Crusher (SWC) X CAT 312BL Excavator (D.V. Morin) X 

Brokk 90 Remote Controlled Mini-excavator 

(SWC) 

X Ingersoll-Rand Pro Pac Series 100 (SWC) X 

Roll-off Truck (SWC) X   

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SWC performed daily health and safety briefing. 

- SWC worked to grade materials placed within the south-west sloped portions of the Building 14 footprint. 

- SWC worked to remove Building 14 concrete slab and foundation walls along southern portions of the building 

footprint to approximately 18 inches below grade. 

- SWC continued weatherproofing work including sealing windows, doors, and other openings with ¾-inch 

plywood or Zip System® sheathing on Buildings 3 and 12. 

- SWC continued interior demolition within Building 6.  Work included boiler dismantling via torch cutting and a 

mini-excavator equipped with a hydraulic hammer.  A hot work permit including fire watch was maintained 

throughout work. 
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HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

Town of Vernon 1130 hours Shaun Gately (Town of Vernon) and Sean Connolly 

(GZA) escorted Meghan Scranton (Scranton Motors) 

on a Site tour. 

 

OTHER 

None. 
 
 

 
Prepared by:       Reviewed by: 
Sean Connolly       David Rusczyk 
Oversight Engineer      Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Sean Connolly Glastonbury, CT Engineer 8.5 

David Rusczyk Glastonbury, CT Sr. Project Manager 2 

Stephen Raymond Bedford, NH Project Executive 2 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

Walter Mang General Superintendent 1 

Bryan Terlizzi Project Manager 2 

Matthew Kozak Assistant Project Manager 2 

John Galinski Superintendent/SSHO 8 

Mitchell Swam Operator 8 

Brooks Bollard Carpenter 8 

John Clinche Laborer 8 

James Niemczyk Laborer 8 

Oscar Rivas Laborer 8 

Jose Alvarez Laborer 8 

Carlos Malendez Laborer 8 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

D.V. Morin 2 New dam construction 

   

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC) X Volvo EC460CL Excavator (SWC) X 

Ingersoll-Rand 165 Kva Generator (SWC) X  1 Genie S-85 Boom Lifts (SWC) X 

Bobcat S175 Skid Steer (SWC) X CAT 973B Tracked Front Loader  

Hydraulic Hammer Attachment (SWC) X Haulotte HT67RTJ Boom Lift (SWC)  

Komatsu PC78 (SWC)  Grapple Attachments (SWC) X (1) 

Metso LT105 Crusher (SWC) X CAT 312BL Excavator (D.V. Morin) X 

Brokk 90 Remote Controlled Mini-excavator 

(SWC) 

X Ingersoll-Rand Pro Pac Series 100 (SWC) X 

Roll-off Truck (SWC)    

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SWC performed daily health and safety briefing. 

- SWC worked to remove Building 14 concrete slab and foundation walls along southern portions of the building 

footprint and along Brooklyn Street (west of the bridge).  The foundation walls were demolished to 

approximately 18 inches below grade. 

- SWC continued weatherproofing work on this date including sealing windows, doors, and other openings with 

¾-inch plywood or Zip System® sheathing on Buildings 6. 
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- SWC continued interior demolition within Building 6.  Work included boiler dismantling via torch cutting and a 

mini-excavator equipped with a hydraulic hammer.  A hot work permit including fire watch was maintained 

throughout work. 

- D.V. Morin continued setup of the forms for the east training wall. 

 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

Town of Vernon 1130 hours Shaun Gately and David Smith (Town of Vernon) 

attended the weekly project progress meeting and 

completed a Site tour. 

 

OTHER 

None. 
 
 

 
Prepared by:       Reviewed by: 
Sean Connolly       David Rusczyk 
Oversight Engineer      Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Sean Connolly Glastonbury, CT Engineer 8.5 

    

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

Ralph Kaufman Project Executive 1 

John Galinski Superintendent/SSHO 8 

Mitchell Swam Operator 8 

Brooks Bollard Carpenter 8 

John Clinche Laborer 8 

James Niemczyk Laborer 8 

Oscar Rivas Laborer 8 

Jose Alvarez Laborer 8 

Carlos Malendez Laborer 8 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

D.V. Morin 2 New dam construction 

   

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC) X Volvo EC460CL Excavator (SWC) X 

Ingersoll-Rand 165 Kva Generator (SWC) X  1 Genie S-85 Boom Lifts (SWC) X 

Bobcat S175 Skid Steer (SWC) X CAT 973B Tracked Front Loader  

Hydraulic Hammer Attachment (SWC)  Haulotte HT67RTJ Boom Lift (SWC)  

CAT D3CXL Dozer X Grapple Attachments (SWC) X (1) 

Metso LT105 Crusher (SWC) X CAT 312BL Excavator (D.V. Morin) X 

Brokk 90 Remote Controlled Mini-excavator 

(SWC) 

X Ingersoll-Rand Pro Pac Series 100 (SWC) X 

Roll-off Truck (SWC)  LXP Concrete Pulverizing Attachment X 

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SWC performed daily health and safety briefing. 

- SWC demobilized the Komatsu PC78 excavator. 

- SWC mobilized a CAT D3 Dozer.  The dozer was utilized for grading within the Building 14 footprint on this 

date. 

- SWC worked to remove rebar from demolished Building 14 foundation walls along southern portions of the 

building footprint. 

- SWC continued weatherproofing work including sealing windows, and doors with ¾-inch plywood or Zip 

System® sheathing on Buildings 6.  A layer of concrete block was installed at the bottom of doors to mitigate 

runoff from entering the buildings. 
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- SWC continued interior demolition within Building 6.  Work included boiler dismantling via torch cutting and a 

mini-excavator equipped with a hydraulic hammer.  A hot work permit including fire watch was maintained 

throughout work. 

- D.V. Morin sealed the 36-inch diversion pipe directly upstream of the new dam and operated a 4-inch trash 

pump to bypass raceway water around the original dam. 

- SWC began demolition of the original dam utilizing the Volvo excavator with an LXP concrete pulverizing 

attachment.  All demolished concrete debris was removed from the raceway. 

- D.V. Morin continued setup of forms for the east training wall.  Forms included setup for the installation of the 

wall cap with the training wall in one concrete pour. 

 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

Town of Vernon 1400 hours David Smith (Town of Vernon) delivered signed waste 

profiles and a finalized waste manifest to the Site office 

on this date. 

 

OTHER 

None. 
 
 

 
Prepared by:       Reviewed by: 
Sean Connolly       David Rusczyk 
Oversight Engineer      Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Sean Connolly Glastonbury, CT Engineer 8.5 

David Rusczyk Glastonbury, CT Sr. Project Manager 1 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

Walter Mang General Superintendent 1 

John Galinski Superintendent/SSHO 8 

Mitchell Swam Operator 8 

John Clinche Laborer 8 

James Niemczyk Laborer 8 

Oscar Rivas Laborer 8 

Jose Alvarez Laborer 8 

Carlos Malendez Laborer 8 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

D.V. Morin 2 New dam construction 

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC) X Volvo EC460CL Excavator (SWC) X 

Ingersoll-Rand 165 Kva Generator (SWC) X  1 Genie S-85 Boom Lifts (SWC) X 

Bobcat S175 Skid Steer (SWC) X CAT 973B Tracked Front Loader  

Hydraulic Hammer Attachment (SWC) X Haulotte HT67RTJ Boom Lift (SWC)  

CAT D3CXL Dozer X Grapple Attachments (SWC) X (1) 

Metso LT105 Crusher (SWC) X CAT 312BL Excavator (D.V. Morin) X 

Brokk 90 Remote Controlled Mini-excavator 

(SWC) 

X Ingersoll-Rand Pro Pac Series 100 (SWC) X 

Roll-off Truck (SWC)  LXP Concrete Pulverizing Attachment  

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SWC performed daily health and safety briefing. 

- SWC continued interior demolition within Building 6.  Work included boiler dismantling via torch cutting and a 

mini-excavator equipped with a hydraulic hammer.  A hot work permit including fire watch was maintained 

throughout work. 

- D.V. Morin sealed the 36-inch diversion pipe directly upstream of the new dam and operated a 4-inch trash 

pump to bypass raceway water around the original dam. 

- SWC continued demolition of the original dam utilizing the Volvo excavator equipped with a hydraulic hammer 

attachment.  All demolished concrete debris and equipment was removed from the raceway by the end of the 

day. 

- D.V. Morin continued setup of forms for the east training wall.  Forms included setup for the installation of the 

wall cap with the training wall in one concrete pour. 
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HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

None.   

 

OTHER 

None. 
 
 

 
Prepared by:       Reviewed by: 
Sean Connolly       David Rusczyk 
Oversight Engineer      Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Sean Connolly Glastonbury, CT Engineer 8.5 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

John Galinski Superintendent/SSHO 8 

Mitchell Swam Operator 8 

John Clinche Laborer 8 

Oscar Rivas Laborer 8 

Jose Alvarez Laborer 8 

Carlos Malendez Laborer 8 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

D.V. Morin 2 New dam construction 

Capasso Restoration (Capasso) 4 Masonry 

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC) X Volvo EC460CL Excavator (SWC) X 

Ingersoll-Rand 165 Kva Generator (SWC) X  1 Genie S-85 Boom Lifts (SWC) X 

Bobcat S175 Skid Steer (SWC) X CAT 973B Tracked Front Loader  

Hydraulic Hammer Attachment (SWC) X Moxy MT30 Articulated Dump Truck (SWC)  

CAT D3CXL Dozer X Grapple Attachments (SWC)  

Metso LT105 Crusher (SWC)  CAT 312BL Excavator (D.V. Morin) X 

Brokk 90 Remote Controlled Mini-excavator 

(SWC) 

 Ingersoll-Rand Pro Pac Series 100 (SWC)  

Komatsu PC78 Excavator (SWC)  LXP Concrete Pulverizing Attachment  

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SWC performed daily health and safety briefing. 

- SWC continued interior demolition within Building 6.  Work included boiler dismantling via torch cutting.  A 

hot work permit including fire watch was maintained throughout work. 

- SWC continued grading existing soils and processed brick and concrete within the Building 14 footprint 

- D.V. Morin began setup of forms for the west training wall at the new dam location. Prior to starting form 

setup, soil and weathered rock were cleared from the base of the training wall. 

- Capasso continued infilling and repointing of the east raceway wall south of Brooklyn Street.  Infilling and 

repointing completed up to the approximate new top of raceway wall elevation. 

- SWC mobilized a Moxy MT30 articulated dump truck and a Komatsu PC78 excavator on this date. 

- SWC shipped one 30-c.y. roll-off container of steel to Simms Metal Management in Hartford, Connecticut for 

recycling. 
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HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

None.   

 

OTHER 

None. 
 
 

 
Prepared by:       Reviewed by: 
Sean Connolly       David Rusczyk 
Oversight Engineer      Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Sean Connolly Glastonbury, CT Engineer 8.5 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

John Galinski Superintendent/SSHO 8 

Mitchell Swam Operator 8 

Brooks Ballard Carpenter 8 

James Niemczyk Laborer 8 

John Clinche Laborer 8 

Oscar Rivas Laborer 8 

Jose Alvarez Laborer 8 

Carlos Malendez Laborer 8 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

D.V. Morin 2 New dam construction 

Capasso Restoration (Capasso) 4 Masonry 

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC) X Volvo EC460CL Excavator (SWC) X 

Ingersoll-Rand 165 Kva Generator (SWC) X  1 Genie S-85 Boom Lifts (SWC) X 

Bobcat S175 Skid Steer (SWC) X CAT 973B Tracked Front Loader  

Hydraulic Hammer Attachment (SWC)  Moxy MT30 Articulated Dump Truck (SWC)  

CAT D3CXL Dozer  Grapple Attachments (SWC)  

Metso LT105 Crusher (SWC)  CAT 312BL Excavator (D.V. Morin) X 

Brokk 90 Remote Controlled Mini-excavator 

(SWC) 

 Ingersoll-Rand Pro Pac Series 100 (SWC)  

Komatsu PC78 Excavator (SWC) X LXP Concrete Pulverizing Attachment  

Roll-off Truck X   

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SWC performed daily health and safety briefing. 

- SWC continued interior demolition within Building 6.  Work included boiler dismantling via torch cutting.  A 

hot work permit including fire watch was maintained throughout work.  Boiler dismantling completed on this 

date. 

- SWC continued weatherproofing. Work included sealing of windows with ¾-inch plywood at the south 

elevation of Building 4. 

- SWC continued grading existing soils and processed brick and concrete at sloped areas within the Building 14 

footprint. 

- SWC began the remedial excavation at the Building 7/loading dock area.  Soils were excavated utilizing the 

Komatsu PC78 excavator and transported to the soil staging area within the Building 2 footprint via a roll-off 
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truck.  Soils were staged on and covered with 6-mil plastic sheeting.   

- D.V. Morin completed installation of rebar dowels for the west training wall.  Dowels were installed to a 

minimum depth of 12 inches on a 24-inch grid pattern. 

- Capasso continued infilling and repointing of the east raceway wall south of Brooklyn Street.  Infilling and 

repointing completed up to the approximate new top of raceway wall elevation. 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

Town of Vernon 1330 hours David Smith and Rob Grassis (Town of Vernon) met 

with SWC to discuss Grove Street sewer pipe support 

work.  D. Smith expressed concern that the new I-beam 

support may conflict with the existing angle bar support 

system and that temporary sewer pipe support may be 

needed.  D. Smith and R. Grassis also indicated that 

bypass pumping equipment should be on-Site and 

ready for use as needed. 

 

OTHER 

None. 
 
 

 
Prepared by:       Reviewed by: 
Sean Connolly       David Rusczyk 
Oversight Engineer      Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Sean Connolly Glastonbury, CT Engineer 8.5 

David Rusczyk Glastonbury, CT Sr. Project Manager 2 

Stephen Raymond Bedford, NH Project Executive 2 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

Bryan Terlizzi Project Manager 2 

Matthew Kozak Assistant Project Manager 2 

Walter Mang General Superintendent 1 

John Galinski Superintendent/SSHO 8 

Mitchell Swam Operator 8 

James Niemczyk Laborer 8 

John Clinche Laborer 8 

Oscar Rivas Laborer 8 

Jose Alvarez Laborer 8 

Carlos Malendez Laborer 8 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

D.V. Morin 2 New dam construction 

   

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC) X Volvo EC460CL Excavator (SWC) X 

Ingersoll-Rand 165 Kva Generator (SWC) X  1 Genie S-85 Boom Lifts (SWC) X 

Bobcat S175 Skid Steer (SWC) X CAT 973B Tracked Front Loader  

Hydraulic Hammer Attachment (SWC)  Moxy MT30 Articulated Dump Truck (SWC) X 

CAT D3CXL Dozer X Grapple Attachments (SWC)  

Metso LT105 Crusher (SWC)  CAT 312BL Excavator (D.V. Morin) X 

Brokk 90 Remote Controlled Mini-excavator 

(SWC) 

 Ingersoll-Rand Pro Pac Series 100 (SWC) X 

Komatsu PC78 Excavator (SWC) X LXP Concrete Pulverizing Attachment  

Roll-off Truck X   

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SWC performed daily health and safety briefing. 

- SWC continued interior demolition within Building 6.  Work included removal of boiler appurtenances 

including brackets, conduit and piping via torch cutting.  A hot work permit including fire watch was 

maintained throughout work. 

- SWC worked to remove brick and debris related to the Building 6 interior demolition work for recycling or 

processing. 
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- GZA collected six confirmation samples from the remedial excavation at the Building 7 footprint.  Samples 

were delivered to Phoenix Environmental Laboratory in Manchester, Connecticut for ETPH, PAH and arsenic 

analysis.  Additional confirmation samples will be collected as remedial excavation is completed. 

- SWC began raceway wall demolition work including the following: 

o Soils adjacent to the west raceway wall near the southeast corner of Building 14 were excavated to 

create a sloped area as specified in the design. 

o Approximately 2 c.y. of soil were identified as unsuitable for reuse.  The unsuitable soil was stockpiled 

separately on and covered by 6-mil plastic sheeting pending disposal process. 

o Suitable excavated soils were transported to western portions of the Building 14 footprint, placed in 

approximate 12-inch lifts and compacted with a vibratory earth roller. 

- D.V. Morin worked to install west training wall rebar. 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

Town of Vernon 0830 hours Shaun Gately (Town of Vernon) attended the weekly 

project progress meeting. 

 

OTHER 

None. 
 
 

 
Prepared by:       Reviewed by: 
Sean Connolly       David Rusczyk 
Oversight Engineer      Sr. Project Manager  



                                                          GZA DAILY FIELD REPORT                               File No.: 45441.40 

                                                                   Amerbelle Phase 2                                        Report No.:  93                        

                                                       104 East Main Street, Vernon, CT                             Date:    11/25/16            

                                                        Weather: Cloudy, 40sºF      

 

 

 
Page 1 

 
  

GZA PERSONNEL ON SITE 

Name Office Role Hours 

Sean Connolly Glastonbury, CT Engineer 8.5 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

John Galinski Superintendent/SSHO 8 

Mitchell Swam Operator 8 

Brooks Ballard Carpenter 8 

James Niemczyk Laborer 8 

John Clinche Laborer 8 

Oscar Rivas Laborer 8 

Jose Alvarez Laborer 8 

Carlos Malendez Laborer 8 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC) X Volvo EC460CL Excavator (SWC) X 

Ingersoll-Rand 165 Kva Generator (SWC) X  1 Genie S-85 Boom Lifts (SWC) X 

Bobcat S175 Skid Steer (SWC) X CAT 973B Tracked Front Loader  

Hydraulic Hammer Attachment (SWC)  Moxy MT30 Articulated Dump Truck 

(SWC) 

X 

CAT D3CXL Dozer  Grapple Attachments (SWC)  

Metso LT105 Crusher (SWC)  CAT 312BL Excavator (D.V. Morin)  

Brokk 90 Remote Controlled Mini-excavator 

(SWC) 

 Ingersoll-Rand Pro Pac Series 100 (SWC)  

Komatsu PC78 Excavator (SWC) X LXP Concrete Pulverizing Attachment X 

Roll-off Truck X   

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SWC performed daily health and safety briefing. 

- SWC continued interior demolition within Building 6.  Work included removal of boiler appurtenances 

including brackets, conduit and piping along with large overhead ducting via torch cutting.  A hot work permit 

including fire watch was maintained throughout work. 

- SWC continued remedial excavation at Building 7 loading dock area.  Soils were excavated utilizing the 

Komatsu PC78 excavator, and transported to the soil staging area within the Building 2 footprint via a roll-off 

truck.  Soils were staged on and covered with 6-mil plastic sheeting.   

- SWC continued raceway wall demolition work including the following: 

o SWC began demolition of the west raceway wall utilizing the LPX pulverizer where soil was 

previously removed near the southeast corner of Building 14.  Concrete was pulverized down to a 
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manageable saw cutting level which will be utilized to remove the remainder of wall scheduled for 

demolition. 

o SWC began demolition of the east raceway wall after removing additional sub-slab soils.  Concrete 

wall demolition was completed utilizing the Komatsu PC78 excavator with a hydraulic hammer 

attachment. 

o Care was taken to minimize concrete debris from falling into the raceway. 

o The minimal concrete debris that fell into the raceway was removed before the end of the day. 

o Concrete debris was transported and staged at the crusher in preparation for subsequent processing to 

3-inch minus. 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

None.   

 

OTHER 

None. 
 
 

 
Prepared by:       Reviewed by: 
Sean Connolly       David Rusczyk 
Oversight Engineer      Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Sean Connolly Glastonbury, CT Engineer 8.75 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

John Galinski Superintendent/SSHO 8 

Mike Shanks Foreman 8 

Dave Cournoyer Foreman/Ironworker 2 

Mitchell Swam Operator 8 

Brooks Ballard Carpenter 8 

James Niemczyk Laborer 8 

John Clinche Laborer 8 

Oscar Rivas Laborer 8 

Jose Alvarez Laborer 8 

Carlos Malendez Laborer 8 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

D.V. Morin 2 New dam construction 

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC) X Volvo EC460CL Excavator (SWC) X 

Ingersoll-Rand 165 Kva Generator (SWC) X  1 Genie S-85 Boom Lifts (SWC) X 

Bobcat S175 Skid Steer (SWC) X CAT 973B Tracked Front Loader  

Hydraulic Hammer Attachment (SWC)  Moxy MT30 Articulated Dump Truck 

(SWC) 

 

CAT D3CXL Dozer  Grapple Attachments (SWC)  

Metso LT105 Crusher (SWC)  CAT 312BL Excavator (D.V. Morin)  

Brokk 90 Remote Controlled Mini-excavator 

(SWC) 

 Ingersoll-Rand Pro Pac Series 100 (SWC)  

Komatsu PC78 Excavator (SWC) X LXP Concrete Pulverizing Attachment X 

Roll-off Truck    

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SWC performed daily health and safety briefing. 

- SWC continued interior demolition within Building 6.  Work included removal of boiler appurtenances 

including brackets, conduit and piping along with large overhead ducting via torch cutting.  A hot work permit 

including fire watch was maintained throughout work. 

- GZA collected the remaining confirmation samples (eight) from the remedial excavation at the loading dock 

area west of Building 9.  Samples were delivered to Phoenix Environmental Laboratory in Manchester, 

Connecticut for ETPH, PAH and arsenic analysis. 

- SWC continued raceway wall demolition work including the following: 
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o Demolition of the east raceway wall after removing additional sub-slab soils.  Concrete wall 

demolition was completed utilizing the Komatsu PC78 excavator with a hydraulic hammer 

attachment. 

o Care was taken to minimize concrete debris from falling into the raceway. 

o The minimal concrete debris that fell into the raceway was removed before the end of the day. 

- SWC worked to prepare for removal of the remaining raceway slab located at the southeast corner of Building 

14 adjacent to the Grove Street Bridge.  Work included drilling holes through the slab to located the support 

beams spanning the raceway. 

- SWC completed removal of the Building 14 north foundation wall at the Brooklyn Street Bridge.  The wall 

was previously saw cut. Removal was completed with the Volvo 460 excavator and LXP pulverizing 

attachment. 

- SWC completed removal of pipes spanning the raceway adjacent to the south side of the Brooklyn Street 

Bridge.  One pipe with asbestos containing insulation wrap was staged separately on plastic sheeting for 

subsequent insulation abatement. 

- SWC began sewer pipe support work including installation of saddle beams onto the concrete of the bridge 

abutment. 

- SWC continued weatherproofing work including installation of door framing and doors at Buildings 3 and 5. 

- D.V. Morin continued setup for installation of the west training wall including rebar and concrete form 

installation. 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

Town of Vernon 1315 Shaun Gately (Town of Vernon) escorted 1st Alliance 

staff to review the Site property. 

Town of Vernon 1430 David Smith and Craig Perry (Town of Vernon) briefly 

visited the Site to observe sewer pipe support work. 

 

OTHER 

None. 
 
 

 
Prepared by:       Reviewed by: 
Sean Connolly       David Rusczyk 
Oversight Engineer      Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Sean Connolly Glastonbury, CT Engineer 8.75 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

Walter Mang General Superintendent 1 

John Galinski Superintendent/SSHO 8 

Mike Shanks Foreman 8 

Mitchell Swam Operator 8 

James Niemczyk Laborer 8 

John Clinche Laborer 8 

Oscar Rivas Laborer 8 

Jose Alvarez Laborer 8 

Carlos Malendez Laborer 8 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

D.V. Morin 2 New dam construction 

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC) X Volvo EC460CL Excavator (SWC) X 

Ingersoll-Rand 165 Kva Generator (SWC) X  1 Genie S-85 Boom Lifts (SWC) X 

Bobcat S175 Skid Steer (SWC) X CAT 973B Tracked Front Loader  

Hydraulic Hammer Attachment (SWC)  Moxy MT30 Articulated Dump Truck 

(SWC) 

 

CAT D3CXL Dozer  Grapple Attachments (SWC)  

Metso LT105 Crusher (SWC)  CAT 312BL Excavator (D.V. Morin) X 

Brokk 90 Remote Controlled Mini-excavator 

(SWC) 

X Ingersoll-Rand Pro Pac Series 100 (SWC)  

Komatsu PC78 Excavator (SWC) X LXP Concrete Pulverizing Attachment X 

Roll-off Truck    

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SWC performed daily health and safety briefing. 

- SWC continued interior demolition within Building 6.  Work included removal of large overhead ducting via 

torch cutting, floor mount brackets and lag bolts in the floor.  A hot work permit including fire watch was 

maintained throughout work. 

- SWC continued raceway wall demolition work including the following: 

o Demolition of the east raceway wall after removing additional sub-slab soils.  Concrete wall 

demolition was completed utilizing the Komatsu PC78 excavator with a hydraulic hammer 

attachment. 

o Care was taken to minimize concrete debris from falling into the raceway. 
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o The minimal concrete debris that fell into the raceway was removed before the end of the day. 

- SWC worked to prepare for removal of the remaining raceway cover located at the southeast corner of Building 

14 adjacent to the Grove Street Bridge.   

- SWC completed abatement of pipe insulation from pipe previously spanning the raceway adjacent to the south 

side of the Brooklyn Street Bridge. 

o SWC setup/maintained a remote decontamination shower, a perimeter exclusion zone and plastic drop 

cloths throughout the work area. 

o Asbestos insulation was removed by hand, double bagged, labeled and stored in the locked asbestos 

trailer on-Site. 

o Six bags of asbestos debris were generated from the abatement work. 

- SWC continued sewer pipe support work including installation of saddle beams onto the concrete of the bridge 

abutment. 

- D.V. Morin continued setup for installation of the west training wall including rebar and concrete form 

installation. 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

None.   

 

OTHER 

None. 
 
 

 
Prepared by:       Reviewed by: 
Sean Connolly       David Rusczyk 
Oversight Engineer      Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Sean Connolly Glastonbury, CT Engineer 8.75 

David Rusczyk Glastonbury, CT Sr. Project Manager 3 

Stephen Raymond Bedford, NH Project Executive 2 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

Ralph Kaufman Project Executive 1 

Bryan Terlizzi Project Manager 2 

Matthew Kozak Assistant Project Manager 2 

John Galinski Superintendent/SSHO 8 

Mike Shanks Foreman 8 

Mitchell Swam Operator 8 

James Niemczyk Laborer 8 

John Clinche Laborer 8 

Oscar Rivas Laborer 8 

Jose Alvarez Laborer 8 

Carlos Malendez Laborer 8 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

D.V. Morin 2 New dam construction 

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC) X Volvo EC460CL Excavator (SWC) X 

Ingersoll-Rand 165 Kva Generator (SWC) X  1 Genie S-85 Boom Lifts (SWC) X 

Bobcat S175 Skid Steer (SWC) X CAT 973B Tracked Front Loader  

Hydraulic Hammer Attachment (SWC)  Moxy MT30 Articulated Dump Truck 

(SWC) 

 

CAT D3CXL Dozer  Grapple Attachments (SWC)  

Metso LT105 Crusher (SWC)  CAT 312BL Excavator (D.V. Morin) X 

Brokk 90 Remote Controlled Mini-excavator 

(SWC) 

X Ingersoll-Rand Pro Pac Series 100 (SWC)  

Komatsu PC78 Excavator (SWC) X LXP Concrete Pulverizing Attachment X 

Roll-off Truck    

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SWC performed daily health and safety briefing. 

- SWC continued interior demolition within Building 6.  Work included removal of large overhead ducting via 

torch cutting.  A hot work permit including fire watch was maintained throughout work. 

- SWC continued raceway wall demolition work including the following: 
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o Demolition of the east and west raceway walls after removing additional sub-slab soils in preparation 

for wall demolition.  Concrete wall demolition was completed utilizing the Komatsu PC78 excavator 

with a hydraulic hammer attachment. 

o Removal of two of the remaining raceway top support beams. 

o Care was taken to minimize concrete debris from falling into the raceway. 

o The minimal concrete debris that fell into the raceway was removed before the end of the day. 

- SWC worked to prepare for removal of the remaining raceway slab located at the southeast corner of Building 

14 footprint adjacent to the Grove Street Bridge.  Work included setup of slurry protection within the raceway 

including a 6-mil plastic and geotextile fabric blanket. 

- D.V. Morin continued setup for installation of the west training wall including rebar and concrete form 

installation. 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

Town of Vernon 0830 hours Shaun Gately and David Smith (Town of Vernon) 

attended the weekly project progress meeting. 

 

OTHER 

None. 
 
 

 
Prepared by:       Reviewed by: 
Sean Connolly       David Rusczyk 
Oversight Engineer      Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

David Rusczyk Glastonbury, CT Sr. Project Manager 8 

    

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

John Galinski Superintendent/SSHO 8 

Mitchell Swam Operator 8 

James Niemczyk Laborer 8 

John Clinche Laborer 8 

Oscar Rivas Laborer 8 

Jose Alvarez Laborer 8 

Carlos Malendez Laborer 8 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

D.V. Morin 2 New dam construction 

Capasso 1 Raceway Wall Repointing 

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC) X Volvo EC460CL Excavator (SWC) X 

Ingersoll-Rand 165 Kva Generator (SWC) X  1 Genie S-85 Boom Lifts (SWC) X 

Bobcat S175 Skid Steer (SWC) X CAT 973B Tracked Front Loader  

Hydraulic Hammer Attachment (SWC)  Moxy MT30 Articulated Dump Truck 

(SWC) 

 

CAT D3CXL Dozer  Grapple Attachments (SWC)  

Metso LT105 Crusher (SWC)  CAT 312BL Excavator (D.V. Morin) X 

Brokk 90 Remote Controlled Mini-excavator 

(SWC) 

  Ingersoll-Rand Pro Pac Series 100 (SWC)  

Komatsu PC78 Excavator (SWC) X LXP Concrete Pulverizing Attachment X 

Roll-off Truck    

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SWC performed daily health and safety briefing. 

- SWC continued interior demolition within Building 6.  Work included removal of large overhead ducting via 

torch cutting.  A hot work permit including fire watch was maintained throughout work. 

- SWC continued raceway wall demolition work including the following: 

o Demolition of the west and east raceway walls after removing additional sub-slab soils. Soils and 

concrete from the west side of the raceway were transferred to the west side of Building 14.  Soils 

and concrete from the east side of the raceway were temporarily stockpiled for subsequent transfer. 
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o Demolition of the east raceway wall was completed utilizing the Komatsu PC78 excavator with a 

hydraulic hammer attachment.  Demolition of the west raceway wall was completed utilizing the 

Volvo EC460 with a pulverizing attachment. 

o Two raceway support beams adjacent to Building 12 were removed today. 

o Care was taken to minimize concrete debris from falling into the raceway. 

- D.V. Morin continued setup for installation of the west and east training walls. 

- Capasso measured the square footage of repointing of raceway walls completed to date. 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

None.   

 

OTHER 

None. 
 
 
 
 
 
 
Prepared and Reviewed by:        
David Rusczyk 
Oversight Engineer & Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

David Rusczyk Glastonbury, CT Sr. Project Manager 8 

    

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

John Galinski Superintendent/SSHO 8 

Mitchell Swam Operator 8 

James Niemczyk Laborer 8 

John Clinche Laborer 8 

Oscar Rivas Laborer 8 

Jose Alvarez Laborer 8 

Carlos Malendez Laborer 8 

Mike Shanks Foreman 8 

Pat Burke Carpenter 2 

Walter Mang General Superintendent  1 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

D.V. Morin 3 New dam construction 

IMTL 1 Concrete testing 

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC) X Volvo EC460CL Excavator (SWC) X 

Ingersoll-Rand 165 Kva Generator (SWC) X  1 Genie S-85 Boom Lifts (SWC) X 

Bobcat S175 Skid Steer (SWC) X CAT 973B Tracked Front Loader  

Hydraulic Hammer Attachment (SWC)  Moxy MT30 Articulated Dump Truck 

(SWC) 

X 

CAT D3CXL Dozer  Grapple Attachments (SWC)  

Metso LT105 Crusher (SWC)  CAT 312BL Excavator (D.V. Morin) X 

Brokk 90 Remote Controlled Mini-excavator 

(SWC) 

  Ingersoll-Rand Pro Pac Series 100 (SWC)  

Komatsu PC78 Excavator (SWC) X LXP Concrete Pulverizing Attachment X 

Roll-off Truck    

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SWC performed daily health and safety briefing. 

- SWC continued interior demolition within Building 6.  Work included removal of large overhead ducting via 

torch cutting.  A hot work permit including fire watch was maintained throughout work. 

- SWC continued raceway wall demolition work including the following: 
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o Demolition of the west and east raceway walls after removing additional sub-slab soils. Soils and 

concrete from the west side of the raceway were transferred to the west side of Building 14.  Soils 

and concrete from the east side of the raceway were temporarily stockpiled for subsequent transfer. 

o Demolition of the east raceway wall was completed utilizing the Komatsu PC78 excavator with a 

hydraulic hammer attachment.  Demolition of the west raceway wall was completed utilizing the 

Volvo EC460 with a pulverizing attachment. 

o Two raceway support beams adjacent to Building 12 were removed today. 

o Care was taken to minimize concrete debris from falling into the raceway. 

o The minimal concrete debris that fell into the raceway was removed before the end of the day 

- D.V. Morin poured the east and west training walls today.  Tilcon delivered two trucks (14 cubic yards) of 

4,000 psi concrete for the training walls.   IMTL performed in-field testing of the delivered concrete for 

compliance with the specifications and made 6 cylinders for subsequent laboratory strength testing.   In-field 

testing indicate the concrete met the project specifications.  Both the west and east training walls were 

completely covered with frost blankets.    

 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

None.   

 

OTHER 

None. 
 
 
 
 
 
 
Prepared and Reviewed by:        
David Rusczyk 
Oversight Engineer & Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

David Rusczyk Glastonbury, CT Sr. Project Manager 8 

    

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

John Galinski Superintendent/SSHO 8 

Mitchell Swam Operator 8 

James Niemczyk Laborer 8 

John Clinche Laborer 8 

Oscar Rivas Laborer 8 

Jose Alvarez Laborer 8 

Carlos Malendez Laborer 8 

Mike Shanks Foreman  8 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

D.V. Morin 2 New dam construction 

IMTL 1 Pick-up concrete cylinders 

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC) X Volvo EC460CL Excavator (SWC) X 

Ingersoll-Rand 165 Kva Generator (SWC) X  1 Genie S-85 Boom Lifts (SWC) X 

Bobcat S175 Skid Steer (SWC) X CAT 973B Tracked Front Loader  

Hydraulic Hammer Attachment (SWC) X Moxy MT30 Articulated Dump Truck 

(SWC) 

X 

CAT D3CXL Dozer  Grapple Attachments (SWC)  

Metso LT105 Crusher (SWC)  CAT 312BL Excavator (D.V. Morin)   

Brokk 90 Remote Controlled Mini-excavator 

(SWC) 

  Ingersoll-Rand Pro Pac Series 100 (SWC)  

Komatsu PC78 Excavator (SWC) X LXP Concrete Pulverizing Attachment X 

Roll-off Truck X   

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SWC performed daily health and safety briefing. 

- SWC continued interior demolition within Building 6.  Work included removal of large overhead ducting via 

torch cutting.  A hot work permit including fire watch was maintained throughout work. 

- SWC continued raceway wall demolition work including the following: 

o Demolition of the west and east raceway walls after removing additional sub-slab soils. Soils and 

concrete were transferred to the west side of the Building 14 footprint. 
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o Demolition of the east raceway wall was completed utilizing the Komatsu PC78 excavator with a 

hydraulic hammer attachment.  Demolition of the west raceway wall was completed utilizing the 

Volvo EC460 with a pulverizing attachment. 

o The last three raceway support beams adjacent to Building 12 were removed today. 

o Care was taken to minimize concrete debris from falling into the raceway. 

- D.V. Morin prepared the subgrade for the stop log bay footing.  Loose soil and debris within the footprint of 

the footing were manually excavated exposing the bedrock surface.  D.V. Morin removed the forms in the 

southwest corner of the east training wall.   The east training wall was recovered with frost blankets at the end 

of the day. 

- IMTL picked up the 6 concrete cylinders from the training wall pours for laboratory testing.   

- One load of steel from various locations was shipped off-Site to the Simms Metal Recycling facility in 

Hartford, Connecticut.  

 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

None.   

 

OTHER 

None. 
 
 
 
 
 
 
Prepared and Reviewed by:        
David Rusczyk 
Oversight Engineer & Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

David Rusczyk Glastonbury, CT Sr. Project Manager 8 

    

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

John Galinski Superintendent/SSHO 8 

Mitchell Swam Operator 8 

James Niemczyk Laborer 8 

John Clinche Laborer 8 

Oscar Rivas Laborer 8 

Jose Alvarez Laborer 8 

Carlos Malendez Laborer 8 

Pat Burke Carpenter 8 

Bryan Terlizzi Project Manager 1 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

D.V. Morin 2 New dam construction 

U.S. Ecology  1 Caustic wastes and transformer disposal 

Capasso 1 Raceway wall cap 

John Paul Garcia & Associates 2 Fence layout 

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC) X Volvo EC460CL Excavator (SWC) X 

Ingersoll-Rand 165 Kva Generator (SWC) X  1 Genie S-85 Boom Lifts (SWC) X 

Bobcat S175 Skid Steer (SWC) X CAT 973B Tracked Front Loader  

Hydraulic Hammer Attachment (SWC) X Moxy MT30 Articulated Dump Truck 

(SWC) 

X 

CAT D3CXL Dozer  Grapple Attachments (SWC)  

Metso LT105 Crusher (SWC)  CAT 312BL Excavator (D.V. Morin)   

Brokk 90 Remote Controlled Mini-excavator 

(SWC) 

  Ingersoll-Rand Pro Pac Series 100 (SWC)  

Komatsu PC78 Excavator (SWC) X LXP Concrete Pulverizing Attachment X 

Roll-off Truck X   

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SWC performed daily health and safety briefing. 

- SWC manually removed the debris from the floor trenches within the interior of Building 6. 

- John Paul Garcia & Associates (surveyor) staked out the permanent fence line along Brooklyn Street and to 

the west of former Building 14. 
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- U.S Ecology shipped two cubic yard boxes of caustic solids, one plastic 55-gallon drum of caustic sludge, and 

one 55-gallon drum of non-hazardous solids (transformer with speedi-dri) to the EQ facility in Detroit, MI. 

- SWC removed the Building 14 foundation wall adjacent to Building 12.  

o Demolition was completed utilizing the Volvo EC460 with a pulverizing attachment. 

o Concrete debris was transferred to the Building 14 footprint for processing.  

- D.V. Morin began forming the footing for the stop log bay footing.   

- SWC began weather-proofing large openings within Building 6 walls and roof.  

- Capasso was on-Site to obtain measurements/take-offs for the raceway wall caps.    

- One load of steel from interior Building 6 activities was shipped off-Site to the Simms Metal Recycling facility 

in Hartford, Connecticut.  

- SWC performed a test pit adjacent to the southwest corner of Building 12 to evaluate the foundation of Building 

12.  The test pit extended to approximately 15 feet below the former floor slab of Building 14.   The foundation 

for Building 12 extended to at least the base of the raceway channel. 

 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

None.   

 

OTHER 

None. 
 
 
 
 
 
 
Prepared and Reviewed by:        
David Rusczyk 
Oversight Engineer & Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

David Rusczyk Glastonbury, CT Sr. Project Manager 8 

Steve Raymond Bedford, NH Project Executive 2.5 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

John Galinski Superintendent/SSHO 8 

Mitchell Swam Operator 8 

James Niemczyk Laborer 8 

John Clinche Laborer 8 

Oscar Rivas Laborer 8 

Jose Alvarez Laborer 8 

Carlos Malendez Laborer 8 

Pat Burke Carpenter 8 

Bryan Terlizzi Project Manager 2 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

D.V. Morin 2 New dam construction 

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC) X Volvo EC460CL Excavator (SWC) X 

Ingersoll-Rand 165 Kva Generator (SWC) X  1 Genie S-85 Boom Lifts (SWC) X 

Bobcat S175 Skid Steer (SWC) X CAT 973B Tracked Front Loader  

Hydraulic Hammer Attachment (SWC) X Moxy MT30 Articulated Dump Truck 

(SWC) 

X 

CAT D3CXL Dozer  Grapple Attachments (SWC)  

Metso LT105 Crusher (SWC)  CAT 312BL Excavator (D.V. Morin)   

Brokk 90 Remote Controlled Mini-excavator 

(SWC) 

  Ingersoll-Rand Pro Pac Series 100 (SWC)  

Komatsu PC78 Excavator (SWC) X LXP Concrete Pulverizing Attachment X 

Roll-off Truck X   

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SWC performed daily health and safety briefing. 

- SWC completed the interior demolition activities and debris removal within the interior of Building 6. 

- D.V. Morin continued forming the footing for the stop log bay footing.  Work included: 

o Epoxying three #5 dowels approximately 3 feet in the bedrock surface. 

o Installation of steel reinforcement.    

- SWC continued weather-proofing large openings within Building 6 walls and roof.  

- SWC continued demolition of the east raceway wall.  Demolition of the east raceway wall was completed 

utilizing the Komatsu PC78 excavator with a hydraulic hammer attachment.  
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-      SWC began preparations for installation of the steel beam to support the sanitary sewer line.   

- SWC continued demolition of the raceway wall and the former Building 14 slab adjacent to Building 12.  

o Demolition of the upper portions of the raceway wall was completed utilizing the Volvo EC460 with 

a pulverizing attachment. 

o Demolition of the former Building 14 floor slab was completed manually utilizing pneumatic chipping 

hammers.  

- One load of steel from miscellaneous locations was shipped off-Site to the Simms Metal Recycling facility in 

Hartford, Connecticut. 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

Town of Vernon 0830 hours Shaun Gately and David Smith (Town of Vernon) 

attended the weekly project progress meeting. 

 

OTHER 

None. 
 
 
 
 
 
 
Prepared and Reviewed by:        
David Rusczyk 
Oversight Engineer & Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

David Rusczyk Glastonbury, CT Sr. Project Manager 8 

Steve Raymond Bedford, NH Project Executive 2.5 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

John Galinski Superintendent/SSHO 8 

Mitchell Swam Operator 8 

James Niemczyk Laborer 8 

John Clinche Laborer 8 

Oscar Rivas Laborer 8 

Jose Alvarez Laborer 8 

Carlos Malendez Laborer 8 

Pat Burke Carpenter 8 

Bryan Terlizzi Project Manager 2 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

D.V. Morin 2 New dam construction 

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC) X Volvo EC460CL Excavator (SWC) X 

Ingersoll-Rand 165 Kva Generator (SWC) X  1 Genie S-85 Boom Lifts (SWC) X 

Bobcat S175 Skid Steer (SWC) X CAT 973B Tracked Front Loader  

Hydraulic Hammer Attachment (SWC) X Moxy MT30 Articulated Dump Truck 

(SWC) 

X 

CAT D3CXL Dozer  Grapple Attachments (SWC)  

Metso LT105 Crusher (SWC)  CAT 312BL Excavator (D.V. Morin)   

Brokk 90 Remote Controlled Mini-excavator 

(SWC) 

  Ingersoll-Rand Pro Pac Series 100 (SWC)  

Komatsu PC78 Excavator (SWC) X LXP Concrete Pulverizing Attachment X 

Roll-off Truck X   

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SWC performed daily health and safety briefing. 

- SWC completed the interior demolition activities and debris removal within the interior of Building 6. 

- D.V. Morin continued forming the footing for the stop log bay footing.  Work included: 

o Epoxying three #5 dowels approximately 3 feet in the bedrock surface. 

o Installation of steel reinforcement.    

- SWC continued weather-proofing large openings within Building 6 walls and roof.  
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- SWC continued demolition of the east raceway wall demolition.  Demolition of the east raceway wall was 

completed utilizing the Komatsu PC78 excavator with a hydraulic hammer attachment.  Demolition of the west 

raceway wall was completed utilizing the Volvo EC460 with a pulverizing attachment. 

-      SWC began preparations for installation of the steel beam to support the sanitary sewer line.   

- SWC continued demolition of the west raceway wall and the former Building 14 slab adjacent to Building 12.  

o Demolition of the upper portions of the raceway wall was completed utilizing the Volvo EC460 with 

a pulverizing attachment. 

o Demolition of the former Building 14 floor slab was completed manually utilizing pneumatic chipping 

hammers.  

- One load of steel from miscellaneous locations was shipped off-Site to the Simms Metal Recycling facility in 

Hartford, Connecticut. 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

Town of Vernon 0830 hours Shaun Gately and David Smith (Town of Vernon) 

attended the weekly project progress meeting. 

 

OTHER 

None. 
 
 
 
 
 
 
Prepared and Reviewed by:        
David Rusczyk 
Oversight Engineer & Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

David Rusczyk Glastonbury, CT Sr. Project Manager 8 

Charles Nourse Norwood, MA Project Manager 1 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

John Galinski Superintendent/SSHO 8 

Mitchell Swam Operator 8 

James Niemczyk Laborer 8 

John Clinche Laborer 8 

Oscar Rivas Laborer 8 

Jose Alvarez Laborer 8 

Carlos Malendez Laborer 8 

Pat Burke Carpenter 8 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

D.V. Morin 3 New dam construction 

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC) X Volvo EC460CL Excavator (SWC) X 

Ingersoll-Rand 165 Kva Generator (SWC) X  1 Genie S-85 Boom Lifts (SWC) X 

Bobcat S175 Skid Steer (SWC) X CAT 973B Tracked Front Loader  

Hydraulic Hammer Attachment (SWC) X Moxy MT30 Articulated Dump Truck 

(SWC) 

X 

CAT D3CXL Dozer X Grapple Attachments (SWC)  

Metso LT105 Crusher (SWC)  CAT 312BL Excavator (D.V. Morin)   

Brokk 90 Remote Controlled Mini-excavator 

(SWC) 

  Ingersoll-Rand Pro Pac Series 100 (SWC) X 

Komatsu PC78 Excavator (SWC) X LXP Concrete Pulverizing Attachment X 

Roll-off Truck X   

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SWC performed daily health and safety briefing. 

- D.V. Morin poured the footing for the stop log bay today.  Tilcon delivered 3 cubic yards (one truck) of 4,000 

psi concrete for the footing.   IMTL performed in-field testing of the delivered concrete for compliance with 

the specifications and made 6 cylinders for subsequent laboratory strength testing.   In-field testing indicated 

the concrete met the project specifications.  A tent was constructed over the footing using frost blankets and 

two electric heaters were placed within the tent.   A generator will run over the weekend to keep the heaters 

operating.     

- SWC sealed the large opening in the roof of Building 6.  
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-     SWC finished installing the brackets to support the sanitary sewer line from the new steel beam.  The old steel 

brackets connected to the foundation to Building 14 were removed.    

- SWC continued demolition of the raceway wall adjacent to Building 12 utilizing the Komatsu PC78 with a 

hydraulic hammer.  Concrete debris was removed and loaded into a roll-off container for subsequent transfer 

to the Building 14 footprint.  

- SWC continued of the demolition of the west raceway wall proximate to Brooklyn Street utilizing pneumatic 

chipping hammers. 

- SWC continued demolition of the steel supports and grating in the penstock area. Demolition was performed 

via torch cutting. A hot work permit including fire watch was maintained throughout work 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

Town of Vernon 11:20 hours David Smith and Craig Perry (Town of Vernon) visited 

the Site.  

 

OTHER 

None. 
 
 
 
 
 
 
Prepared and Reviewed by:        
David Rusczyk 
Oversight Engineer & Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

David Rusczyk Glastonbury, CT Sr. Project Manager 8 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

John Galinski Superintendent/SSHO 8 

Mitchell Swam Operator 8 

James Niemczyk Laborer 8 

John Clinche Laborer 8 

Carlos Malendez Laborer 8 

Pat Burke Laborer  8 

Pablo Palensic Laborer 8 

Michael Teal  Laborer 8 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

D.V. Morin 2 New dam construction 

IMTL 1 Concrete Testing 

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC) X Volvo EC460CL Excavator (SWC) X 

Ingersoll-Rand 165 Kva Generator (SWC) X  1 Genie S-85 Boom Lifts (SWC) X 

Bobcat S175 Skid Steer (SWC) X CAT 973B Tracked Front Loader  

Hydraulic Hammer Attachment (SWC)   Moxy MT30 Articulated Dump Truck 

(SWC) 

  

CAT D3CXL Dozer X Grapple Attachments (SWC)  

Metso LT105 Crusher (SWC) X CAT 312BL Excavator (D.V. Morin)   

Brokk 90 Remote Controlled Mini-excavator 

(SWC) 

  Ingersoll-Rand Pro Pac Series 100 (SWC) X  

Komatsu PC78 Excavator (SWC)   LXP Concrete Pulverizing Attachment   

Roll-off Truck   Compressor X 

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SWC performed a daily health and safety briefing. 

- SWC cleared snow from the staging/support area and Brooklyn Street in the morning. 

- IMTL picked up the 6 cylinders from the pour for the stop log bay footing for laboratory testing. 

- D.V. Morin was only on-Site for approximately 1 hour in the morning due to the rain.  D.V. checked the electric 

heaters and added fuel to the generator before leaving for the day. 

-     SWC processed the concrete debris from the raceway wall demolition activities to 3-inch minus.  The Volvo 

460 was utilized during the processing activities. 

-     SWC graded the processed concrete in the western portion of the Building 14 footprint using the D-3 dozer.  

The graded material was compacted with the vibratory roller at the end of the day. 
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-     SWC continued manual demolition of the west raceway wall proximate to Brooklyn Street utilizing pneumatic 

chipping hammers. 

-     SWC continued demolition of raceway walls abutting the southwest corner of Building 12.  Demolition was 

performed utilizing pneumatic chipping hammers. 

-      SWC removed debris and vegetation from the perimeter of the parking lot area to the west of former Building 

Nos.  2 and 13. Debris was loaded into a roll-off container for off-Site disposal.  

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

None.    

 

OTHER 

None. 
 
 
 
 
 
 
Prepared and Reviewed by:        
David Rusczyk 
Oversight Engineer & Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

David Rusczyk Glastonbury, CT Sr. Project Manager 8 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

John Galinski Superintendent/SSHO 8 

Mitchell Swam Operator 8 

James Niemczyk Laborer 8 

John Clinche Laborer 8 

Carlos Malendez Laborer 8 

Pat Burke Laborer  8 

Pablo Palensic Laborer 8 

Michael Teal  Laborer 8 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

D.V. Morin 2 New dam construction 

Berkshire Concrete Cutting 2 Raceway Wall Sawcutting 

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC) X Volvo EC460CL Excavator (SWC) X 

Ingersoll-Rand 165 Kva Generator (SWC) X  1 Genie S-85 Boom Lifts (SWC) X 

Bobcat S175 Skid Steer (SWC) X CAT 973B Tracked Front Loader  

Hydraulic Hammer Attachment (SWC)   Moxy MT30 Articulated Dump Truck 

(SWC) 

X  

CAT D3CXL Dozer   Grapple Attachments (SWC)  

Metso LT105 Crusher (SWC)   CAT 312BL Excavator (D.V. Morin)   

Brokk 90 Remote Controlled Mini-excavator 

(SWC) 

  Ingersoll-Rand Pro Pac Series 100 (SWC)    

Komatsu PC78 Excavator (SWC) X  LXP Concrete Pulverizing Attachment   

Roll-off Truck X  Compressor X 

M310C CAT Wheeled Excavator X   

 

SITE VISITORS 

Name Time Purpose 

Town of Vernon DPW 0945 Checked the flow through the 

sanitary pipe across the raceway. 

 

DESCRIPTION OF WORK PERFORMED 

- SWC performed a daily health and safety briefing. 

- D.V. Morin stripped the forms from the stop log bay footing and began forming the west wall for the stop log 

bay.  

- SWC continued demolition of the raceway walls abutting the southwest corner of Building 12.  Demolition 

was performed utilizing pneumatic chipping hammers.   

- Four loads of impacted soils from the AST building excavation area was shipped off-Site today to the Odrick’s 

facility in Chicopee, Massachusetts.  
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- Berkshire Concrete Cutting (Berkshire) sawcut portions of the east raceway wall today.  Sawcutting was 

performed from within the raceway.  Prior to sawcutting, SWC installed polyethylene sheeting and geotextile 

fabric to collect the concrete cutting slurry.   During sawcutting, SWC removed the collected concrete slurry 

from the poly and geotextile fabric with a shop vac. Berkshire sawcut approximately 52 linear feet of raceway 

wall today. 

-      SWC removed the standing water from the roof of Building 6 in preparation for re-piping of the roof drain. 

-      SWC graded the soils behind the west and east raceway walls.  The soils on the west side were removed with 

the Volvo 460 and the soils on the east side were removed with the Komatsu PC-78.   Excavated soils were 

transferred to the west side of Building 14.  

-      SWC transferred concrete debris from various locations to the west side of Building 14 for processing.   

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

None.    

 

OTHER 

None. 
 
 
 
 
 
 
Prepared and Reviewed by:        
David Rusczyk 
Oversight Engineer & Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

David Rusczyk Glastonbury, CT Sr. Project Manager 8 

Steven Raymond Bedford, NH Project Executive 2.5 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

John Galinski Superintendent/SSHO 8 

Mitchell Swam Operator 8 

James Niemczyk Laborer 8 

John Clinche Laborer 8 

Carlos Malendez Laborer 8 

Pat Burke Laborer  8 

Pablo Palensic Laborer 8 

Michael Teal  Laborer 8 

Bryan Terlizzi Project Manager 2 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

D.V. Morin 3 New dam construction 

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC) X Volvo EC460CL Excavator (SWC)   

Ingersoll-Rand 165 Kva Generator (SWC) X  1 Genie S-85 Boom Lifts (SWC) X 

Bobcat S175 Skid Steer (SWC) X CAT 973B Tracked Front Loader  

Hydraulic Hammer Attachment (SWC)  X Moxy MT30 Articulated Dump Truck 

(SWC) 

X  

CAT D3CXL Dozer  X Grapple Attachments (SWC)  

Metso LT105 Crusher (SWC)   CAT 312BL Excavator (D.V. Morin) X  

Brokk 90 Remote Controlled Mini-excavator 

(SWC) 

  Ingersoll-Rand Pro Pac Series 100 (SWC) X   

Komatsu PC78 Excavator (SWC) X  LXP Concrete Pulverizing Attachment   

Roll-off Truck    Compressor X 

M310C CAT Wheeled Excavator X   

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SWC performed a daily health and safety briefing. 

- D.V. Morin finished forming the west wall for the stop log bay.  At the end of the day, the forms for the stop 

log bay were covered with a frost blanket.   

- SWC continued demolition of the raceway walls abutting the southwest corner of Building 12.  Demolition 

was performed utilizing pneumatic chipping hammers.   

- SWC excavated additional soils from the Building 7/loading dock remedial area based on the initial 

confirmatory soil sampling results.  Soils were staged on top of and covered with polyethylene sheeting within 
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the Building 13 footprint. GZA collected additional confirmatory soil samples and delivered them to the 

laboratory for rush (48-hour turnaround).     

- SWC began clean-up of miscellaneous debris and material proximate and within the Building 8 footprint.   

- SWC continued demolition of grating and beams in the penstock area via torching.   A hot work permit was 

completed before the start of the work and a fire watch was maintained.  

- SWC removed additional soil from behind the east raceway wall using the Komatsu PC-78.    

- SWC graded soils from the raceway wall demolition activities in the western portion of Building 14 using the 

D-3 dozer.  The graded soils were compacted with the vibratory roller before the end of the day.   

-      SWC transferred concrete debris from various locations to the west side of Building 14 for processing.   

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

Town of Vernon 0830   Shaun Gately and David Smith (Town of Vernon) 

attended the weekly project progress meeting. 

Town of Vernon 14:00 Shaun Gately and the Town DPW Road Foreman 

visited the Site to discuss the layout of the fencing at 

the west end of Brooklyn Street. 

 

OTHER 

None. 
 
 
 
 
 
 
Prepared and Reviewed by:        
David Rusczyk 
Oversight Engineer & Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

David Rusczyk Glastonbury, CT Sr. Project Manager 8 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

John Galinski Superintendent/SSHO 4 

Mitchell Swam Operator 8 

James Niemczyk Laborer 8 

John Clinche Laborer 8 

Carlos Malendez Laborer 8 

Pat Burke Laborer  8 

Pablo Palensic Laborer 8 

Michael Teal  Laborer 8 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

D.V. Morin 2 New dam construction 

Berkshire Concrete Cutting 2 Raceway Wall Sawcutting 

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC) X Volvo EC460CL Excavator (SWC)   

Ingersoll-Rand 165 Kva Generator (SWC)    1 Genie S-85 Boom Lifts (SWC) X 

Bobcat S175 Skid Steer (SWC) X CAT 973B Tracked Front Loader  

Hydraulic Hammer Attachment (SWC) X Moxy MT30 Articulated Dump Truck 

(SWC) 

  

CAT D3CXL Dozer   Grapple Attachments (SWC)  

Metso LT105 Crusher (SWC)   CAT 312BL Excavator (D.V. Morin)   

Brokk 90 Remote Controlled Mini-excavator 

(SWC) 

  Ingersoll-Rand Pro Pac Series 100 (SWC)    

Komatsu PC78 Excavator (SWC) X  LXP Concrete Pulverizing Attachment   

Roll-off Truck    Compressor X 

M310C CAT Wheeled Excavator     

 

SITE VISITORS 

Name Time Purpose 

None.    

 

DESCRIPTION OF WORK PERFORMED 

- SWC performed a daily health and safety briefing. 

- D.V. Morin removed the loose soil and debris from the subgrade for the concrete apron in front of the stop log 

bay.  After removing the loose material, D.V. Morin installed the forms for the concrete apron.  The forms for 

the west wall of the stop log bay and apron were covered with frost blankets at the end of the day.  

- SWC continued demolition of the raceway walls abutting the southwest corner of Building 12.  Demolition 

was performed utilizing pneumatic chipping hammers.   

- Berkshire Concrete Cutting (Berkshire) attempted to sawcut the west raceway wall today but their water lines 

repeatedly froze.  Berkshire discontinued attempting work after about two hours and will return next week.  
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- SWC adjusted the layout of the temporary fence on the west end of Brooklyn Street as requested by the Town 

of Vernon Department of Public Works. 

- SWC removed the existing fencing along the parking lot to the west of Buildings 1, 2, and 13.  The fence 

materials were relocated into a roll-off container for disposal.  

- SWC cut the roof drain piping inside Building 6 in preparation for re-piping the drain.   

- SWC continued demolition of the Building 14 foundation wall and raceway wall proximate to Grove Street.  

Demolition was performed utilizing the Komatsu PC78 excavator equipped with a hoe ram attachment.  

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

None.    

 

OTHER 

None. 
 
 
 
 
 
 
Prepared and Reviewed by:        
David Rusczyk 
Oversight Engineer & Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

David Rusczyk Glastonbury, CT Sr. Project Manager 8 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

John Galinski Superintendent/SSHO 4 

James Niemczyk Laborer 8 

John Clinche Laborer 8 

Carlos Malendez Laborer 8 

Pat Burke Laborer  8 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.    

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC) X Volvo EC460CL Excavator (SWC)   

Ingersoll-Rand 165 Kva Generator (SWC)    1 Genie S-85 Boom Lifts (SWC)   

Bobcat S175 Skid Steer (SWC)   CAT 973B Tracked Front Loader  

Hydraulic Hammer Attachment (SWC)   Moxy MT30 Articulated Dump Truck 

(SWC) 

  

CAT D3CXL Dozer   Grapple Attachments (SWC)  

Metso LT105 Crusher (SWC)   CAT 312BL Excavator (D.V. Morin)   

Brokk 90 Remote Controlled Mini-excavator 

(SWC) 

  Ingersoll-Rand Pro Pac Series 100 (SWC)    

Komatsu PC78 Excavator (SWC) X  LXP Concrete Pulverizing Attachment   

Roll-off Truck    Compressor   

M310C CAT Wheeled Excavator     

 

SITE VISITORS 

Name Time Purpose 

None.    

 

DESCRIPTION OF WORK PERFORMED 

- SWC performed a daily health and safety briefing. 

- SWC removed the concrete debris from the raceway wall demolition from within the raceway. Concrete was 

stockpiled in the western portion of Building 14 for subsequent processing.  

- SWC removed the concrete debris adjacent to Building 12. Concrete was stockpiled in the western portion of 

Building 14 for subsequent processing. 

- SWC adjusted erosion and sedimentation controls around the Site in preparation for the storms over the 

weekend. 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 
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COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

None.    

 

OTHER 

None. 
 
 
 
 
 
 
Prepared and Reviewed by:        
David Rusczyk 
Oversight Engineer & Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

David Rusczyk Glastonbury, CT Sr. Project Manager 7 

Benjamin Rach Glastonbury, CT Engineer 5 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

John Galinski Superintendent/SSHO 8 

James Niemczyk Laborer 8 

John Clinche Laborer 8 

Mitch Swan Operator 8 

Pat Burke Laborer  8 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.    

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC)  Volvo EC460CL Excavator (SWC)   

Ingersoll-Rand 165 Kva Generator (SWC)    1 Genie S-85 Boom Lifts (SWC) X  

Bobcat S175 Skid Steer (SWC)   CAT 973B Tracked Front Loader  

Hydraulic Hammer Attachment (SWC) X  Moxy MT30 Articulated Dump Truck 

(SWC) 

X  

CAT D3CXL Dozer   Grapple Attachments (SWC)  

Metso LT105 Crusher (SWC)   CAT 312BL Excavator (D.V. Morin)   

Brokk 90 Remote Controlled Mini-excavator 

(SWC) 

  Ingersoll-Rand Pro Pac Series 100 (SWC)    

Komatsu PC78 Excavator (SWC) X  LXP Concrete Pulverizing Attachment   

Roll-off Truck    Compressor X  

M310C CAT Wheeled Excavator  X   

 

SITE VISITORS 

Name Time Purpose 

None.    

 

DESCRIPTION OF WORK PERFORMED 

- SWC performed a daily health and safety briefing. 

- SWC removed the concrete debris from the footprint of former Building 7. Concrete was stockpiled in the 

western portion of Building 14 for subsequent processing.  

- SWC continued demolition of the raceway walls abutting the southwest corner of Building 12.  Demolition 

was performed utilizing pneumatic chipping hammers.  

- SWC continued demolition of the raceway walls abutting the southeast corner of former Building 14. 

Demolition was performed utilizing the Komatsu PC78 excavator equipped with a hydraulic hammer 

attachment.  

- SWC created a ramp in the Building 7 loading dock area in preparation for pouring concrete for the new dam. 

- SWC began cleaning miscellaneous debris and materials from the Building 2 floor slab and trenches.  Debris 

and material was removed manually with shovels and the small bucket of the Komatsu PC78 excavator. 
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HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

None.    

 

OTHER 

None. 
 
 
 
 
 
 
Prepared by:        Reviewed by:     
Benjamin Rach       David Rusczyk 
Oversight Engineer       Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

David Rusczyk Glastonbury, CT Sr. Project Manager 4 

Benjamin Rach Glastonbury, CT Engineer 8 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

John Galinski Superintendent/SSHO 8 

James Niemczyk Laborer 8 

John Clinche Laborer 8 

Pablo Plesenica Laborer 8 

Mitch Swan Operator 8 

Pat Burke Laborer  8 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

Berkshire Concrete Cutting 1 Cutting raceway walls. 

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC)  Volvo EC460CL Excavator (SWC) X  

Ingersoll-Rand 165 Kva Generator (SWC)    1 Genie S-85 Boom Lifts (SWC) X  

Bobcat S175 Skid Steer (SWC) X  CAT 973B Tracked Front Loader  

Hydraulic Hammer Attachment (SWC) X Moxy MT30 Articulated Dump Truck 

(SWC) 

  

CAT D3CXL Dozer   Grapple Attachments (SWC)  

Metso LT105 Crusher (SWC)   CAT 312BL Excavator (D.V. Morin)   

Brokk 90 Remote Controlled Mini-excavator 

(SWC) 

  Ingersoll-Rand Pro Pac Series 100 (SWC)    

Komatsu PC78 Excavator (SWC) X  LXP Concrete Pulverizing Attachment   

Roll-off Truck    Compressor   

M310C CAT Wheeled Excavator   Skid Steer Sweeper Attachment (SWC) X 

 

SITE VISITORS 

Name Time Purpose 

None.    

 

DESCRIPTION OF WORK PERFORMED 

- SWC performed a daily health and safety briefing. 

- SWC completed demolition of the raceway walls abutting the southwest corner of Building 12.  Demolition 

was performed utilizing pneumatic chipping hammers. 

- SWC continued demolition of the Building 14 foundation wall adjacent to the Brooklyn Street bridge. 

Demolition was performed manually utilizing pneumatic chipping hammer.  

- SWC continued cleaning miscellaneous debris and materials from Buildings 2, 7 and 13 floor slab and trenches. 

- Berkshire continued sawcutting the western raceway wall using a water cooled concrete saw. Ten (10) linear 

feet of wall was sawcut today.   

- SWC cleared concrete and brick from the top of the western raceway wall just east of the former AST Building.   
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- SWC began removing portions of the retaining wall in the western portion of the Site adjacent to Cedar Street 

in preparation for installation of permanent fencing. 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

None.    

 

OTHER 

None. 
 
 
 
 
 
 
Prepared by:        Reviewed by:     
Benjamin Rach       David Rusczyk 
Oversight Engineer       Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

David Rusczyk Glastonbury, CT Sr. Project Manager 8 

Steven Raymond Bedford, NH Project Executive 2.5 

Benjamin Rach Glastonbury, CT Engineer 4 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

John Galinski Superintendent/SSHO 8 

James Niemczyk Laborer 8 

John Clinche Laborer 8 

Carlos Mendez Laborer 8 

Mitch Swan Operator 8 

Pat Burke Laborer  8 

Bryan Terlizzi Project Manager 2 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

D.V. Morin 3 Dam construction 

Berkshire Concrete Cutting 1 Raceway wall sawcutting 

IMTL 1 Concrete QA/QC testing. 

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC)  Volvo EC460CL Excavator (SWC) X  

Ingersoll-Rand 165 Kva Generator (SWC) X   1 Genie S-85 Boom Lifts (SWC) X  

Bobcat S175 Skid Steer (SWC) X  CAT 973B Tracked Front Loader  

Hydraulic Hammer Attachment (SWC) X Moxy MT30 Articulated Dump Truck 

(SWC) 

 X 

CAT D3CXL Dozer   Grapple Attachments (SWC)  

Metso LT105 Crusher (SWC)   CAT 312BL Excavator (D.V. Morin)  X 

Brokk 90 Remote Controlled Mini-excavator 

(SWC) 

  Ingersoll-Rand Pro Pac Series 100 (SWC)    

Komatsu PC78 Excavator (SWC) X  LXP Concrete Pulverizing Attachment   

Roll-off Truck    Compressor   

M310C CAT Wheeled Excavator X  Skid Steer Sweeper Attachment (SWC) X 

 

SITE VISITORS 

Name Time Purpose 

None.    

 

DESCRIPTION OF WORK PERFORMED 

- SWC performed a daily health and safety briefing. 

- SWC continued cleaning miscellaneous debris and materials from Buildings 2, 7 and 13 floor slab and trenches. 

- Berkshire continued sawcutting the western raceway wall using a water cooled concrete saw. Seventeen (17) 

linear feet of wall was sawcut today.   

- SWC removed the concrete debris adjacent to Building 12.  The concrete debris was transferred to Building 

14 for processing. 
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- SWC excavated concrete debris and soil from the pipe chase on the south side of Brooklyn Street adjacent to 

Building 12.  The concrete debris and soil was transferred to Building 14 for processing.  After removal, SWC 

began sealing the pipe chase opening with concrete block.  

- DV Morin poured the west wall of the stop log bay and the 5 foot apron in front of the stop log bay.  Five cubic 

yards of concrete was delivered.  IMTL was on-Site and performed concrete QA/QC testing of the delivered 

concrete for compliance with the project specifications.  After pouring, a tent was constructed over the west 

wall of the stop log bay and the apron using frost blankets and poly sheeting.   Three electric heaters were set-

up inside the tent. A generator was operated overnight for the electric heaters.  

- SWC continued demolition of the grating in the penstock area. Demolition was performed using torches.  A 

fire watch was maintained during the course of the work. 

- SWC delivered a tri-lift fork lift and bucket to the Site. 

- SWC demobilized the Komatsu PC-78 excavator from the Site/ 

 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

Town of Vernon 830  Shaun Gately and David Smith (Town of Vernon) on 

site. Shaun Gately attended the weekly project progress 

meeting. 

 

OTHER 

- A car drove through the gate and barricades on the west side of Brooklyn Street during the night.  Nothing 

appeared to be missing from the Site and no evidence of vandalism was noted. SWC replaced the damaged 

section of temporary fence and the barricade.  GZA notified the Vernon Police of the incident.  

 
 
 
 
 
 
 
Prepared by:        Reviewed by:     
Benjamin Rach       David Rusczyk 
Oversight Engineer       Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

David Rusczyk Glastonbury, CT Sr. Project Manager 1 

Benjamin Rach Glastonbury, CT Engineer 8 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

John Galinski Superintendent/SSHO 8 

James Niemczyk Laborer 8 

John Clinche Laborer 8 

Carlos Mendez Laborer 8 

Johnathon Svalestav Laborer 2 

Mitch Swan Operator 8 

Pat Burke Laborer  8 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

D.V. Morin 2 Water diversion 

Eagle Fence 2 Permanent fence installation 

Berkshire Concrete Cutting 1 Raceway wall sawcutting 

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC)  Volvo EC460CL Excavator (SWC) X  

Ingersoll-Rand 165 Kva Generator (SWC) X   1 Genie S-85 Boom Lifts (SWC)  

Bobcat S175 Skid Steer (SWC) X  CAT 973B Tracked Front Loader  

Hydraulic Hammer Attachment (SWC) X Moxy MT30 Articulated Dump Truck 

(SWC) 

 X 

CAT D3CXL Dozer   Grapple Attachments (SWC)  

Metso LT105 Crusher (SWC)   CAT 312BL Excavator (D.V. Morin)   

Brokk 90 Remote Controlled Mini-excavator 

(SWC) 

 X Ingersoll-Rand Pro Pac Series 100 (SWC) X   

Tri-lift forklift (SWC) X  LXP Concrete Pulverizing Attachment   

Roll-off Truck    Compressor  X 

M310C CAT Wheeled Excavator  Skid Steer Sweeper Attachment (SWC)  

 

SITE VISITORS 

Name Time Purpose 

None.    

 

DESCRIPTION OF WORK PERFORMED 

- SWC performed a daily health and safety briefing. 

- Berkshire continued sawcutting the western raceway wall using a water cooled concrete saw. Forty-eight (48) 

linear feet of wall was sawcut today.  

- SWC completed sealing the pipe chase opening that extends under Brooklyn Street near Building 12 with 

concrete block. 

- DV Morin closed the water diversion pipe proximate to the new dam and pumped the water around the penstock 

area to allow SWC to continue the demolition of the original dam. 
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- ITML picked up the 6 concrete cylinders from yesterday’s concrete pour for laboratory testing. 

- SWC continued demolition of the grating in the penstock area. Demolition was performed using torches.  A 

fire watch was maintained during the course of the work. 

- SWC began to demolish the concrete cradles in the courtyard just north of the penstock area. Demolition was 

performed utilizing the mini excavator with a hydraulic attachment.   

- SWC began to remove the remaining concrete on the western and eastern sides of the original dam. Demolition 

was performed using pneumatic chipping hammers.  At the end of the day, the resulting concrete debris was 

removed from the raceway and either placed in the eastern side of the penstock area or removed from the 

raceway for subsequent processing.   

- Eagle Fence began excavating holes for the fence posts for the permanent fencing from Building 1 to Brooklyn 

Street.   Fence posts were excavated using a bobcat equipped with a 5-foot auger attachment.   

- SWC mobilized a hydraulic hammer attachment. 

- DV Morin delivered the new dam gate and operator to the Site. 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

   

 

OTHER 

None. 
 
 
 
 
 
 
Prepared by:        Reviewed by:     
Benjamin Rach       David Rusczyk 
Oversight Engineer       Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

David Rusczyk Glastonbury, CT Sr. Project Manager 1 

Benjamin Rach Glastonbury, CT Engineer 8 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

John Galinski Superintendent/SSHO 8 

James Niemczyk Laborer 8 

John Clinche Laborer 8 

Carlos Mendez Laborer 8 

Bryan Terlizzi Project Manager 0.5 

Rafael Cabrera Laborer 8 

Pablo Plasenica Laborer 8 

Pat Burke Laborer  8 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

D.V. Morin 2 Water diversion 

Eagle Fence 2 Permanent fence installation 

Berkshire Concrete Cutting 1 Sawcutting raceway walls 

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC)  Volvo EC460CL Excavator (SWC) X  

Ingersoll-Rand 165 Kva Generator (SWC) X   1 Genie S-85 Boom Lifts (SWC)  

Bobcat S175 Skid Steer (SWC) X  CAT 973B Tracked Front Loader  

Hydraulic Hammer Attachment (SWC) X Moxy MT30 Articulated Dump Truck 

(SWC) 

  

CAT D3CXL Dozer   Grapple Attachments (SWC)  

Metso LT105 Crusher (SWC)   CAT 312BL Excavator (D.V. Morin)   

Brokk 90 Remote Controlled Mini-excavator 

(SWC) 

 X Ingersoll-Rand Pro Pac Series 100 (SWC) X   

Tri-lift forklift (SWC)  LXP Concrete Pulverizing Attachment   

Roll-off Truck    Compressor  X 

M310C CAT Wheeled Excavator  Skid Steer Sweeper Attachment (SWC)  

 

SITE VISITORS 

Name Time Purpose 

None.    

 

DESCRIPTION OF WORK PERFORMED 

- SWC performed a daily health and safety briefing. 

- Berkshire continued sawcutting the western raceway wall using a water cooled concrete saw. Thirty-eight (38) 

linear feet of wall was sawcut today.  

- DV Morin closed the water diversion pipe proximate to the new dam and pumped the water around the penstock 

area to allow SWC to continue the demolition of the original dam. 
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- SWC began demolition of the concrete wall on the north side of the penstock area. Demolition was performed 

using an excavator equipped with a hydraulic hammer attachment and manually using pneumatic chipping 

hammers. At the end of the day, the resulting concrete debris was removed from the raceway and either placed 

in the eastern side of the penstock area or removed from the raceway for subsequent processing.   

- SWC demolished a section of residual concrete from the sawcutting operation on the western raceway wall. 

Demolition was performed manually using pneumatic chipping hammers.  

- Eagle Fence continued excavating holes for the fence posts for the permanent fencing between Building 1 to 

Brooklyn Street and in the western portion of the Site adjacent to Cedar Street.   Fence posts were excavated 

using a bobcat equipped with a 5-foot auger attachment.   

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

Town of Vernon 0840 Dave Smith onsite to review the chain link layout 

between Building 1 and Brooklyn Street. 

 

OTHER 

None. 
 
 
 
 
 
 
Prepared by:        Reviewed by:     
Benjamin Rach       David Rusczyk 
Oversight Engineer       Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

David Rusczyk Glastonbury, CT Sr. Project Manager 8 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

James Niemczyk Laborer 8 

John Clinche Laborer 8 

Carlos Mendez Laborer 8 

John Butler  Carpenter 8 

Rafael Cabrera Laborer 8 

Pablo Plasenica Laborer 8 

Pat Burke Laborer  8 

Walter Mang General Superintendent  1 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

D.V. Morin 2 Water diversion 

Eagle Fence 2 Permanent fence installation 

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC)  Volvo EC460CL Excavator (SWC) X  

Ingersoll-Rand 165 Kva Generator (SWC) X   1 Genie S-85 Boom Lifts (SWC)  

Bobcat S175 Skid Steer (SWC) X  CAT 973B Tracked Front Loader  

Hydraulic Hammer Attachment (SWC)  Moxy MT30 Articulated Dump Truck 

(SWC) 

  

CAT D3CXL Dozer   Grapple Attachments (SWC)  

Metso LT105 Crusher (SWC)   CAT 312BL Excavator (D.V. Morin) X  

Brokk 90 Remote Controlled Mini-excavator 

(SWC) 

 X Ingersoll-Rand Pro Pac Series 100 (SWC)    

Tri-lift forklift (SWC)  LXP Concrete Pulverizing Attachment   

Roll-off Truck    Compressor  X 

M310C CAT Wheeled Excavator  Skid Steer Sweeper Attachment (SWC)  

 

SITE VISITORS 

Name Time Purpose 

None.    

 

DESCRIPTION OF WORK PERFORMED 

- SWC performed a daily health and safety briefing. 

- DV Morin closed the water diversion pipe proximate to the new dam and pumped the water around the penstock 

area to allow SWC to continue the demolition of the north wall of the penstock area. 

- SWC continued demolition of the concrete wall on the north side of the penstock area. Demolition was 

performed using pneumatic chipping hammers.  At the end of the day, concrete debris was removed from the 

raceway for subsequent processing.     
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- Eagle Fence continued excavating holes for the fence posts for the permanent fencing to the west and north of 

former Building 14.  Fence posts were excavated using a bobcat equipped with a 5-foot auger attachment.  

Fence post holes were approximately 3 feet deep and 12-inches wide.  

- One load of concrete was delivered to the Site for the fence posts. Eagle installed fence posts to the west of 

former Buildings 2 and 13 and to the west and north of former Building 14.  

- DV Morin stripped the forms for the west wall of the stop log bay and the apron immediately upstream of the 

stop log bay. 

- SWC sealed the former exhaust fan opening into Building 6 and other roof penetrations on Building 6. The 

exhaust fan opening was sealed by framing the opening with wood studs and pressure treated ¾-inch plywood 

sheathing.  Roof penetrations were sealed with pressure treated ¾-inch plywood sheathing.  

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

None.   

 

OTHER 

None. 
 
 
 
 
 
 
Prepared and Reviewed by:     
David Rusczyk 
Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

David Rusczyk Glastonbury, CT Sr. Project Manager 8 

Steve Raymond Bedford, NH  Project Executive 2.5 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

James Niemczyk Laborer 8 

John Galinski Superintendent/SSHO 8 

John Clinche Laborer 8 

Carlos Mendez Laborer 8 

Pablo Plasenica Laborer 6 

Pat Burke Laborer  8 

Bryan Terlizzi  Project Manager 2 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

D.V. Morin 2 Water diversion 

Eagle Fence 2 Permanent fence installation 

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC)  Volvo EC460CL Excavator (SWC) X  

Ingersoll-Rand 165 Kva Generator (SWC) X   1 Genie S-85 Boom Lifts (SWC)  

Bobcat S175 Skid Steer (SWC) X  CAT 973B Tracked Front Loader  

Hydraulic Hammer Attachment (SWC)  Moxy MT30 Articulated Dump Truck 

(SWC) 

  

CAT D3CXL Dozer   Grapple Attachments (SWC)  

Metso LT105 Crusher (SWC)   CAT 312BL Excavator (D.V. Morin)   

Brokk 90 Remote Controlled Mini-excavator 

(SWC) 

 X Ingersoll-Rand Pro Pac Series 100 (SWC)    

Tri-lift forklift (SWC)  LXP Concrete Pulverizing Attachment   

Roll-off Truck    Compressor  X 

M310C CAT Wheeled Excavator  Skid Steer Sweeper Attachment (SWC)  

 

SITE VISITORS 

Name Time Purpose 

None.    

 

DESCRIPTION OF WORK PERFORMED 

- SWC performed a daily health and safety briefing. 

- DV Morin closed the water diversion pipe proximate to the new dam and pumped the water around the penstock 

area to allow SWC to continue the demolition of the north wall of the penstock area and the east wall of the 

original dam. 

- SWC continued demolition of the concrete wall on the north side of the penstock area. Demolition was 

performed using both the Brokk mini-excavator equipped with a hydraulic hammer and pneumatic chipping 

hammers.  At the end of the day, concrete debris was removed from the raceway for subsequent processing.     
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- SWC continued demolition of the remaining east wall of the original dam. Demolition was performed using 

pneumatic chipping hammers.  At the end of the day, concrete debris was removed from the raceway for 

subsequent processing.     

- Eagle Fence hand excavated holes for fence posts on the west side of former Building 14 that were not 

accessible with the bobcat.  After excavating, Eagle installed the fence posts using hand mixed concrete. 

- Eagle cut the previously installed fence posts to the proper height and began installing clip and brackets on the 

fence posts for the horizontal bracing.  

- SWC began cleaning loose debris off of the concrete pad of former Building 13 with the bobcat equipped with 

a sweeper attachment.  

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

Town of Vernon 0830 David Smith (Town of Vernon) on site to attend the 

weekly project progress meeting. 

 

OTHER 

None. 
 
 
 
 
 
 
Prepared and Reviewed:            
David Rusczyk 
Oversight Engineer & Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Benjamin Rach Glastonbury, CT Project Engineer 8 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

James Niemczyk Laborer 8 

John Galinski Superintendent/SSHO 8 

John Clinche Laborer 8 

Carlos Mendez Laborer 8 

Rafael Caberera  Laborer 8 

Pablo Plasenica Laborer 8 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

D.V. Morin 2 Water diversion 

Eagle Fence 2 Permanent fence installation 

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC)  Volvo EC460CL Excavator (SWC) X  

Ingersoll-Rand 165 Kva Generator (SWC) X   1 Genie S-85 Boom Lifts (SWC)  

Bobcat S175 Skid Steer (SWC) X  CAT 973B Tracked Front Loader  

Hydraulic Hammer Attachment (SWC)  Moxy MT30 Articulated Dump Truck 

(SWC) 

  

CAT D3CXL Dozer   Grapple Attachments (SWC)  

Metso LT105 Crusher (SWC)   CAT 312BL Excavator (D.V. Morin)   

Brokk 90 Remote Controlled Mini-excavator 

(SWC) 

 X Ingersoll-Rand Pro Pac Series 100 (SWC) X   

Tri-lift forklift (SWC)  LXP Concrete Pulverizing Attachment   

Roll-off Truck    Compressor  X 

M310C CAT Wheeled Excavator  Skid Steer Sweeper Attachment (SWC)  

 

SITE VISITORS 

Name Time Purpose 

None.    

 

DESCRIPTION OF WORK PERFORMED 

- SWC performed a daily health and safety briefing. 

- DV Morin closed the water diversion pipe proximate to the new dam and pumped the water around the penstock 

area to allow SWC to continue the demolition of the north wall of the penstock area and the east and west walls 

of the original dam. 

- DV Morin mobilized 3 mafia blocks and approximately 30 feet of 48” corrugated HDPE pipe to the Site to 

divert the water past the penstock area to facilitate installation of the new concrete wall. 

- SWC continued demolition of the concrete wall on the north side of the penstock area. Demolition was 

performed using both the Brokk mini-excavator equipped with a hydraulic hammer and pneumatic chipping 

hammers.  At the end of the day, concrete debris was removed from the raceway for subsequent processing.     
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- SWC continued demolition of the remaining east and west walls of the original dam. Demolition was 

performed using pneumatic chipping hammers.  At the end of the day, concrete debris was removed from the 

raceway for subsequent processing.    

- Eagle continued installing fence posts for the permanent fencing to the north of former Building 14 alongside 

Brooklyn Street and Cedar Street.  Eagle began installing fence post tops and hardware for fence fabric. 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

None.   

 

OTHER 

None. 
 
 
 
 
 
 
Prepared By:        Reviewed By:     
Benjamin Rach       David Rusczyk 
Oversight Engineer        Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Benjamin Rach Glastonbury, CT Project Engineer 8 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

James Niemczyk Laborer 8 

John Galinski Superintendent/SSHO 8 

John Clinche Laborer 8 

Carlos Mendez Laborer 8 

Rafael Caberera  Laborer 8 

Pablo Plasenica Laborer 8 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

D.V. Morin 2 Water diversion 

Eagle Fence 2 Permanent fence installation 

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC)  Volvo EC460CL Excavator (SWC) X  

Ingersoll-Rand 165 Kva Generator (SWC) X   1 Genie S-85 Boom Lifts (SWC) X 

Bobcat S175 Skid Steer (SWC) X  CAT 973B Tracked Front Loader  

Hydraulic Hammer Attachment (SWC)  Moxy MT30 Articulated Dump Truck 

(SWC) 

  

CAT D3CXL Dozer   Grapple Attachments (SWC)  

Metso LT105 Crusher (SWC)   CAT 312BL Excavator (D.V. Morin)  X 

Brokk 90 Remote Controlled Mini-excavator 

(SWC) 

  Ingersoll-Rand Pro Pac Series 100 (SWC) X   

Tri-lift forklift (SWC)  LXP Concrete Pulverizing Attachment   

Roll-off Truck    Compressor  X 

M310C CAT Wheeled Excavator  Skid Steer Sweeper Attachment (SWC)  

 

SITE VISITORS 

Name Time Purpose 

None.    

 

DESCRIPTION OF WORK PERFORMED 

- SWC performed a daily health and safety briefing. 

- DV Morin closed the water diversion pipe proximate to the new dam and pumped the water around the penstock 

area to allow SWC to continue the demolition of the north wall of the penstock area and the east and west walls 

of the original dam. 

- SWC began leveling and grading soils in the former Building 7/loading dock area to facilitate installation of a 

2-foot cap to render impacted soils inaccessible.  The soils were sloped away from the raceway towards the 

former Building 8 slab area.  

- SWC began repairing the roof drain in the roof of Building 6.    PVC piping was installed within Building 6 to 

extend the drain from the roof and discharge the water through a window on the west wall of Building 6.   
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- SWC continued demolition of the concrete wall on the north side of the penstock area. Demolition was 

performed using pneumatic chipping hammers.  Concrete debris was used to backfill the penstock area.  

- SWC continued demolition of the remaining west wall of the original dam. Demolition was performed using 

pneumatic chipping hammers.  At the end of the day, concrete debris was removed from the raceway for 

subsequent processing. 

- SWC manually removed 6 to 8 stones from the top of the eastern raceway wall adjacent to the southwest corner 

of Building 12 in preparation for installation of the raceway concrete cap.   

- Eagle continued installing mounting hardware and top rails for the permanent fencing to the north and west of 

former Building 14 and west of Building 1.   

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

None.   

 

OTHER 

None. 
 
 
 
 
 
 
Prepared By:        Reviewed By:     
Benjamin Rach       David Rusczyk 
Oversight Engineer       Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Benjamin Rach Glastonbury, CT Project Engineer 8 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

James Niemczyk Laborer 8 

John Galinski Superintendent/SSHO 8 

John Clinche Laborer 8 

Pat Burke Laborer 8 

Carlos Mendez Laborer 6 

Rafael Caberera  Laborer 8 

Pablo Plasenica Laborer 8 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

Eagle Fence 3 Permanent fence installation 

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC)  Volvo EC460CL Excavator (SWC) X  

Ingersoll-Rand 165 Kva Generator (SWC) X   1 Genie S-85 Boom Lifts (SWC) X 

Bobcat S175 Skid Steer (SWC) X  CAT 973B Tracked Front Loader  

4’x6’ Dump Bucket Attachment (SWC) X Moxy MT30 Articulated Dump Truck 

(SWC) 

  

CAT D3CXL Dozer   Grapple Attachments (SWC)  

Metso LT105 Crusher (SWC)   CAT 312BL Excavator (D.V. Morin)   

Brokk 90 Remote Controlled Mini-excavator 

(SWC) 

X  Ingersoll-Rand Pro Pac Series 100 (SWC) X   

Tri-lift forklift (SWC)  LXP Concrete Pulverizing Attachment   

Roll-off Truck    Compressor  X 

M310C CAT Wheeled Excavator  Skid Steer Sweeper Attachment (SWC)  

 

SITE VISITORS 

Name Time Purpose 

None.    

 

DESCRIPTION OF WORK PERFORMED 

- SWC performed a daily health and safety briefing. 

- SWC continued repairing the roof drain on Building 6.  Schedule 40 PVC pipe was installed to extend the drain 

out the west wall of Building 6 to the courtyard adjacent to the raceway. 

- SWC removed the concrete demolition debris from north of the penstock area. Removal was performed 

utilizing the mini-excavator, a 4’ x 6’ dump bucket attachment and the Volvo 460 excavator. Concrete debris 

was temporarily staged on the slab of former Building 7 prior to processing to 3-inch minus.     

- SWC removed concrete debris from within the raceway south of Brooklyn Street. Debris was manually 

removed and placed into the excavator bucket.  Concrete debris was temporarily staged in the western portion 

of Building 14 prior to processing to 3-inch minus.     
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- Eagle continued installing mounting hardware and rails for the permanent fencing on the north and west side 

of former Building 14 and west of Building 1.   

- Eagle began installing permanent fence fabric on the north and west side of former Building 14. 

- SWC manually demolished the south and west walls of the former pipe chase adjacent to Building 12 utilizing 

pneumatic chipping hammers. 

- SWC manually demolished a portion of the concrete wall formerly connecting Building 7 and Building 9 

utilizing pneumatic chipping hammers. 

- SWC installed hay bales at the toe of the western raceway wall within the Building 14 footprint to mitigate the 

migration of sediments into the raceway.  

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

Town of Vernon 1030 Dave Smith onsite to sign manifests for the soil from 

the Building 7 loading dock excavation.  

 

OTHER 

None. 
 
 
 
 
 
 
Prepared By:        Reviewed By:     
Benjamin Rach       David Rusczyk 
Oversight Engineer       Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Benjamin Rach Glastonbury, CT Project Engineer 8 

Dave Rusczyk Glastonbury, CT Project Manager 2 

Steve Raymond Bedford, NH Project Executive 2 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

James Niemczyk Laborer 8 

John Galinski Superintendent/SSHO 8 

John Clinche Laborer 8 

Pat Burke Laborer 8 

Mike Shanks Laborer 8 

Bryon Terlizzi Project manager 2 

Carlos Mendez Laborer 8 

Rafael Caberera  Laborer 8 

Pablo Plasenica Laborer 8 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

Eagle Fence 2 Permanent fence installation 

Pro-Teck 1 Building 7 soil disposal 

D.V. Morin 2 Water diversion activities 

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC) X Volvo EC460CL Excavator (SWC)  

Ingersoll-Rand 165 Kva Generator (SWC) X   1 Genie S-85 Boom Lifts (SWC)  

Bobcat S175 Skid Steer (SWC) X  CAT 973B Tracked Front Loader  

4’x6’ Dump Bucket Attachment (SWC)  Moxy MT30 Articulated Dump Truck 

(SWC) 

  

CAT D3CXL Dozer   Grapple Attachments (SWC)  

Metso LT105 Crusher (SWC)   CAT 312BL Excavator (D.V. Morin) X  

Brokk 90 Remote Controlled Mini-excavator 

(SWC) 

 Ingersoll-Rand Pro Pac Series 100 (SWC) X   

Tri-lift forklift (SWC)  LXP Concrete Pulverizing Attachment   

Roll-off Truck    Compressor  X 

M310C CAT Wheeled Excavator X Skid Steer Sweeper Attachment (SWC) X 

 

SITE VISITORS 

Name Time Purpose 

None.    
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DESCRIPTION OF WORK PERFORMED 

- SWC performed a daily health and safety briefing. 

- SWC began demolishing the remaining Building 14 slab over the raceway proximate to Grove Street. 

Demolition was performed using a wet concrete cutting saw.  Polyethylene sheeting and a geotextile fabric 

was installed below the slab to collect concrete cutting slurry.  

- SWC sealed the roof around the newly installed roof drain in Building 6.    

- Eagle continued installing permanent fence fabric along Brooklyn Street and near Building 1. 

- DV installed concrete mafia blocks in the base of the raceway proximate to the penstock area. After installing 

the mafia blocks, DV extended the water diversion piping past the penstock area using the mafia blocks to 

support the piping.  The water diversion piping was secured to the mafia blocks with tie-down straps. 

- SWC loaded twelve tri-axle trucks with soils from the Building 7 loading dock excavation. Soils were delivered 

to the Manchester, CT landfill. 

- SWC cleaned debris from the temporary perimeter fencing along Cedar Street.  Debris was loaded into a roll-

off for off-Site disposal.  

- SWC cleaned out the silt sack in the catch basin on the eastern end of Brooklyn Street. 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

Town of Vernon 830 Shaun Gately and David Smith (Town of Vernon) on 

site. Both attended the weekly project progress 

meeting. 

 

OTHER 

None. 
 
 
 
 
 
 
Prepared By:        Reviewed By:     
Benjamin Rach       David Rusczyk 
Oversight Engineer       Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Benjamin Rach Glastonbury, CT Project Engineer 8 

Dave Rusczyk Glastonbury, CT Project Manager 1 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

James Niemczyk Laborer 8 

John Galinski Superintendent/SSHO 8 

John Clinche Laborer 8 

Pat Burke Laborer 8 

Mike Shanks Laborer 8 

Carlos Mendez Laborer 8 

Rafael Caberera  Laborer 8 

Pablo Plasenica Laborer 8 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

Eagle Fence 2 Permanent fence installation 

D.V. Morin 2 Penstock wall installation 

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC) X Volvo EC460CL Excavator (SWC) X 

Ingersoll-Rand 165 Kva Generator (SWC) X   1 Genie S-85 Boom Lifts (SWC)  

Bobcat S175 Skid Steer (SWC) X  CAT 973B Tracked Front Loader  

4’x6’ Dump Bucket Attachment (SWC)  Moxy MT30 Articulated Dump Truck 

(SWC) 

  

CAT D3CXL Dozer   Grapple Attachments (SWC)  

Metso LT105 Crusher (SWC)   CAT 312BL Excavator (D.V. Morin) X  

Brokk 90 Remote Controlled Mini-excavator 

(SWC) 

 Ingersoll-Rand Pro Pac Series 100 (SWC) X   

Tri-lift forklift (SWC)  LXP Concrete Pulverizing Attachment   

Roll-off Truck    Compressor  X 

M310C CAT Wheeled Excavator X Skid Steer Sweeper Attachment (SWC) X 

 

SITE VISITORS 

Name Time Purpose 

None.    

 

DESCRIPTION OF WORK PERFORMED 

- SWC performed a daily health and safety briefing. 

- SWC continued demolishing the remaining Building 14 floor slab from the top of the raceway adjacent to 

Grove Street. Demolition was performed using a wet concrete cutting saw. Polyethylene sheeting and a 

geotextile fabric was installed and maintained below the slab to collect the concrete cutting slurry. 

- Eagle continued installing permanent fence fabric along Brooklyn Street and near Building 1.  

- DV began forming the new penstock wall. 

- SWC shipped one roll-off of scrap metal to Simms Metal Management in Hartford, CT 
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- SWC began loading concrete debris from Building 7 slab into a roll-off to be hauled to former Building 14 

area for processing. 

- SWC began installing silt fencing along Brooklyn Street. 

- SWC removed the remaining steel pipes in the old penstock area.  Removal was performing using torches.  

The work was performed under a hot work permit and a fire watch was maintained during the work, 

- Eagle finished installing the gate on the west side of Building 14 and removed the temporary fencing adjacent 

to Cedar Street.  

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

None.    

 

OTHER 

None. 
 
 
 
 
 
 
Prepared By:        Reviewed By:     
Benjamin Rach       David Rusczyk 
Oversight Engineer       Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Benjamin Rach Glastonbury, CT Project Engineer 8 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

James Niemczyk Laborer 8 

John Galinski Superintendent/SSHO 8 

John Clinche Laborer 8 

Mike Shanks Laborer 8 

Carlos Mendez Laborer 8 

Rafael Caberera  Laborer 8 

Pablo Plasenica Laborer 8 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

Eagle Fence 3 Guard rail installation measurements 

D.V. Morin 2 Penstock wall installation 

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC) X Volvo EC460CL Excavator (SWC) X 

Ingersoll-Rand 165 Kva Generator (SWC) X   1 Genie S-85 Boom Lifts (SWC)  

Bobcat S175 Skid Steer (SWC) X  CAT 973B Tracked Front Loader  

4’x6’ Dump Bucket Attachment (SWC)  Moxy MT30 Articulated Dump Truck 

(SWC) 

  

CAT D3CXL Dozer   Grapple Attachments (SWC)  

Metso LT105 Crusher (SWC)   CAT 312BL Excavator (D.V. Morin) X  

Brokk 90 Remote Controlled Mini-excavator 

(SWC) 

 Ingersoll-Rand Pro Pac Series 100 (SWC) X   

Tri-lift forklift (SWC)  LXP Concrete Pulverizing Attachment   

Roll-off Truck X   Compressor  X 

M310C CAT Wheeled Excavator X Skid Steer Sweeper Attachment (SWC)  

 

SITE VISITORS 

Name Time Purpose 

None    

 

DESCRIPTION OF WORK PERFORMED 

- SWC performed a daily health and safety briefing. 

- SWC continued demolishing the remaining Building 14 floor slab from the top of the raceway adjacent to 

Grove Street. Demolition was performed using a wet concrete cutting saw. Polyethylene sheeting and a 

geotextile fabric was installed and maintained below the slab to collect the concrete cutting slurry. 

- Eagle onsite to deliver precast footings for the guardrails on Brooklyn Street.  Eagle also obtained take-offs 

for the guardrails for the Brooklyn Street guard rails. 

- DV continued forming the new penstock wall. 

- SWC transferred concrete debris from the Building 7 slab to the former Building 14 area for processing. 

- SWC transferred concrete debris and soil from south of Building 12 to former Building 14 area for processing. 
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- SWC sealed the pipes on the south side of the penstock area with mortar.  

- SWC began demolishing the steel I-Beam on the west side of the raceway from former Building 7. Demolition 

was performing using torches.  The work was performed under a hot work permit and a fire watch was 

maintained during the work, 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

None.   

 

OTHER 

None. 
 
 
 
 
 
 
Prepared By:        Reviewed By:     
Benjamin Rach       David Rusczyk 
Oversight Engineer       Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Benjamin Rach Glastonbury, CT Project Engineer 8 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

James Niemczyk Laborer 8 

John Galinski Superintendent/SSHO 8 

John Clinche Laborer 8 

Pat Burke Laborer 5 

Carlos Mendez Laborer 8 

Rafael Caberera  Laborer 8 

Pablo Plasenica Laborer 7 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

D.V. Morin 2 Penstock wall installation 

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC) X Volvo EC460CL Excavator (SWC)  

Ingersoll-Rand 165 Kva Generator (SWC)    1 Genie S-85 Boom Lifts (SWC)  

Bobcat S175 Skid Steer (SWC) X  CAT 973B Tracked Front Loader  

4’x6’ Dump Bucket Attachment (SWC)  Moxy MT30 Articulated Dump Truck 

(SWC) 

  

CAT D3CXL Dozer   Grapple Attachments (SWC)  

Metso LT105 Crusher (SWC)   CAT 312BL Excavator (D.V. Morin)   

Brokk 90 Remote Controlled Mini-excavator 

(SWC) 

 Ingersoll-Rand Pro Pac Series 100 (SWC)    

Tri-lift forklift (SWC) X LXP Concrete Pulverizing Attachment   

Roll-off Truck  Compressor   

M310C CAT Wheeled Excavator  Skid Steer Sweeper Attachment (SWC)  

 

SITE VISITORS 

Name Time Purpose 

None    

 

DESCRIPTION OF WORK PERFORMED 

- SWC performed a daily health and safety briefing. 

- SWC cleared snow from the work areas in the morning. 

- SWC removed equipment and supplies from the courtyard north of the penstock area.  

- SWC removed demolition related debris and supplies from Building 9. 

- SWC delivered a 20 cubic yard roll-off of shoring equipment to be used during the demolition of the beams 

spanning the raceway proximate to Grove Street.  

- DV continued forming the new penstock wall. 

- SWC collected and consolidated scrap metal from the Building 14 area and containerized the material within 

a roll-off container. 

- SWC demobilized the Tri-lift forklift from the Site. 
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HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

None.   

 

OTHER 

None. 
 
 
 
 
 
 
Prepared By:        Reviewed By:     
Benjamin Rach       David Rusczyk 
Oversight Engineer       Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Benjamin Rach Glastonbury, CT Project Engineer 8 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

James Niemczyk Laborer 8 

John Galinski Superintendent/SSHO 7 

John Clinche Laborer 8 

Pat Burke Laborer 8 

Carlos Mendez Laborer 8 

Rafael Caberera  Laborer 8 

Pablo Plasenica Laborer 8 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

D.V. Morin 2 Penstock wall installation 

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC) X Volvo EC460CL Excavator (SWC) X 

Ingersoll-Rand 165 Kva Generator (SWC)    1 Genie S-85 Boom Lifts (SWC)  

Bobcat S175 Skid Steer (SWC) X  CAT 973B Tracked Front Loader  

4’x6’ Dump Bucket Attachment (SWC)  Moxy MT30 Articulated Dump Truck 

(SWC) 

  

CAT D3CXL Dozer   Grapple Attachments (SWC)  

Metso LT105 Crusher (SWC)   CAT 312BL Excavator (D.V. Morin)   

Brokk 90 Remote Controlled Mini-excavator 

(SWC) 

 Ingersoll-Rand Pro Pac Series 100 (SWC)    

  LXP Concrete Pulverizing Attachment   

Roll-off Truck  Compressor   

M310C CAT Wheeled Excavator  Skid Steer Sweeper Attachment (SWC)  

 

SITE VISITORS 

Name Time Purpose 

None    

 

DESCRIPTION OF WORK PERFORMED 

- SWC performed a daily health and safety briefing. 

- SWC began installing shoring within the raceway adjacent to Grove Street in preparation for 

demolition/removal of the remaining beams spanning the raceway. Upon installation of the shoring, plywood 

decking was installed to form a working platform and to protect the sanitary sewer line.  

- SWC removed demolition related debris and the Genie Boom Lift from Building 6. 

- SWC collected equipment from around the Site and consolidated the equipment in the storage containers in 

the southwestern portion of the Site. 

- DV continued forming the new penstock wall. DV completed installation of the form panels for the eastern 

penstock wall.   
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HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

None.   

 

OTHER 

None. 
 
 
 
 
 
 
Prepared By:        Reviewed By:     
Benjamin Rach       David Rusczyk 
Oversight Engineer       Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Benjamin Rach Glastonbury, CT Project Engineer 8 

Dave Rusczyk Glastonbury, CT Project Manager 2 

Steve Raymond Bedford, NH Project Executive 2 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

James Niemczyk Laborer 8 

John Galinski Superintendent/SSHO 8 

John Clinche Laborer 8 

Pat Burke Laborer 8 

Bryon Terlizzi Project manager 2 

Carlos Mendez Laborer 8 

Rafael Caberera  Laborer 8 

Pablo Plasenica Laborer 8 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

Eagle Fence 4 Brooklyn Street bridge guard rail installation 

D.V. Morin 3 Penstock wall installation 

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC) X Volvo EC460CL Excavator (SWC) X 

Ingersoll-Rand 165 Kva Generator (SWC) X  1 Genie S-85 Boom Lifts (SWC)  

Bobcat S175 Skid Steer (SWC) X  CAT 973B Tracked Front Loader  

4’x6’ Dump Bucket Attachment (SWC)  Moxy MT30 Articulated Dump Truck 

(SWC) 

  

CAT D3CXL Dozer   Grapple Attachments (SWC)  

Metso LT105 Crusher (SWC)   CAT 312BL Excavator (D.V. Morin) X  

Brokk 90 Remote Controlled Mini-excavator 

(SWC) 

 Ingersoll-Rand Pro Pac Series 100 (SWC)    

Tri-lift forklift (SWC)  LXP Concrete Pulverizing Attachment   

Roll-off Truck    Compressor   

M310C CAT Wheeled Excavator  Skid Steer Sweeper Attachment (SWC)  

 

SITE VISITORS 

Name Time Purpose 

 None.     

 

 

DESCRIPTION OF WORK PERFORMED 

- SWC performed a daily health and safety briefing. 

- The weekly project meeting was performed in the morning. 

- SWC completed demolition of the remaining Building 14 concrete slab over the raceway proximate to Grove 

Street. Demolition was performed using a wet concrete cutting saw.  Polyethylene sheeting and a geotextile 

fabric was installed below the slab to collect concrete cutting slurry.  
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- Eagle installed guard rails on the north and south sides of the Brooklyn Street bridge. Guardrail posts were 

anchored directly to the Brooklyn Street bridge deck.   The ends of the guardrail on the north side of the 

Brooklyn Street bridge and the west end of the guardrail on the south side of the Brooklyn Street bridge were 

terminated and anchored to the top of a pre-cast concrete block installed approximately 42-inches below grade. 

The east end of the of the guardrail on the south side of the Brooklyn Street bridge extended slightly past the 

northwest corner of Building 12 and terminated with a curved end cap.   

- DV installed 24-inch long dowels for the new penstock wall. Dowels were anchored 12-inches into the existing 

north and south walls of the penstock area and epoxied in-place.    

- DV installed rebar reinforcement for the new penstock wall.  Reinforcement consisted of 2 mats of #5 rebar 

each installed in a 12-inch grid pattern.  

- SWC demobilized a hydraulic hammer attachment from the Site. 

- SWC demobilized the Genie Z-30 boom lift from the Site. 

- SWC finished installing shoring within the raceway adjacent to Grove Street in preparation for 

demolition/removal of the remaining beams spanning the raceway. Upon installation of the shoring, plywood 

decking was installed to form a working platform and to protect the sanitary sewer line.  

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

Town of Vernon 830 Shaun Gately and David Smith (Town of Vernon) on 

site. Both attended the weekly project progress 

meeting. 

 

OTHER 

None. 
 
 
 
 
 
 
Prepared By:        Reviewed By:     
Benjamin Rach       David Rusczyk 
Oversight Engineer       Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Benjamin Rach Glastonbury, CT Project Engineer 8 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

James Niemczyk Laborer 8 

John Clinche Laborer 8 

Pat Burke Laborer 8 

Carlos Mendez Laborer 8 

Rafael Caberera  Laborer 8 

Pablo Plasenica Laborer 8 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

D.V. Morin 2 Water diversion activities 

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC)  Volvo EC460CL Excavator (SWC) X 

Ingersoll-Rand 165 Kva Generator (SWC)  1 Genie S-85 Boom Lifts (SWC)  

Bobcat S175 Skid Steer (SWC) X  CAT 973B Tracked Front Loader  

4’x6’ Dump Bucket Attachment (SWC) X Moxy MT30 Articulated Dump Truck 

(SWC) 

  

CAT D3CXL Dozer   Grapple Attachments (SWC)  

Metso LT105 Crusher (SWC)   CAT 312BL Excavator (D.V. Morin) X  

Brokk 90 Remote Controlled Mini-excavator 

(SWC) 

 Ingersoll-Rand Pro Pac Series 100 (SWC)    

Tri-lift forklift (SWC) X LXP Concrete Pulverizing Attachment   

Roll-off Truck    Compressor  X 

M310C CAT Wheeled Excavator  Skid Steer Sweeper Attachment (SWC) X 

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SWC performed a daily health and safety briefing. 

- SWC began demolishing the remaining beams spanning the raceway proximate to Grove Street. Demolition 

was performed using pneumatic chipping hammers and torches to cut the steel I-beams.  A 4-foot by 6-foot 

demolition box was used to collect concrete debris. 

- DV continuing to form the new penstock wall.   

- SWC performed general Site clean-up with the skid steer with a sweeper attachment.   

- SWC sealed the gap below the mounting plates for the steel I-beam supporting the sewer pipe crossing the 

raceway along the Grove Street bridge. The gap was sealed with mortar.  

- SWC sealed beneath the mounting plates for the guard rail posts on the south side of Brooklyn Street with 

mortar. 

- SWC patched a hole on the east wall of Building 6 with bricks and mortar. 
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HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

None.   

 

OTHER 

None. 
 
 
 
 
 
 
Prepared By:        Reviewed By:     
Benjamin Rach       David Rusczyk 
Oversight Engineer       Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

David Rusczyk Glastonbury, CT Project Manager 8 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

James Niemczyk Laborer 8 

John Clinche Laborer 8 

Pat Burke Laborer 8 

Carlos Mendez Laborer 8 

Rafael Caberera  Laborer 8 

Pablo Plasenica Laborer 8 

John Galinski Superintendent/SSHO 8 

Walter Mang General Superintendent 1 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

D.V. Morin 3 Water diversion activities 

IMTL 1 Concrete QA/QC Testing 

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC)  Volvo EC460CL Excavator (SWC) X 

Ingersoll-Rand 165 Kva Generator (SWC) X 1 Genie S-85 Boom Lifts (SWC)  

Bobcat S175 Skid Steer (SWC) X  CAT 973B Tracked Front Loader  

4’x6’ Dump Bucket Attachment (SWC) X Moxy MT30 Articulated Dump Truck 

(SWC) 

  

CAT D3CXL Dozer   Grapple Attachments (SWC)  

Metso LT105 Crusher (SWC)   CAT 312BL Excavator (D.V. Morin) X  

Brokk 90 Remote Controlled Mini-excavator 

(SWC) 

 Ingersoll-Rand Pro Pac Series 100 (SWC)    

Tri-lift forklift (SWC)   LXP Concrete Pulverizing Attachment   

Roll-off Truck    Compressor  X 

M310C CAT Wheeled Excavator X Skid Steer Sweeper Attachment (SWC)   

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SWC performed a daily health and safety briefing. 

- SWC continued demolishing the remaining beams spanning the raceway proximate to Grove Street. 

Demolition was performed using pneumatic chipping hammers.  A 4-foot by 6-foot demolition box was used 

to collect the concrete debris. Concrete debris was transferred to the west of Building 14 for subsequent 

processing. 

- DV finished forming the new penstock wall.   

- DV poured the penstock wall.  One 5.5 cubic yard load of 4,000 psi was delivered to the Site for the pour.  

ITML performed concrete QA/QC testing to verify compliance with the project specifications.  The new 
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penstock wall was covered with frost blankets at the end of the day.  Two electric heaters were installed below 

the frost blankets and will operate over the weekend.  The six test cylinders created by IMTL were also staged 

under the frost blankets.  

- SWC demolished the concrete tank cradles for the former propane tank in the southwestern portion of the Site 

to approximately 18-inches below grade.  Demolition was performed using the wheeled excavator with a 

hydraulic hammer attachment. The concrete debris was transferred to the west of Building 14 for subsequent 

processing. 

- Eagle started installing fence posts on the north and south sides of the Brooklyn Street bridge.  Fence posts 

were welded to the backside of the guardrail posts.   

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

None.   

 

OTHER 

None. 
 
 
 
 
 
 
Prepared and Prepared By:      
David Rusczyk 
Oversight Engineer & Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

David Rusczyk Glastonbury, CT Project Manager 8 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

James Niemczyk Laborer 8 

John Clinche Laborer 8 

Pat Burke Laborer 8 

Carlos Mendez Laborer 8 

Rafael Caberera  Laborer 8 

John Galinski Superintendent/SSHO 8 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

D.V. Morin 2 Water diversion activities 

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC)  Volvo EC460CL Excavator (SWC) X 

Ingersoll-Rand 165 Kva Generator (SWC) X 1 Genie S-85 Boom Lifts (SWC)  

Bobcat S175 Skid Steer (SWC) X  CAT 973B Tracked Front Loader  

4’x6’ Dump Bucket Attachment (SWC) X Moxy MT30 Articulated Dump Truck 

(SWC) 

  

CAT D3CXL Dozer   Grapple Attachments (SWC)  

Metso LT105 Crusher (SWC)   CAT 312BL Excavator (D.V. Morin)   

Brokk 90 Remote Controlled Mini-excavator 

(SWC) 

 Ingersoll-Rand Pro Pac Series 100 (SWC)    

Tri-lift forklift (SWC)   LXP Concrete Pulverizing Attachment   

Roll-off Truck    Compressor  X 

M310C CAT Wheeled Excavator   Skid Steer Sweeper Attachment (SWC)   

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SWC performed a daily health and safety briefing. 

- SWC continued demolishing the remaining beams spanning the raceway proximate to Grove Street. 

Demolition was performed using pneumatic chipping hammers and a demolition saw.  A 4-foot by 6-foot 

demolition box was used to collect the concrete debris. Concrete debris was transferred to the west of Building 

14 for subsequent processing. 

- DV removed the frost blankets covering the west wall of the stop log bay.    

- DV consolidated equipment and materials from within and around the raceway in preparation for relocating 

the water diversion piping.  

- The two electric heaters beneath the frost blankets covering the new penstock wall continued to operate 

throughout the day and overnight into Tuesday morning.  
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- SWC transported the 55-gallon drum of hydraulic oil from the elevator piston in the southwest corner of former 

Building 14 to their maintenance shop for burning.    

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

None.   

 

OTHER 

None. 
 
 
 
 
 
 
Prepared and Prepared By:      
David Rusczyk 
Oversight Engineer & Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

David Rusczyk Glastonbury, CT Project Manager 8 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

James Niemczyk Laborer 8 

John Clinche Laborer 8 

Pat Burke Laborer 8 

Carlos Mendez Laborer 8 

Rafael Caberera  Laborer 8 

John Galinski Superintendent/SSHO 8 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

D.V. Morin 2 Water diversion activities 

Eagle Fencing 2 Permanent Fence Installation 

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC)  Volvo EC460CL Excavator (SWC) X 

Ingersoll-Rand 165 Kva Generator (SWC)   1 Genie S-85 Boom Lifts (SWC)  

Bobcat S175 Skid Steer (SWC) X  CAT 973B Tracked Front Loader  

4’x6’ Dump Bucket Attachment (SWC) X Moxy MT30 Articulated Dump Truck 

(SWC) 

  

CAT D3CXL Dozer   Grapple Attachments (SWC)  

Metso LT105 Crusher (SWC)   CAT 312BL Excavator (D.V. Morin)   

Brokk 90 Remote Controlled Mini-excavator 

(SWC) 

 Ingersoll-Rand Pro Pac Series 100 (SWC)    

Tri-lift forklift (SWC)   LXP Concrete Pulverizing Attachment   

Roll-off Truck    Compressor  X 

M310C CAT Wheeled Excavator   Skid Steer Sweeper Attachment (SWC)   

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SWC performed a daily health and safety briefing. 

- SWC continued demolishing the remaining beams spanning the raceway proximate to Grove Street. 

Demolition was performed using pneumatic chipping hammers and a demolition saw.  A 4-foot by 6-foot 

demolition box was used to collect the concrete debris. Concrete debris was transferred to the west of Building 

14 for subsequent processing. 

- DV stripped the forms from the new penstock wall and recovered the wall with frost blankets at the end of the 

day.   
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- Eagle hand excavated additional holes for the posts for the permanent fencing proximate to the Brooklyn Street 

bridge.  Holes were approximately 36-inches deep.  After excavating, Eagle hand mixed concrete and installed 

the new fence posts. 

- Eagle began installing hardware and top and mid rail bracing for the permanent fencing on the south and north 

sides of the Brooklyn Street bridge.   

 

HEALTH & SAFETY ISSUES/CONCERNS 

Carlos Mendez got a piece of dust and debris in his eye while using the pneumatic chipping hammer to remove the 

concrete from the steel beams adjacent to Grove Street.  He was wearing safety glasses at the time of the incident.  

His eye was flushed on site and he refused medical attention.  An incident report was completed by SWC.  

 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

None.   

 

OTHER 

None. 
 
 
 
 
 
 
Prepared and Prepared By:      
David Rusczyk 
Oversight Engineer & Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

David Rusczyk Glastonbury, CT Project Manager 8 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

James Niemczyk Laborer 8 

John Clinche Laborer 8 

Pat Burke Laborer 8 

Carlos Mendez Laborer 8 

Rafael Caberera  Laborer 8 

John Galinski Superintendent/SSHO 8 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

D.V. Morin 3 Dam Related Work 

Eagle Fencing 3 Permanent Fence Installation 

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC)  Volvo EC460CL Excavator (SWC) X 

Ingersoll-Rand 165 Kva Generator (SWC)   1 Genie S-85 Boom Lifts (SWC)  

Bobcat S175 Skid Steer (SWC) X  CAT 973B Tracked Front Loader  

4’x6’ Dump Bucket Attachment (SWC) X Moxy MT30 Articulated Dump Truck 

(SWC) 

  

CAT D3CXL Dozer   Grapple Attachments (SWC)  

Metso LT105 Crusher (SWC)   CAT 312BL Excavator (D.V. Morin)  X 

Brokk 90 Remote Controlled Mini-excavator 

(SWC) 

 Ingersoll-Rand Pro Pac Series 100 (SWC)    

Tri-lift forklift (SWC)   LXP Concrete Pulverizing Attachment   

Roll-off Truck    Compressor  X 

M310C CAT Wheeled Excavator X  Skid Steer Sweeper Attachment (SWC)   

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SWC performed a daily health and safety briefing. 

- SWC continued demolishing the remaining beams spanning the raceway proximate to Grove Street. 

Demolition was performed using pneumatic chipping hammers and a demolition saw.  A 4-foot by 6-foot 

demolition box was used to collect the concrete debris. Concrete debris was transferred to the west of Building 

14 for subsequent processing. 

- SWC removed the outer steel beam spanning the raceway adjacent to Grove Street and smaller interconnected 

steel beams.  Beams were removed via torch cutting.  A hot work permit was completed and a fire watch was 

maintained during the work.  



                                                          GZA DAILY FIELD REPORT                               File No.: 45441.40 

                                                                   Amerbelle Phase 2                                        Report No.:  129                    

                                                       104 East Main Street, Vernon, CT                             Date:    1/18/17           

                                                                                                                                  Weather: Cloudy, Misty, 40 °F 

 

 

 
Page 2 

 
  

- DV relocated forms, equipment and materials to the west side of the raceway in preparation for forming the 

spillway 

- Eagle completed installing hardware and top and mid rail bracing for the permanent fencing on the south and 

north sides of the Brooklyn Street bridge and installed the fence fabric.   

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

Town of Vernon 0830 David Smith was on site for the weekly project 

meeting. 

 

OTHER 

None. 
 
 
 
 
 
 
Prepared and Prepared By:      
David Rusczyk 
Oversight Engineer & Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Benjamin Rach Glastonbury, CT Project Engineer 8 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

James Niemczyk Laborer 8 

John Clinche Laborer 8 

Pat Burke Laborer 8 

John Butler Carpenter 8 

Carlos Mendez Laborer 8 

Rafael Caberera  Laborer 8 

John Galinski Superintendent/SSHO 8 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

D.V. Morin 3 Dam Related Work 

Berkshire 1 Assess wire cutting remaining portions of original dam 

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC)  Volvo EC460CL Excavator (SWC) X 

Ingersoll-Rand 165 Kva Generator (SWC)   1 Genie S-85 Boom Lifts (SWC)  

Bobcat S175 Skid Steer (SWC) X  CAT 973B Tracked Front Loader  

4’x6’ Dump Bucket Attachment (SWC) X Moxy MT30 Articulated Dump Truck 

(SWC) 

  

CAT D3CXL Dozer   Grapple Attachments (SWC)  

Metso LT105 Crusher (SWC)   CAT 312BL Excavator (D.V. Morin)  X 

Brokk 90 Remote Controlled Mini-excavator 

(SWC) 

 Ingersoll-Rand Pro Pac Series 100 (SWC)    

Tri-lift forklift (SWC)   LXP Concrete Pulverizing Attachment   

Roll-off Truck    Compressor  X 

M310C CAT Wheeled Excavator   Skid Steer Sweeper Attachment (SWC)   

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SWC performed a daily health and safety briefing. 

- SWC continued demolishing the remaining beams spanning the raceway proximate to Grove Street. 

Demolition was performed using pneumatic chipping hammers and a demolition saw.  A 4-foot by 6-foot 

demolition box was used to collect the concrete debris. Concrete debris was transferred to the west of Building 

14 for subsequent processing. 

- DV began moving the raceway water diversion pipe to the east side of the raceway in preparation of forming 

the dam spillway. 
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- SWC assessed supply needs to weather proof building separations and perform building roof repairs.  SWC 

began installing flashing on the south side of Building 1 at the separation from former Building 2 and on the 

south side of Building 1 at the separation from former Building 7.  

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

None.   

 

OTHER 

None. 
 
 
 
 
 
 
Prepared By:          Reviewed By: 
Benjamin Rach        David Rusczyk 
Project Engineer        Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Sean Connolly Glastonbury, CT Project Engineer 8 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

John Galinski Superintendent/SSHO 8 

John Butler Carpenter 8 

James Niemczyk Laborer 8 

John Clinche Laborer 8 

Carlos Mendez Laborer 8 

Rafael Caberera  Laborer 8 

Patrick Burke Laborer 8 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

D.V. Morin 2 Water diversion 

   

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC)  Volvo EC460CL Excavator (SWC) X  

Ingersoll-Rand 165 Kva Generator (SWC) X   1 Genie S-85 Boom Lifts (SWC) X 

Bobcat S175 Skid Steer (SWC) X  CAT 973B Tracked Front Loader  

Hydraulic Hammer Attachment (SWC)  Moxy MT30 Articulated Dump Truck 

(SWC) 

  

CAT D3CXL Dozer   Grapple Attachments (SWC)  

Metso LT105 Crusher (SWC)   CAT 312BL Excavator (D.V. Morin)  X 

Brokk 90 Remote Controlled Mini-excavator 

(SWC) 

  Ingersoll-Rand Pro Pac Series 100 (SWC) X   

Tri-lift forklift (SWC)  LXP Concrete Pulverizing Attachment   

Roll-off Truck    Compressor  X 

M310C CAT Wheeled Excavator  Skid Steer Sweeper Attachment (SWC)  

  Genie GS-1930 Scissor Lift (SWC) X 

 

SITE VISITORS 

Name Time Purpose 

None.    

 

DESCRIPTION OF WORK PERFORMED 

- SWC performed a daily health and safety briefing. 

- SWC continued demolition of the large support beam spanning the raceway adjacent to the Grove Street 

Bridge.  Demolition was performed utilizing pneumatic chipping hammers.  A 4-foot by 6-foot demolition box 

was utilized to collect and transfer demolished concrete debris from the work area for subsequent processing 

within the Building 14 footprint. 

- SWC continued weather proofing work on this date. Work included sealing former Building 2 trench drain 

penetration into the west side of Building 3 and flashing the Building 1 roof edge at the Building 2 separation. 
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- DV Morin worked to remove loose material (soil, rock and other debris) from the area of the raceway where 

the new dam spillway is to be installed. 

- DV Morin completed layout of new dam spill way.  

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

None.   

 

OTHER 

None. 
 

 
Prepared by:       Reviewed by: 
Sean Connolly       David Rusczyk 
Oversight Engineer      Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Benjamin Rach Glastonbury, CT Project Engineer 5 

Dave Rusczyk Glastonbury, CT Project Manager 3 

Brad Nourse Norwood, MA Dam Engineer 1 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

John Galinski Superintendent/SSHO 8 

John Butler Carpenter 8 

James Niemczyk Laborer 8 

John Clinche Laborer 8 

Carlos Mendez Laborer 8 

Patrick Burke Laborer 8 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

D.V. Morin 2 Water diversion 

   

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC)  Volvo EC460CL Excavator (SWC) X  

Ingersoll-Rand 165 Kva Generator (SWC) X   1 Genie S-85 Boom Lifts (SWC) X 

Bobcat S175 Skid Steer (SWC) X  CAT 973B Tracked Front Loader  

Hydraulic Hammer Attachment (SWC) X Moxy MT30 Articulated Dump Truck 

(SWC) 

  

CAT D3CXL Dozer   Grapple Attachments (SWC)  

Metso LT105 Crusher (SWC)   CAT 312BL Excavator (D.V. Morin)   

Brokk 90 Remote Controlled Mini-excavator 

(SWC) 

  Ingersoll-Rand Pro Pac Series 100 (SWC)   

Tri-lift forklift (SWC)  LXP Concrete Pulverizing Attachment   

Roll-off Truck    Compressor  X 

M310C CAT Wheeled Excavator  Skid Steer Sweeper Attachment (SWC)  

Kamatsu PC28 excavator (SWC) X Genie GS-1930 Scissor Lift (SWC) X 

 

SITE VISITORS 

Name Time Purpose 

None.    

 

DESCRIPTION OF WORK PERFORMED 

- SWC performed a daily health and safety briefing. 

- SWC continued demolition of the large steel beam spanning the raceway adjacent to the Grove Street Bridge.  

Demolition was performed utilizing pneumatic chipping hammers.  A 4-foot by 6-foot demolition box was 

utilized to collect and transfer the concrete debris from the work area for subsequent processing within the 

Building 14 footprint. 

- SWC continued weather proofing work on this date. Work included flashing the Building 1 roof edge at the 

Building 2 separation and preparation of the Building 6 roof edge at the Building 7 separation. 



                                                          GZA DAILY FIELD REPORT                              File No.: 45441.40 

                                                                   Amerbelle Phase 2                                         Report No.:  132                    

                                                       104 East Main Street, Vernon, CT                            Date:    1/23/17            

                                                                                                                                                    Weather: Cloudy, 30s °F 

 

 

 
Page 2 

 
  

- SWC continued removing the remaining Building 14 foundation south of Building 12 and east of the raceway 

in preparation for grading the slope. 

- DV Morin removed remove loose material (soil, rock and other debris) from the raceway in preparation for 

forming the spillway.  

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

None.   

 

OTHER 

None. 
 

 
 
 
Prepared by:       Reviewed by: 
Benjamin Rach       David Rusczyk 
Oversight Engineer      Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Benjamin Rach Glastonbury, CT Project Engineer 8 

David Rusczyk Glastonbury, CT Project Manager 2 

Steve Raymond Bedford, NH Project Executive 2 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

James Niemczyk Laborer 8 

John Clinche Laborer 8 

Pat Burke Laborer 8 

Carlos Mendez Laborer 8 

John Butler  Carpenter 8 

John Galinski Superintendent/SSHO 8 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

Capasso  2 Raceway wall cap work 

A-Quick-Pick Crane Services 1 Removing I-Beams 

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC)  Volvo EC460CL Excavator (SWC) X 

Ingersoll-Rand 165 Kva Generator (SWC) X  1 Genie S-85 Boom Lifts (SWC)  

Bobcat S175 Skid Steer (SWC) X  CAT 973B Tracked Front Loader  

4’x6’ Dump Bucket Attachment (SWC) X Moxy MT30 Articulated Dump Truck 

(SWC) 

  

CAT D3CXL Dozer   TMS 9000E Crane X 

Metso LT105 Crusher (SWC)   CAT 312BL Excavator (D.V. Morin)  X 

Brokk 90 Remote Controlled Mini-excavator 

(SWC) 

 Ingersoll-Rand Pro Pac Series 100 (SWC)    

Tri-lift forklift (SWC)   LXP Concrete Pulverizing Attachment   

Roll-off Truck    Compressor   

M310C CAT Wheeled Excavator   Skid Steer Sweeper Attachment (SWC)   

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SWC performed a daily health and safety briefing. 

- SWC and A-Quick Pick removed the remaining steel beams spanning the raceway proximate to Grove Street. 

Removal was performed using a TMS 9000E Crane and a torch cutter.  The beams were placed within the 

former Building 14 area to be processed for offsite disposal. A fire watch was maintained during the hot work. 

- SWC utilized pneumatic chipping hammers to remove the concrete around the ends of the steel beams on top 

of the raceway wall proximate to Grove street. 
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- SWC continued weather proofing work on this date. Work included flashing the Building 6 roof edge at the 

Building 7 separation. 

- SWC began forming the slope to the east of the raceway and south of Building 12 using the Komatsu excavator.  

Soil generated during the work was temporarily staged to the south of Building 12.  

- Capasso began working the west raceway wall cap on the north side of Brooklyn Street.  

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

Town of Vernon 0830 David Smith and Shaun Gately were on site for the 

weekly project meeting. 

 

OTHER 

None. 
 
 
 
 
 
 
Prepared By:        Reviewed By:     
Benjamin Rach        David Rusczyk 
Oversight Engineer        Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Benjamin Rach Glastonbury, CT Project Engineer 8 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

James Niemczyk Laborer 8 

John Clinche Laborer 8 

Pat Burke Laborer 8 

Carlos Mendez Laborer 8 

John Butler  Carpenter 8 

John Galinski Superintendent/SSHO 8 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

Capasso  2 Raceway wall cap work 

D.V. Morin 2 Spillway forming 

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC)  Volvo EC460CL Excavator (SWC)  

Ingersoll-Rand 165 Kva Generator (SWC) X  1 Genie S-85 Boom Lifts (SWC)  

Bobcat S175 Skid Steer (SWC) X  CAT 973B Tracked Front Loader  

4’x6’ Dump Bucket Attachment (SWC) X Moxy MT30 Articulated Dump Truck 

(SWC) 

  

CAT D3CXL Dozer   Hydraulic Hammer Attachment X 

Metso LT105 Crusher (SWC)   CAT 312BL Excavator (D.V. Morin)   

Komatsu PC28 (SWC) X Ingersoll-Rand Pro Pac Series 100 (SWC)    

Tri-lift forklift (SWC)   LXP Concrete Pulverizing Attachment   

Roll-off Truck    Compressor   

M310C CAT Wheeled Excavator   Skid Steer Sweeper Attachment (SWC)   

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SWC performed a daily health and safety briefing. 

- SWC utilized pneumatic chipping hammers to remove the concrete around the ends of the steel beams on top 

of the raceway wall proximate to Grove street. 

- SWC continued installing flashing on the Building 6 roof edge at the Building 7 separation. 

- SWC continued forming the slope to the east of the raceway and south of Building 12 using the Komatsu 

excavator.  Soil generated during the work was temporarily staged to the south of Building 12. 

- SWC cut the last of the steel beams into smaller sections to facilitate offsite removal. Cutting was performed 

via torch cutting and a fire watch was maintained during the work.  

- Capasso continued forming the west raceway wall cap on the north side of Brooklyn Street. Cap varied in 

thickness and was approximately 14-inches wide.      
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- DV continued to form the downstream side of the spillway. 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

None.   

 

OTHER 

None. 
 
 
 
 
 
 
Prepared By:        Reviewed By:     
Benjamin Rach        David Rusczyk 
Oversight Engineer        Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

David Rusczyk  Glastonbury, CT Project Manager 8 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

James Niemczyk Laborer 8 

John Clinche Laborer 8 

Pat Burke Laborer 8 

Carlos Mendez Laborer 8 

John Butler  Carpenter 8 

John Galinski Superintendent/SSHO 8 

Walter Mang Project Manager 2 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

Capasso  2 Raceway wall cap work 

D.V. Morin 2 Spillway forming 

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC)  Volvo EC460CL Excavator (SWC) X 

Ingersoll-Rand 165 Kva Generator (SWC)   1 Genie S-85 Boom Lifts (SWC) X 

Bobcat S175 Skid Steer (SWC) X  CAT 973B Tracked Front Loader  

4’x6’ Dump Bucket Attachment (SWC) X Moxy MT30 Articulated Dump Truck 

(SWC) 

  

CAT D3CXL Dozer   Hydraulic Hammer Attachment X 

Metso LT105 Crusher (SWC)   CAT 312BL Excavator (D.V. Morin)   

Komatsu PC78 (SWC) X Ingersoll-Rand Pro Pac Series 100 (SWC)    

Tri-lift forklift (SWC)   LXP Concrete Pulverizing Attachment   

Roll-off Truck    Compressor   

M310C CAT Wheeled Excavator   Skid Steer Sweeper Attachment (SWC) X  

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SWC performed a daily health and safety briefing. 

- SWC removed concrete debris and other miscellaneous debris from within the raceway adjacent to Grove 

Street. Debris was manually loaded into the 4’x6’ dump bucket attachment and removed from the raceway 

with the excavator. Concrete debris was transferred to the west side of Building 14 for subsequent processing.   

- SWC demolished/removed portions of the east raceway wall proximate to Grove Street in preparation for wall 

sawcutting.  Demolition was performed with the Komatsu PC-78 excavator equipped with a hydraulic hammer. 

Concrete debris was staged in a stockpile to the south of Building 12 for subsequent processing.  

- SWC repaired the valley between the Building 9 and Building 11 rooflines.  Repairs were made via installing 

a membrane of ice and water shield followed by roof shingles.  
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- Capasso continued to form the west raceway wall cap on the north side of Brooklyn Street.  Cap varied in 

thickness and was approximately 14-inches wide.    

- DV drilled and installed seven dowels into the bedrock surface to anchor the spillway. The dowels were 

installed in a straight line and epoxied into the bedrock surface.  DV drilled and installed two slip dowels in 

the west training wall.  The dowels were epoxied into the training wall.  

- DV continued to form the downstream side of the spillway. 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

None.   

 

OTHER 

None. 
 
 
 
 
 
 
Prepared and Reviewed By:          
David Rusczyk 
Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Benjamin Rach Glastonbury, CT Project Engineer 8 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

James Niemczyk Laborer 8 

John Clinche Laborer 8 

Pat Burke Laborer 8 

Carlos Mendez Laborer 8 

John Butler  Carpenter 8 

John Galinski Superintendent/SSHO 8 

Walter Mang Project Manager 0.5 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

Capasso  3 Raceway wall cap work 

D.V. Morin 2 Spillway forming 

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC) X Volvo EC460CL Excavator (SWC) X 

Ingersoll-Rand 165 Kva Generator (SWC)   1 Genie S-85 Boom Lifts (SWC)  

Bobcat S175 Skid Steer (SWC) X  CAT 973B Tracked Front Loader  

4’x6’ Dump Bucket Attachment (SWC)  Moxy MT30 Articulated Dump Truck 

(SWC) 

  

   Hydraulic Hammer Attachment  

Metso LT105 Crusher (SWC)   CAT 312BL Excavator (D.V. Morin)   

Komatsu PC78 (SWC) X Ingersoll-Rand Pro Pac Series 100 (SWC)    

Tri-lift forklift (SWC)   LXP Concrete Pulverizing Attachment X  

Roll-off Truck X   Compressor   

M310C CAT Wheeled Excavator   Skid Steer Sweeper Attachment (SWC)   

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SWC performed a daily health and safety briefing. 

- SWC continued to repair the valley between the Building 9 and Building 11 rooflines.  Repairs were made via 

installing new roof shingles.  

- Capasso continued to form the west raceway wall cap on the north side of Brooklyn Street.  Cap varied in 

thickness and was approximately 14-inches wide.    

- DV continued to form the spillway for the new dam. Work included installing the water stop on the west side 

of the stop log bay, the west training wall and on the bedrock surface and forming the upstream portion of the 

spillway. 
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- SWC removed a roll-off can of scrap steel generated from various locations around the Site. Steel was taken 

to Simms Metal Management in Hartford, CT. 

- SWC transferred concrete debris and soil from the eastern side of the raceway south of Building 12 to the west 

side of former Building 14 for future processing. 

- SWC began sealing the opening into east side of Building 6. Work included installing a row of masonry blocks 

along the threshold of the opening and wood framing.  

- SWC began sealing the opening above the door into Building 1 from former Building 2. Opening was sealed 

with masonry blocks.  

- SWC demolished the upper portions of the western raceway wall proximate to Grove Street in preparation for 

saw cutting.  SWC utilized the Volvo 460 excavator with the hydraulic pulverizer attachment. 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

None.   

 

OTHER 

None. 
 
 
 
 
 
 
Prepared  By:        Reviewed By:  
Benjamin Rach        David Rusczyk 
Oversight Engineer       Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Benjamin Rach Glastonbury, CT Project Engineer 8 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

James Niemczyk Laborer 8 

John Clinche Laborer 8 

Pat Burke Laborer 8 

Carlos Mendez Laborer 8 

John Butler  Carpenter 8 

John Galinski Superintendent/SSHO 8 

Walter Mang Project Manager 2 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

Capasso  2 Raceway wall cap work 

D.V. Morin 2 Spillway forming 

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC) X Volvo EC460CL Excavator (SWC) X 

Ingersoll-Rand 165 Kva Generator (SWC)   1 Genie S-85 Boom Lifts (SWC) X 

Bobcat S175 Skid Steer (SWC) X  CAT 973B Tracked Front Loader  

4’x6’ Dump Bucket Attachment (SWC)  Moxy MT30 Articulated Dump Truck 

(SWC) 

X  

   Hydraulic Hammer Attachment  

Metso LT105 Crusher (SWC)   CAT 312BL Excavator (D.V. Morin) X  

Komatsu PC78 (SWC)  Ingersoll-Rand Pro Pac Series 100 (SWC) X   

Tri-lift forklift (SWC)   LXP Concrete Pulverizing Attachment   

Roll-off Truck    Compressor   

M310C CAT Wheeled Excavator   Skid Steer Sweeper Attachment (SWC)   

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SWC performed a daily health and safety briefing. 

- SWC continued to repair the valley between the Building 9 and Building 11 rooflines.  Repairs were made via 

installing new roof shingles.  

- Capasso continued to form the west raceway wall cap on the north side of Brooklyn Street.  Cap varied in 

thickness and was approximately 14-inches wide.    

- DV continued to form the new spillway. Work included installation of #6 steel reinforcement.  

- SWC demobilized the CAT D3C XL Bull Dozer. 

- SWC loaded the steel beams that spanned the raceway in the southern portion of former Building 14 into roll-

off cans. 
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- SWC transferred concrete debris from the western raceway wall to the west side of former Building 14 for 

future processing. 

- SWC began re-grading the slope on the west side of the raceway wall south of Brooklyn Street. The soil 

generated during the work was transferred to the western portion of former Building 14 with the Moxy MT30 

dump truck, placed with the dozer and compacted with the vibratory roller.  

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

Town of Vernon 1400 Dave Smith onsite to show another town engineer the 

Site. 

 

OTHER 

None. 
 
 
 
 
 
 
Prepared  By:        Reviewed By:  
Benjamin Rach        David Rusczyk 
Oversight Engineer       Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Benjamin Rach Glastonbury, CT Project Engineer 8 

David Rusczyk Glastonbury, CT Project Manager 2 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

James Niemczyk Laborer 8 

John Clinche Laborer 8 

Pat Burke Laborer 8 

Carlos Mendez Laborer 8 

John Butler  Carpenter 8 

John Galinski Superintendent/SSHO 8 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

D.V. Morin 2 Spillway forming 

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC) X Volvo EC460CL Excavator (SWC) X 

Ingersoll-Rand 165 Kva Generator (SWC)   1 Genie S-85 Boom Lifts (SWC)  

Bobcat S175 Skid Steer (SWC) X  CAT 973B Tracked Front Loader  

4’x6’ Dump Bucket Attachment (SWC)  Moxy MT30 Articulated Dump Truck 

(SWC) 

X  

   Hydraulic Hammer Attachment  

Metso LT105 Crusher (SWC)   CAT 312BL Excavator (D.V. Morin) X  

Komatsu PC78 (SWC) X Ingersoll-Rand Pro Pac Series 100 (SWC)    

Tri-lift forklift (SWC)   LXP Concrete Pulverizing Attachment   

Roll-off Truck    Compressor   

M310C CAT Wheeled Excavator   Skid Steer Sweeper Attachment (SWC)   

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SWC performed a daily health and safety briefing. 

- DV secured the forms for the new dam spillway.   

- SWC transferred concrete debris from the western raceway wall to the west side of former Building 14 for 

future processing. 

- SWC finished installing wood framing in the opening on the east side of Building 6 and installed a wood access 

door. 

- SWC graded the soil in the southern portion of the former Building 14 area.  

- SWC removed the remaining portions of the steel beams on the western side of the raceway top north of the 

new dam. Work was completed utilizing pneumatic chipping hammers and a torch.  A hot work permit was 

completed for the work and a fire watch was maintained during the work. 
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- SWC began sealing former pipe penetrations and the doorway on the west side of Building 12. 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

Town of Vernon 830 David Smith and Shaun Gately were on site for the 

weekly project meeting. 

 

OTHER 

None. 
 
 
 
 
 
 
Prepared  By:        Reviewed By:  
Benjamin Rach        David Rusczyk 
Oversight Engineer       Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Benjamin Rach Glastonbury, CT Project Engineer 8 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

James Niemczyk Laborer 8 

John Clinche Laborer 8 

Pat Burke Laborer 8 

Carlos Mendez Laborer 8 

Walter Mang Project Manager 1 

John Butler  Carpenter 8 

John Galinski Superintendent/SSHO 8 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

D.V. Morin 2 Pouring Spillway 

Berkshire 1 Saw cutting raceway wall 

Capasso 4 Forming Raceway Cap 

IMTL 1 Concrete Testing 

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC) X Volvo EC460CL Excavator (SWC)  

Ingersoll-Rand 165 Kva Generator (SWC)   1 Genie S-85 Boom Lifts (SWC)  

Bobcat S175 Skid Steer (SWC) X  CAT 973B Tracked Front Loader  

4’x6’ Dump Bucket Attachment (SWC)  Moxy MT30 Articulated Dump Truck 

(SWC) 

  

   Hydraulic Hammer Attachment  

Metso LT105 Crusher (SWC)   CAT 312BL Excavator (D.V. Morin) X  

Komatsu PC78 (SWC) X Ingersoll-Rand Pro Pac Series 100 (SWC)    

Tri-lift forklift (SWC)   LXP Concrete Pulverizing Attachment   

Roll-off Truck    Compressor  X 

M310C CAT Wheeled Excavator   Skid Steer Sweeper Attachment (SWC)   

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SWC performed a daily health and safety briefing. 

- DV poured the spillway for the new dam. Approximately 6 cubic yards of 4,000 psi concrete was delivered for 

the pour. IMTL collected a sample of the concrete for QA/QC testing.  The spillway was covered with frost 

blankets at the end of the day. Electric heaters and the concrete QA/QC samples were placed under the frost 

blankets. The electric heaters ran overnight.  

- SWC sealed former pipe penetrations and a doorway on the west side of Building 12.  
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- Capasso installing #6 steel reinforcement in the forms for the western raceway wall cap north of Brooklyn 

Street. 

- Berkshire sawcut the eastern raceway wall using a water cooled concrete saw. Nine (9) linear feet of wall was 

saw cut today on this wall.  

- Berkshire began sawcutting the western raceway wall using a water cooled concrete saw. Seven (7) linear feet 

of wall was saw cut today on this wall.  

- SWC began weather proofing the remaining building separation between Building 1 and former Building 2. 

- SWC graded the soil in the southern portion of the former Building 14 area. 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

Town of Vernon 1350 Shaun Gately and Dave Smith gave a Site tour to a 

potential developer. 

 

OTHER 

None. 
 
 
 
 
 
 
Prepared  By:        Reviewed By:  
Benjamin Rach        David Rusczyk 
Oversight Engineer       Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Benjamin Rach Glastonbury, CT Project Engineer 8 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

James Niemczyk Laborer 8 

John Clinche Laborer 8 

Pat Burke Laborer 8 

Carlos Mendez Laborer 8 

John Butler  Carpenter 8 

John Galinski Superintendent/SSHO 8 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

D.V. Morin 2 Demobilizing equipment 

Berkshire 1 Saw cutting raceway wall 

Capasso 3 Forming Raceway Cap 

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC) X Volvo EC460CL Excavator (SWC) X 

Ingersoll-Rand 165 Kva Generator (SWC)   1 Genie S-85 Boom Lifts (SWC)  

Bobcat S175 Skid Steer (SWC) X  CAT 973B Tracked Front Loader  

4’x6’ Dump Bucket Attachment (SWC)  Moxy MT30 Articulated Dump Truck 

(SWC) 

  

   Hydraulic Hammer Attachment  

Metso LT105 Crusher (SWC)   CAT 312BL Excavator (D.V. Morin)   

Komatsu PC78 (SWC)  Ingersoll-Rand Pro Pac Series 100 (SWC)    

Tri-lift forklift (SWC)   LXP Concrete Pulverizing Attachment   

Roll-off Truck    Compressor   

M310C CAT Wheeled Excavator   Skid Steer Sweeper Attachment (SWC) X  

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SWC performed a daily health and safety briefing. 

- DV demobilized forms and supplies from the Site. 

- Capasso installed #6 steel reinforcement in the forms for the western raceway wall cap north of Brooklyn 

Street.   

- Capasso began forming eastern raceway wall cap north of Brooklyn Street. 

- Berkshire continued saw cutting the western raceway wall using a water cooled concrete saw. Thirty-Six (36) 

linear feet of wall was saw cut today. Berkshire completed saw cutting. 

- SWC continued weather proofing the remaining building separation between Building 1 and former Building 

2. 
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- SWC began placing poly plastic sheeting on the floor in Building 4 in preparation for removing the windows 

on the north side of Building 4. 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

Town of Vernon 0850 Dave Smith gave a Site tour to John Ward. 

 

OTHER 

None. 
 
 
 
 
 
 
Prepared  By:        Reviewed By:  
Benjamin Rach        David Rusczyk 
Oversight Engineer       Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Benjamin Rach Glastonbury, CT Project Engineer 8 

Dave Rusczyk Glastonbury, CT Project Manager 1 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

James Niemczyk Laborer 8 

John Clinche Laborer 8 

Pat Burke Laborer 8 

Carlos Mendez Laborer 8 

John Butler  Carpenter 8 

John Galinski Superintendent/SSHO 8 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

D.V. Morin 2 Demobilizing equipment 

Capasso 7 Forming Raceway Cap 

IMTL 1 Concrete testing  

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC) X Volvo EC460CL Excavator (SWC) X 

Ingersoll-Rand 165 Kva Generator (SWC)   1 Genie S-85 Boom Lifts (SWC)  

Bobcat S175 Skid Steer (SWC) X  CAT 973B Tracked Front Loader  

4’x6’ Dump Bucket Attachment (SWC)  Moxy MT30 Articulated Dump Truck 

(SWC) 

  

   Hydraulic Hammer Attachment  

Metso LT105 Crusher (SWC)   CAT 312BL Excavator (D.V. Morin)   

Komatsu PC78 (SWC)  Ingersoll-Rand Pro Pac Series 100 (SWC)    

Tri-lift forklift (SWC)   LXP Concrete Pulverizing Attachment   

Roll-off Truck    Compressor X  

M310C CAT Wheeled Excavator   Skid Steer Sweeper Attachment (SWC) X  

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SWC performed a daily health and safety briefing. 

- DV stripped the forms from the new dam spillway and formed the apron directly upstream of the spillway.  

DV poured the apron upstream of the spill way. The apron was covered with heat blankets after pouring. 

- Capasso continued forming the eastern raceway wall cap north of Brooklyn Street. Work included forming, 

setting dowels and installation of #6 rebar reinforcement.    

- SWC continued weather proofing the Building 3 stair tower separation from former Building No. 2. 

- SWC removed the remaining previously saw cut concrete from the western raceway wall proximate to Grove 

Street. Concrete was moved to former Building 14 area for processing. 
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- SWC filled the hole to the east of the Building 4 loading dock with concrete.  SWC also reset the guardrail 

post in the hole.   

- SWC cut plywood in preparation to weatherize the windows on the north side of Building 4. 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

None.   

 

OTHER 

Photo Flight Aerial Media performed an aerial video recording of the Site for the Town of Vernon. 
 
 
 
 
 
 
Prepared  By:        Reviewed By:  
Benjamin Rach        David Rusczyk 
Oversight Engineer       Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Benjamin Rach Glastonbury, CT Project Engineer 8 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

James Niemczyk Laborer 8 

John Clinche Laborer 8 

Pat Burke Laborer 8 

Carlos Mendez Laborer 8 

Brooks Bullard Carpenter 8 

John Butler  Carpenter 8 

John Galinski Superintendent/SSHO 8 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

   

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC)  Volvo EC460CL Excavator (SWC) X 

Ingersoll-Rand 165 Kva Generator (SWC)   1 Genie S-85 Boom Lifts (SWC)  

Bobcat S175 Skid Steer (SWC)   CAT 973B Tracked Front Loader  

4’x6’ Dump Bucket Attachment (SWC)  Moxy MT30 Articulated Dump Truck 

(SWC) 

  

   Hydraulic Hammer Attachment  

Metso LT105 Crusher (SWC)   CAT 312BL Excavator (D.V. Morin)   

Komatsu PC78 (SWC)  Ingersoll-Rand Pro Pac Series 100 (SWC)    

Tri-lift forklift (SWC)   LXP Concrete Pulverizing Attachment X  

Roll-off Truck    Compressor   

M310C CAT Wheeled Excavator   Skid Steer Sweeper Attachment (SWC) X  

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SWC performed a daily health and safety briefing. 

- SWC started weather proofing the Building 4 windows on the north side of the building. SWC set-up an 

exclusion zone inside the building adjacent to the north wall and installed polyethylene sheeting on the floor 

within the exclusion zone.  The windows and framing were double wrapped in polyethylene sheeting and 

sealed closed with duct tape.  Workers wore Tyvek suits and respirators during the work. After removal of 

existing windows, SWC sealed the window openings with ¾-inch pressure treated plywood.  The exterior face 

of the plywood was painted and interior joints between the plywood and the opening were caulked.    
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- SWC crushed the concrete debris stockpiled within the footprint of former Building 14 with the Volvo 460 

excavator equipped with the pulverizer attachment. Concrete debris was crushed in preparation for subsequent 

processing to 3-inch minus.  

- SWC repaired the interior portion of the south wall of Building 12 that was damaged during the Building 14 

demolition. Repairs were made with brick and mortar.  

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

None.   

 

OTHER 

None. 
 
 
 
 
 
 
Prepared  By:        Reviewed By:  
Benjamin Rach        David Rusczyk 
Oversight Engineer       Sr. Project Manager  



                                                          GZA DAILY FIELD REPORT                               File No.: 45441.40 

                                                                   Amerbelle Phase 2                                        Report No.:  143                    

                                                       104 East Main Street, Vernon, CT                             Date:    2/8/17           

                                                                                                                                  Weather: Overcast, Upper 40s °F 

 

 

 
Page 1 

 
  

GZA PERSONNEL ON SITE 

Name Office Role Hours 

David Rusczyk Glastonbury, CT Project Manager 7 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

James Niemczyk Laborer 8 

John Clinche Laborer 8 

Pat Burke Laborer 8 

Carlos Mendez Laborer 8 

Brooks Bullard Carpenter 8 

John Butler  Carpenter 8 

John Galinski Superintendent/SSHO 8 

Walter Mang Project Manager 1 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

Capasso 7 Raceway Wall Cap Forming  

DV Morin 2 Dam Related Activities 

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC) X Volvo EC460CL Excavator (SWC) X  

Ingersoll-Rand 165 Kva Generator (SWC) X  1 Genie S-85 Boom Lifts (SWC)  

Bobcat S175 Skid Steer (SWC)   CAT 973B Tracked Front Loader  

4’x6’ Dump Bucket Attachment (SWC)  Moxy MT30 Articulated Dump Truck 

(SWC) 

  

   Hydraulic Hammer Attachment  

Metso LT105 Crusher (SWC) X  CAT 312BL Excavator (D.V. Morin)   

Komatsu PC78 (SWC)  Ingersoll-Rand Pro Pac Series 100 (SWC)    

Tri-lift forklift (SWC)   LXP Concrete Pulverizing Attachment   

Roll-off Truck    Compressor   

M310C CAT Wheeled Excavator   Skid Steer Sweeper Attachment (SWC)    

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SWC performed a daily health and safety briefing. 

- Capasso continued forming the cap for the east raceway wall on the north side of Brooklyn Street.  Cap varied 

in width from 21 to 31 inches to match the existing raceway wall. Capasso began installing the #6 rebar cages 

in the forms and installing dowels into the top of the raceway wall.    

- DV demobilized various equipment and material from the Site.  

- SWC continued weather proofing the Building 4 windows on the north side of the building. SWC set-up an 

exclusion zone inside the building adjacent to the north wall and installed polyethylene sheeting on the floor 

within the exclusion zone.  The windows and framing were double wrapped in polyethylene sheeting and 
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sealed closed with duct tape.  Workers wore Tyvek suits and respirators during the work. After removal of 

existing windows, SWC sealed the window openings with ¾-inch pressure treated plywood.  The exterior face 

of the plywood was painted and interior joints between the plywood and the opening were caulked.    

- SWC began processing the remaining concrete debris to 3-inch minus for subsequent re-use as on-Site fill. 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

Town of Vernon 0830 David Smith and Shaun Gately were on site for the 

weekly project meeting. 

 

OTHER 

None. 
 
 
 
 
 
 
Prepared  and Reviewed By:  
David Rusczyk 
Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Benjamin Rach Glastonbury, CT Project Engineer 7 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

James Niemczyk Laborer 8 

John Clinche Laborer 8 

Pat Burke Laborer 8 

Terrey Bell Laborer 8 

Carlos Mendez Laborer 8 

John Butler  Carpenter 8 

John Galinski Superintendent/SSHO 8 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC) X Volvo EC460CL Excavator (SWC) X  

Ingersoll-Rand 165 Kva Generator (SWC)   1 Genie S-85 Boom Lifts (SWC)  

Bobcat S175 Skid Steer (SWC)  X CAT 973B Tracked Front Loader  

4’x6’ Dump Bucket Attachment (SWC)  Moxy MT30 Articulated Dump Truck 

(SWC) 

  

   Hydraulic Hammer Attachment  

Metso LT105 Crusher (SWC) X  CAT 312BL Excavator (D.V. Morin)   

Komatsu PC78 (SWC)  Ingersoll-Rand Pro Pac Series 100 (SWC)    

Tri-lift forklift (SWC)   LXP Concrete Pulverizing Attachment   

Roll-off Truck    Compressor   

M310C CAT Wheeled Excavator   Skid Steer Sweeper Attachment (SWC)    

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SWC performed a daily health and safety briefing. 

- SWC performed snow removal activities with skid steers. 

- SWC processed concrete debris in the former Building 14 area to 3-imch minus utilizing the Metso LT105 

Crusher and the Volvo 460 excavator. 

- SWC cut and painted plywood panels for weather proofing the windows on the north side of Building 4. 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 
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COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

None.   

 

OTHER 

None. 
 
 
 
 
 
   
Prepared  By:         Reviewed By:  
Benjamin Rach         David Rusczyk 
Oversight Engineer        Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Benjamin Rach Glastonbury, CT Project Engineer 8 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

James Niemczyk Laborer 8 

John Clinche Laborer 8 

Pat Burke Laborer 8 

Carlos Mendez Laborer 8 

John Galinski Superintendent/SSHO 8 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC) X Volvo EC460CL Excavator (SWC)  X 

Ingersoll-Rand 165 Kva Generator (SWC)   1 Genie S-85 Boom Lifts (SWC) X 

Bobcat S175 Skid Steer (SWC)  X CAT 973B Tracked Front Loader  

4’x6’ Dump Bucket Attachment (SWC)  Moxy MT30 Articulated Dump Truck 

(SWC) 

  

   Hydraulic Hammer Attachment  

Metso LT105 Crusher (SWC) X  CAT 312BL Excavator (D.V. Morin)   

Komatsu PC78 (SWC)  Ingersoll-Rand Pro Pac Series 100 (SWC)    

Tri-lift forklift (SWC)   LXP Concrete Pulverizing Attachment   

Roll-off Truck    Compressor   

M310C CAT Wheeled Excavator   Skid Steer Sweeper Attachment (SWC)    

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SWC performed a daily health and safety briefing. 

- SWC performed snow removal activities with the skid steers.  

- SWC demolished the awning on the southeastern corner of Building 11. Demolition was performed utilizing a 

boom lift and demolition saws. 

- SWC demobilized the Metso LT105 Crusher. 

- SWC continued weather proofing the windows on the north side of Building 4.  The window openings were 

sealed with ¾-inch pressure treated plywood.  The exterior face of the plywood was painted and interior joints 

between the plywood and the opening were caulked.    

- SWC removed the snow around the remaining portion of the original dam l on the western side of the raceway 

proximate to Building 3 in preparation for saw cutting. 
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HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

None.   

 

OTHER 

None. 
 
 
 
 
 
   
Prepared  By:         Reviewed By:  
Benjamin Rach         David Rusczyk 
Oversight Engineer        Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Benjamin Rach Glastonbury, CT Project Engineer 8 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

James Niemczyk Laborer 8 

John Clinche Laborer 8 

John Butler Carpenter  8 

Pat Burke Laborer 8 

Carlos Mendez Laborer 8 

John Galinski Superintendent/SSHO 8 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

D.V. Morin 2 Removing blankets and demobilizing equipment 

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC) X Volvo EC460CL Excavator (SWC)   

Ingersoll-Rand 165 Kva Generator (SWC)  X 1 Genie S-85 Boom Lifts (SWC)  

Bobcat S175 Skid Steer (SWC)  X CAT 973B Tracked Front Loader  

4’x6’ Dump Bucket Attachment (SWC)  Moxy MT30 Articulated Dump Truck 

(SWC) 

  

   Hydraulic Hammer Attachment  

   CAT 312BL Excavator (D.V. Morin)   

Komatsu PC78 (SWC)      

Tri-lift forklift (SWC)   LXP Concrete Pulverizing Attachment   

Roll-off Truck    Compressor   

M310C CAT Wheeled Excavator   Skid Steer Sweeper Attachment (SWC)    

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SWC performed a daily health and safety briefing. 

- SWC continued to weather proof the windows on the north side of Building 1. The window openings were 

sealed with ¾-inch pressure treated plywood.  The exterior face of the plywood was painted and interior joints 

between the plywood and the opening were caulked.    

- DV demobilized certain equipment and material associated with the dam construction. 

- SWC demobilized the Ingersoll-Rand Pro Pac Series 100 roller from the Site. 

- SWC removed the snow from the former Building 7 loading dock area. 

- SWC staged the slide gate underneath the Building 3 stair tower. 
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HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

None.   

 

OTHER 

None. 
 
 
 
 
 
   
Prepared  By:         Reviewed By:  
Benjamin Rach         David Rusczyk 
Oversight Engineer        Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Benjamin Rach Glastonbury, CT Project Engineer 8 

David Rusczyk  Glastonbury, CT Project Manager 2 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

James Niemczyk Laborer 8 

John Clinche Laborer 8 

Pat Burke Laborer 8 

Carlos Mendez Laborer 8 

Bryon Terlizzi Project Manager 1 

John Butler  Carpenter 8 

John Galinski Superintendent/SSHO 8 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC)  Volvo EC460CL Excavator (SWC) X  

Ingersoll-Rand 165 Kva Generator (SWC) X  1 Genie S-85 Boom Lifts (SWC)  

Bobcat S175 Skid Steer (SWC) X  CAT 973B Tracked Front Loader  

4’x6’ Dump Bucket Attachment (SWC)  Hydraulic Hammer Attachment  

Komatsu PC78 (SWC)  CAT 312BL Excavator (D.V. Morin)   

Tri-lift forklift (SWC)   LXP Concrete Pulverizing Attachment   

Roll-off Truck    Compressor   

M310C CAT Wheeled Excavator   Skid Steer Sweeper Attachment (SWC)    

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SWC performed a daily health and safety briefing. 

- SWC continued weather proofing the Building 1 and Building 4 basement windows on the north side of the 

buildings. SWC sealed the window openings with ¾-inch pressure treated plywood.  The exterior face of the 

plywood was painted and interior joints between the plywood and the opening were caulked.    

- SWC removed snow from the former Building 14 footprint.  

- SWC collected scrap steel from the concrete processing operations and placed the material in a roll-off can for 

recycling. 

- SWC demobilized the Moxy MT30 Articulated Dump Truck from the Site. 

- SWC cleared snow around Building 3 proximate to the raceway in preparation for saw cutting the remaining 

portions of the original dam. 
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HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

Town of Vernon 0830 David Smith and Shaun Gately were on site for the 

weekly project meeting. 

 

OTHER 

None. 
 
 
 
 
 
 
Prepared  By:        Reviewed By:  
Benjamin Rach        David Rusczyk 
Project Oversight        Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Benjamin Rach Glastonbury, CT Project Engineer 8 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

James Niemczyk Laborer 8 

John Clinche Laborer 8 

Pat Burke Laborer 8 

John Galinski Superintendent/SSHO 8 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

Berkshire 1 Wire saw cut remaining old dam 

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC)  Volvo EC460CL Excavator (SWC)   

Ingersoll-Rand 165 Kva Generator (SWC) X  1 Genie S-85 Boom Lifts (SWC)  

Bobcat S175 Skid Steer (SWC) X  CAT 973B Tracked Front Loader  

4’x6’ Dump Bucket Attachment (SWC)  Hydraulic Hammer Attachment  

Komatsu PC78 (SWC)  CAT 312BL Excavator (D.V. Morin) X  

Tri-lift forklift (SWC)   LXP Concrete Pulverizing Attachment   

Roll-off Truck    Compressor   

M310C CAT Wheeled Excavator   Skid Steer Sweeper Attachment (SWC)    

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SWC performed a daily health and safety briefing. 

- Berkshire wire cut the remaining portion of the original dam from the western side of the raceway. 

Approximately 7 feet of vertical concrete was wire saw cut.  Berkshire was not able to make the horizontal cut 

due to insufficient room to work safely. 

- SWC removed snow from around the west and east sides of the raceway wall north of Brooklyn Street in 

preparation for continued raceway wall cap work activities. 

- SWC removed snow for the sidewalk from the southeastern portion of the Site along Grove Street. 

- SWC prepared the Volvo 460 for demobilization tomorrow by removing the bucket and counter weight. The 

bucket, crusher attachment, counter weight and other attachments were demobilized today. 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 
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COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

None.   

 

OTHER 

None. 
 
 
 
 
 
  
Prepared  By:        Reviewed By:  
Benjamin Rach        David Rusczyk 
Project Oversight        Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Benjamin Rach Glastonbury, CT Project Engineer 8 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

James Niemczyk Laborer 8 

John Clinche Laborer 8 

Pat Burke Laborer 8 

Walter Mang Project Manager 1 

John Galinski Superintendent/SSHO 8 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

D.V. Morin 2 Dam related activities 

Capasso 1 Raceway wall cap 

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC)  1 Genie S-85 Boom Lifts (SWC)  

Ingersoll-Rand 165 Kva Generator (SWC)  CAT 973B Tracked Front Loader  

Bobcat S175 Skid Steer (SWC) X  Hydraulic Hammer Attachment X 

4’x6’ Dump Bucket Attachment (SWC)  CAT 312BL Excavator (D.V. Morin)  

Komatsu PC78 (SWC) X Compressor  X 

Tri-lift forklift (SWC)   Skid Steer Sweeper Attachment (SWC)    

Roll-off Truck      

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SWC performed a daily health and safety briefing. 

- SWC removed the remaining portion of the original dam from the western side of the raceway. SWC utilized 

the PC78 excavator equipped with the hydraulic hammer attachment and pneumatic chipping hammers. 

Concrete was removed from the raceway with a demolition bucket and placed on the former Building 7 slab. 

- SWC demobilized the Volvo 460 excavator. 

- DV Morin removed the frost blankets on the spillway and began performing finish work on the spillway 

surfaces. Work included rubbing the upstream side of the spillway.  The spillway was re-covered with a frost 

blanket at the end of the day.  

- Capasso visited the Site to check conditions.  Capasso anticipates resuming work on Monday, February 20th. 
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HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

None.   

 

OTHER 

None. 
 
 
 
 
 
 
Prepared  By:        Reviewed By:  
Benjamin Rach        David Rusczyk 
Project Oversight        Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Benjamin Rach Glastonbury, CT Project Engineer 8 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

James Niemczyk Laborer 8 

John Clinche Laborer 8 

Pat Burke Laborer 8 

John Galinski Superintendent/SSHO 8 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

Capasso 3 Raceway wall cap 

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC)  1 Genie S-85 Boom Lifts (SWC)  

Ingersoll-Rand 165 Kva Generator (SWC)  CAT 973B Tracked Front Loader  

Bobcat S175 Skid Steer (SWC) X  Hydraulic Hammer Attachment X 

4’x6’ Dump Bucket Attachment (SWC)  CAT 312BL Excavator (D.V. Morin)  

Komatsu PC78 (SWC)  Compressor  X 

Tri-lift forklift (SWC)   Skid Steer Sweeper Attachment (SWC)    

Roll-off Truck      

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SWC performed a daily health and safety briefing. 

- SWC demolished the remaining portions of the original dam on the west side of the raceway. SWC utilized 

pneumatic chipping hammers for the demolition. Concrete debris was manually removed from the raceway 

and loaded into a demolition bucket.  Concrete debris was staged on the slab of former Building 7.  

- Capasso continued forming the eastern raceway wall cap north of Brooklyn Street.  Work included installing 

the forms for the cap, installing dowels every 24-inches into the top of the existing raceway wall and 

installing #6 rebar cages within the formwork.  

- SWC loaded 2 scissor lifts and the demolition bucket into a roll-off container in preparation for demobilizing 

the equipment from the Site. 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

None.   
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OTHER 

None. 
 
 
 
 
 
 
Prepared  By:        Reviewed By:  
Benjamin Rach        David Rusczyk 
Project Oversight        Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Benjamin Rach Glastonbury, CT Project Engineer 8 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

James Niemczyk Laborer 8 

John Clinche Laborer 8 

Pat Burke Laborer 8 

John Butler Carpenter 8 

John Galinski Superintendent/SSHO 8 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

Capasso 4 Raceway wall cap 

DV Morin 2 Water diversion pipe removal 

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC)  1 Genie S-85 Boom Lifts (SWC)  

Ingersoll-Rand 165 Kva Generator (SWC)  CAT 973B Tracked Front Loader  

Bobcat S175 Skid Steer (SWC) X  Hydraulic Hammer Attachment  

4’x6’ Dump Bucket Attachment (SWC)  CAT 312BL Excavator (D.V. Morin) X 

Komatsu PC78 (SWC) X Compressor   

Tri-lift forklift (SWC)   Skid Steer Sweeper Attachment (SWC)  X  

Roll-off Truck X   

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SWC performed a daily health and safety briefing. 

- DV removed the water diversion pipes immediately upstream and downstream of the new dam. Prior to 

removal, DV cleaned the loose debris and soil from the raceway.  

- Capasso continued forming the eastern raceway wall cap north of Brooklyn Street.  Work included installing 

the forms for the cap, installing dowels every 24-inches into the top of the existing raceway wall and 

installing #6 rebar cages within the formwork. 

- SWC continued to install new shingles in the valley in the roofs between Buildings 9 and 11 roof.   

- SWC removed demolition related debris from the trenches in the floor slabs of former Buildings 7 and 13 

with the PC78 excavator and a 12-inch bucket.  The trenches were subsequently backfilled with processed 

concrete and brick. 

- SWC cleared the snow along the earth slope behind the west raceway wall south of Brooklyn Street in 

preparation for raceway wall cap installation work.  

- SWC demobilized a roll-off can full of shoring and scaffolding equipment. 

- SWC disposed of a roll-off container of general debris to the Murphy Road facility in Hartford, CT. 
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HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

None.   

 

OTHER 

None. 
 
 
 
 
 
 
Prepared  By:        Reviewed By:  
Benjamin Rach        David Rusczyk 
Project Oversight        Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Benjamin Rach Glastonbury, CT Project Engineer 8 

Dave Rusczyk Glastonbury, CT Project Manager 2 

Steve Raymond Bedford, NH Project Executive 2 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

James Niemczyk Laborer 8 

John Clinche Laborer 8 

Pat Burke Laborer 8 

John Butler Carpenter 8 

Bryan Terlizzi Project Manager 2 

John Galinski Superintendent/SSHO 8 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

Capasso 4 Raceway wall cap 

DV Morin 2 Site Clean up 

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC)  1 Genie S-85 Boom Lifts (SWC)  

Ingersoll-Rand 165 Kva Generator (SWC)  CAT 973B Tracked Front Loader  

Bobcat S175 Skid Steer (SWC) X  Hydraulic Hammer Attachment  

4’x6’ Dump Bucket Attachment (SWC)  CAT 312BL Excavator (D.V. Morin) X 

Komatsu PC78 (SWC) X Compressor   

Tri-lift forklift (SWC)   Skid Steer Sweeper Attachment (SWC)    

Roll-off Truck      

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SWC performed a daily health and safety briefing. 

- DV demobilized portions of the corrugated water diversion pipe and other equipment/supplies off Site.  

- Capasso finished forming the eastern raceway wall cap north of Brooklyn Street.  Work included the 

installation of ¾-inch expansion board at transitions between the new cap and the Brooklyn Street bridge and 

the south side of the training wall for the new dam.  

- Capasso began forming the cap for the western raceway wall south of Brooklyn Street.  

- SWC continued to install new shingles in the valley in the roofs between Buildings 9 and 11 roof.   

- SWC began cleaning out the existing and construction related debris from the raceway floor. Work 

completed utilizing the PC78 excavator. 

- SWC removed general debris from outside the permanent fence north and west of former Buildings 2 and 13. 

- SWC repaired an opening in the northwestern wall of Building 1 with block and motor. 

- SWC removed vegetation growth from the western raceway wall proximate to the old dam. 
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HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

Town of Vernon 830 Dave Smith and Shaun Gately were on Site for the 

weekly project meeting. 

   

 

OTHER 

None. 
 
 
 
 
 
 
Prepared  By:        Reviewed By:  
Benjamin Rach        David Rusczyk 
Project Oversight        Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Benjamin Rach Glastonbury, CT Project Engineer 8 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

James Niemczyk Laborer 8 

John Clinche Laborer 8 

Pat Burke Laborer 8 

John Butler Carpenter 8 

John Galinski Superintendent/SSHO 8 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

Capasso 4 Raceway wall cap 

DV Morin 2 Raceway wall infilling 

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC)  1 Genie S-85 Boom Lifts (SWC)  

Ingersoll-Rand 165 Kva Generator (SWC)  CAT 973B Tracked Front Loader  

Bobcat S175 Skid Steer (SWC) X  Hydraulic Hammer Attachment  

4’x6’ Dump Bucket Attachment (SWC)  CAT 312BL Excavator (D.V. Morin)  

Komatsu PC78 (SWC) X Compressor   

Tri-lift forklift (SWC)   Skid Steer Sweeper Attachment (SWC)    

Roll-off Truck    CAT D3C XL Bulldozer (SWC) X 

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SWC performed a daily health and safety briefing. 

- DV installed approximately 45 feet of formwork at the base of the western raceway wall in preparation for 

infilling gaps beneath the raceway wall.  After installing the forms, DV manually mixed concrete and filled 

the gaps under the western raceway wall.    

- Capasso continued forming the cap for the western raceway wall south of Brooklyn Street. Work included 

installing the forms for the cap and building the #6 rebar cages on Site.  

- SWC completed installing new shingles in the valley in the roofs between Buildings 9 and 11 roof.   

- SWC continued cleaning out the existing and construction related debris from the raceway floor. Work 

completed utilizing the PC78 excavator. 

- SWC graded the soils in the former Building 14 footprint utilizing the CAT D3C XL bulldozer. 

- SWC cleaned the steel I-beam supporting the sanitary sewer pipe adjacent to Grove Street in preparation for 

re-painting. 
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HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

None.   

 

OTHER 

None. 
 
 
 
 
 
 
Prepared  By:        Reviewed By:  
Benjamin Rach        David Rusczyk 
Project Oversight        Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

David Rusczyk Glastonbury, CT Senior Project Manager 8 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

James Niemczyk Laborer 8 

John Clinche Laborer 8 

Pat Burke Laborer 8 

John Butler Carpenter 8 

John Galinski Superintendent/SSHO 8 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

Capasso 5 Raceway wall cap 

DV Morin 3 Clean-up and Demobilizing Material  

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC)  1 Genie S-85 Boom Lifts (SWC)  

Ingersoll-Rand 165 Kva Generator (SWC) X CAT 973B Tracked Front Loader  

Bobcat S175 Skid Steer (SWC) X  Hydraulic Hammer Attachment X 

4’x6’ Dump Bucket Attachment (SWC)  CAT 312BL Excavator (D.V. Morin) X 

Komatsu PC78 (SWC) X Compressor   

Tri-lift forklift (SWC) X  Skid Steer Sweeper Attachment (SWC)    

Roll-off Truck    CAT D3C XL Bulldozer (SWC)   

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SWC performed a daily health and safety briefing. 

- DV finished manually in-filling the gap beneath the west raceway wall. In-filling was completed via 

installing stone and hand mixed mortar within the narrow remaining gaps.   

- DV removed the sand bags from the raceway immediately upstream of the new dam.  Sand bags were 

manually loaded into the bucket of the excavator and temporarily staged within the footprint of the former 

AST building.  DV removed a load of sand bags from the Site at the end of the day.   

- DV demobilized a dump truck load of jersey barriers from the Site.   

- Capasso continued forming the cap for the western raceway wall south of Brooklyn Street. Work included 

installing the forms for the cap and building the #6 rebar cages on Site.  

- SWC repainted the steel I-beam supporting the sanitary sewer pipe adjacent to Grove Street and the bolts on 

the support brackets.      

- SWC demolished the remaining portions of the former Building 14 foundation wall adjacent to the raceway 

to approximately 18-inches below grade.  Demolition was performed utilizing the Komatsu PC-78 equipped 

with a hydraulic hammer.   

- SWC began staging material and equipment in the upper floor of Building 3 in preparation for the 

performance of roof repairs.    
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HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

None.   

 

OTHER 

None. 
 
 
 
 
 
 
Prepared  and Reviewed By:   
David Rusczyk 
Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Benjamin Rach Glastonbury, CT Project Engineer 8 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

James Niemczyk Laborer 8 

John Clinche Laborer 8 

Walter Mang Project Manager 1 

Pat Burke Laborer 8 

John Butler Carpenter 8 

John Galinski Superintendent/SSHO 8 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

Capasso 6 Raceway wall cap 

DV Morin 3 Raceway rip rap 

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC)  1 Genie S-85 Boom Lifts (SWC)  

Ingersoll-Rand 165 Kva Generator (SWC)  CAT 973B Tracked Front Loader  

Bobcat S175 Skid Steer (SWC) X  Hydraulic Hammer Attachment  

4’x6’ Dump Bucket Attachment (SWC)  CAT 312BL Excavator (D.V. Morin) X 

Komatsu PC78 (SWC)  Compressor   

Tri-lift forklift (SWC)   Skid Steer Sweeper Attachment (SWC)    

Roll-off Truck    CAT D3C XL Bulldozer (SWC)  

Wacker Neuson Mini Excavator (D.V. Morin) X Side Dump Mini Buggy (D.V. Morin) X 

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SWC performed a daily health and safety briefing. 

- DV had three loads of rip rap delivered to the Site from Becker Construction.  A drop test was performed on 

each load by dropping the material from approximately 2 feet above the ground surface.  No visual cracks or 

chips were noted during the drop test. 

- DV began installing rip rap along the eastern raceway wall using a tracked side dump buggy and a mini-

excavator.    

- Capasso poured the cap for the east and west raceway walls north of Brooklyn Street.  The cap was covered 

with frost blankets after pouring.  

- Capasso continued forming the cap for the western raceway wall south of Brooklyn Street. Work included 

installing the formwork and drilling dowel holes into the top of the existing raceway wall.  

- SWC began repairing the southwestern corner of the Building 4 roof at the connection with Building 3.  

Work included stripping the wood pallets, roof boards and roof shingles.   
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HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

None.   

 

OTHER 

None. 
 
 
 
 
 
 
Prepared  By:        Reviewed By:  
Benjamin Rach        David Rusczyk 
Project Oversight        Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Benjamin Rach Glastonbury, CT Project Engineer 8 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

James Niemczyk Laborer 8 

John Clinche Laborer 8 

Pat Burke Laborer 8 

John Galinski Superintendent/SSHO 8 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

Capasso 6 Raceway wall cap 

DV Morin 3 Raceway rip rap 

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC)  1 Genie S-85 Boom Lifts (SWC)  

Ingersoll-Rand 165 Kva Generator (SWC)  CAT 973B Tracked Front Loader  

Bobcat S175 Skid Steer (SWC) X  Hydraulic Hammer Attachment  

4’x6’ Dump Bucket Attachment (SWC)  CAT 312BL Excavator (D.V. Morin) X 

Komatsu PC78 (SWC) X Compressor   

Tri-lift forklift (SWC)   Skid Steer Sweeper Attachment (SWC)    

Roll-off Truck    CAT D3C XL Bulldozer (SWC) X 

Wacker Neuson Mini Excavator (D.V. Morin) X Side Dump Mini Buggy (D.V. Morin) X 

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SWC performed a daily health and safety briefing. 

- DV continued installing rip rap along the eastern raceway wall using a tracked side dump buggy and a mini-

excavator.    

- DV had two additional loads of rip rap delivered to the Site from Becker Construction.   

- Capasso removed the side bracing from the western raceway wall cap north of Brooklyn Street.  

- Capasso continued forming the cap for the western raceway wall south of Brooklyn Street. Work included 

installing the formwork and drilling dowel holes into the top of the existing raceway wall.  

- SWC continued repairing the southwest corner of the Building 4 roof at the connection with Building 3.  

Work included stripping the wood pallets, roof boards and roof shingles. 

- SWC graded the soils in the former Building 7 loading dock remedial excavation area in preparation for 

backfilling with processed material. 

- SWC began stripping insulation in the attic of Building 3 in preparation for performing roof repairs. 

- SWC graded soils within the footprint of former Building 14 area with the CAT D3C XL bulldozer. 
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HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

None.   

 

OTHER 

None. 
 
 
 
 
 
 
Prepared  By:        Reviewed By:  
Benjamin Rach        David Rusczyk 
Project Oversight        Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Benjamin Rach Glastonbury, CT Project Engineer 8 

Dave Rusczyk Glastonbury, CT Project Manager 2 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

James Niemczyk Laborer 8 

John Clinche Laborer 8 

Pat Burke Laborer 8 

John Butler Carpenter 7 

John Galinski Superintendent/SSHO 8 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

Capasso 6 Raceway wall cap 

DV Morin 2 Raceway rip rap 

Surveyor  2 Surveying Building 7 remedial excavation  

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC)  1 Genie S-85 Boom Lifts (SWC)  

Ingersoll-Rand 165 Kva Generator (SWC)  Ford Dump Truck (SWC)  

Bobcat S175 Skid Steer (SWC) X  Hydraulic Hammer Attachment  

4’x6’ Dump Bucket Attachment (SWC)  CAT 312BL Excavator (D.V. Morin) X 

Komatsu PC78 (SWC) X Compressor   

Tri-lift forklift (SWC)   Skid Steer Sweeper Attachment (SWC)  X  

Roll-off Truck    CAT D3C XL Bulldozer (SWC)  

Wacker Neuson Mini Excavator (D.V. Morin) X Side Dump Mini Buggy (D.V. Morin) X 

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SWC performed a daily health and safety briefing. 

- DV continued installing rip rap along the eastern raceway wall using a tracked side dump buggy and a mini-

excavator.    

- Capasso continued forming the cap for the western raceway wall south of Brooklyn Street. Work included 

installing the formwork for the cap and drilling dowel holes into the top of the existing raceway wall.  

- SWC continued repairing the Building 4 roof.  Work included removing damaged roof boards and roof 

shingles on the north (pond) side of the building and sistering rafters to the existing rafters in the southwest 

corner of the building adjacent to Building 3. 

- SWC had the former Building 7 loading dock area surveyed in preparation of backfilling with processed 

material. 

- SWC mobilized a dump truck to the Site. 

- SWC demobilized the CAT 937B Tracked Front End Loader. 
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- SWC cleaned the paved parking lot south of former Building 14 utilizing the Bobcat skid steer with a 

sweeper attachment. 

 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

Town of Vernon 0830 Dave Smith and Shaun Gately on Site for weekly 

project meeting. 

State of Connecticut 

Department of Economic 

and Community 

Development 

1140 Christopher Lipinski on Site to perform an inspection 

of the work progress.   

 

OTHER 

None. 
 
 
 
 
 
 
Prepared  By:        Reviewed By:  
Benjamin Rach        David Rusczyk 
Project Oversight        Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Benjamin Rach Glastonbury, CT Project Engineer 7 

Dave Rusczyk Glastonbury, CT Project Manager 2 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

James Niemczyk Laborer 8 

John Clinche Laborer 8 

Pat Burke Laborer 8 

John Butler Carpenter 7 

John Galinski Superintendent/SSHO 8 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

Capasso 4 Raceway wall cap 

DV Morin 3 Raceway rip rap 

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC)  1 Genie S-85 Boom Lifts (SWC)  

Ingersoll-Rand 165 Kva Generator (SWC)  Ford Dump Truck (SWC) X 

Bobcat S175 Skid Steer (SWC) X  Hydraulic Hammer Attachment  

4’x6’ Dump Bucket Attachment (SWC)  CAT 312BL Excavator (D.V. Morin) X 

Komatsu PC78 (SWC) X Compressor   

Tri-lift forklift (SWC)   Skid Steer Sweeper Attachment (SWC)  X  

Roll-off Truck    CAT D3C XL Bulldozer (SWC)  

Wacker Neuson Mini Excavator (D.V. Morin) X Side Dump Mini Buggy (D.V. Morin) X 

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SWC performed a daily health and safety briefing. 

- DV began installing rip rap along the western raceway wall using a tracked side dump buggy and a mini-

excavator.    

- DV had two loads of rip-rap delivered to the Site.   

- Capasso continued forming the cap for the western raceway wall south of Brooklyn Street. Work included 

installing the formwork for the cap and drilling dowel holes into the top of the existing raceway wall.  

- Capasso stripped the forms for the eastern raceway wall cap north of Brooklyn Street to facilitate backfilling 

the Building 7 loading dock. 

- SWC continued repairing the southwest corner of the Building 4 roof at the connection with Building 3.  

Work included installing roof sheathing (Zip System) to the rafters and overlaying the sheathing with ice and 

water shield.  

- SWC began backfilling the former Building 7 loading dock excavation area with 21-inches of processed 

brick and concrete from the stockpile within the footprint of former Building 14. 
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HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

State of Connecticut 

Elevator Inspector 

0845 James Latorra on site to update status of Site elevators. 

 

OTHER 

None. 
 
 
 
 
 
 
Prepared  By:        Reviewed By:  
Benjamin Rach        David Rusczyk 
Project Oversight        Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Benjamin Rach Glastonbury, CT Project Engineer 8 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

James Niemczyk Laborer 8 

John Clinche Laborer 8 

Pat Burke Laborer 8 

John Butler Carpenter 3.5 

John Galinski Superintendent/SSHO 8 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

Capasso 4 Raceway wall cap 

DV Morin 3 Raceway rip rap 

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC)  1 Genie S-85 Boom Lifts (SWC)  

Ingersoll-Rand 165 Kva Generator (SWC)  Ford Dump Truck (SWC) X 

Bobcat S175 Skid Steer (SWC) X  Hydraulic Hammer Attachment  

4’x6’ Dump Bucket Attachment (SWC)  CAT 312BL Excavator (D.V. Morin) X 

Komatsu PC78 (SWC) X Compressor   

Tri-lift forklift (SWC)   Skid Steer Sweeper Attachment (SWC)  X  

Roll-off Truck    CAT D3C XL Bulldozer (SWC)  

Wacker Neuson Mini Excavator (D.V. Morin) X Side Dump Mini Buggy (D.V. Morin) X 

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SWC performed a daily health and safety briefing. 

- DV continued installing rip rap along the western raceway wall using a tracked side dump buggy and a mini-

excavator.  

- Capasso continued forming the cap for the western raceway wall south of Brooklyn Street. Work included 

installing the formwork for the cap, drilling dowel holes into the top of the existing raceway wall, and 

installing #6 rebar cages.  

- SWC continued repairing the southwest corner of the Building 4 roof at the connection with Building 3.  

Work included installing roof sheathing (Zip System) to the rafters and overlaying the sheathing with ice and 

water shield.  

- SWC continued roof repair work on the north side of Building 4.  Work included removal/demolition of 

damaged roof sheathing.   

- SWC continued backfilling the former Building 7 loading dock excavation area with 21-inches of processed 

brick and concrete from the stockpile within the footprint of former Building 14. 
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- SWC began creating a slope from the former Building 7 loading dock area down to the former Building 8 

slab.  Slope was created using processed brick and concrete from the stockpile within the footprint of former 

Building 14. 

- SWC demobilized the Tri-Lift 1200S from the Site. 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

Town of Vernon 1200 Dave Smith and Craig Perry on Site to see project 

progress 

 

OTHER 

None. 
 
 
 
 
 
 
Prepared  By:        Reviewed By:  
Benjamin Rach        David Rusczyk 
Project Oversight        Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Benjamin Rach Glastonbury, CT Project Engineer 8 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

James Niemczyk Laborer 8 

John Clinche Laborer 8 

Pat Burke Laborer 8 

Walter Mang Project Manager 1 

John Galinski Superintendent/SSHO 8 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

Capasso 6 Raceway wall cap 

DV Morin 2 Raceway rip rap 

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC)  1 Genie S-85 Boom Lifts (SWC)  

Ingersoll-Rand 165 Kva Generator (SWC)  Ford Dump Truck (SWC) X 

Bobcat S175 Skid Steer (SWC) X  Hydraulic Hammer Attachment  

4’x6’ Dump Bucket Attachment (SWC)  CAT 312BL Excavator (D.V. Morin) X 

Komatsu PC78 (SWC) X Compressor   

Tri-lift forklift (SWC)   Skid Steer Sweeper Attachment (SWC)  X  

Roll-off Truck    CAT D3C XL Bulldozer (SWC)  

Wacker Neuson Mini Excavator (D.V. Morin) X Side Dump Mini Buggy (D.V. Morin) X 

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SWC performed a daily health and safety briefing. 

- DV continued installing rip rap along the eastern and western raceway wall north of Brooklyn Street using a 

tracked side dump buggy and a mini-excavator.  

- Capasso continued forming the cap for the western raceway wall south of Brooklyn Street. Work included 

installing the formwork for the cap, drilling dowel holes into the top of the existing raceway wall, and 

installing #6 rebar cages.  

- SWC began repairing the eastern side of the Building 3 roof.  Work included demolishing/removing the 

leaking portions of the roof.  

- SWC began backfilling the former penstock area with processed brick and concrete from the stockpile within 

the footprint of former Building 14. 

- SWC continued creating a slope from the former Building 7 loading dock area down to the former Building 8 

slab.  Slope was created using processed brick and concrete from the stockpile within the footprint of former 

Building 14. 

- SWC filled in the Brooklyn Street pipe chase along the northwestern portion of Building 12 with processed 

brick and concrete from the stockpile within the footprint of former Building 14. 
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HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

None.   

 

OTHER 

None. 
 
 
 
 
 
 
Prepared  By:        Reviewed By:  
Benjamin Rach        David Rusczyk 
Project Oversight        Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Benjamin Rach Glastonbury, CT Project Engineer 8 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

James Niemczyk Laborer 8 

John Clinche Laborer 8 

Pat Burke Laborer 8 

John Galinski Superintendent/SSHO 8 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

DV Morin 2 Raceway wall cap  

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC)  1 Genie S-85 Boom Lifts (SWC)  

Ingersoll-Rand 165 Kva Generator (SWC)  Ford Dump Truck (SWC)  

Bobcat S175 Skid Steer (SWC) X  Hydraulic Hammer Attachment  

4’x6’ Dump Bucket Attachment (SWC)  CAT 312BL Excavator (D.V. Morin)  

Komatsu PC78 (SWC) X Compressor   

Tri-lift forklift (SWC)   Skid Steer Sweeper Attachment (SWC)  X  

Roll-off Truck    CAT D3C XL Bulldozer (SWC)  

Wacker Neuson Mini Excavator (D.V. Morin)  Side Dump Mini Buggy (D.V. Morin)  

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SWC performed a daily health and safety briefing. 

- DV began setting up staging along the eastern raceway wall south of Brooklyn Street in preparation of 

forming the raceway wall cap.  

- SWC continued repairing eastern side of the Building 3 roof.  Work included demolishing/removing the 

leaking portions of the roof and removing resulting debris from the building.  

- SWC continued creating a slope from the former Building 7 loading dock area down to the former Building 8 

slab.  Slope was created using processed brick and concrete from the stockpile within the footprint of former 

Building 14. 

- SWC graded the soils in the former Building 14 area with the D3 bulldozer. 

- SWC cleaned the loose garbage, construction and metal debris from across the Site. 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 
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COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

None.   

 

OTHER 

None. 
 
 
 
 
 
 
Prepared  By:        Reviewed By:  
Benjamin Rach        David Rusczyk 
Project Oversight        Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Benjamin Rach Glastonbury, CT Project Engineer 8 

Dave Rusczyk Glastonbury, CT Project Manager 2 

Steve Raymond Bedford, NH Project Executive 2 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

James Niemczyk Laborer 8 

Huario Sanchez Laborer 8 

Pat Burke Laborer 8 

Bryan Terlizzi Project Manager 1 

John Galinski Superintendent/SSHO 8 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

DV Morin 2 Raceway Wall Cap 

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC)  1 Genie S-85 Boom Lifts (SWC)  

Ingersoll-Rand 165 Kva Generator (SWC)  Ford Dump Truck (SWC) X 

Bobcat S175 Skid Steer (SWC) X  Hydraulic Hammer Attachment  

4’x6’ Dump Bucket Attachment (SWC)  CAT 312BL Excavator (D.V. Morin)  

Komatsu PC78 (SWC) X Compressor   

Tri-lift forklift (SWC)   Skid Steer Sweeper Attachment (SWC)  X  

Roll-off Truck    CAT D3C XL Bulldozer (SWC)  

Wacker Neuson Mini Excavator (D.V. Morin)  Side Dump Mini Buggy (D.V. Morin)  

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SWC performed a daily health and safety briefing. 

- DV began forming the eastern raceway wall south of Brooklyn Street. Work included setting up staging and 

laying out the wall cap.  

- SWC continued repairing the leaking portions of the roof on the north side of Building 4.  Work included 

demolishing/removal of the leaking portions of the roof, removing the resulting debris from the building and 

installing replacement roof sheathing using Zip-System panels.  

- SWC continued to grade the soils within the former Building 14 area. 

- SWC backfilled the penstock area with processed material from the stockpiled within the former Building 14 

footprint.   

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 
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COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

Town of Vernon 0830 Dave Smith and Shaun Gately onsite for weekly 

project meeting. 

 

OTHER 

None. 
 
 
 
 
 
 
Prepared  By:        Reviewed By:  
Benjamin Rach        David Rusczyk 
Project Oversight        Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Benjamin Rach Glastonbury, CT Project Engineer 8 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

James Niemczyk Laborer 8 

Huario Sanchez Laborer 8 

Pat Burke Laborer 8 

John Butler Carpenter 5 

John Galinski Superintendent/SSHO 8 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

DV Morin 2 Raceway Wall Cap 

Capasso  5 Raceway Wall Cap 

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC)  1 Genie S-85 Boom Lifts (SWC)  

Ingersoll-Rand 165 Kva Generator (SWC)  Ford Dump Truck (SWC) X 

Bobcat S175 Skid Steer (SWC) X  Hydraulic Hammer Attachment  

4’x6’ Dump Bucket Attachment (SWC)  CAT 312BL Excavator (D.V. Morin) X 

Komatsu PC78 (SWC) X Compressor   

Tri-lift forklift (SWC)   Skid Steer Sweeper Attachment (SWC)  X  

Roll-off Truck    CAT D3C XL Bulldozer (SWC)  

Wacker Neuson Mini Excavator (D.V. Morin) X Side Dump Mini Buggy (D.V. Morin)  

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SWC performed a daily health and safety briefing. 

- DV removed the water diversion piping from the raceway up to the porta-dam on the upstream side of the 

Grove Street bridge. 

- Capasso began forming the eastern raceway wall cap proximate to Grove Street.  Work included installation 

of wood forms.  

- SWC continued repairing the leaking portions of the roof on the north side of Building 4. Work included 

installation of new rafter sister boards and installing replacement roof sheathing using Zip-System panels. 

- SWC continued backfilling the penstock area with processed material from the stockpiled within the former 

Building 14 footprint.   

- SWC began backfilling the concrete proximate to the southeast corner of Building 6 with processed material 

from the stockpiled within the former Building 14 footprint.   

- SWC began backfilling the depression by the northwest corner of Building 4 loading dock with processed 

material from the stockpiled within the former Building 14 footprint.   
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- SWC removed building debris from a former pit within the footprint of former Building 8.   The building 

debris was placed in a general construction and debris roll-off container. The pit was backfilled with 

processed material from the stockpiled within the former Building 14 footprint.   

- SWC repaired the sill of a window on the west side of Building 11 to prevent moisture from entering the 

building.  Work included sealing with brick and mortar.  

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

Town of Vernon 0930 Shaun Gately onsite to get access to Daniels Mill for 

SWC’s estimator. 

 

OTHER 

None. 
 
 
 
 
 
 
Prepared  By:        Reviewed By:  
Benjamin Rach        David Rusczyk 
Project Oversight        Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Benjamin Rach Glastonbury, CT Project Engineer 8 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

James Niemczyk Laborer 8 

Huario Sanchez Laborer 8 

Pat Burke Laborer 8 

John Butler Carpenter 8 

John Galinski Superintendent/SSHO 7 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

DV Morin 2 Cleaning Raceway 

Capasso  4 Raceway Wall Cap 

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC)  1 Genie S-85 Boom Lifts (SWC)  

Ingersoll-Rand 165 Kva Generator (SWC)  Ford Dump Truck (SWC)  

Bobcat S175 Skid Steer (SWC) X  Hydraulic Hammer Attachment  

4’x6’ Dump Bucket Attachment (SWC)  CAT 312BL Excavator (D.V. Morin)  

Komatsu PC78 (SWC)  Compressor   

Tri-lift forklift (SWC)   Skid Steer Sweeper Attachment (SWC)  X  

Roll-off Truck    CAT D3C XL Bulldozer (SWC)  

Wacker Neuson Mini Excavator (D.V. Morin) X Side Dump Mini Buggy (D.V. Morin) X 

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SWC performed a daily health and safety briefing. 

- DV removed the support equipment for the former water diversion piping and other miscellaneous materials 

from below the Grove Street bridge. The removed equipment and materials included plastic sheeting, sand 

bags and steel support beams. 

DV demobilized the Wacker Neuson Mini excavator and the Dump Mini Buddy from the Site.  

- Capasso continued forming the eastern raceway wall cap proximate to Grove Street.  Work included 

installation of wood forms and drilling dowel holes into the top of the existing raceway wall every 24-inches.  

- SWC continued repairing the leaking portions of the roof on the east side of Building 3. Work included 

installation of new rafter sister boards and installing replacement roof sheathing using Zip-System panels.  

- SWC continued repairing the leaking portions of the roof on the north side of Building 4. Work included 

replacement roof sheathing using Zip-System panels and installing ice/water shield.  

- SWC removed the steel plates covering various trenches and pits within the footprint of former Building 8 

and moved the plates to the scrap metal roll-off. 

- SWC removed construction debris from the Building 8 trenches and pits.  Trenches and pits were backfilled 

with processed material from the stockpile located within the former Building 14 footprint.  
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HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

None.   

 

OTHER 

None. 
 
 
 
 
 
 
Prepared  By:        Reviewed By:  
Benjamin Rach        David Rusczyk 
Project Oversight        Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Benjamin Rach Glastonbury, CT Project Engineer 8 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

James Niemczyk Laborer 8 

Huario Sanchez Laborer 8 

Pat Burke Laborer 8 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC) X 1 Genie S-85 Boom Lifts (SWC)  

Ingersoll-Rand 165 Kva Generator (SWC)  Ford Dump Truck (SWC)  

Bobcat S175 Skid Steer (SWC) X  Hydraulic Hammer Attachment  

4’x6’ Dump Bucket Attachment (SWC)  CAT 312BL Excavator (D.V. Morin)  

Komatsu PC78 (SWC)  Compressor   

Tri-lift forklift (SWC)   Skid Steer Sweeper Attachment (SWC)    

Roll-off Truck    CAT D3C XL Bulldozer (SWC)  

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SWC performed a daily health and safety briefing. 

- SWC performed snow removal activities through-out the Site. 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

None.   

 

OTHER 

None. 
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Prepared  By:        Reviewed By:  
Benjamin Rach        David Rusczyk 
Project Oversight        Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Benjamin Rach Glastonbury, CT Project Engineer 8 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

Pat Burke Laborer 8 

John Galinski Superintendent/SSHO 8 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

DV Morin 2 Cleaning Raceway 

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC)  1 Genie S-85 Boom Lifts (SWC)  

Ingersoll-Rand 165 Kva Generator (SWC) X Ford Dump Truck (SWC)  

Bobcat S175 Skid Steer (SWC) X  Hydraulic Hammer Attachment  

4’x6’ Dump Bucket Attachment (SWC)  CAT 312BL Excavator (D.V. Morin)  

Komatsu PC78 (SWC) X Compressor   

Tri-lift forklift (SWC)   Skid Steer Sweeper Attachment (SWC)   

Roll-off Truck    CAT D3C XL Bulldozer (SWC)  

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SWC performed a daily health and safety briefing. 

- SWC cleared snow from the east side of the raceway south of Building 12 to facilitate wall cap work.  

- SWC cleared snow from the former Building 7 loading dock area in preparation to seal the doorway on the 

south facing side of Building 6. 

- DV continued to form the eastern raceway wall cap south of Brooklyn Street and adjacent to Building 12.   

- SWC cleaned debris from within the raceway south of Brooklyn Street. 

 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

Town of Vernon 1415 Shaun Gately on site to walk a developer around the 

property. 

 

OTHER 

None. 
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Prepared  By:        Reviewed By:  
Benjamin Rach        David Rusczyk 
Project Oversight        Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Benjamin Rach Glastonbury, CT Project Engineer 8 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

Pat Burke Laborer 8 

John Butler Carpenter 4 

John Galinski Superintendent/SSHO 8 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

DV Morin 2 Raceway Wall Cap 

Capasso 6 Raceway Wall Cap 

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC)  1 Genie S-85 Boom Lifts (SWC)  

Ingersoll-Rand 165 Kva Generator (SWC) X Ford Dump Truck (SWC)  

Bobcat S175 Skid Steer (SWC) X  Hydraulic Hammer Attachment  

4’x6’ Dump Bucket Attachment (SWC)  CAT 312BL Excavator (D.V. Morin)  

Komatsu PC78 (SWC) X Compressor   

Tri-lift forklift (SWC)   Skid Steer Sweeper Attachment (SWC)   

Roll-off Truck    CAT D3C XL Bulldozer (SWC)  

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SWC performed a daily health and safety briefing. 

- SWC began repairing roof on the Building 12 stair tower.  Work included sealing the opening in the roof 

with a Zip System board and caulking. 

- SWC sealed the door on the south side of Building 6.  Work included removing the original door and sealing 

the doorway with 3/4” plywood and caulking the edges of the plywood. 

- DV continued to form the eastern raceway wall cap south of Brooklyn Street and adjacent to Building 12.  

- Capasso continuing to form the eastern raceway wall cap south of Brooklyn Street proximate to Grove Street.   

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

   

 

OTHER 

None. 
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Prepared  By:        Reviewed By:  
Benjamin Rach        David Rusczyk 
Project Oversight        Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Benjamin Rach Glastonbury, CT Project Engineer 8 

Dave Rusczyk Glastonbury, CT Project Manager 1.5 

Steve Raymond Bedford, NH Project Executive 1.5 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

Pat Burke Laborer 8 

Bryan Terlizzi Project Manager 1 

John Butler Carpenter 7 

John Galinski Superintendent/SSHO 8 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

DV Morin 2 Raceway Wall Cap 

Capasso 6 Raceway Wall Cap 

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC)  1 Genie S-85 Boom Lifts (SWC)  

Ingersoll-Rand 165 Kva Generator (SWC) X Ford Dump Truck (SWC)  

Bobcat S175 Skid Steer (SWC) X  Hydraulic Hammer Attachment  

4’x6’ Dump Bucket Attachment (SWC)  CAT 312BL Excavator (D.V. Morin)  

Komatsu PC78 (SWC) X Compressor   

Tri-lift forklift (SWC)   Skid Steer Sweeper Attachment (SWC)   

Roll-off Truck    CAT D3C XL Bulldozer (SWC)  

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SWC performed a daily health and safety briefing. 

- SWC continued repairing the roofs of Buildings 3 and 4.  Work included installing rafter sister boards, Zip 

System roof plywood and ice/water shield.  

- DV continued to form the eastern raceway wall south of Brooklyn Street and adjacent to Building 12.  

- Capasso continued to form the eastern raceway wall cap south of Brooklyn Street proximate to Grove Street.  

Work included plywood forming, installation of dowels into the top of the raceway wall and installing #6 

rebar cages. 

 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 
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COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

Town of Vernon 830 Shaun Gately and Dave Smith onsite for weekly 

project meeting. 

 

OTHER 

None. 
 
 
 
 
 
 
Prepared  By:        Reviewed By:  
Benjamin Rach        David Rusczyk 
Project Oversight        Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Benjamin Rach Glastonbury, CT Project Engineer 8 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

John Galinski Superintendent/SSHO 8 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

DV Morin 2 Raceway Wall Cap 

Capasso 6 Raceway Wall Cap 

Port-A-Dam 3 Removal of Port-a-Dam 

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC)  1 Genie S-85 Boom Lifts (SWC)  

Ingersoll-Rand 165 Kva Generator (SWC) X Ford Dump Truck (SWC)  

Bobcat S175 Skid Steer (SWC)   Hydraulic Hammer Attachment  

4’x6’ Dump Bucket Attachment (SWC)  CAT 312BL Excavator (D.V. Morin) X 

Komatsu PC78 (SWC)  Compressor   

Tri-lift forklift (SWC)   Skid Steer Sweeper Attachment (SWC)   

Roll-off Truck    CAT D3C XL Bulldozer (SWC)  

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SWC performed a daily health and safety briefing. 

- DV worked with Port-a-Dam to remove the temporary cofferdam on the south side of the Grove Street 

bridge. 

- Port-a-Dam removed the temporary cofferdam on the south side of the Grove Street bridge.  Work included 

removal of the fabric, sand bags and steel supports. 

- Capasso continued to form the eastern raceway wall cap south of Brooklyn Street proximate to Grove Street.  

Work included installing #6 rebar cages. 

- Capasso removed the forms from the western raceway wall cap north of Brooklyn Street. 

- Capasso cut contraction joints into the western and eastern raceway wall caps north of Brooklyn Street. 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

None.   
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OTHER 

None. 
 
 
 
 
 
 
Prepared  By:        Reviewed By:  
Benjamin Rach        David Rusczyk 
Project Oversight        Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Benjamin Rach Glastonbury, CT Project Engineer 8 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

John Galinski Superintendent/SSHO 8 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

DV Morin 2 Raceway Wall Cap 

Capasso 6 Raceway Wall Cap 

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC)  1 Genie S-85 Boom Lifts (SWC)  

Ingersoll-Rand 165 Kva Generator (SWC) X Ford Dump Truck (SWC)  

Bobcat S175 Skid Steer (SWC)   Hydraulic Hammer Attachment  

4’x6’ Dump Bucket Attachment (SWC)  CAT 312BL Excavator (D.V. Morin)  

Komatsu PC78 (SWC)  Compressor   

Tri-lift forklift (SWC)   Skid Steer Sweeper Attachment (SWC)   

Roll-off Truck    CAT D3C XL Bulldozer (SWC)  

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SWC performed a daily health and safety briefing. 

- DV continued to form the eastern raceway wall cap proximate to Building 12.  Work included installation of 

#6 dowels into the top of the existing raceway wall and installation of #6 rebar cages. 

- Capasso smoothed the lower edges of the western and eastern raceway wall cap on the north side of the 

Brooklyn Street bridge. Work was performed utilizing an electric chipping hammer. 

- Capasso re-pointed the eastern raceway wall just upstream of the new dam. 

- Capasso sealed all expansion and contraction joints on the eastern and western raceway wall caps north of 

the Brooklyn Street bridge. 

- Capasso removed construction debris along eastern raceway wall cap proximate to Grove Street. 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 
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OTHER 

None. 
 
 
 
 
 
 
Prepared  By:        Reviewed By:  
Benjamin Rach        David Rusczyk 
Project Oversight        Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Benjamin Rach Glastonbury, CT Project Engineer 4 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

John Galinski Superintendent/SSHO 4 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

DV Morin 2 Raceway Wall Cap 

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC)  1 Genie S-85 Boom Lifts (SWC)  

Ingersoll-Rand 165 Kva Generator (SWC)  Ford Dump Truck (SWC)  

Bobcat S175 Skid Steer (SWC)   Hydraulic Hammer Attachment  

4’x6’ Dump Bucket Attachment (SWC)  CAT 312BL Excavator (D.V. Morin)  

Komatsu PC78 (SWC)  Compressor   

Tri-lift forklift (SWC)   Skid Steer Sweeper Attachment (SWC)   

Roll-off Truck    CAT D3C XL Bulldozer (SWC)  

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SWC performed a daily health and safety briefing. 

- DV continued to form the eastern raceway wall cap proximate to Building 12.  Work included installation of 

#6 rebar cages, ¾-inch expansion boards and slip dowels. 

- SWC adjusted and cleaned existing erosion and sedimentation control measures.  Work included cleaning of 

a catch basin silt sack on the north side of Brooklyn Street, adjusting/repairing silt fencing and installation of 

additional stone along the north edge of Brooklyn Street to filter stormwater run-off. 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

None.   

 

 

OTHER 

None. 
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Benjamin Rach Glastonbury, CT Project Engineer 8 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

John Galinski Superintendent/SSHO 8 

John Butler Carpenter 8 

Pat Burke Laborer 8 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

DV Morin 2 Raceway Wall Cap 

Capasso 7 Raceway Wall Cap 

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC)  1 Genie S-85 Boom Lifts (SWC)  

Ingersoll-Rand 165 Kva Generator (SWC)  Ford Dump Truck (SWC)  

Bobcat S175 Skid Steer (SWC) X  Hydraulic Hammer Attachment  

4’x6’ Dump Bucket Attachment (SWC)  CAT 312BL Excavator (D.V. Morin)  

Komatsu PC78 (SWC)  Compressor   

Tri-lift forklift (SWC)   Skid Steer Sweeper Attachment (SWC) X  

Roll-off Truck    CAT D3C XL Bulldozer (SWC)  

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SWC performed a daily health and safety briefing. 

- DV and Capasso poured the east and west raceway wall caps south of Brooklyn Street. Concrete was poured 

utilizing a concrete pump truck.  

- Tilcon delivered 2 loads of concrete for the raceway wall cap pour. 

- SWC continued to repair Building 3 roof.  Work included installation of Zip System roof boards. 

- DV removed sand bags from the former Port-A-Dam area and demobilized them from the Site. 

- Capasso demobilized non-used and excess raceway wall cap material from the Site 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

Town of Vernon 1015 Craig Perry (In-Land Waters) walked around Site 

briefly.  
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OTHER 

None. 
 
 
 
 
 
 
Prepared  By:        Reviewed By:  
Benjamin Rach        David Rusczyk 
Project Oversight        Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Benjamin Rach Glastonbury, CT Project Engineer 8 

Dave Rusczyk Glastonbury, CT Project Manager 2 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

John Galinski Superintendent/SSHO 8 

Bryan Terlizzi Project Manager 1 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

DV Morin 2 Clean Up Port-A-Dam Area 

Capasso 3 Raceway Wall Cap 

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC)  1 Genie S-85 Boom Lifts (SWC)  

Ingersoll-Rand 165 Kva Generator (SWC)  Ford Dump Truck (SWC) X 

Bobcat S175 Skid Steer (SWC) X  Hydraulic Hammer Attachment  

4’x6’ Dump Bucket Attachment (SWC)  CAT 312BL Excavator (D.V. Morin) X 

Komatsu PC78 (SWC)  Compressor   

Tri-lift forklift (SWC)   Skid Steer Sweeper Attachment (SWC)  

Roll-off Truck    CAT D3C XL Bulldozer (SWC)  

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SWC performed a daily health and safety briefing. 

- DV continued to restore the former Port-A-Dam work area east of Grove Street.  Work included removal of 

sediment control materials, re-grading the original drainage channel that collects stormwater run-off from 

Grove Street and removal of rip rap ramp used to access the pond area. 

- DV demobilized three 48” corrugated water diversion pipes and the unused rebar from the Site. 

- Capasso continued to re-point the eastern raceway wall north of Brooklyn Street. 

- Capasso repaired the window sill on the south facing wall of Building 12. 

- SWC moved rip rap from former Building 7 slab to the former Building 8 slab.  Rip rap will be used at the 

toe of the slope between former Buildings 7 and 8. 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 
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COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

Town of Vernon 900 Shaun Gately and Dave Smith on Site for weekly 

project meeting  

 

 

OTHER 

None. 
 
 
 
 
 
 
Prepared  By:        Reviewed By:  
Benjamin Rach        David Rusczyk 
Project Oversight        Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Benjamin Rach Glastonbury, CT Project Engineer 8 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

John Galinski Superintendent/SSHO 8 

John Butler Carpenter 7 

Pat Burke Laborer 8 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

DV Morin 2 Clean Up Port-A-Dam Area 

Capasso 3 Raceway Wall Re-Pointing 

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC)  1 Genie S-85 Boom Lifts (SWC)  

Ingersoll-Rand 165 Kva Generator (SWC) X Ford Dump Truck (SWC) X 

Bobcat S175 Skid Steer (SWC) X  Hydraulic Hammer Attachment  

4’x6’ Dump Bucket Attachment (SWC)  CAT 312BL Excavator (D.V. Morin) X 

Komatsu PC78 (SWC)  Compressor   

Tri-lift forklift (SWC)   Skid Steer Sweeper Attachment (SWC)  

Roll-off Truck    CAT D3C XL Bulldozer (SWC)  

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SWC performed a daily health and safety briefing. 

- DV continued to restore the former Port-A-Dam work area east of Grove Street. Work included placing top 

soil along the former ramp used to access the pond area. 

- DV installed the steel support beam and hand rails within the stop log bay for the new spillway. 

- DV demobilized varies supplies and the unused rebar from the Site. 

- Capasso continued to re-point the western raceway wall proximate to Grove Street Bridge. 

- Capasso stripped the side bracing for the cap on the eastern and western raceway walls south of Brooklyn 

Street. 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

None.   
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OTHER 

None. 
 
 
 
 
 
 
Prepared  By:        Reviewed By:  
Benjamin Rach        David Rusczyk 
Project Oversight        Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Sean Connolly Glastonbury, CT Project Engineer 8 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

John Galinski Superintendent/SSHO 8 

John Butler Carpenter 8 

Pat Burke Laborer 8 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

DV Morin 2 Raceway cap & stop log grate 

Capasso 4 Raceway Cap 

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC)  1 Genie S-85 Boom Lifts (SWC)  

Ingersoll-Rand 165 Kva Generator (SWC) X Ford Dump Truck (SWC) X 

Bobcat S175 Skid Steer (SWC)  Hydraulic Hammer Attachment  

4’x6’ Dump Bucket Attachment (SWC)  CAT 312BL Excavator (D.V. Morin) X 

Komatsu PC78 (SWC) X Compressor   

Tri-lift forklift (SWC)   Skid Steer Sweeper Attachment (SWC)  

JLG Lull (Capasso)  X  CAT D3C XL Bulldozer (SWC) X 

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SWC performed a daily health and safety briefing. 

- SWC worked to grade soils at the former Building 14 footprint. 

- SWC continued weatherproofing which included Building 4 south roof repair. 

- DV Morin completed installation of the galvanized steel bar grate spanning the stop log bay of the new 

spillway structure. 

- DV Morin completed removal of raceway cap concrete forms at the former Building 14 footprint adjacent to 

Building 12. 

- Capasso completed removal of raceway cap concrete forms at the former Building 14 footprint between 

Brooklyn Street and Grove Street. 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

None.   
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OTHER 

None. 
 
 
 
 
 
 
Prepared  By:        Reviewed By:  
Sean Connolly        David Rusczyk 
Project Oversight        Sr. Project Manager  



                                                          GZA DAILY FIELD REPORT                               File No.: 45441.40 

                                                                   Amerbelle Phase 2                                          Report No.:  176                    

                                                  104 East Main Street, Vernon, CT                              Date:    4/5/17           

                                                                                                                                                     Weather: Cloudy,50s °F 

 

 

 
Page 1 

 

  

GZA PERSONNEL ON SITE 

Name Office Role Hours 

Benjamin Rach Glastonbury, CT Project Engineer 8 

Steve Raymond Bedford, NH Project Executive 2 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

John Galinski Superintendent/SSHO 8 

John Butler Carpenter 8 

Pat Burke Laborer 8 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

DV Morin 2 Raceway cap & stop log grate 

Eagle Fence 1 Assessing Work to Completion 

Capasso 4 Raceway Cap 

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC)  1 Genie S-85 Boom Lifts (SWC)  

Ingersoll-Rand 165 Kva Generator (SWC) X Ford Dump Truck (SWC)  

Bobcat S175 Skid Steer (SWC)  Hydraulic Hammer Attachment  

4’x6’ Dump Bucket Attachment (SWC)  CAT 312BL Excavator (D.V. Morin) X 

Komatsu PC78 (SWC)  Compressor   

Tri-lift forklift (SWC)   Skid Steer Sweeper Attachment (SWC)  

   CAT D3C XL Bulldozer (SWC)  

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SWC performed a daily health and safety briefing. 

- SWC continued weatherproofing at Building 1 included demolishing of old rotted wood roof sections.  

- SWC installed grading stakes for the sloping on the east and west side of the raceway south of Brooklyn Street. 

- SWC surveyed berm elevation east of the raceway wall between Building 12 and the Grove Street bridge for 

proper grading. 

- DV Morin removed staging and wall cap construction materials from along raceway wall adjacent to 

Building 12. 

- DV Morin cut ½” contraction joints into raceway cap at the former Building 14 footprint adjacent to 

Building 12. 

- Capasso cut ½” contraction joints on the east and west raceway wall caps at the former Building 14 footprint 

between Brooklyn Street and Grove Street. 

- Capasso set up staging downstream of the old dam to re-point the western raceway wall. 

- Eagle Fence assessed the remaining fence work to complete on Site. 
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HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

None.   

 

OTHER 

None. 
 
 
 
 
 
 
Prepared  By:        Reviewed By:  
Benjamin Rach        David Rusczyk 
Project Oversight        Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Benjamin Rach Glastonbury, CT Project Engineer 4 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

John Galinski Superintendent/SSHO 4 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

Capasso 4 Raceway Re-pointing Preparation  

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC)  1 Genie S-85 Boom Lifts (SWC)  

Ingersoll-Rand 165 Kva Generator (SWC) X Ford Dump Truck (SWC)  

Bobcat S175 Skid Steer (SWC)  Hydraulic Hammer Attachment  

4’x6’ Dump Bucket Attachment (SWC)  CAT 312BL Excavator (D.V. Morin) X 

Komatsu PC78 (SWC)  Compressor   

Tri-lift forklift (SWC)   Skid Steer Sweeper Attachment (SWC)  

   CAT D3C XL Bulldozer (SWC)  

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SWC performed a daily health and safety briefing. 

- Capasso continued staging setup downstream of the old dam to re-point the western raceway wall. 

- DV installed additional hay bales and processed stone along Brooklyn Street to help with sediment control. 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

None.   

 

OTHER 

None. 
 
 
 
 
 
Prepared  By:        Reviewed By:  
Benjamin Rach        David Rusczyk 
Project Oversight        Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Benjamin Rach Glastonbury, CT Project Engineer 8 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

John Galinski Superintendent/SSHO 8 

John Butler Carpenter 5 

Pat Burke Laborer 8 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

Capasso 5 Raceway Re-pointing  

DV Morin 2 Demobilizing  

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC)  1 Genie S-85 Boom Lifts (SWC)  

Ingersoll-Rand 165 Kva Generator (SWC) X Ford Dump Truck (SWC)  

Bobcat S175 Skid Steer (SWC) X Hydraulic Hammer Attachment  

4’x6’ Dump Bucket Attachment (SWC)  CAT 312BL Excavator (D.V. Morin) X 

Komatsu PC78 (SWC) X Compressor   

Tri-lift forklift (SWC)   Skid Steer Sweeper Attachment (SWC) X 

   CAT D3C XL Bulldozer (SWC)  

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SWC performed a daily health and safety briefing. 

- Capasso installed caulking in raceway wall cap expansion joints at the east and west raceway wall caps 

between Brooklyn Street and Grove Street. 

- Capasso demobilized supplies from the Site. 

- DV Morin demobilizing 10 - 48” diameter corrugated water diversion pipe from the Site. 

- SWC continuing to weatherproofing Building 1 roof.  Work included installing new rafter boards. 

- SWC swept Brooklyn Street and Grove Street sidewalks utilizing the Bobcat with the sweeper attachment. 

- SWC placed rip rap at the toe of the slope between former Building 7 loading dock area and the former 

Building 8 slab. 

 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

None.   
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OTHER 

None. 
 
 
 
 
 
 
Prepared  By:        Reviewed By:  
Benjamin Rach        David Rusczyk 
Project Oversight        Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Benjamin Rach Glastonbury, CT Project Engineer 8 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

John Galinski Superintendent/SSHO 8 

John Butler Carpenter 8 

Pat Burke Laborer 8 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

DV Morin 2 Demobilizing  

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC)  1 Genie S-85 Boom Lifts (SWC)  

Ingersoll-Rand 165 Kva Generator (SWC) X Ford Dump Truck (SWC) X 

Bobcat S175 Skid Steer (SWC)  Hydraulic Hammer Attachment  

4’x6’ Dump Bucket Attachment (SWC)  CAT 312BL Excavator (D.V. Morin)  

Komatsu PC78 (SWC) X Compressor   

Tri-lift forklift (SWC)   Skid Steer Sweeper Attachment (SWC)  

Tri-lift scissor lift (SWC)  X CAT D3C XL Bulldozer (SWC)  

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SWC performed a daily health and safety briefing. 

- DV Morin demobilizing six (6) concrete barrier blocks from the Site. 

- SWC continuing to weatherproof Building 1 roof.  Work included demolishing old rotten roof sections and 

installing new rafter boards. 

- SWC prepared for Building 12 lead paint abatement by leveling the ground proximate to the building for 

staging. 

- SWC mobilized Building 12 lead abatement materials to the Site.  Materials included twenty (20) steel 

drums, sand blasting equipment, filter systems, poly and other materials. 

- SWC continued to fill in former pen-stock area for final grading. 

- SWC continued to grade soils from the former Building 14 area south of Brooklyn Street and west of the 

raceway. 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 
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COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

Town of Vernon 1510 Craig Perry on Site, walked around Grove Street bridge 

area briefly. 

 

OTHER 

None. 
 
 
 
 
 
 
Prepared  By:        Reviewed By:  
Benjamin Rach        David Rusczyk 
Project Oversight        Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Benjamin Rach Glastonbury, CT Project Engineer 8 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

John Galinski Superintendent/SSHO 8 

John Butler Carpenter 1 

Pat Burke Laborer 1 

Carlos Melendez Laborer 8 

Jesus Cruz Laborer 8 

Hilario Sanchez Laborer 8 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

   

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC)  1 Genie S-85 Boom Lifts (SWC)  

Ingersoll-Rand 165 Kva Generator (SWC)  Ford Dump Truck (SWC) X 

Bobcat S175 Skid Steer (SWC)  Hydraulic Hammer Attachment  

4’x6’ Dump Bucket Attachment (SWC)  CAT 312BL Excavator (D.V. Morin)  

Komatsu PC78 (SWC) X Compressor   

Tri-lift Boom Lift (SWC) X  Skid Steer Sweeper Attachment (SWC)  

Tri-lift scissor lift (SWC)   CAT D3C XL Bulldozer (SWC)  

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SWC performed a daily health and safety briefing. 

- SWC began setting up for the Building 12 lead paint abatement.  Work included installing plastic sheeting 

containment system and negative pressure HEPA filtration system setup. 

- SWC continued to grade final slope west of the raceway south of Brooklyn Street in the former Building 14 

area. 

- SWC removed the guard rail and fence along Brooklyn Street proximate to Building 12 for access for 

Building 12 paint abatement. 

- SWC continued backfilling former pen-stock area. 

- SWC began backfilling slope along the southeastern corner of Building 6.   

- SWC loaded asphalt from the former Building 14 area into a 20-yard roll-off. 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 
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COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

   

 

OTHER 

None. 
 
 
 
 
 
 
Prepared  By:        Reviewed By:  
Benjamin Rach        David Rusczyk 
Project Oversight        Sr. Project Manager  



                                                          GZA DAILY FIELD REPORT                               File No.: 45441.40 

                                                                   Amerbelle Phase 2                                          Report No.:  181                    

                                                  104 East Main Street, Vernon, CT                                Date:    4/12/17           

                                                                                                                                                     Weather: Sunny, 70s °F 

 

 

 
Page 1 

 

  

GZA PERSONNEL ON SITE 

Name Office Role Hours 

Benjamin Rach Glastonbury, CT Project Engineer 8 

Steve Raymond Bedford, NH Project Executive 2 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

John Galinski Superintendent/SSHO 8 

John Butler Carpenter 8 

Pat Burke Laborer 8 

Carlos Melendez Laborer 8 

Jesus Cruz Laborer 8 

Hilario Sanchez Laborer 8 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

D.V. Morin 2 Dam Finishing 

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC)  1 Genie S-85 Boom Lifts (SWC)  

Ingersoll-Rand 165 Kva Generator (SWC)  Ford Dump Truck (SWC) X 

Bobcat S175 Skid Steer (SWC)  Hydraulic Hammer Attachment  

4’x6’ Dump Bucket Attachment (SWC)  CAT 312BL Excavator (D.V. Morin)  

Komatsu PC78 (SWC) X Compressor   

Tri-lift Boom Lift (SWC) X  Skid Steer Sweeper Attachment (SWC)  

Tri-lift scissor lift (SWC) X  CAT D3C XL Bulldozer (SWC)  

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SWC performed a daily health and safety briefing. 

- SWC continued to weatherproof Building 1.  Work included installation of new roof boards and fall protection 

tiedown points. 

- SWC continued setting up for the Building 12 lead paint abatement.  Work included installing plastic 

sheeting containment system and negative pressure HEPA filtration system setup. 

- SWC continuing to grade slope west of the raceway south of Brooklyn Street in the former Building 14 area. 

- SWC mobilized a Tri-lift scissor lift to the site for lead paint abatement on Building 12. 

- SWC demobilized Bobcat Skid Steer from the Site. 

- SWC began backfilling slope along the southeastern corner of Building 6.   

- SWC disposed a 20-yard roll-off of asphalt from the former Building 14 area to DMR Materials in 

Bloomfield, CT. 

- DV Morin set up staging and performed finish work to the new dam.  Work included grinding concrete 

surfaces smooth. 
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HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

Town of Vernon 0900 Shaun Gately and Dave Smith on Site for weekly 

project meeting. 

 

OTHER 

None. 
 
 
 
 
 
 
Prepared  By:        Reviewed By:  
Benjamin Rach        David Rusczyk 
Project Oversight        Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Benjamin Rach Glastonbury, CT Project Engineer 8 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

John Galinski Superintendent/SSHO 8 

John Butler Carpenter 8 

Pat Burke Laborer 8 

Carlos Melendez Laborer 8 

Jesus Cruz Laborer 8 

Hilario Sanchez Laborer 8 

Byran Terlizzi Project Manager 1 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

D.V. Morin 2 Dam Finishing 

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC)  1 Genie S-85 Boom Lifts (SWC)  

Ingersoll-Rand 165 Kva Generator (SWC) X Ford Dump Truck (SWC) X 

Bobcat S175 Skid Steer (SWC)  Hydraulic Hammer Attachment  

4’x6’ Dump Bucket Attachment (SWC)  CAT 312BL Excavator (D.V. Morin)  

Komatsu PC78 (SWC) X Compressor   

Tri-lift Boom Lift (SWC)   Skid Steer Sweeper Attachment (SWC)  

Tri-lift scissor lift (SWC) X  CAT D3C XL Bulldozer (SWC) X 

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SWC performed a daily health and safety briefing. 

- SWC continued to weather proof Building 1.  Work included installation of new roof boards, ice/water shield 

and asphalt shingles and sealing small holes with tar roofing patch. 

- SWC began lead paint abatement at the south facing Building 12 wall.  Work included sand blasting the paint 

from the brick within a plastic containment with negative pressure HEPA filtration system. 

- SWC relocated excess soils resulting from grading in the Building 14 footprint to the former AST Building 

footprint. 

- DV Morin continued finish work to the new dam structure.  Work included grinding and rubbing the 

concrete smooth. 

- SWC grading soils from the footprint of former Building 14. 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 
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COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

   

 

OTHER 

None. 
 
 
 
 
 
 
Prepared  By:        Reviewed By:  
Benjamin Rach        David Rusczyk 
Project Oversight        Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Benjamin Rach Glastonbury, CT Project Engineer 8 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

John Galinski Superintendent/SSHO 8 

John Butler Carpenter 8 

Pat Burke Laborer 8 

Carlos Melendez Laborer 8 

Jesus Cruz Laborer 8 

Hilario Sanchez Laborer 8 

Ariel Quinones Laborer 8 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

D.V. Morin 2 Dam Finishing 

John Paul Garcia and Associates (JPG) 2 Survey Elevations 

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC)  1 Genie S-85 Boom Lifts (SWC)  

Ingersoll-Rand 165 Kva Generator (SWC) X Ford Dump Truck (SWC) X 

Bobcat S175 Skid Steer (SWC)  Hydraulic Hammer Attachment  

4’x6’ Dump Bucket Attachment (SWC)  CAT 312BL Excavator (D.V. Morin)  

Komatsu PC78 (SWC) X Compressor   

Tri-lift Boom Lift (SWC)   Skid Steer Sweeper Attachment (SWC)  

Tri-lift scissor lift (SWC) X  CAT D3C XL Bulldozer (SWC) X 

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SWC performed a daily health and safety briefing. 

- SWC completed weather proofing Building 1.  Work included sealing small holes with tar roofing patch. 

- SWC continued weather proofing Building 4.  Work included asphalt shingling on the north side of the roof. 

- SWC continued the south facing Building 12 wall lead paint abatement.  Work included sand blasting the 

paint from the brick within a plastic containment with negative pressure HEPA filtration system. 

- SWC completed sloping soils along the southeast corner of Building 6. 

- JPG surveyed the Building 7 loading dock soil excavation and the AST Building soil excavation areas 

- DV Morin mobilized the davit crane and stop logs to the Site. 

- DV Morin continued performing finish work to the new dam.  Work included installing the water diversion 

plate in preparation of installing the stop logs. 

- SWC cleaned and backfilled the Building 13 and Building 2 trenches. 

- SWC graded soils at the former AST building in preparation of top soil installation. 
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- SWC swept the Buildings 2, 7 and 13 slabs.  Work was completed utilizing the Bobcat skid steer with a 

sweeper attachment. 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

   

 

OTHER 

None. 
 
 
 
 
 
 
Prepared  By:        Reviewed By:  
Benjamin Rach        David Rusczyk 
Project Oversight        Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Benjamin Rach Glastonbury, CT Project Engineer 8 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

John Galinski Superintendent/SSHO 8 

John Butler Carpenter 6.5 

Pat Burke Laborer 8 

Carlos Melendez Laborer 8 

Jesus Cruz Laborer 5 

Hilario Sanchez Laborer 8 

Ariel Quinones Laborer 8 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

D.V. Morin 2 Dam Finishing 

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC)  1 Genie S-85 Boom Lifts (SWC)  

Ingersoll-Rand 165 Kva Generator (SWC) X Ford Dump Truck (SWC)  

Bobcat S175 Skid Steer (SWC) X Hydraulic Hammer Attachment  

4’x6’ Dump Bucket Attachment (SWC)  CAT 312BL Excavator (D.V. Morin)  

Komatsu PC78 (SWC) X Compressor   

Tri-lift Boom Lift (SWC)   Skid Steer Sweeper Attachment (SWC)  

Tri-lift scissor lift (SWC)   CAT D3C XL Bulldozer (SWC) X 

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SWC performed a daily health and safety briefing. 

- SWC completed weatherproofing of Building 4.  Work included asphalt shingle installation on the Building 4 

north roof and sealing the flashing at the transitions from Building 4 to Buildings 3 and 6. 

- SWC began breaking down the lead paint abatement containment system for the Building 12 south facing 

wall.   

- SWC began setting up the lead paint abatement containment system for the Building 12 west facing wall. 

- SWC began placing top soil within the Building 14 footprint (6-inch thick lift). Work included the delivery 

of 20- tri-axle loads of top soil and spreading with the Cat D3C Bulldozer. 

- DV Morin continued to performing finish work to the new dam.  Work included installing and sealing in the 

stop log frame. 

 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 
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COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

   

 

OTHER 

None. 
 
 
 
 
 
 
Prepared  By:        Reviewed By:  
Benjamin Rach        David Rusczyk 
Project Oversight        Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Benjamin Rach Glastonbury, CT Project Engineer 8 

Dave Rusczyk Glastonbury, CT Project Manager 2 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

John Galinski Superintendent/SSHO 8 

Pat Burke Laborer 8 

Carlos Melendez Laborer 8 

Jesus Cruz Laborer 8 

Hilario Sanchez Laborer 8 

Ariel Quinones Laborer 8 

Bryan Terlizzi Project Manager 1.5 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

D.V. Morin 2 Dam Finishing 

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC)  1 Genie S-85 Boom Lifts (SWC)  

Ingersoll-Rand 165 Kva Generator (SWC) X Ford Dump Truck (SWC)  

Bobcat S175 Skid Steer (SWC) X Hydraulic Hammer Attachment  

4’x6’ Dump Bucket Attachment (SWC)  CAT 312BL Excavator (D.V. Morin)  

Komatsu PC78 (SWC) X Compressor   

Tri-lift Boom Lift (SWC)   Skid Steer Sweeper Attachment (SWC)  

Tri-lift scissor lift (SWC)   CAT D3C XL Bulldozer (SWC) X 

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SWC performed a daily health and safety briefing. 

- SWC continued setting up the lead paint abatement containment system at the Building 12 west facing wall. 

- SWC continued placing top soil over the former Building 14 area (6-inch thick lift). Work included the 

delivery of 19- tri-axle loads of top soil and spreading with the Cat D3C Bulldozer. 

- DV Morin continued to performing finish work to the new dam.  Work included grinding and rubbing the 

new dam walls and around the stop log frame. 

- SWC began placing filter fabric and modified rip rap south of the Brooklyn Street bridge on the western side 

of the raceway. 

 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 
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COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

Town of Vernon 0900 Shaun Gately and Dave Smith on site for the weekly 

project meeting. 

 

OTHER 

None. 
 
 
 
 
 
 
Prepared  By:        Reviewed By:  
Benjamin Rach        David Rusczyk 
Project Oversight        Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Benjamin Rach Glastonbury, CT Project Engineer 8 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

John Galinski Superintendent/SSHO 8 

Carlos Melendez Laborer 8 

Jesus Cruz Laborer 8 

Hilario Sanchez Laborer 8 

Ariel Quinones Laborer 8 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

D.V. Morin 2 Dam Finishing 

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC)  1 Genie S-85 Boom Lifts (SWC)  

Ingersoll-Rand 165 Kva Generator (SWC) X Ford Dump Truck (SWC)  

Bobcat S175 Skid Steer (SWC) X Hydraulic Hammer Attachment  

4’x6’ Dump Bucket Attachment (SWC)  CAT 312BL Excavator (D.V. Morin)  

Komatsu PC78 (SWC) X Compressor   

Tri-lift Boom Lift (SWC)   Skid Steer Sweeper Attachment (SWC)  

Tri-lift scissor lift (SWC)   CAT D3C XL Bulldozer (SWC) X 

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SWC performed a daily health and safety briefing. 

- SWC completed setup of the lead paint abatement containment system for the Building 12 west facing wall. 

- SWC began lead paint abatement on the west facing wall of Building 12. Work included sand blasting the 

paint from the brick within a plastic containment with negative pressure HEPA filtration system. 

- SWC continued placing top soil over the former Building 14 area (6-inch thick lift). Work included the 

delivery of 15- tri-axle loads of top soil and spreading with the Cat D3C Bulldozer. 

- DV Morin continued performing finish work to the new dam.  Work included grinding and rubbing the new 

dam walls and around the stop log frame. 

- DV Morin installed the Davit Crane to be utilized for installation and removal of the new dam stop logs. 

- SWC continued placement of filter fabric and modified rip rap down north of the Grove Street bridge on the 

western side of the raceway. 

 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 
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COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

   

 

OTHER 

None. 
 
 
 
 
 
 
Prepared  By:        Reviewed By:  
Benjamin Rach        David Rusczyk 
Project Oversight        Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Benjamin Rach Glastonbury, CT Project Engineer 8 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

John Galinski Superintendent/SSHO 8 

Carlos Melendez Laborer 8 

Jesus Cruz Laborer 8 

Hilario Sanchez Laborer 8 

Ariel Quinones Laborer 8 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

   

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC)  1 Genie S-85 Boom Lifts (SWC)  

Ingersoll-Rand 165 Kva Generator (SWC) X Ford Dump Truck (SWC)  

Bobcat S175 Skid Steer (SWC) X Hydraulic Hammer Attachment  

4’x6’ Dump Bucket Attachment (SWC)    

Komatsu PC78 (SWC) X Compressor   

Tri-lift Boom Lift (SWC)  X Skid Steer Sweeper Attachment (SWC)  

Tri-lift scissor lift (SWC)   CAT D3C XL Bulldozer (SWC) X 

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SWC performed a daily health and safety briefing. 

- SWC continued lead paint abatement on the west facing wall of Building 12. Work included sand blasting 

the paint from the brick within a plastic containment with negative pressure HEPA filtration system. 

- SWC continued placing top soil over the former Building 14 area (6-inch thick lift). Work included the 

delivery of 9- tri-axle loads of top soil and spreading with the Cat D3C Bulldozer. 

- SWC continued placing filter fabric and modified rip rap down north of the Grove Street bridge on the 

western side of the raceway. 

- DV Morin demobilized the CAT 312BL excavator from the Site. 

- SWC worked to place top soil on the slope near the former Building 2 and 13 western retaining wall (6-inch 

thick lift). 

 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 
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COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

   

 

OTHER 

None. 
 
 
 
 
 
 
Prepared  By:        Reviewed By:  
Benjamin Rach        David Rusczyk 
Project Oversight        Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Benjamin Rach Glastonbury, CT Project Engineer 8 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

John Galinski Superintendent/SSHO 8 

Carlos Melendez Laborer 8 

Pat Burke Laborer 8 

Jesus Cruz Laborer 8 

Hilario Sanchez Laborer 8 

Ariel Quinones Laborer 8 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

DV Morin 2 Pen-Stock Wall Finish 

Hydrograss Technologies (Hydrograss) 2 Seed Former Building 14 Footprint 

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC)  1 Genie S-85 Boom Lifts (SWC)  

Ingersoll-Rand 165 Kva Generator (SWC) X Ford Dump Truck (SWC)  

Bobcat S175 Skid Steer (SWC) X Hydraulic Hammer Attachment  

4’x6’ Dump Bucket Attachment (SWC)    

Komatsu PC78 (SWC) X Compressor   

Tri-lift Boom Lift (SWC)  X Skid Steer Sweeper Attachment (SWC)  

Tri-lift scissor lift (SWC)   CAT D3C XL Bulldozer (SWC) X 

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SWC performed a daily health and safety briefing. 

- SWC completed lead paint abatement on the west facing wall of Building 12. Work included sand blasting 

the paint from the brick within a plastic containment with negative pressure HEPA filtration system. 

- SWC began cleaning up after the Building 12 lead paint abatement. Work included cleaning the inside of the 

containment system and disassembling the HEPA filter system. 

- DV Morin installed stop logs and completed grinding and buffing of the new pen-stock wall to smooth 

surfaces. 

- DV Morin continued finish work including rubbing the down flow side of the new dam spillway to smooth 

surfaces. 

- Hydrograss completed spraying seed mix over the former Building 14 area west of the raceway. 

- Hydrograss completed spraying seed mix over the former Building 2 and 13 retaining wall area. 

- SWC completed cleaning of slabs and asphalt around former Buildings 2, 7 and 13. 
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HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

Town of Vernon 1500 Shaun Gately onsite to discuss Building 12 paint 

abatement progress. 

 

OTHER 

None. 
 
 
 
 
 
 
Prepared  By:        Reviewed By:  
Benjamin Rach        David Rusczyk 
Project Oversight        Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Benjamin Rach Glastonbury, CT Project Engineer 8 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

John Galinski Superintendent/SSHO 8 

Pat Burke Laborer 8 

Jesus Cruz Laborer 8 

Hilario Sanchez Laborer 8 

Ariel Quinones Laborer 8 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

   

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC)  1 Genie S-85 Boom Lifts (SWC)  

Ingersoll-Rand 165 Kva Generator (SWC)  Ford Dump Truck (SWC)  

Bobcat S175 Skid Steer (SWC) X Hydraulic Hammer Attachment  

4’x6’ Dump Bucket Attachment (SWC)    

Komatsu PC78 (SWC)  Compressor   

Tri-lift Boom Lift (SWC)  X Skid Steer Sweeper Attachment (SWC)  

Tri-lift scissor lift (SWC)   CAT D3C XL Bulldozer (SWC)  

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SWC performed a daily health and safety briefing. 

- SWC continued cleanup work related to the Building 12 lead paint abatement. Work included breaking down 

the containment system. 

- SWC worked to install erosion control mats on the slopes located in the former Building 14 footprint west of 

the raceway. 

- SWC continued weatherproofing work at Building 12. Work included sealing three conduit holes with brick 

and mortar. 

- SWC worked to install erosion control (haybales) around the former Building 14 hydro-seeded area.   

 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

   



                                                          GZA DAILY FIELD REPORT                               File No.: 45441.40 

                                                                   Amerbelle Phase 2                                          Report No.:  189                    

                                                  104 East Main Street, Vernon, CT                              Date:  4/25/17           

                                                                                                                                                   Weather: Rain, 50s °F 

 

 

 
Page 2 

 

  

OTHER 

None. 
 
 
 
 
 
 
Prepared  By:        Reviewed By:  
Benjamin Rach        David Rusczyk 
Project Oversight        Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Sean Connolly Glastonbury, CT Project Engineer 8 

Stephen Raymond Bedford, NH Project Executive 3 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

John Galinski Superintendent/SSHO 8 

Pat Burke Laborer 8 

Carlos Malendez Laborer 8 

Ariel Quinones Laborer 8 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

   

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC)  1 Genie S-85 Boom Lifts (SWC)  

Ingersoll-Rand 165 Kva Generator (SWC)  Ford Dump Truck (SWC) X 

Bobcat S175 Skid Steer (SWC) X Hydraulic Hammer Attachment  

4’x6’ Dump Bucket Attachment (SWC)  Compressor  

Komatsu PC78 (SWC) X Skid Steer Sweeper Attachment (SWC)   

Tri-lift Boom Lift (SWC)   CAT D3C XL Bulldozer (SWC)  

Tri-lift scissor lift (SWC)     

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SWC performed a daily health and safety briefing. 

- SWC removed miscellaneous roofing debris generated during Building 1 roof repair/weatherproofing.  Some 

roofing materials were asbestos containing, which were double bagged, labeled and stored in a lockable 

container by and asbestos certified worker. 

- SWC completed slope grading of subgrade materials in preparation of riprap and loam installation between 

the raceway and Grove Street, south of Building 12. 

- SWC began installation of intermediate riprap adjacent to the south side of Building 12 between the raceway 

and Grove Street.  A non-woven geotextile underlayment was installed over the subgrade prior to riprap 

installation. 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 
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COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

Town of Vernon 0900 Shaun Gately and Dave Smith (Town of Vernon) 

attended the weekly project progress meeting and 

attended a Site walk to observe roof repair areas in 

Buildings 3 and 4. 

 

OTHER 

None. 
 
 
 
 
 
 
Prepared  By:        Reviewed By:  
Sean Connolly        David Rusczyk 
Project Oversight        Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Sean Connolly Glastonbury, CT Project Engineer 8 

    

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

John Galinski Superintendent/SSHO 8 

Pat Burke Laborer 8 

Ariel Quinones Laborer 8 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

D.V. Morin 2 Dam weir and penstock wall concrete finishing. 

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC)  1 Genie S-85 Boom Lifts (SWC)  

Ingersoll-Rand 165 Kva Generator (SWC)  Ford Dump Truck (SWC) X 

Bobcat S175 Skid Steer (SWC) X Hydraulic Hammer Attachment  

4’x6’ Dump Bucket Attachment (SWC)  Compressor  

Komatsu PC78 (SWC) X Skid Steer Sweeper Attachment (SWC)   

Tri-lift Boom Lift (SWC)   CAT D3C XL Bulldozer (SWC)  

Tri-lift scissor lift (SWC)     

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SWC performed a daily health and safety briefing. 

- SWC completed installation of intermediate riprap south of Building 12 between the raceway and Grove 

Street and west of Building 12 adjacent to Brooklyn Street on the east side of the raceway.  A non-woven 

geotextile underlayment was installed over the subgrade prior to riprap installation.  

- SWC completed installation of a 6-inch lift of loam south of Building 12 between the raceway and Grove 

Street. 

- SWC received one delivery of intermediate riprap from Tilcon of New Britain, CT totaling 23.36 tons. 

- SWC received two deliveries of loam from Harvest New England in Farmington, CT totaling 50 cubic yards. 

- D.V. Morin completed rub finishing of concrete weir portion of the new dam and smoothing of the new 

penstock concrete wall.  D.V. Morin installed the Davit Crane and stop logs to stop raceway flow during 

finishing work.  The stop logs and crane were removed at the end of the day. 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 
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None.   

 

OTHER 

None. 
 
 
 
 
 
 
Prepared  By:        Reviewed By:  
Sean Connolly        David Rusczyk 
Project Oversight        Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Sean Connolly Glastonbury, CT Project Engineer 8 

    

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

John Galinski Superintendent/SSHO 8 

Pat Burke Laborer 8 

Ariel Quinones Laborer 8 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

D.V. Morin 2 Dam weir and penstock wall concrete finishing. 

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC)  1 Genie S-85 Boom Lifts (SWC) X 

Ingersoll-Rand 165 Kva Generator (SWC)  Ford Dump Truck (SWC) X 

Bobcat S175 Skid Steer (SWC) X Hydraulic Hammer Attachment  

4’x6’ Dump Bucket Attachment (SWC)  Compressor  

Komatsu PC78 (SWC) X Skid Steer Sweeper Attachment (SWC)   

Tri-lift Boom Lift (SWC)   CAT D3C XL Bulldozer (SWC)  

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SWC performed a daily health and safety briefing. 

- SWC completed installation of intermediate riprap south of Building 12 between the raceway and Grove 

Street and west of Building 12 adjacent to Brooklyn Street on the east side of the raceway.  A non-woven 

geotextile underlayment was installed over the subgrade prior to riprap installation.  

- SWC worked to install a 6-inch lift of loam within the sloped transition from the former Buildings 7 footprint 

to the former Building 8 footprint and over the former AST Building footprint. 

- SWC completed general housekeeping including sweeping of Brooklyn Street areas along with leaf and 

debris removal. 

- SWC completed touchup painting windows on Building 12. 

- SWC received two deliveries of loam from Harvest New England in Farmington, CT totaling 50 cubic yards. 

- D.V. Morin removed sandbag berm and equipment from the new dam area of the raceway. 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

None.   
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OTHER 

None. 
 
 
 
 
 
 
Prepared  By:        Reviewed By:  
Sean Connolly        David Rusczyk 
Project Oversight        Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Benjamin Rach Glastonbury, CT Project Engineer 8 

    

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

John Galinski Superintendent/SSHO 8 

Carlos Melendez Laborer 8 

Jesus Cruz Laborer 8 

Hilario Sanchez Laborer 8 

Pat Burke Laborer 8 

Ariel Quinones Laborer 8 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

Capasso 3 Raceway Re-Pointing 

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC)  1 Genie S-85 Boom Lifts (SWC) X 

Ingersoll-Rand 165 Kva Generator (SWC)  Ford Dump Truck (SWC)  

Bobcat S175 Skid Steer (SWC) X Hydraulic Hammer Attachment  

4’x6’ Dump Bucket Attachment (SWC)  Tri-Lift Scissor Lift (SWC) X 

Komatsu PC78 (SWC) X Skid Steer Sweeper Attachment (SWC)   

Tri-lift Boom Lift (SWC)   CAT D3C XL Bulldozer (SWC)  

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SWC performed a daily health and safety briefing. 

- SWC began setting up lead paint abatement containment system for the south facing wall of Building 6. 

Work included setup of plastic containment with negative pressure HEPA filtration system. Work utilized a 

Tri-Lift boom lift and scissor lift.  

- SWC ran sprinklers for the seeded top soil on the former Building 14 footprint area west of the raceway. 

- SWC completed general housekeeping including sweeping along with leaf and debris material removal. 

- SWC completed painting second floor exterior door on the south facing wall of Building 12. 

- SWC mobilized a Tri-Lift scissor lift to the Site. 

- SWC completed placing top soil on the former AST Building area. 

- Capasso completed re-pointing the western raceway wall downstream of the former dam. 

- Capasso completed re-pointing the eastern raceway wall proximate to Building 12. 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 
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COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

None.   

 

OTHER 

None. 
 
 
 
 
 
 
Prepared  By:        Reviewed By:  
Benjamin Rach        David Rusczyk 
Project Oversight        Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Benjamin Rach Glastonbury, CT Project Engineer 8 

    

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

John Galinski Superintendent/SSHO 8 

Carlos Melendez Laborer 8 

Jesus Cruz Laborer 8 

Hilario Sanchez Laborer 8 

Pat Burke Laborer 8 

Ariel Quinones Laborer 8 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

   

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC)  1 Genie S-85 Boom Lifts (SWC) X 

Ingersoll-Rand 165 Kva Generator (SWC)  Ford Dump Truck (SWC)  

Bobcat S175 Skid Steer (SWC) X Hydraulic Hammer Attachment  

4’x6’ Dump Bucket Attachment (SWC)  Tri-Lift Scissor Lift (SWC) X 

Komatsu PC78 (SWC)  Skid Steer Sweeper Attachment (SWC)   

Tri-lift Boom Lift (SWC)   CAT D3C XL Bulldozer (SWC)  

 

SITE VISITORS 

Name Time Purpose 

None.   

 

DESCRIPTION OF WORK PERFORMED 

- SWC performed a daily health and safety briefing. 

- SWC began lead paint abatement of the south facing wall of Building 6. Work included sand blasting within 

a plastic containment with negative pressure HEPA filtration system. Work utilized a Tri-Lift scissor lift.  

- SWC began setting up lead paint abatement containment system for the east facing wall of Building 6. Work 

included setting up a plastic containment with negative pressure HEPA filtration system. Work utilized a Tri-

Lift boom lift.  

- SWC completed installation of erosion control mat on sloped area of the former Building 14 sloped along 

Cedar Street. 

- SWC began setting up lights inside Building 11 basement in preparation of sub-slab trench work. 

- SWC worked to clean the southern edge of Brooklyn Street in preparation of street curbing. Work Utilized 

the Bobcat Skid Steer. 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 
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COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

None.   

 

OTHER 

None. 
 
 
 
 
 
 
Prepared  By:        Reviewed By:  
Benjamin Rach        David Rusczyk 
Project Oversight        Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Benjamin Rach Glastonbury, CT Project Engineer 8 

Dave Rusczyk Glastonbury, CT Project Manager 1.5 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

John Galinski Superintendent/SSHO 8 

Carlos Melendez Laborer 8 

Pablo Plasencia Laborer 8 

John Butler Carpenter 8 

Bryan Terlizzi Project Manager 1 

Jesus Cruz Laborer 8 

Hilario Sanchez Laborer 8 

Pat Burke Laborer 8 

Ariel Quinones Laborer 8 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

Eagle Fence 2 Permanent Fence Work 

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC)  1 Genie S-85 Boom Lifts (SWC) X 

Ingersoll-Rand 165 Kva Generator (SWC)  Ford Dump Truck (SWC)  

Bobcat S175 Skid Steer (SWC) X Hydraulic Hammer Attachment  

4’x6’ Dump Bucket Attachment (SWC)  Tri-Lift Scissor Lift (SWC) X 

Komatsu PC78 (SWC)  Skid Steer Sweeper Attachment (SWC)   

Tri-lift Boom Lift (SWC)   CAT D3C XL Bulldozer (SWC)  

 

SITE VISITORS 

Name Time Purpose 

Eversource 1410 Changed Street Light Bulb on 

Brooklyn Street. 

 

DESCRIPTION OF WORK PERFORMED 

- SWC performed a daily health and safety briefing. 

- SWC continued lead paint abatement of the south facing wall of Building 6. Work included sand blasting 

within a plastic containment with negative pressure HEPA filtration system. Work utilized a Tri-Lift scissor 

lift.  

- SWC continued setup of lead paint abatement containment system for the east facing wall of Building 6. 

Work included setting up a plastic containment system with negative pressure HEPA filtration system. Work 

utilized a Tri-Lift boom lift.  

- SWC transported a 20-yard roll-off of general construction debris off site. 

- SWC began cleaning Building 11 basement in preparation of sub-slab trench work. 

- SWC completed weather proofing Building 1. Work included placing roofing tar on areas previously 

observed to be leaking rain water. 
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- SWC continued weather proofing Building 3. Work included cleaning up the remaining rotted roof areas. 

- SWC added 1.5-inch minus stone along the western raceway wall top proximate to the southwestern corner 

of the Grove Street Bridge. 

- Eagle worked to install fence posts for permanent fence between Building 12 and Grove Street Bridge. 

- Eagle began putting fence back up between Brooklyn Street Bridge and Building 12. 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

Town of Vernon 0900 Dave Smith visited the Site for the weekly project 

progress meeting. 

 

OTHER 

None. 
 
 
 
 
 
 
Prepared  By:        Reviewed By:  
Benjamin Rach        David Rusczyk 
Project Oversight        Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Benjamin Rach Glastonbury, CT Project Engineer 8 

    

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

John Galinski Superintendent/SSHO 6 

Carlos Melendez Laborer 8 

Pablo Plasencia Laborer 8 

John Butler Carpenter 8 

Jesus Cruz Laborer 8 

Hilario Sanchez Laborer 8 

Pat Burke Laborer 8 

Ariel Quinones Laborer 6 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

Eagle Fence 2 Permanent Fence Work 

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC)  1 Genie S-85 Boom Lifts (SWC) X 

Ingersoll-Rand 165 Kva Generator (SWC)  Ford Dump Truck (SWC)  

Bobcat S175 Skid Steer (SWC) X Hydraulic Hammer Attachment  

4’x6’ Dump Bucket Attachment (SWC)  Tri-Lift Scissor Lift (SWC) X 

Komatsu PC78 (SWC)  Skid Steer Sweeper Attachment (SWC)   

Tri-lift Boom Lift (SWC)   CAT D3C XL Bulldozer (SWC)  

 

SITE VISITORS 

Name Time Purpose 

   

 

DESCRIPTION OF WORK PERFORMED 

- SWC performed a daily health and safety briefing. 

- SWC completed lead paint abatement of the south facing wall of Building 6. Work included paint removal 

from within a plastic containment with negative pressure HEPA filtration system. Work utilized a Tri-Lift 

scissor lift.  

- SWC began lead paint abatement of the east facing wall of Building 6. Work included paint removal from 

within a plastic containment with negative pressure HEPA filtration system. Work utilized a Tri-Lift scissor.  

- SWC continued weather proofing Building 3. Work included installation of Zip-System roof boards, 

ice/water shield and roll-out asphalt shingling. 

- SWC began lay out of trench locations in Building 11 basement for a future sub-slab venting system. 

- Eagle worked to install chain-link fence fabric for permanent fence between Building 12 and Grove Street 

Bridge. 

- Eagle continued reinstallation of fence and guard rail back up between Brooklyn Street Bridge and Building 

12. 



                                                          GZA DAILY FIELD REPORT                               File No.: 45441.40 

                                                                   Amerbelle Phase 2                                          Report No.:  196                    

                                                  104 East Main Street, Vernon, CT                            Date:  5/4/17           

                                                                                                                                                     Weather: Sunny, 50s °F 

 

 

 
Page 2 

 

  

- SWC removed 2 former Building 14 fence posts along the raceway edge proximate to the southern portion of 

the Grove Street Bridge. 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

   

 

OTHER 

None. 
 
 
 
 
 
 
Prepared  By:        Reviewed By:  
Benjamin Rach        David Rusczyk 
Project Oversight        Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Benjamin Rach Glastonbury, CT Project Engineer 8 

    

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

John Galinski Superintendent/SSHO 8 

Carlos Melendez Laborer 8 

Pablo Plasencia Laborer 8 

John Butler Carpenter 6 

Jesus Cruz Laborer 5 

Hilario Sanchez Laborer 8 

Pat Burke Laborer 8 

Ariel Quinones Laborer 8 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

   

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC)  1 Genie S-85 Boom Lifts (SWC) X 

Ingersoll-Rand 165 Kva Generator (SWC)  Ford Dump Truck (SWC)  

Bobcat S175 Skid Steer (SWC) X Hydraulic Hammer Attachment  

4’x6’ Dump Bucket Attachment (SWC)  Tri-Lift Scissor Lift (SWC) X 

Komatsu PC78 (SWC)  Skid Steer Sweeper Attachment (SWC)   

Tri-lift Boom Lift (SWC)   CAT D3C XL Bulldozer (SWC)  

 

SITE VISITORS 

Name Time Purpose 

   

 

DESCRIPTION OF WORK PERFORMED 

- SWC performed a daily health and safety briefing. 

- SWC completed lead paint abatement of the east facing wall of Building 6. Work included sand blasting 

within a plastic containment with negative pressure HEPA filtration system and breaking down the 

containment system. Work utilized a Tri-Lift scissor.  

- SWC began containment system setup for the lead paint abatement of Building 11. Work included building 

containment wood framing. Work utilized a Tri-Lift boom lift.  

- SWC began cutting trench locations in Building 11 basement.  Work utilized a walk behind wet saw and a 

pneumatic jack hammer. Removed concrete stockpiled on and covered by plastic sheeting. 

- SWC installed clasps on exterior doors of the Site buildings to be able to secure with locks. 

- SWC removed wood from the bottom of the fence on the north side of Brooklyn street in preparation of the 

fence fabric being replaced. 
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HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

   

 

OTHER 

None. 
 
 
 
 
 
 
Prepared  By:        Reviewed By:  
Benjamin Rach        David Rusczyk 
Project Oversight        Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

David Rusczyk Glastonbury, CT Project Manager 8 

    

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

John Galinski Superintendent/SSHO 8 

Carlos Melendez Laborer 8 

Pablo Plasencia Laborer 8 

John Butler Carpenter 8 

Hilario Sanchez Laborer 8 

Pat Burke Laborer 8 

Jorge Machin Laborer 8 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

Eagle Fence 2 Permanent Fence Installation 

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC)  1 Genie S-85 Boom Lifts (SWC) X 

Ingersoll-Rand 165 Kva Generator (SWC) X Ford Dump Truck (SWC)  

Bobcat S175 Skid Steer (SWC) X Hydraulic Hammer Attachment  

4’x6’ Dump Bucket Attachment (SWC)  Tri-Lift Scissor Lift (SWC) X 

Komatsu PC78 (SWC) X Skid Steer Sweeper Attachment (SWC)   

Tri-lift Boom Lift (SWC)   CAT D3C XL Bulldozer (SWC)  

 

SITE VISITORS 

Name Time Purpose 

   

 

DESCRIPTION OF WORK PERFORMED 

- SWC performed a daily health and safety briefing. 

- SWC worked on weather proofing of Building 4 roof at the transition to Building 6. 

- SWC worked on weather proofing of Building 3 east facing roof. 

- SWC worked to setup a plastic containment and negative pressure HEPA filtration system in preparation for 

lead paint abatement at the Building 11 west facing wall. 

- SWC completed saw cutting of asphalt along the south side of Brooklyn Street in preparation of new asphalt 

curb installation.  Asphalt cutting was completed utilizing a demolition saw outfitted with garden hose for 

wet cutting. 

- SWC repaired the existing sliding gate located adjacent to the former Building 13 (north side of Brooklyn 

Street). 

- Eagle Fence completed installation of permanent chain-link fencing adjacent to the south side of Building 12. 

- Eagle Fence replaced chain-link fence fabric on the existing fencing located at the north side of Brooklyn 

Street at the former locations of Building 13 and the AST building. 
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HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

   

 

OTHER 

None. 
 
 
 
 
 
 
Prepared  By:        Reviewed By:  
Sean Connolly        David Rusczyk 
Project Oversight        Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Benjamin Rach Glastonbury, CT Project Engineer 8 

    

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

John Galinski Superintendent/SSHO 8 

Carlos Melendez Laborer 8 

Pablo Plasencia Laborer 8 

John Butler Carpenter 8 

Hilario Sanchez Laborer 8 

Pat Burke Laborer 8 

Jorge Machin Laborer 8 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

   

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC)  1 Genie S-85 Boom Lifts (SWC) X 

Ingersoll-Rand 165 Kva Generator (SWC) X Ford Dump Truck (SWC)  

Bobcat S175 Skid Steer (SWC) X Hydraulic Hammer Attachment  

4’x6’ Dump Bucket Attachment (SWC)  Tri-Lift Scissor Lift (SWC) X 

Komatsu PC78 (SWC) X Skid Steer Sweeper Attachment (SWC)   

Tri-lift Boom Lift (SWC)   CAT D3C XL Bulldozer (SWC)  

 

SITE VISITORS 

Name Time Purpose 

   

 

DESCRIPTION OF WORK PERFORMED 

- SWC performed a daily health and safety briefing. 

- SWC completed containment system setup for the lead paint abatement of Building 11. Work included 

plastic containment barrier installation. Work utilized a Tri-Lift boom lift.  

- SWC began lead paint abatement on west facing Building 11 wall.  Work included sand blasting within a 

plastic containment with negative pressure HEPA filtration system.  Work utilized a Tri-lift scissor lift. 

- SWC completed weather proofing Building 3 roof.  Work included installation of Zip System roof boards, 

ice/water shield and roll-out asphalt roofing. 

- SWC completed weather proofing on Building 1. Work included applying roofing tar to sections with 

previously observed rain water leakage. 

- SWC removed soil along the south side of Brooklyn Street in preparation of asphalt curbing and apron 

installation. 

- SWC removed temporary fence and cleaned loose asphalt and construction debris from along Grove Street, 

proximate to Building 12. 
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HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

   

 

OTHER 

None. 
 
 
 
 
 
 
Prepared  By:        Reviewed By:  
Benjamin Rach        David Rusczyk 
Project Oversight        Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Benjamin Rach Glastonbury, CT Project Engineer 8 

Steve Raymond Bedford, NH Project Executive 2 

Dave Rusczyk Glastonbury, CT Project Manager 2 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

John Galinski Superintendent/SSHO 8 

Carlos Melendez Laborer 8 

Pablo Plasencia Laborer 8 

Jesus Cruz Laborer 8 

Bryan Terlizzi Project Manager 1.5 

Hilario Sanchez Laborer 8 

Jorge Machin Laborer 8 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

Falcon Paving 3 Brooklyn Street Asphalt Curbing 

 

EQUIPMENT ON SITE 

Type Used Type Used 

Mustang TML16 Tracked Skid Steer (SWC)  1 Genie S-85 Boom Lifts (SWC) X 

Ingersoll-Rand 165 Kva Generator (SWC) X Ford Dump Truck (SWC)  

Bobcat S175 Skid Steer (SWC) X Hydraulic Hammer Attachment  

4’x6’ Dump Bucket Attachment (SWC)  Tri-Lift Scissor Lift (SWC) X 

Komatsu PC78 (SWC) X Skid Steer Sweeper Attachment (SWC)   

Tri-lift Boom Lift (SWC)   CAT D3C XL Bulldozer (SWC)  

 

SITE VISITORS 

Name Time Purpose 

   

 

DESCRIPTION OF WORK PERFORMED 

- SWC performed a daily health and safety briefing. 

- SWC began containment system setup for the lead paint abatement of Building 9. Work included 

containment wood frame construction. Work utilized a Tri-Lift boom lift.  

- SWC continued lead paint abatement on west facing Building 11 wall.  Work included sand blasting within a 

plastic containment with negative pressure HEPA filtration system.  Work utilized a Tri-lift scissor lift. 

- Falcon Paving installed asphalt skirt along the south side of Brooklyn Street. Work included compacting sub-

grade base material and asphalt skirt installation 

- SWC removed hay bales, and completed sweeping and cleaning of loose construction debris from the former 

Buildings 2 and 13 areas. 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 
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COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

Town of Vernon 0900 

 

Shaun Gately and Dave Smith attended the weekly 

project progress meeting 

Town of Vernon 1330 Dan Champagne and Shaun Gately on site to 

photograph the Site. 

 

OTHER 

None. 
 
 
 
 
 
 
Prepared  By:        Reviewed By:  
Benjamin Rach        David Rusczyk 
Project Oversight        Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Benjamin Rach Glastonbury, CT Project Engineer 8 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

John Galinski Superintendent/SSHO 8 

Carlos Melendez Laborer 8 

Jesus Cruz Laborer 8 

Hilario Sanchez Laborer 8 

Jorge Machin Laborer 8 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

Falcon Paving 3 Brooklyn Street Asphalt Curbing 

 

EQUIPMENT ON SITE 

Type Used Type Used 

Tri-lift Boom Lift (SWC)  1 Genie S-85 Boom Lifts (SWC) X 

Ingersoll-Rand 165 Kva Generator (SWC) X Ford Dump Truck (SWC)  

Bobcat S175 Skid Steer (SWC) X Hydraulic Hammer Attachment  

4’x6’ Dump Bucket Attachment (SWC)  Tri-Lift Scissor Lift (SWC) X 

Komatsu PC78 (SWC) X Skid Steer Sweeper Attachment (SWC)   

 

SITE VISITORS 

Name Time Purpose 

   

 

DESCRIPTION OF WORK PERFORMED 

- SWC performed a daily health and safety briefing. 

- SWC continued setting up the containment system for the lead paint abatement of Building 9. Work included 

wood frame construction and plastic containment installation. Work utilized a Tri-Lift boom lift.  

- SWC completed lead paint abatement on west facing Building 11 wall.  Work included sand blasting within 

a plastic containment with negative pressure HEPA filtration system utilizing a Tri-lift scissor lift. 

- SWC demobilized the D3C XL Bulldozer from the Site. 

- Falcon Paving installed asphalt curbing along the south side of Brooklyn Street.  

- SWC removed hay bales and cleaned loose construction debris in the southern portion of the Site (south of 

the former Building 14 footprint. 

- SWC removed loose construction debris and installed an approximate 6-inch lift of topsoil in the area north 

of the former pen-stock. 

- SWC began removing construction materials from Building 12. 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 
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COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

State of Connecticut DECD 1400 Chris Lipinski visited the Site for approximately 15 

minutes to document progress. 

 

OTHER 

None. 
 
 
 
 
 
 
Prepared  By:        Reviewed By:  
Benjamin Rach        David Rusczyk 
Project Oversight        Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Benjamin Rach Glastonbury, CT Project Engineer 8 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

John Galinski Superintendent/SSHO 6 

Carlos Melendez Laborer 8 

John Butler Carpenter 6 

Pablo Plasencia Laborer 8 

Jesus Cruz Laborer 8 

Hilario Sanchez Laborer 8 

Jorge Machin Laborer 8 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

John Paul Garcia and Associates (JPG) 2 As Build Plan Survey 

 

EQUIPMENT ON SITE 

Type Used Type Used 

Tri-lift Boom Lift (SWC)  1 Genie S-85 Boom Lifts (SWC) X 

Ingersoll-Rand 165 Kva Generator (SWC) X Ford Dump Truck (SWC)  

Bobcat S175 Skid Steer (SWC) X Hydraulic Hammer Attachment  

4’x6’ Dump Bucket Attachment (SWC)  Tri-Lift Scissor Lift (SWC) X 

Komatsu PC78 (SWC) X Skid Steer Sweeper Attachment (SWC)   

 

SITE VISITORS 

Name Time Purpose 

   

 

DESCRIPTION OF WORK PERFORMED 

- SWC performed a daily health and safety briefing. 

- SWC continued containment system setup for the lead paint abatement of Building 9. Work included wood 

framing, plastic containment and HEPA filter installation. Work utilized a Tri-Lift boom lift.  

- JPG began collected survey data for final As-Built drawings. 

- SWC completed weather proofing at Building 4.  Work included removal of miscellaneous wooden structure 

and installation of roll-out asphalt shingles. 

- SWC installed rip rap between the Brooklyn Street bridge fence and asphalt curbing. 

- SWC installed top soil behind the asphalt curbing along the south side of Brooklyn Street. 

- SWC performed general Site cleanup. Work included sweeping and removal of construction material from 

Building 12. 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 
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COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

Town of Vernon 1130 

 

Shaun Gately, Dave Smith and Larry Machia (building 

inspector) visited the Site to walk through buildings to 

close out Building Permit. 

Town of Vernon 1315 Rob Mare (Vernon PD) and Mike Picar (Vernon 

Emergency and Risk Management) visited to 

photograph the Site via drone fly-over. 

 

OTHER 

None. 
 
 
 
 
 
 
Prepared  By:        Reviewed By:  
Benjamin Rach        David Rusczyk 
Project Oversight        Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Benjamin Rach Glastonbury, CT Project Engineer 8 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

John Galinski Superintendent/SSHO 6 

Carlos Melendez Laborer 8 

Pablo Plasencia Laborer 8 

Hilario Sanchez Laborer 8 

Jorge Machin Laborer 8 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

   

 

EQUIPMENT ON SITE 

Type Used Type Used 

Tri-lift Boom Lift (SWC)  1 Genie S-85 Boom Lifts (SWC)  

Ingersoll-Rand 165 Kva Generator (SWC) X Ford Dump Truck (SWC)  

Bobcat S175 Skid Steer (SWC) X Hydraulic Hammer Attachment  

4’x6’ Dump Bucket Attachment (SWC)  Tri-Lift Scissor Lift (SWC) X 

Komatsu PC78 (SWC) X Skid Steer Sweeper Attachment (SWC)   

 

SITE VISITORS 

Name Time Purpose 

CIL (potential developer) 1330 Tour buildings and take 

measurements. 

 

DESCRIPTION OF WORK PERFORMED 

- SWC performed a daily health and safety briefing. 

- SWC began lead paint abatement of north facing wall of Building 9. Work included sand blasting within a 

plastic containment with negative pressure HEPA filtration system. Work utilized a Tri-Lift scissor lift.  

- SWC removed hay bales from behind the asphalt curbing along the south side of Brooklyn Street. 

- SWC disposed of the remaining ACM off-Site.  ACM waste was shipped to Minerva Enterprises in 

Waynesburg, Ohio for disposal.  

- SWC continued removing concrete for trench work in the basement of Building 11.  Work included wet saw 

cutting and jack-hammering out concrete. 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

Town of Vernon 1300 

 

 

Shaun Gately visited to tour the Site with CIL, a 

developer interested in the Site. 
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OTHER 

None. 
 
 
 
 
 
 
Prepared  By:        Reviewed By:  
Benjamin Rach        David Rusczyk 
Project Oversight        Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Benjamin Rach Glastonbury, CT Project Engineer 8 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

John Galinski Superintendent/SSHO 6 

Carlos Melendez Laborer 8 

Pablo Plasencia Laborer 8 

Hilario Sanchez Laborer 8 

Jorge Machin Laborer 8 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

Hydrograss 2 Hydro-seeding top soiled areas 

 

EQUIPMENT ON SITE 

Type Used Type Used 

Tri-lift Boom Lift (SWC)  1 Genie S-85 Boom Lifts (SWC)  

Ingersoll-Rand 165 Kva Generator (SWC) X Ford Dump Truck (SWC)  

Bobcat S175 Skid Steer (SWC) X Hydraulic Hammer Attachment  

4’x6’ Dump Bucket Attachment (SWC)  Tri-Lift Scissor Lift (SWC) X 

Komatsu PC78 (SWC)  Skid Steer Sweeper Attachment (SWC)   

 

SITE VISITORS 

Name Time Purpose 

Bartlett Brainard Eacott 1140 View the buildings prior to meeting 

with the Town of Vernon. 

  

DESCRIPTION OF WORK PERFORMED 

- SWC performed a daily health and safety briefing. 

- SWC continued lead paint abatement of north facing wall of Building 9. Work included sand blasting within 

a plastic containment with negative pressure HEPA filtration system. Work utilized a Tri-Lift scissor lift.  

- Hydrograss completed hydro-seed installation at the remaining top soil areas including the former AST 

Building area, the former pen-stock area, the sloped between form Buildings 7 and 8 and the raceway slope 

south of Building 12. 

- SWC completed cutting finished edge of the remaining raceway wall caps south of the Brooklyn Street 

bridge. 

- SWC removed hay bales and stone from Brooklyn Street and along the fence line near the main construction 

entrance. 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 
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OTHER 

None. 
 
 
 
 
 
 
Prepared  By:        Reviewed By:  
Benjamin Rach        David Rusczyk 
Project Oversight        Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Benjamin Rach Glastonbury, CT Project Engineer 8 

Dave Ruscyzk Glastonbury, CT Project Manager 1 

Sean Connolly Glastonbury, CT Project Engineer 2 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

John Galinski Superintendent/SSHO 8 

Carlos Melendez Laborer 8 

Pablo Plasencia Laborer 8 

Hilario Sanchez Laborer 8 

Bryan Terlizzi Project Manager 1 

Jorge Machin Laborer 8 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

John Paul Garcia and Associates (JPG) 2 As-Built Plan Data Collection 

 

EQUIPMENT ON SITE 

Type Used Type Used 

Tri-lift Boom Lift (SWC)  1 Genie S-85 Boom Lifts (SWC)  

Ingersoll-Rand 165 Kva Generator (SWC) X Ford Dump Truck (SWC)  

Bobcat S175 Skid Steer (SWC) X Hydraulic Hammer Attachment  

4’x6’ Dump Bucket Attachment (SWC)  Tri-Lift Scissor Lift (SWC) X 

Komatsu PC78 (SWC)  Skid Steer Sweeper Attachment (SWC)   

 

SITE VISITORS 

Name Time Purpose 

   

  

DESCRIPTION OF WORK PERFORMED 

- SWC performed a daily health and safety briefing. 

- SWC continued lead paint abatement of north facing wall of Building 9. Work included sand blasting within 

a plastic containment with negative pressure HEPA filtration system. Work utilized a Tri-Lift scissor lift.  

- JPG completed collection of data for the final As-Built drawings. 

- SWC installed erosion control matting to the remaining sloped top soil areas.  Areas included the former pen-

stock area, the slope between form Buildings 7 and 8 and the raceway slope south of Building 12. 

- GZA and SWC installed the new dam stop logs. Town of Vernon took possession of the davit crane. 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 
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COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

Town of Vernon 0900 

 

Shaun Gately and Dave Smith attended the weekly 

project progress meeting. 

Town of Vernon 1300 Shaun Gately and DPW onsite to observe new dam 

stop log installation. 

 

OTHER 

None. 
 
 
 
 
 
 
Prepared  By:        Reviewed By:  
Benjamin Rach        David Rusczyk 
Project Oversight        Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Benjamin Rach Glastonbury, CT Project Engineer 8 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

John Galinski Superintendent/SSHO 8 

Carlos Melendez Laborer 8 

Pablo Plasencia Laborer 8 

Hilario Sanchez Laborer 8 

Jorge Machin Laborer 8 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

   

 

EQUIPMENT ON SITE 

Type Used Type Used 

Tri-lift Boom Lift (SWC)  1 Genie S-85 Boom Lifts (SWC) X 

Ingersoll-Rand 165 Kva Generator (SWC) X Ford Dump Truck (SWC)  

Bobcat S175 Skid Steer (SWC) X Hydraulic Hammer Attachment  

4’x6’ Dump Bucket Attachment (SWC)  Tri-Lift Scissor Lift (SWC)  

Komatsu PC78 (SWC)  Skid Steer Sweeper Attachment (SWC)   

 

SITE VISITORS 

Name Time Purpose 

   

  

DESCRIPTION OF WORK PERFORMED 

- SWC performed a daily health and safety briefing. 

- SWC worked to clean up and break down the containment system for the lead paint abatement of north 

facing wall of Building 9. Work utilized a Tri-Lift boom lift.  

- SWC packed up and demobilized an equipment storage box from the Site. 

- SWC disposed of a 20-yard roll-off of general C&D to Murphy Road Recycling in Hartford, CT. 

- SWC disposed of a 20-yard roll-off of hay bales to Harvest New England in Ellington, CT. 

- SWC continued removing concrete for Building 11 basement trenches.  Work utilized a walk behind wet saw 

and a pneumatic jack hammer. 

- SWC repaired damaged asphalt along Grove Street and Cedar Street. 

- SWC performed general site clean-up. Work included sweeping utilizing the Bobcat Skid Steer with the 

sweeper attachment. 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 
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OTHER 

None. 
 
 
 
 
 
 
Prepared  By:        Reviewed By:  
Benjamin Rach        David Rusczyk 
Project Oversight        Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Benjamin Rach Glastonbury, CT Project Engineer 8 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

John Galinski Superintendent/SSHO 7 

Carlos Melendez Laborer 6 

Pablo Plasencia Laborer 7 

Hilario Sanchez Laborer 7 

Jorge Machin Laborer 7 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

   

 

EQUIPMENT ON SITE 

Type Used Type Used 

Tri-lift Boom Lift (SWC)  1 Genie S-85 Boom Lifts (SWC) X 

Ingersoll-Rand 165 Kva Generator (SWC) X Ford Dump Truck (SWC)  

Bobcat S175 Skid Steer (SWC) X Hydraulic Hammer Attachment  

4’x6’ Dump Bucket Attachment (SWC)  Tri-Lift Scissor Lift (SWC)  

Komatsu PC78 (SWC)  Skid Steer Sweeper Attachment (SWC)   

 

SITE VISITORS 

Name Time Purpose 

Eversource 0920 Temporary electric service removal 

  

DESCRIPTION OF WORK PERFORMED 

- SWC performed a daily health and safety briefing. 

- SWC repaired Building 9 southwest corner roof drain leader.  Work utilized the Tri-lift Boom lift. 

- SWC continued removing concrete for Building 11 basement trenches.  Work utilized a walk behind wet saw 

and a pneumatic jack hammer. 

- Eversource on Site to assess what is needed to remove power from the Site. No work performed. 

- SWC loaded equipment utilized during lead paint abatement into on-Site storage box.  

- SWC worked to clean Brooklyn Street including sediment and miscellaneous debris. 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

   

 

OTHER 

None. 
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Prepared  By:        Reviewed By:  
Benjamin Rach        David Rusczyk 
Project Oversight        Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Benjamin Rach Glastonbury, CT Project Engineer 8 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

John Galinski Superintendent/SSHO 8 

Carlos Melendez Laborer 8 

Pablo Plasencia Laborer 8 

Jorge Machin Laborer 8 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

   

 

EQUIPMENT ON SITE 

Type Used Type Used 

Tri-lift Boom Lift (SWC)    

Ingersoll-Rand 165 Kva Generator (SWC) X   

Bobcat S175 Skid Steer (SWC) X Hydraulic Hammer Attachment  

4’x6’ Dump Bucket Attachment (SWC)    

Komatsu PC78 (SWC)  Skid Steer Sweeper Attachment (SWC)   

 

SITE VISITORS 

Name Time Purpose 

   

  

DESCRIPTION OF WORK PERFORMED 

- SWC performed a daily health and safety briefing. 

- SWC continued installing trenches in the Building 11 basement including concrete and soil removal to a 

depth of 18 inches below the top of the existing floor slab.  Work utilized two pneumatic jack hammers to 

break up concrete and loosen soils.  

- SWC demobilized the Tri-Lift Boom lift from the Site. 

- SWC demobilized the Ford Dump Truck from the Site. 

- SWC performed general Site clean-up.  Work included hay bale removal and sweeping the asphalt surfaces 

south of the Building 14 footprint. 

- The Town of Vernon Department of Public Works (DPW) completed installation of asphalt at Brooklyn 

Street settlement area adjacent to Building 12. 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

   

 

OTHER 
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None. 
 
 
 
 
 
 
Prepared  By:        Reviewed By:  
Benjamin Rach        David Rusczyk 
Project Oversight        Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Benjamin Rach Glastonbury, CT Project Engineer 8 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

John Galinski Superintendent/SSHO 8 

Mike Shanks Foreman 8 

Ariel Quinones Laborer 8 

Carlos Melendez Laborer 8 

Pablo Plasencia Laborer 8 

Jorge Machin Laborer 8 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

   

 

EQUIPMENT ON SITE 

Type Used Type Used 

Ingersoll-Rand 165 Kva Generator (SWC) X Hydraulic Hammer Attachment  

Bobcat S175 Skid Steer (SWC) X Skid Steer Sweeper Attachment (SWC)  

4’x6’ Dump Bucket Attachment (SWC)  Komatsu PC78 (SWC) X 

 

SITE VISITORS 

Name Time Purpose 

   

  

DESCRIPTION OF WORK PERFORMED 

- SWC performed a daily health and safety briefing. 

- SWC continued installing trenches in the Building 11 basement.  Work utilized two pneumatic jack hammers 

break up concrete and removal of soils from the trench to 18-inches below top of slab.  

- SWC performed general Site clean-up.  Work included hay bale removal and sweeping the asphalt surfaces 

south of the Building 14 footprint. 

- Eversource removed the temporary electrical service to the Site office trailer. 

- SWC removed the utility pole located in the asphalt area south of the Building 14 footprint. 

- SWC demobilized a concrete traffic barriers and blocks from the Site. 

- SWC removed remaining equipment from Buildings 3 and 4.  Equipment removed included electric 

extension cords, lighting and ladders. 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 
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COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

   

 

OTHER 

None. 
 
 
 
 
 
 
Prepared  By:        Reviewed By:  
Benjamin Rach        David Rusczyk 
Project Oversight        Sr. Project Manager  



                                                          GZA DAILY FIELD REPORT                             File No.: 45441.40 

                                                                   Amerbelle Phase 2                                        Report No.:  210                   

                                                  104 East Main Street, Vernon, CT                            Date:  5/24/17           

                                                                                                                                                    Weather: Cloudy, 70s °F 

 

 

 
Page 1 

 

  

GZA PERSONNEL ON SITE 

Name Office Role Hours 

Benjamin Rach Glastonbury, CT Project Engineer 8 

Dave Rusczyk Glastonbury, CT Project Manager 2 

Steve Raymond Bedford, NH Project Executive 2 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

Mike Shanks Foreman 8 

Ariel Quinones Laborer 8 

Pablo Plasencia Laborer 8 

Jorge Machin Laborer 8 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

   

 

EQUIPMENT ON SITE 

Type Used Type Used 

Ingersoll-Rand 165 Kva Generator (SWC) X Hydraulic Hammer Attachment  

Bobcat S175 Skid Steer (SWC) X Skid Steer Sweeper Attachment (SWC)  

4’x6’ Dump Bucket Attachment (SWC)  Komatsu PC78 (SWC) X 

 

SITE VISITORS 

Name Time Purpose 

   

  

DESCRIPTION OF WORK PERFORMED 

- SWC performed a daily health and safety briefing. 

- SWC continued trenching in the Building 11 basement.  Work utilized two pneumatic jack hammers to break 

up concrete and loosen/remove soil 18-inches below top of slab.  

- SWC loaded construction supplies from around the Building 8 slab for demobilization. 

- SWC demobilized the temporary fuel storage tank and a 20yd roll-off of construction supplies. 

- Galasso Materials completed Brooklyn Street paving under direct contract with the Town of Vernon. 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

   

 

OTHER 

None. 
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Prepared  By:        Reviewed By:  
Benjamin Rach        David Rusczyk 
Project Oversight        Sr. Project Manager  
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Page 1 

 

  

GZA PERSONNEL ON SITE 

Name Office Role Hours 

Benjamin Rach Glastonbury, CT Project Engineer 8 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

Mike Shanks Foreman 8 

Ariel Quinones Laborer 8 

Pablo Plasencia Laborer 8 

Jorge Machin Laborer 8 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

   

 

EQUIPMENT ON SITE 

Type Used Type Used 

Ingersoll-Rand 165 Kva Generator (SWC) X Hydraulic Hammer Attachment  

Bobcat S175 Skid Steer (SWC) X Skid Steer Sweeper Attachment (SWC) X 

 

SITE VISITORS 

Name Time Purpose 

   

  

DESCRIPTION OF WORK PERFORMED 

- SWC performed a daily health and safety briefing. 

- SWC continued trenching in the Building 11 basement.  Work utilized two pneumatic jack hammers to break 

up concrete and loosen/remove soil 18-inches below top of slab.  

- SWC performed general Site clean-up.  Work included hay bale removal and sweeping the asphalt surfaces 

south of the Building 14 footprint. 

- SWC demobilized a 20-yard roll-off of construction equipment. 

- SWC demobilized the Kamatsu PC 78 Excavator. 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

   

 

OTHER 

None. 
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Prepared  By:        Reviewed By:  
Benjamin Rach        David Rusczyk 
Project Oversight        Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Benjamin Rach Glastonbury, CT Project Engineer 8 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

Ariel Quinones Laborer 7.5 

Jorge Machin Laborer 7.5 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

   

 

EQUIPMENT ON SITE 

Type Used Type Used 

Ingersoll-Rand 165 Kva Generator (SWC) X Hydraulic Hammer Attachment  

Bobcat S175 Skid Steer (SWC)  Skid Steer Sweeper Attachment (SWC)  

 

SITE VISITORS 

Name Time Purpose 

   

  

DESCRIPTION OF WORK PERFORMED 

- SWC performed a daily health and safety briefing. 

- SWC continued trenching in the Building 11 basement.  Work utilized two pneumatic jack hammers to break 

up concrete and loosen/remove soil 18-inches below top of slab.  

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

   

 

OTHER 

None. 
 
 
 
 
 
 
 
Prepared  By:        Reviewed By:  
Benjamin Rach        David Rusczyk 
Project Oversight        Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Benjamin Rach Glastonbury, CT Project Engineer 8 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

John Galinski Superintendent/SSHO 8 

Ariel Quinones Laborer 8 

Jorge Machin Laborer 8 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

John Paul Garcia and Associates (JPG) 2 Collect additional information for As-Build Plan. 

 

EQUIPMENT ON SITE 

Type Used Type Used 

Ingersoll-Rand 165 Kva Generator (SWC) X Hydraulic Hammer Attachment  

Bobcat S175 Skid Steer (SWC) X Skid Steer Sweeper Attachment (SWC)  

 

SITE VISITORS 

Name Time Purpose 

   

  

DESCRIPTION OF WORK PERFORMED 

- SWC performed a daily health and safety briefing. 

- SWC continued trenching in the Building 11 basement.  Work utilized two pneumatic jack hammers to break 

up concrete and loosen/remove soil 18-inches below top of slab.  

- SWC removed final grading of former Building 7 loading dock area. 

- SWC removed the wood rail on the western side of the raceway proximate to Building 3. 

- SWC removed silt sacks from the catch basins along Cedar Street, Brooklyn Street and Grove Street. 

- JPG collected additional data for the As-Build Plan. 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

   

 

OTHER 

None. 
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Benjamin Rach Glastonbury, CT Project Engineer 8 

Dave Rusczyk Glastonbury, CT Project Manager 1 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

John Galinski Superintendent/SSHO 8 

Pablo Plasencia Laborer 8 

Ariel Quinones Laborer 8 

Jorge Machin Laborer 8 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

John Paul Garcia and Associates (JPG) 2 Collect additional information for As-Build Plan. 

 

EQUIPMENT ON SITE 

Type Used Type Used 

Ingersoll-Rand 165 Kva Generator (SWC) X Hydraulic Hammer Attachment  

Bobcat S175 Skid Steer (SWC) X Skid Steer Sweeper Attachment (SWC)  

 

SITE VISITORS 

Name Time Purpose 

   

  

DESCRIPTION OF WORK PERFORMED 

- SWC performed a daily health and safety briefing. 

- SWC continued trenching in the Building 11 basement.  Work utilized two pneumatic jack hammers to break 

up concrete and loosen/remove soil 18-inches below top of slab.  

- SWC opened Brooklyn Street for traffic. 

- SWC mobilized 4-inch PVC perforated pipe to the Site for Building 11 trenches. 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

Town of Vernon 1000 Shaun Gately and Dave Smith attended the weekly 

project progress meeting. 

 

OTHER 

None. 
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Benjamin Rach Glastonbury, CT Project Engineer 1 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

John Galinski Superintendent/SSHO 8 

Pablo Plasencia Laborer 8 

Ariel Quinones Laborer 8 

Jorge Machin Laborer 8 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

   

 

EQUIPMENT ON SITE 

Type Used Type Used 

Ingersoll-Rand 165 Kva Generator (SWC) X Hydraulic Hammer Attachment  

Bobcat S175 Skid Steer (SWC) X Skid Steer Sweeper Attachment (SWC)  

 

SITE VISITORS 

Name Time Purpose 

   

  

DESCRIPTION OF WORK PERFORMED 

- SWC performed a daily health and safety briefing. 

- SWC continued trenching in the Building 11 basement.  Work utilized two pneumatic jack hammers to break 

up concrete and loosen/remove soil 18-inches below top of slab.  

- SWC demobilized the Site office trailer. 

- SWC continued Site clean-up activities. Work included removing wood rails from along the west side of 

Building 11 and removing sprinklers from the former Building 14 footprint utilized for watering hydro 

seeded areas.   

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

Town of Vernon 1330 Shaun Gately and Dwight Ryniewicz (DPW) visited 

the Site to install new locks on the new dam grates. 

 

OTHER 

None. 
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Benjamin Rach Glastonbury, CT Project Engineer 2 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

John Galinski Superintendent/SSHO 8 

Pablo Plasencia Laborer 8 

Ariel Quinones Laborer 8 

Jorge Machin Laborer 6 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

Eagle Fence 2 Repair gate and demobilize 

 

EQUIPMENT ON SITE 

Type Used Type Used 

Ingersoll-Rand 165 Kva Generator (SWC) X Hydraulic Hammer Attachment  

Bobcat S175 Skid Steer (SWC) X Skid Steer Sweeper Attachment (SWC)  

 

SITE VISITORS 

Name Time Purpose 

   

  

DESCRIPTION OF WORK PERFORMED 

- SWC performed a daily health and safety briefing. 

- SWC continued trenching in the Building 11 basement.  Work utilized two pneumatic jack hammers to break 

up concrete and loosen/remove soil 18-inches below top of slab.  

- SWC delivered ¾-inch stone to the site for Building 11 trenches. 

- Eagle Fence demobilized remaining temporary fence panels. 

- Eagle Fence repaired main gate hinges (gate located at the south end of the Site on Grove Street).   

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

   

 

OTHER 

None. 
 
 
 
 
Prepared  By:        Reviewed By:  
Benjamin Rach        David Rusczyk 
Project Oversight        Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Benjamin Rach Glastonbury, CT Project Engineer 3 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

John Galinski Superintendent/SSHO 8 

Pablo Plasencia Laborer 8 

Ariel Quinones Laborer 8 

Jorge Machin Laborer 8 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

   

 

EQUIPMENT ON SITE 

Type Used Type Used 

Ingersoll-Rand 165 Kva Generator (SWC) X Hydraulic Hammer Attachment  

Bobcat S175 Skid Steer (SWC) X Skid Steer Sweeper Attachment (SWC)  

 

SITE VISITORS 

Name Time Purpose 

   

  

DESCRIPTION OF WORK PERFORMED 

- SWC performed a daily health and safety briefing. 

- SWC continued installing trenches in the Building 11 basement.  Work included installing a 3-inch lift of ¾” 

stone, followed by installing 4-inch perforated pipe and completed to approximately 4 inches below the top 

of the concrete slab with ¾” stone.  A geotextile filter fabric was installed to line the trenches prior to 

material and piping installation.   

- SWC began cleaning out old trenches located in the Building 11 basement. 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

   

 

OTHER 

None. 
 
 
 
 
Prepared  By:        Reviewed By:  
Benjamin Rach        David Rusczyk 
Project Oversight        Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Benjamin Rach Glastonbury, CT Project Engineer 3 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

John Galinski Superintendent/SSHO 8 

Pablo Plasencia Laborer 8 

Ariel Quinones Laborer 8 

Jorge Machin Laborer 8 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

   

 

EQUIPMENT ON SITE 

Type Used Type Used 

Ingersoll-Rand 165 Kva Generator (SWC) X Hydraulic Hammer Attachment  

Bobcat S175 Skid Steer (SWC) X Skid Steer Sweeper Attachment (SWC)  

 

SITE VISITORS 

Name Time Purpose 

   

  

DESCRIPTION OF WORK PERFORMED 

- SWC performed a daily health and safety briefing. 

- SWC continued Building 11 basement work.  Work included patching small holes in the concrete floor slab 

and sweeping the basement.   

- SWC worked to clean the Building 8 concrete slab area. Work included removal of equipment and sweeping 

the slab and drive way area. 

- SWC repaired roof leader for the Building 11 basement. 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

   

 

OTHER 

None. 
 
 
 
 
Prepared  By:        Reviewed By:  
Benjamin Rach        David Rusczyk 
Project Oversight        Sr. Project Manager  
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GZA PERSONNEL ON SITE 

Name Office Role Hours 

Benjamin Rach Glastonbury, CT Project Engineer 3 

 

GZA SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

None.   

 

STAMFORD WRECKING COMPANY (SWC) PERSONNEL ON SITE 

 Name  Role Hours 

John Galinski Superintendent/SSHO 8 

Pablo Plasencia Laborer 8 

Ariel Quinones Laborer 8 

Jorge Machin Laborer 8 

 

SWC SUBCONTRACTORS ON SITE 

Name Personnel Tasks 

   

 

EQUIPMENT ON SITE 

Type Used Type Used 

Ingersoll-Rand 165 Kva Generator (SWC) X Hydraulic Hammer Attachment  

Bobcat S175 Skid Steer (SWC) X Skid Steer Sweeper Attachment (SWC) X 

 

SITE VISITORS 

Name Time Purpose 

   

  

DESCRIPTION OF WORK PERFORMED 

- SWC performed a daily health and safety briefing. 

- SWC continued Building 11 basement work.  Work included finishing the new trenches with 4-inches of 

concrete to match the existing floor slab elevation and filling the old trenches with concrete also finished to 

the existing floor slab elevation.   

- SWC continued to clean the former Building 8 area. Work included removal of equipment and sweeping the 

slab and drive way area. 

- SWC loaded trenching equipment into their on-Site storage box. All equipment was removed from Building 

11. 

 

HEALTH & SAFETY ISSUES/CONCERNS 

None. 

 

COMMUNICATION WITH CLIENT/REGULATORY AGENCIES 

Organization Time Summary of Communication 

   

 

OTHER 

None. 
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Prepared  By:        Reviewed By:  
Benjamin Rach        David Rusczyk 
Project Oversight        Sr. Project Manager  
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 Page 1 of 32 

Client Name: Town of Vernon Site Location: Amerbelle – Vernon, CT 
Project No. 
05.0045441.00 

Photo No. 
1  

Date: 
2/24/16 

 

Direction Photo Taken: 
South 

Description: 
Building 6 AWP 
abatement setup. 

   

Photo No. 
2  

Date: 
2/25/16 

 

Direction Photo Taken: 
Northwest 

Description: 
Building 14 asbestos 
abatement setup. 



 

Photographic Log 

 

 Page 2 of 32 

Client Name: Town of Vernon Site Location: Amerbelle – Vernon, CT 
Project No. 
05.0045441.00 

Photo No. 
3  

Date: 
3/1/16 

 

Direction Photo Taken: 
Northeast 

Description: 
Building 13 asbestos 
abatement setup. 

   

Photo No. 
4  

Date: 
3/2/16 

 

Direction Photo Taken: 
West 

Description: 
Building 14 asbestos 
abatement. 
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Client Name: Town of Vernon Site Location: Amerbelle – Vernon, CT 
Project No. 
05.0045441.00 

Photo No. 
5  

Date: 
3/15/16 

 

Direction Photo Taken: 
North 

Description: 
Building 2 asbestos 
abatement. 

   

Photo No. 
6  

Date: 
3/22/16 

 

Direction Photo Taken: 
West 

Description: 
Universal/hazardous 
waste collection. 
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Client Name: Town of Vernon Site Location: Amerbelle – Vernon, CT 
Project No. 
05.0045441.00 

Photo No. 
7  

Date: 
3/28/16 

 

Direction Photo Taken: 
Southeast 

Description: 
Asbestos waste shipment. 

   

Photo No. 
8  

Date: 
4/18/16 

 

Direction Photo Taken: 
West 

Description: 
Universal/hazardous 
waste collection. 
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Client Name: Town of Vernon Site Location: Amerbelle – Vernon, CT 
Project No. 
05.0045441.00 

Photo No. 
9  

Date: 
5/5/16 

 

Direction Photo Taken: 
Northwest 

Description: 
Residual fuel oil removal 
from the AST building. 

   

Photo No. 
10  

Date: 
5/10/16 

 

Direction Photo Taken: 
Northeast 

Description: 
Building 14 trench water 
collection, filtration and 
discharge system. 
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Client Name: Town of Vernon Site Location: Amerbelle – Vernon, CT 
Project No. 
05.0045441.00 

Photo No. 
11  

Date: 
7/19/16 

 

Direction Photo Taken: 
Southwest 

Description: 
Miscellaneous debris 
removal in preparation 
for perimeter fence 
installation. 

   

Photo No. 
12  

Date: 
7/20/16 

 

Direction Photo Taken: 
West 

Description: 
Brooklyn Street 
temporary closure. 
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Client Name: Town of Vernon Site Location: Amerbelle – Vernon, CT 
Project No. 
05.0045441.00 

Photo No. 
13  

Date: 
7/20/16 

 

Direction Photo Taken: 
Southwest 

Description: 
Sewer utility termination 
in Brooklyn Street 
adjacent to the 
intersection of Cedar 
Street and Brooklyn 
Street. 

   

Photo No. 
14  

Date: 
7/21/16 

 

Direction Photo Taken: 
South 

Description: 
Permanent fence 
installation along Grove 
Street at the south side of 
the Site. 
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Client Name: Town of Vernon Site Location: Amerbelle – Vernon, CT 
Project No. 
05.0045441.00 

Photo No. 
15  

Date: 
7/27/16 

 

Direction Photo Taken: 
Southwest 

Description: 
Permanent perimeter 
fence installation south of 
Building 14. 

   

Photo No. 
16  

Date: 
8/4/16 

 

Direction Photo Taken: 
Southwest 

Description: 
Asbestos window 
removal from the north 
elevation of Building 14. 
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Client Name: Town of Vernon Site Location: Amerbelle – Vernon, CT 
Project No. 
05.0045441.00 

Photo No. 
17  

Date: 
8/5/16 

 

Direction Photo Taken: 
North 

Description: 
Building 14 separation 
work from Building 12 in 
preparation for Building 
14 demolition. 

   

Photo No. 
18  

Date: 
8/22/16 

 

Direction Photo Taken: 
Southeast 

Description: 
Building 14 separation 
work from Building 12 in 
preparation for Building 
14 demolition. 



 

Photographic Log 
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Client Name: Town of Vernon Site Location: Amerbelle – Vernon, CT 
Project No. 
05.0045441.00 

Photo No. 
19  

Date: 
8/22/16 

 

Direction Photo Taken: 
North 

Description: 
Start of Building 14 
demolition at the south 
side of the building. 

   

Photo No. 
20  

Date: 
8/22/16 

 

Direction Photo Taken: 
Northeast 

Description: 
Building 13 demolition. 
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 Page 11 of 32 

Client Name: Town of Vernon Site Location: Amerbelle – Vernon, CT 
Project No. 
05.0045441.00 

Photo No. 
21 

Date: 
8/24/16 

 

Direction Photo Taken: 
Northwest 

Description: 
Raceway diversion pipe 
installation below 
Building 14. 

   

Photo No. 
22 

Date: 
8/25/16 

 

Direction Photo Taken: 
North 

Description: 
Building 2 demolition. 
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Client Name: Town of Vernon Site Location: Amerbelle – Vernon, CT 
Project No. 
05.0045441.00 

Photo No. 
23 

Date: 
8/29/16 

 

Direction Photo Taken: 
North 

Description: 
AST Building demolition 
and tank removal. 

   

Photo No. 
24 

Date: 
8/29/16 

 

Direction Photo Taken: 
Southwest 

Description: 
Building 13 demolition 
debris loadout. 
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Client Name: Town of Vernon Site Location: Amerbelle – Vernon, CT 
Project No. 
05.0045441.00 

Photo No. 
25 

Date: 
8/30/16 

 

Direction Photo Taken: 
Northwest 

Description: 
Building 14 demolition. 

   

Photo No. 
26 

Date: 
9/2/16 

 

Direction Photo Taken: 
North 

Description: 
Temporary coffer dam 
installation in the Paper 
Mill Pond at the Grove 
Street Bridge. 
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Client Name: Town of Vernon Site Location: Amerbelle – Vernon, CT 
Project No. 
05.0045441.00 

Photo No. 
27 

Date: 
9/6/16 

 

Direction Photo Taken: 
Southwest 

Description: 
Building 8 demolition. 

   

Photo No. 
28 

Date: 
9/6/16 

 

Direction Photo Taken: 
 

Description: 
Building 8 demolition. 
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Client Name: Town of Vernon Site Location: Amerbelle – Vernon, CT 
Project No. 
05.0045441.00 

Photo No. 
29 

Date: 
9/7/16 

 

Direction Photo Taken: 
Southwest 

Description: 
Building 8 demolition 
debris loadout. 

   

Photo No. 
30 

Date: 
9/12/16 

 

Direction Photo Taken: 
Southeast 

Description: 
Building 14 demolition. 
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Client Name: Town of Vernon Site Location: Amerbelle – Vernon, CT 
Project No. 
05.0045441.00 

Photo No. 
31 

Date: 
9/21/16 

 

Direction Photo Taken: 
North 

Description: 
Building 14 demolition. 

   

Photo No. 
32 

Date: 
9/26/16 

 

Direction Photo Taken: 
Southwest 

Description: 
Building 14 demolition. 
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Client Name: Town of Vernon Site Location: Amerbelle – Vernon, CT 
Project No. 
05.0045441.00 

Photo No. 
33 

Date: 
9/26/17 

 

Direction Photo Taken: 
East 

Description: 
Building 14 demolition. 

   

Photo No. 
34 

Date: 
9/27/16 

 

Direction Photo Taken: 
East 

Description: 
Fiberglass stack 
demolition/removal. 



 

Photographic Log 
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Client Name: Town of Vernon Site Location: Amerbelle – Vernon, CT 
Project No. 
05.0045441.00 

Photo No. 
35 

Date: 
9/28/16 

 

Direction Photo Taken: 
North 

Description: 
Fiberglass stack 
demolition/removal. 

   

Photo No. 
36 

Date: 
9/30/16 

 

Direction Photo Taken: 
West 

Description: 
Building 14 trench debris 
cleanout. 
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Client Name: Town of Vernon Site Location: Amerbelle – Vernon, CT 
Project No. 
05.0045441.00 

Photo No. 
37 

Date: 
10/4/16 

 

Direction Photo Taken: 
 

Description: 
Raceway top and support 
beam removal at the 
Building 14 footprint. 

   

Photo No. 
38 

Date: 
10/13/16 

 

Direction Photo Taken: 
East 

Description: 
Weatherproofing work at 
Buildings 9 and 11. 
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Client Name: Town of Vernon Site Location: Amerbelle – Vernon, CT 
Project No. 
05.0045441.00 

Photo No. 
39 

Date: 
10/18/16 

 

Direction Photo Taken: 
North 

Description: 
AST Building soil 
excavation. 

   

Photo No. 
40 

Date: 
11/22/16 

 

Direction Photo Taken: 
East 

Description: 
Building 7 soil excavation. 
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Client Name: Town of Vernon Site Location: Amerbelle – Vernon, CT 
Project No. 
05.0045441.00 

Photo No. 
41 

Date: 
10/26/16 

 

Direction Photo Taken: 
North 

Description: 
Building 5 abatement. 

   

Photo No. 
42 

Date: 
10/31/17 

 

Direction Photo Taken: 
Southwest 

Description: 
Material processing at 
the Building 14 footprint. 
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Client Name: Town of Vernon Site Location: Amerbelle – Vernon, CT 
Project No. 
05.0045441.00 

Photo No. 
43 

Date: 
11/4/16 

 

Direction Photo Taken: 
West 

Description: 
Building 6 boiler 
demolition. 

   

Photo No. 
44 

Date: 
11/8/16 

 

Direction Photo Taken: 
Northwest 

Description: 
Raceway wall repointing. 
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Client Name: Town of Vernon Site Location: Amerbelle – Vernon, CT 
Project No. 
05.0045441.00 

Photo No. 
45 

Date: 
11/17/16 

 

Direction Photo Taken: 
North 

Description: 
Existing dam demolition. 

   

Photo No. 
46 

Date: 
11/30/16 

 

Direction Photo Taken: 
Southeast 

Description: 
Raceway wall demolition. 



 

Photographic Log 

 

 Page 24 of 32 

Client Name: Town of Vernon Site Location: Amerbelle – Vernon, CT 
Project No. 
05.0045441.00 

Photo No. 
47 

Date: 
12/22/16 

 

Direction Photo Taken: 
Southeast 

Description: 
Raceway wall demolition 
at the Building 14 
footprint. 

   

Photo No. 
48 

Date: 
12/30/16 

 

Direction Photo Taken: 
North 

Description: 
Building 7 soil excavation. 
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Client Name: Town of Vernon Site Location: Amerbelle – Vernon, CT 
Project No. 
05.0045441.00 

Photo No. 
49 

Date: 
1/12/17 

 

Direction Photo Taken: 
Southeast 

Description: 
Penstock wall 
construction 

   

Photo No. 
50 

Date: 
1/31/17 

 

Direction Photo Taken: 
Southeast 

Description: 
New dam construction. 
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Client Name: Town of Vernon Site Location: Amerbelle -Vernon, CT 
Project No. 
05.0045441.00 

Photo No. 
51 

Date: 
2/1/17  

 

Direction Photo Taken: 
Southeast 

Description: 
Dam construction. 

   

Photo No. 
52 

Date: 
3/9/17 

 

 
 

Direction Photo Taken: 
North 

Description: 
Raceway wall cap 
installation. 
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Client Name: Town of Vernon Site Location: Amerbelle -Vernon, CT 
Project No. 
05.0045441.00 

Photo No. 
53 

Date: 
3/28/17 

 

Direction Photo Taken: 
Northwest 

Description: 
Raceway wall cap 
installation. 

   

Photo No. 
54 

Date: 
3/29/17 

 

Direction Photo Taken: 
Northeast 

Description: 
Raceway wall repointing. 
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Client Name: Town of Vernon Site Location: Amerbelle -Vernon, CT 
Project No. 
05.0045441.00 

Photo No. 
55 

Date: 
4/18/17 

 

Direction Photo Taken: 
Northwest 

Description: 
Loam installation and 
grading at the Building 14 
footprint. 

   

Photo No. 
56 

Date: 
4/20/17 

 

Direction Photo Taken: 
East 

Description: 
Loose flaking paint 
removal at the west 
elevation of Building 12. 
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Client Name: Town of Vernon Site Location: Amerbelle -Vernon, CT 
Project No. 
05.0045441.00 

Photo No. 
57 

Date: 
4/21/17 

 

Direction Photo Taken: 
Northwest 

Description: 
Loam installation over the 
Building 14 footprint. 

   

Photo No. 
58 

Date: 
4/24/17 

 

Direction Photo Taken: 
South 

Description: 
Hydroseeding over the 
Building 14 footprint. 
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Client Name: Town of Vernon Site Location: Amerbelle -Vernon, CT 
Project No. 
05.0045441.00 

Photo No. 
59 

Date: 
4/25/17 

 

Direction Photo Taken: 
Northwest 

Description: 
Jute netting installation 
for erosion control along 
the west side of the 
raceway. 

   

Photo No. 
60 

Date: 
5/23/17 

 

Direction Photo Taken: 
 

Description: 
New dam structure 
completed. 
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Client Name: Town of Vernon Site Location: Amerbelle – Vernon, CT 
Project No. 
05.0045441.00 

Photo No. 
61 

Date: 
5/24/16 

 

 

Direction Photo Taken: 
 

Description: 
Brooklyn Street paving. 

   

Photo No. 
62 

Date: 
6/5/17 

 

 

Direction Photo Taken: 
North 

Description: 
Building 11 sub-slab 
venting system trench 
installation. 
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Client Name: Town of Vernon Site Location: Amerbelle – Vernon, CT 
Project No. 
05.0045441.00 

Photo No. 
63 

Date: 
6/7/17 

 

Direction Photo Taken: 
North 

Description: 
Building 11 sub-slab 
venting system trench 
completion. 

 



 

  

Proactive by Design 

 

APPENDIX E 
PHASE 1 PERMITS AND NOTIFICATIONS 
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APPENDIX F 
PHASE 1 PERIMETER, PERSONAL, AND CLEARANCE AIR TESTING RESULTS 

  









































































































































 

  

Proactive by Design 

 

APPENDIX G 
PHASE 1 OFF-SITE DISPOSAL AND RECYCLING DOCUMENTATION 

  















































































































 

  

Proactive by Design 

 

APPENDIX H 
PHASE 1 WASTE PROFILING ANALYTICAL DATA REPORTS 

  



































































































































 

  

Proactive by Design 

 

APPENDIX I 
PHASE 2 PERMITS AND NOTIFICATIONS 

  

































































 

  

Proactive by Design 

 

APPENDIX J 
PHASE 2 PERIMETER, PERSONAL, AND CLEARANCE AIR TESTING RESULTS 

  





















































































































































































































































































































































































































































































































































































 

  

Proactive by Design 

 

APPENDIX K 
PHASE 2 OFF-SITE DISPOSAL AND RECYCLING DOCUMENTATION 
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APPENDIX L 
PHASE 2 WASTE PROFILING ANALYTICAL DATA REPORTS 

  











































Pre-Qualification Information 
Petroleum Contaminated Soils (PCS) 

Former Amerbelle Mill 
Vernon, Connecticut 

 
Part VII – Site History: 
 
The Site is the former Amerbelle Corporation textile mill facility, which operated from the late 
1880s until approximately 2012.  Two 20,000-gallon fuel oil aboveground storage tanks (ASTs) 
were formerly enclosed within a steel building (see attached figure). Two 20,000-gallon fuel oil 
underground storage tanks (USTs) were also formerly located within the same area. The USTs 
were removed in 1989 prior to the installation of the building for the ASTs.  
 
The Site has been vacant since approximately 2012 and the Town of Vernon is demolishing 
certain buildings to facilitate potential future redevelopment.  Demolition work included removal 
of the two 18,000-gallon ASTs and the associated building.  The PCS was generated from the 
vicinity of the former AST building and is likely associated with incidental releases/spills from the 
former storage and use of fuel oil.  GZA is not aware of a specific release event from the ASTs.   
 
Two discrete and one composite waste characterization samples were collected from the 
stockpile of PCS.  The discrete samples were collected from two sides of the stockpile and were 
analyzed for ETPH.  The composite sample was collected from four discrete locations within the 
stockpile and analyzed for RCRA-8 metals, flashpoint, corrosivity, ignitability, pH, reactive cyanide 
and sulfide, PCBs, and volatile organic compounds.        
 





BV61808 - BV61810

Wednesday, October 26, 2016

Sample ID#s:

Attn: Mr. Jon Bowden
EQ Northeast, Inc.
185 Industrial Rd
P.O. Box 617
Wrentham, MA 02093

Project ID: AMERBELLE MILL SITE

Sincerely yours,

Laboratory Director
Phyllis Shiller

If you have any questions concerning this testing, please do not hesitate to contact 
Phoenix Client Services at ext. 200.

NELAC - #NY11301
CT Lab Registration #PH-0618
MA Lab Registration #MA-CT-007
ME Lab Registration #CT-007
NH Lab Registration #213693-A,B

NJ Lab Registration #CT-003
NY Lab Registration #11301
PA Lab Registration #68-03530
RI Lab Registration #63
VT Lab Registration #VT11301

This laboratory is in compliance with the NELAC requirements of procedures used 
except where indicated.

This report contains results for the parameters tested, under the sampling conditions 
described on the Chain Of Custody, as received by the laboratory.  

All soils, solids and sludges are reported on a dry weight basis unless otherwise noted 
in the sample comments.

A scanned version of the COC form accompanies the analytical report and is an exact 
duplicate of the original.

587 East Middle Turnpike, P.O. Box 370, Manchester, CT 06040
Telephone (860) 645-1102   Fax (860) 645-0823



SDG Comments
October 26, 2016

587 East Middle Turnpike, P.O.Box 370, Manchester, CT 06045
              Tel. (860) 645-1102            Fax (860) 645-0823

Environmental Laboratories, Inc.

SDG I.D.: GBV61808

BV61810 - Client provided soil jar for volatile analysis. Phoenix prepared sample per method 5035.



Sample Information Custody Information

Matrix:

Location Code:

Rush Request:

P.O.#:

Collected by:

Received by:

Analyzed by:

SOIL

EQ

Standard

76371

10/20/16

B

see "By" below

Laboratory Data

UST SOIL PILE EAST

Phoenix ID: BV61808

10/21/16

10:15

16:30

Parameter Result
RL/
PQL Units Date/Time By Reference

FOR: Attn: Mr. Jon Bowden

EQ Northeast, Inc.

185 Industrial Rd

P.O. Box 617

Wrentham, MA 02093

Analysis Report
October 26, 2016

Date Time

587 East Middle Turnpike, P.O.Box 370, Manchester, CT 06045

              Tel. (860) 645-1102            Fax (860) 645-0823

Environmental Laboratories, Inc.

SDG ID: GBV61808

Client ID:

Project ID: AMERBELLE MILL SITE

Dilution

CompletedExtraction of CT ETPH 10/21/16 NC/CKV SW3545A

TPH by GC (Extractable Products)
NDExt. Petroleum HC 250 10/24/16 JRB CTETPH 8015Dmg/Kg 5

NDIdentification 10/24/16 JRB CTETPH 8015Dmg/Kg 5

QA/QC Surrogates
70% n-Pentacosane 10/24/16 JRB 50 - 150 %% 5

Comments:

Results are reported on an ``as received`` basis, and are not corrected for dry weight.

All soils, solids and sludges are reported on a dry weight basis unless otherwise noted in the sample comments.

Phyllis Shiller, Laboratory Director
October 26, 2016

If there are any questions regarding this data, please call Phoenix Client Services at extension 200.
This report must not be reproduced except in full as defined by the attached chain of custody.

Reviewed and Released by: Bobbi Aloisa, Vice President

RL/PQL=Reporting/Practical Quantitation Level  ND=Not Detected   BRL=Below Reporting Level
QA/QC Surrogates: Surrogates are compounds (preceeded with a %) added by the lab to determine analysis efficiency.  Surrogate 
results(%) listed in the report are not "detected" compounds.
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Sample Information Custody Information

Matrix:

Location Code:

Rush Request:

P.O.#:

Collected by:

Received by:

Analyzed by:

SOIL

EQ

Standard

76371

10/20/16

B

see "By" below

Laboratory Data

UST SOIL PILE WEST

Phoenix ID: BV61809

10/21/16

10:25

16:30

Parameter Result
RL/
PQL Units Date/Time By Reference

FOR: Attn: Mr. Jon Bowden

EQ Northeast, Inc.

185 Industrial Rd

P.O. Box 617

Wrentham, MA 02093

Analysis Report
October 26, 2016

Date Time

587 East Middle Turnpike, P.O.Box 370, Manchester, CT 06045

              Tel. (860) 645-1102            Fax (860) 645-0823

Environmental Laboratories, Inc.

SDG ID: GBV61808

Client ID:

Project ID: AMERBELLE MILL SITE

Dilution

CompletedExtraction of CT ETPH 10/21/16 NC/CKV SW3545A

TPH by GC (Extractable Products)
NDExt. Petroleum HC 250 10/24/16 JRB CTETPH 8015Dmg/Kg 5

NDIdentification 10/24/16 JRB CTETPH 8015Dmg/Kg 5

QA/QC Surrogates
72% n-Pentacosane 10/24/16 JRB 50 - 150 %% 5

Comments:

Results are reported on an ``as received`` basis, and are not corrected for dry weight.

All soils, solids and sludges are reported on a dry weight basis unless otherwise noted in the sample comments.

Phyllis Shiller, Laboratory Director
October 26, 2016

If there are any questions regarding this data, please call Phoenix Client Services at extension 200.
This report must not be reproduced except in full as defined by the attached chain of custody.

Reviewed and Released by: Bobbi Aloisa, Vice President

RL/PQL=Reporting/Practical Quantitation Level  ND=Not Detected   BRL=Below Reporting Level
QA/QC Surrogates: Surrogates are compounds (preceeded with a %) added by the lab to determine analysis efficiency.  Surrogate 
results(%) listed in the report are not "detected" compounds.
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Sample Information Custody Information

Matrix:

Location Code:

Rush Request:

P.O.#:

Collected by:

Received by:

Analyzed by:

SOIL

EQ

Standard

76371

10/20/16

B

see "By" below

Laboratory Data

UST SOIL PILE COMPOSITE

Phoenix ID: BV61810

10/21/16

10:30

16:30

Parameter Result
RL/
PQL Units Date/Time By Reference

FOR: Attn: Mr. Jon Bowden

EQ Northeast, Inc.

185 Industrial Rd

P.O. Box 617

Wrentham, MA 02093

Analysis Report
October 26, 2016

Date Time

587 East Middle Turnpike, P.O.Box 370, Manchester, CT 06045

              Tel. (860) 645-1102            Fax (860) 645-0823

Environmental Laboratories, Inc.

SDG ID: GBV61808

Client ID:

Project ID: AMERBELLE MILL SITE

Dilution

< 0.33Silver 0.33 10/24/16 TH SW6010Cmg/Kg 1

2.58Arsenic 0.66 10/24/16 TH SW6010Cmg/Kg 1

59.4Barium 0.33 10/24/16 TH SW6010Cmg/Kg 1

0.36Cadmium 0.33 10/24/16 TH SW6010Cmg/Kg 1

12.9Chromium 0.33 10/24/16 TH SW6010Cmg/Kg 1

< 0.03Mercury 0.03 10/24/16 RS SW7471Bmg/Kg 1

22.7Lead 0.33 10/24/16 TH SW6010Cmg/Kg 1

< 1.3Selenium 1.3 10/24/16 LK SW6010Cmg/Kg 1

NegativeCorrosivity 10/21/16 DH/KDB SW846-CorrPos/Neg 1

>200Flash Point 200 10/24/16 Y SW1010ADegree F 1

PassedIgnitability 140 10/24/16 Y SW846-Ignitdegree F 1

8.14pH - Soil 0.10 10/21/16 20:00 DH/KDB SW9045pH Units 1

< 4.9Reactivity  Cyanide 4.9 10/24/16 EG SW846-ReactCynmg/Kg 1

< 20Reactivity Sulfide 20 10/21/16 BS/GD SW-7.3mg/Kg 1

NegativeReactivity 10/21/16 BS/GD SW846-ReactPos/Neg 1

CompletedSoil  Extraction for PCB 10/21/16 NC/V SW3545A

CompletedMercury Digestion 10/24/16 W/W SW7471B

CompletedTotal Metals Digest 10/21/16 X/AG SW3050B

CompletedField Extraction 10/20/16 SW5035A

Polychlorinated Biphenyls
NDPCB-1016 330 10/24/16 AW SW8082Aug/Kg 10

NDPCB-1221 330 10/24/16 AW SW8082Aug/Kg 10

NDPCB-1232 330 10/24/16 AW SW8082Aug/Kg 10

NDPCB-1242 330 10/24/16 AW SW8082Aug/Kg 10

NDPCB-1248 330 10/24/16 AW SW8082Aug/Kg 10

NDPCB-1254 330 10/24/16 AW SW8082Aug/Kg 10

NDPCB-1260 330 10/24/16 AW SW8082Aug/Kg 10
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UST SOIL PILE COMPOSITE

Phoenix I.D.: BV61810

Client ID:

AMERBELLE MILL SITEProject ID:

Parameter Result
RL/
PQL Units Date/Time By ReferenceDilution

NDPCB-1262 330 10/24/16 AW SW8082Aug/Kg 10

NDPCB-1268 330 10/24/16 AW SW8082Aug/Kg 10

QA/QC Surrogates
Interference% DCBP 10/24/16 AW 30 - 150 %% 10

77% TCMX 10/24/16 AW 30 - 150 %% 10

Volatiles
ND1,1,1,2-Tetrachloroethane 5.0 10/24/16 JLI SW8260Cug/Kg 1

ND1,1,1-Trichloroethane 5.0 10/24/16 JLI SW8260Cug/Kg 1

ND1,1,2,2-Tetrachloroethane 3.0 10/24/16 JLI SW8260Cug/Kg 1

ND1,1,2-Trichloroethane 5.0 10/24/16 JLI SW8260Cug/Kg 1

ND1,1-Dichloroethane 5.0 10/24/16 JLI SW8260Cug/Kg 1

ND1,1-Dichloroethene 5.0 10/24/16 JLI SW8260Cug/Kg 1

ND1,1-Dichloropropene 5.0 10/24/16 JLI SW8260Cug/Kg 1

ND1,2,3-Trichlorobenzene 5.0 10/24/16 JLI SW8260Cug/Kg 1

ND1,2,3-Trichloropropane 5.0 10/24/16 JLI SW8260Cug/Kg 1

ND1,2,4-Trichlorobenzene 5.0 10/24/16 JLI SW8260Cug/Kg 1

ND1,2,4-Trimethylbenzene 5.0 10/24/16 JLI SW8260Cug/Kg 1

ND1,2-Dibromo-3-chloropropane 5.0 10/24/16 JLI SW8260Cug/Kg 1

ND1,2-Dibromoethane 5.0 10/24/16 JLI SW8260Cug/Kg 1

ND1,2-Dichlorobenzene 5.0 10/24/16 JLI SW8260Cug/Kg 1

ND1,2-Dichloroethane 5.0 10/24/16 JLI SW8260Cug/Kg 1

ND1,2-Dichloropropane 5.0 10/24/16 JLI SW8260Cug/Kg 1

ND1,3,5-Trimethylbenzene 5.0 10/24/16 JLI SW8260Cug/Kg 1

ND1,3-Dichlorobenzene 5.0 10/24/16 JLI SW8260Cug/Kg 1

ND1,3-Dichloropropane 5.0 10/24/16 JLI SW8260Cug/Kg 1

ND1,4-Dichlorobenzene 5.0 10/24/16 JLI SW8260Cug/Kg 1

ND2,2-Dichloropropane 5.0 10/24/16 JLI SW8260Cug/Kg 1

ND2-Chlorotoluene 5.0 10/24/16 JLI SW8260Cug/Kg 1

ND2-Hexanone 25 10/24/16 JLI SW8260Cug/Kg 1

ND2-Isopropyltoluene 5.0 10/24/16 JLI SW8260Cug/Kg 1

ND4-Chlorotoluene 5.0 10/24/16 JLI SW8260Cug/Kg 1

ND4-Methyl-2-pentanone 25 10/24/16 JLI SW8260Cug/Kg 1

NDAcetone 250 10/24/16 JLI SW8260Cug/Kg 1

NDAcrylonitrile 5.0 10/24/16 JLI SW8260Cug/Kg 1

NDBenzene 5.0 10/24/16 JLI SW8260Cug/Kg 1

NDBromobenzene 5.0 10/24/16 JLI SW8260Cug/Kg 1

NDBromochloromethane 5.0 10/24/16 JLI SW8260Cug/Kg 1

NDBromodichloromethane 5.0 10/24/16 JLI SW8260Cug/Kg 1

NDBromoform 5.0 10/24/16 JLI SW8260Cug/Kg 1

NDBromomethane 5.0 10/24/16 JLI SW8260Cug/Kg 1

NDCarbon Disulfide 5.0 10/24/16 JLI SW8260Cug/Kg 1

NDCarbon tetrachloride 5.0 10/24/16 JLI SW8260Cug/Kg 1

NDChlorobenzene 5.0 10/24/16 JLI SW8260Cug/Kg 1

NDChloroethane 5.0 10/24/16 JLI SW8260Cug/Kg 1

NDChloroform 5.0 10/24/16 JLI SW8260Cug/Kg 1

NDChloromethane 5.0 10/24/16 JLI SW8260Cug/Kg 1

NDcis-1,2-Dichloroethene 5.0 10/24/16 JLI SW8260Cug/Kg 1

NDcis-1,3-Dichloropropene 5.0 10/24/16 JLI SW8260Cug/Kg 1

NDDibromochloromethane 3.0 10/24/16 JLI SW8260Cug/Kg 1
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UST SOIL PILE COMPOSITE

Phoenix I.D.: BV61810

Client ID:

AMERBELLE MILL SITEProject ID:

Parameter Result
RL/
PQL Units Date/Time By ReferenceDilution

NDDibromomethane 5.0 10/24/16 JLI SW8260Cug/Kg 1

NDDichlorodifluoromethane 5.0 10/24/16 JLI SW8260Cug/Kg 1

NDEthylbenzene 5.0 10/24/16 JLI SW8260Cug/Kg 1

NDHexachlorobutadiene 5.0 10/24/16 JLI SW8260Cug/Kg 1

NDIsopropylbenzene 5.0 10/24/16 JLI SW8260Cug/Kg 1

NDm&p-Xylene 5.0 10/24/16 JLI SW8260Cug/Kg 1

NDMethyl Ethyl Ketone 30 10/24/16 JLI SW8260Cug/Kg 1

NDMethyl t-butyl ether (MTBE) 9.9 10/24/16 JLI SW8260Cug/Kg 1

NDMethylene chloride 9.9 10/24/16 JLI SW8260Cug/Kg 1

NDNaphthalene 5.0 10/24/16 JLI SW8260Cug/Kg 1

NDn-Butylbenzene 5.0 10/24/16 JLI SW8260Cug/Kg 1

NDn-Propylbenzene 5.0 10/24/16 JLI SW8260Cug/Kg 1

NDo-Xylene 5.0 10/24/16 JLI SW8260Cug/Kg 1

NDp-Isopropyltoluene 5.0 10/24/16 JLI SW8260Cug/Kg 1

NDsec-Butylbenzene 5.0 10/24/16 JLI SW8260Cug/Kg 1

NDStyrene 5.0 10/24/16 JLI SW8260Cug/Kg 1

NDtert-Butylbenzene 5.0 10/24/16 JLI SW8260Cug/Kg 1

NDTetrachloroethene 5.0 10/24/16 JLI SW8260Cug/Kg 1

NDTetrahydrofuran (THF) 9.9 10/24/16 JLI SW8260Cug/Kg 1

NDToluene 5.0 10/24/16 JLI SW8260Cug/Kg 1

NDTotal Xylenes 5.0 10/24/16 JLI SW8260Cug/Kg 1

NDtrans-1,2-Dichloroethene 5.0 10/24/16 JLI SW8260Cug/Kg 1

NDtrans-1,3-Dichloropropene 5.0 10/24/16 JLI SW8260Cug/Kg 1

NDtrans-1,4-dichloro-2-butene 9.9 10/24/16 JLI SW8260Cug/Kg 1

NDTrichloroethene 5.0 10/24/16 JLI SW8260Cug/Kg 1

NDTrichlorofluoromethane 5.0 10/24/16 JLI SW8260Cug/Kg 1

NDTrichlorotrifluoroethane 5.0 10/24/16 JLI SW8260Cug/Kg 1

NDVinyl chloride 5.0 10/24/16 JLI SW8260Cug/Kg 1

QA/QC Surrogates
90% 1,2-dichlorobenzene-d4 10/24/16 JLI 70 - 130 %% 1

90% Bromofluorobenzene 10/24/16 JLI 70 - 130 %% 1

100% Dibromofluoromethane 10/24/16 JLI 70 - 130 %% 1

85% Toluene-d8 10/24/16 JLI 70 - 130 %% 1
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UST SOIL PILE COMPOSITE

Phoenix I.D.: BV61810

Client ID:

AMERBELLE MILL SITEProject ID:

Parameter Result
RL/
PQL Units Date/Time By ReferenceDilution

Comments:

Results are reported on an ``as received`` basis, and are not corrected for dry weight.

Corrosivity is based solely on the pH analysis performed above.

Ignitability is based solely on the results of the closed cup flashpoint analysis performed above. Passed is >140 degree F.

The regulatory hold time for pH is immediately. This pH was performed in the laboratory and may be considered outside of hold-
time.

The reactivity, reported above, is based only on the EPA Interim Guidance for Reactive Cyanide.This method is no longer listed in 
the current version of SW-846.

The reactivity, reported above, is based only on the EPA Interim Guidance for Reactive Sulfide.  This method is no longer listed in 
the current version of SW-846.

PCB Comment:
Due to matrix interference from non target compounds in the sample, surrogate could not be reported.

All soils, solids and sludges are reported on a dry weight basis unless otherwise noted in the sample comments.

Phyllis Shiller, Laboratory Director
October 26, 2016

If there are any questions regarding this data, please call Phoenix Client Services at extension 200.
This report must not be reproduced except in full as defined by the attached chain of custody.

Reviewed and Released by: Bobbi Aloisa, Vice President

RL/PQL=Reporting/Practical Quantitation Level  ND=Not Detected   BRL=Below Reporting Level
QA/QC Surrogates: Surrogates are compounds (preceeded with a %) added by the lab to determine analysis efficiency.  Surrogate 
results(%) listed in the report are not "detected" compounds.
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QA/QC Data

Parameter
            Blk
Blank   RL

MS
%

MSD
%

MS
RPD

QA/QC Report
October 26, 2016

587 East Middle Turnpike, P.O.Box 370, Manchester, CT 06045
              Tel. (860) 645-1102            Fax (860) 645-0823

Environmental Laboratories, Inc.

SDG I.D.: GBV61808

LCS
%

Dup
RPD

LCSD
%

LCS
RPD

%
Rec

Limits

%
RPD

Limits
Sample
Result

Dup
Result

QA/QC Batch 363828 (mg/kg), QC Sample No: BV60816 (BV61810)

ICP Metals - Soil
Arsenic 88.0BRL 94.57.70 75 - 125 303.74 4.040.67

Barium 99.3BRL 94.52.60 75 - 125 3056.5 58.00.33

Cadmium 90.8BRL 97.6NC 75 - 125 300.43 0.490.33

Chromium 94.4BRL 1034.40 75 - 125 3017.9 18.70.33

Lead 93.3BRL 96.20 75 - 125 3015.0 15.00.33

Selenium 77.2BRL 88.1NC 75 - 125 30<1.4 <1.61.3

Silver 92.7BRL 97.4NC 75 - 125 30<0.36 <0.390.33

QA/QC Batch 364021 (mg/kg), QC Sample No: BV61017 (BV61810)
Mercury - Soil 93.0BRL 83.8NC 91.7 9.0 70 - 130 30<0.03 <0.030.03

Additional Mercury criteria: LCS acceptance range for waters is 80-120% and for soils is 70-130%. MS acceptance range is 75-125%.

Comment:
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QA/QC Data

Parameter
            Blk
Blank   RL

MS
%

MSD
%

MS
RPD

QA/QC Report
October 26, 2016

587 East Middle Turnpike, P.O.Box 370, Manchester, CT 06045
              Tel. (860) 645-1102            Fax (860) 645-0823

Environmental Laboratories, Inc.

SDG I.D.: GBV61808

LCS
%

Dup
RPD

LCSD
%

LCS
RPD

%
Rec

Limits

%
RPD

Limits
Sample
Result

Dup
Result

QA/QC Batch 363908 (mg/Kg), QC Sample No: BV59199 5X (BV61810)
Reactivity  Cyanide BRL 98.7NC 85 - 115 30<5.2 <5.00.05

QA/QC Batch 363910 (PH), QC Sample No: BV60919 (BV61810)
pH - Soil 98.71.70 85 - 115 206.47 6.58

QA/QC Batch 364026 (Degree F), QC Sample No: BV62265 (BV61810)
Flash Point 100NC 85 - 115 30>200 >200
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QA/QC Data

Parameter
            Blk
Blank   RL

MS
%

MSD
%

MS
RPD

QA/QC Report
October 26, 2016

587 East Middle Turnpike, P.O.Box 370, Manchester, CT 06045
              Tel. (860) 645-1102            Fax (860) 645-0823

Environmental Laboratories, Inc.

SDG I.D.: GBV61808

LCS
%

LCSD
%

LCS
RPD

%
Rec

Limits

%
RPD

Limits

QA/QC Batch 363643 (ug/Kg), QC Sample No: BV59919 2X (BV61810)

Polychlorinated Biphenyls - Soil
PCB-1016 71ND 80 64 22.2 40 - 140 3033

PCB-1221 ND 40 - 140 3033

PCB-1232 ND 40 - 140 3033

PCB-1242 ND 40 - 140 3033

PCB-1248 ND 40 - 140 3033

PCB-1254 ND 40 - 140 3033

PCB-1260 83ND 91 72 23.3 40 - 140 3033

PCB-1262 ND 40 - 140 3033

PCB-1268 ND 40 - 140 3033

% DCBP (Surrogate Rec) 9775 102 84 19.4 30 - 150 30%

% TCMX (Surrogate Rec) 7470 85 70 19.4 30 - 150 30%

MSD could not be reported.

Comment:

QA/QC Batch 363852 (mg/Kg), QC Sample No: BV61850 (BV61808, BV61809)

TPH by GC (Extractable Products) - Soil
Ext. Petroleum H.C. 86 65ND 27.872 60 - 120 3050

% n-Pentacosane 84 6164 31.773 r50 - 150 30%

Additional criteria: LCS acceptance range is 60-120% MS acceptance range  50-150%.

Comment:

QA/QC Batch 364213 (ug/kg), QC Sample No: BV62229 (BV61810)

Volatiles - Soil
1,1,1,2-Tetrachloroethane 100 99ND 1.0105 105 0.0 70 - 130 305.0

1,1,1-Trichloroethane 97 99ND 2.098 99 1.0 70 - 130 305.0

1,1,2,2-Tetrachloroethane 104 103ND 1.0108 107 0.9 70 - 130 303.0

1,1,2-Trichloroethane 98 97ND 1.0106 104 1.9 70 - 130 305.0

1,1-Dichloroethane 98 99ND 1.098 100 2.0 70 - 130 305.0

1,1-Dichloroethene 92 94ND 2.299 98 1.0 70 - 130 305.0

1,1-Dichloropropene 94 99ND 5.2101 97 4.0 70 - 130 305.0

1,2,3-Trichlorobenzene 62 62ND 0.0106 100 5.8 m70 - 130 305.0

1,2,3-Trichloropropane 101 100ND 1.099 97 2.0 70 - 130 305.0

1,2,4-Trichlorobenzene 65 66ND 1.5102 96 6.1 m70 - 130 305.0

1,2,4-Trimethylbenzene 93 97ND 4.2100 97 3.0 70 - 130 301.0

1,2-Dibromo-3-chloropropane 97 97ND 0.0113 106 6.4 70 - 130 305.0

1,2-Dibromoethane 93 94ND 1.1104 102 1.9 70 - 130 305.0

1,2-Dichlorobenzene 93 95ND 2.1107 106 0.9 70 - 130 305.0

1,2-Dichloroethane 94 98ND 4.2106 103 2.9 70 - 130 305.0

1,2-Dichloropropane 97 99ND 2.0100 101 1.0 70 - 130 305.0

1,3,5-Trimethylbenzene 97 101ND 4.0101 100 1.0 70 - 130 301.0

1,3-Dichlorobenzene 87 91ND 4.5103 100 3.0 70 - 130 305.0

1,3-Dichloropropane 94 94ND 0.0101 100 1.0 70 - 130 305.0
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QA/QC Data

Parameter
            Blk
Blank   RL

MS
%

MSD
%

MS
RPD

SDG I.D.: GBV61808

LCS
%

LCSD
%

LCS
RPD

%
Rec

Limits

%
RPD

Limits

1,4-Dichlorobenzene 87 92ND 5.6106 101 4.8 70 - 130 305.0

2,2-Dichloropropane 96 102ND 6.1105 106 0.9 70 - 130 305.0

2-Chlorotoluene 99 106ND 6.8103 101 2.0 70 - 130 305.0

2-Hexanone 84 82ND 2.494 92 2.2 70 - 130 3025

2-Isopropyltoluene 103 109ND 5.7111 109 1.8 70 - 130 305.0

4-Chlorotoluene 93 97ND 4.2101 97 4.0 70 - 130 305.0

4-Methyl-2-pentanone 95 92ND 3.2101 98 3.0 70 - 130 3025

Acetone 184 154ND 17.883 82 1.2 m70 - 130 3010

Acrylonitrile 94 97ND 3.1110 106 3.7 70 - 130 305.0

Benzene 97 99ND 2.0101 100 1.0 70 - 130 301.0

Bromobenzene 100 106ND 5.8107 106 0.9 70 - 130 305.0

Bromochloromethane 89 93ND 4.498 98 0.0 70 - 130 305.0

Bromodichloromethane 96 100ND 4.1109 107 1.9 70 - 130 305.0

Bromoform 83 88ND 5.8110 108 1.8 70 - 130 305.0

Bromomethane 107 111ND 3.7114 117 2.6 70 - 130 305.0

Carbon Disulfide 80 96ND 18.2109 111 1.8 70 - 130 305.0

Carbon tetrachloride 97 100ND 3.0104 105 1.0 70 - 130 305.0

Chlorobenzene 95 96ND 1.0102 101 1.0 70 - 130 305.0

Chloroethane 115 115ND 0.0120 123 2.5 70 - 130 305.0

Chloroform 94 95ND 1.193 95 2.1 70 - 130 305.0

Chloromethane 92 94ND 2.2115 116 0.9 70 - 130 305.0

cis-1,2-Dichloroethene 95 98ND 3.198 99 1.0 70 - 130 305.0

cis-1,3-Dichloropropene 89 94ND 5.5107 106 0.9 70 - 130 305.0

Dibromochloromethane 97 98ND 1.0114 112 1.8 70 - 130 303.0

Dibromomethane 94 99ND 5.2110 106 3.7 70 - 130 305.0

Dichlorodifluoromethane 31 94ND 100.8140 139 0.7 l,m,r70 - 130 305.0

Ethylbenzene 97 98ND 1.0101 100 1.0 70 - 130 301.0

Hexachlorobutadiene 62 69ND 10.7109 102 6.6 m70 - 130 305.0

Isopropylbenzene 105 110ND 4.7103 101 2.0 70 - 130 301.0

m&p-Xylene 90 93ND 3.397 95 2.1 70 - 130 302.0

Methyl ethyl ketone 97 89ND 8.688 89 1.1 70 - 130 305.0

Methyl t-butyl ether (MTBE) 111 110ND 0.9115 116 0.9 70 - 130 301.0

Methylene chloride 94 95ND 1.195 99 4.1 70 - 130 305.0

Naphthalene 75 74ND 1.3107 103 3.8 70 - 130 305.0

n-Butylbenzene 89 95ND 6.5110 103 6.6 70 - 130 301.0

n-Propylbenzene 99 106ND 6.8100 98 2.0 70 - 130 301.0

o-Xylene 92 93ND 1.1100 98 2.0 70 - 130 302.0

p-Isopropyltoluene 94 100ND 6.2103 99 4.0 70 - 130 301.0

sec-Butylbenzene 99 105ND 5.9107 104 2.8 70 - 130 301.0

Styrene 86 86ND 0.099 98 1.0 70 - 130 305.0

tert-Butylbenzene 101 107ND 5.8104 103 1.0 70 - 130 301.0

Tetrachloroethene 96 102ND 6.1107 103 3.8 70 - 130 305.0

Tetrahydrofuran (THF) 101 93ND 8.2102 103 1.0 70 - 130 305.0

Toluene 98 101ND 3.0105 104 1.0 70 - 130 301.0

trans-1,2-Dichloroethene 87 96ND 9.8100 101 1.0 70 - 130 305.0

trans-1,3-Dichloropropene 83 91ND 9.2109 107 1.9 70 - 130 305.0

trans-1,4-dichloro-2-butene 92 92ND 0.0119 115 3.4 70 - 130 305.0

Trichloroethene 96 99ND 3.1103 101 2.0 70 - 130 305.0

Trichlorofluoromethane 112 112ND 0.0115 113 1.8 70 - 130 305.0

Trichlorotrifluoroethane 103 109ND 5.7110 110 0.0 70 - 130 305.0

Vinyl chloride 98 102ND 4.0119 122 2.5 70 - 130 305.0

% 1,2-dichlorobenzene-d4 100 9891 2.099 100 1.0 70 - 130 30%

% Bromofluorobenzene 93 9499 1.196 98 2.1 70 - 130 30%
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QA/QC Data

Parameter
            Blk
Blank   RL

MS
%

MSD
%

MS
RPD

SDG I.D.: GBV61808

LCS
%

LCSD
%

LCS
RPD

%
Rec

Limits

%
RPD

Limits

% Dibromofluoromethane 98 9496 4.293 99 6.3 70 - 130 30%

% Toluene-d8 100 10187 1.0102 102 0.0 70 - 130 30%

Additional 8260 criteria: 10% of LCS/LCSD compounds can be outside of acceptance criteria as long as recovery is 40-160%.

Comment:

l = This parameter is outside laboratory LCS/LCSD specified recovery limits.
m = This parameter is outside laboratory MS/MSD specified recovery limits.
r = This parameter is outside laboratory RPD specified recovery limits.

MS - Matrix Spike
Phyllis Shiller, Laboratory Director

If there are any questions regarding this data, please call Phoenix Client Services at extension 200.

October 26, 2016
MS Dup - Matrix Spike Duplicate

RPD - Relative Percent Difference

LCS - Laboratory Control Sample

LCSD - Laboratory Control Sample Duplicate

NC - No Criteria

Intf - Interference
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Sample Criteria Exceedances ReportWednesday, October 26, 2016 Page 1 of 1

Acode Phoenix Analyte CriteriaResult RLSampNo
Analysis

UnitsCriteria

GBV61808 - EQCriteria: None

RL
Criteria

State: CT

#Error*** No Data to Display ***

Phoenix Laboratories does not assume responsibility for the data contained in this report.  It is provided as an additional tool to identify requested criteria exceedences.  All efforts are made to 
ensure the accuracy of the data (obtained from appropriate agencies).  A lack of exceedence information does not necessarily suggest conformance to the criteria.  It is ultimately the site 
professional's responsibility to determine appropriate compliance.























Technical Report

prepared for:

Standard Demolition Services
30 Nutmeg Drive

Trumbull CT, 06611

Attention: Todd Weldon

Report Date: 10/10/2016

Client Project ID: SW-VERN-1088

York Project (SDG) No.: 16J0136

CT Cert. No. PH-0723 New Jersey Cert. No. CT-005 New York Cert. No. 10854 PA Cert. No. 68-04440

120 RESEARCH DRIVE FAX (203) 357-0166(203) 325-1371STRATFORD, CT 06615



Client Sample IDYork Sample ID Matrix Date Collected Date Received

Elevator Piston Oil16J0136-01 Oil 10/05/2016 10/05/2016

Client Project ID: SW-VERN-1088

York Project (SDG) No.: 16J0136

Report Date: 10/10/2016

Attention: Todd Weldon

Trumbull CT, 06611

30 Nutmeg Drive

Standard Demolition Services

Purpose and Results

This report contains the analytical data for the sample(s) identified on the attached chain-of-custody received in our laboratory 

on October 05, 2016 and listed below.  The project was identified as your project:  SW-VERN-1088.

The analyses were conducted utilizing appropriate EPA, Standard Methods, and ASTM methods as detailed in the data 

summary tables.

All samples were received in proper condition meeting the customary acceptance requirements for environmental samples 

except those indicated under the Notes section of this report.

All analyses met the method and laboratory standard operating procedure requirements except as indicated by any data flags, 

the meaning of which are explained in the attachment to this report, and case narrative if applicable.

The results of the analyses, which are all reported on dry weight basis (soils) unless otherwise noted, are detailed in the 

following pages.

Please contact Client Services at 203.325.1371 with any questions regarding this report.

[TOC_1] Introduction and Sample Cross Reference [TOC]

General Notes for York Project (SDG) No.: 16J0136

1. The RLs and MDLs (Reporting Limit and Method Detection Limit respectively) reported are adjusted for any dilution necessary due to 

the levels of target and/or non-target analytes and matrix interference.  The RL(REPORTING LIMIT) is based upon the lowest 

standard utilized for the calibration where applicable.

2. Samples are retained for a period of thirty days after submittal of report, unless other arrangements are made.

3. York's liability for the above data is limited to the dollar value paid to York for the referenced project.

4. This report shall not be reproduced without the written approval of York Analytical Laboratories, Inc.

5. All samples were received in proper condition for analysis with proper documentation, unless otherwise noted.

6. All analyses conducted met method or Laboratory SOP requirements. See the Qualifiers and/or Narrative sections for further information.

7. It is noted that no analyses reported herein were subcontracted to another laboratory, unless noted in the report.

8. This report reflects results that relate only to the samples submitted on the attached chain-of-custody form(s) received by York.

Approved By:

Laboratory Director

Date: 10/10/2016

Benjamin Gulizia

[TOC_2]General Notes Relating to this Report[TOC]



Elevator Piston Oil

York Project (SDG) No.

16J0136

York Sample ID:

Sample Information

Client Project ID

Client Sample ID:

Matrix Collection Date/Time Date Received

October 5, 2016  10:00 amOilSW-VERN-1088

[TOC_2]Elevator Piston Oil[TOC]

16J0136-01

10/05/2016

[TOC_3]Polychlorinated Biphenyls by GC/ECD[TOC]

Polychlorinated Biphenyls(PCB RCP)

Sample Prepared by Method: Oil Preparation for GC

Parameter Result Prepared AnalyzedReference MethodFlag DilutionUnitsCAS No. Analyst
Date/Time Date/Time

Sample Notes:Log-in Notes:

LOQ

Reported to

LOD/MDL

ND mg/kg 112674-11-2 AMC10/07/2016 09:17 10/08/2016 00:190.9720.972 EPA 8082AAroclor 1016
Certifications: CTDOH,NELAC-NY10854

ND mg/kg 111104-28-2 AMC10/07/2016 09:17 10/08/2016 00:190.9720.972 EPA 8082AAroclor 1221
Certifications: CTDOH,NELAC-NY10854

ND mg/kg 111141-16-5 AMC10/07/2016 09:17 10/08/2016 00:190.9720.972 EPA 8082AAroclor 1232
Certifications: CTDOH,NELAC-NY10854

ND mg/kg 153469-21-9 AMC10/07/2016 09:17 10/08/2016 00:190.9720.972 EPA 8082AAroclor 1242
Certifications: CTDOH,NELAC-NY10854

ND mg/kg 112672-29-6 AMC10/07/2016 09:17 10/08/2016 00:190.9720.972 EPA 8082AAroclor 1248
Certifications: CTDOH,NELAC-NY10854

ND mg/kg 111097-69-1 AMC10/07/2016 09:17 10/08/2016 00:190.9720.972 EPA 8082AAroclor 1254
Certifications: CTDOH,NELAC-NY10854

ND mg/kg 111096-82-5 AMC10/07/2016 09:17 10/08/2016 00:190.9720.972 EPA 8082AAroclor 1260
Certifications: CTDOH,NELAC-NY10854

ND mg/kg 137324-23-5 AMC10/07/2016 09:17 10/08/2016 00:190.9720.972 EPA 8082AAroclor 1262
Certifications: NELAC-NY10854

ND mg/kg 111100-14-4 AMC10/07/2016 09:17 10/08/2016 00:190.9720.972 EPA 8082AAroclor 1268
Certifications: NELAC-NY10854

ND mg/kg 11336-36-3 AMC10/07/2016 09:17 10/08/2016 00:190.9720.972 EPA 8082ATotal PCBs
Certifications: NELAC-NY10854

Surrogate Recoveries Result Acceptance Range

30-15066.5 %Surrogate: Tetrachloro-m-xylene877-09-8

30-15094.5 %Surrogate: Decachlorobiphenyl2051-24-3

[TOC_1]Sample Results[TOC]

120 RESEARCH DRIVE STRATFORD, CT 06615 (203) 325-1371 FAX (203) 357-0166



Analytical Batch Summary

[TOC_1]Quality Batch Summary[TOC]

Batch ID: Preparation Method: Prepared By:BJ60339 Oil Preparation for GC LAB

YORK Sample ID Client Sample ID Preparation Date

16J0136-01 Elevator Piston Oil 10/07/16 

BJ60339-BLK1 Blank 10/07/16 

BJ60339-SRM1 Reference 10/07/16 

120 RESEARCH DRIVE STRATFORD, CT 06615 (203) 325-1371 FAX (203) 357-0166



[TOC_1]QA/QC Summary Data[TOC]

Result Limit

Reporting

Units Level

Spike

Result

Source*

%REC

%REC

Limits RPD

RPD

Limit Flag  Analyte

Polychlorinated Biphenyls by GC/ECD - Quality Control Data

York Analytical Laboratories, Inc.

Flag 

[TOC_2]Polychlorinated Biphenyls by GC/ECD EPA 8082A[TOC]

Batch BJ60339 - Oil Preparation for GC

Blank (BJ60339-BLK1) Prepared & Analyzed: 10/07/2016

mg/kgND 1.00Aroclor 1016

"ND 1.00Aroclor 1221

"ND 1.00Aroclor 1232

"ND 1.00Aroclor 1242

"ND 1.00Aroclor 1248

"ND 1.00Aroclor 1254

"ND 1.00Aroclor 1260

"ND 1.00Aroclor 1262

"ND 1.00Aroclor 1268

"ND 1.00Total PCBs

" 20.0 30-150Surrogate: Tetrachloro-m-xylene 86.017.2

" 20.0 30-150Surrogate: Decachlorobiphenyl 92.518.5

Reference (BJ60339-SRM1) Prepared & Analyzed: 10/07/2016

mg/kg14.5 0.977 17.6 19.06-140.682.4Aroclor 1260

" 19.5 30-150Surrogate: Tetrachloro-m-xylene 62.012.1

" 19.5 30-150Surrogate: Decachlorobiphenyl 92.018.0

120 RESEARCH DRIVE STRATFORD, CT 06615 (203) 325-1371 FAX (203) 357-0166



Notes and Definitions [TOC_1]Notes and Specific Data Flags[TOC]

Relative Percent DifferenceRPD

Not reportedNR

NOT DETECTED - the analyte is not detected at the Reported to level (LOQ/RL or LOD/MDL)ND

Low Bias flag indicates that the recovery of the flagged analyte is below the laboratory or regulatory lower control limit.  The data user should take note 

that this analyte may be biased low but should evaluate multiple lines of evidence including the LCS and site-specific MS/MSD data to draw bias 

conclusions.  In cases where no site-specific MS/MSD was requested, only the LCS data can be used to evaluate such bias.

Low Bias

High Bias flag indicates that the recovery of the flagged analyte is above the laboratory or regulatory upper control limit.  The data user should take 

note that this analyte may be biased high but should evaluate multiple lines of evidence including the LCS and site-specific MS/MSD data to draw bias 

conclusions.  In cases where no site-specific MS/MSD was requested, only the LCS data can be used to evaluate such bias.

High Bias

Non-Dir. Non-dir. flag (Non-Directional Bias ) indicates that the Relative Percent Difference (RPD) (a measure of precision) among the MS and MSD data is 

outside the laboratory or regulatory control limit.  This alerts the data user where the MS and MSD are from site-specific samples that the RPD is high 

due to either non-homogeneous distribution of target analyte between the MS/MSD or indicates poor reproducibility for other reasons.

Wet The data has been reported on an as-received (wet weight) basis

REPORTING LIMIT - the minimum reportable value based upon the lowest point in the analyte calibration curve.

METHOD DETECTION LIMIT -  a statistically derived estimate of the minimum amount of a substance an analytical system can reliably detect with a 

99% confidence that the concentration of the substance is greater than zero.  This is based upon 40 CFR Part 136 Appendix B and applies only to EPA 

600 and 200 series methods.

RL

MDL

If EPA SW-846 method 8270 is included herein it is noted that the target compound N-nitrosodiphenylamine (NDPA) decomposes in the gas chromatographic inlet 

and cannot be separated from diphenylamine (DPA).  These results could actually represent 100% DPA, 100% NDPA or some combination of the two.  

For this reason, York reports the combined result for n-nitrosodiphenylamine and diphenylamine for either of these compounds as a combined concentration as 

Diphenylamine.

If Total PCBs are detected and the target aroclors reported are "Not detected",  the Total PCB value is reported due to the presence of either or both Aroclors 1262 

and 1268 which are non-target aroclors for some regulatory lists.

2-chloroethylvinyl ether readily breaks down under acidic conditions.  Samples that are acid preserved, including standards will exhibit breakdown. The data user 

should take note.

Semi-Volatile and Volatile analyses are reported down to the LOD/MDL, with values between the LOD/MDL and the LOQ being "J" flagged as estimated results.

Certification for pH is no longer offered by NYDOH ELAP.

*

LOQ LIMIT OF QUANTITATION - the minimum concentration of a target analyte that can be reported within a specified degree of confidence.  This is the 

lowest point in an analyte calibration curve that has been subjected to all steps of the processing/analysis and verified to meet defined criteria. This is 

based upon NELAC 2009 Standards and applies to all analyses.

LOD LIMIT OF DETECTION - a verified estimate of the minimum concentration of a substance in a given matrix that an analytical process can reliably 

detect.  This is based upon NELAC 2009 Standards and applies to all analyses conducted under the auspices of EPA SW-846.

Reported to This indicates that the data for a particular analysis is reported to either the LOD/MDL, or the LOQ/RL.  In cases where the "Reported to" is located 

above the LOD/MDL, any value between this and the LOQ represents an estimated value which is  "J" flagged accordingly. This applies to volatile and 

semi-volatile target compounds only.

Analyte is not certified or the state of the samples origination does not offer certification for the Analyte.

For analyses by EPA SW-846-8270D, the Limit of Quantitation (LOQ) reported for benzidine is based upon the lowest standard used for calibration and is not a 

verified LOQ due to this compound's propensity for oxidative losses during extraction/concentration procedures and non-reproducible chromatographic performance.

120 RESEARCH DRIVE STRATFORD, CT 06615 (203) 325-1371 FAX (203) 357-0166

























Technical Report

prepared for:

Stamford Wrecking Company
30 Nutmeg Dr.

Trumbull CT, 06611

Attention: Larry Kurt

Report Date: 05/24/2017

Client Project ID: SW-VERN-1088

York Project (SDG) No.: 17E0841

CT Cert. No. PH-0723 New Jersey Cert. No. CT005 and NY037 PA Cert. No. 68-04440

120 RESEARCH DRIVE

FAX (203) 357-0166(203) 325-1371

STRATFORD, CT 06615

New York Cert. Nos. 10854 and 12058

132-02 89th AVENUE RICHMOND HILL, NY 11418

www.YORKLAB.com ClientServices@yorklab.com
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Client Sample IDYork Sample ID Matrix Date Collected Date Received

SW-VERN-108817E0841-01 Solid 05/19/2017 05/19/2017

Client Project ID: SW-VERN-1088

York Project (SDG) No.: 17E0841

Report Date: 05/24/2017

Attention: Larry Kurt

Trumbull CT, 06611

30 Nutmeg Dr.

Stamford Wrecking Company

Purpose and Results

This report contains the analytical data for the sample(s) identified on the attached chain-of-custody received in our laboratory 

on May 19, 2017 and listed below.  The project was identified as your project:  SW-VERN-1088.

The analyses were conducted utilizing appropriate EPA, Standard Methods, and ASTM methods as detailed in the data 

summary tables.

All samples were received in proper condition meeting the customary acceptance requirements for environmental samples 

except those indicated under the Notes section of this report.

All analyses met the method and laboratory standard operating procedure requirements except as indicated by any data flags, 

the meaning of which are explained in the attachment to this report, and case narrative if applicable.

The results of the analyses, which are all reported on dry weight basis (soils) unless otherwise noted, are detailed in the 

following pages.

Please contact Client Services at 203.325.1371 with any questions regarding this report.

[TOC_1] Introduction and Sample Cross Reference [TOC]

General Notes for York Project (SDG) No.: 17E0841

1. The RLs and MDLs (Reporting Limit and Method Detection Limit respectively) reported are adjusted for any dilution necessary due to 

the levels of target and/or non-target analytes and matrix interference.  The RL(REPORTING LIMIT) is based upon the lowest 

standard utilized for the calibration where applicable.

2. Samples are retained for a period of thirty days after submittal of report, unless other arrangements are made.

3. York's liability for the above data is limited to the dollar value paid to York for the referenced project.

4. This report shall not be reproduced without the written approval of York Analytical Laboratories, Inc.

5. All samples were received in proper condition for analysis with proper documentation, unless otherwise noted.

6. All analyses conducted met method or Laboratory SOP requirements. See the Qualifiers and/or Narrative sections for further information.

7. It is noted that no analyses reported herein were subcontracted to another laboratory, unless noted in the report.

8. This report reflects results that relate only to the samples submitted on the attached chain-of-custody form(s) received by York.

9. Analyses conducted at York Analytical Laboratories, Inc. Stratford, CT are indicated by NY Cert. No. 10854; those conducted at York 

Analytical Laboratories, Inc., Richmond Hill, NY are indicated by NY Cert. No. 12058.

Approved By:

Laboratory Director

Date: 05/24/2017

Benjamin Gulizia

[TOC_2]General Notes Relating to this Report[TOC]
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SW-VERN-1088

York Project (SDG) No.

17E0841

York Sample ID:

Sample Information

Client Project ID

Client Sample ID:

Matrix Collection Date/Time Date Received

May 19, 2017  12:00 pmSolidSW-VERN-1088

[TOC_2]SW-VERN-1088[TOC]

05/19/2017

17E0841-01

[TOC_3]Polychlorinated Biphenyls by GC/ECD[TOC]

Sample Prepared by Method: EPA 3550C

Parameter Result Prepared AnalyzedReference MethodFlag DilutionUnitsCAS No. Analyst
Date/Time Date/Time

Sample Notes:Log-in Notes:

LOQ

Reported to

Polychlorinated Biphenyls (PCB)

ND mg/kg dry 112674-11-2 LAB05/23/2017 09:30 05/23/2017 20:050.0168 EPA 8082AAroclor 1016
Certifications: NELAC-NY10854,CTDOH,NJDEP,PADEP

ND mg/kg dry 111104-28-2 LAB05/23/2017 09:30 05/23/2017 20:050.0168 EPA 8082AAroclor 1221
Certifications: NELAC-NY10854,CTDOH,NJDEP,PADEP

ND mg/kg dry 111141-16-5 LAB05/23/2017 09:30 05/23/2017 20:050.0168 EPA 8082AAroclor 1232
Certifications: NELAC-NY10854,CTDOH,NJDEP,PADEP

ND mg/kg dry 153469-21-9 LAB05/23/2017 09:30 05/23/2017 20:050.0168 EPA 8082AAroclor 1242
Certifications: NELAC-NY10854,CTDOH,NJDEP,PADEP

ND mg/kg dry 112672-29-6 LAB05/23/2017 09:30 05/23/2017 20:050.0168 EPA 8082AAroclor 1248
Certifications: NELAC-NY10854,CTDOH,NJDEP,PADEP

0.754 mg/kg dry 111097-69-1 LAB05/23/2017 09:30 05/23/2017 20:050.0168 EPA 8082AAroclor 1254

Certifications: NELAC-NY10854,CTDOH,NJDEP,PADEP

ND mg/kg dry 111096-82-5 LAB05/23/2017 09:30 05/23/2017 20:050.0168 EPA 8082AAroclor 1260
Certifications: NELAC-NY10854,CTDOH,NJDEP,PADEP

0.754 mg/kg dry 11336-36-3 LAB05/23/2017 09:30 05/23/2017 20:050.0168 EPA 8082ATotal PCBs

Certifications:

Surrogate Recoveries Result Acceptance Range

30-14037.5 %Surrogate: Tetrachloro-m-xylene877-09-8

30-14036.0 %Surrogate: Decachlorobiphenyl2051-24-3

[TOC_3]Metals by ICP[TOC]

Sample Prepared by Method: EPA 3015A/1311

Parameter Result Prepared AnalyzedReference MethodFlag DilutionUnitsCAS No. Analyst
Date/Time Date/Time

Sample Notes:Log-in Notes:

LOQ

Reported to

Metals, TCLP RCRA

ND mg/L 17440-38-2 KML05/23/2017 11:05 05/24/2017 04:090.004 EPA 6010C/1311Arsenic
Certifications: CTDOH,NELAC-NY10854,NJDEP,PADEP

0.242 mg/L 17440-39-3 KML05/23/2017 11:05 05/24/2017 04:090.011 EPA 6010C/1311Barium B

Certifications: CTDOH,NELAC-NY10854,NJDEP,PADEP

0.006 mg/L 17440-43-9 KML05/23/2017 11:05 05/24/2017 04:090.003 EPA 6010C/1311Cadmium

Certifications: CTDOH,NELAC-NY10854,NJDEP,PADEP

0.014 mg/L 17440-47-3 KML05/23/2017 11:05 05/24/2017 04:090.006 EPA 6010C/1311Chromium

Certifications: CTDOH,NELAC-NY10854,NJDEP,PADEP

0.469 mg/L 17439-92-1 KML05/23/2017 11:05 05/24/2017 04:090.003 EPA 6010C/1311Lead B

Certifications: CTDOH,NELAC-NY10854,NJDEP,PADEP

0.019 mg/L 17782-49-2 KML05/23/2017 11:05 05/24/2017 04:090.011 EPA 6010C/1311Selenium B

Certifications: CTDOH,NELAC-NY10854,NJDEP,PADEP

ND mg/L 17440-22-4 KML05/23/2017 11:05 05/24/2017 04:090.006 EPA 6010C/1311Silver
Certifications: CTDOH,NELAC-NY10854,NJDEP,PADEP

[TOC_3]Mercury by EPA 7000/200 Series Methods[TOC]

Sample Notes:Log-in Notes:Mercury TCLP by 7473

[TOC_1]Sample Results[TOC]

www.YORKLAB.com

120 RESEARCH DRIVE

FAX (203) 357-0166(203) 325-1371

STRATFORD, CT 06615 132-02 89th AVENUE RICHMOND HILL, NY 11418

ClientServices@yorklab.comPage 3 of 13



SW-VERN-1088

York Project (SDG) No.

17E0841

York Sample ID:

Sample Information

Client Project ID

Client Sample ID:

Matrix Collection Date/Time Date Received

May 19, 2017  12:00 pmSolidSW-VERN-1088 05/19/2017

17E0841-01

[TOC_3]Mercury by EPA 7000/200 Series Methods[TOC]

Sample Prepared by Method: EPA 7473 water

Parameter Result Prepared AnalyzedReference MethodFlag DilutionUnitsCAS No. Analyst
Date/Time Date/Time

LOQ

Reported to

ND mg/L 17439-97-6 KML05/24/2017 07:47 05/24/2017 17:280.000200 EPA 7473/1311Mercury
Certifications: CTDOH,NJDEP,PADEP,NELAC-NY10854

[TOC_3]Miscellaneous Physical Parameters[TOC]

Sample Prepared by Method: % Solids Prep

Parameter Result Prepared AnalyzedReference MethodFlag DilutionUnitsCAS No. Analyst
Date/Time Date/Time

Sample Notes:Log-in Notes:

LOQ

Reported to

Total Solids

99.2 % 1solids TAJ05/22/2017 10:20 05/22/2017 13:030.100 SM 2540G% Solids

Certifications: CTDOH

[TOC_3]Wet Chemistry Parameters[TOC]

Sample Prepared by Method: EPA SW 846-1311 TCLP ext. for metals

Parameter Result Prepared AnalyzedReference MethodFlag DilutionUnitsCAS No. Analyst
Date/Time Date/Time

Sample Notes:Log-in Notes:

LOQ

Reported to

TCLP Extraction for METALS EPA 1311

Completed N/A 1 TAJ05/22/2017 19:02 05/23/2017 12:231.00 EPA 1311TCLP Extraction
Certifications: NELAC-NY10854,CTDOH,NJDEP,PADEP

www.YORKLAB.com

120 RESEARCH DRIVE

FAX (203) 357-0166(203) 325-1371

STRATFORD, CT 06615 132-02 89th AVENUE RICHMOND HILL, NY 11418

ClientServices@yorklab.comPage 4 of 13



Analytical Batch Summary

[TOC_1]Quality Batch Summary[TOC]

Batch ID: Preparation Method: Prepared By:BE71092 % Solids Prep TAJ

YORK Sample ID Client Sample ID Preparation Date

17E0841-01 SW-VERN-1088 05/22/17 

Batch ID: Preparation Method: Prepared By:BE71136 EPA SW 846-1311 TCLP ext. for metals TAJ

YORK Sample ID Client Sample ID Preparation Date

17E0841-01 SW-VERN-1088 05/22/17 

BE71136-BLK1 Blank 05/22/17 

Batch ID: Preparation Method: Prepared By:BE71157 EPA 3550C TB

YORK Sample ID Client Sample ID Preparation Date

17E0841-01 SW-VERN-1088 05/23/17 

BE71157-BLK1 Blank 05/23/17 

BE71157-BS1 LCS 05/23/17 

Batch ID: Preparation Method: Prepared By:BE71173 EPA 3015A/1311 KML

YORK Sample ID Client Sample ID Preparation Date

17E0841-01 SW-VERN-1088 05/23/17 

BE71173-BLK1 Blank 05/23/17 

BE71173-BLK2 Blank 05/23/17 

BE71173-SRM1 Reference 05/23/17 

Batch ID: Preparation Method: Prepared By:BE71217 EPA 7473 water KML

YORK Sample ID Client Sample ID Preparation Date

17E0841-01 SW-VERN-1088 05/24/17 

BE71217-BLK1 Blank 05/24/17 

BE71217-SRM1 Reference 05/24/17 

www.YORKLAB.com

120 RESEARCH DRIVE

FAX (203) 357-0166(203) 325-1371

STRATFORD, CT 06615 132-02 89th AVENUE RICHMOND HILL, NY 11418

ClientServices@yorklab.comPage 5 of 13



[TOC_1]QA/QC Summary Data[TOC]

Result Limit

Reporting

Units Level

Spike

Result

Source*

%REC

%REC

Limits RPD

RPD

Limit Flag  Analyte

Polychlorinated Biphenyls by GC/ECD - Quality Control Data

York Analytical Laboratories, Inc.

Flag 

[TOC_2]Polychlorinated Biphenyls by GC/ECD EPA 8082A[TOC]

Batch BE71157 - EPA 3550C

Blank (BE71157-BLK1) Prepared & Analyzed: 05/23/2017

mg/kg wetND 0.0167Aroclor 1016

"ND 0.0167Aroclor 1221

"ND 0.0167Aroclor 1232

"ND 0.0167Aroclor 1242

"ND 0.0167Aroclor 1248

"ND 0.0167Aroclor 1254

"ND 0.0167Aroclor 1260

"ND 0.0167Total PCBs

" 0.0667 30-140Surrogate: Tetrachloro-m-xylene 57.50.0383

" 0.0667 30-140Surrogate: Decachlorobiphenyl 58.50.0390

LCS (BE71157-BS1) Prepared & Analyzed: 05/23/2017

mg/kg wet0.317 0.0167 0.333 40-13095.0Aroclor 1016

"0.308 0.0167 0.333 40-13092.4Aroclor 1260

" 0.0667 30-140Surrogate: Tetrachloro-m-xylene 62.50.0417

" 0.0667 30-140Surrogate: Decachlorobiphenyl 63.50.0423

www.YORKLAB.com

120 RESEARCH DRIVE

FAX (203) 357-0166(203) 325-1371

STRATFORD, CT 06615 132-02 89th AVENUE RICHMOND HILL, NY 11418

ClientServices@yorklab.comPage 6 of 13



Result Limit

Reporting

Units Level

Spike

Result

Source*

%REC

%REC

Limits RPD

RPD

Limit Flag  Analyte

Metals by ICP - Quality Control Data

York Analytical Laboratories, Inc.

Flag 

[TOC_2]Metals by ICP EPA 6010C/1311[TOC]

Batch BE71173 - EPA 3015A/1311

Blank (BE71173-BLK1) Prepared: 05/23/2017 Analyzed: 05/24/2017

mg/L0.006 0.004Arsenic

"ND 0.010Barium

"ND 0.003Cadmium

"ND 0.005Chromium

"ND 0.003Lead

"ND 0.010Selenium

"ND 0.005Silver

Blank (BE71173-BLK2) Prepared: 05/23/2017 Analyzed: 05/24/2017

mg/LND 0.004Arsenic

"0.044 0.010Barium

"ND 0.003Cadmium

"ND 0.005Chromium

"0.018 0.003Lead

"0.024 0.010Selenium

"ND 0.005Silver

Reference (BE71173-SRM1) Prepared: 05/23/2017 Analyzed: 05/24/2017

ug/mL0.670 0.669 84.3-114.3100Arsenic

"0.559 0.570 85-11598.1Barium

"0.744 0.779 84.9-11595.5Cadmium

"0.256 0.260 85-11598.6Chromium

"0.134 0.140 85-11596.0Lead

"0.451 0.470 85.1-115.195.9Selenium

"0.495 0.510 85-11597.1Silver

www.YORKLAB.com

120 RESEARCH DRIVE

FAX (203) 357-0166(203) 325-1371

STRATFORD, CT 06615 132-02 89th AVENUE RICHMOND HILL, NY 11418

ClientServices@yorklab.comPage 7 of 13



Result Limit

Reporting

Units Level

Spike

Result

Source*

%REC

%REC

Limits RPD

RPD

Limit Flag  Analyte

Mercury by EPA 7000/200 Series Methods - Quality Control Data

York Analytical Laboratories, Inc.

Flag 

[TOC_2]Mercury by EPA 7000/200 Series Methods EPA 7473/1311[TOC]

Batch BE71217 - EPA 7473 water

Blank (BE71217-BLK1) Prepared & Analyzed: 05/24/2017

mg/LND 0.000200Mercury

Reference (BE71217-SRM1) Prepared & Analyzed: 05/24/2017

mg/L0.00566 0.00740 70-13076.5Mercury

www.YORKLAB.com

120 RESEARCH DRIVE

FAX (203) 357-0166(203) 325-1371

STRATFORD, CT 06615 132-02 89th AVENUE RICHMOND HILL, NY 11418

ClientServices@yorklab.comPage 8 of 13



Result Limit

Reporting

Units Level

Spike

Result

Source*

%REC

%REC

Limits RPD

RPD

Limit Flag  Analyte

Wet Chemistry Parameters - Quality Control Data

York Analytical Laboratories, Inc.

Flag 

[TOC_2]Wet Chemistry Parameters EPA 1311[TOC]

Batch BE71136 - EPA SW 846-1311 TCLP ext. for metals

Blank (BE71136-BLK1) Prepared: 05/22/2017 Analyzed: 05/23/2017

N/ACompleted 1.00TCLP Extraction

www.YORKLAB.com

120 RESEARCH DRIVE

FAX (203) 357-0166(203) 325-1371

STRATFORD, CT 06615 132-02 89th AVENUE RICHMOND HILL, NY 11418
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Notes and Definitions [TOC_1]Notes and Specific Data Flags[TOC]

M-BCCB Analyte in CCB > MDL. Sample conc. >10 X blank conc.

M-ACCB Analyte in CCB.  Run is bracketed by acceptable CCBs.

EXT-COMP Completed

B Analyte is found in the associated analysis batch blank. For volatiles, methylene chloride and acetone are common lab contaminants.

Relative Percent DifferenceRPD

Not reportedNR

NOT DETECTED - the analyte is not detected at the Reported to level (LOQ/RL or LOD/MDL)ND

Low Bias flag indicates that the recovery of the flagged analyte is below the laboratory or regulatory lower control limit.  The data user should take note 

that this analyte may be biased low but should evaluate multiple lines of evidence including the LCS and site-specific MS/MSD data to draw bias 

conclusions.  In cases where no site-specific MS/MSD was requested, only the LCS data can be used to evaluate such bias.

Low Bias

High Bias flag indicates that the recovery of the flagged analyte is above the laboratory or regulatory upper control limit.  The data user should take 

note that this analyte may be biased high but should evaluate multiple lines of evidence including the LCS and site-specific MS/MSD data to draw bias 

conclusions.  In cases where no site-specific MS/MSD was requested, only the LCS data can be used to evaluate such bias.

High Bias

Non-Dir. Non-dir. flag (Non-Directional Bias ) indicates that the Relative Percent Difference (RPD) (a measure of precision) among the MS and MSD data is 

outside the laboratory or regulatory control limit.  This alerts the data user where the MS and MSD are from site-specific samples that the RPD is high 

due to either non-homogeneous distribution of target analyte between the MS/MSD or indicates poor reproducibility for other reasons.

Wet The data has been reported on an as-received (wet weight) basis

REPORTING LIMIT - the minimum reportable value based upon the lowest point in the analyte calibration curve.

METHOD DETECTION LIMIT -  a statistically derived estimate of the minimum amount of a substance an analytical system can reliably detect with a 

99% confidence that the concentration of the substance is greater than zero.  This is based upon 40 CFR Part 136 Appendix B and applies only to EPA 

600 and 200 series methods.

RL

MDL

If EPA SW-846 method 8270 is included herein it is noted that the target compound N-nitrosodiphenylamine (NDPA) decomposes in the gas chromatographic inlet 

and cannot be separated from diphenylamine (DPA).  These results could actually represent 100% DPA, 100% NDPA or some combination of the two.  For this 

reason, York reports the combined result for n-nitrosodiphenylamine and diphenylamine for either of these compounds as a combined concentration as 

Diphenylamine.

If Total PCBs are detected and the target aroclors reported are "Not detected",  the Total PCB value is reported due to the presence of either or both Aroclors 1262 

and 1268 which are non-target aroclors for some regulatory lists.

2-chloroethylvinyl ether readily breaks down under acidic conditions.  Samples that are acid preserved, including standards will exhibit breakdown. The data user 

should take note.

Semi-Volatile and Volatile analyses are reported down to the LOD/MDL, with values between the LOD/MDL and the LOQ being "J" flagged as estimated results.

Certification for pH is no longer offered by NYDOH ELAP.

*

LOQ LIMIT OF QUANTITATION - the minimum concentration of a target analyte that can be reported within a specified degree of confidence.  This is the 

lowest point in an analyte calibration curve that has been subjected to all steps of the processing/analysis and verified to meet defined criteria. This is 

based upon NELAC 2009 Standards and applies to all analyses.

LOD LIMIT OF DETECTION - a verified estimate of the minimum concentration of a substance in a given matrix that an analytical process can reliably 

detect.  This is based upon NELAC 2009 Standards and applies to all analyses conducted under the auspices of EPA SW-846.

Reported to This indicates that the data for a particular analysis is reported to either the LOD/MDL, or the LOQ/RL.  In cases where the "Reported to" is located 

above the LOD/MDL, any value between this and the LOQ represents an estimated value which is  "J" flagged accordingly. This applies to volatile and 

semi-volatile target compounds only.

Analyte is not certified or the state of the samples origination does not offer certification for the Analyte.

www.YORKLAB.com

120 RESEARCH DRIVE

FAX (203) 357-0166(203) 325-1371

STRATFORD, CT 06615 132-02 89th AVENUE RICHMOND HILL, NY 11418

ClientServices@yorklab.comPage 11 of 13



For analyses by EPA SW-846-8270D, the Limit of Quantitation (LOQ) reported for benzidine is based upon the lowest standard used for calibration and is not a 

verified LOQ due to this compound's propensity for oxidative losses during extraction/concentration procedures and non-reproducible chromatographic performance.

www.YORKLAB.com

120 RESEARCH DRIVE

FAX (203) 357-0166(203) 325-1371

STRATFORD, CT 06615 132-02 89th AVENUE RICHMOND HILL, NY 11418
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BY36759 - BY36760

Friday, June 16, 2017

Sample ID#s:

Attn: Mr David Rusczyk

GZA GeoEnvironmental, Inc.

655 Winding Brook Drive

Suite 402

Glastonbury, CT 06033

Project ID: AMERBELLE

Sincerely yours,

Laboratory Director

Phyllis Shiller

If you have any questions concerning this testing, please do not hesitate to contact 

Phoenix Client Services at ext. 200.

NELAC - #NY11301

CT Lab Registration #PH-0618

MA Lab Registration #MA-CT-007

ME Lab Registration #CT-007

NH Lab Registration #213693-A,B

NJ Lab Registration #CT-003

NY Lab Registration #11301

PA Lab Registration #68-03530

RI Lab Registration #63

VT Lab Registration #VT11301

This laboratory is in compliance with the NELAC requirements of procedures used 

except where indicated.

This report contains results for the parameters tested, under the sampling conditions 

described on the Chain Of Custody, as received by the laboratory.  This report is 

incomplete unless all pages indicated in the pagination at the bottom of the page are 

included.

All soils, solids and sludges are reported on a dry weight basis unless otherwise noted 

in the sample comments.

A scanned version of the COC form accompanies the analytical report and is an exact 

duplicate of the original.

587 East Middle Turnpike, P.O. Box 370, Manchester, CT 06040

Telephone (860) 645-1102   Fax (860) 645-0823
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SDG Comments
June 16, 2017

587 East Middle Turnpike, P.O.Box 370, Manchester, CT 06045
              Tel. (860) 645-1102            Fax (860) 645-0823

Environmental Laboratories, Inc.

SDG I.D.: GBY36759

BY36759, BY36760 - Client provided soil jar for volatile analysis. Phoenix prepared sample per method 
5035.
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Sample Information Custody Information

Matrix:

Location Code:

Rush Request:

P.O.#:

Collected by:

Received by:

Analyzed by:

SOIL

GZA-AMER

Standard

06/09/17

SW

see "By" below

Laboratory Data

WC-SOIL

Phoenix ID: BY36759

06/09/17

14:50

15:23

Parameter Result
RL/
PQL Units Date/Time By Reference

FOR: Attn: Mr David Rusczyk

GZA GeoEnvironmental, Inc.

655 Winding Brook Drive

Suite 402

Glastonbury, CT 06033

Analysis Report
June 16, 2017

Date Time

587 East Middle Turnpike, P.O.Box 370, Manchester, CT 06045

              Tel. (860) 645-1102            Fax (860) 645-0823

Environmental Laboratories, Inc.

SDG ID: GBY36759

Client ID:

Project ID: AMERBELLE

Dilution

< 0.30Silver 0.30 06/10/17 LK SW6010Cmg/Kg 1

0.87Arsenic 0.61 06/10/17 LK SW6010Cmg/Kg 1

49.3Barium 0.30 06/10/17 LK SW6010Cmg/Kg 1

0.43Cadmium 0.30 06/10/17 LK SW6010Cmg/Kg 1

10.0Chromium 0.30 06/10/17 LK SW6010Cmg/Kg 1

0.08Mercury 0.03 06/13/17 RS SW7471Bmg/Kg 1

33.5Lead 0.30 06/10/17 LK SW6010Cmg/Kg 1

< 1.2Selenium 1.2 06/10/17 LK SW6010Cmg/Kg 1

97Percent Solid 06/09/17 Q SW846-%Solid%

NegativeCorrosivity 06/09/17 O SW846-CorrPos/Neg 1

>200Flash Point 200 06/12/17 Y SW1010ADegree F 1

PassedIgnitability 140 06/12/17 Y SW846-Ignitdegree F 1

10.4pH at 25C - Soil 1.00 06/09/17 18:51 O SW9045pH Units 1

< 5.0Reactivity  Cyanide 5.0 06/14/17 BS/GD SW846-ReactCynmg/Kg 1

< 20Reactivity Sulfide 20 06/14/17 BS/GD SW-7.3mg/Kg 1

NegativeReactivity 06/14/17 BS/GD SW846-ReactPos/Neg 1

CompletedSoil  Extraction for PCB 06/09/17 BJ/V SW3545A

CompletedSoil Extraction for SVOA 06/09/17 BJ/CKV SW3545A

CompletedExtraction of CT ETPH 06/09/17 BJ/VCK SW3545A

CompletedMercury Digestion 06/13/17 W/W SW7471B

CompletedTCLP Extraction Volatiles 06/09/17 Y SW1311

CompletedTotal Metals Digest 06/09/17 L/AG SW3050B

CompletedField Extraction 06/09/17 SW5035A

TPH by GC (Extractable Products)
79Ext. Petroleum H.C. (C9-C36) 50 06/13/17 JRB CTETPH 8015Dmg/Kg 1

**Identification 06/13/17 JRB CTETPH 8015Dmg/Kg 1

QA/QC Surrogates

Ver 1
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WC-SOIL

Phoenix I.D.: BY36759

Client ID:

AMERBELLEProject ID:

Parameter Result
RL/
PQL Units Date/Time By ReferenceDilution

83% n-Pentacosane 06/13/17 JRB 50 - 150 %% 1

Polychlorinated Biphenyls
NDPCB-1016 340 06/12/17 AW SW8082Aug/Kg 10

NDPCB-1221 340 06/12/17 AW SW8082Aug/Kg 10

NDPCB-1232 340 06/12/17 AW SW8082Aug/Kg 10

NDPCB-1242 340 06/12/17 AW SW8082Aug/Kg 10

NDPCB-1248 340 06/12/17 AW SW8082Aug/Kg 10

NDPCB-1254 340 06/12/17 AW SW8082Aug/Kg 10

NDPCB-1260 340 06/12/17 AW SW8082Aug/Kg 10

NDPCB-1262 340 06/12/17 AW SW8082Aug/Kg 10

NDPCB-1268 340 06/12/17 AW SW8082Aug/Kg 10

QA/QC Surrogates

102% DCBP 06/12/17 AW 30 - 150 %% 10

108% TCMX 06/12/17 AW 30 - 150 %% 10

Volatiles
ND1,1,1,2-Tetrachloroethane 5.2 06/10/17 JLI SW8260Cug/Kg 1

ND1,1,1-Trichloroethane 5.2 06/10/17 JLI SW8260Cug/Kg 1

ND1,1,2,2-Tetrachloroethane 3.1 06/10/17 JLI SW8260Cug/Kg 1

ND1,1,2-Trichloroethane 5.2 06/10/17 JLI SW8260Cug/Kg 1

ND1,1-Dichloroethane 5.2 06/10/17 JLI SW8260Cug/Kg 1

ND1,1-Dichloroethene 5.2 06/10/17 JLI SW8260Cug/Kg 1

ND1,1-Dichloropropene 5.2 06/10/17 JLI SW8260Cug/Kg 1

ND1,2,3-Trichlorobenzene 5.2 06/10/17 JLI SW8260Cug/Kg 1

ND1,2,3-Trichloropropane 5.2 06/10/17 JLI SW8260Cug/Kg 1

ND1,2,4-Trichlorobenzene 5.2 06/10/17 JLI SW8260Cug/Kg 1

ND1,2,4-Trimethylbenzene 5.2 06/10/17 JLI SW8260Cug/Kg 1

ND1,2-Dibromo-3-chloropropane 5.2 06/10/17 JLI SW8260Cug/Kg 1

ND1,2-Dibromoethane 5.2 06/10/17 JLI SW8260Cug/Kg 1

ND1,2-Dichlorobenzene 5.2 06/10/17 JLI SW8260Cug/Kg 1

ND1,2-Dichloroethane 5.2 06/10/17 JLI SW8260Cug/Kg 1

ND1,2-Dichloropropane 5.2 06/10/17 JLI SW8260Cug/Kg 1

ND1,3,5-Trimethylbenzene 5.2 06/10/17 JLI SW8260Cug/Kg 1

ND1,3-Dichlorobenzene 5.2 06/10/17 JLI SW8260Cug/Kg 1

ND1,3-Dichloropropane 5.2 06/10/17 JLI SW8260Cug/Kg 1

ND1,4-Dichlorobenzene 5.2 06/10/17 JLI SW8260Cug/Kg 1

ND2,2-Dichloropropane 5.2 06/10/17 JLI SW8260Cug/Kg 1

ND2-Chlorotoluene 5.2 06/10/17 JLI SW8260Cug/Kg 1

ND2-Hexanone 26 06/10/17 JLI SW8260Cug/Kg 1

ND2-Isopropyltoluene 5.2 06/10/17 JLI SW8260Cug/Kg 1

ND4-Chlorotoluene 5.2 06/10/17 JLI SW8260Cug/Kg 1

ND4-Methyl-2-pentanone 26 06/10/17 JLI SW8260Cug/Kg 1

NDAcetone 260 06/10/17 JLI SW8260Cug/Kg 1

NDAcrylonitrile 5.2 06/10/17 JLI SW8260Cug/Kg 1

NDBenzene 5.2 06/10/17 JLI SW8260Cug/Kg 1

NDBromobenzene 5.2 06/10/17 JLI SW8260Cug/Kg 1

NDBromochloromethane 5.2 06/10/17 JLI SW8260Cug/Kg 1

NDBromodichloromethane 5.2 06/10/17 JLI SW8260Cug/Kg 1

NDBromoform 5.2 06/10/17 JLI SW8260Cug/Kg 1
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NDBromomethane 5.2 06/10/17 JLI SW8260Cug/Kg 1

NDCarbon Disulfide 5.2 06/10/17 JLI SW8260Cug/Kg 1

NDCarbon tetrachloride 5.2 06/10/17 JLI SW8260Cug/Kg 1

NDChlorobenzene 5.2 06/10/17 JLI SW8260Cug/Kg 1

NDChloroethane 5.2 06/10/17 JLI SW8260Cug/Kg 1

NDChloroform 5.2 06/10/17 JLI SW8260Cug/Kg 1

NDChloromethane 5.2 06/10/17 JLI SW8260Cug/Kg 1

NDcis-1,2-Dichloroethene 5.2 06/10/17 JLI SW8260Cug/Kg 1

NDcis-1,3-Dichloropropene 5.2 06/10/17 JLI SW8260Cug/Kg 1

NDDibromochloromethane 3.1 06/10/17 JLI SW8260Cug/Kg 1

NDDibromomethane 5.2 06/10/17 JLI SW8260Cug/Kg 1

NDDichlorodifluoromethane 5.2 06/10/17 JLI SW8260Cug/Kg 1

NDEthylbenzene 5.2 06/10/17 JLI SW8260Cug/Kg 1

NDHexachlorobutadiene 5.2 06/10/17 JLI SW8260Cug/Kg 1

NDIsopropylbenzene 5.2 06/10/17 JLI SW8260Cug/Kg 1

NDm&p-Xylene 5.2 06/10/17 JLI SW8260Cug/Kg 1

NDMethyl Ethyl Ketone 31 06/10/17 JLI SW8260Cug/Kg 1

NDMethyl t-butyl ether (MTBE) 10 06/10/17 JLI SW8260Cug/Kg 1

NDMethylene chloride 10 06/10/17 JLI SW8260Cug/Kg 1

NDNaphthalene 5.2 06/10/17 JLI SW8260Cug/Kg 1

NDn-Butylbenzene 5.2 06/10/17 JLI SW8260Cug/Kg 1

NDn-Propylbenzene 5.2 06/10/17 JLI SW8260Cug/Kg 1

NDo-Xylene 5.2 06/10/17 JLI SW8260Cug/Kg 1

NDp-Isopropyltoluene 5.2 06/10/17 JLI SW8260Cug/Kg 1

NDsec-Butylbenzene 5.2 06/10/17 JLI SW8260Cug/Kg 1

NDStyrene 5.2 06/10/17 JLI SW8260Cug/Kg 1

NDtert-Butylbenzene 5.2 06/10/17 JLI SW8260Cug/Kg 1

NDTetrachloroethene 5.2 06/10/17 JLI SW8260Cug/Kg 1

NDTetrahydrofuran (THF) 10 06/10/17 JLI SW8260Cug/Kg 1

NDToluene 5.2 06/10/17 JLI SW8260Cug/Kg 1

NDTotal Xylenes 5.2 06/10/17 JLI SW8260Cug/Kg 1

NDtrans-1,2-Dichloroethene 5.2 06/10/17 JLI SW8260Cug/Kg 1

NDtrans-1,3-Dichloropropene 5.2 06/10/17 JLI SW8260Cug/Kg 1

NDtrans-1,4-dichloro-2-butene 10 06/10/17 JLI SW8260Cug/Kg 1

NDTrichloroethene 5.2 06/10/17 JLI SW8260Cug/Kg 1

NDTrichlorofluoromethane 5.2 06/10/17 JLI SW8260Cug/Kg 1

NDTrichlorotrifluoroethane 5.2 06/10/17 JLI SW8260Cug/Kg 1

NDVinyl chloride 5.2 06/10/17 JLI SW8260Cug/Kg 1

QA/QC Surrogates

97% 1,2-dichlorobenzene-d4 06/10/17 JLI 70 - 130 %% 1

98% Bromofluorobenzene 06/10/17 JLI 70 - 130 %% 1

98% Dibromofluoromethane 06/10/17 JLI 70 - 130 %% 1

96% Toluene-d8 06/10/17 JLI 70 - 130 %% 1

TCLP Volatiles
ND1,1-Dichloroethene 25 06/12/17 HM SW8260Cug/L 5

ND1,2-Dichloroethane 25 06/12/17 HM SW8260Cug/L 5

NDBenzene 25 06/12/17 HM SW8260Cug/L 5

NDCarbon tetrachloride 25 06/12/17 HM SW8260Cug/L 5

NDChlorobenzene 25 06/12/17 HM SW8260Cug/L 5
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NDChloroform 25 06/12/17 HM SW8260Cug/L 5

NDMethyl ethyl ketone 25 06/12/17 HM SW8260Cug/L 5

NDTetrachloroethene 25 06/12/17 HM SW8260Cug/L 5

NDTrichloroethene 25 06/12/17 HM SW8260Cug/L 5

NDVinyl chloride 25 06/12/17 HM SW8260Cug/L 5

QA/QC Surrogates

101% 1,2-dichlorobenzene-d4 06/12/17 HM 70 - 130 %% 5

97% Bromofluorobenzene 06/12/17 HM 70 - 130 %% 5

110% Dibromofluoromethane 06/12/17 HM 70 - 130 %% 5

98% Toluene-d8 06/12/17 HM 70 - 130 %% 5

Semivolatiles
ND1,2,4,5-Tetrachlorobenzene 230 06/12/17 DD SW8270Dug/Kg 1

ND1,2,4-Trichlorobenzene 230 06/12/17 DD SW8270Dug/Kg 1

ND1,2-Dichlorobenzene 230 06/12/17 DD SW8270Dug/Kg 1

ND1,2-Diphenylhydrazine 330 06/12/17 DD SW8270Dug/Kg 1

ND1,3-Dichlorobenzene 230 06/12/17 DD SW8270Dug/Kg 1

ND1,4-Dichlorobenzene 230 06/12/17 DD SW8270Dug/Kg 1

ND2,4,5-Trichlorophenol 230 06/12/17 DD SW8270Dug/Kg 1

ND2,4,6-Trichlorophenol 230 06/12/17 DD SW8270Dug/Kg 1

ND2,4-Dichlorophenol 230 06/12/17 DD SW8270Dug/Kg 1

ND2,4-Dimethylphenol 230 06/12/17 DD SW8270Dug/Kg 1

ND2,4-Dinitrophenol 330 06/12/17 DD SW8270Dug/Kg 1

ND2,4-Dinitrotoluene 230 06/12/17 DD SW8270Dug/Kg 1

ND2,6-Dinitrotoluene 230 06/12/17 DD SW8270Dug/Kg 1

ND2-Chloronaphthalene 230 06/12/17 DD SW8270Dug/Kg 1

ND2-Chlorophenol 230 06/12/17 DD SW8270Dug/Kg 1

ND2-Methylnaphthalene 230 06/12/17 DD SW8270Dug/Kg 1

ND2-Methylphenol (o-cresol) 230 06/12/17 DD SW8270Dug/Kg 1

ND2-Nitroaniline 330 06/12/17 DD SW8270Dug/Kg 1

ND2-Nitrophenol 230 06/12/17 DD SW8270Dug/Kg 1

ND3&4-Methylphenol (m&p-cresol) 330 06/12/17 DD SW8270Dug/Kg 1

ND3,3'-Dichlorobenzidine 230 06/12/17 DD SW8270Dug/Kg 1

ND3-Nitroaniline 330 06/12/17 DD SW8270Dug/Kg 1

ND4,6-Dinitro-2-methylphenol 330 06/12/17 DD SW8270Dug/Kg 1

ND4-Bromophenyl phenyl ether 330 06/12/17 DD SW8270Dug/Kg 1

ND4-Chloro-3-methylphenol 230 06/12/17 DD SW8270Dug/Kg 1

ND4-Chloroaniline 230 06/12/17 DD SW8270Dug/Kg 1

ND4-Chlorophenyl phenyl ether 230 06/12/17 DD SW8270Dug/Kg 1

ND4-Nitroaniline 530 06/12/17 DD SW8270Dug/Kg 1

ND4-Nitrophenol 230 06/12/17 DD SW8270Dug/Kg 1

NDAcenaphthene 230 06/12/17 DD SW8270Dug/Kg 1

NDAcenaphthylene 230 06/12/17 DD SW8270Dug/Kg 1

NDAcetophenone 230 06/12/17 DD SW8270Dug/Kg 1

NDAniline 330 06/12/17 DD SW8270Dug/Kg 1

NDAnthracene 230 06/12/17 DD SW8270Dug/Kg 1

290Benz(a)anthracene 230 06/12/17 DD SW8270Dug/Kg 1

NDBenzidine 230 06/12/17 DD SW8270Dug/Kg 1

410Benzo(a)pyrene 230 06/12/17 DD SW8270Dug/Kg 1

410Benzo(b)fluoranthene 230 06/12/17 DD SW8270Dug/Kg 1
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340Benzo(ghi)perylene 230 06/12/17 DD SW8270Dug/Kg 1

380Benzo(k)fluoranthene 230 06/12/17 DD SW8270Dug/Kg 1

NDBenzoic acid 670 06/12/17 DD SW8270Dug/Kg 1

NDBenzyl butyl phthalate 230 06/12/17 DD SW8270Dug/Kg 1

NDBis(2-chloroethoxy)methane 230 06/12/17 DD SW8270Dug/Kg 1

NDBis(2-chloroethyl)ether 330 06/12/17 DD SW8270Dug/Kg 1

NDBis(2-chloroisopropyl)ether 230 06/12/17 DD SW8270Dug/Kg 1

NDBis(2-ethylhexyl)phthalate 230 06/12/17 DD SW8270Dug/Kg 1

NDCarbazole 330 06/12/17 DD SW8270Dug/Kg 1

340Chrysene 230 06/12/17 DD SW8270Dug/Kg 1

NDDibenz(a,h)anthracene 230 06/12/17 DD SW8270Dug/Kg 1

NDDibenzofuran 230 06/12/17 DD SW8270Dug/Kg 1

NDDiethyl phthalate 230 06/12/17 DD SW8270Dug/Kg 1

NDDimethylphthalate 230 06/12/17 DD SW8270Dug/Kg 1

NDDi-n-butylphthalate 230 06/12/17 DD SW8270Dug/Kg 1

NDDi-n-octylphthalate 230 06/12/17 DD SW8270Dug/Kg 1

600Fluoranthene 230 06/12/17 DD SW8270Dug/Kg 1

NDFluorene 230 06/12/17 DD SW8270Dug/Kg 1

NDHexachlorobenzene 230 06/12/17 DD SW8270Dug/Kg 1

NDHexachlorobutadiene 230 06/12/17 DD SW8270Dug/Kg 1

NDHexachlorocyclopentadiene 230 06/12/17 DD SW8270Dug/Kg 1

NDHexachloroethane 230 06/12/17 DD SW8270Dug/Kg 1

370Indeno(1,2,3-cd)pyrene 230 06/12/17 DD SW8270Dug/Kg 1

NDIsophorone 230 06/12/17 DD SW8270Dug/Kg 1

NDNaphthalene 230 06/12/17 DD SW8270Dug/Kg 1

NDNitrobenzene 230 06/12/17 DD SW8270Dug/Kg 1

NDN-Nitrosodimethylamine 330 06/12/17 DD SW8270Dug/Kg 1

NDN-Nitrosodi-n-propylamine 230 06/12/17 DD SW8270Dug/Kg 1

NDN-Nitrosodiphenylamine 330 06/12/17 DD SW8270Dug/Kg 1

NDPentachloronitrobenzene 330 06/12/17 DD SW8270Dug/Kg 1

NDPentachlorophenol 330 06/12/17 DD SW8270Dug/Kg 1

410Phenanthrene 230 06/12/17 DD SW8270Dug/Kg 1

NDPhenol 230 06/12/17 DD SW8270Dug/Kg 1

520Pyrene 230 06/12/17 DD SW8270Dug/Kg 1

NDPyridine 330 06/12/17 DD SW8270Dug/Kg 1

QA/QC Surrogates

50% 2,4,6-Tribromophenol 06/12/17 DD 30 - 130 %% 1

71% 2-Fluorobiphenyl 06/12/17 DD 30 - 130 %% 1

45% 2-Fluorophenol 06/12/17 DD 30 - 130 %% 1

64% Nitrobenzene-d5 06/12/17 DD 30 - 130 %% 1

57% Phenol-d5 06/12/17 DD 30 - 130 %% 1

66% Terphenyl-d14 06/12/17 DD 30 - 130 %% 1
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Comments:

Per 1.4.6 of EPA method 8270D, 1,2-Diphenylhydrazine is unstable and readily converts to Azobenzene. Azobenzene is used for 
the calibration of 1,2-Diphenylhydrazine.

Corrosivity is based solely on the pH analysis performed above.

Ignitability is based solely on the results of the closed cup flashpoint analysis performed above. Passed is >140 degree F.

The regulatory hold time for pH is immediately. This pH was performed in the laboratory and may be considered outside of hold-
time.

The reactivity, reported above, is based only on the EPA Interim Guidance for Reactive Cyanide.This method is no longer listed in 
the current version of SW-846.

The reactivity, reported above, is based only on the EPA Interim Guidance for Reactive Sulfide.  This method is no longer listed in 
the current version of SW-846.

This sample was not collected in accordance with EPA method 5035. NELAC requires the laboratory to qualify the volatile soil 
data as biased low.

TPH Comment:
**Petroleum hydrocarbon chromatogram contains a multicomponent hydrocarbon distribution in the range of C16 to C36.  The 
sample was quantitated against a C9-C36 alkane hydrocarbon standard.

All soils, solids and sludges are reported on a dry weight basis unless otherwise noted in the sample comments.

Phyllis Shiller, Laboratory Director

June 16, 2017

If there are any questions regarding this data, please call Phoenix Client Services at extension 200.
This report must not be reproduced except in full as defined by the attached chain of custody.

Reviewed and Released by: Maryam Taylor, Project Manager

RL/PQL=Reporting/Practical Quantitation Level  ND=Not Detected   BRL=Below Reporting Level
QA/QC Surrogates: Surrogates are compounds (preceeded with a %) added by the lab to determine analysis efficiency.  Surrogate 
results(%) listed in the report are not "detected" compounds.
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Sample Information Custody Information

Matrix:

Location Code:

Rush Request:

P.O.#:

Collected by:

Received by:

Analyzed by:

CONCRETE

GZA-AMER

Standard

06/09/17

SW

see "By" below

Laboratory Data

WC-CONCRETE

Phoenix ID: BY36760

06/09/17

14:50

15:23

Parameter Result
RL/
PQL Units Date/Time By Reference

FOR: Attn: Mr David Rusczyk

GZA GeoEnvironmental, Inc.

655 Winding Brook Drive

Suite 402

Glastonbury, CT 06033

Analysis Report
June 16, 2017

Date Time

587 East Middle Turnpike, P.O.Box 370, Manchester, CT 06045

              Tel. (860) 645-1102            Fax (860) 645-0823

Environmental Laboratories, Inc.

SDG ID: GBY36759

Client ID:

Project ID: AMERBELLE

Dilution

1.11Silver 0.31 06/10/17 MA SW6010Cmg/Kg 1

2.18Arsenic 0.61 06/10/17 LK SW6010Cmg/Kg 1

114Barium 0.31 06/10/17 LK SW6010Cmg/Kg 1

1.11Cadmium 0.31 06/10/17 LK SW6010Cmg/Kg 1

19.3Chromium 0.31 06/10/17 LK SW6010Cmg/Kg 1

0.05Mercury 0.03 06/13/17 RS SW7471Bmg/Kg 1

74.4Lead 0.31 06/10/17 LK SW6010Cmg/Kg 1

< 1.2Selenium 1.2 06/10/17 LK SW6010Cmg/Kg 1

97Percent Solid 06/09/17 Q SW846-%Solid%

NegativeCorrosivity 06/09/17 O SW846-CorrPos/Neg 1

>200Flash Point 200 06/12/17 Y SW1010ADegree F 1

PassedIgnitability 140 06/12/17 Y SW846-Ignitdegree F 1

11.8pH at 25C - Soil 1.00 06/09/17 18:51 O SW9045pH Units 1

< 5.2Reactivity  Cyanide 5.2 06/14/17 BS/GD SW846-ReactCynmg/Kg 1

< 20Reactivity Sulfide 20 06/14/17 BS/GD SW-7.3mg/Kg 1

NegativeReactivity 06/14/17 BS/GD SW846-ReactPos/Neg 1

CompletedSoil  Extraction for PCB 06/09/17 BJ/V SW3545A

CompletedSoil Extraction for SVOA 06/13/17 HJ/CKV SW3545A

CompletedExtraction of CT ETPH 06/09/17 BJ/VCK SW3545A

CompletedMercury Digestion 06/13/17 W/W SW7471B

CompletedTCLP Extraction Volatiles 06/09/17 Y SW1311

CompletedTotal Metals Digest 06/09/17 L/AG SW3050B

CompletedField Extraction 06/09/17 SW5035A

TPH by GC (Extractable Products)
900Ext. Petroleum H.C. (C9-C36) 51 06/12/17 JRB CTETPH 8015Dmg/Kg 1

**Identification 06/12/17 JRB CTETPH 8015Dmg/Kg 1

QA/QC Surrogates
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100% n-Pentacosane 06/12/17 JRB 50 - 150 %% 1

Polychlorinated Biphenyls
NDPCB-1016 340 06/12/17 AW SW8082Aug/Kg 10

NDPCB-1221 340 06/12/17 AW SW8082Aug/Kg 10

NDPCB-1232 340 06/12/17 AW SW8082Aug/Kg 10

NDPCB-1242 340 06/12/17 AW SW8082Aug/Kg 10

NDPCB-1248 340 06/12/17 AW SW8082Aug/Kg 10

NDPCB-1254 340 06/12/17 AW SW8082Aug/Kg 10

NDPCB-1260 340 06/12/17 AW SW8082Aug/Kg 10

NDPCB-1262 340 06/12/17 AW SW8082Aug/Kg 10

NDPCB-1268 340 06/12/17 AW SW8082Aug/Kg 10

QA/QC Surrogates

101% DCBP 06/12/17 AW 30 - 150 %% 10

95% TCMX 06/12/17 AW 30 - 150 %% 10

Volatiles
ND1,1,1,2-Tetrachloroethane 5.2 06/13/17 JLI SW8260Cug/Kg 1

ND1,1,1-Trichloroethane 5.2 06/13/17 JLI SW8260Cug/Kg 1

ND1,1,2,2-Tetrachloroethane 3.1 06/13/17 JLI SW8260Cug/Kg 1

ND1,1,2-Trichloroethane 5.2 06/13/17 JLI SW8260Cug/Kg 1

ND1,1-Dichloroethane 5.2 06/13/17 JLI SW8260Cug/Kg 1

ND1,1-Dichloroethene 5.2 06/13/17 JLI SW8260Cug/Kg 1

ND1,1-Dichloropropene 5.2 06/13/17 JLI SW8260Cug/Kg 1

ND1,2,3-Trichlorobenzene 5.2 06/13/17 JLI SW8260Cug/Kg 1

ND1,2,3-Trichloropropane 5.2 06/13/17 JLI SW8260Cug/Kg 1

ND1,2,4-Trichlorobenzene 5.2 06/13/17 JLI SW8260Cug/Kg 1

ND1,2,4-Trimethylbenzene 5.2 06/13/17 JLI SW8260Cug/Kg 1

ND1,2-Dibromo-3-chloropropane 5.2 06/13/17 JLI SW8260Cug/Kg 1

ND1,2-Dibromoethane 5.2 06/13/17 JLI SW8260Cug/Kg 1

ND1,2-Dichlorobenzene 5.2 06/13/17 JLI SW8260Cug/Kg 1

ND1,2-Dichloroethane 5.2 06/13/17 JLI SW8260Cug/Kg 1

ND1,2-Dichloropropane 5.2 06/13/17 JLI SW8260Cug/Kg 1

ND1,3,5-Trimethylbenzene 5.2 06/13/17 JLI SW8260Cug/Kg 1

ND1,3-Dichlorobenzene 5.2 06/13/17 JLI SW8260Cug/Kg 1

ND1,3-Dichloropropane 5.2 06/13/17 JLI SW8260Cug/Kg 1

ND1,4-Dichlorobenzene 5.2 06/13/17 JLI SW8260Cug/Kg 1

ND2,2-Dichloropropane 5.2 06/13/17 JLI SW8260Cug/Kg 1

ND2-Chlorotoluene 5.2 06/13/17 JLI SW8260Cug/Kg 1

ND2-Hexanone 26 06/13/17 JLI SW8260Cug/Kg 1

ND2-Isopropyltoluene 5.2 06/13/17 JLI SW8260Cug/Kg 1

ND4-Chlorotoluene 5.2 06/13/17 JLI SW8260Cug/Kg 1

ND4-Methyl-2-pentanone 26 06/13/17 JLI SW8260Cug/Kg 1

NDAcetone 260 06/13/17 JLI SW8260Cug/Kg 1

NDAcrylonitrile 5.2 06/13/17 JLI SW8260Cug/Kg 1

NDBenzene 5.2 06/13/17 JLI SW8260Cug/Kg 1

NDBromobenzene 5.2 06/13/17 JLI SW8260Cug/Kg 1

NDBromochloromethane 5.2 06/13/17 JLI SW8260Cug/Kg 1

NDBromodichloromethane 5.2 06/13/17 JLI SW8260Cug/Kg 1

NDBromoform 5.2 06/13/17 JLI SW8260Cug/Kg 1
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NDBromomethane 5.2 06/13/17 JLI SW8260Cug/Kg 1

NDCarbon Disulfide 5.2 06/13/17 JLI SW8260Cug/Kg 1

NDCarbon tetrachloride 5.2 06/13/17 JLI SW8260Cug/Kg 1

NDChlorobenzene 5.2 06/13/17 JLI SW8260Cug/Kg 1

NDChloroethane 5.2 06/13/17 JLI SW8260Cug/Kg 1

NDChloroform 5.2 06/13/17 JLI SW8260Cug/Kg 1

NDChloromethane 5.2 06/13/17 JLI SW8260Cug/Kg 1

NDcis-1,2-Dichloroethene 5.2 06/13/17 JLI SW8260Cug/Kg 1

NDcis-1,3-Dichloropropene 5.2 06/13/17 JLI SW8260Cug/Kg 1

NDDibromochloromethane 3.1 06/13/17 JLI SW8260Cug/Kg 1

NDDibromomethane 5.2 06/13/17 JLI SW8260Cug/Kg 1

NDDichlorodifluoromethane 5.2 06/13/17 JLI SW8260Cug/Kg 1

NDEthylbenzene 5.2 06/13/17 JLI SW8260Cug/Kg 1

NDHexachlorobutadiene 5.2 06/13/17 JLI SW8260Cug/Kg 1

NDIsopropylbenzene 5.2 06/13/17 JLI SW8260Cug/Kg 1

NDm&p-Xylene 5.2 06/13/17 JLI SW8260Cug/Kg 1

NDMethyl Ethyl Ketone 31 06/13/17 JLI SW8260Cug/Kg 1

NDMethyl t-butyl ether (MTBE) 10 06/13/17 JLI SW8260Cug/Kg 1

NDMethylene chloride 10 06/13/17 JLI SW8260Cug/Kg 1

NDNaphthalene 5.2 06/13/17 JLI SW8260Cug/Kg 1

NDn-Butylbenzene 5.2 06/13/17 JLI SW8260Cug/Kg 1

NDn-Propylbenzene 5.2 06/13/17 JLI SW8260Cug/Kg 1

NDo-Xylene 5.2 06/13/17 JLI SW8260Cug/Kg 1

NDp-Isopropyltoluene 5.2 06/13/17 JLI SW8260Cug/Kg 1

NDsec-Butylbenzene 5.2 06/13/17 JLI SW8260Cug/Kg 1

NDStyrene 5.2 06/13/17 JLI SW8260Cug/Kg 1

NDtert-Butylbenzene 5.2 06/13/17 JLI SW8260Cug/Kg 1

NDTetrachloroethene 5.2 06/13/17 JLI SW8260Cug/Kg 1

NDTetrahydrofuran (THF) 10 06/13/17 JLI SW8260Cug/Kg 1

NDToluene 5.2 06/13/17 JLI SW8260Cug/Kg 1

NDTotal Xylenes 5.2 06/13/17 JLI SW8260Cug/Kg 1

NDtrans-1,2-Dichloroethene 5.2 06/13/17 JLI SW8260Cug/Kg 1

NDtrans-1,3-Dichloropropene 5.2 06/13/17 JLI SW8260Cug/Kg 1

NDtrans-1,4-dichloro-2-butene 10 06/13/17 JLI SW8260Cug/Kg 1

NDTrichloroethene 5.2 06/13/17 JLI SW8260Cug/Kg 1

NDTrichlorofluoromethane 5.2 06/13/17 JLI SW8260Cug/Kg 1

NDTrichlorotrifluoroethane 5.2 06/13/17 JLI SW8260Cug/Kg 1

NDVinyl chloride 5.2 06/13/17 JLI SW8260Cug/Kg 1

QA/QC Surrogates

99% 1,2-dichlorobenzene-d4 06/13/17 JLI 70 - 130 %% 1

96% Bromofluorobenzene 06/13/17 JLI 70 - 130 %% 1

45% Dibromofluoromethane 06/13/17 JLI 70 - 130 %% 31

93% Toluene-d8 06/13/17 JLI 70 - 130 %% 1

TCLP Volatiles
ND1,1-Dichloroethene 25 06/12/17 HM SW8260Cug/L 5

ND1,2-Dichloroethane 25 06/12/17 HM SW8260Cug/L 5

NDBenzene 25 06/12/17 HM SW8260Cug/L 5

NDCarbon tetrachloride 25 06/12/17 HM SW8260Cug/L 5

NDChlorobenzene 25 06/12/17 HM SW8260Cug/L 5

Ver 1
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NDChloroform 25 06/12/17 HM SW8260Cug/L 5

NDMethyl ethyl ketone 25 06/12/17 HM SW8260Cug/L 5

NDTetrachloroethene 25 06/12/17 HM SW8260Cug/L 5

NDTrichloroethene 25 06/12/17 HM SW8260Cug/L 5

NDVinyl chloride 25 06/12/17 HM SW8260Cug/L 5

QA/QC Surrogates

101% 1,2-dichlorobenzene-d4 06/12/17 HM 70 - 130 %% 5

97% Bromofluorobenzene 06/12/17 HM 70 - 130 %% 5

104% Dibromofluoromethane 06/12/17 HM 70 - 130 %% 5

98% Toluene-d8 06/12/17 HM 70 - 130 %% 5

Semivolatiles
ND1,2,4,5-Tetrachlorobenzene 240 06/14/17 DD SW8270Dug/Kg 1

ND1,2,4-Trichlorobenzene 240 06/14/17 DD SW8270Dug/Kg 1

ND1,2-Dichlorobenzene 240 06/14/17 DD SW8270Dug/Kg 1

ND1,2-Diphenylhydrazine 340 06/14/17 DD SW8270Dug/Kg 1

ND1,3-Dichlorobenzene 240 06/14/17 DD SW8270Dug/Kg 1

ND1,4-Dichlorobenzene 240 06/14/17 DD SW8270Dug/Kg 1

ND2,4,5-Trichlorophenol 240 06/14/17 DD SW8270Dug/Kg 1

ND2,4,6-Trichlorophenol 240 06/14/17 DD SW8270Dug/Kg 1

ND2,4-Dichlorophenol 240 06/14/17 DD SW8270Dug/Kg 1

ND2,4-Dimethylphenol 240 06/14/17 DD SW8270Dug/Kg 1

ND2,4-Dinitrophenol 340 06/14/17 DD SW8270Dug/Kg 1

ND2,4-Dinitrotoluene 240 06/14/17 DD SW8270Dug/Kg 1

ND2,6-Dinitrotoluene 240 06/14/17 DD SW8270Dug/Kg 1

ND2-Chloronaphthalene 240 06/14/17 DD SW8270Dug/Kg 1

ND2-Chlorophenol 240 06/14/17 DD SW8270Dug/Kg 1

ND2-Methylnaphthalene 240 06/14/17 DD SW8270Dug/Kg 1

ND2-Methylphenol (o-cresol) 240 06/14/17 DD SW8270Dug/Kg 1

ND2-Nitroaniline 340 06/14/17 DD SW8270Dug/Kg 1

ND2-Nitrophenol 240 06/14/17 DD SW8270Dug/Kg 1

ND3&4-Methylphenol (m&p-cresol) 340 06/14/17 DD SW8270Dug/Kg 1

ND3,3'-Dichlorobenzidine 240 06/14/17 DD SW8270Dug/Kg 1

ND3-Nitroaniline 340 06/14/17 DD SW8270Dug/Kg 1

ND4,6-Dinitro-2-methylphenol 340 06/14/17 DD SW8270Dug/Kg 1

ND4-Bromophenyl phenyl ether 340 06/14/17 DD SW8270Dug/Kg 1

ND4-Chloro-3-methylphenol 240 06/14/17 DD SW8270Dug/Kg 1

ND4-Chloroaniline 240 06/14/17 DD SW8270Dug/Kg 1

ND4-Chlorophenyl phenyl ether 240 06/14/17 DD SW8270Dug/Kg 1

ND4-Nitroaniline 550 06/14/17 DD SW8270Dug/Kg 1

ND4-Nitrophenol 240 06/14/17 DD SW8270Dug/Kg 1

NDAcenaphthene 240 06/14/17 DD SW8270Dug/Kg 1

NDAcenaphthylene 240 06/14/17 DD SW8270Dug/Kg 1

NDAcetophenone 240 06/14/17 DD SW8270Dug/Kg 1

NDAniline 340 06/14/17 DD SW8270Dug/Kg 1

NDAnthracene 240 06/14/17 DD SW8270Dug/Kg 1

NDBenz(a)anthracene 240 06/14/17 DD SW8270Dug/Kg 1

NDBenzidine 240 06/14/17 DD SW8270Dug/Kg 1

NDBenzo(a)pyrene 240 06/14/17 DD SW8270Dug/Kg 1

NDBenzo(b)fluoranthene 240 06/14/17 DD SW8270Dug/Kg 1

Ver 1
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NDBenzo(ghi)perylene 240 06/14/17 DD SW8270Dug/Kg 1

NDBenzo(k)fluoranthene 240 06/14/17 DD SW8270Dug/Kg 1

NDBenzoic acid 680 06/14/17 DD SW8270Dug/Kg 1

NDBenzyl butyl phthalate 240 06/14/17 DD SW8270Dug/Kg 1

NDBis(2-chloroethoxy)methane 240 06/14/17 DD SW8270Dug/Kg 1

NDBis(2-chloroethyl)ether 340 06/14/17 DD SW8270Dug/Kg 1

NDBis(2-chloroisopropyl)ether 240 06/14/17 DD SW8270Dug/Kg 1

NDBis(2-ethylhexyl)phthalate 240 06/14/17 DD SW8270Dug/Kg 1

NDCarbazole 340 06/14/17 DD SW8270Dug/Kg 1

NDChrysene 240 06/14/17 DD SW8270Dug/Kg 1

NDDibenz(a,h)anthracene 240 06/14/17 DD SW8270Dug/Kg 1

NDDibenzofuran 240 06/14/17 DD SW8270Dug/Kg 1

NDDiethyl phthalate 240 06/14/17 DD SW8270Dug/Kg 1

NDDimethylphthalate 240 06/14/17 DD SW8270Dug/Kg 1

NDDi-n-butylphthalate 240 06/14/17 DD SW8270Dug/Kg 1

NDDi-n-octylphthalate 240 06/14/17 DD SW8270Dug/Kg 1

NDFluoranthene 240 06/14/17 DD SW8270Dug/Kg 1

NDFluorene 240 06/14/17 DD SW8270Dug/Kg 1

NDHexachlorobenzene 240 06/14/17 DD SW8270Dug/Kg 1

NDHexachlorobutadiene 240 06/14/17 DD SW8270Dug/Kg 1

NDHexachlorocyclopentadiene 240 06/14/17 DD SW8270Dug/Kg 1

NDHexachloroethane 240 06/14/17 DD SW8270Dug/Kg 1

NDIndeno(1,2,3-cd)pyrene 240 06/14/17 DD SW8270Dug/Kg 1

NDIsophorone 240 06/14/17 DD SW8270Dug/Kg 1

NDNaphthalene 240 06/14/17 DD SW8270Dug/Kg 1

NDNitrobenzene 240 06/14/17 DD SW8270Dug/Kg 1

NDN-Nitrosodimethylamine 340 06/14/17 DD SW8270Dug/Kg 1

NDN-Nitrosodi-n-propylamine 240 06/14/17 DD SW8270Dug/Kg 1

NDN-Nitrosodiphenylamine 340 06/14/17 DD SW8270Dug/Kg 1

NDPentachloronitrobenzene 340 06/14/17 DD SW8270Dug/Kg 1

NDPentachlorophenol 340 06/14/17 DD SW8270Dug/Kg 1

NDPhenanthrene 240 06/14/17 DD SW8270Dug/Kg 1

NDPhenol 240 06/14/17 DD SW8270Dug/Kg 1

NDPyrene 240 06/14/17 DD SW8270Dug/Kg 1

NDPyridine 340 06/14/17 DD SW8270Dug/Kg 1

QA/QC Surrogates

26% 2,4,6-Tribromophenol 06/14/17 DD 30 - 130 %% 31

76% 2-Fluorobiphenyl 06/14/17 DD 30 - 130 %% 1

38% 2-Fluorophenol 06/14/17 DD 30 - 130 %% 1

69% Nitrobenzene-d5 06/14/17 DD 30 - 130 %% 1

55% Phenol-d5 06/14/17 DD 30 - 130 %% 1

103% Terphenyl-d14 06/14/17 DD 30 - 130 %% 1

Ver 1
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Comments:

Per 1.4.6 of EPA method 8270D, 1,2-Diphenylhydrazine is unstable and readily converts to Azobenzene. Azobenzene is used for 
the calibration of 1,2-Diphenylhydrazine.

Corrosivity is based solely on the pH analysis performed above.

Ignitability is based solely on the results of the closed cup flashpoint analysis performed above. Passed is >140 degree F.

The regulatory hold time for pH is immediately. This pH was performed in the laboratory and may be considered outside of hold-
time.

The reactivity, reported above, is based only on the EPA Interim Guidance for Reactive Cyanide.This method is no longer listed in 
the current version of SW-846.

The reactivity, reported above, is based only on the EPA Interim Guidance for Reactive Sulfide.  This method is no longer listed in 
the current version of SW-846.

This sample was not collected in accordance with EPA method 5035. NELAC requires the laboratory to qualify the volatile soil 
data as biased low.

TPH Comment:
**Petroleum hydrocarbon chromatogram contains a multicomponent hydrocarbon distribution in the range of C14 to C36.  The 
sample was quantitated against a C9-C36 alkane hydrocarbon standard.

Volatile Comment:
Poor surrogate recovery was observed for one or more of the volatile surrogates. Sample matrix interference is suspected.

Semi-Volatile Comment:
Poor surrogate recovery was observed for one acid and/or one base surrogate.  The other surrogates associated with this sample 
were within QA/QC criteria.  No significant bias suspected.

All soils, solids and sludges are reported on a dry weight basis unless otherwise noted in the sample comments.

Phyllis Shiller, Laboratory Director

June 16, 2017

3 = This parameter exceeds laboratory specified limits.

If there are any questions regarding this data, please call Phoenix Client Services at extension 200.
This report must not be reproduced except in full as defined by the attached chain of custody.

Reviewed and Released by: Maryam Taylor, Project Manager

RL/PQL=Reporting/Practical Quantitation Level  ND=Not Detected   BRL=Below Reporting Level
QA/QC Surrogates: Surrogates are compounds (preceeded with a %) added by the lab to determine analysis efficiency.  Surrogate 
results(%) listed in the report are not "detected" compounds.

Ver 1

Page 14 of 34    



QA/QC Data

Parameter
            Blk
Blank   RL

MS
%

MSD
%

MS
RPD

QA/QC Report
June 16, 2017

587 East Middle Turnpike, P.O.Box 370, Manchester, CT 06045
              Tel. (860) 645-1102            Fax (860) 645-0823

Environmental Laboratories, Inc.

SDG I.D.: GBY36759

LCS
%

Dup
RPD

LCSD
%

LCS
RPD

%
Rec

Limits

%
RPD

Limits
Sample
Result

Dup
Result

QA/QC Batch 389465 (mg/kg), QC Sample No: BY36520 (BY36759, BY36760)

ICP Metals - Soil
Arsenic 92.7BRL 90.417.0 75 - 125 306.84 8.110.66

Barium 111BRL 96.64.00 75 - 125 3051.3 53.40.33

Cadmium 97.7BRL 108NC 75 - 125 300.67 0.580.33

Chromium 106BRL 11121.3 75 - 125 3015.1 18.70.33

Lead 107BRL 10121.4 75 - 125 3060.8 75.40.33

Selenium 75.2BRL 77.8NC 75 - 125 30<1.5 <1.61.3

Silver 99.6BRL 94.6NC 75 - 125 30<0.37 <0.400.33

QA/QC Batch 389690 (mg/kg), QC Sample No: BY36759 (BY36759, BY36760)
Mercury - Soil 94.3BRL 97.7NC 98.2 0.5 70 - 130 300.08 0.070.03

Additional Mercury criteria: LCS acceptance range for waters is 80-120% and for soils is 70-130%. MS acceptance range is 75-125%.

Comment:
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QA/QC Data

Parameter
            Blk
Blank   RL

MS
%

MSD
%

MS
RPD

QA/QC Report
June 16, 2017

587 East Middle Turnpike, P.O.Box 370, Manchester, CT 06045
              Tel. (860) 645-1102            Fax (860) 645-0823

Environmental Laboratories, Inc.

SDG I.D.: GBY36759

LCS
%

Dup
RPD

LCSD
%

LCS
RPD

%
Rec

Limits

%
RPD

Limits
Sample
Result

Dup
Result

QA/QC Batch 389592 (Degree F), QC Sample No: BY36117 (BY36759, BY36760)
Flash Point 101NC 85 - 115 30>200 >200

Additional criteria matrix spike acceptance range is 75-125%.

Comment:

QA/QC Batch 389475 (PH), QC Sample No: BY36429 (BY36759, BY36760)
pH at 25C - Soil 1000 85 - 115 2010.0 10.0

QA/QC Batch 389837 (mg/Kg), QC Sample No: BY36520 4.95X (BY36759, BY36760)
Reactivity  Cyanide BRL 97.1NC 85 - 115 30<5.6 <5.60.05
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QA/QC Data

Parameter
            Blk
Blank   RL

MS
%

MSD
%

MS
RPD

QA/QC Report
June 16, 2017

587 East Middle Turnpike, P.O.Box 370, Manchester, CT 06045
              Tel. (860) 645-1102            Fax (860) 645-0823

Environmental Laboratories, Inc.

SDG I.D.: GBY36759

LCS
%

LCSD
%

LCS
RPD

%
Rec

Limits

%
RPD

Limits

QA/QC Batch 389596 (ug/kg), QC Sample No: BY36348 (BY36759)

Volatiles - Soil
1,1,1,2-Tetrachloroethane 98 93ND 5.2105 108 2.8 70 - 130 305.0

1,1,1-Trichloroethane 109 96ND 12.7106 111 4.6 70 - 130 305.0

1,1,2,2-Tetrachloroethane 103 96ND 7.097 107 9.8 70 - 130 303.0

1,1,2-Trichloroethane 98 93ND 5.296 101 5.1 70 - 130 305.0

1,1-Dichloroethane 112 99ND 12.3107 113 5.5 70 - 130 305.0

1,1-Dichloroethene 105 91ND 14.3109 111 1.8 70 - 130 305.0

1,1-Dichloropropene 105 96ND 9.0108 109 0.9 70 - 130 305.0

1,2,3-Trichlorobenzene 85 82ND 3.696 101 5.1 70 - 130 305.0

1,2,3-Trichloropropane 97 91ND 6.490 101 11.5 70 - 130 305.0

1,2,4-Trichlorobenzene 87 82ND 5.9101 105 3.9 70 - 130 305.0

1,2,4-Trimethylbenzene 97 87ND 10.9101 103 2.0 70 - 130 301.0

1,2-Dibromo-3-chloropropane 92 92ND 0.096 108 11.8 70 - 130 305.0

1,2-Dibromoethane 99 92ND 7.396 103 7.0 70 - 130 305.0

1,2-Dichlorobenzene 95 88ND 7.799 104 4.9 70 - 130 305.0

1,2-Dichloroethane 109 102ND 6.6106 110 3.7 70 - 130 305.0

1,2-Dichloropropane 105 97ND 7.9103 109 5.7 70 - 130 305.0

1,3,5-Trimethylbenzene 99 90ND 9.5102 106 3.8 70 - 130 301.0

1,3-Dichlorobenzene 97 87ND 10.9101 106 4.8 70 - 130 305.0

1,3-Dichloropropane 101 93ND 8.297 104 7.0 70 - 130 305.0

1,4-Dichlorobenzene 94 87ND 7.7100 104 3.9 70 - 130 305.0

2,2-Dichloropropane 108 97ND 10.7111 115 3.5 70 - 130 305.0

2-Chlorotoluene 100 90ND 10.5102 107 4.8 70 - 130 305.0

2-Hexanone 86 84ND 2.483 94 12.4 70 - 130 3025

2-Isopropyltoluene 102 91ND 11.4106 109 2.8 70 - 130 305.0

4-Chlorotoluene 97 88ND 9.7102 106 3.8 70 - 130 305.0

4-Methyl-2-pentanone 99 98ND 1.093 103 10.2 70 - 130 3025

Acetone 99 88ND 11.876 86 12.3 70 - 130 3010

Acrylonitrile 98 93ND 5.292 103 11.3 70 - 130 305.0

Benzene 102 92ND 10.3102 105 2.9 70 - 130 301.0

Bromobenzene 100 92ND 8.3102 107 4.8 70 - 130 305.0

Bromochloromethane 105 95ND 10.0102 110 7.5 70 - 130 305.0

Bromodichloromethane 102 98ND 4.0105 111 5.6 70 - 130 305.0

Bromoform 92 86ND 6.796 105 9.0 70 - 130 305.0

Bromomethane 88 81ND 8.397 97 0.0 70 - 130 305.0

Carbon Disulfide 106 92ND 14.1109 112 2.7 70 - 130 305.0

Carbon tetrachloride 108 96ND 11.8110 116 5.3 70 - 130 305.0

Chlorobenzene 100 90ND 10.5102 105 2.9 70 - 130 305.0

Chloroethane 97 85ND 13.297 101 4.0 70 - 130 305.0

Chloroform 105 94ND 11.1107 104 2.8 70 - 130 305.0

Chloromethane 98 85ND 14.297 101 4.0 70 - 130 305.0

cis-1,2-Dichloroethene 106 92ND 14.1101 105 3.9 70 - 130 305.0
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QA/QC Data
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            Blk
Blank   RL

MS
%

MSD
%

MS
RPD

SDG I.D.: GBY36759

LCS
%

LCSD
%

LCS
RPD

%
Rec

Limits

%
RPD

Limits

cis-1,3-Dichloropropene 103 97ND 6.0107 111 3.7 70 - 130 305.0

Dibromochloromethane 100 95ND 5.1107 113 5.5 70 - 130 303.0

Dibromomethane 104 97ND 7.099 106 6.8 70 - 130 305.0

Dichlorodifluoromethane 98 87ND 11.9103 107 3.8 70 - 130 305.0

Ethylbenzene 99 90ND 9.5102 104 1.9 70 - 130 301.0

Hexachlorobutadiene 94 81ND 14.9107 107 0.0 70 - 130 305.0

Isopropylbenzene 102 90ND 12.5103 107 3.8 70 - 130 301.0

m&p-Xylene 98 89ND 9.6101 104 2.9 70 - 130 302.0

Methyl ethyl ketone 96 89ND 7.687 96 9.8 70 - 130 305.0

Methyl t-butyl ether (MTBE) 118 110ND 7.0114 123 7.6 70 - 130 301.0

Methylene chloride 96 86ND 11.091 95 4.3 70 - 130 305.0

Naphthalene 84 82ND 2.492 100 8.3 70 - 130 305.0

n-Butylbenzene 99 88ND 11.8106 107 0.9 70 - 130 301.0

n-Propylbenzene 101 91ND 10.4105 107 1.9 70 - 130 301.0

o-Xylene 102 92ND 10.3105 107 1.9 70 - 130 302.0

p-Isopropyltoluene 99 88ND 11.8103 106 2.9 70 - 130 301.0

sec-Butylbenzene 103 92ND 11.3108 110 1.8 70 - 130 301.0

Styrene 97 88ND 9.7100 104 3.9 70 - 130 305.0

tert-Butylbenzene 100 90ND 10.5103 106 2.9 70 - 130 301.0

Tetrachloroethene 100 92ND 8.3105 108 2.8 70 - 130 305.0

Tetrahydrofuran (THF) 101 93ND 8.290 99 9.5 70 - 130 305.0

Toluene 101 92ND 9.3103 106 2.9 70 - 130 301.0

trans-1,2-Dichloroethene 105 94ND 11.1107 111 3.7 70 - 130 305.0

trans-1,3-Dichloropropene 99 92ND 7.3101 105 3.9 70 - 130 305.0

trans-1,4-dichloro-2-butene 94 90ND 4.398 107 8.8 70 - 130 305.0

Trichloroethene 101 91ND 10.4104 107 2.8 70 - 130 305.0

Trichlorofluoromethane 94 85ND 10.192 96 4.3 70 - 130 305.0

Trichlorotrifluoroethane 84 78ND 7.488 91 3.4 70 - 130 305.0

Vinyl chloride 98 84ND 15.496 101 5.1 70 - 130 305.0

% 1,2-dichlorobenzene-d4 100 10099 0.097 100 3.0 70 - 130 30%

% Bromofluorobenzene 103 10396 0.0102 101 1.0 70 - 130 30%

% Dibromofluoromethane 101 9798 4.099 100 1.0 70 - 130 30%

% Toluene-d8 102 10296 0.0102 101 1.0 70 - 130 30%

Additional 8260 criteria: 10% of LCS/LCSD compounds can be outside of acceptance criteria as long as recovery is 40-160%.

Comment:

QA/QC Batch 389433 (ug/Kg), QC Sample No: BY36489 2X (BY36759, BY36760)

Polychlorinated Biphenyls - Soil
PCB-1016 91 91ND 0.090 85 5.7 40 - 140 3033

PCB-1221 ND 40 - 140 3033

PCB-1232 ND 40 - 140 3033

PCB-1242 ND 40 - 140 3033

PCB-1248 ND 40 - 140 3033

PCB-1254 ND 40 - 140 3033

PCB-1260 93 90ND 3.3103 99 4.0 40 - 140 3033

PCB-1262 ND 40 - 140 3033

PCB-1268 ND 40 - 140 3033

% DCBP (Surrogate Rec) 93 10287 9.2104 103 1.0 30 - 150 30%

% TCMX (Surrogate Rec) 89 10481 15.593 103 10.2 30 - 150 30%

QA/QC Batch 389430 (ug/kg), QC Sample No: BY36517 (BY36759)

Semivolatiles - Soil
1,2,4,5-Tetrachlorobenzene 52 56ND 7.466 71 7.3 30 - 130 30230
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%
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%

MS
RPD

SDG I.D.: GBY36759

LCS
%
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%

LCS
RPD

%
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Limits

%
RPD

Limits

1,2,4-Trichlorobenzene 52 52ND 0.066 72 8.7 30 - 130 30230

1,2-Dichlorobenzene 48 41ND 15.755 60 8.7 30 - 130 30180

1,2-Diphenylhydrazine 61 60ND 1.771 77 8.1 30 - 130 30230

1,3-Dichlorobenzene 41 42ND 2.455 59 7.0 30 - 130 30230

1,4-Dichlorobenzene 43 44ND 2.356 60 6.9 30 - 130 30230

2,4,5-Trichlorophenol 55 58ND 5.371 77 8.1 30 - 130 30230

2,4,6-Trichlorophenol 56 57ND 1.868 73 7.1 30 - 130 30130

2,4-Dichlorophenol 54 53ND 1.970 77 9.5 30 - 130 30130

2,4-Dimethylphenol 52 43ND 18.967 72 7.2 30 - 130 30230

2,4-Dinitrophenol 13 <10ND NC12 19 45.2 l,m,r30 - 130 30230

2,4-Dinitrotoluene 62 61ND 1.668 75 9.8 30 - 130 30130

2,6-Dinitrotoluene 62 61ND 1.670 76 8.2 30 - 130 30130

2-Chloronaphthalene 58 58ND 0.069 75 8.3 30 - 130 30230

2-Chlorophenol 51 50ND 2.061 68 10.9 30 - 130 30230

2-Methylnaphthalene 56 58ND 3.567 72 7.2 30 - 130 30230

2-Methylphenol (o-cresol) 63 52ND 19.169 75 8.3 30 - 130 30230

2-Nitroaniline 58 55ND 5.349 56 13.3 30 - 130 30330

2-Nitrophenol 52 50ND 3.971 79 10.7 30 - 130 30230

3&4-Methylphenol (m&p-cresol) 55 47ND 15.770 76 8.2 30 - 130 30230

3,3'-Dichlorobenzidine 22 19ND 14.650 55 9.5 m30 - 130 30130

3-Nitroaniline 54 52ND 3.853 59 10.7 30 - 130 30330

4,6-Dinitro-2-methylphenol 20 <10ND NC27 35 25.8 l,m30 - 130 30230

4-Bromophenyl phenyl ether 64 60ND 6.574 79 6.5 30 - 130 30230

4-Chloro-3-methylphenol 62 61ND 1.673 79 7.9 30 - 130 30230

4-Chloroaniline 46 47ND 2.254 60 10.5 30 - 130 30230

4-Chlorophenyl phenyl ether 60 59ND 1.769 75 8.3 30 - 130 30230

4-Nitroaniline 63 63ND 0.074 82 10.3 30 - 130 30230

4-Nitrophenol 51 55ND 7.556 72 25.0 30 - 130 30230

Acenaphthene 63 67ND 6.272 77 6.7 30 - 130 30230

Acenaphthylene 63 63ND 0.068 74 8.5 30 - 130 30130

Acetophenone 55 47ND 15.760 66 9.5 30 - 130 30230

Aniline 24 20ND 18.239 44 12.0 m30 - 130 30330

Anthracene 65 71ND 8.874 78 5.3 30 - 130 30230

Benz(a)anthracene 56 78ND 32.871 75 5.5 r30 - 130 30230

Benzidine <10 <10ND NC<10 <10 NC l,m30 - 130 30330

Benzo(a)pyrene 31 49ND 45.068 73 7.1 r30 - 130 30130

Benzo(b)fluoranthene 41 58ND 34.368 78 13.7 r30 - 130 30160

Benzo(ghi)perylene 25 33ND 27.666 68 3.0 m30 - 130 30230

Benzo(k)fluoranthene 37 58ND 44.277 77 0.0 r30 - 130 30230

Benzoic Acid 35 41ND 15.8<10 <10 NC l30 - 130 30330

Benzyl butyl phthalate 64 65ND 1.673 81 10.4 30 - 130 30230

Bis(2-chloroethoxy)methane 58 53ND 9.075 81 7.7 30 - 130 30230

Bis(2-chloroethyl)ether 41 41ND 0.053 60 12.4 30 - 130 30130

Bis(2-chloroisopropyl)ether 49 42ND 15.456 61 8.5 30 - 130 30230

Bis(2-ethylhexyl)phthalate 62 64ND 3.267 73 8.6 30 - 130 30230

Carbazole 65 67ND 3.069 75 8.3 30 - 130 30230

Chrysene 60 85ND 34.575 80 6.5 r30 - 130 30230

Dibenz(a,h)anthracene 32 37ND 14.571 76 6.8 30 - 130 30130

Dibenzofuran 60 65ND 8.069 73 5.6 30 - 130 30230

Diethyl phthalate 60 60ND 0.069 75 8.3 30 - 130 30230

Dimethylphthalate 61 61ND 0.070 75 6.9 30 - 130 30230

Di-n-butylphthalate 63 60ND 4.973 79 7.9 30 - 130 30230

Di-n-octylphthalate 47 51ND 8.271 78 9.4 30 - 130 30230
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QA/QC Data

Parameter
            Blk
Blank   RL

MS
%

MSD
%

MS
RPD

SDG I.D.: GBY36759

LCS
%

LCSD
%

LCS
RPD

%
Rec

Limits

%
RPD

Limits

Fluoranthene 60 96ND 46.266 72 8.7 r30 - 130 30230

Fluorene 63 69ND 9.169 74 7.0 30 - 130 30230

Hexachlorobenzene 66 62ND 6.373 78 6.6 30 - 130 30130

Hexachlorobutadiene 49 48ND 2.164 70 9.0 30 - 130 30230

Hexachlorocyclopentadiene 34 27ND 23.071 79 10.7 m30 - 130 30230

Hexachloroethane 43 38ND 12.356 60 6.9 30 - 130 30130

Indeno(1,2,3-cd)pyrene 27 37ND 31.367 71 5.8 m,r30 - 130 30230

Isophorone 52 48ND 8.067 73 8.6 30 - 130 30130

Naphthalene 56 62ND 10.270 74 5.6 30 - 130 30230

Nitrobenzene 55 49ND 11.563 71 11.9 30 - 130 30130

N-Nitrosodimethylamine 40 39ND 2.554 58 7.1 30 - 130 30230

N-Nitrosodi-n-propylamine 57 50ND 13.166 75 12.8 30 - 130 30130

N-Nitrosodiphenylamine 61 61ND 0.068 73 7.1 30 - 130 30130

Pentachloronitrobenzene 61 59ND 3.370 78 10.8 30 - 130 30230

Pentachlorophenol <10 <10ND NC67 69 2.9 m30 - 130 30230

Phenanthrene 62 98ND 45.072 76 5.4 r30 - 130 30130

Phenol 55 52ND 5.662 65 4.7 30 - 130 30230

Pyrene 64 92ND 35.967 74 9.9 r30 - 130 30230

Pyridine 31 30ND 3.341 46 11.5 30 - 130 30230

% 2,4,6-Tribromophenol 48 5070 4.175 81 7.7 30 - 130 30%

% 2-Fluorobiphenyl 59 5971 0.069 73 5.6 30 - 130 30%

% 2-Fluorophenol 44 4363 2.359 65 9.7 30 - 130 30%

% Nitrobenzene-d5 56 4966 13.361 68 10.9 30 - 130 30%

% Phenol-d5 50 4767 6.262 68 9.2 30 - 130 30%

% Terphenyl-d14 63 6066 4.964 70 9.0 30 - 130 30%

Additional 8270 criteria: 20% of compounds can be outside of acceptance criteria as long as recovery is at least 10%. (Acid surrogates 
acceptance range for aqueous samples: 15-110%, for soils 30-130%)

Comment:

QA/QC Batch 389854 (ug/kg), QC Sample No: BY36760 (BY36760)

Volatiles
1,1,1,2-Tetrachloroethane 83 88ND 5.882 95 14.7 70 - 130 305.0

1,1,1-Trichloroethane 94 96ND 2.195 108 12.8 70 - 130 305.0

1,1,2,2-Tetrachloroethane 81 84ND 3.683 100 18.6 70 - 130 303.0

1,1,2-Trichloroethane 102 103ND 1.085 101 17.2 70 - 130 305.0

1,1-Dichloroethane 101 102ND 1.097 109 11.7 70 - 130 305.0

1,1-Dichloroethene 92 93ND 1.193 102 9.2 70 - 130 305.0

1,1-Dichloropropene 101 101ND 0.091 103 12.4 70 - 130 305.0

1,2,3-Trichlorobenzene 97 104ND 7.084 96 13.3 70 - 130 305.0

1,2,3-Trichloropropane 97 100ND 3.078 96 20.7 70 - 130 305.0

1,2,4-Trichlorobenzene 99 104ND 4.984 97 14.4 70 - 130 305.0

1,2,4-Trimethylbenzene 94 97ND 3.181 92 12.7 70 - 130 301.0

1,2-Dibromo-3-chloropropane 94 107ND 12.980 100 22.2 70 - 130 305.0

1,2-Dibromoethane 97 101ND 4.081 98 19.0 70 - 130 305.0

1,2-Dichlorobenzene 95 99ND 4.182 92 11.5 70 - 130 305.0

1,2-Dichloroethane 104 107ND 2.894 108 13.9 70 - 130 305.0

1,2-Dichloropropane 101 102ND 1.089 103 14.6 70 - 130 305.0

1,3,5-Trimethylbenzene 95 98ND 3.182 92 11.5 70 - 130 301.0

1,3-Dichlorobenzene 96 98ND 2.184 93 10.2 70 - 130 305.0

1,3-Dichloropropane 98 101ND 3.083 98 16.6 70 - 130 305.0

1,4-Dichlorobenzene 96 97ND 1.082 93 12.6 70 - 130 305.0

2,2-Dichloropropane 96 97ND 1.0102 114 11.1 70 - 130 305.0

2-Chlorotoluene 97 98ND 1.083 95 13.5 70 - 130 305.0
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QA/QC Data

Parameter
            Blk
Blank   RL
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%

MSD
%

MS
RPD

SDG I.D.: GBY36759

LCS
%
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%
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%
RPD

Limits

2-Hexanone 91 96ND 5.375 92 20.4 70 - 130 3025

2-Isopropyltoluene 98 101ND 3.085 96 12.2 70 - 130 305.0

4-Chlorotoluene 94 96ND 2.183 93 11.4 70 - 130 305.0

4-Methyl-2-pentanone 104 107ND 2.888 109 21.3 70 - 130 3025

Acetone 84 84ND 0.072 90 22.2 70 - 130 3010

Acrylonitrile 102 109ND 6.687 108 21.5 70 - 130 305.0

Benzene 98 99ND 1.087 98 11.9 70 - 130 301.0

Bromobenzene 97 99ND 2.083 94 12.4 70 - 130 305.0

Bromochloromethane 105 105ND 0.091 106 15.2 70 - 130 305.0

Bromodichloromethane 89 94ND 5.590 103 13.5 70 - 130 305.0

Bromoform 71 77ND 8.176 95 22.2 70 - 130 305.0

Bromomethane 61 63ND 3.279 89 11.9 m70 - 130 305.0

Carbon Disulfide 91 92ND 1.195 105 10.0 70 - 130 305.0

Carbon tetrachloride 76 82ND 7.695 105 10.0 70 - 130 305.0

Chlorobenzene 95 99ND 4.182 94 13.6 70 - 130 305.0

Chloroethane 23 24ND 4.384 94 11.2 m70 - 130 305.0

Chloroform 95 96ND 1.092 110 17.8 70 - 130 305.0

Chloromethane 86 86ND 0.083 93 11.4 70 - 130 305.0

cis-1,2-Dichloroethene 101 102ND 1.090 103 13.5 70 - 130 305.0

cis-1,3-Dichloropropene 101 101ND 0.092 105 13.2 70 - 130 305.0

Dibromochloromethane 80 87ND 8.485 99 15.2 70 - 130 303.0

Dibromomethane 104 106ND 1.989 104 15.5 70 - 130 305.0

Dichlorodifluoromethane 82 83ND 1.284 93 10.2 70 - 130 305.0

Ethylbenzene 96 97ND 1.081 93 13.8 70 - 130 301.0

Hexachlorobutadiene 92 95ND 3.288 97 9.7 70 - 130 305.0

Isopropylbenzene 95 98ND 3.182 93 12.6 70 - 130 301.0

m&p-Xylene 95 97ND 2.182 92 11.5 70 - 130 302.0

Methyl ethyl ketone 98 107ND 8.884 104 21.3 70 - 130 305.0

Methyl t-butyl ether (MTBE) 118 120ND 1.7106 126 17.2 70 - 130 301.0

Methylene chloride 87 88ND 1.182 92 11.5 70 - 130 305.0

Naphthalene 102 110ND 7.580 96 18.2 70 - 130 305.0

n-Butylbenzene 97 98ND 1.087 96 9.8 70 - 130 301.0

n-Propylbenzene 96 97ND 1.085 93 9.0 70 - 130 301.0

o-Xylene 98 100ND 2.084 97 14.4 70 - 130 302.0

p-Isopropyltoluene 95 99ND 4.184 93 10.2 70 - 130 301.0

sec-Butylbenzene 98 100ND 2.086 97 12.0 70 - 130 301.0

Styrene 96 98ND 2.182 93 12.6 70 - 130 305.0

tert-Butylbenzene 95 97ND 2.183 93 11.4 70 - 130 301.0

Tetrachloroethene 109 110ND 0.990 100 10.5 70 - 130 305.0

Tetrahydrofuran (THF) 105 107ND 1.987 108 21.5 70 - 130 305.0

Toluene 100 100ND 0.088 98 10.8 70 - 130 301.0

trans-1,2-Dichloroethene 99 100ND 1.094 104 10.1 70 - 130 305.0

trans-1,3-Dichloropropene 96 97ND 1.089 104 15.5 70 - 130 305.0

trans-1,4-dichloro-2-butene 87 92ND 5.683 100 18.6 70 - 130 305.0

Trichloroethene 116 116ND 0.087 97 10.9 70 - 130 305.0

Trichlorofluoromethane 20 20ND 0.084 92 9.1 m70 - 130 305.0

Trichlorotrifluoroethane 77 79ND 2.676 85 11.2 70 - 130 305.0

Vinyl chloride 88 88ND 0.082 93 12.6 70 - 130 305.0

% 1,2-dichlorobenzene-d4 101 10198 0.0101 101 0.0 70 - 130 30%

% Bromofluorobenzene 103 103100 0.0104 106 1.9 70 - 130 30%

% Dibromofluoromethane 97 99100 2.097 104 7.0 70 - 130 30%

% Toluene-d8 103 10296 1.0103 104 1.0 70 - 130 30%
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QA/QC Data

Parameter
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Blank   RL
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%
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%
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RPD

SDG I.D.: GBY36759

LCS
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%
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%
RPD

Limits

Additional 8260 criteria: 10% of LCS/LCSD compounds can be outside of acceptance criteria as long as recovery is 40-160%.

Comment:

QA/QC Batch 389733 (ug/L), QC Sample No: BY36793 (BY36759 (5X) , BY36760 (5X) )

Volatiles - TCLP
1,1-Dichloroethene 105 116ND 10.0102 101 1.0 70 - 130 305.0

1,2-Dichloroethane 110 106ND 3.7107 105 1.9 70 - 130 300.60

Benzene 101 104ND 2.997 97 0.0 70 - 130 300.70

Carbon tetrachloride 98 83ND 16.6110 111 0.9 70 - 130 305.0

Chlorobenzene 105 106ND 0.9100 99 1.0 70 - 130 301.0

Chloroform 105 104ND 1.098 98 0.0 70 - 130 305.0

Methyl ethyl ketone 86 80ND 7.287 83 4.7 70 - 130 305.0

Tetrachloroethene 122 119ND 2.5113 112 0.9 70 - 130 301.0

Trichloroethene 115 113ND 1.8106 106 0.0 70 - 130 305.0

Vinyl chloride 74 95ND 24.989 87 2.3 70 - 130 305.0

% 1,2-dichlorobenzene-d4 101 10399 2.099 101 2.0 70 - 130 30%

% Bromofluorobenzene 101 10095 1.099 99 0.0 70 - 130 30%

% Dibromofluoromethane 108 104104 3.8104 107 2.8 70 - 130 30%

% Toluene-d8 101 9999 2.099 100 1.0 70 - 130 30%

Additional 8260 criteria: 10% of LCS/LCSD compounds can be outside of acceptance criteria as long as recovery is 40-160%.

Comment:

QA/QC Batch 389434 (mg/Kg), QC Sample No: BY36796 (BY36759, BY36760)

TPH by GC (Extractable Products) - Soil
Ext. Petroleum H.C. (C9-C36) 73 76ND 4.072 70 2.8 60 - 120 3050

% n-Pentacosane 80 8467 4.969 81 16.0 50 - 150 30%

Additional surrogate criteria: LCS acceptance range is 60-120% MS acceptance range  50-150%. The ETPH/DRO LCS has been 
normalized based on the alkane calibration.

Comment:

QA/QC Batch 389751 (ug/Kg), QC Sample No: BY37902 (BY36760)

Semivolatiles
1,2,4,5-Tetrachlorobenzene 78ND 72 72 0.0 30 - 130 30230

1,2,4-Trichlorobenzene 69ND 68 66 3.0 30 - 130 30230

1,2-Dichlorobenzene 55ND 51 52 1.9 30 - 130 30180

1,2-Diphenylhydrazine 70ND 67 68 1.5 30 - 130 30230

1,3-Dichlorobenzene 54ND 48 52 8.0 30 - 130 30230

1,4-Dichlorobenzene 55ND 50 51 2.0 30 - 130 30230

2,4,5-Trichlorophenol 80ND 79 78 1.3 30 - 130 30230

2,4,6-Trichlorophenol 74ND 71 72 1.4 30 - 130 30130

2,4-Dichlorophenol 74ND 74 72 2.7 30 - 130 30130

2,4-Dimethylphenol 72ND 68 67 1.5 30 - 130 30230

2,4-Dinitrophenol 30ND <10 <10 NC l30 - 130 30230

2,4-Dinitrotoluene 73ND 70 75 6.9 30 - 130 30130

2,6-Dinitrotoluene 72ND 71 74 4.1 30 - 130 30130

2-Chloronaphthalene 73ND 70 72 2.8 30 - 130 30230

2-Chlorophenol 55ND 56 57 1.8 30 - 130 30230

2-Methylnaphthalene 67ND 66 65 1.5 30 - 130 30230

2-Methylphenol (o-cresol) 62ND 65 63 3.1 30 - 130 30230

2-Nitroaniline 77ND 62 61 1.6 30 - 130 30330

2-Nitrophenol 73ND 72 65 10.2 30 - 130 30230

3&4-Methylphenol (m&p-cresol) 62ND 66 64 3.1 30 - 130 30230

3,3'-Dichlorobenzidine 75ND 71 75 5.5 30 - 130 30130

3-Nitroaniline 70ND 59 62 5.0 30 - 130 30330
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SDG I.D.: GBY36759

LCS
%

LCSD
%

LCS
RPD

%
Rec

Limits

%
RPD
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4,6-Dinitro-2-methylphenol 50ND 21 17 21.1 l30 - 130 30230

4-Bromophenyl phenyl ether 83ND 78 79 1.3 30 - 130 30230

4-Chloro-3-methylphenol 75ND 74 73 1.4 30 - 130 30230

4-Chloroaniline 66ND 72 72 0.0 30 - 130 30230

4-Chlorophenyl phenyl ether 77ND 75 74 1.3 30 - 130 30230

4-Nitroaniline 69ND 71 72 1.4 30 - 130 30230

4-Nitrophenol 68ND 66 66 0.0 30 - 130 30230

Acenaphthene 76ND 73 73 0.0 30 - 130 30230

Acenaphthylene 71ND 67 69 2.9 30 - 130 30130

Acetophenone 54ND 55 56 1.8 30 - 130 30230

Aniline 47ND 48 49 2.1 30 - 130 30330

Anthracene 79ND 73 76 4.0 30 - 130 30230

Benz(a)anthracene 87ND 76 76 0.0 30 - 130 30230

Benzidine 17ND 24 23 4.3 l,m30 - 130 30330

Benzo(a)pyrene 83ND 74 75 1.3 30 - 130 30130

Benzo(b)fluoranthene 87ND 78 81 3.8 30 - 130 30160

Benzo(ghi)perylene 77ND 71 70 1.4 30 - 130 30230

Benzo(k)fluoranthene 80ND 77 76 1.3 30 - 130 30230

Benzoic Acid 23ND <10 <10 NC l,m30 - 130 30330

Benzyl butyl phthalate 79ND 79 80 1.3 30 - 130 30230

Bis(2-chloroethoxy)methane 69ND 67 67 0.0 30 - 130 30230

Bis(2-chloroethyl)ether 47ND 47 47 0.0 30 - 130 30130

Bis(2-chloroisopropyl)ether 48ND 46 47 2.2 30 - 130 30230

Bis(2-ethylhexyl)phthalate 82ND 81 86 6.0 30 - 130 30230

Carbazole 76ND 72 72 0.0 30 - 130 30230

Chrysene 93ND 77 80 3.8 30 - 130 30230

Dibenz(a,h)anthracene 78ND 75 77 2.6 30 - 130 30130

Dibenzofuran 73ND 70 71 1.4 30 - 130 30230

Diethyl phthalate 76ND 75 75 0.0 30 - 130 30230

Dimethylphthalate 76ND 73 75 2.7 30 - 130 30230

Di-n-butylphthalate 77ND 75 78 3.9 30 - 130 30230

Di-n-octylphthalate 82ND 80 86 7.2 30 - 130 30230

Fluoranthene 93ND 72 76 5.4 30 - 130 30230

Fluorene 73ND 72 72 0.0 30 - 130 30230

Hexachlorobenzene 80ND 75 78 3.9 30 - 130 30130

Hexachlorobutadiene 78ND 70 69 1.4 30 - 130 30230

Hexachlorocyclopentadiene 49ND 70 70 0.0 30 - 130 30230

Hexachloroethane 58ND 51 55 7.5 30 - 130 30130

Indeno(1,2,3-cd)pyrene 83ND 76 76 0.0 30 - 130 30230

Isophorone 61ND 62 59 5.0 30 - 130 30130

Naphthalene 69ND 68 67 1.5 30 - 130 30230

Nitrobenzene 55ND 60 58 3.4 30 - 130 30130

N-Nitrosodimethylamine 50ND 46 45 2.2 30 - 130 30230

N-Nitrosodi-n-propylamine 57ND 59 58 1.7 30 - 130 30130

N-Nitrosodiphenylamine 79ND 75 77 2.6 30 - 130 30130

Pentachloronitrobenzene 89ND 87 84 3.5 30 - 130 30230

Pentachlorophenol 49ND 35 32 9.0 30 - 130 30230

Phenanthrene 92ND 72 74 2.7 30 - 130 30130

Phenol 58ND 62 64 3.2 30 - 130 30230

Pyrene 99ND 75 77 2.6 30 - 130 30230

Pyridine 44ND 35 35 0.0 30 - 130 30230

% 2,4,6-Tribromophenol 7768 78 74 5.3 30 - 130 30%

% 2-Fluorobiphenyl 7170 69 70 1.4 30 - 130 30%

Page 23 of 34    



QA/QC Data

Parameter
            Blk
Blank   RL

MS
%

MSD
%

MS
RPD

SDG I.D.: GBY36759

LCS
%

LCSD
%

LCS
RPD

%
Rec

Limits

%
RPD

Limits

% 2-Fluorophenol 5255 54 53 1.9 30 - 130 30%

% Nitrobenzene-d5 5859 58 59 1.7 30 - 130 30%

% Phenol-d5 5359 58 58 0.0 30 - 130 30%

% Terphenyl-d14 7577 74 78 5.3 30 - 130 30%

MSD not reported for this batch.

Additional 8270 criteria: 20% of compounds can be outside of acceptance criteria as long as recovery is at least 10%. (Acid surrogates 
acceptance range for aqueous samples: 15-110%, for soils 30-130%)

Comment:

l = This parameter is outside laboratory LCS/LCSD specified recovery limits.
m = This parameter is outside laboratory MS/MSD specified recovery limits.
r = This parameter is outside laboratory RPD specified recovery limits.

MS - Matrix Spike
Phyllis Shiller, Laboratory Director

If there are any questions regarding this data, please call Phoenix Client Services at extension 200.

June 16, 2017
MS Dup - Matrix Spike Duplicate

RPD - Relative Percent Difference

LCS - Laboratory Control Sample
LCSD - Laboratory Control Sample Duplicate

NC - No Criteria

Intf - Interference
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Sample Criteria Exceedances ReportFriday, June 16, 2017

Acode Phoenix Analyte CriteriaResult RLSampNo
Analysis

UnitsCriteria

GBY36759 - GZA-AMER
Criteria: None

RL
Criteria

State: CT

#Error*** No Data to Display ***

Phoenix Laboratories does not assume responsibility for the data contained in this report.  It is provided as an additional tool to identify requested criteria exceedences.  All efforts are made to 
ensure the accuracy of the data (obtained from appropriate agencies).  A lack of exceedence information does not necessarily suggest conformance to the criteria.  It is ultimately the site 
professional's responsibility to determine appropriate compliance.
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Phoenix Environmental Labs, Inc.

Maryam  Taylor

Project Manager

Yes
Were all samples received by the laboratory in a condition consistent with that described on 
the associated Chain-of-Custody document(s)?

For each analytical method referenced in this laboratory report package, were all specified 
QA/QC performance criteria followed, including the requirement to explain any criteria 
falling outside of acceptable guidelines, as specified in the CT DEP method-specific 
Reasonable Confidence Protocol documents?

No

Were all QA/QC performance criteria specified in the Reasonable Confidence Protocol 
documents acheived? See Sections: SVOA Narration, VOA Narration.

For each analytical method referenced in this laboratory report package, were results 
reported for all constituents identified in the method-specific analyte lists presented in the 
Reasonable Confidence Protocol documents?

I, the undersigned, attest under the pains and penalties of perjury that, to the best of my 
knowledge and belief and based upon my personal inquiry of those responsible for providing the 
information contained in this analytical report, such information is accurate and complete.

 2

 1

 4

 6

Friday, June 16, 2017Date:

Notes:  For all questions to which the response was "No" (with the exception of question #7), 
additional information must be provided in an attached narrative.  If the answer to question #1, #1A 
or 1B is "No", the data package does not meet the requirements for "Reasonable Confidence".
This form may not be altered and all questions must be answered.

Authorized Signature:

Client: GZA GeoEnvironmental, Inc.

Project Number:

Phoenix Environmental Labs, Inc.Laboratory Name:

Project Location:

REASONABLE CONFIDENCE PROTOCOL

AMERBELLE

Yes No

Yes No

Yes No

Laboratory Sample ID(s): Sampling Date(s): 6/9/2017

Were samples received at an appropriate temperature (< 6 Degrees C)? 3 Yes No

Yes No

Are project-specific matrix spikes and laboratory duplicates included in the data set? 7 Yes No

Printed Name:

Position:

List RCP Methods Used (e.g., 8260, 8270, et cetera)

YesWere the method specified preservation and holding time requirements met? No 1A

                                                              Was the VPH or EPH method conducted without 
significant modifications (see section 11.3 of respective RCP methods)

 1B Yes No
NA

              a) Were reporting limits specified or referenced on the chain-of-custody?

              b) Were these reporting limits met?

 5 Yes No

NA

CTDEP RCP Laboratory Analysis QA/QC Certification Form - November 2007
Laboratory Quality Assurance and Quality Control Guidance Reasonable Confidence Protocols

LABORATORY ANALYSIS QA/QC CERTIFICATION FORM

BY36759, BY36760

1311/1312, 6010, 7470/7471, 8082, 8260, 8270, ETPH

VPH and EPH methods only: 

Name of Laboratory

This certification form is to be used for RCP methods only.
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RCP Certification Report
June 16, 2017

587 East Middle Turnpike, P.O.Box 370, Manchester, CT 06045
              Tel. (860) 645-1102            Fax (860) 645-0823

Environmental Laboratories, Inc.

SDG I.D.: GBY36759

SDG Comments
Metals Analysis:
The client requested a shorter list of elements than the 6010 RCP list.  Only the RCRA 8 Metals are reported as requested on the 
chain of custody.

Temperature above 6C:
The samples were received in a cooler with ice packs.  The samples were delivered to the Laboratory within a short period of time 
after sample collection.  Therefore no significant bias is suspected.

Cyanide Narration
Were all QA/QC performance criteria specified in the Reasonable Confidence Protocol documents achieved?  Yes.

Instrument:

BY36759, BY36760

LACHAT 06/14/17-1 Dustin Harrison, Greg Danielewski, Chemist 06/14/17

The samples were distilled in accordance with the method.
The initial calibration met criteria. 

The calibration check standards (ICV,CCV) were within 15% of true value and were analyzed at a frequencey of one per ten 
samples.
The continuing calibration blanks (ICB,CCB) had concentrations less than the reporting level.

The method blank, laboratory control sample (LCS), and matrix spike were distilled with the samples.

QC (Batch Specific):

BY36759, BY36760

Batch 389837  (BY36520)

All LCS recoveries were within 80 - 120 with the following exceptions: None.
Additional: LCS acceptance range is 80-120% for soils MS acceptance range  75-125% for soils

ETPH Narration
Were all QA/QC performance criteria specified in the Reasonable Confidence Protocol documents achieved?  Yes.

Instrument:

BY36759

AU-FID1 06/12/17-1 Jeff Bucko, Chemist 06/12/17

The initial calibration (ETPH511I) RSD for the compound list was less than 30% except for the following compounds: None.
The continuing calibration %D for the compound list was less than 30% except for the following compounds:
Samples: BY36759
  Preceding CC 612A030 - Pentacosane 32%H (30%)
  Succeeding CC 612A036 - None.

BY36760

AU-FID84 06/12/17-1 Jeff Bucko, Chemist 06/12/17

The initial calibration (ETPH523I) RSD for the compound list was less than 30% except for the following compounds: None.
The continuing calibration %D for the compound list was less than 30% except for the following compounds:None.
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RCP Certification Report
June 16, 2017

587 East Middle Turnpike, P.O.Box 370, Manchester, CT 06045
              Tel. (860) 645-1102            Fax (860) 645-0823

Environmental Laboratories, Inc.

SDG I.D.: GBY36759

ETPH Narration

QC (Batch Specific):

BY36759, BY36760

Batch 389434  (BY36796)

All LCS recoveries were within 60 - 120 with the following exceptions: None.
All LCSD recoveries were within 60 - 120 with the following exceptions: None.
All LCS/LCSD RPDs were less than 30% with the following exceptions: None.
Additional surrogate criteria: LCS acceptance range is 60-120% MS acceptance range  50-150%. The ETPH/DRO LCS has been 
normalized based on the alkane calibration.

Mercury Narration
Were all QA/QC performance criteria specified in the analytical method achieved? Yes.

Instrument:

BY36759, BY36760

MERLIN 06/13/17 08:58 Rick Schweitzer, Chemist 06/13/17

The method preparation blank contains all of the acids and reagents as the samples; the instrument blanks do not.
The initial calibration met all criteria including a standard run at or below the reporting level.
All calibration verification standards (ICV, CCV) met criteria. 
All calibration blank verification standards (ICB, CCB) met criteria. 
The matrix spike sample is used to identify spectral interference for each batch of samples, if within 85-115%, no interference is 
observed and no further action is taken.
The following Initial Calibration Verification (ICV) compounds did not meet criteria: None.
The following Continuing Calibration Verification (CCV) compounds did not meet criteria: None.

QC (Site Specific):

BY36759, BY36760

Batch 389690  (BY36759)

All LCS recoveries were within 70 - 130 with the following exceptions: None.
All LCSD recoveries were within 70 - 130 with the following exceptions: None.
All LCS/LCSD RPDs were less than 30% with the following exceptions: None.
All MS recoveries were within 75 - 125 with the following exceptions: None.
Additional Mercury criteria: LCS acceptance range for waters is 80-120% and for soils is 70-130%. MS acceptance range is 75-
125%.
Additional Mercury criteria: LCS acceptance range for waters is 80-120% and for soils is 70-130%. MS acceptance range is 75-
125%.

ICP Metals Narration
Were all QA/QC performance criteria specified in the analytical method achieved? Yes.

Instrument:

BY36759, BY36760

ARCOS 06/10/17 10:44 Laura Kinnin, Mike Arsenault, Chemist 06/10/17

Additional criteria for CCV and ICSAB:
Sodium and Potassium are poor performing elements, the laboratory's in-house limits are 85-115% (CCV) and 70-130% 
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SDG I.D.: GBY36759

ICP Metals Narration
(ICSAB).The linear range is defined daily by the calibration range.
The following Initial Calibration Verification (ICV) compounds did not meet criteria: None.
The following Continuing Calibration Verification (CCV) compounds did not meet criteria: None.
The following ICP Interference Check (ICSAB) compounds did not meet criteria: None.

QC (Batch Specific):

BY36759, BY36760

Batch 389465  (BY36520)

All LCS recoveries were within 75 - 125 with the following exceptions: None.

PCB Narration
Were all QA/QC performance criteria specified in the Reasonable Confidence Protocol documents achieved?  Yes.

Instrument:

BY36760

AU-ECD29 06/12/17-1 Adam Werner, Chemist 06/12/17

The initial calibration (PC606AI) RSD for the compound list was less than 20% except for the following compounds: None.
The initial calibration (PC606BI) RSD for the compound list was less than 20% except for the following compounds: None.
The continuing calibration %D for the compound list was less than 15% except for the following compounds:None.

BY36759

AU-ECD48 06/12/17-1 Adam Werner, Chemist 06/12/17

The initial calibration (PC602AI) RSD for the compound list was less than 20% except for the following compounds: None.
The initial calibration (PC602BI) RSD for the compound list was less than 20% except for the following compounds: None.
The continuing calibration %D for the compound list was less than 15% except for the following compounds:None.

QC (Batch Specific):

BY36759, BY36760

Batch 389433  (BY36489)

All LCS recoveries were within 40 - 140 with the following exceptions: None.
All LCSD recoveries were within 40 - 140 with the following exceptions: None.
All LCS/LCSD RPDs were less than 30% with the following exceptions: None.

SVOA Narration
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SVOA Narration
Were all QA/QC performance criteria specified in the Reasonable Confidence Protocol documents achieved?  No. 

QC Batch 389430 (Samples:  BY36759): -----

The LCS/LCSD recovery for one or more analytes is below the method criteria. A low bias for these analytes is possible. 

(2,4-Dinitrophenol, 4,6-Dinitro-2-methylphenol, Benzoic Acid, Benzidine)

The LCS/LCSD RPD exceeds the method criteria for one or more analytes, but these analytes were not reported in the 

sample(s) so no variability is suspected. (2,4-Dinitrophenol)

QC Batch 389751 (Samples:  BY36760): -----

The LCS/LCSD recovery for one or more analytes is below the method criteria. A low bias for these analytes is 

possible.(2,4-Dinitrophenol, 4,6-Dinitro-2-methylphenol, Benzidine, Benzoic Acid)

Instrument:

BY36760

CHEM06 06/13/17-1 Damien Drobinski, Chemist 06/13/17

The DDT breakdown and pentachlorophenol & benzidine peak tailing were evaluated in the DFTPP tune and were found to be in 
control.

Initial Calibration Verification (CHEM06/SV_0530):
98% of target compounds met criteria. 
The following compounds had %RSDs >20%: 2,4-Dinitrophenol 21% (20%), Benzidine 24% (20%)
The following compounds did not meet recommended response factors: 2-Nitrophenol 0.095 (0.1)
The following compounds did not meet a minimum response factors: None.

Continuing Calibration Verification  (CHEM06/0613_04A-SV_0530):
Internal standard areas were within 50 to 200% of the initial calibration with the following exceptions: None.
99% of target compounds met criteria. 
The following compounds did not meet % deviation criteria: None.
The following compounds did not meet maximum % deviations: None.
The following compounds did not meet recommended response factors: None.
The following compounds did not meet minimum response factors: None.

BY36759

CHEM29 06/12/17-1 Damien Drobinski, Chemist 06/12/17

Initial Calibration Verification (CHEM29/SV_0526):
99% of target compounds met criteria. 
The following compounds had %RSDs >20%: None.
The following compounds did not meet recommended response factors: 2-Nitrophenol 0.061 (0.1), Hexachlorobenzene 0.092 
(0.1)
The following compounds did not meet a minimum response factors: None.

Continuing Calibration Verification  (CHEM29/0612_02-SV_0526):
Internal standard areas were within 50 to 200% of the initial calibration with the following exceptions: None.
98% of target compounds met criteria. 
The following compounds did not meet % deviation criteria: Benzidine 35%L (30%)
The following compounds did not meet maximum % deviations: None.
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SVOA Narration
The following compounds did not meet recommended response factors: 2-Nitrophenol 0.062 (0.1), Hexachlorobenzene 0.087 
(0.1)
The following compounds did not meet minimum response factors: None.

QC (Batch Specific):

BY36759

Batch 389430  (BY36517)

All LCS recoveries were within 30 - 130 with the following exceptions: 2,4-Dinitrophenol(12%), 4,6-Dinitro-2-methylphenol(27%), 
Benzidine(<10%), Benzoic Acid(<10%)
All LCSD recoveries were within 30 - 130 with the following exceptions: 2,4-Dinitrophenol(19%), Benzidine(<10%), Benzoic 
Acid(<10%)
All LCS/LCSD RPDs were less than 30% with the following exceptions: 2,4-Dinitrophenol(45.2%)
Additional 8270 criteria: 20% of compounds can be outside of acceptance criteria as long as recovery is at least 10%. (Acid 
surrogates acceptance range for aqueous samples: 15-110%, for soils 30-130%)

BY36760

Batch 389751  (BY37902)

All LCS recoveries were within 30 - 130 with the following exceptions: 2,4-Dinitrophenol(<10%), 4,6-Dinitro-2-methylphenol(21%), 
Benzidine(24%), Benzoic Acid(<10%)
All LCSD recoveries were within 30 - 130 with the following exceptions: 2,4-Dinitrophenol(<10%), 4,6-Dinitro-2-
methylphenol(17%), Benzidine(23%), Benzoic Acid(<10%)
All LCS/LCSD RPDs were less than 30% with the following exceptions: None.
MSD not reported for this batch.
Additional 8270 criteria: 20% of compounds can be outside of acceptance criteria as long as recovery is at least 10%. (Acid 
surrogates acceptance range for aqueous samples: 15-110%, for soils 30-130%)
Additional 8270 criteria: 20% of compounds can be outside of acceptance criteria as long as recovery is at least 10%. (Acid 
surrogates acceptance range for aqueous samples: 15-110%, for soils 30-130%)

VOA Narration
Were all QA/QC performance criteria specified in the Reasonable Confidence Protocol documents achieved?  No. 

QC Batch 389854 (Samples:  BY36760): -----

The LCS/LCSD recovery is acceptable.  One or more analytes in the site specific matrix spike recovery is below the 

method criteria, therefore a low bias is likely. (Bromomethane, Chloroethane, Trichlorofluoromethane)

Instrument:

BY36759

CHEM14 06/10/17-1 Jane Li, Chemist 06/10/17

Initial Calibration Verification (CHEM14/VT-0602):
100% of target compounds met criteria. 
The following compounds had %RSDs >20%: None.
The following compounds did not meet recommended response factors: None.
The following compounds did not meet a minimum response factors: None.

Continuing Calibration Verification  (CHEM14/0610_02-VT-0602):
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VOA Narration
Internal standard areas were within 50 to 200% of the initial calibration with the following exceptions: None.
100% of target compounds met criteria. 
The following compounds did not meet % deviation criteria: None.
The following compounds did not meet maximum % deviations: None.
The following compounds did not meet recommended response factors: None.
The following compounds did not meet minimum response factors: None.

BY36760

CHEM14 06/13/17-1 Jane Li, Chemist 06/13/17

Initial Calibration Verification (CHEM14/VT-0602):
100% of target compounds met criteria. 
The following compounds had %RSDs >20%: None.
The following compounds did not meet recommended response factors: None.
The following compounds did not meet a minimum response factors: None.

Continuing Calibration Verification  (CHEM14/0613_04-VT-0602):
Internal standard areas were within 50 to 200% of the initial calibration with the following exceptions: None.
100% of target compounds met criteria. 
The following compounds did not meet % deviation criteria: None.
The following compounds did not meet maximum % deviations: None.
The following compounds did not meet recommended response factors: None.
The following compounds did not meet minimum response factors: None.

BY36759, BY36760

CHEM16 06/12/17-1 Harry Mullin, Chemist 06/12/17

Initial Calibration Verification (CHEM16/VT-H0526):
99% of target compounds met criteria. 
The following compounds had %RSDs >20%: None.
The following compounds did not meet recommended response factors: None.
The following compounds did not meet a minimum response factors: None.

Continuing Calibration Verification  (CHEM16/0612H06-VT-H0526):
Internal standard areas were within 50 to 200% of the initial calibration with the following exceptions: None.
99% of target compounds met criteria. 
The following compounds did not meet % deviation criteria: None.
The following compounds did not meet maximum % deviations: None.
The following compounds did not meet recommended response factors: None.
The following compounds did not meet minimum response factors: None.

QC (Batch Specific):

BY36759

Batch 389596  (BY36348)

All LCS recoveries were within 70 - 130 with the following exceptions: None.
All LCSD recoveries were within 70 - 130 with the following exceptions: None.
All LCS/LCSD RPDs were less than 30% with the following exceptions: None.
Additional 8260 criteria: 10% of LCS/LCSD compounds can be outside of acceptance criteria as long as recovery is 40-160%.
Additional 8260 criteria: 10% of LCS/LCSD compounds can be outside of acceptance criteria as long as recovery is 40-160%.

Batch 389733  (BY36793)
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VOA Narration
BY36759, BY36760

All LCS recoveries were within 70 - 130 with the following exceptions: None.
All LCSD recoveries were within 70 - 130 with the following exceptions: None.
All LCS/LCSD RPDs were less than 30% with the following exceptions: None.
Additional 8260 criteria: 10% of LCS/LCSD compounds can be outside of acceptance criteria as long as recovery is 40-160%.
Additional 8260 criteria: 10% of LCS/LCSD compounds can be outside of acceptance criteria as long as recovery is 40-160%.

QC (Site Specific):

BY36760

Batch 389854  (BY36760)

All LCS recoveries were within 70 - 130 with the following exceptions: None.
All LCSD recoveries were within 70 - 130 with the following exceptions: None.
All LCS/LCSD RPDs were less than 30% with the following exceptions: None.
All MS recoveries were within 70 - 130 with the following exceptions: Bromomethane(61%), Chloroethane(23%), 
Trichlorofluoromethane(20%)
All MSD recoveries were within 70 - 130 with the following exceptions: Bromomethane(63%), Chloroethane(24%), 
Trichlorofluoromethane(20%)
All MS/MSD RPDs were less than 30% with the following exceptions: None.
A matrix effect is suspected when a MS/MSD recovery is outside of criteria.  No further action is required if LCS/LCSD 
compounds are within criteria.
Additional 8260 criteria: 10% of LCS/LCSD compounds can be outside of acceptance criteria as long as recovery is 40-160%.
Additional 8260 criteria: 10% of LCS/LCSD compounds can be outside of acceptance criteria as long as recovery is 40-160%.

Temperature Narration
The samples were received at 10.1C with cooling initiated.
(Note acceptance criteria is above freezing up to 6°C)
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Accurøte inforrnation yoa cttn rely on.

Page 1 of 2REPORT OF CONCRETE INSPECTTON

CLIENT: DV Morin Construction
PROJECT: Amerbelle Mill Dam
CONTRACTOR: DV Mori-n ConsLructi-on
CONCRETE SUPPLIER: Tilcon
LOCATION OF CONCRETE: East Training Wal1, West Training Wal-l-

PRO.fECT NO
REPORT NO.
DATE CAST

313 5
0001
12 / 02/ t6

DESIGN STRENGTH, PSI: 4,000
CEMENT, LBS.: 139
FINE AGGREGATE, LBS: 305/305
coARSE AGGREGATE, LBS: 3/4-L34.8¡
WATER, GALLONS: 33.8
ADMIXTURE: AEA-4.5 ; MRWR-36 .6

DAYS CURED IN FTELD: 3
AMBÏENT TEMPERATURE: 52
INSPECTOR: Brian Rittall
SPECIMEN SIZF,: 4tt x 8rl
SPEC AREA APPROX': t2.56 sq in
SPECIMEN COND: Satisfactory

3/B-448

Test methods used if shown: ASTM C-31-, C-39, C-1-43, C-L73 or C-23I, C-L064

TRUCK TIME TIME START TIME END TOT TTME
NO. BATCHED DTSCHARGE DTSCHARGE MÏNUTES

SLUMP
INCHES

CUBTC
YARDS

coNc
TEMP

AIR
z

SET NOTE
#

OLO2 09 220 09:52 1-0 z 23 63

T 860.747.1000
F 860.747.6455

4.50

mail@imdct.com
www.imtlct.com

7.0 69 6.3 a

lndependent Materials Testing Laboratories, lnc.
57 N. \Øashington St., PO. Box745, Plainville, CT 06062

Test reports may not be reproduced except in full rvith
approval of IMTL. All results ¡elate to the items tested.
Tcst reports must not be used by client to claim procluct
endonement by NVLAI or ary agency ofdre US Government.



Page 2 of 2 REPORT NO. : 0001-

SET LAB AGE, DATE DUE
DAYS

UNIT SLUMP,
LOAD PST INCHESNO

TOTAL
LOAD

AIR
z

coNc
TEMP

TYPE
FRAC

WETGHT
POUNDS

a

NOTES:
01- pc: John Mclaugh1in, DV Morin Construct.ion
02 kn
03 Cylinder Info: I2/Og/rc - L2.44 square inches, 3.98'r,' f inal curing per

C511-; air by ASTM C-23L; compressive strength by C-L23L-
04 Concrete pIäced off chut,e and consolidated using internal vibration. The

trucks were monitored for consistency. The formwork will be covered with
insulated blankets for cold weather protection. Truck Ticket No' 899070¡
Mix No. 400550

7
7
28
28
s
s

69
69
69
69
69
69

304878
30487 9
304880
304881-
304882
304883

L2/oe/L6
L2/oe/L6
12/30/1-6
12/30/L6

36 ,720
38,080

2 ,950
3,060

5
5

4.50
4.50
4.50
4.50
4.50
4.50

6.3
6.3
6.3
6.3
6.3
6.3

8.4



IMTL
Accurøte inþrmøtion yoa can rely on.

Page L of 2REPORT OF CONCRETE INSPECTTON

CLIENT: DV Morin ConsLruction
PROJECT: Amerbelle MilI Dam
CONTRå,CTOR: DV Morin Construction
CONCRETE SUPPLIER: Tilcon
LOCATION OF CONCRETE: EasL Training WalI,

PROJECT NO.
REPORT NO.
DATE CAST

31_35
0001
L2/02/L6

West. Training WaII

DESIGN STRENGTH, PSI: 4,000
CEMENT, LBS . : l-3 9
FINE AGGREGATE, LBS: 305/305
coARSE AGGREGATE, LBS: 3/4-T34.8;
WATER, GALLONS: 33. B

ADMIXTURE: AEA-4. 5; MRWR-36.6

DAYS CURED TN FIELD: 3

AMBTENT TEMPERATURE : 52
INSPECTOR: BTiAN RiLTAll
SPECIMEN SIZEz 4" x Brl

SPEC AREA APPROX: 12.56 sq in
SPECIMEN COND: Sat isf act'ory

3/B-448

TesL met.hods used if shown: ASTM C-31 , C-39, C-L43, C-l-73 or C-231-, C-l-064

TRUCK
NO.

TTME TIME START TTME END TOT TIME S],UMP CUBIC CONC. AIR
BATCHED DISCHARGE DTSCHARGE MINUTES INCHES YARDS TEMP ' 9O

SET NOTE
#

0L02 09:20 09 t52

lndependent Materials Testing Laboratories, Inc.
57 N. \Øashington St., PO. Box745, Plainville, CT 06062

L0 :23 63

'Í 860.747.t000
F 860.747.6455

4.50

mail@imtlct.com
www.imtlct.com

7.0 69 6.3 a

Test reports may not be reproduced except in full with
approuil of IMTL. All results relate to the items tested.

T"st r"ports must not l¡e usecl by client to claim protluct
endorsetnent by NVI-A? or my agency ofthe US Government



Page 2 of 2 REPORT NO.: 000L

SET LAB DATE DUE TOTAL
LOAD

UNf T SLU}4P,
LOAD PSI INCHES

AGE,
DAYS

AÏR
z

CONC
TEMP

TYPE
FRAC

WETGHT
POUNDS

NO

4
4
4
4
4
4

50 6
6
6
6
6
6

3
3
3
3
3
3

69
69
69
69
69
69

5
5
3
5

8.4
a 304878

30487 9
304880
304881-
304882
304883

t2/oe/16
L2/oe/t6
t2 /30 / 1,6
12/30/16

36,720
38,080
69,560
68 ,840

2 ,950
3, 060
5, 560
5,51-0

7
7
2B
2B
S
s

.50

.50

.50

.50

.50

NOTES:
01- pc: ,John Mclaughlin, DV Morin Construction
02 kn
03 cylinder Info: Min/Max TemperaLures: 60/62F. 12/09/L6 - t2'44 square

inches, 3.;ã;; tã/'zo/tø - rz.so square inches, 3'99(; f inal- curing per
c5]-1-;airbyASTMC-23]-¡compressivestrengt,hbyç-]-23lr.

04 concrete p1áced off crrute *rrä "or"oriãåtåa"using 
internal víbration' The

Lrucks were moni¿ored. for consistency. The formwork will be covered with
insulated blankeLs for cold weather protection. Truck Ticket No' 899070;

Mix No. 400550



IMTL
Accurøte informøtion you can reþ on.

REPORT OF CONCRETE TNSPECTION

CLIENT: DV Morin Construction PROJECT NO.
PRO,JECT: Amerbelle MilI Dam REPORT NO.

CONTR-A,CTOR: Morln Construction DATE CAST
CONCRETE SUPPLIER: Tilcon
LOCATION OF CONCRETE: Footi-ng - WaLerstop Log Foundation

: 3l-35
:0002
: t2/ 0e /L6

DESIGN STRENGTH, PSI: 4,000
CEMENT, LBS.: 309/306
FTNE AGGREGATE, LBS: L41-L
coARsE AGGREGATE, LBS: 3 / 4-1-354 ¡

WATER, GALLONS: 33
ADMIXTURE: AEA-4.5 ; MRWR-36.6

DAYS CURED TN FTELD: 3
AMBIENT TEMPERATURE: 31
TNSPECTOR: Brian Rittall
SPECIMEN STZE: Att x 8rl
SPEC AREA APPROX: L2.56 sq in
SPECIMEN COND: Satisfactory

3 / 8-4s7

Test methods used if shown: ASTM C-3L, C-39, C-l-43, C-l-73 or C-231t C-l-064

TRUCK
NO.

TTME TIME START TTME END TOT TIME SLUMP CUBIC CONC.

BATCHED DISCHARGE DTSCHARGE MTNUTES TNCHES YARDS TEMP.
AIR

9o

SET NOTE
#

0063 09:32 09 z48 10 :41- 69 4.00 3.5 67 5.9 a

SET LAB
NO.

AGE, DATE DUE
DAYS

TOTAÏ-.,
LOAD

I.]NTT SLT]MP,
LOAD PST TNCHES

AÏR
9o

.coNc
TEMP

TYPE
FR.AC.

WEIGHT
POUNDS

305229
305230
305231_
305232
3 0s233
305234

L2/t6/16
L2/L6/L6
01"/ o6 / L7
oL/ 06 / L7

43,380
44 ,360

1
7
28
2B
s
s

3 ,450
3,530

4.00
4.00
4.00
4.00
4.00
4.00

5.9
5.9
5.9
5.9
5.9
5.9

67
67
67
67
67
67

5
5

8.7a

NOTES:
01 pc: John Mclaughlin, DV Morin Construct,ion
02 kn
03 Cylinder fnfo: Cylinders were stored in a heated area. L2/1-6/I6 - 12.57

square inches, 4.00,,; final curing per C51-1-; air by ASTM C-231-; compress-
ive strengt.h bY C-I23L.

04 Concrete was cônveyed by overhead bucket via excavaLor and consolidated
using internal- vibration. Truck Ticket No. 899280; Mlx No. 400550

lndependent Materials Testing Laboratories, lnc. T 860.747.1000 mail@imtlct.com Tèst reports may,not.bc reproduccd except in full rvith

57 N. \washington St., PO. BoxT45,Plainville, cr 06062 F 860.747.6455 wwwimtlct.com f.tJîä'"::tü,t;#'rïìi::iïi:ï'iî:l'*llìl;::1;
endonement by NVIAI or ary agency ofdrc US Governtneirt.



I]UITL
Accarate iffirrnation yoa can rely on.

REPORT OF CONCRETE INSPECT]ON

CLTENT: DV Morin Construction PROJECT NO.
PRO'JECT: Amerbelle MiIl Dam REPORT NO.
CONTRACTOR: Morin Construction DATE CAST
CONCRETE SUPPLIER: Tilcon
LOCATION OF CONCRETE: Footing - Waterstop Log Foundatj-on

: 3l-35
: 0002
: 1-2/Oe/1"6

DESIGN STRENGTH, PSI: 4,000
CEMENT, LBS.: 309/306
FTNE AGGREGATE, LBS : L41'T
coARsE AGGREGATE, LBS: 3/4-1354;
WATER, GALLONS: 33
ADMIXTURE: AEA-4.5 ¡ MRWR-36.6

DAYS CURED TN FTELD: 3
AMBÏENT TEMPERATURE: 3]-
INSPECTOR: Brian Ritt.all
SPECïMEN SIZE: 4t' x 8 'r
SPEC AREA APPROX: l-2.56 sq in
SPECIMEN COND: Sat,isf actory

3 / B-457

Test met,hods used if shown: ASTM C-3L, C-39, C-L43, C-L73 or C-23L, C-1064

TRUCK
NO.

TTME TIME START TIME END TOT TTME SLUMP CUBIC CONC AÏR
z

SET NOTE
#BATCHED DIS SCHARGE MTNUTES INCHES YARDS TEMP.

0063 09:32

SET LAB
NO.

l- 69 4.00

UNTT SLUMP,
LOAD PSI TNCHES

3.5 67 5.9 a

S
AGE
DAY

DA AIR
z

coNc
TEMP

TYPE
FRAC

I^I.Ef GHT
POUNDSLOAD

305229
305230
305231
305232
305233
305234

5
5
5
3

9
9
9
9
9
9

5.
5.
5.
5.
5.
5.

7
7
28
28
s
s

t2/L6/1,6
t2/16/16
oL/ 06 / t7
oL/ o6 / r7

43,380
44 ,360
63,500
68 ,720

3,450
3,530
5,050
5,470

4.00
4.00
4.00
4.00
4.00
4.00

67
67
67
67
67
67

8.7a

NOTES:
01 pc: John Mclaughlin, DV Morin Construct'ion
02 kn
03 Cytinder Info: Cylinders were stored in a heat.ed area. Min/Max Temps:

ao/aog. 12/16/16 & 01"/06/1,7 - 1-2.57 square inches, 4.00't; finat curing
per C51-1-; air by ASTM C-23L; compressive sLrengt.h by C-L23...

O4 ðoncrete was conveyed by overhead bucket via excavaLor and consolidat.ed
using internal vibration. Truck Ticket No, B992BO¡ Mix No. 400550

fndependent Materials Testing Laboratories, Inc. T 860.747,1000 mail@imtlct.com Test reports may not be reproduced except in full with

57 N. \Øashington St., P.O. Box745, Plainville, CT 06062 F 860.747.6455 www.imtlct.com HlJi:|":,:ffi|;#rbï'"ilå;i:i,.:,,å"m;m:|;
endomme nr by NVI-AP or my açncy of the US Govemment.



TF
IMTL

Accurate informøtion you cr¿n rely on.

Page 1 of 3REPORT OF CONCRETE INSPECTION

CLIENT: DV Morin Construct'ion
PROJECT; Amerbelle MilI Dam
CONTRACTOR: CZT
CONCRETE SUPPLTER: Ti-Icon
LOCATION OF CONCRETE: Walt - See Drawing

PRO'JECT NO
REPORT NO.
DATE CAST

31_35
0003
12/ 2t/ L6

DESIGN STRENGTH, PSI: 4,000
CEMENT, LBS. : 1545 /]-SlO
FINE AGGREGATE, LBS: 6760 @ 4.9? MC

coARsE AGGREGATE, LBS: 3/4-6600i 3/B-2240
WATER, GALLONS: 106
ADMIXTURE: MRWR- l-83 ; Air- 19

DAYS CURED TN FIELD:
AMBIENT TEMPERATURE: 29
INSPECTOR: TonY Anderson
SPECIMEN SIZF: 4tt x Brl

SPEC AREA APPROX z t2.56 sq in
SPECIMEN COND: SatisfacLory

Test meLhods used if shown: ASTM C-31-, C-3g, C-L43, c-L73 or c-23I, c-l-064'

TRUCK
NO.

TIME TIME START TIME END TOT TIME SLUMP CUBIC CONC.

BATCHED DISCHARGE DISCHARGE MINUTES TNCHES YARDS TEMP'
ATR

z
SET NOTE

#

12:L5 85 4.00 5.0 '74 6. l- a0l-03 l-0 : 50 11 : 4 0

Independent Materials Testing Laboratories, lnc.
57 N. Washington St., PO. Box745, Plainville, C'Í 06062

T 860.747.1000
F 860.747.6455

mail@imtlct.com
www.imtlct.com

Test reporrs nray tror bc reproduccd cxcept in firll rvith

,nnrnuil of IMTL. All results relrre to the itenrs tested.

tl, ,.porr, rnust not l¡e rrsed by clienr to claim producr

endosement by NVI-A? or ary agency ofthe US Gover¡metrt



Page 2 of 3 REPORT NO.: 0003

SET LAB AGE, DATE DUE
DAYS

UNIT SLUMP, AIR
LOAD PST TNCHES Z

TOTAL
LOAD

CONC
TEMP

TYPE
FRAC

I/üEIGHT
POUNDSNO

305598
305599
305600
305601-
305602
305603

L2/28/L6
12/28/L6
ot/L8/17
0L/18 /L7

45 ,160
43,000

7
7
2B
28
s
S

3,630
3 ,460

4.00
4.00
4.00
4.00
4.00
4.00

6.1_
6 .1"
6.L
6.r
6.L
6.r

74
74
74
14
74
74

5
5

8.6a

NOTES:
0l- pc: John Mclaughlin, DV Morin Construction
02 kn
03 Cylinder Info: Cylinders stored in a heated building. t2/28/16 - L2.44

square inches, 3 . 98 " ; f inal curing per C51-1-; air by ASTM C-23L; compress-
ive sLrengt,h by C-L23L

04 Rebar ins[ecteä ny Engineer. Concrete consolidated wíth vibrator and
covered witft btankets after pour. Truck Ticket, No 1021807; Mix No 400550
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I]VITL
Accarate ìnforrnation you can rely on,

Page l- of 3REPORT OF CONCRETE TNSPECT]ON

CLIENT: DV Morin Construction
PRO'JECT: Amerbelle Mill D¡.m
CONTRACTOR: CZf
CONCRETE SUPPLIER: Til-con
LOCATTON OF CONCRETE: WalI - See Drawing

PROJECT NO
REPORT NO.
DATE CAST

313 5
0003
t2 / 2t/ L6

DESIGN STRENGTH, PSI: 4,000
CEMENT, LBS. : L545 /L53o
FINE AGGREGATE, LBS; 6760 @ 4.9? MC

coARsE AGGREGATE, LBS; 3/4-6600 ì 3/8-2240
WATER, GAI-.,LONS : 1-06
ADMIXTURE : MRWR- 1- 8 3 ; Air- l- 9

DAYS CURED IN FTEI,D:
AMBTENT TEMPERATURE: 29
INSPECTOR: Tony Anderson
SPECIMEN SIZF,: Att x I rr

SPEC AREA APPROXz 12.56 sq in
SPECIMEN COND: Satisfactory

Test method.s used if shown: ASTM C-31-, C-39, C-143, C-L73 or C-23L, C-1-064

TRUCK
NO.

TTME TIME START TTME END TOT TTME SLUMP CUBTC CONC. ATR
BATCHED DTSCHARGE DISCHARGE MINUTES TNCHES YARDS TEMP. ?

SET NOTE
#

Ol-03 1-O:50 1-l-:40

lndependent Materials Testing Laboratories, lnc.

57 N, \Øashington St., PO' Box745, Plainville, CT 06062

L2:L5 85

T 860.747.1000
F 860.747.6455

4. O0

mail@imtlct.com
www.imtlct,com

5.0 74 6.L a

Tesc reports may not be reproduced except in full with
approval of IMTL. ,All rsults ¡elare to thi ite-s tsted.
Tesr reports_must not be used by clienr to claim product
endomment by NVLAP or æy agency of ¡he US Gmment.



Page 2 of 3 REPORT NO. : 0003

SET LAB AGE,
DAYS

DATE DUE TOTAL
LOAD

UNTT SLUMP, AIR
LOAD PSI INCHES Z

coNc
TEMP

TYPE
FRÄ.C.

WEIGHT
POUNDSNO

a 3 05598
3 05s99
30s600
305601-
305602
305603

7
7
28
28
s
s

3,
3,
6,
6,

t2 2B
28
1-B

t_8

t6
L6
1"7
L7

45 , L60
43, 000
B3 , l-40
78,280

30
460
650
260

4.00
4. OO

4.00
4.00
4.00
4.00

.t-

.l_

.1

.l_

.L

.l_

5
5
5
5

6
6
6
6
6

74
74
74
74
74
74

8.6
t2/
0L/
0t/

NOTES:
O1- pc: ,.ïohn Mclaughlin, DV Morin Construction
02 kn
03 Cylínder Info: Cylinders stored in a heated buítding.. Min/Uax Temps:

oó/eor. L2/28/L6 * L2.44 square inches, 3.98'r; ol/L8/17 - l-2.5o square
inches, 3.99,t; final curíng per C51L; air by ASTM C-231; compressive
st.rength bY C-L23L

04 Rebar inspected by Engineer. ConcreLe consolídated with vibrator and
covered witf, blankets after pour. Truck Ticket No LO2L8O7; Míx No 400550
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ITUITL

Accurøte information you can rely on.

REPORT OF CONCRETE INSPECTTON

CLTENT: DV Morin Construction
PROJECT: Amerbelle Mill Dam
CONTRACTOR:
CONCRETE SUPPLIER: Tílcon
LOCATION OF CONCRETE: Pen-Stock Wall

PRO,JECT NO
REPORT NO
DATE CAST

: 3l-35
: 0OO4
: ot/ 1-3 / L7

DESIGN STRENGTH, PSf: 4'000
CEMENT, LBS. : L6B0/ l-680
FTNE AGGREGATE, LBS: 78OO
coARsE AGGREGATE, I¡BS : 3 / 8-2460 ;
VíATER, GALLONS: B5
ADMIXTURE: Aír-25 ¡ MRWR-201-

DAYS CURED IN FIELD: 4
AMBIENT TEMPERATURE: 40
INSPECTOR: Corey Bump
SPECIMEN SIZE: 4" x 8rr
SPEC AREA APPROX: 1-2.56 sq in
SPECIMEN COND: Satisfactory

3 / 4-7 420

Test met,hods used if shown: ASTM C-31, C-39, C-143, C-173 or C-23L, C-1064.

TRUCK T]ME TIME START TIME END TOT TTME SLUMP CUBIC CONC. AÏR
NO. BATCHED DTSCHARGE DISCHARGE MINUTES TNCHES YARDS TEMP. Z

SET NOTE
#

0081- 0l-:34 02 -.1"8 02:50 76 5.75 5.5 74 5.2 a

SET LAB
NO.

AGE, DATE DUE
DAYS

TOTAL
LOAD

UNIT SLUMP,
LOAD PSI INCHES

AÏR
%

coNc
TEMP

TYPE
FRÄ,C

WETGHT
POUNDS

306495
306496
306497
306498

0i- 207
28
2B
s

a7
17
L7

38, 080 3,050 5.75
5 .75
5.75
5.75

5.2
5.2
5.2
5.2

74
74
74
74

5 8.6a

NOTES:
01 pc:
02 kn
03

o4

02 /Lo
02/Lo

John Mcl,aughlin, DV Morin Construction

Cwlinder fnfo: OL/20/L7
cÉrr; air by ASTM C-23I;
Truck Ticket No. 899640¡

L2.50 square inches, 3.99t1 ; f inal curing per
compressive st.rength bY C-L231-
Mix No. 400550 

,,

t

Independent Materials Testing Laboratories, lnc.

57 N. \X/ashington St., PO. Box745, Plainville, CT 06062
T 860.747.1000
F 860.747.6455

mail@imtlct.com
www.imtlct.com

Test reporrs mry nor bc rcproduccd cxcepr in full with
approval of IMTL. All results relate ro rlre irems resred.
Test reporrs ¡nusr not bc used by clienr ro claim producr
endomement by N\4-AP or ary agency oftlÌe US Goveim¡ent.



TF
IMTL

Accurøte informøtion you cttn rely on,

REPORT OF CONCRETE TNSPECTTON

CLTENT: DV Morin Construction
PROJECT: Amerbelle MilI Dam

CONTRACTOR:
CONCRETE SUPPLIER: Tilcon
LOCATION OF CONCRETE: Pen-Stock I¡[alI

DESIGN STRENGTH, PSI: 4,000
CEMENT, LBS. : 1680 /L680
FTNE AGGREGATE, LBS: TBOO

coARsE AGGREGATE, LBS: 3/8-2460¡
WATER, GALLONS: 85
ADMIXTURE : Air-25 ; MRWR-201-

DAYS CURED TN FIEI,D: 4

AMBIENT TEMPERATURE: 4O

INSPECTOR: CoreY BumP

SPECIMFN SIZE: Att x Brl

SPEC AREA APPROXz L2'56 sq in
SPECTMEN COND: SatisfactorY

PROJECT NO.
REPORT NO.
DATE CAST

313 5
0004
ot/13/L7

3 / 4-7 420

Test meLhods used if shown: ASTM C-31-, C-3g, c-L43, c-1"73 Or c-231' c-1064'

E START TTME END TOT TTME ST-.,TIMP CUBTC CONC. ATR
z

SET NOTE
#TRUCK

NO.
TIME TIM

BATCHED DTS CHARGE MINUTES TNCHES YARDS TEMP.

0 76 5.75

UNTT SLUMP,
LOAD PSf INCHES

5.5 74 5.2 a0081- 01-:34

SET LAB
NO.

AGE, DATE
DAYS

TAL
LOAD

AIR
z

coNc
TEMP

TYPE
FRAC

WEIGHT
POUNDS

a 306495 7
306496 28
306497 28
306498 S

01 /20/L7 38,080
67, 000
7l,860

3, 050 5.75
5,360 5.75
5,750 5.75

5.75

5
5
5

5.2
5.2
5.2
5.2

74
74
74
74

8.6

02 / 1"0 /L7
02/Lo/1-7

NOTES:
Ol- pc: 'fohn Mcl,aughlin, DV Morin ConsLruction
02 kn
o3 cylinder Info: cylinders stored under heated thermal blanket'

r.å;p;, ào/aov. oî/zo & 02/10/L7 - L2.so square ínches , 3 '9e" ì

curing per C51-1; air by ASTM C-23L¡ compressive sLrengt'h by C-

04 Truck Ticket No. 899640¡ Mix No' 400550

tvtin/Max
final
L23I.

lndependent Materials Testing Laboratories, lnc.

57 N. S7ashington St., PO. Box745, Plainville, CT 06062

T 860.747.1000
F 860.747.6455

mail@imtlct.com
www.imtlct.com

'Tc.sL rcoorts mav rto¡ be reuroduccd cxcepL in hrll wirh

"oorouål 
o[ lN¿Ít-. ,{t ,..,ilts ,"1"¡. to tlie items testerl.

i.i, ,"pot,. musr nor l¡e rrsed by clierrr ro claim product

endonmcnt by NVLA? or uy agency of dre US Gove¡nment.



IMTL

CLIENT: DV Morin
PROJECT: Amerbelle
CONTRACTOR:
CONCRETE SUPPLIER: Ti
LOCATTON OF CONCRETE:

Accarøte informøtion yoa can reþ on,

REPORT OF CONCRETE INSPECTION

Construction
Mi-lI Dam

lcon
West, Spillway Foundation - See Draw ing

Page L of 2

PROJECT NO.
REPORT NO.
DATE CAST

313 5
0005
02/02/t7

3 / 4- l-oB2o

Test methods used íf shown: ASTM C-31-, C-39, c-1-43, C-l-73 or c-23!', c-1-064

DESIGN STRENGTH, PSI: 4,000
CEMENT, LBS. : 2440/25]-0
FINE AGGREGATE, LBS: 1L000
coARsE AGGREGATE, LBS: 3/B-3600;
WATER, GALLONS: L77
ADMIXTURE: Air-36; MRWR-292

TRUCK
NO.

DAYS CURED TN FIEI,D: 4

AMBIENT TEMPERATURE: 38
INSPECTOR: CoreY BumP

SPECIMEN SIZF,: 4tt x Brl

SPEC AREA APPROX L2.56 sq in
SPECIMEN COND: SatÍsfactory

TÏME TIME START TIME END TOT TIME S]-'I]MP CUBTC CONC '

BATCHED DISCHARGE DISCHARGE MINUTES TNCHES YARDS TEMP'
AIR SET NOTE
z#

L2 255 56 s.00 8.0 78 4.7 a
O1O2 i-l-:59 L2230

SET ],AB
NO.

AGE,
DAYS

DATE DUE TOTA],
LOAD

UNTT SLT]MP,
LOAD PSI TNCHES

ATR
%

coNc
TEMP

TYPE
FRÄC

WEJTGHT
POUNDS

4.7
4.7
+. t
4.1

7B
7B
7B
7B

3 8.5
a 3071-22

307r23
307L24
307L25

7
2B
28
S

o2/oe/L7
03/02/t7
03/02/L7

33,080 2,620 5.00
s.00
5.00
5.00

NOTES:
01 pc: John Mclaughlin, DV Morín ConsLruct'ion
02 kn
03 Cylinder Info : O2/O¡/L7 - 112.63 sguare inches, A'OLtt ¡ f inat curing per

c5l_1 ì aLr by ASTM' C-23L¡ compressive strengt,h by c-L23I'
04 Truck ricket No. 900162; Mix No ' 400s50

lndependent Materials Testing Laboratories, lnc.
57 N. \lashington St., PO. Box745, Plainville, CT 06062

T 860.747.1000
F 860.747.6455

rnail@imtlct.com

www.imclct.com

Test reports may not be reproduced except in full rvith
approvãl of IMTL. All results relate to the itenrs tested.
'lt.t reports must not be used by client to clâim Product
cndonement by NVI-A.P or any agency ofthe US Government.
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PRELIMINARY
IMTL

Accurate information yoa cttn rely on'

REPORT OF CONCRETE INSPECTION

CLIENT: DV Morin Construction
PROJECT: Amerbelle Mill Dam
CONTRACTOR:
CONCRETE SUPPLIER: Tilcon
LOCATION OF CONCRETE: West Spillway Foundat.ion

PRO,JECT NO.
REPORT NO.
DATE CAST

3l-35
000s
02/02/17

See Drawing
Page '1 of ,'2

DESIGN STRENGTH, PSI: 4,000
CEMENT, LBS. : 2440/ZSLO
FINE AGGREGATE, LBS: 11-000
coARSE AGGREGATE, LBS: 3/B-3600;
WATER, GALLONS: I77
ADMIXTURE: Air-36; MRWR-292

DAYS CURED TN FIELD: 4
AMBIENT TEMPERATURE: 3B
INSPECTOR: CoreY BumP
SPECIMEN SIZE 4tt x Brl
SPEC AREA APPROXT 12.56 sq in
SPECIMEN COND: Satisfactory

3/4-r-oB2o

Test. met.hods used if shown: ASTM C-31 , C-39, C-l-43, C-173 or C-23L, C-l-064.

TRUCK TTME TIME START TIME END TOT TIME SLUMP CUBIC CONC.
NO. BATCHED DTSCHARGE DISCHARGE MINUTES INCHES YARDS TEMP.

ATR
%

SET NOTE
fL
+t

01,02 1-1-:59 12 :30 L2:55 56 5.00 8.0 78 4.7 a

SET LAB
NO.

AGE,
DAYS

DATE DUE TOTAL
LOAD

UNIT SLUMP,
LOAD PST TNCHES

AÏR
9

CONC
TEMP

TYPE
FRÀC

WETGHT
POIINDS

307L22
307].23
307]-24
307l-25

02/oe/1"7
03/02/L7
03/02/11

33,080
66,580
64 ,400

7
28
28
S

2 ,620
5,330
5, 150

3
5
5

5
5
5
5

00
00
00
00

4.7
+. t
4.7
+. t

7B
7B
7B
7B

B.sa

NOTES:
O1 pc: .fohn McT,aughlin, DV Morin ConsLruction
02 kn
03 Cylinder Info: Cylinders stored under heat.ed thermal blankets. 02/09/L7

- 12.63 square inches, 4.OItt; 03/02/17 - 12.50 square inches, 3.99";
final curing per C511; aj-r by ASTM C-23I; compressive st-rength by
C-I23L.

O4 Concrete consolidated using mechanical- vibraLors. Truck Ticket No.
900L62; Mix No. 400550

Independent Materials Testing Laboratories, lnc.
57 N. \Øashington St., PO. Box745, Plainville, CT 06062

T 860.747.1000
F 860.747.6455

mail@imtlct.com
www.imtlct.com

Test reports tnay not be reproduced cxccpt in full rvith
approvil of IMTL. All results relate to the items testecl.

Teit repotts must not be usecl by client to claim product
endomement by NVLAP or my agency ofdre US Government.
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IMTL
Accurøte inþrmation yoa cøn rely on.

REPORT OF CONCRETE INSPECTTON

CLIENT: DV Morin Construct'ion
PRO.TECT: Amerbelle MiIl Dam
CONTRACTOR: DV Morin ConsLruction
CONCRETE SUPPLIER: Tilcon
LOCATION OF CONCRETE: Dam Barriers

PRO.]ECT NO.
REPORT NO.
DATE CAST

3l-35
0006
02/06/t7

DESIGN STRENGTH, PSI: 4,000
CEMENT, LBS.: 970/9l-0
FINE AGGREGATE, LBS: 41-20
coARsE AGGREGATE, LBS: 3/8-l-360;
WATER, GALLONS z 67
ADMIXTURE: Air- 1-3 ; MRWR- l-1-

DAYS CURED IN FIELD: 3

AMBTENT TEMPERATURE: 37
INSPECTOR: Rob Russo
SPECIMEN SIZE: 4tt x Bil
SPEC AREA APPROX: L2.56 sq in
SPECIMEN COND: Satísfactory

3 / 4-4040

Test, met.hods used if shown: ASTM C-31 , C-3g, C-L43, C-1-73 or C-231' C-L064'

TRUCK TTME TIME START TTME END TOT TTME SLUMP CUBIC CONC

NO. BATCHED DTSCHARGE DTSCHARGE MTNUTES TNCHES YARDS TEMP
AIR SET NOTEz#

OIO2 12243 0l-:00 0l-:30 47 4.00 3.0 70 5.7 a

SET LAB
NO.

AGE, DATE DUE
DAYS

UNIT SLT'MP,
LOAD PSI TNCHES

TOTAL
LOAD

AIR
z

coNc
TEMP

TYPE
FRA'C

WETGHT
POUNDS

307L57 7
307L58 2
307L59 2
307160 S

02/L3/L7
B 03 /oø/tt
B 03 /06/t7

37 ,1"60 2 ,940 4.00
4.00
4.00
4.00

5.7
5.7
5.7
5.7

10
70
70
70

3 8.6a

NOTES:
Ol- pc: ,John Mclaughlin, DV Morin ConsLruction
02 kn
O3 Cylinder Tnfo: Min/Max TemperaLures 60/ B0F. 02/L3/17

iäches , 4.OLu; f inal curing per C51l-; air by ASTM C-231;
st.rengt.h bY C-L231.

04 Truck Ticket No. 900284¡ Mix No. 400550

lndependent Materials Testing Laboratories, lnc.
57 N. \Tashington St., PO. Box745, Plainville, CT 06062

T 860.747.t000
F 860.747.6455

mail@imtlct.com
www.imtlct.com

1-2.63 square
compress j-ve

Test reports may not be reproduced except in ftrll with
approval of IMTL. All ¡esults relate to the itcms testecl,

Test teports must not be used by client to claim product
endoncment by NVLAI or ary agency of dre US Govenment.
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IMTL
Accarøte information you cltn reþ on.I

REPORT OF CONCRETE TNSPECTION

CLIENT: DV Morin Construction
PROJECT: Amerbelle MilI Dam
CONTR-A,CTOR: DV Morin Construction
CONCRETE SUPPLIER: Tilcon
LOCATION OF CONCRETE: Dam Barriers

PRO,JECT NO.
REPORT NO.
DATE CAST

: 3l-35
:0006
z 02/06/L7

DESIGN STRENGTH, PSI: 4,000
CEMENT, LBS.: 970/9LO
FrNE AGGREGATE, LBS : 41-20
coARsE AGGREGATE, LBS: 3/B-1-360;
WATER, GALLONS: 67
ADMTXTURE : Air- 1-3 ; MRWR- 1l-

DAYS CURED TN FTELD: 3

AMBIENT TEMPERATURE: 37
INSPECTOR: Rob Russo
SPECIMEN STZE: Att x 8r'
SPEC AREA APPROX : 1"2.56 sq in
SPECIMEN COND: Sat,isf actory

3 / 4-4040

Test methods used if shown: ASTM C-31-, C-39, C-143, C-l-73 oY C-23I, C-L064,

TRUCK
NO.

TIME TIME START TTME END TOT TIME SLUMP CUBTC CONC.
BATCHED DISCHARGE DTSCHARGE MTNUTES TNCHES YARDS TEMP.

AÏR
+

SET NOTE
#

OI02 L2:43 0L:00 01-:30 47 4.00 3.0 7O 5.7 a

SET LAB AGE, DATE DUE
NO. DAYS

TOTAL
LOAD

UNTT SLUMP,
I,OAD PST INCHES

AÏR
z

CONC
TEMP

TYPE
FRAC

WEIGHT
POUNDS

307L57 7
307158 28
3071_59 28
307160 S

02 13 1,7

03/06/17
03/06/1,7

37 ,1-60
56 , L20
60,860

4 .00
4.00
4.00
4.00

mail@imtlct.com
www.imtlct.com

2 ,940
4 ,5L0
4 ,890

3
5
5

5.7
5.1
5.7
5.'7

70
70
70
70

8.6a

NOTES:
0l- pc: John Mclaughlin, DV Morin Construction
02 kn
03 Cylinder rnfo: Min/Max TemperaLures: 60/eOV. 02/tZ/tl - L2'63 square

iñches, 4.03-,; 03/06/17 - lZ.sq square inches, 3.981'¡ final- curing per
c5l-1; air by ASTM C-23I¡ compressive strengt,h by c-1,231-.

04 Truck Ticket No. 9OO2B4; Mix No. 400550

Independent Materials Testing Laboratories, Inc.
57 N. \l'ashington St., PO. Box745, Plainville, C'f 06062

T 860.747.t000
F 860.747.6455

Test reports may not bc reproduced except in full rvith
approval of IMTL. All results ¡elate to the items tested.
Tcst reports must not be usccl by client to claim product
endonement by NVI-AI or ary agency ofthe US Government.



tf,7
MTL

Accurøte inforrnation yoa cttn rely on.

Page 1 of 2REPORT OF CONCRETE INSPECTTON

CLIENT: DV Morin Construction
PROJECT: Amerbelle Mill Dam
CONTRACTOR: DV Mori-n ConsLructi-on
CONCRETE SUPPLIER: Tilcon
LOCATION OF CONCRETE: East Training Wal1, West Training Wal-l-

PRO.fECT NO
REPORT NO.
DATE CAST

313 5
0001
12 / 02/ t6

DESIGN STRENGTH, PSI: 4,000
CEMENT, LBS.: 139
FINE AGGREGATE, LBS: 305/305
coARSE AGGREGATE, LBS: 3/4-L34.8¡
WATER, GALLONS: 33.8
ADMIXTURE: AEA-4.5 ; MRWR-36 .6

DAYS CURED IN FTELD: 3
AMBÏENT TEMPERATURE: 52
INSPECTOR: Brian Rittall
SPECIMEN SIZF,: 4tt x 8rl
SPEC AREA APPROX': t2.56 sq in
SPECIMEN COND: Satisfactory

3/B-448

Test methods used if shown: ASTM C-31-, C-39, C-1-43, C-L73 or C-23I, C-L064

TRUCK TIME TIME START TIME END TOT TTME
NO. BATCHED DTSCHARGE DTSCHARGE MÏNUTES

SLUMP
INCHES

CUBTC
YARDS

coNc
TEMP

AIR
z

SET NOTE
#

OLO2 09 220 09:52 1-0 z 23 63

T 860.747.1000
F 860.747.6455

4.50

mail@imdct.com
www.imtlct.com

7.0 69 6.3 a

lndependent Materials Testing Laboratories, lnc.
57 N. \Øashington St., PO. Box745, Plainville, CT 06062

Test reports may not be reproduced except in full rvith
approval of IMTL. All results ¡elate to the items tested.
Tcst reports must not be used by client to claim procluct
endonement by NVLAI or ary agency ofdre US Government.



Page 2 of 2 REPORT NO. : 0001-

SET LAB AGE, DATE DUE
DAYS

UNIT SLUMP,
LOAD PST INCHESNO

TOTAL
LOAD

AIR
z

coNc
TEMP

TYPE
FRAC

WETGHT
POUNDS

a

NOTES:
01- pc: John Mclaugh1in, DV Morin Construct.ion
02 kn
03 Cylinder Info: I2/Og/rc - L2.44 square inches, 3.98'r,' f inal curing per

C511-; air by ASTM C-23L; compressive strength by C-L23L-
04 Concrete pIäced off chut,e and consolidated using internal vibration. The

trucks were monitored for consistency. The formwork will be covered with
insulated blankets for cold weather protection. Truck Ticket No' 899070¡
Mix No. 400550

7
7
28
28
s
s

69
69
69
69
69
69

304878
30487 9
304880
304881-
304882
304883

L2/oe/L6
L2/oe/L6
12/30/1-6
12/30/L6

36 ,720
38,080

2 ,950
3,060

5
5

4.50
4.50
4.50
4.50
4.50
4.50

6.3
6.3
6.3
6.3
6.3
6.3

8.4



IMTL
Accurøte inþrmøtion yoa can rely on.

Page L of 2REPORT OF CONCRETE INSPECTTON

CLIENT: DV Morin ConsLruction
PROJECT: Amerbelle MilI Dam
CONTRå,CTOR: DV Morin Construction
CONCRETE SUPPLIER: Tilcon
LOCATION OF CONCRETE: EasL Training WalI,

PROJECT NO.
REPORT NO.
DATE CAST

31_35
0001
L2/02/L6

West. Training WaII

DESIGN STRENGTH, PSI: 4,000
CEMENT, LBS . : l-3 9
FINE AGGREGATE, LBS: 305/305
coARSE AGGREGATE, LBS: 3/4-T34.8;
WATER, GALLONS: 33. B

ADMIXTURE: AEA-4. 5; MRWR-36.6

DAYS CURED TN FIELD: 3

AMBTENT TEMPERATURE : 52
INSPECTOR: BTiAN RiLTAll
SPECIMEN SIZEz 4" x Brl

SPEC AREA APPROX: 12.56 sq in
SPECIMEN COND: Sat isf act'ory

3/B-448

TesL met.hods used if shown: ASTM C-31 , C-39, C-L43, C-l-73 or C-231-, C-l-064

TRUCK
NO.

TTME TIME START TTME END TOT TIME S],UMP CUBIC CONC. AIR
BATCHED DISCHARGE DTSCHARGE MINUTES INCHES YARDS TEMP ' 9O

SET NOTE
#

0L02 09:20 09 t52

lndependent Materials Testing Laboratories, Inc.
57 N. \Øashington St., PO. Box745, Plainville, CT 06062

L0 :23 63

'Í 860.747.t000
F 860.747.6455

4.50

mail@imtlct.com
www.imtlct.com

7.0 69 6.3 a

Test reports may not be reproduced except in full with
approuil of IMTL. All results relate to the items tested.

T"st r"ports must not l¡e usecl by client to claim protluct
endorsetnent by NVI-A? or my agency ofthe US Government



Page 2 of 2 REPORT NO.: 000L

SET LAB DATE DUE TOTAL
LOAD

UNf T SLU}4P,
LOAD PSI INCHES

AGE,
DAYS

AÏR
z

CONC
TEMP

TYPE
FRAC

WETGHT
POUNDS

NO

4
4
4
4
4
4

50 6
6
6
6
6
6

3
3
3
3
3
3

69
69
69
69
69
69

5
5
3
5

8.4
a 304878

30487 9
304880
304881-
304882
304883

t2/oe/16
L2/oe/t6
t2 /30 / 1,6
12/30/16

36,720
38,080
69,560
68 ,840

2 ,950
3, 060
5, 560
5,51-0

7
7
2B
2B
S
s

.50

.50

.50

.50

.50

NOTES:
01- pc: ,John Mclaughlin, DV Morin Construction
02 kn
03 cylinder Info: Min/Max TemperaLures: 60/62F. 12/09/L6 - t2'44 square

inches, 3.;ã;; tã/'zo/tø - rz.so square inches, 3'99(; f inal- curing per
c5]-1-;airbyASTMC-23]-¡compressivestrengt,hbyç-]-23lr.

04 concrete p1áced off crrute *rrä "or"oriãåtåa"using 
internal víbration' The

Lrucks were moni¿ored. for consistency. The formwork will be covered with
insulated blankeLs for cold weather protection. Truck Ticket No' 899070;

Mix No. 400550



IMTL
Accurøte informøtion you can reþ on.

REPORT OF CONCRETE TNSPECTION

CLIENT: DV Morin Construction PROJECT NO.
PRO,JECT: Amerbelle MilI Dam REPORT NO.

CONTR-A,CTOR: Morln Construction DATE CAST
CONCRETE SUPPLIER: Tilcon
LOCATION OF CONCRETE: Footi-ng - WaLerstop Log Foundation

: 3l-35
:0002
: t2/ 0e /L6

DESIGN STRENGTH, PSI: 4,000
CEMENT, LBS.: 309/306
FTNE AGGREGATE, LBS: L41-L
coARsE AGGREGATE, LBS: 3 / 4-1-354 ¡

WATER, GALLONS: 33
ADMIXTURE: AEA-4.5 ; MRWR-36.6

DAYS CURED TN FTELD: 3
AMBIENT TEMPERATURE: 31
TNSPECTOR: Brian Rittall
SPECIMEN STZE: Att x 8rl
SPEC AREA APPROX: L2.56 sq in
SPECIMEN COND: Satisfactory

3 / 8-4s7

Test methods used if shown: ASTM C-3L, C-39, C-l-43, C-l-73 or C-231t C-l-064

TRUCK
NO.

TTME TIME START TTME END TOT TIME SLUMP CUBIC CONC.

BATCHED DISCHARGE DTSCHARGE MTNUTES TNCHES YARDS TEMP.
AIR

9o

SET NOTE
#

0063 09:32 09 z48 10 :41- 69 4.00 3.5 67 5.9 a

SET LAB
NO.

AGE, DATE DUE
DAYS

TOTAÏ-.,
LOAD

I.]NTT SLT]MP,
LOAD PST TNCHES

AÏR
9o

.coNc
TEMP

TYPE
FR.AC.

WEIGHT
POUNDS

305229
305230
305231_
305232
3 0s233
305234

L2/t6/16
L2/L6/L6
01"/ o6 / L7
oL/ 06 / L7

43,380
44 ,360

1
7
28
2B
s
s

3 ,450
3,530

4.00
4.00
4.00
4.00
4.00
4.00

5.9
5.9
5.9
5.9
5.9
5.9

67
67
67
67
67
67

5
5

8.7a

NOTES:
01 pc: John Mclaughlin, DV Morin Construct,ion
02 kn
03 Cylinder fnfo: Cylinders were stored in a heated area. L2/1-6/I6 - 12.57

square inches, 4.00,,; final curing per C51-1-; air by ASTM C-231-; compress-
ive strengt.h bY C-I23L.

04 Concrete was cônveyed by overhead bucket via excavaLor and consolidated
using internal- vibration. Truck Ticket No. 899280; Mlx No. 400550

lndependent Materials Testing Laboratories, lnc. T 860.747.1000 mail@imtlct.com Tèst reports may,not.bc reproduccd except in full rvith

57 N. \washington St., PO. BoxT45,Plainville, cr 06062 F 860.747.6455 wwwimtlct.com f.tJîä'"::tü,t;#'rïìi::iïi:ï'iî:l'*llìl;::1;
endonement by NVIAI or ary agency ofdrc US Governtneirt.



I]UITL
Accarate iffirrnation yoa can rely on.

REPORT OF CONCRETE INSPECT]ON

CLTENT: DV Morin Construction PROJECT NO.
PRO'JECT: Amerbelle MiIl Dam REPORT NO.
CONTRACTOR: Morin Construction DATE CAST
CONCRETE SUPPLIER: Tilcon
LOCATION OF CONCRETE: Footing - Waterstop Log Foundatj-on

: 3l-35
: 0002
: 1-2/Oe/1"6

DESIGN STRENGTH, PSI: 4,000
CEMENT, LBS.: 309/306
FTNE AGGREGATE, LBS : L41'T
coARsE AGGREGATE, LBS: 3/4-1354;
WATER, GALLONS: 33
ADMIXTURE: AEA-4.5 ¡ MRWR-36.6

DAYS CURED TN FTELD: 3
AMBÏENT TEMPERATURE: 3]-
INSPECTOR: Brian Ritt.all
SPECïMEN SIZE: 4t' x 8 'r
SPEC AREA APPROX: l-2.56 sq in
SPECIMEN COND: Sat,isf actory

3 / B-457

Test met,hods used if shown: ASTM C-3L, C-39, C-L43, C-L73 or C-23L, C-1064

TRUCK
NO.

TTME TIME START TIME END TOT TTME SLUMP CUBIC CONC AÏR
z

SET NOTE
#BATCHED DIS SCHARGE MTNUTES INCHES YARDS TEMP.

0063 09:32

SET LAB
NO.

l- 69 4.00

UNTT SLUMP,
LOAD PSI TNCHES

3.5 67 5.9 a

S
AGE
DAY

DA AIR
z

coNc
TEMP

TYPE
FRAC

I^I.Ef GHT
POUNDSLOAD

305229
305230
305231
305232
305233
305234

5
5
5
3

9
9
9
9
9
9

5.
5.
5.
5.
5.
5.

7
7
28
28
s
s

t2/L6/1,6
t2/16/16
oL/ 06 / t7
oL/ o6 / r7

43,380
44 ,360
63,500
68 ,720

3,450
3,530
5,050
5,470

4.00
4.00
4.00
4.00
4.00
4.00

67
67
67
67
67
67

8.7a

NOTES:
01 pc: John Mclaughlin, DV Morin Construct'ion
02 kn
03 Cytinder Info: Cylinders were stored in a heat.ed area. Min/Max Temps:

ao/aog. 12/16/16 & 01"/06/1,7 - 1-2.57 square inches, 4.00't; finat curing
per C51-1-; air by ASTM C-23L; compressive sLrengt.h by C-L23...

O4 ðoncrete was conveyed by overhead bucket via excavaLor and consolidat.ed
using internal vibration. Truck Ticket No, B992BO¡ Mix No. 400550

fndependent Materials Testing Laboratories, Inc. T 860.747,1000 mail@imtlct.com Test reports may not be reproduced except in full with

57 N. \Øashington St., P.O. Box745, Plainville, CT 06062 F 860.747.6455 www.imtlct.com HlJi:|":,:ffi|;#rbï'"ilå;i:i,.:,,å"m;m:|;
endomme nr by NVI-AP or my açncy of the US Govemment.



I]VITL
Accarate ìnforrnation you can rely on,

Page l- of 3REPORT OF CONCRETE TNSPECT]ON

CLIENT: DV Morin Construction
PRO'JECT: Amerbelle Mill D¡.m
CONTRACTOR: CZf
CONCRETE SUPPLIER: Til-con
LOCATTON OF CONCRETE: WalI - See Drawing

PROJECT NO
REPORT NO.
DATE CAST

313 5
0003
t2 / 2t/ L6

DESIGN STRENGTH, PSI: 4,000
CEMENT, LBS. : L545 /L53o
FINE AGGREGATE, LBS; 6760 @ 4.9? MC

coARsE AGGREGATE, LBS; 3/4-6600 ì 3/8-2240
WATER, GAI-.,LONS : 1-06
ADMIXTURE : MRWR- 1- 8 3 ; Air- l- 9

DAYS CURED IN FTEI,D:
AMBTENT TEMPERATURE: 29
INSPECTOR: Tony Anderson
SPECIMEN SIZF,: Att x I rr

SPEC AREA APPROXz 12.56 sq in
SPECIMEN COND: Satisfactory

Test method.s used if shown: ASTM C-31-, C-39, C-143, C-L73 or C-23L, C-1-064

TRUCK
NO.

TTME TIME START TTME END TOT TTME SLUMP CUBTC CONC. ATR
BATCHED DTSCHARGE DISCHARGE MINUTES TNCHES YARDS TEMP. ?

SET NOTE
#

Ol-03 1-O:50 1-l-:40

lndependent Materials Testing Laboratories, lnc.

57 N, \Øashington St., PO' Box745, Plainville, CT 06062

L2:L5 85

T 860.747.1000
F 860.747.6455

4. O0

mail@imtlct.com
www.imtlct,com

5.0 74 6.L a

Tesc reports may not be reproduced except in full with
approval of IMTL. ,All rsults ¡elare to thi ite-s tsted.
Tesr reports_must not be used by clienr to claim product
endomment by NVLAP or æy agency of ¡he US Gmment.



Page 2 of 3 REPORT NO. : 0003

SET LAB AGE,
DAYS

DATE DUE TOTAL
LOAD

UNTT SLUMP, AIR
LOAD PSI INCHES Z

coNc
TEMP

TYPE
FRÄ.C.

WEIGHT
POUNDSNO

a 3 05598
3 05s99
30s600
305601-
305602
305603

7
7
28
28
s
s

3,
3,
6,
6,

t2 2B
28
1-B

t_8

t6
L6
1"7
L7

45 , L60
43, 000
B3 , l-40
78,280

30
460
650
260

4.00
4. OO

4.00
4.00
4.00
4.00

.t-

.l_

.1

.l_

.L

.l_

5
5
5
5

6
6
6
6
6

74
74
74
74
74
74

8.6
t2/
0L/
0t/

NOTES:
O1- pc: ,.ïohn Mclaughlin, DV Morin Construction
02 kn
03 Cylínder Info: Cylinders stored in a heated buítding.. Min/Uax Temps:

oó/eor. L2/28/L6 * L2.44 square inches, 3.98'r; ol/L8/17 - l-2.5o square
inches, 3.99,t; final curíng per C51L; air by ASTM C-231; compressive
st.rength bY C-L23L

04 Rebar inspected by Engineer. ConcreLe consolídated with vibrator and
covered witf, blankets after pour. Truck Ticket No LO2L8O7; Míx No 400550
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TF
IMTL

Accurate informøtion you cr¿n rely on.

Page 1 of 3REPORT OF CONCRETE INSPECTION

CLIENT: DV Morin Construct'ion
PROJECT; Amerbelle MilI Dam
CONTRACTOR: CZT
CONCRETE SUPPLTER: Ti-Icon
LOCATION OF CONCRETE: Walt - See Drawing

PRO'JECT NO
REPORT NO.
DATE CAST

31_35
0003
12/ 2t/ L6

DESIGN STRENGTH, PSI: 4,000
CEMENT, LBS. : 1545 /]-SlO
FINE AGGREGATE, LBS: 6760 @ 4.9? MC

coARsE AGGREGATE, LBS: 3/4-6600i 3/B-2240
WATER, GALLONS: 106
ADMIXTURE: MRWR- l-83 ; Air- 19

DAYS CURED TN FIELD:
AMBIENT TEMPERATURE: 29
INSPECTOR: TonY Anderson
SPECIMEN SIZF: 4tt x Brl

SPEC AREA APPROX z t2.56 sq in
SPECIMEN COND: SatisfacLory

Test meLhods used if shown: ASTM C-31-, C-3g, C-L43, c-L73 or c-23I, c-l-064'

TRUCK
NO.

TIME TIME START TIME END TOT TIME SLUMP CUBIC CONC.

BATCHED DISCHARGE DISCHARGE MINUTES TNCHES YARDS TEMP'
ATR

z
SET NOTE

#

12:L5 85 4.00 5.0 '74 6. l- a0l-03 l-0 : 50 11 : 4 0

Independent Materials Testing Laboratories, lnc.
57 N. Washington St., PO. Box745, Plainville, C'Í 06062

T 860.747.1000
F 860.747.6455

mail@imtlct.com
www.imtlct.com

Test reporrs nray tror bc reproduccd cxcept in firll rvith

,nnrnuil of IMTL. All results relrre to the itenrs tested.

tl, ,.porr, rnust not l¡e rrsed by clienr to claim producr

endosement by NVI-A? or ary agency ofthe US Gover¡metrt



Page 2 of 3 REPORT NO.: 0003

SET LAB AGE, DATE DUE
DAYS

UNIT SLUMP, AIR
LOAD PST TNCHES Z

TOTAL
LOAD

CONC
TEMP

TYPE
FRAC

I/üEIGHT
POUNDSNO

305598
305599
305600
305601-
305602
305603

L2/28/L6
12/28/L6
ot/L8/17
0L/18 /L7

45 ,160
43,000

7
7
2B
28
s
S

3,630
3 ,460

4.00
4.00
4.00
4.00
4.00
4.00

6.1_
6 .1"
6.L
6.r
6.L
6.r

74
74
74
14
74
74

5
5

8.6a

NOTES:
0l- pc: John Mclaughlin, DV Morin Construction
02 kn
03 Cylinder Info: Cylinders stored in a heated building. t2/28/16 - L2.44

square inches, 3 . 98 " ; f inal curing per C51-1-; air by ASTM C-23L; compress-
ive sLrengt,h by C-L23L

04 Rebar ins[ecteä ny Engineer. Concrete consolidated wíth vibrator and
covered witft btankets after pour. Truck Ticket, No 1021807; Mix No 400550



Amerbelle Mill Dam
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f,F
ITUITL

Accurøte information you can rely on.

REPORT OF CONCRETE INSPECTTON

CLTENT: DV Morin Construction
PROJECT: Amerbelle Mill Dam
CONTRACTOR:
CONCRETE SUPPLIER: Tílcon
LOCATION OF CONCRETE: Pen-Stock Wall

PRO,JECT NO
REPORT NO
DATE CAST

: 3l-35
: 0OO4
: ot/ 1-3 / L7

DESIGN STRENGTH, PSf: 4'000
CEMENT, LBS. : L6B0/ l-680
FTNE AGGREGATE, LBS: 78OO
coARsE AGGREGATE, I¡BS : 3 / 8-2460 ;
VíATER, GALLONS: B5
ADMIXTURE: Aír-25 ¡ MRWR-201-

DAYS CURED IN FIELD: 4
AMBIENT TEMPERATURE: 40
INSPECTOR: Corey Bump
SPECIMEN SIZE: 4" x 8rr
SPEC AREA APPROX: 1-2.56 sq in
SPECIMEN COND: Satisfactory

3 / 4-7 420

Test met,hods used if shown: ASTM C-31, C-39, C-143, C-173 or C-23L, C-1064.

TRUCK T]ME TIME START TIME END TOT TTME SLUMP CUBIC CONC. AÏR
NO. BATCHED DTSCHARGE DISCHARGE MINUTES TNCHES YARDS TEMP. Z

SET NOTE
#

0081- 0l-:34 02 -.1"8 02:50 76 5.75 5.5 74 5.2 a

SET LAB
NO.

AGE, DATE DUE
DAYS

TOTAL
LOAD

UNIT SLUMP,
LOAD PSI INCHES

AÏR
%

coNc
TEMP

TYPE
FRÄ,C

WETGHT
POUNDS

306495
306496
306497
306498

0i- 207
28
2B
s

a7
17
L7

38, 080 3,050 5.75
5 .75
5.75
5.75

5.2
5.2
5.2
5.2

74
74
74
74

5 8.6a

NOTES:
01 pc:
02 kn
03

o4

02 /Lo
02/Lo

John Mcl,aughlin, DV Morin Construction

Cwlinder fnfo: OL/20/L7
cÉrr; air by ASTM C-23I;
Truck Ticket No. 899640¡

L2.50 square inches, 3.99t1 ; f inal curing per
compressive st.rength bY C-L231-
Mix No. 400550 

,,

t

Independent Materials Testing Laboratories, lnc.

57 N. \X/ashington St., PO. Box745, Plainville, CT 06062
T 860.747.1000
F 860.747.6455

mail@imtlct.com
www.imtlct.com

Test reporrs mry nor bc rcproduccd cxcepr in full with
approval of IMTL. All results relate ro rlre irems resred.
Test reporrs ¡nusr not bc used by clienr ro claim producr
endomement by N\4-AP or ary agency oftlÌe US Goveim¡ent.



TF
IMTL

Accurøte informøtion you cttn rely on,

REPORT OF CONCRETE TNSPECTTON

CLTENT: DV Morin Construction
PROJECT: Amerbelle MilI Dam

CONTRACTOR:
CONCRETE SUPPLIER: Tilcon
LOCATION OF CONCRETE: Pen-Stock I¡[alI

DESIGN STRENGTH, PSI: 4,000
CEMENT, LBS. : 1680 /L680
FTNE AGGREGATE, LBS: TBOO

coARsE AGGREGATE, LBS: 3/8-2460¡
WATER, GALLONS: 85
ADMIXTURE : Air-25 ; MRWR-201-

DAYS CURED TN FIEI,D: 4

AMBIENT TEMPERATURE: 4O

INSPECTOR: CoreY BumP

SPECIMFN SIZE: Att x Brl

SPEC AREA APPROXz L2'56 sq in
SPECTMEN COND: SatisfactorY

PROJECT NO.
REPORT NO.
DATE CAST

313 5
0004
ot/13/L7

3 / 4-7 420

Test meLhods used if shown: ASTM C-31-, C-3g, c-L43, c-1"73 Or c-231' c-1064'

E START TTME END TOT TTME ST-.,TIMP CUBTC CONC. ATR
z

SET NOTE
#TRUCK

NO.
TIME TIM

BATCHED DTS CHARGE MINUTES TNCHES YARDS TEMP.

0 76 5.75

UNTT SLUMP,
LOAD PSf INCHES

5.5 74 5.2 a0081- 01-:34

SET LAB
NO.

AGE, DATE
DAYS

TAL
LOAD

AIR
z

coNc
TEMP

TYPE
FRAC

WEIGHT
POUNDS

a 306495 7
306496 28
306497 28
306498 S

01 /20/L7 38,080
67, 000
7l,860

3, 050 5.75
5,360 5.75
5,750 5.75

5.75

5
5
5

5.2
5.2
5.2
5.2

74
74
74
74

8.6

02 / 1"0 /L7
02/Lo/1-7

NOTES:
Ol- pc: 'fohn Mcl,aughlin, DV Morin ConsLruction
02 kn
o3 cylinder Info: cylinders stored under heated thermal blanket'

r.å;p;, ào/aov. oî/zo & 02/10/L7 - L2.so square ínches , 3 '9e" ì

curing per C51-1; air by ASTM C-23L¡ compressive sLrengt'h by C-

04 Truck Ticket No. 899640¡ Mix No' 400550

tvtin/Max
final
L23I.

lndependent Materials Testing Laboratories, lnc.

57 N. S7ashington St., PO. Box745, Plainville, CT 06062

T 860.747.1000
F 860.747.6455

mail@imtlct.com
www.imtlct.com

'Tc.sL rcoorts mav rto¡ be reuroduccd cxcepL in hrll wirh

"oorouål 
o[ lN¿Ít-. ,{t ,..,ilts ,"1"¡. to tlie items testerl.

i.i, ,"pot,. musr nor l¡e rrsed by clierrr ro claim product

endonmcnt by NVLA? or uy agency of dre US Gove¡nment.



PRELIMINARY
IMTL

Accurate information yoa cttn rely on'

REPORT OF CONCRETE INSPECTION

CLIENT: DV Morin Construction
PROJECT: Amerbelle Mill Dam
CONTRACTOR:
CONCRETE SUPPLIER: Tilcon
LOCATION OF CONCRETE: West Spillway Foundat.ion

PRO,JECT NO.
REPORT NO.
DATE CAST

3l-35
000s
02/02/17

See Drawing
Page '1 of ,'2

DESIGN STRENGTH, PSI: 4,000
CEMENT, LBS. : 2440/ZSLO
FINE AGGREGATE, LBS: 11-000
coARSE AGGREGATE, LBS: 3/B-3600;
WATER, GALLONS: I77
ADMIXTURE: Air-36; MRWR-292

DAYS CURED TN FIELD: 4
AMBIENT TEMPERATURE: 3B
INSPECTOR: CoreY BumP
SPECIMEN SIZE 4tt x Brl
SPEC AREA APPROXT 12.56 sq in
SPECIMEN COND: Satisfactory

3/4-r-oB2o

Test. met.hods used if shown: ASTM C-31 , C-39, C-l-43, C-173 or C-23L, C-l-064.

TRUCK TTME TIME START TIME END TOT TIME SLUMP CUBIC CONC.
NO. BATCHED DTSCHARGE DISCHARGE MINUTES INCHES YARDS TEMP.

ATR
%

SET NOTE
fL
+t

01,02 1-1-:59 12 :30 L2:55 56 5.00 8.0 78 4.7 a

SET LAB
NO.

AGE,
DAYS

DATE DUE TOTAL
LOAD

UNIT SLUMP,
LOAD PST TNCHES

AÏR
9

CONC
TEMP

TYPE
FRÀC

WETGHT
POIINDS

307L22
307].23
307]-24
307l-25

02/oe/1"7
03/02/L7
03/02/11

33,080
66,580
64 ,400

7
28
28
S

2 ,620
5,330
5, 150

3
5
5

5
5
5
5

00
00
00
00

4.7
+. t
4.7
+. t

7B
7B
7B
7B

B.sa

NOTES:
O1 pc: .fohn McT,aughlin, DV Morin ConsLruction
02 kn
03 Cylinder Info: Cylinders stored under heat.ed thermal blankets. 02/09/L7

- 12.63 square inches, 4.OItt; 03/02/17 - 12.50 square inches, 3.99";
final curing per C511; aj-r by ASTM C-23I; compressive st-rength by
C-I23L.

O4 Concrete consolidated using mechanical- vibraLors. Truck Ticket No.
900L62; Mix No. 400550

Independent Materials Testing Laboratories, lnc.
57 N. \Øashington St., PO. Box745, Plainville, CT 06062

T 860.747.1000
F 860.747.6455

mail@imtlct.com
www.imtlct.com

Test reports tnay not be reproduced cxccpt in full rvith
approvil of IMTL. All results relate to the items testecl.

Teit repotts must not be usecl by client to claim product
endomement by NVLAP or my agency ofdre US Government.
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IMTL

CLIENT: DV Morin
PROJECT: Amerbelle
CONTRACTOR:
CONCRETE SUPPLIER: Ti
LOCATTON OF CONCRETE:

Accarøte informøtion yoa can reþ on,

REPORT OF CONCRETE INSPECTION

Construction
Mi-lI Dam

lcon
West, Spillway Foundation - See Draw ing

Page L of 2

PROJECT NO.
REPORT NO.
DATE CAST

313 5
0005
02/02/t7

3 / 4- l-oB2o

Test methods used íf shown: ASTM C-31-, C-39, c-1-43, C-l-73 or c-23!', c-1-064

DESIGN STRENGTH, PSI: 4,000
CEMENT, LBS. : 2440/25]-0
FINE AGGREGATE, LBS: 1L000
coARsE AGGREGATE, LBS: 3/B-3600;
WATER, GALLONS: L77
ADMIXTURE: Air-36; MRWR-292

TRUCK
NO.

DAYS CURED TN FIEI,D: 4

AMBIENT TEMPERATURE: 38
INSPECTOR: CoreY BumP

SPECIMEN SIZF,: 4tt x Brl

SPEC AREA APPROX L2.56 sq in
SPECIMEN COND: SatÍsfactory

TÏME TIME START TIME END TOT TIME S]-'I]MP CUBTC CONC '

BATCHED DISCHARGE DISCHARGE MINUTES TNCHES YARDS TEMP'
AIR SET NOTE
z#

L2 255 56 s.00 8.0 78 4.7 a
O1O2 i-l-:59 L2230

SET ],AB
NO.

AGE,
DAYS

DATE DUE TOTA],
LOAD

UNTT SLT]MP,
LOAD PSI TNCHES

ATR
%

coNc
TEMP

TYPE
FRÄC

WEJTGHT
POUNDS

4.7
4.7
+. t
4.1

7B
7B
7B
7B

3 8.5
a 3071-22

307r23
307L24
307L25

7
2B
28
S

o2/oe/L7
03/02/t7
03/02/L7

33,080 2,620 5.00
s.00
5.00
5.00

NOTES:
01 pc: John Mclaughlin, DV Morín ConsLruct'ion
02 kn
03 Cylinder Info : O2/O¡/L7 - 112.63 sguare inches, A'OLtt ¡ f inat curing per

c5l_1 ì aLr by ASTM' C-23L¡ compressive strengt,h by c-L23I'
04 Truck ricket No. 900162; Mix No ' 400s50

lndependent Materials Testing Laboratories, lnc.
57 N. \lashington St., PO. Box745, Plainville, CT 06062

T 860.747.1000
F 860.747.6455

rnail@imtlct.com

www.imclct.com

Test reports may not be reproduced except in full rvith
approvãl of IMTL. All results relate to the itenrs tested.
'lt.t reports must not be used by client to clâim Product
cndonement by NVI-A.P or any agency ofthe US Government.
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IMTL
Accurøte inþrmation yoa cøn rely on.

REPORT OF CONCRETE INSPECTTON

CLIENT: DV Morin Construct'ion
PRO.TECT: Amerbelle MiIl Dam
CONTRACTOR: DV Morin ConsLruction
CONCRETE SUPPLIER: Tilcon
LOCATION OF CONCRETE: Dam Barriers

PRO.]ECT NO.
REPORT NO.
DATE CAST

3l-35
0006
02/06/t7

DESIGN STRENGTH, PSI: 4,000
CEMENT, LBS.: 970/9l-0
FINE AGGREGATE, LBS: 41-20
coARsE AGGREGATE, LBS: 3/8-l-360;
WATER, GALLONS z 67
ADMIXTURE: Air- 1-3 ; MRWR- l-1-

DAYS CURED IN FIELD: 3

AMBTENT TEMPERATURE: 37
INSPECTOR: Rob Russo
SPECIMEN SIZE: 4tt x Bil
SPEC AREA APPROX: L2.56 sq in
SPECIMEN COND: Satísfactory

3 / 4-4040

Test, met.hods used if shown: ASTM C-31 , C-3g, C-L43, C-1-73 or C-231' C-L064'

TRUCK TTME TIME START TTME END TOT TTME SLUMP CUBIC CONC

NO. BATCHED DTSCHARGE DTSCHARGE MTNUTES TNCHES YARDS TEMP
AIR SET NOTEz#

OIO2 12243 0l-:00 0l-:30 47 4.00 3.0 70 5.7 a

SET LAB
NO.

AGE, DATE DUE
DAYS

UNIT SLT'MP,
LOAD PSI TNCHES

TOTAL
LOAD

AIR
z

coNc
TEMP

TYPE
FRA'C

WETGHT
POUNDS

307L57 7
307L58 2
307L59 2
307160 S

02/L3/L7
B 03 /oø/tt
B 03 /06/t7

37 ,1"60 2 ,940 4.00
4.00
4.00
4.00

5.7
5.7
5.7
5.7

10
70
70
70

3 8.6a

NOTES:
Ol- pc: ,John Mclaughlin, DV Morin ConsLruction
02 kn
O3 Cylinder Tnfo: Min/Max TemperaLures 60/ B0F. 02/L3/17

iäches , 4.OLu; f inal curing per C51l-; air by ASTM C-231;
st.rengt.h bY C-L231.

04 Truck Ticket No. 900284¡ Mix No. 400550

lndependent Materials Testing Laboratories, lnc.
57 N. \Tashington St., PO. Box745, Plainville, CT 06062

T 860.747.t000
F 860.747.6455

mail@imtlct.com
www.imtlct.com

1-2.63 square
compress j-ve

Test reports may not be reproduced except in ftrll with
approval of IMTL. All ¡esults relate to the itcms testecl,

Test teports must not be used by client to claim product
endoncment by NVLAI or ary agency of dre US Govenment.
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IMTL
Accarøte information you cltn reþ on.I

REPORT OF CONCRETE TNSPECTION

CLIENT: DV Morin Construction
PROJECT: Amerbelle MilI Dam
CONTR-A,CTOR: DV Morin Construction
CONCRETE SUPPLIER: Tilcon
LOCATION OF CONCRETE: Dam Barriers

PRO,JECT NO.
REPORT NO.
DATE CAST

: 3l-35
:0006
z 02/06/L7

DESIGN STRENGTH, PSI: 4,000
CEMENT, LBS.: 970/9LO
FrNE AGGREGATE, LBS : 41-20
coARsE AGGREGATE, LBS: 3/B-1-360;
WATER, GALLONS: 67
ADMTXTURE : Air- 1-3 ; MRWR- 1l-

DAYS CURED TN FTELD: 3

AMBIENT TEMPERATURE: 37
INSPECTOR: Rob Russo
SPECIMEN STZE: Att x 8r'
SPEC AREA APPROX : 1"2.56 sq in
SPECIMEN COND: Sat,isf actory

3 / 4-4040

Test methods used if shown: ASTM C-31-, C-39, C-143, C-l-73 oY C-23I, C-L064,

TRUCK
NO.

TIME TIME START TTME END TOT TIME SLUMP CUBTC CONC.
BATCHED DISCHARGE DTSCHARGE MTNUTES TNCHES YARDS TEMP.

AÏR
+

SET NOTE
#

OI02 L2:43 0L:00 01-:30 47 4.00 3.0 7O 5.7 a

SET LAB AGE, DATE DUE
NO. DAYS

TOTAL
LOAD

UNTT SLUMP,
I,OAD PST INCHES

AÏR
z

CONC
TEMP

TYPE
FRAC

WEIGHT
POUNDS

307L57 7
307158 28
3071_59 28
307160 S

02 13 1,7

03/06/17
03/06/1,7

37 ,1-60
56 , L20
60,860

4 .00
4.00
4.00
4.00

mail@imtlct.com
www.imtlct.com

2 ,940
4 ,5L0
4 ,890

3
5
5

5.7
5.1
5.7
5.'7

70
70
70
70

8.6a

NOTES:
0l- pc: John Mclaughlin, DV Morin Construction
02 kn
03 Cylinder rnfo: Min/Max TemperaLures: 60/eOV. 02/tZ/tl - L2'63 square

iñches, 4.03-,; 03/06/17 - lZ.sq square inches, 3.981'¡ final- curing per
c5l-1; air by ASTM C-23I¡ compressive strengt,h by c-1,231-.

04 Truck Ticket No. 9OO2B4; Mix No. 400550

Independent Materials Testing Laboratories, Inc.
57 N. \l'ashington St., PO. Box745, Plainville, C'f 06062

T 860.747.t000
F 860.747.6455

Test reports may not bc reproduced except in full rvith
approval of IMTL. All results ¡elate to the items tested.
Tcst reports must not be usccl by client to claim product
endonement by NVI-AI or ary agency ofthe US Government.
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APPENDIX N 
IMPORT MATERIAL LABORATORY ANALYTICAL 
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APPENDIX O 
CONFIRMATORY SOIL TESTING RESULTS



BV90327 - BV90332

Thursday, December 01, 2016

Sample ID#s:

Attn:

GZA GeoEnvironmental, Inc.

655 Winding Brook Drive

Suite 402

Glastonbury, CT 06033

Project ID: AMERBELLE PHASE 2

Sincerely yours,

Laboratory Director

Phyllis Shiller

If you have any questions concerning this testing, please do not hesitate to contact 

Phoenix Client Services at ext. 200.

NELAC - #NY11301

CT Lab Registration #PH-0618

MA Lab Registration #MA-CT-007

ME Lab Registration #CT-007

NH Lab Registration #213693-A,B

NJ Lab Registration #CT-003

NY Lab Registration #11301

PA Lab Registration #68-03530

RI Lab Registration #63

VT Lab Registration #VT11301

This laboratory is in compliance with the NELAC requirements of procedures used 

except where indicated.

This report contains results for the parameters tested, under the sampling conditions 

described on the Chain Of Custody, as received by the laboratory.  This report is 

incomplete unless all pages indicated in the pagination at the bottom of the page are 

included.

All soils, solids and sludges are reported on a dry weight basis unless otherwise noted 

in the sample comments.

A scanned version of the COC form accompanies the analytical report and is an exact 

duplicate of the original.

587 East Middle Turnpike, P.O. Box 370, Manchester, CT 06040

Telephone (860) 645-1102   Fax (860) 645-0823

Page 1 of 21    



Sample Information Custody Information

Matrix:

Location Code:

Rush Request:

P.O.#:

Collected by:

Received by:

Analyzed by:

SOIL

GZACTENG

48 Hour

45441.04

11/23/16

SW

see "By" below

Laboratory Data

RE 1-1 (2-2.25)

Phoenix ID: BV90327

11/23/16

14:30

15:52

Parameter Result
RL/
PQL Units Date/Time By Reference

FOR: Attn:

GZA GeoEnvironmental, Inc.

655 Winding Brook Drive

Suite 402

Glastonbury, CT 06033

Analysis Report
December 01, 2016

Date Time

587 East Middle Turnpike, P.O.Box 370, Manchester, CT 06045

              Tel. (860) 645-1102            Fax (860) 645-0823

Environmental Laboratories, Inc.

SDG ID: GBV90327

Client ID:

Project ID: AMERBELLE PHASE 2

Dilution

4.10Arsenic 0.77 11/27/16 LK SW6010Cmg/Kg 1

89Percent Solid 11/23/16 W SW846-%Solid%

CompletedSoil Extraction SVOA PAH 11/23/16 JJ/CKV SW3545A

CompletedExtraction of CT ETPH 11/23/16 BC/CKV SW3545A

CompletedTotal Metals Digest 11/23/16 X/AG SW3050B

TPH by GC (Extractable Products)
NDExt. Petroleum HC 54 11/28/16 JRB CTETPH 8015Dmg/Kg 1

NDIdentification 11/28/16 JRB CTETPH 8015Dmg/Kg 1

QA/QC Surrogates

68% n-Pentacosane 11/28/16 JRB 50 - 150 %% 1

Polynuclear Aromatic HC
ND2-Methylnaphthalene 260 11/24/16 DD SW8270Dug/Kg 1

NDAcenaphthene 260 11/24/16 DD SW8270Dug/Kg 1

NDAcenaphthylene 260 11/24/16 DD SW8270Dug/Kg 1

NDAnthracene 260 11/24/16 DD SW8270Dug/Kg 1

NDBenz(a)anthracene 260 11/24/16 DD SW8270Dug/Kg 1

NDBenzo(a)pyrene 260 11/24/16 DD SW8270Dug/Kg 1

NDBenzo(b)fluoranthene 260 11/24/16 DD SW8270Dug/Kg 1

NDBenzo(ghi)perylene 260 11/24/16 DD SW8270Dug/Kg 1

NDBenzo(k)fluoranthene 260 11/24/16 DD SW8270Dug/Kg 1

NDChrysene 260 11/24/16 DD SW8270Dug/Kg 1

NDDibenz(a,h)anthracene 260 11/24/16 DD SW8270Dug/Kg 1

NDFluoranthene 260 11/24/16 DD SW8270Dug/Kg 1

NDFluorene 260 11/24/16 DD SW8270Dug/Kg 1

NDIndeno(1,2,3-cd)pyrene 260 11/24/16 DD SW8270Dug/Kg 1

NDNaphthalene 260 11/24/16 DD SW8270Dug/Kg 1

Ver 1

Page 2 of 21    



RE 1-1 (2-2.25)

Phoenix I.D.: BV90327

Client ID:

AMERBELLE PHASE 2Project ID:

Parameter Result
RL/
PQL Units Date/Time By ReferenceDilution

NDPhenanthrene 260 11/24/16 DD SW8270Dug/Kg 1

NDPyrene 260 11/24/16 DD SW8270Dug/Kg 1

QA/QC Surrogates

67% 2-Fluorobiphenyl 11/24/16 DD 30 - 130 %% 1

67% Nitrobenzene-d5 11/24/16 DD 30 - 130 %% 1

72% Terphenyl-d14 11/24/16 DD 30 - 130 %% 1

Comments:

All soils, solids and sludges are reported on a dry weight basis unless otherwise noted in the sample comments.

Phyllis Shiller, Laboratory Director

December 01, 2016

If there are any questions regarding this data, please call Phoenix Client Services at extension 200.
This report must not be reproduced except in full as defined by the attached chain of custody.

Reviewed and Released by: Maryam Taylor, Project Manager

RL/PQL=Reporting/Practical Quantitation Level  ND=Not Detected   BRL=Below Reporting Level
QA/QC Surrogates: Surrogates are compounds (preceeded with a %) added by the lab to determine analysis efficiency.  Surrogate 
results(%) listed in the report are not "detected" compounds.

Ver 1

Page 3 of 21    



Sample Information Custody Information

Matrix:

Location Code:

Rush Request:

P.O.#:

Collected by:

Received by:

Analyzed by:

SOIL

GZACTENG

48 Hour

45441.04

11/23/16

SW

see "By" below

Laboratory Data

RE 1-2 (2-2.25)

Phoenix ID: BV90328

11/23/16

14:35

15:52

Parameter Result
RL/
PQL Units Date/Time By Reference

FOR: Attn:

GZA GeoEnvironmental, Inc.

655 Winding Brook Drive

Suite 402

Glastonbury, CT 06033

Analysis Report
December 01, 2016

Date Time

587 East Middle Turnpike, P.O.Box 370, Manchester, CT 06045

              Tel. (860) 645-1102            Fax (860) 645-0823

Environmental Laboratories, Inc.

SDG ID: GBV90327

Client ID:

Project ID: AMERBELLE PHASE 2

Dilution

2.41Arsenic 0.68 11/27/16 LK SW6010Cmg/Kg 1

88Percent Solid 11/23/16 W SW846-%Solid%

CompletedSoil Extraction SVOA PAH 11/23/16 JJ/CKV SW3545A

CompletedExtraction of CT ETPH 11/23/16 BC/CKV SW3545A

CompletedTotal Metals Digest 11/23/16 X/AG SW3050B

TPH by GC (Extractable Products)
NDExt. Petroleum HC 56 11/29/16 JRB CTETPH 8015Dmg/Kg 1

NDIdentification 11/29/16 JRB CTETPH 8015Dmg/Kg 1

QA/QC Surrogates

66% n-Pentacosane 11/29/16 JRB 50 - 150 %% 1

Polynuclear Aromatic HC
ND2-Methylnaphthalene 260 11/24/16 DD SW8270Dug/Kg 1

NDAcenaphthene 260 11/24/16 DD SW8270Dug/Kg 1

NDAcenaphthylene 260 11/24/16 DD SW8270Dug/Kg 1

NDAnthracene 260 11/24/16 DD SW8270Dug/Kg 1

NDBenz(a)anthracene 260 11/24/16 DD SW8270Dug/Kg 1

NDBenzo(a)pyrene 260 11/24/16 DD SW8270Dug/Kg 1

NDBenzo(b)fluoranthene 260 11/24/16 DD SW8270Dug/Kg 1

NDBenzo(ghi)perylene 260 11/24/16 DD SW8270Dug/Kg 1

NDBenzo(k)fluoranthene 260 11/24/16 DD SW8270Dug/Kg 1

NDChrysene 260 11/24/16 DD SW8270Dug/Kg 1

NDDibenz(a,h)anthracene 260 11/24/16 DD SW8270Dug/Kg 1

NDFluoranthene 260 11/24/16 DD SW8270Dug/Kg 1

NDFluorene 260 11/24/16 DD SW8270Dug/Kg 1

NDIndeno(1,2,3-cd)pyrene 260 11/24/16 DD SW8270Dug/Kg 1

NDNaphthalene 260 11/24/16 DD SW8270Dug/Kg 1

Ver 1

Page 4 of 21    



RE 1-2 (2-2.25)

Phoenix I.D.: BV90328

Client ID:

AMERBELLE PHASE 2Project ID:

Parameter Result
RL/
PQL Units Date/Time By ReferenceDilution

NDPhenanthrene 260 11/24/16 DD SW8270Dug/Kg 1

NDPyrene 260 11/24/16 DD SW8270Dug/Kg 1

QA/QC Surrogates

55% 2-Fluorobiphenyl 11/24/16 DD 30 - 130 %% 1

52% Nitrobenzene-d5 11/24/16 DD 30 - 130 %% 1

65% Terphenyl-d14 11/24/16 DD 30 - 130 %% 1

Comments:

All soils, solids and sludges are reported on a dry weight basis unless otherwise noted in the sample comments.

Phyllis Shiller, Laboratory Director

December 01, 2016

If there are any questions regarding this data, please call Phoenix Client Services at extension 200.
This report must not be reproduced except in full as defined by the attached chain of custody.

Reviewed and Released by: Maryam Taylor, Project Manager

RL/PQL=Reporting/Practical Quantitation Level  ND=Not Detected   BRL=Below Reporting Level
QA/QC Surrogates: Surrogates are compounds (preceeded with a %) added by the lab to determine analysis efficiency.  Surrogate 
results(%) listed in the report are not "detected" compounds.

Ver 1

Page 5 of 21    



Sample Information Custody Information

Matrix:

Location Code:

Rush Request:

P.O.#:

Collected by:

Received by:

Analyzed by:

SOIL

GZACTENG

48 Hour

45441.04

11/23/16

SW

see "By" below

Laboratory Data

RE 1-3 (1-1.25)

Phoenix ID: BV90329

11/23/16

14:40

15:52

Parameter Result
RL/
PQL Units Date/Time By Reference

FOR: Attn:

GZA GeoEnvironmental, Inc.

655 Winding Brook Drive

Suite 402

Glastonbury, CT 06033

Analysis Report
December 01, 2016

Date Time

587 East Middle Turnpike, P.O.Box 370, Manchester, CT 06045

              Tel. (860) 645-1102            Fax (860) 645-0823

Environmental Laboratories, Inc.

SDG ID: GBV90327

Client ID:

Project ID: AMERBELLE PHASE 2

Dilution

1.88Arsenic 0.70 11/27/16 LK SW6010Cmg/Kg 1

89Percent Solid 11/23/16 W SW846-%Solid%

CompletedSoil Extraction SVOA PAH 11/23/16 JJ/CKV SW3545A

CompletedExtraction of CT ETPH 11/23/16 BC/CKV SW3545A

CompletedTotal Metals Digest 11/23/16 X/AG SW3050B

TPH by GC (Extractable Products)
11000Ext. Petroleum HC 1100 11/29/16 JRB CTETPH 8015Dmg/Kg 20

**Identification 11/29/16 JRB CTETPH 8015Dmg/Kg 20

QA/QC Surrogates

Diluted Out% n-Pentacosane 11/29/16 JRB 50 - 150 %% 20

Polynuclear Aromatic HC
ND2-Methylnaphthalene 260 11/24/16 DD SW8270Dug/Kg 1

NDAcenaphthene 260 11/24/16 DD SW8270Dug/Kg 1

NDAcenaphthylene 260 11/24/16 DD SW8270Dug/Kg 1

NDAnthracene 260 11/24/16 DD SW8270Dug/Kg 1

NDBenz(a)anthracene 260 11/24/16 DD SW8270Dug/Kg 1

NDBenzo(a)pyrene 260 11/24/16 DD SW8270Dug/Kg 1

NDBenzo(b)fluoranthene 260 11/24/16 DD SW8270Dug/Kg 1

NDBenzo(ghi)perylene 260 11/24/16 DD SW8270Dug/Kg 1

NDBenzo(k)fluoranthene 260 11/24/16 DD SW8270Dug/Kg 1

NDChrysene 260 11/24/16 DD SW8270Dug/Kg 1

NDDibenz(a,h)anthracene 260 11/24/16 DD SW8270Dug/Kg 1

NDFluoranthene 260 11/24/16 DD SW8270Dug/Kg 1

NDFluorene 260 11/24/16 DD SW8270Dug/Kg 1

NDIndeno(1,2,3-cd)pyrene 260 11/24/16 DD SW8270Dug/Kg 1

NDNaphthalene 260 11/24/16 DD SW8270Dug/Kg 1

Ver 1
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RE 1-3 (1-1.25)

Phoenix I.D.: BV90329

Client ID:

AMERBELLE PHASE 2Project ID:

Parameter Result
RL/
PQL Units Date/Time By ReferenceDilution

NDPhenanthrene 260 11/24/16 DD SW8270Dug/Kg 1

NDPyrene 260 11/24/16 DD SW8270Dug/Kg 1

QA/QC Surrogates

67% 2-Fluorobiphenyl 11/24/16 DD 30 - 130 %% 1

68% Nitrobenzene-d5 11/24/16 DD 30 - 130 %% 1

76% Terphenyl-d14 11/24/16 DD 30 - 130 %% 1

Comments:

TPH Comment:
**Petroleum hydrocarbon chromatogram contains a multicomponent hydrocarbon distribution in the range of C14 to C36.  The 
sample was quantitated against a C9-C36 alkane hydrocarbon standard.

All soils, solids and sludges are reported on a dry weight basis unless otherwise noted in the sample comments.

Phyllis Shiller, Laboratory Director

December 01, 2016

If there are any questions regarding this data, please call Phoenix Client Services at extension 200.
This report must not be reproduced except in full as defined by the attached chain of custody.

Reviewed and Released by: Maryam Taylor, Project Manager

RL/PQL=Reporting/Practical Quantitation Level  ND=Not Detected   BRL=Below Reporting Level
QA/QC Surrogates: Surrogates are compounds (preceeded with a %) added by the lab to determine analysis efficiency.  Surrogate 
results(%) listed in the report are not "detected" compounds.

Ver 1
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Sample Information Custody Information

Matrix:

Location Code:

Rush Request:

P.O.#:

Collected by:

Received by:

Analyzed by:

SOIL

GZACTENG

48 Hour

45441.04

11/23/16

SW

see "By" below

Laboratory Data

RE 1-4 (1-1.25)

Phoenix ID: BV90330

11/23/16

14:45

15:52

Parameter Result
RL/
PQL Units Date/Time By Reference

FOR: Attn:

GZA GeoEnvironmental, Inc.

655 Winding Brook Drive

Suite 402

Glastonbury, CT 06033

Analysis Report
December 01, 2016

Date Time

587 East Middle Turnpike, P.O.Box 370, Manchester, CT 06045

              Tel. (860) 645-1102            Fax (860) 645-0823

Environmental Laboratories, Inc.

SDG ID: GBV90327

Client ID:

Project ID: AMERBELLE PHASE 2

Dilution

2.81Arsenic 0.78 11/27/16 LK SW6010Cmg/Kg 1

83Percent Solid 11/23/16 W SW846-%Solid%

CompletedSoil Extraction SVOA PAH 11/23/16 JJ/CKV SW3545A

CompletedExtraction of CT ETPH 11/23/16 BC/CKV SW3545A

CompletedTotal Metals Digest 11/23/16 X/AG SW3050B

TPH by GC (Extractable Products)
NDExt. Petroleum HC 59 11/29/16 JRB CTETPH 8015Dmg/Kg 1

NDIdentification 11/29/16 JRB CTETPH 8015Dmg/Kg 1

QA/QC Surrogates

56% n-Pentacosane 11/29/16 JRB 50 - 150 %% 1

Polynuclear Aromatic HC
ND2-Methylnaphthalene 270 11/24/16 DD SW8270Dug/Kg 1

NDAcenaphthene 270 11/24/16 DD SW8270Dug/Kg 1

NDAcenaphthylene 270 11/24/16 DD SW8270Dug/Kg 1

NDAnthracene 270 11/24/16 DD SW8270Dug/Kg 1

NDBenz(a)anthracene 270 11/24/16 DD SW8270Dug/Kg 1

NDBenzo(a)pyrene 270 11/24/16 DD SW8270Dug/Kg 1

NDBenzo(b)fluoranthene 270 11/24/16 DD SW8270Dug/Kg 1

NDBenzo(ghi)perylene 270 11/24/16 DD SW8270Dug/Kg 1

NDBenzo(k)fluoranthene 270 11/24/16 DD SW8270Dug/Kg 1

NDChrysene 270 11/24/16 DD SW8270Dug/Kg 1

NDDibenz(a,h)anthracene 270 11/24/16 DD SW8270Dug/Kg 1

NDFluoranthene 270 11/24/16 DD SW8270Dug/Kg 1

NDFluorene 270 11/24/16 DD SW8270Dug/Kg 1

NDIndeno(1,2,3-cd)pyrene 270 11/24/16 DD SW8270Dug/Kg 1

NDNaphthalene 270 11/24/16 DD SW8270Dug/Kg 1

Ver 1
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RE 1-4 (1-1.25)

Phoenix I.D.: BV90330

Client ID:

AMERBELLE PHASE 2Project ID:

Parameter Result
RL/
PQL Units Date/Time By ReferenceDilution

NDPhenanthrene 270 11/24/16 DD SW8270Dug/Kg 1

NDPyrene 270 11/24/16 DD SW8270Dug/Kg 1

QA/QC Surrogates

64% 2-Fluorobiphenyl 11/24/16 DD 30 - 130 %% 1

56% Nitrobenzene-d5 11/24/16 DD 30 - 130 %% 1

70% Terphenyl-d14 11/24/16 DD 30 - 130 %% 1

Comments:

All soils, solids and sludges are reported on a dry weight basis unless otherwise noted in the sample comments.

Phyllis Shiller, Laboratory Director

December 01, 2016

If there are any questions regarding this data, please call Phoenix Client Services at extension 200.
This report must not be reproduced except in full as defined by the attached chain of custody.

Reviewed and Released by: Maryam Taylor, Project Manager

RL/PQL=Reporting/Practical Quantitation Level  ND=Not Detected   BRL=Below Reporting Level
QA/QC Surrogates: Surrogates are compounds (preceeded with a %) added by the lab to determine analysis efficiency.  Surrogate 
results(%) listed in the report are not "detected" compounds.

Ver 1
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Sample Information Custody Information

Matrix:

Location Code:

Rush Request:

P.O.#:

Collected by:

Received by:

Analyzed by:

SOIL

GZACTENG

48 Hour

45441.04

11/23/16

SW

see "By" below

Laboratory Data

RE 1-5 (0.5-0.75)

Phoenix ID: BV90331

11/23/16

14:50

15:52

Parameter Result
RL/
PQL Units Date/Time By Reference

FOR: Attn:

GZA GeoEnvironmental, Inc.

655 Winding Brook Drive

Suite 402

Glastonbury, CT 06033

Analysis Report
December 01, 2016

Date Time

587 East Middle Turnpike, P.O.Box 370, Manchester, CT 06045

              Tel. (860) 645-1102            Fax (860) 645-0823

Environmental Laboratories, Inc.

SDG ID: GBV90327

Client ID:

Project ID: AMERBELLE PHASE 2

Dilution

2.30Arsenic 0.84 11/27/16 LK SW6010Cmg/Kg 1

85Percent Solid 11/23/16 W SW846-%Solid%

CompletedSoil Extraction SVOA PAH 11/23/16 JJ/CKV SW3545A

CompletedExtraction of CT ETPH 11/23/16 VV/CKV SW3545A

CompletedTotal Metals Digest 11/23/16 X/AG SW3050B

TPH by GC (Extractable Products)
NDExt. Petroleum HC 59 11/28/16 JRB CTETPH 8015Dmg/Kg 1

NDIdentification 11/28/16 JRB CTETPH 8015Dmg/Kg 1

QA/QC Surrogates

57% n-Pentacosane 11/28/16 JRB 50 - 150 %% 1

Polynuclear Aromatic HC
ND2-Methylnaphthalene 270 11/24/16 DD SW8270Dug/Kg 1

NDAcenaphthene 270 11/24/16 DD SW8270Dug/Kg 1

NDAcenaphthylene 270 11/24/16 DD SW8270Dug/Kg 1

NDAnthracene 270 11/24/16 DD SW8270Dug/Kg 1

NDBenz(a)anthracene 270 11/24/16 DD SW8270Dug/Kg 1

NDBenzo(a)pyrene 270 11/24/16 DD SW8270Dug/Kg 1

NDBenzo(b)fluoranthene 270 11/24/16 DD SW8270Dug/Kg 1

NDBenzo(ghi)perylene 270 11/24/16 DD SW8270Dug/Kg 1

NDBenzo(k)fluoranthene 270 11/24/16 DD SW8270Dug/Kg 1

NDChrysene 270 11/24/16 DD SW8270Dug/Kg 1

NDDibenz(a,h)anthracene 270 11/24/16 DD SW8270Dug/Kg 1

NDFluoranthene 270 11/24/16 DD SW8270Dug/Kg 1

NDFluorene 270 11/24/16 DD SW8270Dug/Kg 1

NDIndeno(1,2,3-cd)pyrene 270 11/24/16 DD SW8270Dug/Kg 1

NDNaphthalene 270 11/24/16 DD SW8270Dug/Kg 1

Ver 1
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RE 1-5 (0.5-0.75)

Phoenix I.D.: BV90331

Client ID:

AMERBELLE PHASE 2Project ID:

Parameter Result
RL/
PQL Units Date/Time By ReferenceDilution

NDPhenanthrene 270 11/24/16 DD SW8270Dug/Kg 1

NDPyrene 270 11/24/16 DD SW8270Dug/Kg 1

QA/QC Surrogates

71% 2-Fluorobiphenyl 11/24/16 DD 30 - 130 %% 1

65% Nitrobenzene-d5 11/24/16 DD 30 - 130 %% 1

76% Terphenyl-d14 11/24/16 DD 30 - 130 %% 1

Comments:

All soils, solids and sludges are reported on a dry weight basis unless otherwise noted in the sample comments.

Phyllis Shiller, Laboratory Director

December 01, 2016

If there are any questions regarding this data, please call Phoenix Client Services at extension 200.
This report must not be reproduced except in full as defined by the attached chain of custody.

Reviewed and Released by: Maryam Taylor, Project Manager

RL/PQL=Reporting/Practical Quantitation Level  ND=Not Detected   BRL=Below Reporting Level
QA/QC Surrogates: Surrogates are compounds (preceeded with a %) added by the lab to determine analysis efficiency.  Surrogate 
results(%) listed in the report are not "detected" compounds.

Ver 1
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Sample Information Custody Information

Matrix:

Location Code:

Rush Request:

P.O.#:

Collected by:

Received by:

Analyzed by:

SOIL

GZACTENG

48 Hour

45441.04

11/23/16

SW

see "By" below

Laboratory Data

RE 1-6 (0.5-0.75)

Phoenix ID: BV90332

11/23/16

14:55

15:52

Parameter Result
RL/
PQL Units Date/Time By Reference

FOR: Attn:

GZA GeoEnvironmental, Inc.

655 Winding Brook Drive

Suite 402

Glastonbury, CT 06033

Analysis Report
December 01, 2016

Date Time

587 East Middle Turnpike, P.O.Box 370, Manchester, CT 06045

              Tel. (860) 645-1102            Fax (860) 645-0823

Environmental Laboratories, Inc.

SDG ID: GBV90327

Client ID:

Project ID: AMERBELLE PHASE 2

Dilution

8.34Arsenic 0.74 11/27/16 LK SW6010Cmg/Kg 1

90Percent Solid 11/23/16 W SW846-%Solid%

CompletedSoil Extraction SVOA PAH 11/23/16 JJ/CKV SW3545A

CompletedExtraction of CT ETPH 11/23/16 BC/CKV SW3545A

CompletedTotal Metals Digest 11/23/16 X/AG SW3050B

TPH by GC (Extractable Products)
NDExt. Petroleum HC 54 11/28/16 JRB CTETPH 8015Dmg/Kg 1

NDIdentification 11/28/16 JRB CTETPH 8015Dmg/Kg 1

QA/QC Surrogates

62% n-Pentacosane 11/28/16 JRB 50 - 150 %% 1

Polynuclear Aromatic HC
ND2-Methylnaphthalene 260 11/24/16 DD SW8270Dug/Kg 1

1300Acenaphthene 260 11/24/16 DD SW8270Dug/Kg 1

NDAcenaphthylene 260 11/24/16 DD SW8270Dug/Kg 1

2100Anthracene 260 11/24/16 DD SW8270Dug/Kg 1

3200Benz(a)anthracene 260 11/24/16 DD SW8270Dug/Kg 1

2500Benzo(a)pyrene 260 11/24/16 DD SW8270Dug/Kg 1

2300Benzo(b)fluoranthene 260 11/24/16 DD SW8270Dug/Kg 1

1200Benzo(ghi)perylene 260 11/24/16 DD SW8270Dug/Kg 1

2000Benzo(k)fluoranthene 260 11/24/16 DD SW8270Dug/Kg 1

3300Chrysene 260 11/24/16 DD SW8270Dug/Kg 1

NDDibenz(a,h)anthracene 260 11/24/16 DD SW8270Dug/Kg 1

8000Fluoranthene 1300 11/29/16 DD SW8270Dug/Kg 5

1000Fluorene 260 11/24/16 DD SW8270Dug/Kg 1

1700Indeno(1,2,3-cd)pyrene 260 11/24/16 DD SW8270Dug/Kg 1

NDNaphthalene 260 11/24/16 DD SW8270Dug/Kg 1

Ver 1
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RE 1-6 (0.5-0.75)

Phoenix I.D.: BV90332

Client ID:

AMERBELLE PHASE 2Project ID:

Parameter Result
RL/
PQL Units Date/Time By ReferenceDilution

9000Phenanthrene 1300 11/29/16 DD SW8270Dug/Kg 5

6900Pyrene 260 11/24/16 DD SW8270Dug/Kg 1

QA/QC Surrogates

65% 2-Fluorobiphenyl 11/24/16 DD 30 - 130 %% 1

61% Nitrobenzene-d5 11/24/16 DD 30 - 130 %% 1

69% Terphenyl-d14 11/24/16 DD 30 - 130 %% 1

Comments:

All soils, solids and sludges are reported on a dry weight basis unless otherwise noted in the sample comments.

Phyllis Shiller, Laboratory Director

December 01, 2016

If there are any questions regarding this data, please call Phoenix Client Services at extension 200.
This report must not be reproduced except in full as defined by the attached chain of custody.

Reviewed and Released by: Maryam Taylor, Project Manager

RL/PQL=Reporting/Practical Quantitation Level  ND=Not Detected   BRL=Below Reporting Level
QA/QC Surrogates: Surrogates are compounds (preceeded with a %) added by the lab to determine analysis efficiency.  Surrogate 
results(%) listed in the report are not "detected" compounds.

Ver 1
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QA/QC Data

Parameter
            Blk
Blank   RL

MS
%

MSD
%

MS
RPD

QA/QC Report
December 01, 2016

587 East Middle Turnpike, P.O.Box 370, Manchester, CT 06045
              Tel. (860) 645-1102            Fax (860) 645-0823

Environmental Laboratories, Inc.

SDG I.D.: GBV90327

LCS
%

Dup
RPD

LCSD
%

LCS
RPD

%
Rec

Limits

%
RPD

Limits
Sample
Result

Dup
Result

QA/QC Batch 367894 (mg/kg), QC Sample No: BV90012 (BV90327, BV90328, BV90329, BV90330, BV90331, BV90332)

ICP Metals - Soil
Arsenic 93.1BRL 11130.1 75 - 125 305.47 7.410.67
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QA/QC Data

Parameter
            Blk
Blank   RL

MS
%

MSD
%

MS
RPD

QA/QC Report
December 01, 2016

587 East Middle Turnpike, P.O.Box 370, Manchester, CT 06045
              Tel. (860) 645-1102            Fax (860) 645-0823

Environmental Laboratories, Inc.

SDG I.D.: GBV90327

LCS
%

LCSD
%

LCS
RPD

%
Rec

Limits

%
RPD

Limits

QA/QC Batch 367923 (mg/Kg), QC Sample No: BV90327 (BV90327, BV90328, BV90329, BV90330, BV90331, BV90332)

TPH by GC (Extractable Products) - Soil
Ext. Petroleum H.C. 72 73ND 1.463 75 17.4 60 - 120 3050

% n-Pentacosane 81 8471 3.674 86 15.0 50 - 150 30%

Additional criteria: LCS acceptance range is 60-120% MS acceptance range  50-150%.

Comment:

QA/QC Batch 367921 (ug/kg), QC Sample No: BV90442 (BV90327, BV90328, BV90329, BV90330, BV90331, BV90332)

Polynuclear Aromatic HC - Soil
2-Methylnaphthalene 73 58ND 22.957 68 17.6 30 - 130 30230

Acenaphthene 77 61ND 23.261 70 13.7 30 - 130 30230

Acenaphthylene 71 57ND 21.958 65 11.4 30 - 130 30230

Anthracene 80 64ND 22.263 74 16.1 30 - 130 30230

Benz(a)anthracene 75 60ND 22.258 70 18.8 30 - 130 30230

Benzo(a)pyrene 71 57ND 21.957 66 14.6 30 - 130 30230

Benzo(b)fluoranthene 73 57ND 24.659 67 12.7 30 - 130 30230

Benzo(ghi)perylene 87 71ND 20.367 81 18.9 30 - 130 30230

Benzo(k)fluoranthene 75 63ND 17.458 68 15.9 30 - 130 30230

Chrysene 82 65ND 23.163 74 16.1 30 - 130 30230

Dibenz(a,h)anthracene 81 64ND 23.462 75 19.0 30 - 130 30230

Fluoranthene 79 64ND 21.063 73 14.7 30 - 130 30230

Fluorene 80 64ND 22.262 72 14.9 30 - 130 30230

Indeno(1,2,3-cd)pyrene 82 64ND 24.763 75 17.4 30 - 130 30230

Naphthalene 77 58ND 28.158 70 18.8 30 - 130 30230

Phenanthrene 80 63ND 23.862 75 19.0 30 - 130 30230

Pyrene 82 65ND 23.166 74 11.4 30 - 130 30230

% 2-Fluorobiphenyl 67 5463 21.553 62 15.7 30 - 130 30%

% Nitrobenzene-d5 67 5164 27.151 63 21.1 30 - 130 30%

% Terphenyl-d14 75 6371 17.462 71 13.5 30 - 130 30%

MS - Matrix Spike
Phyllis Shiller, Laboratory Director

If there are any questions regarding this data, please call Phoenix Client Services at extension 200.

December 01, 2016
MS Dup - Matrix Spike Duplicate

RPD - Relative Percent Difference

LCS - Laboratory Control Sample

LCSD - Laboratory Control Sample Duplicate

NC - No Criteria

Intf - Interference
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Sample Criteria Exceedances ReportThursday, December 01, 2016

Acode Phoenix Analyte CriteriaResult RLSampNo
Analysis

UnitsCriteria

GBV90327 - GZACTENG
Criteria: CT: GAM, RC

RL
Criteria

State: CT

$ETPH_SMR Ext. Petroleum HC 50011000 1100 mg/KgBV90329 CT  /  PESTICIDES, PCB's, TPH, a  /  GA/GAA PMC (mg/kg 500

$ETPH_SMR Ext. Petroleum HC 50011000 1100 mg/KgBV90329 CT  /  PESTICIDES, PCB's, TPH, a  /  RES DEC (mg/kg) 500

$8100SMR Pyrene 40006900 260 ug/KgBV90332 CT  /  SEMIVOLATILE ORGANIC COMP  /  GA/GAA PMC ( 4000

$8100SMR Phenanthrene 40009000 1300 ug/KgBV90332 CT  /  SEMIVOLATILE ORGANIC COMP  /  GA/GAA PMC ( 4000

$8100SMR Fluoranthene 56008000 1300 ug/KgBV90332 CT  /  SEMIVOLATILE ORGANIC COMP  /  GA/GAA PMC ( 5600

$8100SMR Benzo(k)fluoranthene 10002000 260 ug/KgBV90332 CT  /  SEMIVOLATILE ORGANIC COMP  /  GA/GAA PMC ( 1000

$8100SMR Benzo(b)fluoranthene 10002300 260 ug/KgBV90332 CT  /  SEMIVOLATILE ORGANIC COMP  /  GA/GAA PMC ( 1000

$8100SMR Benzo(a)pyrene 10002500 260 ug/KgBV90332 CT  /  SEMIVOLATILE ORGANIC COMP  /  GA/GAA PMC ( 1000

$8100SMR Benz(a)anthracene 10003200 260 ug/KgBV90332 CT  /  SEMIVOLATILE ORGANIC COMP  /  GA/GAA PMC ( 1000

$8100SMR Benzo(b)fluoranthene 10002300 260 ug/KgBV90332 CT  /  SEMIVOLATILE ORGANIC COMP  /  RES DEC (mg/k 1000

$8100SMR Benzo(a)pyrene 10002500 260 ug/KgBV90332 CT  /  SEMIVOLATILE ORGANIC COMP  /  RES DEC (mg/k 1000

$8100SMR Benz(a)anthracene 10003200 260 ug/KgBV90332 CT  /  SEMIVOLATILE ORGANIC COMP  /  RES DEC (mg/k 1000

Phoenix Laboratories does not assume responsibility for the data contained in this report.  It is provided as an additional tool to identify requested criteria exceedences.  All efforts are made to 
ensure the accuracy of the data (obtained from appropriate agencies).  A lack of exceedence information does not necessarily suggest conformance to the criteria.  It is ultimately the site 
professional's responsibility to determine appropriate compliance.
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Phoenix Environmental Labs, Inc.

Maryam  Taylor

Project Manager

Yes
Were all samples received by the laboratory in a condition consistent with that described on 
the associated Chain-of-Custody document(s)?

For each analytical method referenced in this laboratory report package, were all specified 
QA/QC performance criteria followed, including the requirement to explain any criteria 
falling outside of acceptable guidelines, as specified in the CT DEP method-specific 
Reasonable Confidence Protocol documents?

No

Were all QA/QC performance criteria specified in the CTDEP Reasonable Confidence 
Protocol documents achieved?

For each analytical method referenced in this laboratory report package, were results 
reported for all constituents identified in the method-specific analyte lists presented in the 
Reasonable Confidence Protocol documents?

I, the undersigned, attest under the pains and penalties of perjury that, to the best of my 
knowledge and belief and based upon my personal inquiry of those responsible for providing the 
information contained in this analytical report, such information is accurate and complete.

 2

 1

 4

 6

Thursday, December 01, 2016Date:

Notes:  For all questions to which the response was "No" (with the exception of question #7), 
additional information must be provided in an attached narrative.  If the answer to question #1, #1A 
or 1B is "No", the data package does not meet the requirements for "Reasonable Confidence".
This form may not be altered and all questions must be answered.

Authorized Signature:

Client: GZA GeoEnvironmental, Inc.

Project Number:

Phoenix Environmental Labs, Inc.Laboratory Name:

Project Location:

REASONABLE CONFIDENCE PROTOCOL

AMERBELLE PHASE 2

Yes No

Yes No

Yes No

Laboratory Sample ID(s): Sampling Date(s): 11/23/2016

Were samples received at an appropriate temperature (< 6 Degrees C)? 3 Yes No

Yes No

Are project-specific matrix spikes and laboratory duplicates included in the data set? 7 Yes No

Printed Name:

Position:

List RCP Methods Used (e.g., 8260, 8270, et cetera)

YesWere the method specified preservation and holding time requirements met? No 1A

                                                              Was the VPH or EPH method conducted without 
significant modifications (see section 11.3 of respective RCP methods)

 1B Yes No
NA

              a) Were reporting limits specified or referenced on the chain-of-custody?

              b) Were these reporting limits met?

 5 Yes No

NA

CTDEP RCP Laboratory Analysis QA/QC Certification Form - November 2007
Laboratory Quality Assurance and Quality Control Guidance Reasonable Confidence Protocols

LABORATORY ANALYSIS QA/QC CERTIFICATION FORM

BV90327-BV90332

6010, 8270, ETPH

VPH and EPH methods only: 

Name of Laboratory

This certification form is to be used for RCP methods only.
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RCP Certification Report
December 01, 2016

587 East Middle Turnpike, P.O.Box 370, Manchester, CT 06045
              Tel. (860) 645-1102            Fax (860) 645-0823

Environmental Laboratories, Inc.

SDG I.D.: GBV90327

SDG Comments
Metals Analysis:
The client requested a shorter list of elements than the 6010 RCP list.  Only Arsenic is reported as requested on the chain of 
custody.

8270 Semi-volatile Organics:
The client requested a short list for 8270 RCP Semivolatile.  Only the PAH constituents are reported as requested on the chain-of-
custody.

ETPH Narration
Were all QA/QC performance criteria specified in the Reasonable Confidence Protocol documents achieved?  Yes.

Instrument:

BV90327, BV90328, BV90330, BV90331, BV90332

AUFID-D1 11/28/16-2 Jeff Bucko, Chemist 11/28/16

The initial calibration (ETPHN13I) RSD for the compound list was less than 30% except for the following compounds: None.
As per section 7.2.3, a discrimination check standard was run and contained the following outliers: C36 54.3%L (20%)
The continuing calibration %D for the compound list was less than 30% except for the following compounds:None.

BV90329

AU-XL2 11/29/16-1 Jeff Bucko, Chemist 11/29/16

The initial calibration (ETPHO26I) RSD for the compound list was less than 30% except for the following compounds: None.
The continuing calibration %D for the compound list was less than 30% except for the following compounds:None.

QC (Site Specific):

BV90327, BV90328, BV90329, BV90330, BV90331, BV90332

Batch 367923  (BV90327)

All LCS recoveries were within 60 - 120 with the following exceptions: None.
All LCSD recoveries were within 60 - 120 with the following exceptions: None.
All LCS/LCSD RPDs were less than 30% with the following exceptions: None.
All MS recoveries were within 50 - 150 with the following exceptions: None.
All MSD recoveries were within 50 - 150 with the following exceptions: None.
All MS/MSD RPDs were less than 30% with the following exceptions: None.

ICP Metals Narration
Were all QA/QC performance criteria specified in the analytical method achieved? Yes.

Instrument:

BV90327, BV90328, BV90329, BV90330, BV90331, BV90332

ARCOS 11/27/16 13:43 Laura Kinnin, Chemist 11/27/16

The linear range is defined daily by the calibration range.
The following Initial Calibration Verification (ICV) compounds did not meet criteria: None.
The following Continuing Calibration Verification (CCV) compounds did not meet criteria: None.
The following ICP Interference Check (ICSAB) compounds did not meet criteria: None.

QC (Batch Specific):
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 Certification Report
December 01, 2016

587 East Middle Turnpike, P.O.Box 370, Manchester, CT 06045
              Tel. (860) 645-1102            Fax (860) 645-0823

Environmental Laboratories, Inc.

SDG I.D.: GBV90327

ICP Metals Narration

BV90327, BV90328, BV90329, BV90330, BV90331, BV90332

Batch 367894  (BV90012)

All LCS recoveries were within 75 - 125 with the following exceptions: None.

PAH Narration
Were all QA/QC performance criteria specified in the Reasonable Confidence Protocol documents achieved?  Yes.

Instrument:

BV90332

CHEM25 11/29/16-1 Damien Drobinski, Chemist 11/29/16

Initial Calibration Verification (CHEM25/BN_1122):
100% of target compounds met criteria. 
The following compounds had %RSDs >20%: None.
The following compounds did not meet recommended response factors: None.
The following compounds did not meet a minimum response factors: None.

Continuing Calibration Verification  (CHEM25/1129_02-BN_1122):
Internal standard areas were within 50 to 200% of the initial calibration with the following exceptions: None.
100% of target compounds met criteria. 
The following compounds did not meet % deviation criteria: None.
The following compounds did not meet maximum % deviations: None.
The following compounds did not meet recommended response factors: None.
The following compounds did not meet minimum response factors: None.

QC (Batch Specific):

BV90327, BV90328, BV90329, BV90330, BV90331, BV90332

Batch 367921  (BV90442)

All LCS recoveries were within 30 - 130 with the following exceptions: None.
All LCSD recoveries were within 30 - 130 with the following exceptions: None.
All LCS/LCSD RPDs were less than 30% with the following exceptions: None.

SVOA Narration
Were all QA/QC performance criteria specified in the Reasonable Confidence Protocol documents achieved?  Yes.

Instrument:

BV90327, BV90328, BV90329, BV90330, BV90331, BV90332

CHEM05 11/23/16-1 Damien Drobinski, Chemist 11/23/16

Initial Calibration Verification (CHEM05/SV_1121):
98% of target compounds met criteria. 
The following compounds had %RSDs >20%: None.
The following compounds did not meet recommended response factors: None.
The following compounds did not meet a minimum response factors: None.

Continuing Calibration Verification  (CHEM05/1123_04-SV_1121):
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RCP Certification Report
December 01, 2016

587 East Middle Turnpike, P.O.Box 370, Manchester, CT 06045
              Tel. (860) 645-1102            Fax (860) 645-0823

Environmental Laboratories, Inc.

SDG I.D.: GBV90327

SVOA Narration
Internal standard areas were within 50 to 200% of the initial calibration with the following exceptions: None.
100% of target compounds met criteria. 
The following compounds did not meet % deviation criteria: None.
The following compounds did not meet maximum % deviations: None.
The following compounds did not meet recommended response factors: None.
The following compounds did not meet minimum response factors: None.

QC (Batch Specific):

BV90327, BV90328, BV90329, BV90330, BV90331, BV90332

Batch 367921  (BV90442)

All LCS recoveries were within 30 - 130 with the following exceptions: None.
All LCSD recoveries were within 30 - 130 with the following exceptions: None.
All LCS/LCSD RPDs were less than 30% with the following exceptions: None.

Temperature Narration
The samples were received at 5C with cooling initiated.
(Note acceptance criteria is above freezing up to 6°C)
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BX05279 - BX05291

Thursday, December 22, 2016

Sample ID#s:

Attn: Mr. Dave Rusczyk

GZA GeoEnvironmental, Inc.

655 Winding Brook Drive

Suite 402

Glastonbury, CT 06033

Project ID: FORMER AMBERBELLE  MILL

Sincerely yours,

Laboratory Director

Phyllis Shiller

If you have any questions concerning this testing, please do not hesitate to contact 

Phoenix Client Services at ext. 200.

NELAC - #NY11301

CT Lab Registration #PH-0618

MA Lab Registration #MA-CT-007

ME Lab Registration #CT-007

NH Lab Registration #213693-A,B

NJ Lab Registration #CT-003

NY Lab Registration #11301

PA Lab Registration #68-03530

RI Lab Registration #63

VT Lab Registration #VT11301

This laboratory is in compliance with the NELAC requirements of procedures used 

except where indicated.

This report contains results for the parameters tested, under the sampling conditions 

described on the Chain Of Custody, as received by the laboratory.  This report is 

incomplete unless all pages indicated in the pagination at the bottom of the page are 

included.

All soils, solids and sludges are reported on a dry weight basis unless otherwise noted 

in the sample comments.

A scanned version of the COC form accompanies the analytical report and is an exact 

duplicate of the original.

587 East Middle Turnpike, P.O. Box 370, Manchester, CT 06040

Telephone (860) 645-1102   Fax (860) 645-0823
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Sample Information Custody Information

Matrix:

Location Code:

Rush Request:

P.O.#:

Collected by:

Received by:

Analyzed by:

SOIL

GZA-AMER

48 Hour

12/14/16

LB

see "By" below

DR

Laboratory Data

RE1-3A 3.25-3.5 FT

Phoenix ID: BX05279

12/14/16

14:30

15:54

Parameter Result
RL/
PQL Units Date/Time By Reference

FOR: Attn: Mr. Dave Rusczyk

GZA GeoEnvironmental, Inc.

655 Winding Brook Drive

Suite 402

Glastonbury, CT 06033

Analysis Report
December 22, 2016

Date Time

587 East Middle Turnpike, P.O.Box 370, Manchester, CT 06045

              Tel. (860) 645-1102            Fax (860) 645-0823

Environmental Laboratories, Inc.

SDG ID: GBX05279

Client ID:

Project ID: FORMER AMBERBELLE  MILL

Dilution

85Percent Solid 12/14/16 Q SW846-%Solid%

CompletedExtraction of CT ETPH 12/14/16 BC/CKV SW3545A

CompletedSPLP  ETPH Extraction 12/19/16 P/D SW3510C/SW3520C

CompletedSPLP Extraction for Organics 12/16/16 Q SW1312

TPH by GC (Extractable Products)
3100Ext. Petroleum HC 58 12/15/16 KCA CTETPH 8015Dmg/Kg 1

**Identification 12/15/16 KCA CTETPH 8015Dmg/Kg 1

QA/QC Surrogates

Interference% n-Pentacosane 12/15/16 KCA 50 - 150 %% 1

SPLP TPH by GC (Ext. Products)
NDExt. Petroleum HC 0.10 12/20/16 JRB CT ETPHmg/L 1

NDIdentification 12/20/16 JRB CT ETPHmg/L 1

QA/QC Surrogates

63% n-Pentacosane 12/20/16 JRB 50 - 150 %% 1

Ver 1
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RE1-3A 3.25-3.5 FT

Phoenix I.D.: BX05279

Client ID:

FORMER AMBERBELLE  MILLProject ID:

Parameter Result
RL/
PQL Units Date/Time By ReferenceDilution

Comments:

TPH Comment:
**Petroleum hydrocarbon chromatogram was not a perfect match with any of the standards, but contains a distribution in the C18 
to C36 range.  The sample was quantitated against a C9-C36 standard.

All soils, solids and sludges are reported on a dry weight basis unless otherwise noted in the sample comments.

Phyllis Shiller, Laboratory Director

December 22, 2016

If there are any questions regarding this data, please call Phoenix Client Services at extension 200.
This report must not be reproduced except in full as defined by the attached chain of custody.

Reviewed and Released by: Maryam Taylor, Project Manager

RL/PQL=Reporting/Practical Quantitation Level  ND=Not Detected   BRL=Below Reporting Level
QA/QC Surrogates: Surrogates are compounds (preceeded with a %) added by the lab to determine analysis efficiency.  Surrogate 
results(%) listed in the report are not "detected" compounds.

Ver 1
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Sample Information Custody Information

Matrix:

Location Code:

Rush Request:

P.O.#:

Collected by:

Received by:

Analyzed by:

SOIL

GZA-AMER

48 Hour

12/14/16

LB

see "By" below

DR

Laboratory Data

RE1-3B 3.25-3.5 FT

Phoenix ID: BX05280

12/14/16

14:35

15:54

Parameter Result
RL/
PQL Units Date/Time By Reference

FOR: Attn: Mr. Dave Rusczyk

GZA GeoEnvironmental, Inc.

655 Winding Brook Drive

Suite 402

Glastonbury, CT 06033

Analysis Report
December 22, 2016

Date Time

587 East Middle Turnpike, P.O.Box 370, Manchester, CT 06045

              Tel. (860) 645-1102            Fax (860) 645-0823

Environmental Laboratories, Inc.

SDG ID: GBX05279

Client ID:

Project ID: FORMER AMBERBELLE  MILL

Dilution

86Percent Solid 12/14/16 Q SW846-%Solid%

CompletedExtraction of CT ETPH 12/14/16 BC/CKV SW3545A

TPH by GC (Extractable Products)
120Ext. Petroleum HC 57 12/16/16 KCA CTETPH 8015Dmg/Kg 1

**Identification 12/16/16 KCA CTETPH 8015Dmg/Kg 1

QA/QC Surrogates

72% n-Pentacosane 12/16/16 KCA 50 - 150 %% 1

Comments:

TPH Comment:
**Petroleum hydrocarbon chromatogram was not a perfect match with any of the standards, but contains a distribution in the C16 
to C36 range.  The sample was quantitated against a C9-C36 standard.

All soils, solids and sludges are reported on a dry weight basis unless otherwise noted in the sample comments.

Phyllis Shiller, Laboratory Director

December 22, 2016

If there are any questions regarding this data, please call Phoenix Client Services at extension 200.
This report must not be reproduced except in full as defined by the attached chain of custody.

Reviewed and Released by: Maryam Taylor, Project Manager

RL/PQL=Reporting/Practical Quantitation Level  ND=Not Detected   BRL=Below Reporting Level
QA/QC Surrogates: Surrogates are compounds (preceeded with a %) added by the lab to determine analysis efficiency.  Surrogate 
results(%) listed in the report are not "detected" compounds.

Ver 1
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Sample Information Custody Information

Matrix:

Location Code:

Rush Request:

P.O.#:

Collected by:

Received by:

Analyzed by:

SOIL

GZA-AMER

48 Hour

12/14/16

LB

see "By" below

DR

Laboratory Data

RE1-3C 2.5-3 FT

Phoenix ID: BX05281

12/14/16

14:40

15:54

Parameter Result
RL/
PQL Units Date/Time By Reference

FOR: Attn: Mr. Dave Rusczyk

GZA GeoEnvironmental, Inc.

655 Winding Brook Drive

Suite 402

Glastonbury, CT 06033

Analysis Report
December 22, 2016

Date Time

587 East Middle Turnpike, P.O.Box 370, Manchester, CT 06045

              Tel. (860) 645-1102            Fax (860) 645-0823

Environmental Laboratories, Inc.

SDG ID: GBX05279

Client ID:

Project ID: FORMER AMBERBELLE  MILL

Dilution

89Percent Solid 12/14/16 Q SW846-%Solid%

CompletedExtraction of CT ETPH 12/14/16 BC/CKV SW3545A

TPH by GC (Extractable Products)
250Ext. Petroleum HC 55 12/16/16 KCA CTETPH 8015Dmg/Kg 1

**Identification 12/16/16 KCA CTETPH 8015Dmg/Kg 1

QA/QC Surrogates

71% n-Pentacosane 12/16/16 KCA 50 - 150 %% 1

Comments:

TPH Comment:
**Petroleum hydrocarbon chromatogram was not a perfect match with any of the standards, but contains a distribution in the C18 
to C36 range.  The sample was quantitated against a C9-C36 standard.

All soils, solids and sludges are reported on a dry weight basis unless otherwise noted in the sample comments.

Phyllis Shiller, Laboratory Director

December 22, 2016

If there are any questions regarding this data, please call Phoenix Client Services at extension 200.
This report must not be reproduced except in full as defined by the attached chain of custody.

Reviewed and Released by: Maryam Taylor, Project Manager

RL/PQL=Reporting/Practical Quantitation Level  ND=Not Detected   BRL=Below Reporting Level
QA/QC Surrogates: Surrogates are compounds (preceeded with a %) added by the lab to determine analysis efficiency.  Surrogate 
results(%) listed in the report are not "detected" compounds.

Ver 1
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Sample Information Custody Information

Matrix:

Location Code:

Rush Request:

P.O.#:

Collected by:

Received by:

Analyzed by:

SOIL

GZA-AMER

48 Hour

12/14/16

LB

see "By" below

DR

Laboratory Data

RE1-3D 2.5-3 FT

Phoenix ID: BX05282

12/14/16

14:45

15:54

Parameter Result
RL/
PQL Units Date/Time By Reference

FOR: Attn: Mr. Dave Rusczyk

GZA GeoEnvironmental, Inc.

655 Winding Brook Drive

Suite 402

Glastonbury, CT 06033

Analysis Report
December 22, 2016

Date Time

587 East Middle Turnpike, P.O.Box 370, Manchester, CT 06045

              Tel. (860) 645-1102            Fax (860) 645-0823

Environmental Laboratories, Inc.

SDG ID: GBX05279

Client ID:

Project ID: FORMER AMBERBELLE  MILL

Dilution

91Percent Solid 12/14/16 Q SW846-%Solid%

CompletedExtraction of CT ETPH 12/14/16 BC/CKV SW3545A

TPH by GC (Extractable Products)
NDExt. Petroleum HC 55 12/15/16 KCA CTETPH 8015Dmg/Kg 1

NDIdentification 12/15/16 KCA CTETPH 8015Dmg/Kg 1

QA/QC Surrogates

77% n-Pentacosane 12/15/16 KCA 50 - 150 %% 1

Comments:

All soils, solids and sludges are reported on a dry weight basis unless otherwise noted in the sample comments.

Phyllis Shiller, Laboratory Director

December 22, 2016

If there are any questions regarding this data, please call Phoenix Client Services at extension 200.
This report must not be reproduced except in full as defined by the attached chain of custody.

Reviewed and Released by: Maryam Taylor, Project Manager

RL/PQL=Reporting/Practical Quantitation Level  ND=Not Detected   BRL=Below Reporting Level
QA/QC Surrogates: Surrogates are compounds (preceeded with a %) added by the lab to determine analysis efficiency.  Surrogate 
results(%) listed in the report are not "detected" compounds.

Ver 1
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Sample Information Custody Information

Matrix:

Location Code:

Rush Request:

P.O.#:

Collected by:

Received by:

Analyzed by:

SOIL

GZA-AMER

48 Hour

12/14/16

LB

see "By" below

DR

Laboratory Data

RE1-6A 3.25-3.5 FT

Phoenix ID: BX05283

12/14/16

14:50

15:54

Parameter Result
RL/
PQL Units Date/Time By Reference

FOR: Attn: Mr. Dave Rusczyk

GZA GeoEnvironmental, Inc.

655 Winding Brook Drive

Suite 402

Glastonbury, CT 06033

Analysis Report
December 22, 2016

Date Time

587 East Middle Turnpike, P.O.Box 370, Manchester, CT 06045

              Tel. (860) 645-1102            Fax (860) 645-0823

Environmental Laboratories, Inc.

SDG ID: GBX05279

Client ID:

Project ID: FORMER AMBERBELLE  MILL

Dilution

88Percent Solid 12/14/16 Q SW846-%Solid%

CompletedSoil Extraction SVOA PAH 12/14/16 JJ/CKV SW3545A

Polynuclear Aromatic HC
ND2-Methylnaphthalene 260 12/14/16 DD SW8270Dug/Kg 1

NDAcenaphthene 260 12/14/16 DD SW8270Dug/Kg 1

NDAcenaphthylene 260 12/14/16 DD SW8270Dug/Kg 1

NDAnthracene 260 12/14/16 DD SW8270Dug/Kg 1

430Benz(a)anthracene 260 12/14/16 DD SW8270Dug/Kg 1

360Benzo(a)pyrene 260 12/14/16 DD SW8270Dug/Kg 1

330Benzo(b)fluoranthene 260 12/14/16 DD SW8270Dug/Kg 1

NDBenzo(ghi)perylene 260 12/14/16 DD SW8270Dug/Kg 1

300Benzo(k)fluoranthene 260 12/14/16 DD SW8270Dug/Kg 1

450Chrysene 260 12/14/16 DD SW8270Dug/Kg 1

NDDibenz(a,h)anthracene 260 12/14/16 DD SW8270Dug/Kg 1

930Fluoranthene 260 12/14/16 DD SW8270Dug/Kg 1

NDFluorene 260 12/14/16 DD SW8270Dug/Kg 1

NDIndeno(1,2,3-cd)pyrene 260 12/14/16 DD SW8270Dug/Kg 1

NDNaphthalene 260 12/14/16 DD SW8270Dug/Kg 1

910Phenanthrene 260 12/14/16 DD SW8270Dug/Kg 1

800Pyrene 260 12/14/16 DD SW8270Dug/Kg 1

QA/QC Surrogates

68% 2-Fluorobiphenyl 12/14/16 DD 30 - 130 %% 1

59% Nitrobenzene-d5 12/14/16 DD 30 - 130 %% 1

77% Terphenyl-d14 12/14/16 DD 30 - 130 %% 1

Ver 1
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RE1-6A 3.25-3.5 FT

Phoenix I.D.: BX05283

Client ID:

FORMER AMBERBELLE  MILLProject ID:

Parameter Result
RL/
PQL Units Date/Time By ReferenceDilution

Comments:

All soils, solids and sludges are reported on a dry weight basis unless otherwise noted in the sample comments.

Phyllis Shiller, Laboratory Director

December 22, 2016

If there are any questions regarding this data, please call Phoenix Client Services at extension 200.
This report must not be reproduced except in full as defined by the attached chain of custody.

Reviewed and Released by: Maryam Taylor, Project Manager

RL/PQL=Reporting/Practical Quantitation Level  ND=Not Detected   BRL=Below Reporting Level
QA/QC Surrogates: Surrogates are compounds (preceeded with a %) added by the lab to determine analysis efficiency.  Surrogate 
results(%) listed in the report are not "detected" compounds.

Ver 1
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Sample Information Custody Information

Matrix:

Location Code:

Rush Request:

P.O.#:

Collected by:

Received by:

Analyzed by:

SOIL

GZA-AMER

48 Hour

12/14/16

LB

see "By" below

DR

Laboratory Data

RE1-6B 3.25-3.5 FT

Phoenix ID: BX05284

12/14/16

14:55

15:54

Parameter Result
RL/
PQL Units Date/Time By Reference

FOR: Attn: Mr. Dave Rusczyk

GZA GeoEnvironmental, Inc.

655 Winding Brook Drive

Suite 402

Glastonbury, CT 06033

Analysis Report
December 22, 2016

Date Time

587 East Middle Turnpike, P.O.Box 370, Manchester, CT 06045

              Tel. (860) 645-1102            Fax (860) 645-0823

Environmental Laboratories, Inc.

SDG ID: GBX05279

Client ID:

Project ID: FORMER AMBERBELLE  MILL

Dilution

89Percent Solid 12/14/16 Q SW846-%Solid%

CompletedSoil Extraction SVOA PAH 12/14/16 JJ/CKV SW3545A

Polynuclear Aromatic HC
ND2-Methylnaphthalene 260 12/15/16 DD SW8270Dug/Kg 1

NDAcenaphthene 260 12/15/16 DD SW8270Dug/Kg 1

NDAcenaphthylene 260 12/15/16 DD SW8270Dug/Kg 1

NDAnthracene 260 12/15/16 DD SW8270Dug/Kg 1

NDBenz(a)anthracene 260 12/15/16 DD SW8270Dug/Kg 1

NDBenzo(a)pyrene 260 12/15/16 DD SW8270Dug/Kg 1

NDBenzo(b)fluoranthene 260 12/15/16 DD SW8270Dug/Kg 1

NDBenzo(ghi)perylene 260 12/15/16 DD SW8270Dug/Kg 1

NDBenzo(k)fluoranthene 260 12/15/16 DD SW8270Dug/Kg 1

NDChrysene 260 12/15/16 DD SW8270Dug/Kg 1

NDDibenz(a,h)anthracene 260 12/15/16 DD SW8270Dug/Kg 1

NDFluoranthene 260 12/15/16 DD SW8270Dug/Kg 1

NDFluorene 260 12/15/16 DD SW8270Dug/Kg 1

NDIndeno(1,2,3-cd)pyrene 260 12/15/16 DD SW8270Dug/Kg 1

NDNaphthalene 260 12/15/16 DD SW8270Dug/Kg 1

NDPhenanthrene 260 12/15/16 DD SW8270Dug/Kg 1

NDPyrene 260 12/15/16 DD SW8270Dug/Kg 1

QA/QC Surrogates

67% 2-Fluorobiphenyl 12/15/16 DD 30 - 130 %% 1

57% Nitrobenzene-d5 12/15/16 DD 30 - 130 %% 1

76% Terphenyl-d14 12/15/16 DD 30 - 130 %% 1

Ver 1
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RE1-6B 3.25-3.5 FT

Phoenix I.D.: BX05284

Client ID:

FORMER AMBERBELLE  MILLProject ID:

Parameter Result
RL/
PQL Units Date/Time By ReferenceDilution

Comments:

All soils, solids and sludges are reported on a dry weight basis unless otherwise noted in the sample comments.

Phyllis Shiller, Laboratory Director

December 22, 2016

If there are any questions regarding this data, please call Phoenix Client Services at extension 200.
This report must not be reproduced except in full as defined by the attached chain of custody.

Reviewed and Released by: Maryam Taylor, Project Manager

RL/PQL=Reporting/Practical Quantitation Level  ND=Not Detected   BRL=Below Reporting Level
QA/QC Surrogates: Surrogates are compounds (preceeded with a %) added by the lab to determine analysis efficiency.  Surrogate 
results(%) listed in the report are not "detected" compounds.

Ver 1
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Sample Information Custody Information

Matrix:

Location Code:

Rush Request:

P.O.#:

Collected by:

Received by:

Analyzed by:

SOIL

GZA-AMER

48 Hour

12/14/16

LB

see "By" below

DR

Laboratory Data

RE1-6C 2.5-3 FT

Phoenix ID: BX05285

12/14/16

15:00

15:54

Parameter Result
RL/
PQL Units Date/Time By Reference

FOR: Attn: Mr. Dave Rusczyk

GZA GeoEnvironmental, Inc.

655 Winding Brook Drive

Suite 402

Glastonbury, CT 06033

Analysis Report
December 22, 2016

Date Time

587 East Middle Turnpike, P.O.Box 370, Manchester, CT 06045

              Tel. (860) 645-1102            Fax (860) 645-0823

Environmental Laboratories, Inc.

SDG ID: GBX05279

Client ID:

Project ID: FORMER AMBERBELLE  MILL

Dilution

86Percent Solid 12/14/16 Q SW846-%Solid%

CompletedSoil Extraction SVOA PAH 12/14/16 JJ/CKV SW3545A

Polynuclear Aromatic HC
ND2-Methylnaphthalene 270 12/15/16 DD SW8270Dug/Kg 1

NDAcenaphthene 270 12/15/16 DD SW8270Dug/Kg 1

NDAcenaphthylene 270 12/15/16 DD SW8270Dug/Kg 1

NDAnthracene 270 12/15/16 DD SW8270Dug/Kg 1

NDBenz(a)anthracene 270 12/15/16 DD SW8270Dug/Kg 1

NDBenzo(a)pyrene 270 12/15/16 DD SW8270Dug/Kg 1

NDBenzo(b)fluoranthene 270 12/15/16 DD SW8270Dug/Kg 1

NDBenzo(ghi)perylene 270 12/15/16 DD SW8270Dug/Kg 1

NDBenzo(k)fluoranthene 270 12/15/16 DD SW8270Dug/Kg 1

NDChrysene 270 12/15/16 DD SW8270Dug/Kg 1

NDDibenz(a,h)anthracene 270 12/15/16 DD SW8270Dug/Kg 1

270Fluoranthene 270 12/15/16 DD SW8270Dug/Kg 1

NDFluorene 270 12/15/16 DD SW8270Dug/Kg 1

NDIndeno(1,2,3-cd)pyrene 270 12/15/16 DD SW8270Dug/Kg 1

NDNaphthalene 270 12/15/16 DD SW8270Dug/Kg 1

NDPhenanthrene 270 12/15/16 DD SW8270Dug/Kg 1

NDPyrene 270 12/15/16 DD SW8270Dug/Kg 1

QA/QC Surrogates

67% 2-Fluorobiphenyl 12/15/16 DD 30 - 130 %% 1

59% Nitrobenzene-d5 12/15/16 DD 30 - 130 %% 1

74% Terphenyl-d14 12/15/16 DD 30 - 130 %% 1

Ver 1
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RE1-6C 2.5-3 FT

Phoenix I.D.: BX05285

Client ID:

FORMER AMBERBELLE  MILLProject ID:

Parameter Result
RL/
PQL Units Date/Time By ReferenceDilution

Comments:

All soils, solids and sludges are reported on a dry weight basis unless otherwise noted in the sample comments.

Phyllis Shiller, Laboratory Director

December 22, 2016

If there are any questions regarding this data, please call Phoenix Client Services at extension 200.
This report must not be reproduced except in full as defined by the attached chain of custody.

Reviewed and Released by: Maryam Taylor, Project Manager

RL/PQL=Reporting/Practical Quantitation Level  ND=Not Detected   BRL=Below Reporting Level
QA/QC Surrogates: Surrogates are compounds (preceeded with a %) added by the lab to determine analysis efficiency.  Surrogate 
results(%) listed in the report are not "detected" compounds.

Ver 1
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Sample Information Custody Information

Matrix:

Location Code:

Rush Request:

P.O.#:

Collected by:

Received by:

Analyzed by:

SOIL

GZA-AMER

48 Hour

12/14/16

LB

see "By" below

DR

Laboratory Data

RE1-9A 3.5-3.75 FT

Phoenix ID: BX05286

12/14/16

15:05

15:54

Parameter Result
RL/
PQL Units Date/Time By Reference

FOR: Attn: Mr. Dave Rusczyk

GZA GeoEnvironmental, Inc.

655 Winding Brook Drive

Suite 402

Glastonbury, CT 06033

Analysis Report
December 22, 2016

Date Time

587 East Middle Turnpike, P.O.Box 370, Manchester, CT 06045

              Tel. (860) 645-1102            Fax (860) 645-0823

Environmental Laboratories, Inc.

SDG ID: GBX05279

Client ID:

Project ID: FORMER AMBERBELLE  MILL

Dilution

18.0Arsenic 0.73 12/15/16 TH SW6010Cmg/Kg 1

88Percent Solid 12/14/16 Q SW846-%Solid%

CompletedTotal Metals Digest 12/14/16 X/AG/BF SW3050B

Comments:

All soils, solids and sludges are reported on a dry weight basis unless otherwise noted in the sample comments.

Phyllis Shiller, Laboratory Director

December 22, 2016

If there are any questions regarding this data, please call Phoenix Client Services at extension 200.
This report must not be reproduced except in full as defined by the attached chain of custody.

Reviewed and Released by: Maryam Taylor, Project Manager

RL/PQL=Reporting/Practical Quantitation Level  ND=Not Detected   BRL=Below Reporting Level

Ver 1
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Sample Information Custody Information

Matrix:

Location Code:

Rush Request:

P.O.#:

Collected by:

Received by:

Analyzed by:

SOIL

GZA-AMER

48 Hour

12/14/16

LB

see "By" below

DR

Laboratory Data

RE1-9B 3-3.25 FT

Phoenix ID: BX05287

12/14/16

15:10

15:54

Parameter Result
RL/
PQL Units Date/Time By Reference

FOR: Attn: Mr. Dave Rusczyk

GZA GeoEnvironmental, Inc.

655 Winding Brook Drive

Suite 402

Glastonbury, CT 06033

Analysis Report
December 22, 2016

Date Time

587 East Middle Turnpike, P.O.Box 370, Manchester, CT 06045

              Tel. (860) 645-1102            Fax (860) 645-0823

Environmental Laboratories, Inc.

SDG ID: GBX05279

Client ID:

Project ID: FORMER AMBERBELLE  MILL

Dilution

25.4Arsenic 0.67 12/15/16 TH SW6010Cmg/Kg 1

89Percent Solid 12/14/16 Q SW846-%Solid%

CompletedTotal Metals Digest 12/14/16 X/AG/BF SW3050B

Comments:

All soils, solids and sludges are reported on a dry weight basis unless otherwise noted in the sample comments.

Phyllis Shiller, Laboratory Director

December 22, 2016

If there are any questions regarding this data, please call Phoenix Client Services at extension 200.
This report must not be reproduced except in full as defined by the attached chain of custody.

Reviewed and Released by: Maryam Taylor, Project Manager

RL/PQL=Reporting/Practical Quantitation Level  ND=Not Detected   BRL=Below Reporting Level

Ver 1
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Sample Information Custody Information

Matrix:

Location Code:

Rush Request:

P.O.#:

Collected by:

Received by:

Analyzed by:

SOIL

GZA-AMER

48 Hour

12/14/16

LB

see "By" below

DR

Laboratory Data

RE11-10A 3.5-3.75 FT

Phoenix ID: BX05288

12/14/16

15:15

15:54

Parameter Result
RL/
PQL Units Date/Time By Reference

FOR: Attn: Mr. Dave Rusczyk

GZA GeoEnvironmental, Inc.

655 Winding Brook Drive

Suite 402

Glastonbury, CT 06033

Analysis Report
December 22, 2016

Date Time

587 East Middle Turnpike, P.O.Box 370, Manchester, CT 06045

              Tel. (860) 645-1102            Fax (860) 645-0823

Environmental Laboratories, Inc.

SDG ID: GBX05279

Client ID:

Project ID: FORMER AMBERBELLE  MILL

Dilution

21.8Arsenic 0.68 12/15/16 LK SW6010Cmg/Kg 1

91Percent Solid 12/14/16 Q SW846-%Solid%

CompletedTotal Metals Digest 12/14/16 X/AG SW3050B

Comments:

All soils, solids and sludges are reported on a dry weight basis unless otherwise noted in the sample comments.

Phyllis Shiller, Laboratory Director

December 22, 2016

If there are any questions regarding this data, please call Phoenix Client Services at extension 200.
This report must not be reproduced except in full as defined by the attached chain of custody.

Reviewed and Released by: Maryam Taylor, Project Manager

RL/PQL=Reporting/Practical Quantitation Level  ND=Not Detected   BRL=Below Reporting Level

Ver 1
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Sample Information Custody Information

Matrix:

Location Code:

Rush Request:

P.O.#:

Collected by:

Received by:

Analyzed by:

SOIL

GZA-AMER

48 Hour

12/14/16

LB

see "By" below

DR

Laboratory Data

RE1-10B 3-3.25 FT

Phoenix ID: BX05289

12/14/16

15:20

15:54

Parameter Result
RL/
PQL Units Date/Time By Reference

FOR: Attn: Mr. Dave Rusczyk

GZA GeoEnvironmental, Inc.

655 Winding Brook Drive

Suite 402

Glastonbury, CT 06033

Analysis Report
December 22, 2016

Date Time

587 East Middle Turnpike, P.O.Box 370, Manchester, CT 06045

              Tel. (860) 645-1102            Fax (860) 645-0823

Environmental Laboratories, Inc.

SDG ID: GBX05279

Client ID:

Project ID: FORMER AMBERBELLE  MILL

Dilution

56.8Arsenic 0.71 12/15/16 LK SW6010Cmg/Kg 1

90Percent Solid 12/14/16 Q SW846-%Solid%

CompletedTotal Metals Digest 12/14/16 X/AG SW3050B

Comments:

All soils, solids and sludges are reported on a dry weight basis unless otherwise noted in the sample comments.

Phyllis Shiller, Laboratory Director

December 22, 2016

If there are any questions regarding this data, please call Phoenix Client Services at extension 200.
This report must not be reproduced except in full as defined by the attached chain of custody.

Reviewed and Released by: Maryam Taylor, Project Manager

RL/PQL=Reporting/Practical Quantitation Level  ND=Not Detected   BRL=Below Reporting Level

Ver 1
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Sample Information Custody Information

Matrix:

Location Code:

Rush Request:

P.O.#:

Collected by:

Received by:

Analyzed by:

SOIL

GZA-AMER

48 Hour

12/14/16

LB

see "By" below

DR

Laboratory Data

RE1-11A 3.25-3.5 FT

Phoenix ID: BX05290

12/14/16

15:25

15:54

Parameter Result
RL/
PQL Units Date/Time By Reference

FOR: Attn: Mr. Dave Rusczyk

GZA GeoEnvironmental, Inc.

655 Winding Brook Drive

Suite 402

Glastonbury, CT 06033

Analysis Report
December 22, 2016

Date Time

587 East Middle Turnpike, P.O.Box 370, Manchester, CT 06045

              Tel. (860) 645-1102            Fax (860) 645-0823

Environmental Laboratories, Inc.

SDG ID: GBX05279

Client ID:

Project ID: FORMER AMBERBELLE  MILL

Dilution

89Percent Solid 12/14/16 Q SW846-%Solid%

CompletedSoil Extraction SVOA PAH 12/14/16 JJ/CKV SW3545A

Polynuclear Aromatic HC
ND2-Methylnaphthalene 260 12/15/16 DD SW8270Dug/Kg 1

NDAcenaphthene 260 12/15/16 DD SW8270Dug/Kg 1

390Acenaphthylene 260 12/15/16 DD SW8270Dug/Kg 1

NDAnthracene 260 12/15/16 DD SW8270Dug/Kg 1

410Benz(a)anthracene 260 12/15/16 DD SW8270Dug/Kg 1

500Benzo(a)pyrene 260 12/15/16 DD SW8270Dug/Kg 1

450Benzo(b)fluoranthene 260 12/15/16 DD SW8270Dug/Kg 1

440Benzo(ghi)perylene 260 12/15/16 DD SW8270Dug/Kg 1

350Benzo(k)fluoranthene 260 12/15/16 DD SW8270Dug/Kg 1

470Chrysene 260 12/15/16 DD SW8270Dug/Kg 1

NDDibenz(a,h)anthracene 260 12/15/16 DD SW8270Dug/Kg 1

620Fluoranthene 260 12/15/16 DD SW8270Dug/Kg 1

NDFluorene 260 12/15/16 DD SW8270Dug/Kg 1

510Indeno(1,2,3-cd)pyrene 260 12/15/16 DD SW8270Dug/Kg 1

NDNaphthalene 260 12/15/16 DD SW8270Dug/Kg 1

300Phenanthrene 260 12/15/16 DD SW8270Dug/Kg 1

610Pyrene 260 12/15/16 DD SW8270Dug/Kg 1

QA/QC Surrogates

69% 2-Fluorobiphenyl 12/15/16 DD 30 - 130 %% 1

64% Nitrobenzene-d5 12/15/16 DD 30 - 130 %% 1

75% Terphenyl-d14 12/15/16 DD 30 - 130 %% 1

Ver 1
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RE1-11A 3.25-3.5 FT

Phoenix I.D.: BX05290

Client ID:

FORMER AMBERBELLE  MILLProject ID:

Parameter Result
RL/
PQL Units Date/Time By ReferenceDilution

Comments:

All soils, solids and sludges are reported on a dry weight basis unless otherwise noted in the sample comments.

Phyllis Shiller, Laboratory Director

December 22, 2016

If there are any questions regarding this data, please call Phoenix Client Services at extension 200.
This report must not be reproduced except in full as defined by the attached chain of custody.

Reviewed and Released by: Maryam Taylor, Project Manager

RL/PQL=Reporting/Practical Quantitation Level  ND=Not Detected   BRL=Below Reporting Level
QA/QC Surrogates: Surrogates are compounds (preceeded with a %) added by the lab to determine analysis efficiency.  Surrogate 
results(%) listed in the report are not "detected" compounds.

Ver 1
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Sample Information Custody Information

Matrix:

Location Code:

Rush Request:

P.O.#:

Collected by:

Received by:

Analyzed by:

SOIL

GZA-AMER

48 Hour

12/14/16

LB

see "By" below

DR

Laboratory Data

RE1-11B 3.25-3.5 FT

Phoenix ID: BX05291

12/14/16

15:30

15:54

Parameter Result
RL/
PQL Units Date/Time By Reference

FOR: Attn: Mr. Dave Rusczyk

GZA GeoEnvironmental, Inc.

655 Winding Brook Drive

Suite 402

Glastonbury, CT 06033

Analysis Report
December 22, 2016

Date Time

587 East Middle Turnpike, P.O.Box 370, Manchester, CT 06045

              Tel. (860) 645-1102            Fax (860) 645-0823

Environmental Laboratories, Inc.

SDG ID: GBX05279

Client ID:

Project ID: FORMER AMBERBELLE  MILL

Dilution

90Percent Solid 12/14/16 Q SW846-%Solid%

CompletedSoil Extraction SVOA PAH 12/14/16 JJ/CKV SW3545A

Polynuclear Aromatic HC
ND2-Methylnaphthalene 250 12/15/16 DD SW8270Dug/Kg 1

NDAcenaphthene 250 12/15/16 DD SW8270Dug/Kg 1

NDAcenaphthylene 250 12/15/16 DD SW8270Dug/Kg 1

NDAnthracene 250 12/15/16 DD SW8270Dug/Kg 1

NDBenz(a)anthracene 250 12/15/16 DD SW8270Dug/Kg 1

NDBenzo(a)pyrene 250 12/15/16 DD SW8270Dug/Kg 1

NDBenzo(b)fluoranthene 250 12/15/16 DD SW8270Dug/Kg 1

NDBenzo(ghi)perylene 250 12/15/16 DD SW8270Dug/Kg 1

NDBenzo(k)fluoranthene 250 12/15/16 DD SW8270Dug/Kg 1

NDChrysene 250 12/15/16 DD SW8270Dug/Kg 1

NDDibenz(a,h)anthracene 250 12/15/16 DD SW8270Dug/Kg 1

NDFluoranthene 250 12/15/16 DD SW8270Dug/Kg 1

NDFluorene 250 12/15/16 DD SW8270Dug/Kg 1

NDIndeno(1,2,3-cd)pyrene 250 12/15/16 DD SW8270Dug/Kg 1

NDNaphthalene 250 12/15/16 DD SW8270Dug/Kg 1

NDPhenanthrene 250 12/15/16 DD SW8270Dug/Kg 1

NDPyrene 250 12/15/16 DD SW8270Dug/Kg 1

QA/QC Surrogates

58% 2-Fluorobiphenyl 12/15/16 DD 30 - 130 %% 1

50% Nitrobenzene-d5 12/15/16 DD 30 - 130 %% 1

67% Terphenyl-d14 12/15/16 DD 30 - 130 %% 1

Ver 1
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RE1-11B 3.25-3.5 FT

Phoenix I.D.: BX05291

Client ID:

FORMER AMBERBELLE  MILLProject ID:

Parameter Result
RL/
PQL Units Date/Time By ReferenceDilution

Comments:

All soils, solids and sludges are reported on a dry weight basis unless otherwise noted in the sample comments.

Phyllis Shiller, Laboratory Director

December 22, 2016

If there are any questions regarding this data, please call Phoenix Client Services at extension 200.
This report must not be reproduced except in full as defined by the attached chain of custody.

Reviewed and Released by: Maryam Taylor, Project Manager

RL/PQL=Reporting/Practical Quantitation Level  ND=Not Detected   BRL=Below Reporting Level
QA/QC Surrogates: Surrogates are compounds (preceeded with a %) added by the lab to determine analysis efficiency.  Surrogate 
results(%) listed in the report are not "detected" compounds.

Ver 1
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QA/QC Data

Parameter
            Blk
Blank   RL

MS
%

MSD
%

MS
RPD

QA/QC Report
December 22, 2016

587 East Middle Turnpike, P.O.Box 370, Manchester, CT 06045
              Tel. (860) 645-1102            Fax (860) 645-0823

Environmental Laboratories, Inc.

SDG I.D.: GBX05279

LCS
%

Dup
RPD

LCSD
%

LCS
RPD

%
Rec

Limits

%
RPD

Limits
Sample
Result

Dup
Result

QA/QC Batch 369954 (mg/kg), QC Sample No: BX04791 (BX05288, BX05289)

ICP Metals - Soil
Arsenic 87.8BRL 91.6NC 75 - 125 301.80 2.630.66

QA/QC Batch 370005 (mg/kg), QC Sample No: BX05266 (BX05286, BX05287)

ICP Metals - Soil
Arsenic 89.9BRL 92.2NC 75 - 125 302.46 2.340.67
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QA/QC Data

Parameter
            Blk
Blank   RL

MS
%

MSD
%

MS
RPD

QA/QC Report
December 22, 2016

587 East Middle Turnpike, P.O.Box 370, Manchester, CT 06045
              Tel. (860) 645-1102            Fax (860) 645-0823

Environmental Laboratories, Inc.

SDG I.D.: GBX05279

LCS
%

LCSD
%

LCS
RPD

%
Rec

Limits

%
RPD

Limits

QA/QC Batch 370431 (mg/L), QC Sample No: BX03505 (BX05279)

TPH by GC (Extractable Products)
Ext. Petroleum HC ND 61 62 1.6 30 - 130 300.070

% n-Pentacosane 66 72 73 1.4 50 - 150 20%

QA/QC Batch 369959 (ug/kg), QC Sample No: BX04791 (BX05283)

Polynuclear Aromatic HC - Soil
2-Methylnaphthalene 80 77ND 3.861 65 6.3 30 - 130 30230

Acenaphthene 86 81ND 6.068 74 8.5 30 - 130 30230

Acenaphthylene 83 79ND 4.967 73 8.6 30 - 130 30230

Anthracene 76 77ND 1.366 74 11.4 30 - 130 30230

Benz(a)anthracene 91 86ND 5.669 76 9.7 30 - 130 30230

Benzo(a)pyrene 78 76ND 2.663 71 11.9 30 - 130 30230

Benzo(b)fluoranthene 88 84ND 4.767 79 16.4 30 - 130 30230

Benzo(ghi)perylene 79 76ND 3.964 72 11.8 30 - 130 30230

Benzo(k)fluoranthene 75 75ND 0.069 74 7.0 30 - 130 30230

Chrysene 89 88ND 1.174 83 11.5 30 - 130 30230

Dibenz(a,h)anthracene 79 79ND 0.068 77 12.4 30 - 130 30230

Fluoranthene 87 84ND 3.564 71 10.4 30 - 130 30230

Fluorene 79 78ND 1.364 73 13.1 30 - 130 30230

Indeno(1,2,3-cd)pyrene 82 79ND 3.765 74 12.9 30 - 130 30230

Naphthalene 77 77ND 0.058 60 3.4 30 - 130 30230

Phenanthrene 90 80ND 11.865 73 11.6 30 - 130 30230

Pyrene 92 87ND 5.666 74 11.4 30 - 130 30230

% 2-Fluorobiphenyl 73 7265 1.458 63 8.3 30 - 130 30%

% Nitrobenzene-d5 70 7254 2.855 58 5.3 30 - 130 30%

% Terphenyl-d14 80 7870 2.560 69 14.0 30 - 130 30%

QA/QC Batch 370017 (mg/Kg), QC Sample No: BX05019 (BX05279, BX05280, BX05281, BX05282)

TPH by GC (Extractable Products) - Soil
Ext. Petroleum H.C. 63 54ND 15.461 49 21.8 l60 - 120 3050

% n-Pentacosane 68 6251 9.266 52 23.7 50 - 150 30%

Additional criteria: LCS acceptance range is 60-120% MS acceptance range  50-150%.

Comment:

QA/QC Batch 370003 (ug/kg), QC Sample No: BX05019 (BX05284, BX05285, BX05290, BX05291)

Polynuclear Aromatic HC - Soil
2-Methylnaphthalene 71 74ND 4.169 69 0.0 30 - 130 30230

Acenaphthene 78 79ND 1.375 74 1.3 30 - 130 30230

Acenaphthylene 76 77ND 1.372 72 0.0 30 - 130 30230

Anthracene 83 82ND 1.276 77 1.3 30 - 130 30230

Benz(a)anthracene 79 81ND 2.574 76 2.7 30 - 130 30230

Benzo(a)pyrene 81 82ND 1.275 76 1.3 30 - 130 30230

Benzo(b)fluoranthene 82 86ND 4.878 78 0.0 30 - 130 30230
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QA/QC Data

Parameter
            Blk
Blank   RL

MS
%

MSD
%

MS
RPD

SDG I.D.: GBX05279

LCS
%

LCSD
%

LCS
RPD

%
Rec

Limits

%
RPD

Limits

Benzo(ghi)perylene 82 84ND 2.474 76 2.7 30 - 130 30230

Benzo(k)fluoranthene 80 78ND 2.573 75 2.7 30 - 130 30230

Chrysene 83 84ND 1.278 79 1.3 30 - 130 30230

Dibenz(a,h)anthracene 82 84ND 2.475 76 1.3 30 - 130 30230

Fluoranthene 81 83ND 2.476 77 1.3 30 - 130 30230

Fluorene 79 81ND 2.575 75 0.0 30 - 130 30230

Indeno(1,2,3-cd)pyrene 90 93ND 3.382 84 2.4 30 - 130 30230

Naphthalene 70 72ND 2.867 66 1.5 30 - 130 30230

Phenanthrene 80 81ND 1.274 76 2.7 30 - 130 30230

Pyrene 84 86ND 2.478 78 0.0 30 - 130 30230

% 2-Fluorobiphenyl 73 7470 1.470 70 0.0 30 - 130 30%

% Nitrobenzene-d5 63 6457 1.659 61 3.3 30 - 130 30%

% Terphenyl-d14 79 8279 3.775 77 2.6 30 - 130 30%

l = This parameter is outside laboratory LCS/LCSD specified recovery limits.

MS - Matrix Spike
Phyllis Shiller, Laboratory Director

If there are any questions regarding this data, please call Phoenix Client Services at extension 200.

December 22, 2016
MS Dup - Matrix Spike Duplicate

RPD - Relative Percent Difference

LCS - Laboratory Control Sample

LCSD - Laboratory Control Sample Duplicate

NC - No Criteria

Intf - Interference
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Sample Criteria Exceedances ReportThursday, December 22, 2016

Acode Phoenix Analyte CriteriaResult RLSampNo
Analysis

UnitsCriteria

GBX05279 - GZA-AMER
Criteria: CT: GAM, RC

RL
Criteria

State: CT

$ETPH_SMR Ext. Petroleum HC 5003100 58 mg/KgBX05279 CT  /  PESTICIDES, PCB's, TPH, a  /  GA/GAA PMC (mg/kg 500

$ETPH_SMR Ext. Petroleum HC 5003100 58 mg/KgBX05279 CT  /  PESTICIDES, PCB's, TPH, a  /  RES DEC (mg/kg) 500

AS-SM Arsenic 1018.0 0.73 mg/KgBX05286 CT  /  INORGANIC SUBSTANCES  /  RES DEC (mg/kg) 10

AS-SM Arsenic 1025.4 0.67 mg/KgBX05287 CT  /  INORGANIC SUBSTANCES  /  RES DEC (mg/kg) 10

AS-SM Arsenic 1021.8 0.68 mg/KgBX05288 CT  /  INORGANIC SUBSTANCES  /  RES DEC (mg/kg) 10

AS-SM Arsenic 1056.8 0.71 mg/KgBX05289 CT  /  INORGANIC SUBSTANCES  /  RES DEC (mg/kg) 10

Phoenix Laboratories does not assume responsibility for the data contained in this report.  It is provided as an additional tool to identify requested criteria exceedences.  All efforts are made to 
ensure the accuracy of the data (obtained from appropriate agencies).  A lack of exceedence information does not necessarily suggest conformance to the criteria.  It is ultimately the site 
professional's responsibility to determine appropriate compliance.
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Phoenix Environmental Labs, Inc.

Maryam  Taylor

Project Manager

Yes
Were all samples received by the laboratory in a condition consistent with that described on 
the associated Chain-of-Custody document(s)?

For each analytical method referenced in this laboratory report package, were all specified 
QA/QC performance criteria followed, including the requirement to explain any criteria 
falling outside of acceptable guidelines, as specified in the CT DEP method-specific 
Reasonable Confidence Protocol documents?

No

Were all QA/QC performance criteria specified in the Reasonable Confidence Protocol 
documents acheived? See Section: ETPH Narration.

For each analytical method referenced in this laboratory report package, were results 
reported for all constituents identified in the method-specific analyte lists presented in the 
Reasonable Confidence Protocol documents?

I, the undersigned, attest under the pains and penalties of perjury that, to the best of my 
knowledge and belief and based upon my personal inquiry of those responsible for providing the 
information contained in this analytical report, such information is accurate and complete.

 2

 1

 4

 6

Thursday, December 22, 2016Date:

Notes:  For all questions to which the response was "No" (with the exception of question #7), 
additional information must be provided in an attached narrative.  If the answer to question #1, #1A 
or 1B is "No", the data package does not meet the requirements for "Reasonable Confidence".
This form may not be altered and all questions must be answered.

Authorized Signature:

Client: GZA GeoEnvironmental, Inc.

Project Number:

Phoenix Environmental Labs, Inc.Laboratory Name:

Project Location:

REASONABLE CONFIDENCE PROTOCOL

FORMER AMBERBELLE  MILL

Yes No

Yes No

Yes No

Laboratory Sample ID(s): Sampling Date(s): 12/14/2016

Were samples received at an appropriate temperature (< 6 Degrees C)? 3 Yes No

Yes No

Are project-specific matrix spikes and laboratory duplicates included in the data set? 7 Yes No

Printed Name:

Position:

List RCP Methods Used (e.g., 8260, 8270, et cetera)

YesWere the method specified preservation and holding time requirements met? No 1A

                                                              Was the VPH or EPH method conducted without 
significant modifications (see section 11.3 of respective RCP methods)

 1B Yes No
NA

              a) Were reporting limits specified or referenced on the chain-of-custody?

              b) Were these reporting limits met?

 5 Yes No

NA

CTDEP RCP Laboratory Analysis QA/QC Certification Form - November 2007
Laboratory Quality Assurance and Quality Control Guidance Reasonable Confidence Protocols

LABORATORY ANALYSIS QA/QC CERTIFICATION FORM

BX05279-BX05291

1311/1312, 6010, 8270, ETPH

VPH and EPH methods only: 

Name of Laboratory

This certification form is to be used for RCP methods only.
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RCP Certification Report
December 22, 2016

587 East Middle Turnpike, P.O.Box 370, Manchester, CT 06045
              Tel. (860) 645-1102            Fax (860) 645-0823

Environmental Laboratories, Inc.

SDG I.D.: GBX05279

SDG Comments
Metals Analysis:
The client requested a shorter list of elements than the 6010 RCP list.  Only Arsenic is reported as requested on the chain of 
custody.

8270 Semi-volatile Organics:
The client requested a short list for 8270 RCP Semivolatile.  Only the PAH constituents are reported as requested on the chain-of-
custody.

ETPH Narration
Were all QA/QC performance criteria specified in the Reasonable Confidence Protocol documents achieved?  No. 

QC Batch 370017 (Samples:  BX05279, BX05280, BX05281, BX05282): -----

The LCS and/or the LCSD recovery is below range. A low bias is possible. (Ext. Petroleum H.C.)

Instrument:

BX05279, BX05280, BX05281

AUFID-D1 12/15/16-1 Keith Aloisa, Chemist 12/15/16

The initial calibration (ETPHN13I) RSD for the compound list was less than 30% except for the following compounds: None.
The continuing calibration %D for the compound list was less than 30% except for the following compounds:None.

BX05282

AU-XL2 12/14/16-1 Jeff Bucko, Chemist 12/14/16

The initial calibration (ETPHD14I) RSD for the compound list was less than 30% except for the following compounds: None.
The continuing calibration %D for the compound list was less than 30% except for the following compounds:None.

BX05279

AU-XL2 12/20/16-1 Jeff Bucko, Chemist 12/20/16

The initial calibration (ETPHD14I) RSD for the compound list was less than 30% except for the following compounds: None.
The continuing calibration %D for the compound list was less than 30% except for the following compounds:None.

QC (Batch Specific):

BX05279, BX05280, BX05281, BX05282

Batch 370017  (BX05019)

All LCS recoveries were within 60 - 120 with the following exceptions: None.
All LCSD recoveries were within 60 - 120 with the following exceptions: Ext. Petroleum H.C.(49%)
All LCS/LCSD RPDs were less than 30% with the following exceptions: None.

BX05279

Batch 370431  (BX03505)

All LCS recoveries were within 60 - 120 with the following exceptions: None.
All LCSD recoveries were within 60 - 120 with the following exceptions: None.
All LCS/LCSD RPDs were less than 30% with the following exceptions: None.

ICP Metals Narration
Were all QA/QC performance criteria specified in the analytical method achieved? Yes.

Instrument:
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 Certification Report
December 22, 2016

587 East Middle Turnpike, P.O.Box 370, Manchester, CT 06045
              Tel. (860) 645-1102            Fax (860) 645-0823

Environmental Laboratories, Inc.

SDG I.D.: GBX05279

ICP Metals Narration

BX05286, BX05287, BX05288, BX05289

ARCOS 12/15/16 05:53 Laura Kinnin, Tina Hall, Chemist 12/15/16

The linear range is defined daily by the calibration range.
The following Initial Calibration Verification (ICV) compounds did not meet criteria: None.
The following Continuing Calibration Verification (CCV) compounds did not meet criteria: None.
The following ICP Interference Check (ICSAB) compounds did not meet criteria: None.

QC (Batch Specific):

BX05288, BX05289

Batch 369954  (BX04791)

All LCS recoveries were within 75 - 125 with the following exceptions: None.

BX05286, BX05287

Batch 370005  (BX05266)

All LCS recoveries were within 75 - 125 with the following exceptions: None.

PAH Narration
Were all QA/QC performance criteria specified in the Reasonable Confidence Protocol documents achieved?  Yes.

Instrument:

BX05283, BX05284, BX05285, BX05290, BX05291

CHEM05 12/14/16-2 Damien Drobinski, Chemist 12/14/16

Initial Calibration Verification (CHEM05/BN_1121):
100% of target compounds met criteria. 
The following compounds had %RSDs >20%: None.
The following compounds did not meet recommended response factors: None.
The following compounds did not meet a minimum response factors: None.

Continuing Calibration Verification  (CHEM05/1214_26-BN_1121):
Internal standard areas were within 50 to 200% of the initial calibration with the following exceptions: None.
100% of target compounds met criteria. 
The following compounds did not meet % deviation criteria: None.
The following compounds did not meet maximum % deviations: None.
The following compounds did not meet recommended response factors: None.
The following compounds did not meet minimum response factors: None.

QC (Batch Specific):

BX05283

Batch 369959  (BX04791)

All LCS recoveries were within 30 - 130 with the following exceptions: None.
All LCSD recoveries were within 30 - 130 with the following exceptions: None.
All LCS/LCSD RPDs were less than 30% with the following exceptions: None.

BX05284, BX05285, BX05290, BX05291

Batch 370003  (BX05019)
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RCP Certification Report
December 22, 2016

587 East Middle Turnpike, P.O.Box 370, Manchester, CT 06045
              Tel. (860) 645-1102            Fax (860) 645-0823

Environmental Laboratories, Inc.

SDG I.D.: GBX05279

PAH Narration
All LCS recoveries were within 30 - 130 with the following exceptions: None.
All LCSD recoveries were within 30 - 130 with the following exceptions: None.
All LCS/LCSD RPDs were less than 30% with the following exceptions: None.

Temperature Narration
The samples were received at 1C with cooling initiated.
(Note acceptance criteria is above freezing up to 6°C)
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BV90771 - BV90778

Thursday, December 01, 2016

Sample ID#s:

Attn: Mr David Rusczyk

GZA GeoEnvironmental, Inc.

655 Winding Brook Drive

Suite 402

Glastonbury, CT 06033

Project ID: AMERBELLE PHASE 2

Sincerely yours,

Laboratory Director

Phyllis Shiller

If you have any questions concerning this testing, please do not hesitate to contact 

Phoenix Client Services at ext. 200.

NELAC - #NY11301

CT Lab Registration #PH-0618

MA Lab Registration #MA-CT-007

ME Lab Registration #CT-007

NH Lab Registration #213693-A,B

NJ Lab Registration #CT-003

NY Lab Registration #11301

PA Lab Registration #68-03530

RI Lab Registration #63

VT Lab Registration #VT11301

This laboratory is in compliance with the NELAC requirements of procedures used 

except where indicated.

This report contains results for the parameters tested, under the sampling conditions 

described on the Chain Of Custody, as received by the laboratory.  This report is 

incomplete unless all pages indicated in the pagination at the bottom of the page are 

included.

All soils, solids and sludges are reported on a dry weight basis unless otherwise noted 

in the sample comments.

A scanned version of the COC form accompanies the analytical report and is an exact 

duplicate of the original.

587 East Middle Turnpike, P.O. Box 370, Manchester, CT 06040

Telephone (860) 645-1102   Fax (860) 645-0823
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Sample Information Custody Information

Matrix:

Location Code:

Rush Request:

P.O.#:

Collected by:

Received by:

Analyzed by:

SOIL

GZA-AMER

48 Hour

45441.04

11/28/16

LB

see "By" below

SC

Laboratory Data

RE1-7 (2-2.25 FT)

Phoenix ID: BV90771

11/28/16

13:15

15:40

Parameter Result
RL/
PQL Units Date/Time By Reference

FOR: Attn: Mr David Rusczyk

GZA GeoEnvironmental, Inc.

655 Winding Brook Drive

Suite 402

Glastonbury, CT 06033

Analysis Report
December 01, 2016

Date Time

587 East Middle Turnpike, P.O.Box 370, Manchester, CT 06045

              Tel. (860) 645-1102            Fax (860) 645-0823

Environmental Laboratories, Inc.

SDG ID: GBV90771

Client ID:

Project ID: AMERBELLE PHASE 2

Dilution

0.79Arsenic 0.68 11/30/16 LK SW6010Cmg/Kg 1

93Percent Solid 11/28/16 Q SW846-%Solid%

CompletedSoil Extraction SVOA PAH 11/28/16 JJ/CKV SW3545A

CompletedExtraction of CT ETPH 11/28/16 CC/CKV SW3545A

CompletedTotal Metals Digest 11/28/16 X/AG SW3050B

TPH by GC (Extractable Products)
NDExt. Petroleum HC 52 11/29/16 JRB CTETPH 8015Dmg/Kg 1

NDIdentification 11/29/16 JRB CTETPH 8015Dmg/Kg 1

QA/QC Surrogates

60% n-Pentacosane 11/29/16 JRB 50 - 150 %% 1

Polynuclear Aromatic HC
ND2-Methylnaphthalene 250 11/29/16 DD SW8270Dug/Kg 1

NDAcenaphthene 250 11/29/16 DD SW8270Dug/Kg 1

NDAcenaphthylene 250 11/29/16 DD SW8270Dug/Kg 1

NDAnthracene 250 11/29/16 DD SW8270Dug/Kg 1

NDBenz(a)anthracene 250 11/29/16 DD SW8270Dug/Kg 1

NDBenzo(a)pyrene 250 11/29/16 DD SW8270Dug/Kg 1

NDBenzo(b)fluoranthene 250 11/29/16 DD SW8270Dug/Kg 1

NDBenzo(ghi)perylene 250 11/29/16 DD SW8270Dug/Kg 1

NDBenzo(k)fluoranthene 250 11/29/16 DD SW8270Dug/Kg 1

NDChrysene 250 11/29/16 DD SW8270Dug/Kg 1

NDDibenz(a,h)anthracene 250 11/29/16 DD SW8270Dug/Kg 1

NDFluoranthene 250 11/29/16 DD SW8270Dug/Kg 1

NDFluorene 250 11/29/16 DD SW8270Dug/Kg 1

NDIndeno(1,2,3-cd)pyrene 250 11/29/16 DD SW8270Dug/Kg 1

NDNaphthalene 250 11/29/16 DD SW8270Dug/Kg 1

Ver 1
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RE1-7 (2-2.25 FT)

Phoenix I.D.: BV90771

Client ID:

AMERBELLE PHASE 2Project ID:

Parameter Result
RL/
PQL Units Date/Time By ReferenceDilution

NDPhenanthrene 250 11/29/16 DD SW8270Dug/Kg 1

NDPyrene 250 11/29/16 DD SW8270Dug/Kg 1

QA/QC Surrogates

62% 2-Fluorobiphenyl 11/29/16 DD 30 - 130 %% 1

56% Nitrobenzene-d5 11/29/16 DD 30 - 130 %% 1

68% Terphenyl-d14 11/29/16 DD 30 - 130 %% 1

Comments:

All soils, solids and sludges are reported on a dry weight basis unless otherwise noted in the sample comments.

Phyllis Shiller, Laboratory Director

December 01, 2016

If there are any questions regarding this data, please call Phoenix Client Services at extension 200.
This report must not be reproduced except in full as defined by the attached chain of custody.

Reviewed and Released by: Ethan Lee, Project Manager

RL/PQL=Reporting/Practical Quantitation Level  ND=Not Detected   BRL=Below Reporting Level
QA/QC Surrogates: Surrogates are compounds (preceeded with a %) added by the lab to determine analysis efficiency.  Surrogate 
results(%) listed in the report are not "detected" compounds.

Ver 1
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Sample Information Custody Information

Matrix:

Location Code:

Rush Request:

P.O.#:

Collected by:

Received by:

Analyzed by:

SOIL

GZA-AMER

48 Hour

45441.04

11/28/16

LB

see "By" below

SC

Laboratory Data

RE1-8 (2-2.25 FT)

Phoenix ID: BV90772

11/28/16

13:20

15:40

Parameter Result
RL/
PQL Units Date/Time By Reference

FOR: Attn: Mr David Rusczyk

GZA GeoEnvironmental, Inc.

655 Winding Brook Drive

Suite 402

Glastonbury, CT 06033

Analysis Report
December 01, 2016

Date Time

587 East Middle Turnpike, P.O.Box 370, Manchester, CT 06045

              Tel. (860) 645-1102            Fax (860) 645-0823

Environmental Laboratories, Inc.

SDG ID: GBV90771

Client ID:

Project ID: AMERBELLE PHASE 2

Dilution

2.94Arsenic 0.73 11/30/16 LK SW6010Cmg/Kg 1

90Percent Solid 11/28/16 Q SW846-%Solid%

CompletedSoil Extraction SVOA PAH 11/28/16 JJ/CKV SW3545A

CompletedExtraction of CT ETPH 11/28/16 CC/CKV SW3545A

CompletedTotal Metals Digest 11/28/16 X/AG SW3050B

TPH by GC (Extractable Products)
NDExt. Petroleum HC 55 11/29/16 JRB CTETPH 8015Dmg/Kg 1

NDIdentification 11/29/16 JRB CTETPH 8015Dmg/Kg 1

QA/QC Surrogates

80% n-Pentacosane 11/29/16 JRB 50 - 150 %% 1

Polynuclear Aromatic HC
ND2-Methylnaphthalene 260 11/29/16 DD SW8270Dug/Kg 1

NDAcenaphthene 260 11/29/16 DD SW8270Dug/Kg 1

NDAcenaphthylene 260 11/29/16 DD SW8270Dug/Kg 1

NDAnthracene 260 11/29/16 DD SW8270Dug/Kg 1

NDBenz(a)anthracene 260 11/29/16 DD SW8270Dug/Kg 1

NDBenzo(a)pyrene 260 11/29/16 DD SW8270Dug/Kg 1

NDBenzo(b)fluoranthene 260 11/29/16 DD SW8270Dug/Kg 1

NDBenzo(ghi)perylene 260 11/29/16 DD SW8270Dug/Kg 1

NDBenzo(k)fluoranthene 260 11/29/16 DD SW8270Dug/Kg 1

NDChrysene 260 11/29/16 DD SW8270Dug/Kg 1

NDDibenz(a,h)anthracene 260 11/29/16 DD SW8270Dug/Kg 1

NDFluoranthene 260 11/29/16 DD SW8270Dug/Kg 1

NDFluorene 260 11/29/16 DD SW8270Dug/Kg 1

NDIndeno(1,2,3-cd)pyrene 260 11/29/16 DD SW8270Dug/Kg 1

NDNaphthalene 260 11/29/16 DD SW8270Dug/Kg 1

Ver 1
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RE1-8 (2-2.25 FT)

Phoenix I.D.: BV90772

Client ID:

AMERBELLE PHASE 2Project ID:

Parameter Result
RL/
PQL Units Date/Time By ReferenceDilution

NDPhenanthrene 260 11/29/16 DD SW8270Dug/Kg 1

NDPyrene 260 11/29/16 DD SW8270Dug/Kg 1

QA/QC Surrogates

71% 2-Fluorobiphenyl 11/29/16 DD 30 - 130 %% 1

67% Nitrobenzene-d5 11/29/16 DD 30 - 130 %% 1

77% Terphenyl-d14 11/29/16 DD 30 - 130 %% 1

Comments:

All soils, solids and sludges are reported on a dry weight basis unless otherwise noted in the sample comments.

Phyllis Shiller, Laboratory Director

December 01, 2016

If there are any questions regarding this data, please call Phoenix Client Services at extension 200.
This report must not be reproduced except in full as defined by the attached chain of custody.

Reviewed and Released by: Ethan Lee, Project Manager

RL/PQL=Reporting/Practical Quantitation Level  ND=Not Detected   BRL=Below Reporting Level
QA/QC Surrogates: Surrogates are compounds (preceeded with a %) added by the lab to determine analysis efficiency.  Surrogate 
results(%) listed in the report are not "detected" compounds.

Ver 1
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Sample Information Custody Information

Matrix:

Location Code:

Rush Request:

P.O.#:

Collected by:

Received by:

Analyzed by:

SOIL

GZA-AMER

48 Hour

45441.04

11/28/16

LB

see "By" below

SC

Laboratory Data

RE1-9 (1.25-1.5 FT)

Phoenix ID: BV90773

11/28/16

13:25

15:40

Parameter Result
RL/
PQL Units Date/Time By Reference

FOR: Attn: Mr David Rusczyk

GZA GeoEnvironmental, Inc.

655 Winding Brook Drive

Suite 402

Glastonbury, CT 06033

Analysis Report
December 01, 2016

Date Time

587 East Middle Turnpike, P.O.Box 370, Manchester, CT 06045

              Tel. (860) 645-1102            Fax (860) 645-0823

Environmental Laboratories, Inc.

SDG ID: GBV90771

Client ID:

Project ID: AMERBELLE PHASE 2

Dilution

57.4Arsenic 0.81 11/30/16 LK SW6010Cmg/Kg 1

86Percent Solid 11/28/16 Q SW846-%Solid%

CompletedSoil Extraction SVOA PAH 11/28/16 JJ/CKV SW3545A

CompletedExtraction of CT ETPH 11/30/16 I/I SW3545A

CompletedTotal Metals Digest 11/28/16 X/AG SW3050B

TPH by GC (Extractable Products)
NDExt. Petroleum HC 57 11/30/16 JRB CTETPH 8015Dmg/Kg 1

NDIdentification 11/30/16 JRB CTETPH 8015Dmg/Kg 1

QA/QC Surrogates

69% n-Pentacosane 11/30/16 JRB 50 - 150 %% 1

Polynuclear Aromatic HC
ND2-Methylnaphthalene 260 11/29/16 DD SW8270Dug/Kg 1

NDAcenaphthene 260 11/29/16 DD SW8270Dug/Kg 1

NDAcenaphthylene 260 11/29/16 DD SW8270Dug/Kg 1

NDAnthracene 260 11/29/16 DD SW8270Dug/Kg 1

NDBenz(a)anthracene 260 11/29/16 DD SW8270Dug/Kg 1

290Benzo(a)pyrene 260 11/29/16 DD SW8270Dug/Kg 1

290Benzo(b)fluoranthene 260 11/29/16 DD SW8270Dug/Kg 1

NDBenzo(ghi)perylene 260 11/29/16 DD SW8270Dug/Kg 1

NDBenzo(k)fluoranthene 260 11/29/16 DD SW8270Dug/Kg 1

300Chrysene 260 11/29/16 DD SW8270Dug/Kg 1

NDDibenz(a,h)anthracene 260 11/29/16 DD SW8270Dug/Kg 1

450Fluoranthene 260 11/29/16 DD SW8270Dug/Kg 1

NDFluorene 260 11/29/16 DD SW8270Dug/Kg 1

NDIndeno(1,2,3-cd)pyrene 260 11/29/16 DD SW8270Dug/Kg 1

NDNaphthalene 260 11/29/16 DD SW8270Dug/Kg 1

Ver 1
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RE1-9 (1.25-1.5 FT)

Phoenix I.D.: BV90773

Client ID:

AMERBELLE PHASE 2Project ID:

Parameter Result
RL/
PQL Units Date/Time By ReferenceDilution

NDPhenanthrene 260 11/29/16 DD SW8270Dug/Kg 1

420Pyrene 260 11/29/16 DD SW8270Dug/Kg 1

QA/QC Surrogates

56% 2-Fluorobiphenyl 11/29/16 DD 30 - 130 %% 1

56% Nitrobenzene-d5 11/29/16 DD 30 - 130 %% 1

57% Terphenyl-d14 11/29/16 DD 30 - 130 %% 1

Comments:

All soils, solids and sludges are reported on a dry weight basis unless otherwise noted in the sample comments.

Phyllis Shiller, Laboratory Director

December 01, 2016

If there are any questions regarding this data, please call Phoenix Client Services at extension 200.
This report must not be reproduced except in full as defined by the attached chain of custody.

Reviewed and Released by: Ethan Lee, Project Manager

RL/PQL=Reporting/Practical Quantitation Level  ND=Not Detected   BRL=Below Reporting Level
QA/QC Surrogates: Surrogates are compounds (preceeded with a %) added by the lab to determine analysis efficiency.  Surrogate 
results(%) listed in the report are not "detected" compounds.

Ver 1
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Sample Information Custody Information

Matrix:

Location Code:

Rush Request:

P.O.#:

Collected by:

Received by:

Analyzed by:

SOIL

GZA-AMER

48 Hour

45441.04

11/28/16

LB

see "By" below

SC

Laboratory Data

RE1-10 (1.25-1.5 FT)

Phoenix ID: BV90774

11/28/16

13:30

15:40

Parameter Result
RL/
PQL Units Date/Time By Reference

FOR: Attn: Mr David Rusczyk

GZA GeoEnvironmental, Inc.

655 Winding Brook Drive

Suite 402

Glastonbury, CT 06033

Analysis Report
December 01, 2016

Date Time

587 East Middle Turnpike, P.O.Box 370, Manchester, CT 06045

              Tel. (860) 645-1102            Fax (860) 645-0823

Environmental Laboratories, Inc.

SDG ID: GBV90771

Client ID:

Project ID: AMERBELLE PHASE 2

Dilution

32.1Arsenic 0.75 11/30/16 LK SW6010Cmg/Kg 1

90Percent Solid 11/28/16 Q SW846-%Solid%

CompletedSoil Extraction SVOA PAH 11/28/16 JJ/CKV SW3545A

CompletedExtraction of CT ETPH 11/28/16 CC/CKV SW3545A

CompletedTotal Metals Digest 11/28/16 X/AG SW3050B

TPH by GC (Extractable Products)
NDExt. Petroleum HC 54 11/29/16 JRB CTETPH 8015Dmg/Kg 1

NDIdentification 11/29/16 JRB CTETPH 8015Dmg/Kg 1

QA/QC Surrogates

87% n-Pentacosane 11/29/16 JRB 50 - 150 %% 1

Polynuclear Aromatic HC
ND2-Methylnaphthalene 260 11/29/16 DD SW8270Dug/Kg 1

NDAcenaphthene 260 11/29/16 DD SW8270Dug/Kg 1

NDAcenaphthylene 260 11/29/16 DD SW8270Dug/Kg 1

NDAnthracene 260 11/29/16 DD SW8270Dug/Kg 1

NDBenz(a)anthracene 260 11/29/16 DD SW8270Dug/Kg 1

NDBenzo(a)pyrene 260 11/29/16 DD SW8270Dug/Kg 1

NDBenzo(b)fluoranthene 260 11/29/16 DD SW8270Dug/Kg 1

NDBenzo(ghi)perylene 260 11/29/16 DD SW8270Dug/Kg 1

NDBenzo(k)fluoranthene 260 11/29/16 DD SW8270Dug/Kg 1

280Chrysene 260 11/29/16 DD SW8270Dug/Kg 1

NDDibenz(a,h)anthracene 260 11/29/16 DD SW8270Dug/Kg 1

300Fluoranthene 260 11/29/16 DD SW8270Dug/Kg 1

NDFluorene 260 11/29/16 DD SW8270Dug/Kg 1

NDIndeno(1,2,3-cd)pyrene 260 11/29/16 DD SW8270Dug/Kg 1

NDNaphthalene 260 11/29/16 DD SW8270Dug/Kg 1

Ver 1
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RE1-10 (1.25-1.5 FT)

Phoenix I.D.: BV90774

Client ID:

AMERBELLE PHASE 2Project ID:

Parameter Result
RL/
PQL Units Date/Time By ReferenceDilution

NDPhenanthrene 260 11/29/16 DD SW8270Dug/Kg 1

280Pyrene 260 11/29/16 DD SW8270Dug/Kg 1

QA/QC Surrogates

67% 2-Fluorobiphenyl 11/29/16 DD 30 - 130 %% 1

63% Nitrobenzene-d5 11/29/16 DD 30 - 130 %% 1

71% Terphenyl-d14 11/29/16 DD 30 - 130 %% 1

Comments:

All soils, solids and sludges are reported on a dry weight basis unless otherwise noted in the sample comments.

Phyllis Shiller, Laboratory Director

December 01, 2016

If there are any questions regarding this data, please call Phoenix Client Services at extension 200.
This report must not be reproduced except in full as defined by the attached chain of custody.

Reviewed and Released by: Ethan Lee, Project Manager

RL/PQL=Reporting/Practical Quantitation Level  ND=Not Detected   BRL=Below Reporting Level
QA/QC Surrogates: Surrogates are compounds (preceeded with a %) added by the lab to determine analysis efficiency.  Surrogate 
results(%) listed in the report are not "detected" compounds.

Ver 1
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Sample Information Custody Information

Matrix:

Location Code:

Rush Request:

P.O.#:

Collected by:

Received by:

Analyzed by:

SOIL

GZA-AMER

48 Hour

45441.04

11/28/16

LB

see "By" below

SC

Laboratory Data

RE1-11 (1-1.25 FT)

Phoenix ID: BV90775

11/28/16

13:35

15:40

Parameter Result
RL/
PQL Units Date/Time By Reference

FOR: Attn: Mr David Rusczyk

GZA GeoEnvironmental, Inc.

655 Winding Brook Drive

Suite 402

Glastonbury, CT 06033

Analysis Report
December 01, 2016

Date Time

587 East Middle Turnpike, P.O.Box 370, Manchester, CT 06045

              Tel. (860) 645-1102            Fax (860) 645-0823

Environmental Laboratories, Inc.

SDG ID: GBV90771

Client ID:

Project ID: AMERBELLE PHASE 2

Dilution

8.39Arsenic 0.73 11/30/16 LK SW6010Cmg/Kg 1

92Percent Solid 11/28/16 Q SW846-%Solid%

CompletedSoil Extraction SVOA PAH 11/28/16 JJ/CKV SW3545A

CompletedExtraction of CT ETPH 11/28/16 CC/CKV SW3545A

CompletedTotal Metals Digest 11/28/16 X/AG SW3050B

TPH by GC (Extractable Products)
NDExt. Petroleum HC 260 11/30/16 JRB CTETPH 8015Dmg/Kg 5

NDIdentification 11/30/16 JRB CTETPH 8015Dmg/Kg 5

QA/QC Surrogates

80% n-Pentacosane 11/30/16 JRB 50 - 150 %% 5

Polynuclear Aromatic HC
ND2-Methylnaphthalene 250 11/29/16 DD SW8270Dug/Kg 1

NDAcenaphthene 250 11/29/16 DD SW8270Dug/Kg 1

NDAcenaphthylene 250 11/29/16 DD SW8270Dug/Kg 1

320Anthracene 250 11/29/16 DD SW8270Dug/Kg 1

1400Benz(a)anthracene 250 11/29/16 DD SW8270Dug/Kg 1

1600Benzo(a)pyrene 250 11/29/16 DD SW8270Dug/Kg 1

1400Benzo(b)fluoranthene 250 11/29/16 DD SW8270Dug/Kg 1

1000Benzo(ghi)perylene 250 11/29/16 DD SW8270Dug/Kg 1

1300Benzo(k)fluoranthene 250 11/29/16 DD SW8270Dug/Kg 1

1600Chrysene 250 11/29/16 DD SW8270Dug/Kg 1

NDDibenz(a,h)anthracene 250 11/29/16 DD SW8270Dug/Kg 1

2800Fluoranthene 250 11/29/16 DD SW8270Dug/Kg 1

NDFluorene 250 11/29/16 DD SW8270Dug/Kg 1

1400Indeno(1,2,3-cd)pyrene 250 11/29/16 DD SW8270Dug/Kg 1

NDNaphthalene 250 11/29/16 DD SW8270Dug/Kg 1

Ver 1
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RE1-11 (1-1.25 FT)

Phoenix I.D.: BV90775

Client ID:

AMERBELLE PHASE 2Project ID:

Parameter Result
RL/
PQL Units Date/Time By ReferenceDilution

1300Phenanthrene 250 11/29/16 DD SW8270Dug/Kg 1

2600Pyrene 250 11/29/16 DD SW8270Dug/Kg 1

QA/QC Surrogates

57% 2-Fluorobiphenyl 11/29/16 DD 30 - 130 %% 1

58% Nitrobenzene-d5 11/29/16 DD 30 - 130 %% 1

57% Terphenyl-d14 11/29/16 DD 30 - 130 %% 1

Comments:

All soils, solids and sludges are reported on a dry weight basis unless otherwise noted in the sample comments.

Phyllis Shiller, Laboratory Director

December 01, 2016

If there are any questions regarding this data, please call Phoenix Client Services at extension 200.
This report must not be reproduced except in full as defined by the attached chain of custody.

Reviewed and Released by: Ethan Lee, Project Manager

RL/PQL=Reporting/Practical Quantitation Level  ND=Not Detected   BRL=Below Reporting Level
QA/QC Surrogates: Surrogates are compounds (preceeded with a %) added by the lab to determine analysis efficiency.  Surrogate 
results(%) listed in the report are not "detected" compounds.

Ver 1
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Sample Information Custody Information

Matrix:

Location Code:

Rush Request:

P.O.#:

Collected by:

Received by:

Analyzed by:

SOIL

GZA-AMER

48 Hour

45441.04

11/28/16

LB

see "By" below

SC

Laboratory Data

RE1-12 (1-1.25 FT)

Phoenix ID: BV90776

11/28/16

13:40

15:40

Parameter Result
RL/
PQL Units Date/Time By Reference

FOR: Attn: Mr David Rusczyk

GZA GeoEnvironmental, Inc.

655 Winding Brook Drive

Suite 402

Glastonbury, CT 06033

Analysis Report
December 01, 2016

Date Time

587 East Middle Turnpike, P.O.Box 370, Manchester, CT 06045

              Tel. (860) 645-1102            Fax (860) 645-0823

Environmental Laboratories, Inc.

SDG ID: GBV90771

Client ID:

Project ID: AMERBELLE PHASE 2

Dilution

3.90Arsenic 0.72 11/30/16 LK SW6010Cmg/Kg 1

93Percent Solid 11/28/16 Q SW846-%Solid%

CompletedSoil Extraction SVOA PAH 11/28/16 JJ/CKV SW3545A

CompletedExtraction of CT ETPH 11/28/16 CC/CKV SW3545A

CompletedTotal Metals Digest 11/28/16 X/AG SW3050B

TPH by GC (Extractable Products)
NDExt. Petroleum HC 260 11/30/16 JRB CTETPH 8015Dmg/Kg 5

NDIdentification 11/30/16 JRB CTETPH 8015Dmg/Kg 5

QA/QC Surrogates

66% n-Pentacosane 11/30/16 JRB 50 - 150 %% 5

Polynuclear Aromatic HC
ND2-Methylnaphthalene 250 11/29/16 DD SW8270Dug/Kg 1

NDAcenaphthene 250 11/29/16 DD SW8270Dug/Kg 1

NDAcenaphthylene 250 11/29/16 DD SW8270Dug/Kg 1

NDAnthracene 250 11/29/16 DD SW8270Dug/Kg 1

470Benz(a)anthracene 250 11/29/16 DD SW8270Dug/Kg 1

520Benzo(a)pyrene 250 11/29/16 DD SW8270Dug/Kg 1

500Benzo(b)fluoranthene 250 11/29/16 DD SW8270Dug/Kg 1

390Benzo(ghi)perylene 250 11/29/16 DD SW8270Dug/Kg 1

460Benzo(k)fluoranthene 250 11/29/16 DD SW8270Dug/Kg 1

570Chrysene 250 11/29/16 DD SW8270Dug/Kg 1

NDDibenz(a,h)anthracene 250 11/29/16 DD SW8270Dug/Kg 1

890Fluoranthene 250 11/29/16 DD SW8270Dug/Kg 1

NDFluorene 250 11/29/16 DD SW8270Dug/Kg 1

480Indeno(1,2,3-cd)pyrene 250 11/29/16 DD SW8270Dug/Kg 1

NDNaphthalene 250 11/29/16 DD SW8270Dug/Kg 1

Ver 1
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RE1-12 (1-1.25 FT)

Phoenix I.D.: BV90776

Client ID:

AMERBELLE PHASE 2Project ID:

Parameter Result
RL/
PQL Units Date/Time By ReferenceDilution

480Phenanthrene 250 11/29/16 DD SW8270Dug/Kg 1

850Pyrene 250 11/29/16 DD SW8270Dug/Kg 1

QA/QC Surrogates

69% 2-Fluorobiphenyl 11/29/16 DD 30 - 130 %% 1

65% Nitrobenzene-d5 11/29/16 DD 30 - 130 %% 1

72% Terphenyl-d14 11/29/16 DD 30 - 130 %% 1

Comments:

All soils, solids and sludges are reported on a dry weight basis unless otherwise noted in the sample comments.

Phyllis Shiller, Laboratory Director

December 01, 2016

If there are any questions regarding this data, please call Phoenix Client Services at extension 200.
This report must not be reproduced except in full as defined by the attached chain of custody.

Reviewed and Released by: Ethan Lee, Project Manager

RL/PQL=Reporting/Practical Quantitation Level  ND=Not Detected   BRL=Below Reporting Level
QA/QC Surrogates: Surrogates are compounds (preceeded with a %) added by the lab to determine analysis efficiency.  Surrogate 
results(%) listed in the report are not "detected" compounds.

Ver 1
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Sample Information Custody Information

Matrix:

Location Code:

Rush Request:

P.O.#:

Collected by:

Received by:

Analyzed by:

SOIL

GZA-AMER

48 Hour

45441.04

11/28/16

LB

see "By" below

SC

Laboratory Data

RE1-13 (0.25-0.5 FT)

Phoenix ID: BV90777

11/28/16

13:45

15:40

Parameter Result
RL/
PQL Units Date/Time By Reference

FOR: Attn: Mr David Rusczyk

GZA GeoEnvironmental, Inc.

655 Winding Brook Drive

Suite 402

Glastonbury, CT 06033

Analysis Report
December 01, 2016

Date Time

587 East Middle Turnpike, P.O.Box 370, Manchester, CT 06045

              Tel. (860) 645-1102            Fax (860) 645-0823

Environmental Laboratories, Inc.

SDG ID: GBV90771

Client ID:

Project ID: AMERBELLE PHASE 2

Dilution

1.32Arsenic 0.69 11/30/16 LK SW6010Cmg/Kg 1

93Percent Solid 11/28/16 Q SW846-%Solid%

CompletedSoil Extraction SVOA PAH 11/28/16 JJ/CKV SW3545A

CompletedExtraction of CT ETPH 11/28/16 CC/CKV SW3545A

CompletedTotal Metals Digest 11/28/16 X/AG SW3050B

TPH by GC (Extractable Products)
NDExt. Petroleum HC 52 11/30/16 JRB CTETPH 8015Dmg/Kg 1

NDIdentification 11/30/16 JRB CTETPH 8015Dmg/Kg 1

QA/QC Surrogates

85% n-Pentacosane 11/30/16 JRB 50 - 150 %% 1

Polynuclear Aromatic HC
ND2-Methylnaphthalene 240 11/29/16 DD SW8270Dug/Kg 1

NDAcenaphthene 240 11/29/16 DD SW8270Dug/Kg 1

NDAcenaphthylene 240 11/29/16 DD SW8270Dug/Kg 1

NDAnthracene 240 11/29/16 DD SW8270Dug/Kg 1

NDBenz(a)anthracene 240 11/29/16 DD SW8270Dug/Kg 1

NDBenzo(a)pyrene 240 11/29/16 DD SW8270Dug/Kg 1

NDBenzo(b)fluoranthene 240 11/29/16 DD SW8270Dug/Kg 1

NDBenzo(ghi)perylene 240 11/29/16 DD SW8270Dug/Kg 1

NDBenzo(k)fluoranthene 240 11/29/16 DD SW8270Dug/Kg 1

NDChrysene 240 11/29/16 DD SW8270Dug/Kg 1

NDDibenz(a,h)anthracene 240 11/29/16 DD SW8270Dug/Kg 1

NDFluoranthene 240 11/29/16 DD SW8270Dug/Kg 1

NDFluorene 240 11/29/16 DD SW8270Dug/Kg 1

NDIndeno(1,2,3-cd)pyrene 240 11/29/16 DD SW8270Dug/Kg 1

NDNaphthalene 240 11/29/16 DD SW8270Dug/Kg 1

Ver 1
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RE1-13 (0.25-0.5 FT)

Phoenix I.D.: BV90777

Client ID:

AMERBELLE PHASE 2Project ID:

Parameter Result
RL/
PQL Units Date/Time By ReferenceDilution

NDPhenanthrene 240 11/29/16 DD SW8270Dug/Kg 1

NDPyrene 240 11/29/16 DD SW8270Dug/Kg 1

QA/QC Surrogates

63% 2-Fluorobiphenyl 11/29/16 DD 30 - 130 %% 1

61% Nitrobenzene-d5 11/29/16 DD 30 - 130 %% 1

64% Terphenyl-d14 11/29/16 DD 30 - 130 %% 1

Comments:

All soils, solids and sludges are reported on a dry weight basis unless otherwise noted in the sample comments.

Phyllis Shiller, Laboratory Director

December 01, 2016

If there are any questions regarding this data, please call Phoenix Client Services at extension 200.
This report must not be reproduced except in full as defined by the attached chain of custody.

Reviewed and Released by: Ethan Lee, Project Manager

RL/PQL=Reporting/Practical Quantitation Level  ND=Not Detected   BRL=Below Reporting Level
QA/QC Surrogates: Surrogates are compounds (preceeded with a %) added by the lab to determine analysis efficiency.  Surrogate 
results(%) listed in the report are not "detected" compounds.

Ver 1
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Sample Information Custody Information

Matrix:

Location Code:

Rush Request:

P.O.#:

Collected by:

Received by:

Analyzed by:

SOIL

GZA-AMER

48 Hour

45441.04

11/28/16

LB

see "By" below

SC

Laboratory Data

RE1-14 (0.25-0.5 FT)

Phoenix ID: BV90778

11/28/16

13:50

15:40

Parameter Result
RL/
PQL Units Date/Time By Reference

FOR: Attn: Mr David Rusczyk

GZA GeoEnvironmental, Inc.

655 Winding Brook Drive

Suite 402

Glastonbury, CT 06033

Analysis Report
December 01, 2016

Date Time

587 East Middle Turnpike, P.O.Box 370, Manchester, CT 06045

              Tel. (860) 645-1102            Fax (860) 645-0823

Environmental Laboratories, Inc.

SDG ID: GBV90771

Client ID:

Project ID: AMERBELLE PHASE 2

Dilution

1.87Arsenic 0.68 11/30/16 LK SW6010Cmg/Kg 1

94Percent Solid 11/28/16 Q SW846-%Solid%

CompletedSoil Extraction SVOA PAH 11/28/16 JJ/CKV SW3545A

CompletedExtraction of CT ETPH 11/28/16 CC/CKV SW3545A

CompletedTotal Metals Digest 11/28/16 X/AG SW3050B

TPH by GC (Extractable Products)
NDExt. Petroleum HC 53 11/30/16 JRB CTETPH 8015Dmg/Kg 1

NDIdentification 11/30/16 JRB CTETPH 8015Dmg/Kg 1

QA/QC Surrogates

73% n-Pentacosane 11/30/16 JRB 50 - 150 %% 1

Polynuclear Aromatic HC
ND2-Methylnaphthalene 240 11/29/16 DD SW8270Dug/Kg 1

NDAcenaphthene 240 11/29/16 DD SW8270Dug/Kg 1

NDAcenaphthylene 240 11/29/16 DD SW8270Dug/Kg 1

NDAnthracene 240 11/29/16 DD SW8270Dug/Kg 1

NDBenz(a)anthracene 240 11/29/16 DD SW8270Dug/Kg 1

NDBenzo(a)pyrene 240 11/29/16 DD SW8270Dug/Kg 1

NDBenzo(b)fluoranthene 240 11/29/16 DD SW8270Dug/Kg 1

NDBenzo(ghi)perylene 240 11/29/16 DD SW8270Dug/Kg 1

NDBenzo(k)fluoranthene 240 11/29/16 DD SW8270Dug/Kg 1

NDChrysene 240 11/29/16 DD SW8270Dug/Kg 1

NDDibenz(a,h)anthracene 240 11/29/16 DD SW8270Dug/Kg 1

NDFluoranthene 240 11/29/16 DD SW8270Dug/Kg 1

NDFluorene 240 11/29/16 DD SW8270Dug/Kg 1

NDIndeno(1,2,3-cd)pyrene 240 11/29/16 DD SW8270Dug/Kg 1

NDNaphthalene 240 11/29/16 DD SW8270Dug/Kg 1

Ver 1

Page 16 of 24    



RE1-14 (0.25-0.5 FT)

Phoenix I.D.: BV90778

Client ID:

AMERBELLE PHASE 2Project ID:

Parameter Result
RL/
PQL Units Date/Time By ReferenceDilution

NDPhenanthrene 240 11/29/16 DD SW8270Dug/Kg 1

NDPyrene 240 11/29/16 DD SW8270Dug/Kg 1

QA/QC Surrogates

72% 2-Fluorobiphenyl 11/29/16 DD 30 - 130 %% 1

70% Nitrobenzene-d5 11/29/16 DD 30 - 130 %% 1

74% Terphenyl-d14 11/29/16 DD 30 - 130 %% 1

Comments:

All soils, solids and sludges are reported on a dry weight basis unless otherwise noted in the sample comments.

Phyllis Shiller, Laboratory Director

December 01, 2016

If there are any questions regarding this data, please call Phoenix Client Services at extension 200.
This report must not be reproduced except in full as defined by the attached chain of custody.

Reviewed and Released by: Ethan Lee, Project Manager

RL/PQL=Reporting/Practical Quantitation Level  ND=Not Detected   BRL=Below Reporting Level
QA/QC Surrogates: Surrogates are compounds (preceeded with a %) added by the lab to determine analysis efficiency.  Surrogate 
results(%) listed in the report are not "detected" compounds.

Ver 1
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QA/QC Data

Parameter
            Blk
Blank   RL

MS
%

MSD
%

MS
RPD

QA/QC Report
December 01, 2016

587 East Middle Turnpike, P.O.Box 370, Manchester, CT 06045
              Tel. (860) 645-1102            Fax (860) 645-0823

Environmental Laboratories, Inc.

SDG I.D.: GBV90771

LCS
%

Dup
RPD

LCSD
%

LCS
RPD

%
Rec

Limits

%
RPD

Limits
Sample
Result

Dup
Result

QA/QC Batch 368052 (mg/kg), QC Sample No: BV90325 (BV90771, BV90772, BV90773, BV90774, BV90775, BV90776, BV90777, 
BV90778)

ICP Metals - Soil
Arsenic 79.9BRL 91.8NC 75 - 125 303.61 5.940.67

Page 18 of 24    



QA/QC Data

Parameter
            Blk
Blank   RL

MS
%

MSD
%

MS
RPD

QA/QC Report
December 01, 2016

587 East Middle Turnpike, P.O.Box 370, Manchester, CT 06045
              Tel. (860) 645-1102            Fax (860) 645-0823

Environmental Laboratories, Inc.

SDG I.D.: GBV90771

LCS
%

LCSD
%

LCS
RPD

%
Rec

Limits

%
RPD

Limits

QA/QC Batch 368091 (mg/Kg), QC Sample No: BV90691 (BV90771, BV90772, BV90773, BV90774, BV90775, BV90776, BV90777, 
BV90778)

TPH by GC (Extractable Products) - Soil
Ext. Petroleum H.C. 57 69ND 19.068 60 - 120 3050

% n-Pentacosane 72 8458 15.480 50 - 150 30%

Additional criteria: LCS acceptance range is 60-120% MS acceptance range  50-150%.

Comment:

QA/QC Batch 368062 (ug/kg), QC Sample No: BV90753 (BV90771, BV90772, BV90773, BV90774, BV90775, BV90776, BV90777, 
BV90778)

Polynuclear Aromatic HC - Soil
2-Methylnaphthalene 68 63ND 7.664 64 0.0 30 - 130 30230

Acenaphthene 73 70ND 4.272 73 1.4 30 - 130 30230

Acenaphthylene 72 68ND 5.771 71 0.0 30 - 130 30230

Anthracene 77 73ND 5.377 75 2.6 30 - 130 30230

Benz(a)anthracene 75 72ND 4.176 74 2.7 30 - 130 30230

Benzo(a)pyrene 74 70ND 5.676 75 1.3 30 - 130 30230

Benzo(b)fluoranthene 76 73ND 4.079 76 3.9 30 - 130 30230

Benzo(ghi)perylene 75 72ND 4.177 75 2.6 30 - 130 30230

Benzo(k)fluoranthene 75 71ND 5.575 75 0.0 30 - 130 30230

Chrysene 77 74ND 4.079 76 3.9 30 - 130 30230

Dibenz(a,h)anthracene 74 71ND 4.176 74 2.7 30 - 130 30230

Fluoranthene 74 71ND 4.176 73 4.0 30 - 130 30230

Fluorene 75 71ND 5.574 73 1.4 30 - 130 30230

Indeno(1,2,3-cd)pyrene 79 77ND 2.682 80 2.5 30 - 130 30230

Naphthalene 69 63ND 9.167 66 1.5 30 - 130 30230

Phenanthrene 75 72ND 4.176 74 2.7 30 - 130 30230

Pyrene 76 72ND 5.478 75 3.9 30 - 130 30230

% 2-Fluorobiphenyl 67 6361 6.267 65 3.0 30 - 130 30%

% Nitrobenzene-d5 63 6058 4.959 62 5.0 30 - 130 30%

% Terphenyl-d14 69 6671 4.473 69 5.6 30 - 130 30%

MS - Matrix Spike
Phyllis Shiller, Laboratory Director

If there are any questions regarding this data, please call Phoenix Client Services at extension 200.

December 01, 2016
MS Dup - Matrix Spike Duplicate

RPD - Relative Percent Difference

LCS - Laboratory Control Sample

LCSD - Laboratory Control Sample Duplicate

NC - No Criteria

Intf - Interference
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Sample Criteria Exceedances ReportThursday, December 01, 2016

Acode Phoenix Analyte CriteriaResult RLSampNo
Analysis

UnitsCriteria

GBV90771 - GZA-AMER
Criteria: CT: GAM

RL
Criteria

State: CT

$8100SMR Benzo(k)fluoranthene 10001300 250 ug/KgBV90775 CT  /  SEMIVOLATILE ORGANIC COMP  /  GA/GAA PMC ( 1000

$8100SMR Benzo(b)fluoranthene 10001400 250 ug/KgBV90775 CT  /  SEMIVOLATILE ORGANIC COMP  /  GA/GAA PMC ( 1000

$8100SMR Benzo(a)pyrene 10001600 250 ug/KgBV90775 CT  /  SEMIVOLATILE ORGANIC COMP  /  GA/GAA PMC ( 1000

$8100SMR Benz(a)anthracene 10001400 250 ug/KgBV90775 CT  /  SEMIVOLATILE ORGANIC COMP  /  GA/GAA PMC ( 1000

Phoenix Laboratories does not assume responsibility for the data contained in this report.  It is provided as an additional tool to identify requested criteria exceedences.  All efforts are made to 
ensure the accuracy of the data (obtained from appropriate agencies).  A lack of exceedence information does not necessarily suggest conformance to the criteria.  It is ultimately the site 
professional's responsibility to determine appropriate compliance.
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Phoenix Environmental Labs, Inc.

Ethan  Lee

Project Manager

Yes
Were all samples received by the laboratory in a condition consistent with that described on 
the associated Chain-of-Custody document(s)?

For each analytical method referenced in this laboratory report package, were all specified 
QA/QC performance criteria followed, including the requirement to explain any criteria 
falling outside of acceptable guidelines, as specified in the CT DEP method-specific 
Reasonable Confidence Protocol documents?

No

Were all QA/QC performance criteria specified in the CTDEP Reasonable Confidence 
Protocol documents achieved?

For each analytical method referenced in this laboratory report package, were results 
reported for all constituents identified in the method-specific analyte lists presented in the 
Reasonable Confidence Protocol documents?

I, the undersigned, attest under the pains and penalties of perjury that, to the best of my 
knowledge and belief and based upon my personal inquiry of those responsible for providing the 
information contained in this analytical report, such information is accurate and complete.

 2

 1

 4

 6

Thursday, December 01, 2016Date:

Notes:  For all questions to which the response was "No" (with the exception of question #7), 
additional information must be provided in an attached narrative.  If the answer to question #1, #1A 
or 1B is "No", the data package does not meet the requirements for "Reasonable Confidence".
This form may not be altered and all questions must be answered.

Authorized Signature:

Client: GZA GeoEnvironmental, Inc.

Project Number:

Phoenix Environmental Labs, Inc.Laboratory Name:

Project Location:

REASONABLE CONFIDENCE PROTOCOL

AMERBELLE PHASE 2

Yes No

Yes No

Yes No

Laboratory Sample ID(s): Sampling Date(s): 11/28/2016

Were samples received at an appropriate temperature (< 6 Degrees C)? 3 Yes No

Yes No

Are project-specific matrix spikes and laboratory duplicates included in the data set? 7 Yes No

Printed Name:

Position:

List RCP Methods Used (e.g., 8260, 8270, et cetera)

YesWere the method specified preservation and holding time requirements met? No 1A

                                                              Was the VPH or EPH method conducted without 
significant modifications (see section 11.3 of respective RCP methods)

 1B Yes No
NA

              a) Were reporting limits specified or referenced on the chain-of-custody?

              b) Were these reporting limits met?

 5 Yes No

NA

CTDEP RCP Laboratory Analysis QA/QC Certification Form - November 2007
Laboratory Quality Assurance and Quality Control Guidance Reasonable Confidence Protocols

LABORATORY ANALYSIS QA/QC CERTIFICATION FORM

BV90771-BV90778

6010, 8270, ETPH

VPH and EPH methods only: 

Name of Laboratory

This certification form is to be used for RCP methods only.
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RCP Certification Report
December 01, 2016

587 East Middle Turnpike, P.O.Box 370, Manchester, CT 06045
              Tel. (860) 645-1102            Fax (860) 645-0823

Environmental Laboratories, Inc.

SDG I.D.: GBV90771

SDG Comments
Metals Analysis:
The client requested a shorter list of elements than the 6010 RCP list.  Only Arsenic is reported as requested on the chain of 
custody.

8270 Semi-volatile Organics:
The client requested a short list for 8270 RCP Semivolatile.  Only the PAH constituents are reported as requested on the chain-of-
custody.

ETPH Narration
Were all QA/QC performance criteria specified in the Reasonable Confidence Protocol documents achieved?  Yes.

Instrument:

BV90777, BV90778

AU-FID1 11/29/16-2 Jeff Bucko, Chemist 11/29/16

The initial calibration (ETPHN09I) RSD for the compound list was less than 30% except for the following compounds: None.
The continuing calibration %D for the compound list was less than 30% except for the following compounds:None.

BV90773

AU-FID1 11/30/16-1 Jeff Bucko, Chemist 11/30/16

The initial calibration (ETPHN09I) RSD for the compound list was less than 30% except for the following compounds: None.
The continuing calibration %D for the compound list was less than 30% except for the following compounds:None.

BV90771, BV90772

AUFID-D1 11/29/16-1 Jeff Bucko, Chemist 11/29/16

The initial calibration (ETPHN13I) RSD for the compound list was less than 30% except for the following compounds: None.
The continuing calibration %D for the compound list was less than 30% except for the following compounds:None.

BV90774

AUFID-D1 11/29/16-2 Jeff Bucko, Chemist 11/29/16

The initial calibration (ETPHN13I) RSD for the compound list was less than 30% except for the following compounds: None.
As per section 7.2.3, a discrimination check standard was run and contained the following outliers: C36 32.5%L (20%)
The continuing calibration %D for the compound list was less than 30% except for the following compounds:None.

BV90775, BV90776

AU-XL2 11/29/16-2 Jeff Bucko, Chemist 11/29/16

The initial calibration (ETPHO26I) RSD for the compound list was less than 30% except for the following compounds: None.
The continuing calibration %D for the compound list was less than 30% except for the following compounds:None.

QC (Batch Specific):

BV90771, BV90772, BV90773, BV90774, BV90775, BV90776, BV90777, BV90778

Batch 368091  (BV90691)

All LCS recoveries were within 60 - 120 with the following exceptions: None.

ICP Metals Narration
Were all QA/QC performance criteria specified in the analytical method achieved? Yes.

Instrument:
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 Certification Report
December 01, 2016

587 East Middle Turnpike, P.O.Box 370, Manchester, CT 06045
              Tel. (860) 645-1102            Fax (860) 645-0823

Environmental Laboratories, Inc.

SDG I.D.: GBV90771

ICP Metals Narration

BV90771, BV90772, BV90773, BV90774, BV90775, BV90776, BV90777, BV90778

ARCOS 11/29/16 13:55 Laura Kinnin, Chemist 11/29/16

The linear range is defined daily by the calibration range.
The following Initial Calibration Verification (ICV) compounds did not meet criteria: None.
The following Continuing Calibration Verification (CCV) compounds did not meet criteria: None.
The following ICP Interference Check (ICSAB) compounds did not meet criteria: None.

QC (Batch Specific):

BV90771, BV90772, BV90773, BV90774, BV90775, BV90776, BV90777, BV90778

Batch 368052  (BV90325)

All LCS recoveries were within 75 - 125 with the following exceptions: None.

PAH Narration
Were all QA/QC performance criteria specified in the Reasonable Confidence Protocol documents achieved?  Yes.

Instrument:

BV90771, BV90772, BV90773, BV90774, BV90775, BV90776, BV90777, BV90778

CHEM05 11/28/16-2 Damien Drobinski, Chemist 11/28/16

Initial Calibration Verification (CHEM05/BN_1121):
100% of target compounds met criteria. 
The following compounds had %RSDs >20%: None.
The following compounds did not meet recommended response factors: None.
The following compounds did not meet a minimum response factors: None.

Continuing Calibration Verification  (CHEM05/1128_33-BN_1121):
Internal standard areas were within 50 to 200% of the initial calibration with the following exceptions: None.
100% of target compounds met criteria. 
The following compounds did not meet % deviation criteria: None.
The following compounds did not meet maximum % deviations: None.
The following compounds did not meet recommended response factors: None.
The following compounds did not meet minimum response factors: None.

QC (Batch Specific):

BV90771, BV90772, BV90773, BV90774, BV90775, BV90776, BV90777, BV90778

Batch 368062  (BV90753)

All LCS recoveries were within 30 - 130 with the following exceptions: None.
All LCSD recoveries were within 30 - 130 with the following exceptions: None.
All LCS/LCSD RPDs were less than 30% with the following exceptions: None.

Temperature Narration
The samples were received at 6C with cooling initiated.
(Note acceptance criteria is above freezing up to 6°C)
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BV56508 - BV56517

Tuesday, October 25, 2016

Sample ID#s:

Attn: Mr. David Rusczyk
GZA GeoEnvironmental, Inc.
655 Winding Brook Drive
Suite 402
Glastonbury, CT 06033

Project ID: AMERBELLE PHASE 2

Sincerely yours,

Laboratory Director
Phyllis Shiller

If you have any questions concerning this testing, please do not hesitate to contact 
Phoenix Client Services at ext. 200.

NELAC - #NY11301
CT Lab Registration #PH-0618
MA Lab Registration #MA-CT-007
ME Lab Registration #CT-007
NH Lab Registration #213693-A,B

NJ Lab Registration #CT-003
NY Lab Registration #11301
PA Lab Registration #68-03530
RI Lab Registration #63
VT Lab Registration #VT11301

This laboratory is in compliance with the NELAC requirements of procedures used 
except where indicated.

This report contains results for the parameters tested, under the sampling conditions 
described on the Chain Of Custody, as received by the laboratory.  

All soils, solids and sludges are reported on a dry weight basis unless otherwise noted 
in the sample comments.

A scanned version of the COC form accompanies the analytical report and is an exact 
duplicate of the original.

587 East Middle Turnpike, P.O. Box 370, Manchester, CT 06040
Telephone (860) 645-1102   Fax (860) 645-0823



Sample Information Custody Information

Matrix:

Location Code:

Rush Request:

P.O.#:

Collected by:

Received by:

Analyzed by:

SOIL

GZA-AMER

72 Hour

45441.04

10/18/16

B

see "By" below

SC

Laboratory Data

RE2-1 0.5-0.75`

Phoenix ID: BV56508

10/18/16

13:25

16:05

Parameter Result
RL/
PQL Units Date/Time By Reference

FOR: Attn: Mr. David Rusczyk

GZA GeoEnvironmental, Inc.

655 Winding Brook Drive

Suite 402

Glastonbury, CT 06033

Analysis Report
October 25, 2016

Date Time

587 East Middle Turnpike, P.O.Box 370, Manchester, CT 06045

              Tel. (860) 645-1102            Fax (860) 645-0823

Environmental Laboratories, Inc.

SDG ID: GBV56508

Client ID:

Project ID: AMERBELLE PHASE 2

Dilution

87Percent Solid 10/18/16 W SW846-%Solid%

CompletedSoil Extraction SVOA PAH 10/18/16 JJ/CKV SW3545A

CompletedExtraction of CT ETPH 10/18/16 QC/CKV SW3545A

TPH by GC (Extractable Products)
75Ext. Petroleum HC 57 10/19/16 JRB CTETPH 8015Dmg/Kg 1

**Identification 10/19/16 JRB CTETPH 8015Dmg/Kg 1

QA/QC Surrogates
67% n-Pentacosane 10/19/16 JRB 50 - 150 %% 1

Polynuclear Aromatic HC
ND2-Methylnaphthalene 260 10/19/16 DD SW8270Dug/Kg 1

NDAcenaphthene 260 10/19/16 DD SW8270Dug/Kg 1

NDAcenaphthylene 260 10/19/16 DD SW8270Dug/Kg 1

NDAnthracene 260 10/19/16 DD SW8270Dug/Kg 1

540Benz(a)anthracene 260 10/19/16 DD SW8270Dug/Kg 1

670Benzo(a)pyrene 260 10/19/16 DD SW8270Dug/Kg 1

800Benzo(b)fluoranthene 260 10/19/16 DD SW8270Dug/Kg 1

570Benzo(ghi)perylene 260 10/19/16 DD SW8270Dug/Kg 1

620Benzo(k)fluoranthene 260 10/19/16 DD SW8270Dug/Kg 1

770Chrysene 260 10/19/16 DD SW8270Dug/Kg 1

NDDibenz(a,h)anthracene 260 10/19/16 DD SW8270Dug/Kg 1

1000Fluoranthene 260 10/19/16 DD SW8270Dug/Kg 1

NDFluorene 260 10/19/16 DD SW8270Dug/Kg 1

670Indeno(1,2,3-cd)pyrene 260 10/19/16 DD SW8270Dug/Kg 1

NDNaphthalene 260 10/19/16 DD SW8270Dug/Kg 1

360Phenanthrene 260 10/19/16 DD SW8270Dug/Kg 1

980Pyrene 260 10/19/16 DD SW8270Dug/Kg 1
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RE2-1 0.5-0.75`

Phoenix I.D.: BV56508

Client ID:

AMERBELLE PHASE 2Project ID:

Parameter Result
RL/
PQL Units Date/Time By ReferenceDilution

QA/QC Surrogates
73% 2-Fluorobiphenyl 10/19/16 DD 30 - 130 %% 1

69% Nitrobenzene-d5 10/19/16 DD 30 - 130 %% 1

74% Terphenyl-d14 10/19/16 DD 30 - 130 %% 1

Comments:

TPH Comment:
**Petroleum hydrocarbon chromatogram contains a multicomponent hydrocarbon distribution in the range of C9 to C36.  The 
sample was quantitated against a C9-C36 alkane hydrocarbon standard.

All soils, solids and sludges are reported on a dry weight basis unless otherwise noted in the sample comments.

Phyllis Shiller, Laboratory Director
October 25, 2016

If there are any questions regarding this data, please call Phoenix Client Services at extension 200.
This report must not be reproduced except in full as defined by the attached chain of custody.

Reviewed and Released by: Ethan Lee, Project Manager

RL/PQL=Reporting/Practical Quantitation Level  ND=Not Detected   BRL=Below Reporting Level
QA/QC Surrogates: Surrogates are compounds (preceeded with a %) added by the lab to determine analysis efficiency.  Surrogate 
results(%) listed in the report are not "detected" compounds.
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Sample Information Custody Information

Matrix:

Location Code:

Rush Request:

P.O.#:

Collected by:

Received by:

Analyzed by:

SOIL

GZA-AMER

72 Hour

45441.04

10/18/16

B

see "By" below

SC

Laboratory Data

RE2-2 2-2.25`

Phoenix ID: BV56509

10/18/16

13:30

16:05

Parameter Result
RL/
PQL Units Date/Time By Reference

FOR: Attn: Mr. David Rusczyk

GZA GeoEnvironmental, Inc.

655 Winding Brook Drive

Suite 402

Glastonbury, CT 06033

Analysis Report
October 25, 2016

Date Time

587 East Middle Turnpike, P.O.Box 370, Manchester, CT 06045

              Tel. (860) 645-1102            Fax (860) 645-0823

Environmental Laboratories, Inc.

SDG ID: GBV56508

Client ID:

Project ID: AMERBELLE PHASE 2

Dilution

91Percent Solid 10/18/16 W SW846-%Solid%

CompletedSoil Extraction SVOA PAH 10/18/16 JJ/CKV SW3545A

CompletedExtraction of CT ETPH 10/18/16 QC/CKV SW3545A

TPH by GC (Extractable Products)
270Ext. Petroleum HC 54 10/19/16 JRB CTETPH 8015Dmg/Kg 1

**Identification 10/19/16 JRB CTETPH 8015Dmg/Kg 1

QA/QC Surrogates
76% n-Pentacosane 10/19/16 JRB 50 - 150 %% 1

Polynuclear Aromatic HC
ND2-Methylnaphthalene 260 10/19/16 DD SW8270Dug/Kg 1

NDAcenaphthene 260 10/19/16 DD SW8270Dug/Kg 1

NDAcenaphthylene 260 10/19/16 DD SW8270Dug/Kg 1

NDAnthracene 260 10/19/16 DD SW8270Dug/Kg 1

790Benz(a)anthracene 260 10/19/16 DD SW8270Dug/Kg 1

790Benzo(a)pyrene 260 10/19/16 DD SW8270Dug/Kg 1

810Benzo(b)fluoranthene 260 10/19/16 DD SW8270Dug/Kg 1

570Benzo(ghi)perylene 260 10/19/16 DD SW8270Dug/Kg 1

790Benzo(k)fluoranthene 260 10/19/16 DD SW8270Dug/Kg 1

990Chrysene 260 10/19/16 DD SW8270Dug/Kg 1

NDDibenz(a,h)anthracene 260 10/19/16 DD SW8270Dug/Kg 1

1300Fluoranthene 260 10/19/16 DD SW8270Dug/Kg 1

NDFluorene 260 10/19/16 DD SW8270Dug/Kg 1

640Indeno(1,2,3-cd)pyrene 260 10/19/16 DD SW8270Dug/Kg 1

NDNaphthalene 260 10/19/16 DD SW8270Dug/Kg 1

490Phenanthrene 260 10/19/16 DD SW8270Dug/Kg 1

1200Pyrene 260 10/19/16 DD SW8270Dug/Kg 1
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RE2-2 2-2.25`

Phoenix I.D.: BV56509

Client ID:

AMERBELLE PHASE 2Project ID:

Parameter Result
RL/
PQL Units Date/Time By ReferenceDilution

QA/QC Surrogates
72% 2-Fluorobiphenyl 10/19/16 DD 30 - 130 %% 1

71% Nitrobenzene-d5 10/19/16 DD 30 - 130 %% 1

74% Terphenyl-d14 10/19/16 DD 30 - 130 %% 1

Comments:

TPH Comment:
**Petroleum hydrocarbon chromatogram contains a multicomponent hydrocarbon distribution in the range of C12 to C36.  The 
sample was quantitated against a C9-C36 alkane hydrocarbon standard.

All soils, solids and sludges are reported on a dry weight basis unless otherwise noted in the sample comments.

Phyllis Shiller, Laboratory Director
October 25, 2016

If there are any questions regarding this data, please call Phoenix Client Services at extension 200.
This report must not be reproduced except in full as defined by the attached chain of custody.

Reviewed and Released by: Ethan Lee, Project Manager

RL/PQL=Reporting/Practical Quantitation Level  ND=Not Detected   BRL=Below Reporting Level
QA/QC Surrogates: Surrogates are compounds (preceeded with a %) added by the lab to determine analysis efficiency.  Surrogate 
results(%) listed in the report are not "detected" compounds.
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Sample Information Custody Information

Matrix:

Location Code:

Rush Request:

P.O.#:

Collected by:

Received by:

Analyzed by:

SOIL

GZA-AMER

72 Hour

45441.04

10/18/16

B

see "By" below

SC

Laboratory Data

RE2-3 2-2.25`

Phoenix ID: BV56510

10/18/16

13:35

16:05

Parameter Result
RL/
PQL Units Date/Time By Reference

FOR: Attn: Mr. David Rusczyk

GZA GeoEnvironmental, Inc.

655 Winding Brook Drive

Suite 402

Glastonbury, CT 06033

Analysis Report
October 25, 2016

Date Time

587 East Middle Turnpike, P.O.Box 370, Manchester, CT 06045

              Tel. (860) 645-1102            Fax (860) 645-0823

Environmental Laboratories, Inc.

SDG ID: GBV56508

Client ID:

Project ID: AMERBELLE PHASE 2

Dilution

94Percent Solid 10/18/16 W SW846-%Solid%

CompletedSoil Extraction SVOA PAH 10/18/16 JJ/CKV SW3545A

CompletedExtraction of CT ETPH 10/18/16 QC/CKV SW3545A

TPH by GC (Extractable Products)
2200Ext. Petroleum HC 260 10/19/16 JRB CTETPH 8015Dmg/Kg 5

**Identification 10/19/16 JRB CTETPH 8015Dmg/Kg 5

QA/QC Surrogates
86% n-Pentacosane 10/19/16 JRB 50 - 150 %% 5

Polynuclear Aromatic HC
ND2-Methylnaphthalene 240 10/19/16 DD SW8270Dug/Kg 1

NDAcenaphthene 240 10/19/16 DD SW8270Dug/Kg 1

NDAcenaphthylene 240 10/19/16 DD SW8270Dug/Kg 1

NDAnthracene 240 10/19/16 DD SW8270Dug/Kg 1

470Benz(a)anthracene 240 10/19/16 DD SW8270Dug/Kg 1

480Benzo(a)pyrene 240 10/19/16 DD SW8270Dug/Kg 1

530Benzo(b)fluoranthene 240 10/19/16 DD SW8270Dug/Kg 1

410Benzo(ghi)perylene 240 10/19/16 DD SW8270Dug/Kg 1

440Benzo(k)fluoranthene 240 10/19/16 DD SW8270Dug/Kg 1

560Chrysene 240 10/19/16 DD SW8270Dug/Kg 1

NDDibenz(a,h)anthracene 240 10/19/16 DD SW8270Dug/Kg 1

1100Fluoranthene 240 10/19/16 DD SW8270Dug/Kg 1

NDFluorene 240 10/19/16 DD SW8270Dug/Kg 1

440Indeno(1,2,3-cd)pyrene 240 10/19/16 DD SW8270Dug/Kg 1

NDNaphthalene 240 10/19/16 DD SW8270Dug/Kg 1

560Phenanthrene 240 10/19/16 DD SW8270Dug/Kg 1

1000Pyrene 240 10/19/16 DD SW8270Dug/Kg 1
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RE2-3 2-2.25`

Phoenix I.D.: BV56510

Client ID:

AMERBELLE PHASE 2Project ID:

Parameter Result
RL/
PQL Units Date/Time By ReferenceDilution

QA/QC Surrogates
60% 2-Fluorobiphenyl 10/19/16 DD 30 - 130 %% 1

63% Nitrobenzene-d5 10/19/16 DD 30 - 130 %% 1

61% Terphenyl-d14 10/19/16 DD 30 - 130 %% 1

Comments:

TPH Comment:
**Petroleum hydrocarbon chromatogram contains a multicomponent hydrocarbon distribution in the range of C9 to C36.  The 
sample was quantitated against a C9-C36 alkane hydrocarbon standard.

All soils, solids and sludges are reported on a dry weight basis unless otherwise noted in the sample comments.

Phyllis Shiller, Laboratory Director
October 25, 2016

If there are any questions regarding this data, please call Phoenix Client Services at extension 200.
This report must not be reproduced except in full as defined by the attached chain of custody.

Reviewed and Released by: Ethan Lee, Project Manager

RL/PQL=Reporting/Practical Quantitation Level  ND=Not Detected   BRL=Below Reporting Level
QA/QC Surrogates: Surrogates are compounds (preceeded with a %) added by the lab to determine analysis efficiency.  Surrogate 
results(%) listed in the report are not "detected" compounds.
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Sample Information Custody Information

Matrix:

Location Code:

Rush Request:

P.O.#:

Collected by:

Received by:

Analyzed by:

SOIL

GZA-AMER

72 Hour

45441.04

10/18/16

B

see "By" below

SC

Laboratory Data

RE2-4 2-2.25`

Phoenix ID: BV56511

10/18/16

13:40

16:05

Parameter Result
RL/
PQL Units Date/Time By Reference

FOR: Attn: Mr. David Rusczyk

GZA GeoEnvironmental, Inc.

655 Winding Brook Drive

Suite 402

Glastonbury, CT 06033

Analysis Report
October 25, 2016

Date Time

587 East Middle Turnpike, P.O.Box 370, Manchester, CT 06045

              Tel. (860) 645-1102            Fax (860) 645-0823

Environmental Laboratories, Inc.

SDG ID: GBV56508

Client ID:

Project ID: AMERBELLE PHASE 2

Dilution

91Percent Solid 10/18/16 W SW846-%Solid%

CompletedSoil Extraction SVOA PAH 10/18/16 JJ/CKV SW3545A

CompletedExtraction of CT ETPH 10/20/16 JJ/CKV SW3545A

TPH by GC (Extractable Products)
150Ext. Petroleum HC 54 10/21/16 JRB CTETPH 8015Dmg/Kg 1

**Identification 10/21/16 JRB CTETPH 8015Dmg/Kg 1

QA/QC Surrogates
88% n-Pentacosane 10/21/16 JRB 50 - 150 %% 1

Polynuclear Aromatic HC
ND2-Methylnaphthalene 250 10/19/16 DD SW8270Dug/Kg 1

NDAcenaphthene 250 10/19/16 DD SW8270Dug/Kg 1

NDAcenaphthylene 250 10/19/16 DD SW8270Dug/Kg 1

NDAnthracene 250 10/19/16 DD SW8270Dug/Kg 1

730Benz(a)anthracene 250 10/19/16 DD SW8270Dug/Kg 1

640Benzo(a)pyrene 250 10/19/16 DD SW8270Dug/Kg 1

530Benzo(b)fluoranthene 250 10/19/16 DD SW8270Dug/Kg 1

380Benzo(ghi)perylene 250 10/19/16 DD SW8270Dug/Kg 1

590Benzo(k)fluoranthene 250 10/19/16 DD SW8270Dug/Kg 1

740Chrysene 250 10/19/16 DD SW8270Dug/Kg 1

NDDibenz(a,h)anthracene 250 10/19/16 DD SW8270Dug/Kg 1

1300Fluoranthene 250 10/19/16 DD SW8270Dug/Kg 1

NDFluorene 250 10/19/16 DD SW8270Dug/Kg 1

470Indeno(1,2,3-cd)pyrene 250 10/19/16 DD SW8270Dug/Kg 1

NDNaphthalene 250 10/19/16 DD SW8270Dug/Kg 1

480Phenanthrene 250 10/19/16 DD SW8270Dug/Kg 1

1100Pyrene 250 10/19/16 DD SW8270Dug/Kg 1
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RE2-4 2-2.25`

Phoenix I.D.: BV56511

Client ID:

AMERBELLE PHASE 2Project ID:

Parameter Result
RL/
PQL Units Date/Time By ReferenceDilution

QA/QC Surrogates
76% 2-Fluorobiphenyl 10/19/16 DD 30 - 130 %% 1

72% Nitrobenzene-d5 10/19/16 DD 30 - 130 %% 1

78% Terphenyl-d14 10/19/16 DD 30 - 130 %% 1

Comments:

TPH Comment:
**Petroleum hydrocarbon chromatogram contains a multicomponent hydrocarbon distribution in the range of C12 to C36.  The 
sample was quantitated against a C9-C36 alkane hydrocarbon standard.

All soils, solids and sludges are reported on a dry weight basis unless otherwise noted in the sample comments.

Phyllis Shiller, Laboratory Director
October 25, 2016

If there are any questions regarding this data, please call Phoenix Client Services at extension 200.
This report must not be reproduced except in full as defined by the attached chain of custody.

Reviewed and Released by: Ethan Lee, Project Manager

RL/PQL=Reporting/Practical Quantitation Level  ND=Not Detected   BRL=Below Reporting Level
QA/QC Surrogates: Surrogates are compounds (preceeded with a %) added by the lab to determine analysis efficiency.  Surrogate 
results(%) listed in the report are not "detected" compounds.
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Sample Information Custody Information

Matrix:

Location Code:

Rush Request:

P.O.#:

Collected by:

Received by:

Analyzed by:

SOIL

GZA-AMER

72 Hour

45441.04

10/18/16

B

see "By" below

SC

Laboratory Data

RE2-5 2-2.25`

Phoenix ID: BV56512

10/18/16

13:45

16:05

Parameter Result
RL/
PQL Units Date/Time By Reference

FOR: Attn: Mr. David Rusczyk

GZA GeoEnvironmental, Inc.

655 Winding Brook Drive

Suite 402

Glastonbury, CT 06033

Analysis Report
October 25, 2016

Date Time

587 East Middle Turnpike, P.O.Box 370, Manchester, CT 06045

              Tel. (860) 645-1102            Fax (860) 645-0823

Environmental Laboratories, Inc.

SDG ID: GBV56508

Client ID:

Project ID: AMERBELLE PHASE 2

Dilution

88Percent Solid 10/18/16 W SW846-%Solid%

CompletedSoil Extraction SVOA PAH 10/18/16 JJ/CKV SW3545A

CompletedExtraction of CT ETPH 10/18/16 QC/CKV SW3545A

TPH by GC (Extractable Products)
580Ext. Petroleum HC 280 10/19/16 JRB CTETPH 8015Dmg/Kg 5

**Identification 10/19/16 JRB CTETPH 8015Dmg/Kg 5

QA/QC Surrogates
86% n-Pentacosane 10/19/16 JRB 50 - 150 %% 5

Polynuclear Aromatic HC
ND2-Methylnaphthalene 260 10/19/16 DD SW8270Dug/Kg 1

740Acenaphthene 260 10/19/16 DD SW8270Dug/Kg 1

NDAcenaphthylene 260 10/19/16 DD SW8270Dug/Kg 1

920Anthracene 260 10/19/16 DD SW8270Dug/Kg 1

3100Benz(a)anthracene 260 10/19/16 DD SW8270Dug/Kg 1

2700Benzo(a)pyrene 260 10/19/16 DD SW8270Dug/Kg 1

2200Benzo(b)fluoranthene 260 10/19/16 DD SW8270Dug/Kg 1

1600Benzo(ghi)perylene 260 10/19/16 DD SW8270Dug/Kg 1

2300Benzo(k)fluoranthene 260 10/19/16 DD SW8270Dug/Kg 1

3000Chrysene 260 10/19/16 DD SW8270Dug/Kg 1

260Dibenz(a,h)anthracene 260 10/19/16 DD SW8270Dug/Kg 1

6800Fluoranthene 260 10/19/16 DD SW8270Dug/Kg 1

390Fluorene 260 10/19/16 DD SW8270Dug/Kg 1

1900Indeno(1,2,3-cd)pyrene 260 10/19/16 DD SW8270Dug/Kg 1

NDNaphthalene 260 10/19/16 DD SW8270Dug/Kg 1

4200Phenanthrene 260 10/19/16 DD SW8270Dug/Kg 1

6000Pyrene 260 10/19/16 DD SW8270Dug/Kg 1
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RE2-5 2-2.25`

Phoenix I.D.: BV56512

Client ID:

AMERBELLE PHASE 2Project ID:

Parameter Result
RL/
PQL Units Date/Time By ReferenceDilution

QA/QC Surrogates
69% 2-Fluorobiphenyl 10/19/16 DD 30 - 130 %% 1

68% Nitrobenzene-d5 10/19/16 DD 30 - 130 %% 1

72% Terphenyl-d14 10/19/16 DD 30 - 130 %% 1

Comments:

TPH Comment:
**Petroleum hydrocarbon chromatogram contains a multicomponent hydrocarbon distribution in the range of C9 to C36.  The 
sample was quantitated against a C9-C36 alkane hydrocarbon standard.

All soils, solids and sludges are reported on a dry weight basis unless otherwise noted in the sample comments.

Phyllis Shiller, Laboratory Director
October 25, 2016

If there are any questions regarding this data, please call Phoenix Client Services at extension 200.
This report must not be reproduced except in full as defined by the attached chain of custody.

Reviewed and Released by: Ethan Lee, Project Manager

RL/PQL=Reporting/Practical Quantitation Level  ND=Not Detected   BRL=Below Reporting Level
QA/QC Surrogates: Surrogates are compounds (preceeded with a %) added by the lab to determine analysis efficiency.  Surrogate 
results(%) listed in the report are not "detected" compounds.
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Sample Information Custody Information

Matrix:

Location Code:

Rush Request:

P.O.#:

Collected by:

Received by:

Analyzed by:

SOIL

GZA-AMER

72 Hour

45441.04

10/18/16

B

see "By" below

SC

Laboratory Data

RE2-6 2-2.25`

Phoenix ID: BV56513

10/18/16

13:50

16:05

Parameter Result
RL/
PQL Units Date/Time By Reference

FOR: Attn: Mr. David Rusczyk

GZA GeoEnvironmental, Inc.

655 Winding Brook Drive

Suite 402

Glastonbury, CT 06033

Analysis Report
October 25, 2016

Date Time

587 East Middle Turnpike, P.O.Box 370, Manchester, CT 06045

              Tel. (860) 645-1102            Fax (860) 645-0823

Environmental Laboratories, Inc.

SDG ID: GBV56508

Client ID:

Project ID: AMERBELLE PHASE 2

Dilution

88Percent Solid 10/18/16 W SW846-%Solid%

CompletedSoil Extraction SVOA PAH 10/18/16 JJ/CKV SW3545A

CompletedExtraction of CT ETPH 10/18/16 QC/CKV SW3545A

TPH by GC (Extractable Products)
NDExt. Petroleum HC 280 10/19/16 JRB CTETPH 8015Dmg/Kg 5

NDIdentification 10/19/16 JRB CTETPH 8015Dmg/Kg 5

QA/QC Surrogates
109% n-Pentacosane 10/19/16 JRB 50 - 150 %% 5

Polynuclear Aromatic HC
ND2-Methylnaphthalene 260 10/19/16 DD SW8270Dug/Kg 1

NDAcenaphthene 260 10/19/16 DD SW8270Dug/Kg 1

NDAcenaphthylene 260 10/19/16 DD SW8270Dug/Kg 1

270Anthracene 260 10/19/16 DD SW8270Dug/Kg 1

890Benz(a)anthracene 260 10/19/16 DD SW8270Dug/Kg 1

720Benzo(a)pyrene 260 10/19/16 DD SW8270Dug/Kg 1

650Benzo(b)fluoranthene 260 10/19/16 DD SW8270Dug/Kg 1

410Benzo(ghi)perylene 260 10/19/16 DD SW8270Dug/Kg 1

700Benzo(k)fluoranthene 260 10/19/16 DD SW8270Dug/Kg 1

980Chrysene 260 10/19/16 DD SW8270Dug/Kg 1

NDDibenz(a,h)anthracene 260 10/19/16 DD SW8270Dug/Kg 1

1900Fluoranthene 260 10/19/16 DD SW8270Dug/Kg 1

NDFluorene 260 10/19/16 DD SW8270Dug/Kg 1

440Indeno(1,2,3-cd)pyrene 260 10/19/16 DD SW8270Dug/Kg 1

NDNaphthalene 260 10/19/16 DD SW8270Dug/Kg 1

1300Phenanthrene 260 10/19/16 DD SW8270Dug/Kg 1

1700Pyrene 260 10/19/16 DD SW8270Dug/Kg 1
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RE2-6 2-2.25`

Phoenix I.D.: BV56513

Client ID:

AMERBELLE PHASE 2Project ID:

Parameter Result
RL/
PQL Units Date/Time By ReferenceDilution

QA/QC Surrogates
68% 2-Fluorobiphenyl 10/19/16 DD 30 - 130 %% 1

66% Nitrobenzene-d5 10/19/16 DD 30 - 130 %% 1

71% Terphenyl-d14 10/19/16 DD 30 - 130 %% 1

Comments:

All soils, solids and sludges are reported on a dry weight basis unless otherwise noted in the sample comments.

Phyllis Shiller, Laboratory Director
October 25, 2016

If there are any questions regarding this data, please call Phoenix Client Services at extension 200.
This report must not be reproduced except in full as defined by the attached chain of custody.

Reviewed and Released by: Ethan Lee, Project Manager

RL/PQL=Reporting/Practical Quantitation Level  ND=Not Detected   BRL=Below Reporting Level
QA/QC Surrogates: Surrogates are compounds (preceeded with a %) added by the lab to determine analysis efficiency.  Surrogate 
results(%) listed in the report are not "detected" compounds.
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Sample Information Custody Information

Matrix:

Location Code:

Rush Request:

P.O.#:

Collected by:

Received by:

Analyzed by:

SOIL

GZA-AMER

72 Hour

45441.04

10/18/16

B

see "By" below

SC

Laboratory Data

RE2-7 2-2.25`

Phoenix ID: BV56514

10/18/16

13:55

16:05

Parameter Result
RL/
PQL Units Date/Time By Reference

FOR: Attn: Mr. David Rusczyk

GZA GeoEnvironmental, Inc.

655 Winding Brook Drive

Suite 402

Glastonbury, CT 06033

Analysis Report
October 25, 2016

Date Time

587 East Middle Turnpike, P.O.Box 370, Manchester, CT 06045

              Tel. (860) 645-1102            Fax (860) 645-0823

Environmental Laboratories, Inc.

SDG ID: GBV56508

Client ID:

Project ID: AMERBELLE PHASE 2

Dilution

90Percent Solid 10/18/16 W SW846-%Solid%

CompletedSoil Extraction SVOA PAH 10/18/16 JJ/CKV SW3545A

CompletedExtraction of CT ETPH 10/18/16 QC/CKV SW3545A

TPH by GC (Extractable Products)
NDExt. Petroleum HC 54 10/19/16 JRB CTETPH 8015Dmg/Kg 1

NDIdentification 10/19/16 JRB CTETPH 8015Dmg/Kg 1

QA/QC Surrogates
64% n-Pentacosane 10/19/16 JRB 50 - 150 %% 1

Polynuclear Aromatic HC
ND2-Methylnaphthalene 250 10/19/16 DD SW8270Dug/Kg 1

NDAcenaphthene 250 10/19/16 DD SW8270Dug/Kg 1

NDAcenaphthylene 250 10/19/16 DD SW8270Dug/Kg 1

NDAnthracene 250 10/19/16 DD SW8270Dug/Kg 1

NDBenz(a)anthracene 250 10/19/16 DD SW8270Dug/Kg 1

NDBenzo(a)pyrene 250 10/19/16 DD SW8270Dug/Kg 1

NDBenzo(b)fluoranthene 250 10/19/16 DD SW8270Dug/Kg 1

NDBenzo(ghi)perylene 250 10/19/16 DD SW8270Dug/Kg 1

NDBenzo(k)fluoranthene 250 10/19/16 DD SW8270Dug/Kg 1

NDChrysene 250 10/19/16 DD SW8270Dug/Kg 1

NDDibenz(a,h)anthracene 250 10/19/16 DD SW8270Dug/Kg 1

NDFluoranthene 250 10/19/16 DD SW8270Dug/Kg 1

NDFluorene 250 10/19/16 DD SW8270Dug/Kg 1

NDIndeno(1,2,3-cd)pyrene 250 10/19/16 DD SW8270Dug/Kg 1

NDNaphthalene 250 10/19/16 DD SW8270Dug/Kg 1

NDPhenanthrene 250 10/19/16 DD SW8270Dug/Kg 1

NDPyrene 250 10/19/16 DD SW8270Dug/Kg 1
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RE2-7 2-2.25`

Phoenix I.D.: BV56514

Client ID:

AMERBELLE PHASE 2Project ID:

Parameter Result
RL/
PQL Units Date/Time By ReferenceDilution

QA/QC Surrogates
53% 2-Fluorobiphenyl 10/19/16 DD 30 - 130 %% 1

50% Nitrobenzene-d5 10/19/16 DD 30 - 130 %% 1

54% Terphenyl-d14 10/19/16 DD 30 - 130 %% 1

Comments:

All soils, solids and sludges are reported on a dry weight basis unless otherwise noted in the sample comments.

Phyllis Shiller, Laboratory Director
October 25, 2016

If there are any questions regarding this data, please call Phoenix Client Services at extension 200.
This report must not be reproduced except in full as defined by the attached chain of custody.

Reviewed and Released by: Ethan Lee, Project Manager

RL/PQL=Reporting/Practical Quantitation Level  ND=Not Detected   BRL=Below Reporting Level
QA/QC Surrogates: Surrogates are compounds (preceeded with a %) added by the lab to determine analysis efficiency.  Surrogate 
results(%) listed in the report are not "detected" compounds.
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Sample Information Custody Information

Matrix:

Location Code:

Rush Request:

P.O.#:

Collected by:

Received by:

Analyzed by:

SOIL

GZA-AMER

72 Hour

45441.04

10/18/16

B

see "By" below

SC

Laboratory Data

RE2-8 2-2.25`

Phoenix ID: BV56515

10/18/16

14:00

16:05

Parameter Result
RL/
PQL Units Date/Time By Reference

FOR: Attn: Mr. David Rusczyk

GZA GeoEnvironmental, Inc.

655 Winding Brook Drive

Suite 402

Glastonbury, CT 06033

Analysis Report
October 25, 2016

Date Time

587 East Middle Turnpike, P.O.Box 370, Manchester, CT 06045

              Tel. (860) 645-1102            Fax (860) 645-0823

Environmental Laboratories, Inc.

SDG ID: GBV56508

Client ID:

Project ID: AMERBELLE PHASE 2

Dilution

85Percent Solid 10/18/16 W SW846-%Solid%

CompletedSoil Extraction SVOA PAH 10/18/16 JJ/CKV SW3545A

CompletedExtraction of CT ETPH 10/18/16 QC/CKV SW3545A

TPH by GC (Extractable Products)
NDExt. Petroleum HC 57 10/19/16 JRB CTETPH 8015Dmg/Kg 1

NDIdentification 10/19/16 JRB CTETPH 8015Dmg/Kg 1

QA/QC Surrogates
70% n-Pentacosane 10/19/16 JRB 50 - 150 %% 1

Polynuclear Aromatic HC
ND2-Methylnaphthalene 270 10/19/16 DD SW8270Dug/Kg 1

NDAcenaphthene 270 10/19/16 DD SW8270Dug/Kg 1

NDAcenaphthylene 270 10/19/16 DD SW8270Dug/Kg 1

NDAnthracene 270 10/19/16 DD SW8270Dug/Kg 1

NDBenz(a)anthracene 270 10/19/16 DD SW8270Dug/Kg 1

NDBenzo(a)pyrene 270 10/19/16 DD SW8270Dug/Kg 1

NDBenzo(b)fluoranthene 270 10/19/16 DD SW8270Dug/Kg 1

NDBenzo(ghi)perylene 270 10/19/16 DD SW8270Dug/Kg 1

NDBenzo(k)fluoranthene 270 10/19/16 DD SW8270Dug/Kg 1

NDChrysene 270 10/19/16 DD SW8270Dug/Kg 1

NDDibenz(a,h)anthracene 270 10/19/16 DD SW8270Dug/Kg 1

NDFluoranthene 270 10/19/16 DD SW8270Dug/Kg 1

NDFluorene 270 10/19/16 DD SW8270Dug/Kg 1

NDIndeno(1,2,3-cd)pyrene 270 10/19/16 DD SW8270Dug/Kg 1

NDNaphthalene 270 10/19/16 DD SW8270Dug/Kg 1

NDPhenanthrene 270 10/19/16 DD SW8270Dug/Kg 1

NDPyrene 270 10/19/16 DD SW8270Dug/Kg 1
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RE2-8 2-2.25`

Phoenix I.D.: BV56515

Client ID:

AMERBELLE PHASE 2Project ID:

Parameter Result
RL/
PQL Units Date/Time By ReferenceDilution

QA/QC Surrogates
67% 2-Fluorobiphenyl 10/19/16 DD 30 - 130 %% 1

65% Nitrobenzene-d5 10/19/16 DD 30 - 130 %% 1

70% Terphenyl-d14 10/19/16 DD 30 - 130 %% 1

Comments:

All soils, solids and sludges are reported on a dry weight basis unless otherwise noted in the sample comments.

Phyllis Shiller, Laboratory Director
October 25, 2016

If there are any questions regarding this data, please call Phoenix Client Services at extension 200.
This report must not be reproduced except in full as defined by the attached chain of custody.

Reviewed and Released by: Ethan Lee, Project Manager

RL/PQL=Reporting/Practical Quantitation Level  ND=Not Detected   BRL=Below Reporting Level
QA/QC Surrogates: Surrogates are compounds (preceeded with a %) added by the lab to determine analysis efficiency.  Surrogate 
results(%) listed in the report are not "detected" compounds.
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Sample Information Custody Information

Matrix:

Location Code:

Rush Request:

P.O.#:

Collected by:

Received by:

Analyzed by:

SOIL

GZA-AMER

72 Hour

45441.04

10/18/16

B

see "By" below

SC

Laboratory Data

RE2-9 1-1.25`

Phoenix ID: BV56516

10/18/16

14:05

16:05

Parameter Result
RL/
PQL Units Date/Time By Reference

FOR: Attn: Mr. David Rusczyk

GZA GeoEnvironmental, Inc.

655 Winding Brook Drive

Suite 402

Glastonbury, CT 06033

Analysis Report
October 25, 2016

Date Time

587 East Middle Turnpike, P.O.Box 370, Manchester, CT 06045

              Tel. (860) 645-1102            Fax (860) 645-0823

Environmental Laboratories, Inc.

SDG ID: GBV56508

Client ID:

Project ID: AMERBELLE PHASE 2

Dilution

93Percent Solid 10/18/16 W SW846-%Solid%

CompletedSoil Extraction SVOA PAH 10/18/16 JJ/CKV SW3545A

CompletedExtraction of CT ETPH 10/18/16 QC/CKV SW3545A

TPH by GC (Extractable Products)
NDExt. Petroleum HC 54 10/19/16 JRB CTETPH 8015Dmg/Kg 1

NDIdentification 10/19/16 JRB CTETPH 8015Dmg/Kg 1

QA/QC Surrogates
84% n-Pentacosane 10/19/16 JRB 50 - 150 %% 1

Polynuclear Aromatic HC
ND2-Methylnaphthalene 250 10/19/16 DD SW8270Dug/Kg 1

NDAcenaphthene 250 10/19/16 DD SW8270Dug/Kg 1

NDAcenaphthylene 250 10/19/16 DD SW8270Dug/Kg 1

NDAnthracene 250 10/19/16 DD SW8270Dug/Kg 1

560Benz(a)anthracene 250 10/19/16 DD SW8270Dug/Kg 1

360Benzo(a)pyrene 250 10/19/16 DD SW8270Dug/Kg 1

390Benzo(b)fluoranthene 250 10/19/16 DD SW8270Dug/Kg 1

NDBenzo(ghi)perylene 250 10/19/16 DD SW8270Dug/Kg 1

420Benzo(k)fluoranthene 250 10/19/16 DD SW8270Dug/Kg 1

600Chrysene 250 10/19/16 DD SW8270Dug/Kg 1

NDDibenz(a,h)anthracene 250 10/19/16 DD SW8270Dug/Kg 1

1000Fluoranthene 250 10/19/16 DD SW8270Dug/Kg 1

NDFluorene 250 10/19/16 DD SW8270Dug/Kg 1

250Indeno(1,2,3-cd)pyrene 250 10/19/16 DD SW8270Dug/Kg 1

NDNaphthalene 250 10/19/16 DD SW8270Dug/Kg 1

380Phenanthrene 250 10/19/16 DD SW8270Dug/Kg 1

920Pyrene 250 10/19/16 DD SW8270Dug/Kg 1

Page 17 of 20 Ver 1



RE2-9 1-1.25`

Phoenix I.D.: BV56516

Client ID:

AMERBELLE PHASE 2Project ID:

Parameter Result
RL/
PQL Units Date/Time By ReferenceDilution

QA/QC Surrogates
66% 2-Fluorobiphenyl 10/19/16 DD 30 - 130 %% 1

62% Nitrobenzene-d5 10/19/16 DD 30 - 130 %% 1

69% Terphenyl-d14 10/19/16 DD 30 - 130 %% 1

Comments:

All soils, solids and sludges are reported on a dry weight basis unless otherwise noted in the sample comments.

Phyllis Shiller, Laboratory Director
October 25, 2016

If there are any questions regarding this data, please call Phoenix Client Services at extension 200.
This report must not be reproduced except in full as defined by the attached chain of custody.

Reviewed and Released by: Ethan Lee, Project Manager

RL/PQL=Reporting/Practical Quantitation Level  ND=Not Detected   BRL=Below Reporting Level
QA/QC Surrogates: Surrogates are compounds (preceeded with a %) added by the lab to determine analysis efficiency.  Surrogate 
results(%) listed in the report are not "detected" compounds.
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Sample Information Custody Information

Matrix:

Location Code:

Rush Request:

P.O.#:

Collected by:

Received by:

Analyzed by:

SOIL

GZA-AMER

72 Hour

45441.04

10/18/16

B

see "By" below

SC

Laboratory Data

RE2-10 1-1.25`

Phoenix ID: BV56517

10/18/16

14:10

16:05

Parameter Result
RL/
PQL Units Date/Time By Reference

FOR: Attn: Mr. David Rusczyk

GZA GeoEnvironmental, Inc.

655 Winding Brook Drive

Suite 402

Glastonbury, CT 06033

Analysis Report
October 25, 2016

Date Time

587 East Middle Turnpike, P.O.Box 370, Manchester, CT 06045

              Tel. (860) 645-1102            Fax (860) 645-0823

Environmental Laboratories, Inc.

SDG ID: GBV56508

Client ID:

Project ID: AMERBELLE PHASE 2

Dilution

92Percent Solid 10/18/16 W SW846-%Solid%

CompletedSoil Extraction SVOA PAH 10/18/16 JJ/CKV SW3545A

CompletedExtraction of CT ETPH 10/18/16 QC/CKV SW3545A

TPH by GC (Extractable Products)
NDExt. Petroleum HC 54 10/19/16 JRB CTETPH 8015Dmg/Kg 1

NDIdentification 10/19/16 JRB CTETPH 8015Dmg/Kg 1

QA/QC Surrogates
80% n-Pentacosane 10/19/16 JRB 50 - 150 %% 1

Polynuclear Aromatic HC
ND2-Methylnaphthalene 250 10/19/16 DD SW8270Dug/Kg 1

NDAcenaphthene 250 10/19/16 DD SW8270Dug/Kg 1

NDAcenaphthylene 250 10/19/16 DD SW8270Dug/Kg 1

NDAnthracene 250 10/19/16 DD SW8270Dug/Kg 1

NDBenz(a)anthracene 250 10/19/16 DD SW8270Dug/Kg 1

NDBenzo(a)pyrene 250 10/19/16 DD SW8270Dug/Kg 1

NDBenzo(b)fluoranthene 250 10/19/16 DD SW8270Dug/Kg 1

NDBenzo(ghi)perylene 250 10/19/16 DD SW8270Dug/Kg 1

NDBenzo(k)fluoranthene 250 10/19/16 DD SW8270Dug/Kg 1

NDChrysene 250 10/19/16 DD SW8270Dug/Kg 1

NDDibenz(a,h)anthracene 250 10/19/16 DD SW8270Dug/Kg 1

400Fluoranthene 250 10/19/16 DD SW8270Dug/Kg 1

NDFluorene 250 10/19/16 DD SW8270Dug/Kg 1

NDIndeno(1,2,3-cd)pyrene 250 10/19/16 DD SW8270Dug/Kg 1

NDNaphthalene 250 10/19/16 DD SW8270Dug/Kg 1

NDPhenanthrene 250 10/19/16 DD SW8270Dug/Kg 1

400Pyrene 250 10/19/16 DD SW8270Dug/Kg 1
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RE2-10 1-1.25`

Phoenix I.D.: BV56517

Client ID:

AMERBELLE PHASE 2Project ID:

Parameter Result
RL/
PQL Units Date/Time By ReferenceDilution

QA/QC Surrogates
63% 2-Fluorobiphenyl 10/19/16 DD 30 - 130 %% 1

58% Nitrobenzene-d5 10/19/16 DD 30 - 130 %% 1

65% Terphenyl-d14 10/19/16 DD 30 - 130 %% 1

Comments:

All soils, solids and sludges are reported on a dry weight basis unless otherwise noted in the sample comments.

Phyllis Shiller, Laboratory Director
October 25, 2016

If there are any questions regarding this data, please call Phoenix Client Services at extension 200.
This report must not be reproduced except in full as defined by the attached chain of custody.

Reviewed and Released by: Ethan Lee, Project Manager

RL/PQL=Reporting/Practical Quantitation Level  ND=Not Detected   BRL=Below Reporting Level
QA/QC Surrogates: Surrogates are compounds (preceeded with a %) added by the lab to determine analysis efficiency.  Surrogate 
results(%) listed in the report are not "detected" compounds.

Page 20 of 20 Ver 1



QA/QC Data

Parameter
            Blk
Blank   RL

MS
%

MSD
%

MS
RPD

QA/QC Report
October 25, 2016

587 East Middle Turnpike, P.O.Box 370, Manchester, CT 06045
              Tel. (860) 645-1102            Fax (860) 645-0823

Environmental Laboratories, Inc.

SDG I.D.: GBV56508

LCS
%

LCSD
%

LCS
RPD

%
Rec

Limits

%
RPD

Limits

QA/QC Batch 363310 (ug/kg), QC Sample No: BV56445 (BV56508, BV56509, BV56510, BV56511, BV56512, BV56513, BV56514, 
BV56515, BV56516)

Polynuclear Aromatic HC - Soil
2-Methylnaphthalene 58 69ND 17.367 66 1.5 30 - 130 30230

Acenaphthene 65 76ND 15.674 73 1.4 30 - 130 30230

Acenaphthylene 62 73ND 16.371 70 1.4 30 - 130 30230

Anthracene 67 78ND 15.279 75 5.2 30 - 130 30230

Benz(a)anthracene 66 77ND 15.476 74 2.7 30 - 130 30230

Benzo(a)pyrene 63 72ND 13.373 71 2.8 30 - 130 30230

Benzo(b)fluoranthene 66 76ND 14.175 72 4.1 30 - 130 30230

Benzo(ghi)perylene 69 79ND 13.581 75 7.7 30 - 130 30230

Benzo(k)fluoranthene 66 75ND 12.877 77 0.0 30 - 130 30230

Chrysene 70 82ND 15.881 78 3.8 30 - 130 30230

Dibenz(a,h)anthracene 67 78ND 15.278 75 3.9 30 - 130 30230

Fluoranthene 66 76ND 14.178 74 5.3 30 - 130 30230

Fluorene 65 76ND 15.674 73 1.4 30 - 130 30230

Indeno(1,2,3-cd)pyrene 65 76ND 15.677 73 5.3 30 - 130 30230

Naphthalene 59 67ND 12.768 67 1.5 30 - 130 30230

Phenanthrene 67 78ND 15.277 74 4.0 30 - 130 30230

Pyrene 67 78ND 15.281 76 6.4 30 - 130 30230

% 2-Fluorobiphenyl 59 6851 14.267 66 1.5 30 - 130 30%

% Nitrobenzene-d5 55 6852 21.163 64 1.6 30 - 130 30%

% Terphenyl-d14 62 7054 12.174 71 4.1 30 - 130 30%

QA/QC Batch 363325 (mg/Kg), QC Sample No: BV56518 (BV56508, BV56509, BV56510, BV56511, BV56512, BV56513, BV56514, 
BV56515, BV56516, BV56517)

TPH by GC (Extractable Products) - Soil
Ext. Petroleum H.C. ND 65 62 4.7 60 - 120 3050

% n-Pentacosane 79 76 73 4.0 50 - 150 30%

*The MS/MSD could not be reported due to the presence of ETPH in the original sample. The LCS was within QA/QC criteria.

Additional criteria: LCS acceptance range is 60-120% MS acceptance range  50-150%.

Comment:

QA/QC Batch 363327 (ug/kg), QC Sample No: BV56518 (BV56517)

Polynuclear Aromatic HC - Soil
2-Methylnaphthalene 64 70ND 9.060 63 4.9 30 - 130 30230

Acenaphthene 70 78ND 10.867 70 4.4 30 - 130 30230

Acenaphthylene 67 76ND 12.665 68 4.5 30 - 130 30230

Anthracene 71 80ND 11.970 73 4.2 30 - 130 30230

Benz(a)anthracene 70 80ND 13.370 72 2.8 30 - 130 30230

Benzo(a)pyrene 67 74ND 9.967 68 1.5 30 - 130 30230

Benzo(b)fluoranthene 69 79ND 13.569 71 2.9 30 - 130 30230

Benzo(ghi)perylene 75 85ND 12.571 74 4.1 30 - 130 30230

Benzo(k)fluoranthene 70 74ND 5.669 70 1.4 30 - 130 30230
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QA/QC Data

Parameter
            Blk
Blank   RL

MS
%

MSD
%

MS
RPD

SDG I.D.: GBV56508

LCS
%

LCSD
%

LCS
RPD

%
Rec

Limits

%
RPD

Limits

Chrysene 73 83ND 12.874 76 2.7 30 - 130 30230

Dibenz(a,h)anthracene 75 82ND 8.969 74 7.0 30 - 130 30230

Fluoranthene 70 79ND 12.169 73 5.6 30 - 130 30230

Fluorene 69 79ND 13.568 70 2.9 30 - 130 30230

Indeno(1,2,3-cd)pyrene 75 82ND 8.969 74 7.0 30 - 130 30230

Naphthalene 66 71ND 7.360 65 8.0 30 - 130 30230

Phenanthrene 71 79ND 10.770 73 4.2 30 - 130 30230

Pyrene 72 80ND 10.571 74 4.1 30 - 130 30230

% 2-Fluorobiphenyl 63 7054 10.561 64 4.8 30 - 130 30%

% Nitrobenzene-d5 61 6649 7.955 59 7.0 30 - 130 30%

% Terphenyl-d14 67 7659 12.666 68 3.0 30 - 130 30%

Additional 8270 criteria: 20% of compounds can be outside of acceptance criteria as long as recovery is at least 10%. (Acid surrogates 
acceptance range for aqueous samples: 15-110%, for soils 30-130%)

Comment:

MS - Matrix Spike
Phyllis Shiller, Laboratory Director

If there are any questions regarding this data, please call Phoenix Client Services at extension 200.

October 25, 2016
MS Dup - Matrix Spike Duplicate

RPD - Relative Percent Difference

LCS - Laboratory Control Sample

LCSD - Laboratory Control Sample Duplicate

NC - No Criteria

Intf - Interference
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Sample Criteria Exceedances ReportTuesday, October 25, 2016 Page 1 of 1

Acode Phoenix Analyte CriteriaResult RLSampNo
Analysis

UnitsCriteria

GBV56508 - GZA-AMERCriteria: CT: GAM, RC

RL
Criteria

State: CT

$ETPH_SMR Ext. Petroleum HC 5002200 260 mg/KgBV56510 CT  /  PESTICIDES, PCB's, TPH, a  /  GA/GAA PMC (mg/kg 500

$ETPH_SMR Ext. Petroleum HC 5002200 260 mg/KgBV56510 CT  /  PESTICIDES, PCB's, TPH, a  /  RES DEC (mg/kg) 500

$8100SMR Pyrene 40006000 260 ug/KgBV56512 CT  /  SEMIVOLATILE ORGANIC COMP  /  GA/GAA PMC ( 4000

$8100SMR Phenanthrene 40004200 260 ug/KgBV56512 CT  /  SEMIVOLATILE ORGANIC COMP  /  GA/GAA PMC ( 4000

$8100SMR Fluoranthene 56006800 260 ug/KgBV56512 CT  /  SEMIVOLATILE ORGANIC COMP  /  GA/GAA PMC ( 5600

$8100SMR Benzo(k)fluoranthene 10002300 260 ug/KgBV56512 CT  /  SEMIVOLATILE ORGANIC COMP  /  GA/GAA PMC ( 1000

$8100SMR Benzo(b)fluoranthene 10002200 260 ug/KgBV56512 CT  /  SEMIVOLATILE ORGANIC COMP  /  GA/GAA PMC ( 1000

$8100SMR Benzo(a)pyrene 10002700 260 ug/KgBV56512 CT  /  SEMIVOLATILE ORGANIC COMP  /  GA/GAA PMC ( 1000

$8100SMR Benz(a)anthracene 10003100 260 ug/KgBV56512 CT  /  SEMIVOLATILE ORGANIC COMP  /  GA/GAA PMC ( 1000

$8100SMR Benzo(b)fluoranthene 10002200 260 ug/KgBV56512 CT  /  SEMIVOLATILE ORGANIC COMP  /  RES DEC (mg/k 1000

$8100SMR Benzo(a)pyrene 10002700 260 ug/KgBV56512 CT  /  SEMIVOLATILE ORGANIC COMP  /  RES DEC (mg/k 1000

$8100SMR Benz(a)anthracene 10003100 260 ug/KgBV56512 CT  /  SEMIVOLATILE ORGANIC COMP  /  RES DEC (mg/k 1000

$ETPH_SMR Ext. Petroleum HC 500580 280 mg/KgBV56512 CT  /  PESTICIDES, PCB's, TPH, a  /  GA/GAA PMC (mg/kg 500

$ETPH_SMR Ext. Petroleum HC 500580 280 mg/KgBV56512 CT  /  PESTICIDES, PCB's, TPH, a  /  RES DEC (mg/kg) 500

Phoenix Laboratories does not assume responsibility for the data contained in this report.  It is provided as an additional tool to identify requested criteria exceedences.  All efforts are made to 
ensure the accuracy of the data (obtained from appropriate agencies).  A lack of exceedence information does not necessarily suggest conformance to the criteria.  It is ultimately the site 
professional's responsibility to determine appropriate compliance.



Phoenix Environmental Labs, Inc.

Ethan  Lee

Project Manager

Yes
Were all samples received by the laboratory in a condition consistent with that described on 
the associated Chain-of-Custody document(s)?

For each analytical method referenced in this laboratory report package, were all specified 
QA/QC performance criteria followed, including the requirement to explain any criteria 
falling outside of acceptable guidelines, as specified in the CT DEP method-specific 
Reasonable Confidence Protocol documents?

No

Were all QA/QC performance criteria specified in the CTDEP Reasonable Confidence 
Protocol documents achieved?

For each analytical method referenced in this laboratory report package, were results 
reported for all constituents identified in the method-specific analyte lists presented in the 
Reasonable Confidence Protocol documents?

I, the undersigned, attest under the pains and penalties of perjury that, to the best of my 
knowledge and belief and based upon my personal inquiry of those responsible for providing the 
information contained in this analytical report, such information is accurate and complete.

 2

 1

 4

 6

Tuesday, October 25, 2016Date:

Notes:  For all questions to which the response was "No" (with the exception of question #7), 
additional information must be provided in an attached narrative.  If the answer to question #1, #1A 
or 1B is "No", the data package does not meet the requirements for "Reasonable Confidence".
This form may not be altered and all questions must be answered.

Authorized Signature:

Client: GZA GeoEnvironmental, Inc.

Project Number:

Phoenix Environmental Labs, Inc.Laboratory Name:

Project Location:

REASONABLE CONFIDENCE PROTOCOL

AMERBELLE PHASE 2

Yes No

Yes No

Yes No

Laboratory Sample ID(s): Sampling Date(s): 10/18/2016

Were samples received at an appropriate temperature (< 6 Degrees C)? 3 Yes No

Yes No

Are project-specific matrix spikes and laboratory duplicates included in the data set? 7 Yes No

Printed Name:

Position:

List RCP Methods Used (e.g., 8260, 8270, et cetera)

YesWere the method specified preservation and holding time requirements met? No 1A

                                                              Was the VPH or EPH method conducted without 
significant modifications (see section 11.3 of respective RCP methods)

 1B Yes No
NA

              a) Were reporting limits specified or referenced on the chain-of-custody?

              b) Were these reporting limits met?

 5 Yes No

NA

CTDEP RCP Laboratory Analysis QA/QC Certification Form - November 2007
Laboratory Quality Assurance and Quality Control Guidance Reasonable Confidence Protocols

LABORATORY ANALYSIS QA/QC CERTIFICATION FORM

BV56508-BV56517

8270, ETPH

VPH and EPH methods only: 

Name of Laboratory

This certification form is to be used for RCP methods only.



RCP Certification Report
October 25, 2016

587 East Middle Turnpike, P.O.Box 370, Manchester, CT 06045
              Tel. (860) 645-1102            Fax (860) 645-0823

Environmental Laboratories, Inc.

SDG I.D.: GBV56508

SDG Comments
8270 Semi-volatile Organics:
The client requested a short list for 8270 RCP Semivolatile.  Only the PAH constituents are reported as requested on the chain-of-
custody.

Temperature above 6C:
The samples were received in a cooler with ice packs.  The samples were delivered to the Laboratory within a short period of time 
after sample collection.  Therefore no significant bias is suspected.

ETPH Narration
Were all QA/QC performance criteria specified in the Reasonable Confidence Protocol documents achieved?  Yes.

Instrument:

BV56510, BV56512, BV56513

AU-FID1 10/19/16-1 Jeff Bucko, Chemist 10/19/16

The initial calibration (ETPHO05I) RSD for the compound list was less than 30% except for the following compounds: None.
The continuing calibration %D for the compound list was less than 30% except for the following compounds:None.

BV56508, BV56509, BV56514, BV56516, BV56517

AU-FID11 10/19/16-1 Jeff Bucko, Chemist 10/19/16

The initial calibration (ETPHO17I) RSD for the compound list was less than 30% except for the following compounds: None.
The continuing calibration %D for the compound list was less than 30% except for the following compounds:None.

BV56515

AU-FID84 10/19/16-2 Jeff Bucko, Chemist 10/19/16

The initial calibration (ETPHO18I) RSD for the compound list was less than 30% except for the following compounds: None.
The continuing calibration %D for the compound list was less than 30% except for the following compounds:None.

BV56511

AU-FID84 10/21/16-1 Jeff Bucko, Chemist 10/21/16

The initial calibration (ETPHO18I) RSD for the compound list was less than 30% except for the following compounds: None.
The continuing calibration %D for the compound list was less than 30% except for the following compounds:None.

QC (Batch Specific):

BV56508, BV56509, BV56510, BV56511, BV56512, BV56513, BV56514, BV56515, BV56516, BV56517

Batch 363325  (BV56518)

All LCS recoveries were within 60 - 120 with the following exceptions: None.
All LCSD recoveries were within 60 - 120 with the following exceptions: None.
All LCS/LCSD RPDs were less than 30% with the following exceptions: None.
*The MS/MSD could not be reported due to the presence of ETPH in the original sample. The LCS was within QA/QC criteria.

PAH Narration
Were all QA/QC performance criteria specified in the Reasonable Confidence Protocol documents achieved?  Yes.

Instrument:
CHEM06 10/18/16-1 Damien Drobinski, Chemist 10/18/16
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RCP Certification Report
October 25, 2016

587 East Middle Turnpike, P.O.Box 370, Manchester, CT 06045
              Tel. (860) 645-1102            Fax (860) 645-0823

Environmental Laboratories, Inc.

SDG I.D.: GBV56508

PAH Narration
The DDT breakdown and pentachlorophenol & benzidine peak tailing were evaluated in the DFTPP tune and were found to be in 
control.

Initial Calibration Verification (CHEM06/BN_1018):
100% of target compounds met criteria. 
The following compounds had %RSDs >20%: None.
The following compounds did not meet recommended response factors: None.
The following compounds did not meet a minimum response factors: None.

Continuing Calibration Verification  (CHEM06/1018_12-BN_1018):
Internal standard areas were within 50 to 200% of the initial calibration with the following exceptions: None.
100% of target compounds met criteria. 
The following compounds did not meet % deviation criteria: None.
The following compounds did not meet maximum % deviations: None.
The following compounds did not meet recommended response factors: None.
The following compounds did not meet minimum response factors: None.

BV56513, BV56514, BV56515, BV56516, BV56517

CHEM29 10/18/16-2 Damien Drobinski, Chemist 10/18/16

Initial Calibration Verification (CHEM29/SV_1010):
93% of target compounds met criteria. 
The following compounds had %RSDs >20%: None.
The following compounds did not meet recommended response factors: None.
The following compounds did not meet a minimum response factors: None.

Continuing Calibration Verification  (CHEM29/1018_12-SV_1010):
Internal standard areas were within 50 to 200% of the initial calibration with the following exceptions: None.
100% of target compounds met criteria. 
The following compounds did not meet % deviation criteria: None.
The following compounds did not meet maximum % deviations: None.
The following compounds did not meet recommended response factors: None.
The following compounds did not meet minimum response factors: None.

QC (Batch Specific):

BV56517

Batch 363327  (BV56518)

All LCS recoveries were within 30 - 130 with the following exceptions: None.
All LCSD recoveries were within 30 - 130 with the following exceptions: None.
All LCS/LCSD RPDs were less than 30% with the following exceptions: None.

Temperature Narration
The samples were received at 10C with cooling initiated.
(Note acceptance criteria is above freezing up to 6°C)
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BV56812 - BV56815

Tuesday, October 25, 2016

Sample ID#s:

Attn: David Rusczyk
GZA GeoEnvironmental, Inc.
655 Winding Brook Drive
Suite 402
Glastonbury, CT 06033

Project ID: AMERBELLE PHASE 2

Sincerely yours,

Laboratory Director
Phyllis Shiller

If you have any questions concerning this testing, please do not hesitate to contact 
Phoenix Client Services at ext. 200.

NELAC - #NY11301
CT Lab Registration #PH-0618
MA Lab Registration #MA-CT-007
ME Lab Registration #CT-007
NH Lab Registration #213693-A,B

NJ Lab Registration #CT-003
NY Lab Registration #11301
PA Lab Registration #68-03530
RI Lab Registration #63
VT Lab Registration #VT11301

This laboratory is in compliance with the NELAC requirements of procedures used 
except where indicated.

This report contains results for the parameters tested, under the sampling conditions 
described on the Chain Of Custody, as received by the laboratory.  

All soils, solids and sludges are reported on a dry weight basis unless otherwise noted 
in the sample comments.

A scanned version of the COC form accompanies the analytical report and is an exact 
duplicate of the original.

587 East Middle Turnpike, P.O. Box 370, Manchester, CT 06040
Telephone (860) 645-1102   Fax (860) 645-0823



Sample Information Custody Information

Matrix:

Location Code:

Rush Request:

P.O.#:

Collected by:

Received by:

Analyzed by:

SOIL

GZACTENG

48 Hour

45441.04

10/19/16

SW

see "By" below

SC

Laboratory Data

RE2-11(1-1.25 FT)

Phoenix ID: BV56812

10/19/16

11:15

11:59

Parameter Result
RL/
PQL Units Date/Time By Reference

FOR: Attn: David Rusczyk

GZA GeoEnvironmental, Inc.

655 Winding Brook Drive

Suite 402

Glastonbury, CT 06033

Analysis Report
October 25, 2016

Date Time

587 East Middle Turnpike, P.O.Box 370, Manchester, CT 06045

              Tel. (860) 645-1102            Fax (860) 645-0823

Environmental Laboratories, Inc.

SDG ID: GBV56812

Client ID:

Project ID: AMERBELLE PHASE 2

Dilution

88Percent Solid 10/19/16 W SW846-%Solid%

CompletedSoil Extraction SVOA PAH 10/19/16 JJ/CKV SW3545A

CompletedExtraction of CT ETPH 10/19/16 JJ/CKV SW3545A

TPH by GC (Extractable Products)
NDExt. Petroleum HC 56 10/20/16 JRB CTETPH 8015Dmg/Kg 1

NDIdentification 10/20/16 JRB CTETPH 8015Dmg/Kg 1

QA/QC Surrogates
78% n-Pentacosane 10/20/16 JRB 50 - 150 %% 1

Polynuclear Aromatic HC
ND2-Methylnaphthalene 260 10/20/16 DD SW8270Dug/Kg 1

NDAcenaphthene 260 10/20/16 DD SW8270Dug/Kg 1

NDAcenaphthylene 260 10/20/16 DD SW8270Dug/Kg 1

NDAnthracene 260 10/20/16 DD SW8270Dug/Kg 1

NDBenz(a)anthracene 260 10/20/16 DD SW8270Dug/Kg 1

NDBenzo(a)pyrene 260 10/20/16 DD SW8270Dug/Kg 1

NDBenzo(b)fluoranthene 260 10/20/16 DD SW8270Dug/Kg 1

NDBenzo(ghi)perylene 260 10/20/16 DD SW8270Dug/Kg 1

NDBenzo(k)fluoranthene 260 10/20/16 DD SW8270Dug/Kg 1

NDChrysene 260 10/20/16 DD SW8270Dug/Kg 1

NDDibenz(a,h)anthracene 260 10/20/16 DD SW8270Dug/Kg 1

NDFluoranthene 260 10/20/16 DD SW8270Dug/Kg 1

NDFluorene 260 10/20/16 DD SW8270Dug/Kg 1

NDIndeno(1,2,3-cd)pyrene 260 10/20/16 DD SW8270Dug/Kg 1

NDNaphthalene 260 10/20/16 DD SW8270Dug/Kg 1

NDPhenanthrene 260 10/20/16 DD SW8270Dug/Kg 1

NDPyrene 260 10/20/16 DD SW8270Dug/Kg 1

Page 1 of 8 Ver 1



RE2-11(1-1.25 FT)

Phoenix I.D.: BV56812

Client ID:

AMERBELLE PHASE 2Project ID:

Parameter Result
RL/
PQL Units Date/Time By ReferenceDilution

QA/QC Surrogates
71% 2-Fluorobiphenyl 10/20/16 DD 30 - 130 %% 1

67% Nitrobenzene-d5 10/20/16 DD 30 - 130 %% 1

66% Terphenyl-d14 10/20/16 DD 30 - 130 %% 1

Comments:

All soils, solids and sludges are reported on a dry weight basis unless otherwise noted in the sample comments.

Phyllis Shiller, Laboratory Director
October 25, 2016

If there are any questions regarding this data, please call Phoenix Client Services at extension 200.
This report must not be reproduced except in full as defined by the attached chain of custody.

Reviewed and Released by: Ethan Lee, Project Manager

RL/PQL=Reporting/Practical Quantitation Level  ND=Not Detected   BRL=Below Reporting Level
QA/QC Surrogates: Surrogates are compounds (preceeded with a %) added by the lab to determine analysis efficiency.  Surrogate 
results(%) listed in the report are not "detected" compounds.
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Sample Information Custody Information

Matrix:

Location Code:

Rush Request:

P.O.#:

Collected by:

Received by:

Analyzed by:

SOIL

GZACTENG

48 Hour

45441.04

10/19/16

SW

see "By" below

SC

Laboratory Data

RE2-12(1-1.25 FT)

Phoenix ID: BV56813

10/19/16

11:20

11:59

Parameter Result
RL/
PQL Units Date/Time By Reference

FOR: Attn: David Rusczyk

GZA GeoEnvironmental, Inc.

655 Winding Brook Drive

Suite 402

Glastonbury, CT 06033

Analysis Report
October 25, 2016

Date Time

587 East Middle Turnpike, P.O.Box 370, Manchester, CT 06045

              Tel. (860) 645-1102            Fax (860) 645-0823

Environmental Laboratories, Inc.

SDG ID: GBV56812

Client ID:

Project ID: AMERBELLE PHASE 2

Dilution

89Percent Solid 10/19/16 W SW846-%Solid%

CompletedSoil Extraction SVOA PAH 10/19/16 JJ/CKV SW3545A

CompletedExtraction of CT ETPH 10/19/16 JJ/CKV SW3545A

TPH by GC (Extractable Products)
NDExt. Petroleum HC 56 10/20/16 JRB CTETPH 8015Dmg/Kg 1

NDIdentification 10/20/16 JRB CTETPH 8015Dmg/Kg 1

QA/QC Surrogates
65% n-Pentacosane 10/20/16 JRB 50 - 150 %% 1

Polynuclear Aromatic HC
ND2-Methylnaphthalene 260 10/20/16 DD SW8270Dug/Kg 1

NDAcenaphthene 260 10/20/16 DD SW8270Dug/Kg 1

NDAcenaphthylene 260 10/20/16 DD SW8270Dug/Kg 1

NDAnthracene 260 10/20/16 DD SW8270Dug/Kg 1

NDBenz(a)anthracene 260 10/20/16 DD SW8270Dug/Kg 1

NDBenzo(a)pyrene 260 10/20/16 DD SW8270Dug/Kg 1

NDBenzo(b)fluoranthene 260 10/20/16 DD SW8270Dug/Kg 1

NDBenzo(ghi)perylene 260 10/20/16 DD SW8270Dug/Kg 1

NDBenzo(k)fluoranthene 260 10/20/16 DD SW8270Dug/Kg 1

NDChrysene 260 10/20/16 DD SW8270Dug/Kg 1

NDDibenz(a,h)anthracene 260 10/20/16 DD SW8270Dug/Kg 1

NDFluoranthene 260 10/20/16 DD SW8270Dug/Kg 1

NDFluorene 260 10/20/16 DD SW8270Dug/Kg 1

NDIndeno(1,2,3-cd)pyrene 260 10/20/16 DD SW8270Dug/Kg 1

NDNaphthalene 260 10/20/16 DD SW8270Dug/Kg 1

NDPhenanthrene 260 10/20/16 DD SW8270Dug/Kg 1

NDPyrene 260 10/20/16 DD SW8270Dug/Kg 1
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RE2-12(1-1.25 FT)

Phoenix I.D.: BV56813

Client ID:

AMERBELLE PHASE 2Project ID:

Parameter Result
RL/
PQL Units Date/Time By ReferenceDilution

QA/QC Surrogates
70% 2-Fluorobiphenyl 10/20/16 DD 30 - 130 %% 1

64% Nitrobenzene-d5 10/20/16 DD 30 - 130 %% 1

64% Terphenyl-d14 10/20/16 DD 30 - 130 %% 1

Comments:

All soils, solids and sludges are reported on a dry weight basis unless otherwise noted in the sample comments.

Phyllis Shiller, Laboratory Director
October 25, 2016

If there are any questions regarding this data, please call Phoenix Client Services at extension 200.
This report must not be reproduced except in full as defined by the attached chain of custody.

Reviewed and Released by: Ethan Lee, Project Manager

RL/PQL=Reporting/Practical Quantitation Level  ND=Not Detected   BRL=Below Reporting Level
QA/QC Surrogates: Surrogates are compounds (preceeded with a %) added by the lab to determine analysis efficiency.  Surrogate 
results(%) listed in the report are not "detected" compounds.
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Sample Information Custody Information

Matrix:

Location Code:

Rush Request:

P.O.#:

Collected by:

Received by:

Analyzed by:

SOIL

GZACTENG

48 Hour

45441.04

10/19/16

SW

see "By" below

SC

Laboratory Data

RE2-13(1-1.25 FT)

Phoenix ID: BV56814

10/19/16

11:25

11:59

Parameter Result
RL/
PQL Units Date/Time By Reference

FOR: Attn: David Rusczyk

GZA GeoEnvironmental, Inc.

655 Winding Brook Drive

Suite 402

Glastonbury, CT 06033

Analysis Report
October 25, 2016

Date Time

587 East Middle Turnpike, P.O.Box 370, Manchester, CT 06045

              Tel. (860) 645-1102            Fax (860) 645-0823

Environmental Laboratories, Inc.

SDG ID: GBV56812

Client ID:

Project ID: AMERBELLE PHASE 2

Dilution

88Percent Solid 10/19/16 W SW846-%Solid%

CompletedSoil Extraction SVOA PAH 10/19/16 JJ/CKV SW3545A

CompletedExtraction of CT ETPH 10/19/16 JJ/CKV SW3545A

TPH by GC (Extractable Products)
620Ext. Petroleum HC 280 10/21/16 JRB CTETPH 8015Dmg/Kg 5

**Identification 10/21/16 JRB CTETPH 8015Dmg/Kg 5

QA/QC Surrogates
79% n-Pentacosane 10/21/16 JRB 50 - 150 %% 5

Polynuclear Aromatic HC
5702-Methylnaphthalene 260 10/20/16 DD SW8270Dug/Kg 1

670Acenaphthene 260 10/20/16 DD SW8270Dug/Kg 1

NDAcenaphthylene 260 10/20/16 DD SW8270Dug/Kg 1

480Anthracene 260 10/20/16 DD SW8270Dug/Kg 1

440Benz(a)anthracene 260 10/20/16 DD SW8270Dug/Kg 1

370Benzo(a)pyrene 260 10/20/16 DD SW8270Dug/Kg 1

340Benzo(b)fluoranthene 260 10/20/16 DD SW8270Dug/Kg 1

NDBenzo(ghi)perylene 260 10/20/16 DD SW8270Dug/Kg 1

350Benzo(k)fluoranthene 260 10/20/16 DD SW8270Dug/Kg 1

530Chrysene 260 10/20/16 DD SW8270Dug/Kg 1

NDDibenz(a,h)anthracene 260 10/20/16 DD SW8270Dug/Kg 1

1800Fluoranthene 260 10/20/16 DD SW8270Dug/Kg 1

680Fluorene 260 10/20/16 DD SW8270Dug/Kg 1

NDIndeno(1,2,3-cd)pyrene 260 10/20/16 DD SW8270Dug/Kg 1

1100Naphthalene 260 10/20/16 DD SW8270Dug/Kg 1

3000Phenanthrene 260 10/20/16 DD SW8270Dug/Kg 1

1400Pyrene 260 10/20/16 DD SW8270Dug/Kg 1
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RE2-13(1-1.25 FT)

Phoenix I.D.: BV56814

Client ID:

AMERBELLE PHASE 2Project ID:

Parameter Result
RL/
PQL Units Date/Time By ReferenceDilution

QA/QC Surrogates
70% 2-Fluorobiphenyl 10/20/16 DD 30 - 130 %% 1

63% Nitrobenzene-d5 10/20/16 DD 30 - 130 %% 1

64% Terphenyl-d14 10/20/16 DD 30 - 130 %% 1

Comments:

TPH Comment:
**Petroleum hydrocarbon chromatogram contains a multicomponent hydrocarbon distribution in the range of C9 to C36.  The 
sample was quantitated against a C9-C36 alkane hydrocarbon standard.

All soils, solids and sludges are reported on a dry weight basis unless otherwise noted in the sample comments.

Phyllis Shiller, Laboratory Director
October 25, 2016

If there are any questions regarding this data, please call Phoenix Client Services at extension 200.
This report must not be reproduced except in full as defined by the attached chain of custody.

Reviewed and Released by: Ethan Lee, Project Manager

RL/PQL=Reporting/Practical Quantitation Level  ND=Not Detected   BRL=Below Reporting Level
QA/QC Surrogates: Surrogates are compounds (preceeded with a %) added by the lab to determine analysis efficiency.  Surrogate 
results(%) listed in the report are not "detected" compounds.
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Sample Information Custody Information

Matrix:

Location Code:

Rush Request:

P.O.#:

Collected by:

Received by:

Analyzed by:

SOIL

GZACTENG

48 Hour

45441.04

10/19/16

SW

see "By" below

SC

Laboratory Data

RE2-14(1-1.25 FT)

Phoenix ID: BV56815

10/19/16

11:30

11:59

Parameter Result
RL/
PQL Units Date/Time By Reference

FOR: Attn: David Rusczyk

GZA GeoEnvironmental, Inc.

655 Winding Brook Drive

Suite 402

Glastonbury, CT 06033

Analysis Report
October 25, 2016

Date Time

587 East Middle Turnpike, P.O.Box 370, Manchester, CT 06045

              Tel. (860) 645-1102            Fax (860) 645-0823

Environmental Laboratories, Inc.

SDG ID: GBV56812

Client ID:

Project ID: AMERBELLE PHASE 2

Dilution

90Percent Solid 10/19/16 W SW846-%Solid%

CompletedSoil Extraction SVOA PAH 10/19/16 JJ/CKV SW3545A

CompletedExtraction of CT ETPH 10/19/16 JJ/CKV SW3545A

TPH by GC (Extractable Products)
240Ext. Petroleum HC 55 10/21/16 JRB CTETPH 8015Dmg/Kg 1

**Identification 10/21/16 JRB CTETPH 8015Dmg/Kg 1

QA/QC Surrogates
54% n-Pentacosane 10/21/16 JRB 50 - 150 %% 1

Polynuclear Aromatic HC
ND2-Methylnaphthalene 260 10/20/16 DD SW8270Dug/Kg 1

NDAcenaphthene 260 10/20/16 DD SW8270Dug/Kg 1

NDAcenaphthylene 260 10/20/16 DD SW8270Dug/Kg 1

NDAnthracene 260 10/20/16 DD SW8270Dug/Kg 1

NDBenz(a)anthracene 260 10/20/16 DD SW8270Dug/Kg 1

NDBenzo(a)pyrene 260 10/20/16 DD SW8270Dug/Kg 1

NDBenzo(b)fluoranthene 260 10/20/16 DD SW8270Dug/Kg 1

NDBenzo(ghi)perylene 260 10/20/16 DD SW8270Dug/Kg 1

NDBenzo(k)fluoranthene 260 10/20/16 DD SW8270Dug/Kg 1

NDChrysene 260 10/20/16 DD SW8270Dug/Kg 1

NDDibenz(a,h)anthracene 260 10/20/16 DD SW8270Dug/Kg 1

350Fluoranthene 260 10/20/16 DD SW8270Dug/Kg 1

NDFluorene 260 10/20/16 DD SW8270Dug/Kg 1

NDIndeno(1,2,3-cd)pyrene 260 10/20/16 DD SW8270Dug/Kg 1

NDNaphthalene 260 10/20/16 DD SW8270Dug/Kg 1

280Phenanthrene 260 10/20/16 DD SW8270Dug/Kg 1

330Pyrene 260 10/20/16 DD SW8270Dug/Kg 1
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RE2-14(1-1.25 FT)

Phoenix I.D.: BV56815

Client ID:

AMERBELLE PHASE 2Project ID:

Parameter Result
RL/
PQL Units Date/Time By ReferenceDilution

QA/QC Surrogates
66% 2-Fluorobiphenyl 10/20/16 DD 30 - 130 %% 1

61% Nitrobenzene-d5 10/20/16 DD 30 - 130 %% 1

65% Terphenyl-d14 10/20/16 DD 30 - 130 %% 1

Comments:

TPH Comment:
**Petroleum hydrocarbon chromatogram contains a multicomponent hydrocarbon distribution in the range of C9 to C36.  The 
sample was quantitated against a C9-C36 alkane hydrocarbon standard.

All soils, solids and sludges are reported on a dry weight basis unless otherwise noted in the sample comments.

Phyllis Shiller, Laboratory Director
October 25, 2016

If there are any questions regarding this data, please call Phoenix Client Services at extension 200.
This report must not be reproduced except in full as defined by the attached chain of custody.

Reviewed and Released by: Ethan Lee, Project Manager

RL/PQL=Reporting/Practical Quantitation Level  ND=Not Detected   BRL=Below Reporting Level
QA/QC Surrogates: Surrogates are compounds (preceeded with a %) added by the lab to determine analysis efficiency.  Surrogate 
results(%) listed in the report are not "detected" compounds.
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QA/QC Data

Parameter
            Blk
Blank   RL

MS
%

MSD
%

MS
RPD

QA/QC Report
October 25, 2016

587 East Middle Turnpike, P.O.Box 370, Manchester, CT 06045
              Tel. (860) 645-1102            Fax (860) 645-0823

Environmental Laboratories, Inc.

SDG I.D.: GBV56812

LCS
%

LCSD
%

LCS
RPD

%
Rec

Limits

%
RPD

Limits

QA/QC Batch 363327 (ug/kg), QC Sample No: BV56518 (BV56812, BV56813, BV56814, BV56815)

Polynuclear Aromatic HC - Soil
2-Methylnaphthalene 64 70ND 9.060 63 4.9 30 - 130 30230

Acenaphthene 70 78ND 10.867 70 4.4 30 - 130 30230

Acenaphthylene 67 76ND 12.665 68 4.5 30 - 130 30230

Anthracene 71 80ND 11.970 73 4.2 30 - 130 30230

Benz(a)anthracene 70 80ND 13.370 72 2.8 30 - 130 30230

Benzo(a)pyrene 67 74ND 9.967 68 1.5 30 - 130 30230

Benzo(b)fluoranthene 69 79ND 13.569 71 2.9 30 - 130 30230

Benzo(ghi)perylene 75 85ND 12.571 74 4.1 30 - 130 30230

Benzo(k)fluoranthene 70 74ND 5.669 70 1.4 30 - 130 30230

Chrysene 73 83ND 12.874 76 2.7 30 - 130 30230

Dibenz(a,h)anthracene 75 82ND 8.969 74 7.0 30 - 130 30230

Fluoranthene 70 79ND 12.169 73 5.6 30 - 130 30230

Fluorene 69 79ND 13.568 70 2.9 30 - 130 30230

Indeno(1,2,3-cd)pyrene 75 82ND 8.969 74 7.0 30 - 130 30230

Naphthalene 66 71ND 7.360 65 8.0 30 - 130 30230

Phenanthrene 71 79ND 10.770 73 4.2 30 - 130 30230

Pyrene 72 80ND 10.571 74 4.1 30 - 130 30230

% 2-Fluorobiphenyl 63 7054 10.561 64 4.8 30 - 130 30%

% Nitrobenzene-d5 61 6649 7.955 59 7.0 30 - 130 30%

% Terphenyl-d14 67 7659 12.666 68 3.0 30 - 130 30%

Additional 8270 criteria: 20% of compounds can be outside of acceptance criteria as long as recovery is at least 10%. (Acid surrogates 
acceptance range for aqueous samples: 15-110%, for soils 30-130%)

Comment:

QA/QC Batch 363328 (mg/Kg), QC Sample No: BV56520 (BV56812, BV56813, BV56814, BV56815)

TPH by GC (Extractable Products) - Soil
Ext. Petroleum H.C. 76 75ND 1.371 61 15.2 60 - 120 3050

% n-Pentacosane 86 8685 0.085 74 13.8 50 - 150 30%

Additional criteria: LCS acceptance range is 60-120% MS acceptance range  50-150%.

Comment:

MS - Matrix Spike
Phyllis Shiller, Laboratory Director

If there are any questions regarding this data, please call Phoenix Client Services at extension 200.

October 25, 2016
MS Dup - Matrix Spike Duplicate

RPD - Relative Percent Difference

LCS - Laboratory Control Sample

LCSD - Laboratory Control Sample Duplicate

NC - No Criteria

Intf - Interference
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Sample Criteria Exceedances ReportTuesday, October 25, 2016 Page 1 of 1

Acode Phoenix Analyte CriteriaResult RLSampNo
Analysis

UnitsCriteria

GBV56812 - GZACTENGCriteria: CT: GAM, RC

RL
Criteria

State: CT

$ETPH_SMR Ext. Petroleum HC 500620 280 mg/KgBV56814 CT  /  PESTICIDES, PCB's, TPH, a  /  GA/GAA PMC (mg/kg 500

$ETPH_SMR Ext. Petroleum HC 500620 280 mg/KgBV56814 CT  /  PESTICIDES, PCB's, TPH, a  /  RES DEC (mg/kg) 500

Phoenix Laboratories does not assume responsibility for the data contained in this report.  It is provided as an additional tool to identify requested criteria exceedences.  All efforts are made to 
ensure the accuracy of the data (obtained from appropriate agencies).  A lack of exceedence information does not necessarily suggest conformance to the criteria.  It is ultimately the site 
professional's responsibility to determine appropriate compliance.



Phoenix Environmental Labs, Inc.

Ethan  Lee

Project Manager

Yes
Were all samples received by the laboratory in a condition consistent with that described on 
the associated Chain-of-Custody document(s)?

For each analytical method referenced in this laboratory report package, were all specified 
QA/QC performance criteria followed, including the requirement to explain any criteria 
falling outside of acceptable guidelines, as specified in the CT DEP method-specific 
Reasonable Confidence Protocol documents?

No

Were all QA/QC performance criteria specified in the CTDEP Reasonable Confidence 
Protocol documents achieved?

For each analytical method referenced in this laboratory report package, were results 
reported for all constituents identified in the method-specific analyte lists presented in the 
Reasonable Confidence Protocol documents?

I, the undersigned, attest under the pains and penalties of perjury that, to the best of my 
knowledge and belief and based upon my personal inquiry of those responsible for providing the 
information contained in this analytical report, such information is accurate and complete.

 2

 1

 4

 6

Tuesday, October 25, 2016Date:

Notes:  For all questions to which the response was "No" (with the exception of question #7), 
additional information must be provided in an attached narrative.  If the answer to question #1, #1A 
or 1B is "No", the data package does not meet the requirements for "Reasonable Confidence".
This form may not be altered and all questions must be answered.

Authorized Signature:

Client: GZA GeoEnvironmental, Inc.

Project Number:

Phoenix Environmental Labs, Inc.Laboratory Name:

Project Location:

REASONABLE CONFIDENCE PROTOCOL

AMERBELLE PHASE 2

Yes No

Yes No

Yes No

Laboratory Sample ID(s): Sampling Date(s): 10/19/2016

Were samples received at an appropriate temperature (< 6 Degrees C)? 3 Yes No

Yes No

Are project-specific matrix spikes and laboratory duplicates included in the data set? 7 Yes No

Printed Name:

Position:

List RCP Methods Used (e.g., 8260, 8270, et cetera)

YesWere the method specified preservation and holding time requirements met? No 1A

                                                              Was the VPH or EPH method conducted without 
significant modifications (see section 11.3 of respective RCP methods)

 1B Yes No
NA

              a) Were reporting limits specified or referenced on the chain-of-custody?

              b) Were these reporting limits met?

 5 Yes No

NA

CTDEP RCP Laboratory Analysis QA/QC Certification Form - November 2007
Laboratory Quality Assurance and Quality Control Guidance Reasonable Confidence Protocols

LABORATORY ANALYSIS QA/QC CERTIFICATION FORM

BV56812-BV56815

8270, ETPH

VPH and EPH methods only: 

Name of Laboratory

This certification form is to be used for RCP methods only.



RCP Certification Report
October 25, 2016

587 East Middle Turnpike, P.O.Box 370, Manchester, CT 06045
              Tel. (860) 645-1102            Fax (860) 645-0823

Environmental Laboratories, Inc.

SDG I.D.: GBV56812

SDG Comments
8270 Semi-volatile Organics:
The client requested a short list for 8270 RCP Semivolatile.  Only the PAH constituents are reported as requested on the chain-of-
custody.

Temperature above 6C:
The samples were received in a cooler with ice packs.  The samples were delivered to the Laboratory within a short period of time 
after sample collection.  Therefore no significant bias is suspected.

ETPH Narration
Were all QA/QC performance criteria specified in the Reasonable Confidence Protocol documents achieved?  Yes.

Instrument:

BV56814, BV56815

AU-FID11 10/21/16-1 Jeff Bucko, Chemist 10/21/16

The initial calibration (ETPHO17I) RSD for the compound list was less than 30% except for the following compounds: None.
The continuing calibration %D for the compound list was less than 30% except for the following compounds:None.

BV56812, BV56813

AU-FID84 10/20/16-1 Jeff Bucko, Chemist 10/20/16

The initial calibration (ETPHO18I) RSD for the compound list was less than 30% except for the following compounds: None.
The continuing calibration %D for the compound list was less than 30% except for the following compounds:None.

QC (Batch Specific):

BV56812, BV56813, BV56814, BV56815

Batch 363328  (BV56520)

All LCS recoveries were within 60 - 120 with the following exceptions: None.
All LCSD recoveries were within 60 - 120 with the following exceptions: None.
All LCS/LCSD RPDs were less than 30% with the following exceptions: None.

SVOA Narration
Were all QA/QC performance criteria specified in the Reasonable Confidence Protocol documents achieved?  Yes.

Instrument:

BV56812, BV56813, BV56814, BV56815

CHEM25 10/19/16-1 Damien Drobinski, Chemist 10/19/16

Initial Calibration Verification (CHEM25/SV_0907):
98% of target compounds met criteria. 
The following compounds had %RSDs >20%: None.
The following compounds did not meet recommended response factors: None.
The following compounds did not meet a minimum response factors: None.

Continuing Calibration Verification  (CHEM25/1019_04-SV_0907):
Internal standard areas were within 50 to 200% of the initial calibration with the following exceptions: None.
100% of target compounds met criteria. 
The following compounds did not meet % deviation criteria: None.
The following compounds did not meet maximum % deviations: None.
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RCP Certification Report
October 25, 2016

587 East Middle Turnpike, P.O.Box 370, Manchester, CT 06045
              Tel. (860) 645-1102            Fax (860) 645-0823

Environmental Laboratories, Inc.

SDG I.D.: GBV56812

SVOA Narration
The following compounds did not meet recommended response factors: None.
The following compounds did not meet minimum response factors: None.

QC (Batch Specific):

BV56812, BV56813, BV56814, BV56815

Batch 363327  (BV56518)

All LCS recoveries were within 30 - 130 with the following exceptions: None.
All LCSD recoveries were within 30 - 130 with the following exceptions: None.
All LCS/LCSD RPDs were less than 30% with the following exceptions: None.

Temperature Narration
The samples were received at 8C with cooling initiated.
(Note acceptance criteria is above freezing up to 6°C)
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