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The Bolton Lakes Regional Water Pollution Control Authority (BLRWPCA) held a meeting on
February 25, 2009 at the Bolton Town Hall with Chair Robert Morra presiding. Also in
attendance were: Jason McCoy, Noel Gessay and Daniel Wright; alternates John Ward and Joyce
Stille; and from Fuss & O’Neill Marshall Gaston and Peter Grose.

1.

6.

CALL TO ORDER
Mr. Morra called the meeting to order at 7:05 p.m. Mr. Ward and Ms. Stille were made
voting members.

PUBLIC COMMENT
None.

ACCEPTANCE OF MINUTES
Mr. McCoy seconded by Mr. Gessay moved to accept the minutes of the February 4,
2009 meeting of the BLRWPCA as presented. Motion unanimously passed.

CORRESPONDENCE

Letter from Richard Staye, Town of Manchester, regarding the Cider Mill Village
Project. Mr. Staye’s letter had included a draft agreement between the BLRWPCA and
the Town of Manchester that addressed the Cider Mill Village Project. Due to our
funding sources, the BLRWPCA cannot consider any amendment unless DEP and OPM
agree to a change in the sewer service area. A letter will be sent to Manchester and the
developers and another letter to DEP regarding the project.

ONGOING BUSINESS
A. Acceptance of Audit Report
A motion was made by Ms. Stille, seconded by Mr. Gessay, to accept the
audit report done by Auditor Stephen Hopkins for the BLRWPCA. Motion
passed with Mr. McCoy abstaining.

B. Discussion on Easements
We need to finalize discussions with Shady Glen. A motion was made by Ms.
Stille, seconded by Mr. Ward to approve an easement agreement with Bolton
Motors as negotiated. Motion unanimously passed.

NEW BUSINESS
A. Funding Status Report:
Rural Development Phase 4 and Phase 5 applications were submitted to Rural
Development in February.

B. Review Project Timetable
Mr. Gaston reviewed the steps necessary between design approval and
construction. We are waiting for a few items to be addressed before we can
bid. The goal will be to bid in late March or April with summer construction.




C. Project Status:

1) Archeological
Archeological work is in progress and is expected to be complete in the
next 1 %2 months.

2) Bolton Notch Pond
The BLRWPCA discussed the construction of the wall now being required
by CT DOT. Mr. Gaston explained that costs would now be just under
$500,000 more for the project. If the line is in the road, it could be done
within budget. We want to support the proposed trail project that would
utilize the wall but cannot add significantly to the budget. Mr. McCoy and
Mr. Morra will pursue options with CT DOT officials.

D. Consider and Act upon Grinder Pump Easement Agreement
A motion was made by Mr. McCoy, seconded by Mr. Gessay, to approve the
grinder pump agreement as presented in Attachment A. Motion unanimously
passed.
In addition, Mr. McCoy distributed a supplemental form that Town Clerks
will need to complete.

E. Next Steps

’ Depending on the timing of bids, the next meeting may be delayed. The
subcommittees and BLRWPCA will need to address a tie in policy, benefit
assessments and sewer use fees.

7. REPORT OF THE CHAIR
None.

8. COMMITTEE REPORTS
None.

9, ANY ADDITIONAL MATTERS/OTHER BUSINESS
None.

10. ADJOURNMENT
A motion was made by Ms. Stille, seconded by Mr. Gessay, to adjourn the meeting at
8:50 p.m.

Respectfully Submitted,

Joyce M. Stille
Alternate, BLRWPCA Board of Directors

PLEASE SEE MINUTES OF SUBSEQUENT MEETING FOR ANY CHANGES OR
CORRECTIONS TO THESE MINUTES.




